
 
Honduran Red Cross volunteers distributing food 
parcel in the municipality of Santa Barbara. 
Source: Honduran Red Cross 
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The International Federation’s Disaster Relief Emergency Fund (DREF) is a source of un-earmarked 
money created by the Federation in 1985 to ensure that immediate financial support is available for Red 
Cross Red Crescent response to emergencies. The DREF is a vital part of the International Federation’s 
disaster response system and increases the ability of National Societies to respond to disasters. 

Summary: CHF 30,000 (USD 28,132 or EUR 
19,879) was allocated from the Federation’s 
Disaster Relief Emergency Fund (DREF) on 2 
June 2009 to support the Honduran Red Cross 
(HRC) to carry out initial damage and needs 
assessments following the earthquake. On 16 
June 2009, an additional CHF 149,946 was 
allocated from DREF to the Honduran Red 
Cross for the implementation of a plan of 
action to assist 800 families with food item 
distributions and provide basic volunteer 
equipment to the branches in the affected 
areas.  
 
Initially, this operation had a timeframe of 6 
months, but it was reduced to 3 months since 
the plan of action was revised to include only 
food parcel distribution activities. Operational 
costs previously contemplated in the HRC 
initial Plan of Action were not spent entirely 
since not all activities were carried out. 
Therefore, DREF funds were partially 
reimbursed.  

 
The Netherlands Red Cross contributed EUR 
20,000 (CHF 30,198) and the Canadian Red 
Cross contributed CAD 15,000 (CHF 14,673) 
to the DREF in replenishment of the allocation 
made for this operation. The major donors to 
the DREF are the Irish, Italian, Netherlands 
and Norwegian governments and ECHO. 
Details of all donors can be found on 
http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp 
 
<Click here for the final financial report, or here to view contact details> 
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The situation 
On 28 May 2009, at 2:24 a.m. an earthquake measuring 7.1 on the Richter scale, with the epicentre located 
63 kilometres from the coast of Honduras severely affected several regions of the country according to the 
United States Geological Service. Tremors were also felt in Belize, El Salvador and Guatemala. Damage 
assessments were carried out in Belize where the village of Monkey River on the northern coast and the 
Stann Creek district in Placencia sustained minor damages. No assistance was required. 
 
Several departments in Honduras reported damages due to the event. Damages were sustained mainly in 
the north-eastern departments of Yoro, Cortés and Santa Bárbara as well as in Intibucá in the south-west of 
Honduras.  

Department Municipality Destroyed 
homes Damaged homes 

Damages in 
the 

Educational 
Sector 

Yoro El Progreso 215 1740 11 
Olanchito  216  

Cortes Puerto Cortés 100 500 32 
Omoa  320  

Santa 
Bárbara 
 

San Jose de 
Colinas  

88 339 minor 
damages 

3 

Santa Bárbara 2 11 2 
Trinidad 3 28  
Chinda  44  
Gualala  5  
Ilama 4   
Petoa  8  
Ceguaca 2   
Las Vegas  7  

Intibucá Jesus de Otoro 36 53  
 Total 450 3,271 48 

 
In addition to the housing and educational sector affected by the earthquake, water systems and 
infrastructure including bridges and electric systems sustained damages. All basic services were restored 
during the first weeks after the emergency.  
 
The Government of Honduras declared a national state of emergency and allocated funds to assist the most 
affected families with construction materials: lime, sand, iron, cement, nails and zinc, at a cost of USD 500 
for families whose homes were destroyed and USD 150 for families whose homes were partially damaged. 
 
There has been high political tension in the country since the ousting of the President of the Republic of 
Honduras on 28 June 2009. The distribution activities were delayed due to security problems; nevertheless 
the planned objectives were met.  

 
Red Cross and Red Crescent action 
 
The Honduran Red Cross has 52 local branches in 18 departments with a volunteer network of 3,500 
people. The HRC has a team of 13 trained Regional Intervention Team (RIT) members and 53 National 
Intervention Team (NIT) members coordinated through the Disaster Response Office. 
 
Since the beginning of the emergency, the Honduran Red Cross was in constant communication with local 
branches to receive information on damage and needs assessments conducted in the affected areas. The 
National Intervention Team was activated to provide disaster response support to the affected local HRC 
branches and to coordinate with the regional Permanent Commission for Contingencies (Comisión 
Permanente de Contingencias - COPECO) offices and the municipal or local emergency committees. The 
HRC coordinated with the World Food Program as well as with Partner National Societies present in the 
country including the American Red Cross, the Canadian Red Cross, the Italian Red Cross, the Netherlands 
Red Cross, the Spanish Red Cross and the Swiss Red Cross. The Netherlands Red Cross and the 
Canadian Red Cross kindly replenished DREF funds allocated to this operation. The International 



Federation, through its Pan American Disaster Response Unit (PADRU) and the Regional Representation for 
Central America and Mexico (including the project manager present in-country), were in constant contact 
with the Honduran Red Cross since the onset of the emergency to provide support.  
 
The operation was completed successfully even though delays were encountered due to the social and 
political situation of the country. Adjustments had to be made in the plan of action in order to achieve the 
overall objective; reaching 800 families with two food kits per family in the most affected departments.  

 
Different methods of distribution were 
employed in each affected area. In 
some distribution activities the HRC 
had to distribute the items directly from 
the trucks to the affected population 
due to the insecurity issues. In other 
distributions the food items were sent 
to different distribution points (local 
branches) in order to organize and 
plan the dispatch of the items to the 
affected communities once access 
was confirmed. The International 
Federation and the International 
Committee of the Red Cross (ICRC) 
provided support in organizing the 
distribution activities. 
 
The HRC provided 15 families from the 
Santa Barbara department with 
blankets, hygiene kits, clothing kits and 
mattresses obtained from 

prepositioned stocks of the National Society. In addition, the same families were provided with construction 
materials including wooden beams, zinc sheets, hammers and nails, thanks to contributions provided by the 
Australian government. 
 
Achievements against objectives 
 
In accordance with the revised plan of action, the Honduran Red Cross sought to assist 800 families with 
essential food items for a period of two months. The beneficiary criteria established by the HRC targeted 
those families whose houses sustained damages of more than 50 per cent of the structure. Additionally, this 
DREF operation covered operational expenses incurred by the National Society in the areas of visibility 
material, perdiem for volunteers and transport costs related to the operation.  
 
Relief distributions (food and basic non-food items)  
Objective: 800 families in the most affected departments will benefit with food kits for two months. 

Expected results Activities planned 
 
800 families will be 
benefited with food kits. 

Activities planned: 
• Coordination with public and non-governmental organizations. 
• Completion of a socio-economic study and census of the beneficiary 

families. 
• Elaboration of a budget per family. 
• Description of the materials to be procured, bids, and purchases. 
• Identification of affected areas. 
• Development of a beneficiary targeting strategy and registration system 

to deliver intended assistance. 
• Distribution of relief supplies and control of supply movements from 

point of dispatch to end user. 
• Monitoring and evaluation of the relief activities and providing reporting 

on relief distributions. 
 
 
 

 
A beneficiary with a food parcel provided by the Honduran 
Red Cross in Santa Barbara. Source: Honduran Red Cross 



Impact:  

Each of the 800 identified families received two food kits (each kit provided food items for one month). Each 
kit contained the following:  
 

Product Quantity 
Rice 25 Lbs. 

Sugar 25 Lbs. 
Beans 25 Lbs. 

Corn flour 16 Lbs. 
Vegetable oil 10 Lbs. 

TOTAL 101 Lbs. 
 
The food kits provided to the families not only ensured appropriate food intake, but also assisted the affected 
families to save funds in order to improve or rebuild their homes. 
 

Final distribution table by local branch 
 

Department Local HRC branch Date of distribution 
N° of 

benefited 
 families 

Men Women Total people 

Santa Barbara
 

Quimistan  26/07/2009 4 13 8 21 
Las vegas 27/07/2009 7 23 20 43 

Intibuca Jesús de Otoro 30/07/2009 74 226 194 420 

Santa Barbara

Trinidad 31/07/01/08/09 50 154 134 288 
Santa Barbará 02/08/2009 38 119 76 195 
San José de 
Colinas  

03,04,05,06 
/08/2009 

150 421 292 713 

Cortes Omoa  06/08/2009 75 271 216 487 
Yoro Olanchito 06/08/2009 76 218 185 403 
Cortes Puerto Cortes 07,08,11/08/2009 226 590 512 1102 
Yoro El Progreso 09/08/2009 100 288 211 499 
 Total  800 2,323 1,848 4,171 

 
Challenges:  
The social and political situation of the country caused some delays in the operation. Consequently, the 
following actions were necessary:   

• Drawing up of three alternate distributions plans by level of insecurity (using a worst case 
scenario exercise).  

• Pre-positioning food items in gathering centres. 
• Distribution of the two food kits at the same time instead of conducting two separate 

distributions.  
• Simultaneous activation of three distribution teams.  

 
The distribution plan had to be changed due to the insecurity the country was experiencing. The food parcels 
were delivered in one distribution instead of two distributions as originally planned.  
 
Conclusion 
 

• According to monitoring activities carried out by the HRC, the benefited families were satisfied with 
the humanitarian aid received, even though there were delays.  

• This operation has assisted in strengthening the image of the National Society within the intervened 
communities by abiding by the Fundamental Principles of the International Red Cross and Red 
Crescent Movement, particularly in the atmosphere of socio-political tension encountered in the 
country. 

• All benefited families received high quality and appropriate food items for a family of six members to 
cover their needs for two months. Coordination between the involved local branches was ensured 
and thanks to the operation the capacities of the volunteers from the local branches were 
strengthened since some did not have experience in selection of beneficiaries and distribution 
processes.   



• A contingency plan that took into consideration the social and political tension of Honduras and the 
possible occurrence of a disaster was drawn up by the HRC. This was an unexpected result and an 
added value for the National Society as it served to strengthen and increase preparedness 
mechanisms for the future.  

How we work 

All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 

The International Federation’s activities are 
aligned with its Global Agenda, which sets 
out four broad goals to meet the Federation's 
mission to "improve the lives of vulnerable 
people by mobilizing the power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact 

from disasters. 
• Reduce the number of deaths, illnesses and impact 

from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross 

Red Crescent capacity to address the most urgent 
situations of vulnerability. 

• Reduce intolerance, discrimination and social 
exclusion and promote respect for diversity and human 
dignity. 

Contact information  

For further information specifically related to this operation please contact:  
• In Honduras: Maria Elisa Alvarado, Honduran Red Cross, General Director, phone: (504) 237 4558; 

email: direcciongeneral@honduras.cruzroja.org.  
• In Honduras: Nelson Aly, Country Project Manager, Honduras; phone: (504) 220 4009; email: 

nelson.alyrodriguez@ifrc.org  
• In Panama: Fabricio López, Regional Representative for Central America and Mexico; email: 

fabricio.lopez@ifrc.org; phone: (507) 380 0250; fax: (507) 317 1304. 
• In Panama: Mauricio Bustamante, Acting Head of the Pan-American Disaster Response Unit, email: 

mauricio.bustamante@ifrc.org; phone: (507) 316 001; fax: (507) 316 1082. 
• In Panama: Natalia Garcia, Disaster Management Delegate of the Pan-American Disaster Response 

Unit, email: natalia.garcia@ifrc.org; phone: (507) 316 001; fax: (507) 316 1082. 
• In Panama: Maria Alcázar, Resource Mobilization Coordinator for the Americas; email: 

maria.alcazar@ifrc.org ; phone: (507) 380 0254; fax: (507) 317 1304. 
• In Geneva: Pablo Medina, Operations Coordinator for the Americas; email: pablo.medina@ifrc.org; 

phone: (41) 22 730 4300. 
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Selected Parameters
Reporting Timeframe 2009/6-2009/11
Budget Timeframe 2009/6-2009/9
Appeal MDRHN001
Budget APPEAL

All figures are in Swiss Francs (CHF)Final Financial Report

MDRHN001 - Honduras - Earthquake

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 179,946 179,946

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C5) 108,737 108,737

D. Total  Funding = B +C 108,737 108,737

Appeal Coverage 60% 60%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 108,737 108,737
E. Expenditure -108,737 -108,737
F. Closing Balance = (B + C + E) 0 0

Other Income
Voluntary Income 108,737 108,737
C5. Other Income 108,737 108,737
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and  Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 179,946 179,946

Supplies
Food 107,120 67,166 67,166 39,954
Water & Sanitation 446 515 515 -68
Total Supplies 107,566 67,681 67,681 39,886

Transport & Storage
Storage 562 562 -562
Distribution & Monitoring 1,363 1,363 -1,363
Transport & Vehicle Costs 17,351 12,511 12,511 4,840
Total Transport & Storage 17,351 14,435 14,435 2,916

Personnel
Regionally Deployed Staff 3,905 3,905
National Society Staff 26,110 6,154 6,154 19,956
Total Personnel 30,015 6,154 6,154 23,861

General Expenditure
Travel 3,348 4,743 4,743 -1,395
Information & Public Relation 5,579 2,808 2,808 2,771
Office Costs 503 494 494 9
Communications 1,880 3,480 3,480 -1,600
Financial Charges 2,008 1,839 1,839 170
Total General Expenditure 13,317 13,363 13,363 -46

Programme Support
Program Support 11,696 7,065 7,065 4,631
Total Programme Support 11,696 7,065 7,065 4,631

Services
Services & Recoveries 39 39 -39
Total Services 39 39 -39

TOTAL EXPENDITURE (D) 179,946 108,737 108,737 71,209

VARIANCE (C - D) 71,209 71,209
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