
 

NAMIBIA: FLOODS 23 April 2005 
The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  
 

In Brief 
Appeal No. 09/2004; Final Report; Period covered: April to June 2004; Final appeal coverage: 76.6%.  
Click here to go directly to the attached Contributions List, also available on the website. 
Click here to go directly to the attached Final financial report. 
 
Appeal history: 

• Launched on 01 April 2004 for CHF 797,000 (USD 629,201 or EUR 511,688) for five months to assist 
50,000 beneficiaries. 

• Operations Update no. 2 revised the budget to CHF 846,000 and reduced beneficiaries to 20,000. 
• One Information Bulletin was launched prior to the Emergency Appeal. Two Operations Updates and an 

Interim Final Report were issued specific to the Appeal. (See reference table below).  
• Disaster Relief Emergency Funds (DREF) allocated: CHF 60,000 (reimbursed). 

Related Emergency or Annual Appeals: Namibia 2005 Annual Appeal no. 05AA013 – 
http://www.ifrc.org/cgi/pdf_appeals.pl?annual05/05AA013.pdf 

All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the 
Humanitarian Charter and Minimum Standards in Disaster Response in delivering assistance to the most 
vulnerable.  For support to or for further information concerning Federation programmes or operations in this or 
other countries, or for a full description of the national society profile, please access the Federation’s website at 
http://www.ifrc.org 
 
For further information please contact:  
• In Namibia: Razia Essack-Kauaria, Secretary General, Namibia Red Cross, Windhoek, Email 

secgen@redcross.org.na; Phone 264.61.235.216; Fax 264.61.228.949 
• In Zimbabwe: Françoise Le Goff, Federation Head of Southern Africa Regional Delegation, Harare; Email 

ifrczw02@ifrc.org; Phone 263.4.70.61.55 or 263.4.70.61.56; Fax 263.4.70.87.87  
• In Geneva: Terry Carney, Federation Regional Officer for Southern Africa, Africa Dept.; Email 

terry.carney@ifrc.org; Phone 41.22.730.42.98; Fax 41.22.733.03.95 
 

For longer-term programmes, please refer to the Federation’s Annual Appeal referenced above. 

 
The following table refers to the documents issued during this operation, and offers hyperlinks to each. 
Namibia: Floods, Information Bulletin 
no.1/2004 dated 28 March 2004 

http://www.ifrc.org/cgi/pdf_appeals.pl?rpts04/namibiafloodsib0104.pdf 

Emergency Appeal 09/2004 dated 1 April 2004 http://www.ifrc.org/cgi/pdf_appeals.pl?04/0904.pdf 
Operations Update no. 1 dated 5 April 2004 http://www.ifrc.org/cgi/pdf_appeals.pl?04/090401.pdf 
Operations Update no. 2 dated 6 June 2004 http://www.ifrc.org/cgi/pdf_appeals.pl?04/090402.pdf 
Interim Final Report dated 23 February 2005 http://www.ifrc.org/cgi/pdf_appeals.pl?04/0904ifr.pdf 
 

http://www.ifrc.org/cgi/pdf_appeals.pl?annual05/05AA013.pdf
http://www.ifrc.org/
http://www.ifrc.org/cgi/pdf_appeals.pl?rpts04/namibiafloodsib0104.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?04/0904.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?04/090401.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?04/090402.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?04/0904ifr.pdf
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Background and Summary 
The Caprivi region has been affected by frequent and severe droughts for the last three years, compromising the 
already food insecurity situation in the region. The Caprivi region borders Angola, Botswana, Zambia and 
Zimbabwe. Kabbe and Katima rural constituencies are some of the six constituencies in the Caprivi region which 
are prone to disasters such as drought and floods. The over 81,000 inhabitants of the region are faced with severe 
food shortages leading the government to undertake emergency food distributions in the region. The HIV/AIDS 
prevalence of 43% in the region is the highest in the country. The combination of droughts, floods and HIV/AIDS 
pandemic adds to the high level of vulnerabilities amongst the inhabitants of the region. The livelihood in Caprivi 
depends on livestock, fishing and small-scale subsistence farming. 
 
The Namibia Red Cross 1 is managing a comprehensive health programme covering home-based care (HBC) and 
supporting activities at the voluntary counselling and testing (VCT) instituted by the government targeting urban 
and rural population in Caprivi region. 
 
In late March 2004, the Zambezi River rose above seven metres bursting its banks which led to the devastating 
floods in the Caprivi region. This caused substantial damage to property, destroyed crops, polluted water sources 
and threatened the livelihoods of an estimated 20,000 people in Kabbe and Katima rural constituencies. Some 5,000 
people affected by the floods were evacuated and relocated to safer areas. In the aftermath of the floods, some of 
the livestock drowned and crops washed away leaving the affected people food insecure.  
  
Some CHF 60,000 was allocated from the International Federation’s Disaster Relief Emergency Fund (DREF) to 
support the Namibia Red Cross to conduct assessments and immediate relief activities. The Federation regional 
delegation responded by sending a regional disaster response team (RDRT) which operated on the ground from 29 
March until 30 April 2004. The government in collaboration with traditional leaders identified suitable land in four 
areas of Kabbe constituency namely; Schuckmansburg, Impalila Island, Kabbe and Lusese where evacuated people 
were relocated.  
 
Between March and August 2004, Namibia Red Cross supported by the Federation and in collaboration with the 
government provided relief to approximately 5,000 relocated people through the provision of shelter, safe water, 
sanitation facilities, malaria prevention and health education, while the government provided food relief, curative 
health and transportation. Relief assistance was also extended to some of the 15,000 affected people. 
 
Operational developments 
After over a month in Caprivi, the RDRT handed over the relief operation to Namibia Red Cross with effect from 
the first of May. The operation continued for another four months to ensure that the relocated people continue 
receiving necessary support. The national society’s disaster officer and the regional manager in Caprivi remained 
responsible for the management and coordination of the relief operation.  
 
At the onset of the emergency, Namibia Red Cross and the Federation regional delegation in Harare urgently 
dispatched relief items to the affected area which enabled immediate response to the needs of the floods victims. 
The national society dispatched some 107 tents, 50 jerry cans and 52 mosquito nets from the national society’s 
warehouse in Windhoek, which were allocated to people and schools. The early arrival of relief items was 
invaluable as this enabled immediate response to shelter, clean water, sanitation and health needs. The national 
society then continued distributing non-food items such as blankets, jerry cans, tarpaulins, water purification 
sachets and soap to beneficiaries at the four relocation camps and in some parts of the affected areas. The 
households in the Kabbe and Katima rural constituencies who were not relocated were provided with water 
purification sachets, food relief and health care services. 
 
Based on the RDRT assessment report an operational plan of action was drawn up and several activities undertaken 
to provide non-food relief items to 20,000 affected including more than 5,000 relocated people. The Namibia Red 
Cross operation team requested the assistance of the Federation warehouse officer for capacity building on logistic. 
The regional reporting and information officers were on the ground gathering information for operational updates.  
 
                                                
1 Namibia Red Cross - http://www.ifrc.org/where/country/check.asp?countryid=122 

http://www.ifrc.org/where/country/check.asp?countryid=122
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The Namibia Red Cross operation team requested the assistance of the Federation warehouse officer for capacity 
building on logistic. The regional logistic officer was on the ground from 19 May and spent four weeks working 
with the team. Every effort was made to reduce the delays between the delivery of relief supplies and distribution to 
the beneficiaries. Well-defined accounting and storage system was put in place to account for all relief supplies 
received and distributed to beneficiaries for the efficiency and smooth running of the operation. The capacity of the 
Caprivi operations team was developed in maintaining and following warehouse standard practices and record 
keeping to full audit trail standards. The team was also strengthened in producing regular, timely accurate narrative 
and quantitative reports for the Namibia Red Cross headquarters, Federation and donors.  
 
Coordination 
The regional emergency management unit (REMU) of the Namibia government set up a task force that met every 
evening during initial stage of the operation, and once a week thereafter, to gather the findings and map the 
implemented activities. The Red Cross has been contributing and participating at the task force meeting and was in 
charge of the management of all four camps. 
 
The swift responses from the RDRT in response to the government call to provide humanitarian assistance to flood 
victim has significantly contributed towards the alleviation of human suffering and increased the visibility of the 
Red Cross. The Federation is grateful for the support from the Namibia Red Cross staff and volunteers, EMU, 
REMU, Belgian Red Cross, British Red Cross, Danish Red Cross, Japanese Red Cross, Monaco Red Cross, 
Swedish Red Cross, ECHO, USAID and local businesses.  
 
The Namibia Red Cross Secretary General, the Africa Malaria Advisor, donor representatives from USAID, the 
Belgian Red Cross international desk officer, and the Namibia Red Cross operations, programmes and quality 
assurance manager made supervisory visits to the field 
 
Analysis of the operation - objectives, achievements, impact 
 
Emergency relief (food and basic non-food items) 
Objective 1:  Provide relief assistance in the field of health, water and sanitation and shelter to the flood 
affected population of 15,000 and flood displaced 5,000 population in Katima and Kabbe constituencies of 
Caprivi region, Namibia for up to three months 
 
Objective 2:  Provide relief assistance in the field of health, water and sanitation and shelter to the flood 
affected population of 15,000 and flood displaced 5,000 population in Katima and Kabbe constituencies of 
Caprivi region, Namibia for up to three months 

 
The Namibia Red Cross, with support of the RDRT team and 
assistance of the volunteers distributed relief items to the beneficiaries. 
The RDRT handed over the relief operations to the Namibia Red Cross 
with effect form 30 April 2004 for a further month to ensure the 
relocated people continue receiving all the necessary support in health, 
water and sanitation. On the onset of the operation, 20 Red Cross 
volunteers were mobilised and trained in beneficiary selection and 
registration, relief distribution techniques and the code of conduct in 
disaster situation operation. A total of 15 HBC volunteers from the 
affected areas provided health and hygiene education at the camps. The 
relocated people have been returned to their respective villages. The 
HBC volunteers continue to do community-based health and hygiene 

promotion in their respective village and playing a crucial role distributing the rest of the relief items which include 
blankets, mosquito nets and soaps. Through the HBC, volunteers provide psychosocial support, counselling and 
giving skills on how to care for the PLWHA and OVC. The HBC project is well accepted by the community and is 
making headways with regards to reduction of stigma and discrimination. 
 

Relief distribution at Lusese Camp 
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Table 1: Items received at the warehouse in Caprivi and distributed to camp sites by 30 August 2004 
Item Origin Quantity 

Received 
Total Dispatched Balance  

Federation-Harare regional delegation   767 
Namibia Red Cross 127 
Cymot (a Namibian camping-equipment supplier) 10 

  Tents  

Total: 904 894 10 
Federation- Harare regional delegation 4,000 
Cymot 755 
Danish Red Cross 9,900 

  Blankets 

Total: 14,655 10,392 4,263 
Federation- Harare regional deletion 1,755 
ECHO 5,000 

  Jerry cans 

Total:  6,755 6,755 0 
Federation 1,000 
Namibia Red Cross (not received) 1,134 
Cymot  (not received) 134 
MTC 630 
ECHO 10,000 

  Mosquito nets 

Total: 12,898 12,238 660 
Federation- Harare regional delegation  129,000 
ECHO 272,000 
MTC 148,000 

  Water purification 
satchets 

Total:  549,000 549,000 0 
Kitchen sets Namibia Red Cross   

                                                                         Total: 
 

184 
 

184 
 

0 
Federation- Harare regional delegation 145 
Danish Red Cross 4,500 

  Tarpaulins 

Total: 4,645 447 4,198 
Plastic Sheeting Federation Harare Regional Delegation 

                                                                         Total:  
 

35 
 

35 
 

0 
Federation- Harare regional delegation 3,000 
ECHO 15,000 

  Soap 

Total: 18,000 18,000 0 
SanPlates  Federation- Harare regional delegation              

                                                                         Total: 
59 13 46 

WatSan 
equipment 

Federation- Harare regional delegation 3 X 15,000 litre 
tanks 

2 generator 
pumps and 
accessories  

1 bladder tank 

2 X 15,000 litre 
tanks 

2 tap stands  

2 generator 
pumps and 
accessories  

Water Boats USAID 3   3 
  
 
Water and sanitation 
Objective: To provide safe drinking water, adequate latrines, hygiene materials and to promote the practice 
of appropriate hygiene behaviours according to SPHERE standards to 15,000 affected population and 5,000 
flood displaced population for up to three months 
 
Progress/Achievements 
Hygiene promotion volunteers will effectively cover target population of 20,000  
The Red Cross volunteers carried out health and hygiene promotions using ARCHI 2010 tool kits in all the camps 
reaching more than 5,000 people. Health education and environmental/vector control awareness measures were also 
shared with the communities. The 20 Red Cross hygiene promoters sensitized the communities on good hygiene 
practices such as personal, environmental and food hygiene, and emphasising the need for use of latrines in 
reducing the spread of communicable diseases. In all the camps many of the beneficiaries have constructed dish 
racks for cooking utensils and bathing shelters.  
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100 adequate latrines will be constructed at displaced sites  
A total of 53 ventilated pit latrines were constructed in Lusese and Impalila camps. The latrines were lined and 
slabs were constructed on top. At Schuckmannsburg 19 latrines that belong to the school were disinfected, cleaned 
and made conducive for use by the community. 
 
Emergency water supply systems providing 15 litres per capita per day of safe water will be constructed at 
up to four displaced sites for up to three months (SPHERE Standards) 
A water pump was installed at a school in Impalila, and water was pumped from a nearby river into a 15,000 litre 
tank benefiting a population of approximately 1,000 people. This complies with SPHERE standards of (15 litres per 
person per day). 
 
A water pump installed at Makoma village, six kilometres from the two camps in Lusese, provided water to two 
10,000-litre tanks. A tanker from the Namibia defence force was used to deliver 30,000 litres of water per day; this 
complemented the Lusese water supply through transporting water from Katima Mulilo. Tap stand soak-away have 
been completed at Lusese A and B to avoid stagnation of water around the taps.  
 
At Schuckmansburg a water source was rehabilitated and provided clean water to local and relocated communities. 
However, Schuckmansburg Island had enough water to cater for the resident population and relocated people from 
the two boreholes (one installed with a solar pump and 2 X 5,000-litre elevated water tanks connected to four tap 
stands of one tap and the other installed with a bush hand pump type B).  
 
Existing water supply systems at displaced sites will be rendered fully functioning and provide safe water 
A total of 6,555 jerry cans were distributed to households in the camps for collection and storage of water. The 
Namibia Red Cross ensured that the water supply scheme at the clinic was operational by replacing the stolen solar 
panels and the burnt capacitator on the solar pump panel. 
 
Adequate soap and water containers for appropriate hygiene behaviour will be distributed to the displaced 
population for up to three months 
In order to prevent skin diseases and promote hygiene among people in the relocation camps and affected schools, 
18,000 bars of soap were distributed to approximately 4,500 households in all camps and affected schools.  
 
The flood affected population will be supplied with water purification chemicals for drinking water for up to 
three months and will be shown how to use these chemicals. 
Approximately 549,000 water purification sachets (water makers were distributed at the camps and the surrounding 
communities including Kasika, Muzii, Schuckmmansburg and Nsundwa villages. One sachet of water maker can 
purify twenty litres of water that is then fit for human consumption.  
 
Impact 
Most of the people in the relocation camps were using latrines instead of the bush. There is a marked reduction in 
the spread of water-borne diseases and an increase in response to health education indicated by the clean 
environment maintained in and around the camps.  
 
Constraints  
Due to transportation problems, there were occasional delays in delivering water to Lusese camp causing sporadic 
water shortages. The delays in supplying materials to construct the borehole meant to feed the taps worsen the water 
supply situation.  
 
The procurement of materials for the construction of latrines and other water and sanitation activities was slow due 
to transport problems and long distance between Windhoek and Caprivi. All procurement had to be done in 
Windhoek as there was limited stock of the relevant construction material in Caprivi. Latrine construction for 
Impalila Island and the water pump installation at Lusese Makoma village were also affected by procurement 
delays as transportation to the Island was difficult.  
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Health and Care 
Objective: Prevent outbreak of malaria and water related diseases, monitor and respond to health 
emergencies and conduct health promotion activities for the 20,000 affected and displaces population.  
 
Progress/Achievements  
 
Distribute 10,000 long lasting mosquito nets (one net for every two affected people)  
The Namibia Red Cross assisted in the control of malaria at the camps and surrounding villages through providing 
mosquito nets and disseminating information on preventing its spread through well coordinated volunteer activities. 
A total of 12,238 mosquito nets were distribution in the camps, surrounding affected areas and schools. The 
beneficiaries have taken mosquito nets back to their home villages for further use since the villages are also prone 
to malaria.  
 
Conduct health and hygiene education through radios.  
The RDRT team mobilized and provided health education to communities on awareness and malaria control with 
the support of the government health staff. In May, 29 HBC volunteers at each camp were trained by the ministry of 
health through two-day workshops on how to conduct health and hygiene promotion in the camps based on ARCHI 
tool kit. The topics covered a basic understanding on clean water, cleaning camp sites, insecticide-treated mosquito 
bednets (ITN), use of latrines, house to house promotion and prevention guidelines, diarrhoea control, 
breastfeeding, promotion of condom use, HIV/AIDS clients home-based care, prevention of mother-to-child 
transmission (PMTCT) and highly-active anti-retroviral treatment (HAART). The training aimed to improve the 
health situation in the camps and strengthen the health education activities carried out by the volunteers.  
 
The first training was conducted at Lusese and nine HBC volunteers were trained and received T-shirts. Information 
centre were established at Impalila and Lusese and were run by volunteers using information, education and 
communication (IEC) material specifically on sexually transmitted infection (STI), HIV/AIDS and the use of 
condoms. At Schummansberg 13 volunteers were trained and also received HBC kits. There was no information 
centre established because the camp was close to the clinic accessible to the beneficiaries. In collaboration with the 
ministry of health and social services, the Red Cross volunteers promoted health and hygiene practices through the 
Namibia Broadcasting Corporation (NBC) reaching all the camps. Additionally volunteers based in the camps were 
carrying out tent-to-tent visits educating beneficiaries on water and sanitation, hygiene, family planning and 
HIV/AIDS prevention. 
 
In collaboration with the Ministry of Health, spray all insides and outsides tents already erected with K-
Othrin.  
The ministry of health and social services sprayed all tents with K-Othrin in relocation camps at Impalila, Kasika 
and Imuksi area, and at schools were tents are erected. 
 
Continue to liaise with ministry of health and establish emergency drug in case of malaria epidemic out 
breaking.  
The intensification of health education by the volunteers in the relocation sites helped in mitigating the spread of 
communicable diseases. 
 
Impact 
The work of volunteers is highly appreciated by communities and other stakeholders as it helped in mitigating 
disease outbreaks. 
 
Constraints 
Lack of adequate transport hindered progress in reaching areas accessible by water and air. There was only one 
helicopter during the operation used by the Red Cross and the government officials. Due to transport problems it 
was difficult for the HBC volunteers to monitor their activities. Procurement of relief materials was delayed and 
only received late during the operation.  
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The regional delegation had to tender the mosquito nets twice due to specification (did not meet the standards) and 
delivery period issues (out of stock and needed to be produced). Additionally, the ECHO contract took considerable 
time to be confirmed delaying the procurement of the emergency items.  
 
Shelter 
Objective:  Provide safe and adequate shelter for the 5,000 displaced population.  
 
Progress/Achievements 
Advocate for the population to reallocate to safe areas.  
In collaboration with the government and the traditional leaders (Indunas), Namibia Red Cross informed the 
community on the dangers of floods and hence the need to reallocate to safe places a few weeks before. The 
Indunas spread the messages through the radios to the communities. 
 
Identify appropriate sites and manage the evacuation sites for the displaced camps 
The REMU in collaboration with the traditional leaders identified the suitable upper lands safe from flooding where 
evacuated people were relocated. The Red Cross established the administration committees, with at least a Red 
Cross volunteer to run the camps.  
 
Assist in the reallocation of the stranded population.  
The REMU information centre was set up for the floods operation to receive information on stranded people from 
the flooded areas. Air and water transport provided by the government was used to rescue people from remote areas 
not accessible by road. The boats donated by USAID played a crucial role in transporting relief goods as well as 
people back to their respective villages after the floods subsided.  
 
Distribute tents, blankets and tarpaulins for shelter. 
In order to ensure people have adequate shelter 894 tents were 
distributed to people in relocated areas. On average each tent can 
accommodate five people. Additionally 10,392 blankets were 
distributed protect the affected people from the cold. The 
beneficiaries kept their tents as they still needed shelter while 
reconstructing their houses.  
 
Impact 
The relocated communities managed to leave with dignity and the 
provision of shelter reduced exposure to unfavourable weather 
conditions that may lead to colds and fever. 
 
Constraints 
The only constraint was that the boats could not access areas with shallow waters. 
 
Red Cross and Red Crescent Movement -- Principles and initiatives 
The RDRT members and the Namibia Red Cross provided interviews to local and international news agencies on 
radio, print and television media. The government of Namibia through the REMU expressed their appreciation to 
the work done by the Red Cross in alleviating the suffering of the floods victims. They also applauded the 
coordinated efforts of the Federation in supporting the Namibia Red Cross. 
 
National Society Capacity Building 
The RDRT worked in an integrated manner with the government officials subdivided into operation teams in the 
four areas. This integration capacitated government officials involved in the relief operation. Local communities 
and other stakeholders’ capacities in responding to and mitigating the effects of similar disasters were also 
enhanced. Furthermore, the relief operation provided a very good opportunity for national society’s human resource 
capacity building in disaster response. Furthermore, as part of capacity building and exposure of staff to disaster 
interventions, four Namibia Red Cross programme coordinators and the new national manager for communication 
and resource mobilization visited the affected areas. 

Tents provided for shelter at Lusese Camp 
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In relation to the seven fundamental principles the team shared with the government authorities on how the Red 
Cross and the Code of Conduct function during relief operations. The volunteers mobilized for the relief operation 
spent two days on training and were made aware of the seven fundamental principles and the code of conduct 
including a session on the abuse of power during relief operations. The volunteers were also equipped to 
disseminate information on HIV/AIDS prevention through health education promotions. 
 
In other strategic priorities of the Movement, the Red Cross team advocated to REMU to ensure adherence to 
SPHERE standards. The government also requested the Red Cross to assist REMU members with food distribution 
to meet SPHERE minimum standards. The RDRT team shared the ARCHI 2010 tool kit with the ministry of health 
and social welfare officials. A senior health programme officer is going to translate the English version to the local 
language for use by the volunteers during their health education activities. 
 
A one day logistic and warehousing training was conducted for Namibia Red Cross staff and volunteers. Training 
started with warehouse theory lessons followed by a written practical exercise in groups. A set of handouts on 
logistics and warehousing were distributed to all participants. 
 
Lessons learned 
During the initial stage of the operation, effective coordination was not well clarified, thus participating agencies 
duplicated efforts in terms of resource mobilization and providing the same support. For the assessment processes 
to be more effective, a well-coordinated multi-sector team (REMU and vulnerability assessment committee) was 
put in place to conduct assessments, present findings and recommendations within clearly defined terms of 
reference of all stakeholders.  
 
 
 
Contributions List and Final financial report below; click here to return to the title page. 



Namibia - floods ANNEX 1

APPEAL No. 09/2004 PLEDGES  RECEIVED 21/06/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 846,000 76.6%

BRITISH - RC 57,000 GBP 133,238 08.04.04

DANISH - RC 1,802 EUR 2,810 18.05.04 PROGRAMME SUPPORT

DANISH - RC 3,943 USD 5,021 18.05.04 PROGRAMME SUPPORT

ECHO/BELGIAN RC (12035) 150,215 EUR 229,679 10.08.04

JAPANESE - RC 20,800 USD 26,489 09.04.04

MONACO - RC 10,000 EUR 15,595 11.05.04

SWEDISH - RC 600,000 SEK 101,100 07.04.04

SUB/TOTAL RECEIVED IN CASH 513,932 CHF 60.7%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

DANISH - RC 32,031 EUR 49,952 18.05.04 9900 BLANKETS

DANISH - RC 66,081 USD 84,154 18.05.04 4500 TARPAULINS

 Note: due to systems upgrades in process, contributions in kind and services may be incomplete.

SUB/TOTAL RECEIVED IN KIND/SERVICES 134,106 CHF 15.9%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF



Selected Parameters
Year/Period 2004/1-2005/5
Appeal M04EA009
Budget APPEAL

All figures are in Swiss Francs (CHF)
09/04 NAMIBIA: FLOODS

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

Budget (A) 845'989 845'989

Opening Balance (B) 0 0

Income

Cash contributions

0.00 British Red Cross 133'238 133'238
Danish Red Cross 7'751 7'751
ECHO 233'209 233'209
Japanese Red Cross Society 26'489 26'489
Monaco Red Cross 15'445 15'445
Other 0 0
Swedish Red Cross 101'100 101'100

0.00 Cash contributions (C1) 517'231 517'231

Reallocations (within appeal or from/to another appeal)

1.00 DREF           0           0
Monaco Red Cross -5'943 -5'943
Other          0          0

1.00 Reallocations (C2) -5'943 -5'943

Total  Income (C) = SUM(C1..C5) 645'395 645'395

Total  Funding (B + C) 645'395 645'395

Inkind Goods & Transport

Danish Red Cross 134'106 134'106
Inkind Goods & Transport (C3) 134'106 134'106

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

Opening Balance (B) 0 0

Income (C) 645'395 645'395

Expenditure (D) -645'378 -645'378

Closing Balance (B + C + D) 17 17

Prepared on 15.Jun.2005 Appeal report.rep Page 1 of 2



Selected Parameters
Year/Period 2004/1-2005/5
Appeal M04EA009
Budget APPEAL

All figures are in Swiss Francs (CHF)
09/04 NAMIBIA: FLOODS

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 845'989 845'989

Supplies

Shelter 278'000 147'524 147'524 130'476

Clothing & textiles 139'000 114'034 114'034 24'966

Water & Sanitation 180'000 72'630 72'630 107'370

Utensils & Tools 37'181 37'181 -37'181

Other Supplies & Services 15'000 18'618 18'618 -3'618

Total Supplies 612'000 389'987 389'987 222'013

Transport & Storage

Storage 10'710 10'710 -10'710

Distribution & Monitoring 6'000 18'554 18'554 -12'554

Transport & Vehicle Costs 68'000 34'680 34'680 33'320

Total Transport & Storage 74'000 63'944 63'944 10'056

Personnel Expenditures

Delegates Payroll 10'000 7'009 7'009 2'991

Delegate Benefits 12'931 12'931 -12'931

National Staff 55'000 21'140 21'140 33'860

National Society Staff 35'723 35'723 -35'723

Total Personnel Expenditures 65'000 76'804 76'804 -11'804

General Expenditure

Travel 6'000 23'995 23'995 -17'995

Information & Public Relation 6'000 116 116 5'884

Office Costs 28'000 16'205 16'205 11'795

Communications 4'920 4'920 -4'920

Professional Fees 13'186 13'186 -13'186

Financial Charges 15'556 15'556 -15'556

Other General Expenses 111 111 -111

Total General Expenditure 40'000 74'089 74'089 -34'089

Program Support

Program Support 54'989 40'555 40'555 14'434

Total Program Support 54'989 40'555 40'555 14'434

TOTAL EXPENDITURE (D) 845'989 645'378 645'378 200'611

VARIANCE (C - D) 200'611 200'611
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