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Period covered by this Operations 
Update:  
1 April 2009 to 30 September 2009 
 
Appeal target (current):  
CHF 32,667,430 (USD 31.68 million or 
EUR 21.42 million) 
 
Appeal coverage: 105 per cent  
 
<click here for interim financial report>  
 
<click here for contact details>  
 
 
 
 
 
Appeal history: 
• Preliminary appeal launched on 27 May 2006 for CHF 12,834,000 (USD 10.4 million or EUR 8.2 

million) to assist 200,000 beneficiaries for eight months. 
• Revised appeal launched on 6 June 2006 for CHF 38,045,439 (USD 31 million or EUR 24 million) 

to assist 325,000 beneficiaries for 12 months.  
• Revised appeal is extended to 31 December 2007 on 6 June 2007 
• Revised appeal is extended to 31 December 2008 on 17 January 2008 
• Revised appeal is extended to 31 March 2010 on 25 April 2008 
• Revised appeal is extended to 31 December 2010 with a revised plan of action on 30 April 2009. 

The budget has been revised down to CHF 32,667,430 (USD 31.68 million or EUR 21.42 million) 
 
Summary: 
During this reporting period, the Japanese Red Cross and German Red Cross completed their 
Yogyakarta earthquake recovery programmes and closed their programme offices. A comprehensive 
external evaluation of the Japanese Red Cross programme has been completed but the final 
evaluation report in English will not be available until the end of October. 
 
The Danish Red Cross-managed integrated community-based risk reduction (ICBDRR) programme 
funded by the International Federation is the only remaining programme activity in Yogyakarta. This 
programme started in the second half of 2007 with the implementation of International Federation 
community organized and –based programme activities. The programme worked with PMI branches in 
five districts in Yogyakarta province and one district, Klaten, in Central Java province. Since the 
programme start-up, PMI Central Java has requested the addition of five more of its branches 
(Boyolali, Magelang, Temanggung, Karanganyar and Purworejo) in the programme. To accommodate 
the expansion of the programme a revised budget of CHF 3,700,000 has been agreed between the 
International Federation, Danish Red Cross and PMI. In addition, the programme period has been 
extended to December 2010 to allow for implementation of the complete programme cycle in the five 
new districts. 
 

 
The volunteer corps specialization training included an emergency drill 
which prepares and enables the volunteers to respond during 
emergencies. Photo: Indonesian Red Cross/Danang Agus Priyono

http://www.glidenumber.net/glide/public/search/details.jsp?glide=17356&record=1&last=1
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A peer review of accountability to disaster affected communities in the International Federation 
Yogyakarta programme was undertaken in April and May 2009 as part of the Steering Committee for 
Humanitarian Response (SCHR) global review. Global findings will be published in the last quarter of 
2009.  
 
The unspent balance of CHF 4.5 million as a result of the budget revision as mentioned in Operations 
Update no. 22, has now been reduced to CHF1.2 million following discussions with donors, an amount 
less than 5 per cent of the total programme budget. This amount will now be reallocated to the 
Indonesia Country Plan 2010-2011. 
 
Partners who have made contributions to the appeal include the Albanian Red Cross, American Red 
Cross/ American government, Andorra Red Cross/ Andorra government, Australian Red Cross/ 
Australian government, Austrian Red Cross, Belgium Red Cross (Flanders)/ Belgian government, 
Bosnia and Herzegovina Red Cross, British Red Cross, Cambodia Red Cross, Canadian Red Cross/ 
Canadian government, Hong Kong branch of the Red Cross Society of China, Macau branch of the 
Red Cross Society of China, Croatian Red Cross, Cyprus Red Cross, Czech Red Cross, Danish Red 
Cross/ Danish government, Egyptian Red Crescent, Finnish Red Cross/ Finnish government, French 
Red Cross, German Red Cross/ German government, Hellenic Red Cross, Irish Red Cross/ Irish 
government, Japanese Red Cross/ Japanese government, Republic of Korea Red Cross, Latvian Red 
Cross, Libyan Red Crescent, Liechtenstein Red Cross, Luxemburg Red Cross/ Luxemburg 
government, Monaco Red Cross, Netherlands Red Cross/ Netherlands government, New Zealand 
Red Cross/ New Zealand government, Norwegian Red Cross/ Norwegian government, Qatar Red 
Crescent, Singapore Red Cross/ Singapore government, Spanish Red Cross, Swedish Red Cross/ 
Swedish government and Swiss Red Cross. Other partners include the Estonian government, the 
Italian government, the Slovenia government, the European Communities Humanitarian Aid Office 
(ECHO), OPEC Fund for International Development, and other private donors. 
 
Bilateral support was also provided to PMI by the French Red Cross, Iran Red Crescent, Japanese 
Red Cross, Singapore Red Cross, Swiss Red Cross and the United Arab Emirates Red Crescent. 
 
The International Federation, on behalf of Palang Merah Indonesia (Indonesian Red Cross – PMI), 
would like to thank all partners for their generous response to this appeal.  
 

The situation 
An earthquake with a magnitude of 6.3 on the Richter scale (source: USGS) struck near the city of 
Yogyakarta in central Java at 05:54 local time on 27 May 2006 causing extreme and widespread 
destruction. There was considerable loss of life and prevalence of injury. Villages in more remote areas 
south of Yogyakarta, in Bantul and its surrounding areas were the most affected. The official figures 
remain at 5,749 people killed, over 38,000 injured and more than 127,000 houses completely destroyed, 
with over 450,000 additional houses damaged by the earthquake. It is estimated that 1,173,742 people 
were made homeless.  
 
The earthquake’s epicentre was located some 20 km southeast of Yogyakarta at a depth of 10 km. 
Tremors were felt across the region as far away as Semarang and Surabaya on the opposite coast of 
Java.  
 
In the early days of the operation, a needs assessment with communities was carried out concurrently 
with relief operations to determine the starting point for early recovery. The assessment identified the 
need for shelter. It also indicated that local systems of mutual support (gotong royong) were strong. The 
Indonesian Red Cross (Palang Merah Indonesia/PMI) and the International Federation developed a 
community-based temporary shelter programme using a cash transfer mechanism as the basis for early 
recovery programming. This was followed by an integrated community-based risk reduction programme 
using approaches and techniques similar to those developed in the temporary shelter programme. Other 
significant activities which have recently been completed are the psychosocial support (PSP) and medical 
rehabilitation programmes.  
 
Coordination and partnerships 
With the completion of the Japanese and German Red Cross programmes, Federation support service 
provision has wound down and the only remaining Federation support is a logistics staff assisting PMI in 
the management of the PMI Yogyakarta warehouse. 

http://www.ifrc.org/cgi/pdf_appeals.pl?06/MDRID00122.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?06/MDRID00122.pdf
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The ICBRR programme supported by Danish Red Cross continues to coordinate closely with local 
governments and is an active member of the Disaster Risk Reduction Forum. 
 

Red Cross and Red Crescent action 
Overview 
Following the successful relief and recovery operation, the process of closing the International Federation 
programme was largely completed during this reporting period. A small amount of organizational 
development support for the Yogyakarta chapter will continue until December 2009. Logistic support for 
management of the Yogyakarta relief warehouse within the framework of the national PMI warehouse 
system will continue into 2010 though this will now be managed by PMI and the International Federation 
national disaster management teams. 
 
The psychosocial support programme (PSP) and medical rehabilitation programme were successfully 
completed, and will therefore no longer be reported on.  
 
As part of a global Steering Committee for Humanitarian Response (SCHR) peer review of accountability 
to disaster affected communities, an SCHR team visited Indonesia in May 2009. The objectives of the 
peer review were:  

• To understand the range and diversity of approaches to accountability to beneficiaries/affected 
populations/communities;1 

• To share best practices, challenges, and learning within and between members in taking forward 
the adoption, integration, and use of different approaches to accountability, and their relative 
effectiveness and practicality; and 

• To inform decisions about whether and how best to prioritise and integrate the diversity of 
accountability approaches in our agencies and sectors. 

 
SCHR agencies have clearly indicated their wish that the process and outcome of this peer review should 
primarily facilitate learning.  It is understood that participation in all levels of the process will involve 
reflection, self-examination and learning from peers.  Agencies, in turn, will use learning elements and 
feedback from their peers to promote humanitarian accountability within their spheres of influence. 
 
The Indonesian part of the peer review included Yakkum Emergency Unit as an Action by Churches 
Together (ACT) partner and Karina-KAS as a Caritas International member. The review was conducted in 
forms of briefings in Jakarta with all three organizations, followed by field visits to Yogyakarta for 
interviews and discussions with staff and community members.  
 
The findings and recommendations from the Indonesia part of this peer review are both quite extensive 
and difficult to summarize in a report of this nature but will feed into presentations to the chief executive 
officers of the nine organizations which make up SCHR. 
 
Progress towards objectives  
 

Integrated community-based risk reduction (ICBRR) programme  
Revised objective:  
• The vulnerability of communities prone to disasters is reduced 
Intermediate objective 1: 
• The capacity of communities to respond to and mitigate the effects of disasters is enhanced 
Intermediate objective 2: 
• PMI’s capacity to provide timely assistance to people affected by disaster is strengthened  

 
Overview:  
During the period of April to September 2009, a Memorandum of Understanding (MOU) with three new 
branches in Central Java has been signed, namely with the Karanganyar, Purworejo and Temanggung 

                                                 
1  A beneficiary receives benefits from a benefactor. The connotations of benefactor – ‘somebody who does good’ - have led 
organizations to look for more value neutral concepts, among them ’assisted population’ or the broader ’affected 
population/community’.  
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branches. This brings the total number of branches involved in the ICBRR programme to 11 branches. 
Field operation is expected to be more extensive, therefore the Danish Red Cross has recruited additional 
human resources to ensure balanced technical support to Central Java. Additionally, the Danish Red 
Cross hired an Information Technology (IT) officer to provide support in the repair and maintenance of 
computers and other IT equipment as well as provide basic training on IT to PMI staff and volunteers.   
 
Based on the request from PMI headquarters disaster management division, the implementations of 
some programme activities were moved to the next quarter. This request was made with consideration to 
two events within this period, namely the presidential election and the Ramadhan fasting month. 
Additionally, several natural disasters which occurred during this period also drew the resources at the 
national level away from this programme.  
 
A semi-annual review was conducted at the end of September, attended by representatives of the 
management committees, working groups, board secretaries, field staff and heads of villages. As one of 
the result of this review, continuous field visits for technical advice or mentoring will be conducted to 
provide more support to the field coordinators in programme implementation.  
 
PMI Yogyakarta and Central Java chapters plan to involve local technical faculties, specifically 
engineering, to assist in the appraisal of risk reduction mitigation measures to be implemented by the 
communities. The Yogyakarta chapter is currently approaching the University of Gajah Mada (UGM) for a 
possible partnership. The Central Java chapter will involve the local government in the project technical 
design and specification, while the technical faculties will be requested to assist in the assessment of the 
project design and specification as well as the monitoring and supervision during the implementation of 
the projects.  
 

Expected results Activities planned
1. PMI local volunteer 

network effectively 
mobilized and trained in six 
PMI branches and 42 
communities in 12 villages 

1.1. Selection and training of field coordinators and accountants at 
chapter/branch level 

1.2. Establishment of management committees at all levels 
1.3. Establishment of working groups at all levels 
1.4. Selection and training of ICBRR volunteer (korps 

sukarelawan/KSR) members in each of the eight PMI target 
branches 

1.5. Selection and training of community-based action team (CBAT) 
members in 42 target communities in 12 villages 

1.6. Refresher course for ICBRR and disaster management trainers 
1.7. KSR train CBAT in ICBRR according to PMI community-based 

disaster preparedness (CBDP) guidelines. 
1.8. Training of board members in good governance and 

management 
1.9. Provide uniforms and KSR standard equipment. 
1.10. CBAT and KSR groups conduct regular meetings. 
1.11. CBAT facilitate the ICBRR process in their communities. 

 
Progress: The three new branches, namely Karanganyar, Purworejo and Temanggung have carried out 
several start-up activities, such as the recruitment of new field coordinators and accountants, 
establishment of the management committees and working groups and participation in a one-week start-
up workshop and finance training held in Jakarta. The participants of this workshop and training included 
the field coordinator and accountant, the chairpersons of the management committees and the heads of 
the working groups of the new branches. Additionally, the field coordinator and accountant from Kota 
Yogya branch of Yogyakarta province also took part in the workshop and training.  
 
During this period, PMI Kota Yogya branch conducted specialization training for the PMI volunteer corps 
(Korps Sukarela/KSR) in which 30 volunteers participated. The training was facilitated by the master 
trainer from Bantul and staff from PMI headquarters disaster management division. Meanwhile, the three 
new branches of Karanganyar, Purworejo and Temanggung conducted a basic KSR training for the KSR 
members.  
 
The KSR training conducted to date has so far paid off, as the KSR members have several times been 
deployed for action. The KSR members in Temanggung assisted the village officials in evacuating local 
communities into a safe area during a police raid at a suspected terrorist hideout in Temanggung. During 
the Eid al-Fitr celebration, the PMI branches involved in the ICBRR programme established first aid posts 
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along the main roads to assist with road accidents during the Eid mass travel. Additionally, the KSR 
teams from Kulon Progo, Gunung Kidul, Sleman, Kota Yogya and Bantul were deployed to West Java as 
part of the response to the 7.3 Richter scale earthquake.  
 
The training of trainers previously held has also paid dividends. Three active master trainers from Bantul 
branch were requested to be facilitators in the CBAT training of the German Red Cross’s disaster risk 
reduction in schools programme in Bantul. They also facilitated the KSR specialization training at PMI 
Kota Yogya branch. Meanwhile, master trainers of Guning Kidul branch were utilized as facilitators during 
the CBAT training conducted by the French Red Cross in their community awareness programme in 
Gunung Kidul. 
 
Kota Yogya branch has selected 20 people for the community based action team (CBAT) in Prenggan 
and Bener villages. They received training on ICBRR from the field staff, master trainers and KSR of PMI 
Kota Yogya branch.  
 
In June, PMI held a consultation meeting at its headquarters to prepare for an organizational 
development workshop/training on good governance and management. Two board members, the field 
coordinators and finance staff from PMI chapter and branches in Central Java and Yogyakarta took part 
in the consultation meeting. Subsequently, the training took place in the first week of August after a 
considerable delay due to the transfer of key staff of the organizational development division to the 
communications division of PMI headquarters. The PMI disaster management and organizational 
development divisions as well as Danish Red Cross facilitated the workshop/training which was held in 
Jakarta. A total of 35 people participated, consisting of PMI Yogyakarta chapter and branches 
chairperson, co-chairman of organizational development, co-chairman of disaster management, co-
chairman of resource development, secretary of the board/head of office, office treasurer, organizational 
development staff and ICBRR field staff.  
 
In the workshop/training, the participants reviewed the ICBRR programme objectives, concept, strategy, 
procedures and approaches. Additionally, the participants received basic information on the Red Cross 
Red Crescent Movement, PMI’s disaster management mandate in Indonesia, income generation and 
resource management. On the third day of the workshop, the attendees participated in group work to 
identify the appropriate income generation activities for each of their chapter/branches in order to sustain 
the ICBRR programme once the donor support has phased out.  
 
In May, PMI Yogyakarta chapter distributed KSR disaster preparedness (DP) standard equipment to all of 
its branches. The procurement and provision of this equipment was a result of PMI and Danish Red 
Cross’s partnership with the Japanese Red Cross. Additionally, in June, all PMI branches in Central Java, 
including the three new branches, also received KSR disaster preparedness standard equipment. 
 
In June, the community-based actions teams (CBAT) in Purworejo village of Kulon Progo district 
spearheaded a reforestation initiative in the village. Aside from the CBAT members, participants in this 
initiative included students, village officials and local government staff of the district level. More than 
1,000 timber and fruit bearing trees were planted. The reforestation initiative is a CBAT annual activity, 
which started during the previous community-organized and -based activities (COBA) programme was in 
place. Meanwhile, the CBAT in Poncosari village of Bantul district also assisted in the planting of more 
than 5,000 mangrove propagules in Tirtoharjo village, located in the same district. The mangrove planting 
was a joint activity of the ICBRR programme and the community awareness programme of the French 
Red Cross. The French Red Cross provided funds for the procurement of mangrove propagules while the 
ICBRR programme through PMI Bantul branch provided the manpower to lead the community.  

 
Expected results Activities planned 

2. PMI local volunteer network support 
communities in participatory disaster 
risk reduction (i.e. participatory rural 
assessment/PRA, vulnerability and 
capacity assessment/VCA and risk 
mapping), the development of 
community action plans and the 
implementation of priority mitigation 
measures. 

2.1. Socialization of ICBRR programme in 42 
communities in 12 villages 

2.2. Conduct knowledge, attitude and practice (KAP) and 
household baseline survey to obtain data for 
monitoring 

2.3. Conduct participatory rural asessment 
(PRA)/vulnerability and capacity assesment (VCA) 
and risk mapping 

2.4. Communities formulate community action plans 
2.5. Implement mitigation measures according to local 

community action plans 
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Progress: The CBAT and village officials in Bantul, Kulon Progo, Gunung Kidul, Sleman (Yogyakarta 
province), Magelang, Klaten and Boyolali (Central Java) facilitated knowledge, attitude and practice 
(KAP) and household baseline surveys, participatory rural assessment (PRA), and risk reduction (RR) 
mapping in their communities. The KSR members and branch staff provided them with technical support. 
The baseline data is essential in determining the change of communities’ perception towards hazards and 
the change of their response to disaster (from reactive to proactive). A review of the baseline data will be 
done in the last quarter of the programme to determine these changes. 
 
Most of the villages covered by the ICBRR programme have a large population; hence the process of 
data collection was carried out through random sampling. A minimum of 100 and a maximum of 300 
families were interviewed in one village. In villages with 15 or more sub-villages, the interview only 
covered areas with high risk and with local resources available as coping mechanism during disaster 
occurrence. These risks and resources have previously been identified during the rapid assessment for 
the selection of village beneficiaries before the start of the programme.  
 
At the end of August, a two-day orientation workshop on disaster risk reduction planning was conducted 
in Sleman, Yogyakarta, in which all the field coordinators, KSR members and CBAT participated. Through 
this workshop, the participants, including a programme officer from German Red Cross, received training 
on the process of formulating village disaster risk reduction plans. After this workshop, the CBAT in 
Kaliurang and Kemiren villages in Magelang district and the CBAT in Ngandung and Tegalmulyo villages 
in Klaten district have facilitated the communities in formulating the village disaster risk reduction plan. 
The planning session involved the village officials, sector leaders as well as community representatives 
from each of the sub-villages. Due to the observance of the Ramadhan fasting month in September, the 
formulation of the village disaster risk reduction plan in some of the ICBRR villages is moved to October. 
 
All results from the PRA/ vulnerabilities and capacities assessment (VCA), risk reduction mapping and 
KAP and baseline surveys were used as reference tools in finalizing the village risk reduction plans. Any 
problems identified and prioritized by the community will be addressed within the next three years. 
However, due to the ICBRR programme limited timeframe, the programme will only cover one year of the 
plan, while the remaining activities will be addressed by PMI in cooperation with the communities and 
local government after the donor funding and support has phased out. To ensure government support, 
the village action plan will be presented to the local government in the next quarter during a socialization 
and advocacy activity.  
 

Expected results Activities planned
3. Disaster risk reduction 

coordination between local 
development stakeholders 
is strengthened 

3.1. PMI and communities socialize the ICBRR concept to the local 
government 

3.2. PMI supports local disaster risk reduction (DRR) orientation 
workshops for the national agency for disaster response 
(Badan Nasional Penanggulangan Bencana/BNPB) and 
provincial agency for disaster response (Badan 
Penanggulangan Bencana Daerah/BPBD) 

3.3. Local PMI entities support communities to actively advocate for 
local government support of the community action plans 

3.4. Coordination meetings between local DRR stakeholders 
3.5. Joint local government and local disaster management 

stakeholders emergency drills 
 
Progress: The socialization of the ICBRR programme to the local government has been completed in the 
two provinces and 11 districts including the three districts that have recently joined the programme. 
However, due to delays in some of the district’s formulation of village disaster risk reduction plans, the 
orientation workshops for the local disaster response agency (Badan Penanggulangan Bencana 
Daerah/BPBD) is postponed and will be conducted in the last quarter of this year.  
 
In the beginning of April, the PMI Yogyakarta chapter hosted a disaster risk reduction forum in which the 
Danish Red Cross staff, the ICBRR field coordinator and the secretary of the PMI chapter board 
participated. Other local and international organizations involved in disaster risk reduction activities in 
Yogyakarta also attended, such as Forum Suara, International Organization for Migration (IOM), United 
Nations Development Programme (UNDP), Yayasan Tanggul Bencana Indonesia (YTBI), etc. During this 
meeting, the disaster risk reduction forum and its agenda to integrate disaster risk reduction into the local 
government’s disaster management plan was inaugurated.  



 

 7

 
Representatives from PMI and Danish Red Cross continued to participate in subsequent disaster risk 
reduction forum coordination meetings which took place at the end of April, in June, August and 
September. The coordination meetings mainly shared each attending organization’s disaster risk 
reduction activities, but other matters, such as integration of disaster risk reduction into the local 
government disaster management plans, formulation of a disaster risk reduction framework, etc were also 
discussed. 
 
 

Expected results Activities planned
4. Disaster risk reduction 

awareness raising and 
disaster risk reduction 
education promoted in 
programme areas 

4.1. Contribute to the development of DRR education materials 
4.2. Printing and distribution of DRR education, information and 

communication material 
4.3. Train teachers in the use of specific DRR education material 
4.4. School children receive DRR education 
4.5. Design and implementation of public awareness campaigns 
4.6. Printing and dissemination of information, education and 

communication (IEC) materials (i.e. SIAGA newsletters, 
pamphlets, posters and banners) 

4.7. Coordination meetings with the disaster risk education 
committee2

 
Progress: Through the ICBRR programme, PMI printed 5,000 copies of Ayo Siaga Bencana, an 
educational material on disaster preparedness for elementary schools. The distribution of these manuals 
will be done after the teachers have been trained on disaster risk reduction. Additional copies for the 
three new branches are expected to be reprinted.  
 
As previously mentioned, some activities of this programme have been postponed due to the redirection 
of resources at the PMI headquarters level. Therefore, the teacher training and disaster risk reduction 
education in schools have been moved to the last quarter of 2009.  
 
PMI and Danish Red Cross are currently in the process of hiring a consultant that can initially write the 
SIAGA newsletter and subsequently teach the chapters and branches how to write for the newsletter. A 
series of internal meetings have been held between the Danish Red Cross and PMI disaster 
management division as well as the two PMI chapters in relation to the newsletter production. The initial 
agenda of the meetings was to draft and finalize the terms of reference for the newsletter. In Central 
Java, the ICBRR newsletter will be integrated as additional pages in their current quarterly newsletter 
Warta, publishing four to five pages of ICBRR related information. The first production of the integrated 
newsletter will be in November 2009. In Yogyakarta, the production of the newsletter will be done by the 
chapter with the assistance of the branches, and is also planned to be published in November.  
 
As part of the public awareness campaign, PMI Yogyakarta chapter participated in the disaster risk 
reduction exhibition at the Muhammadiyah University in Yogyakarta during the third commemoration of 
the earthquake in May.  Disaster risk reduction information and education and communication (IEC) 
materials were presented to students, government employees and the general public who visited the 
exhibition. Similarly, some IEC materials on ICBRR were also exhibited during a public fair sponsored by 
the local government in Semarang, Central Java. PMI’s participation in this exhibition was covered by a 
local newspaper. Additionally, during the PMI provincial youth gathering held in Sleman, Yogyakarta, 
ICBRR programme IEC materials were exhibited to Red Cross youth volunteers from the chapter and all 
five branches. 
 
To reach a wider audience, the PMI chapters and branches involved in this programme have composed 
four episodes of a public service advertisement containing key messages on disaster risk reduction. PMI 
plans to air these episodes on radio and is currently obtaining quotations from local radio stations with 
high frequency which can reach the ICBRR villages. 
 
Contributing to the mainstreaming of disaster risk reduction into the national education system, the 
ICBRR programme supported the participation of one staff from PMI headquarters’ disaster management 

                                                 
2 The disaster risk education committee was initially set up by the United Nations (UN) and its membership comprises 
representatives from the ministry of education, provincial and district education offices as well as a range of non-governmental 
organizations (NGO) and international non-governmental organizations (INGO) with interest in linking DRR issues to school 
education. 
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division and one Danish Red Cross staff in a series of workshops organized by the Consortium on 
Disaster Education (CDE). The workshop’s purpose was to build a network between relevant disaster risk 
reduction programme stakeholders and to review, discuss and contribute to the draft national strategy on 
integrating disaster education into the national education system. 
 

Organizational development 
Revised objective:  
• PMI Yogyakarta chapter and its branches have improved institutional capacity and performance 

Expected results Activities planned
1. PMI Yogyakarta chapter is 

able to identify and 
maximize effective use of 
resources available to 
support their self- 
sustainability as the 
International Federation 
phases out and exits its 
role. 

2. PMI Yogyakarta chapter is 
able to manage staff 
effectively to support 
delivery of programmes for 
the most vulnerable 

3. PMI Yogyakarta chapter is 
able to effectively manage 
programmes benefiting the 
most vulnerable  

1. Close coordination with PMI headquarters on the socialization of 
PMI national headquarters resource mobilization guidelines 

2. Support of PMI Yogyakarta chapter in developing links with local 
partners who can help build resource mobilization capacity 

3. Project management cycle training 
4. Support PMI Yogyakarta chapter in developing feasible plans 

for use of excess office space for resource mobilization 
5. Volunteer management training for PMI Yogyakarta chapter and 

branch managers in coordination with PMI headquarters youth 
and volunteer division 

6. Support of PMI Yogyakarta chapter in developing a feasible and 
effective training plan to improve human resource capacity  

7. Financial support for KSR recruitment and training at branch 
level 

8. Procurement of office equipment which will enable PMI 
Yogyakarta chapter to work effectively and efficiently 

 
Progress: The International Federation continued to support the salaries of five PMI Yogyakarta chapter 
staff and enhance their capacity to generate and implement resource mobilization plans. These plans will 
enable PMI to generate income by exploiting unused areas of the new chapter office premises which are 
part of the relief warehouse purchased for PMI as part of the International Federation Yogyakarta 
earthquake response programme, as well as the old chapter office premises. 
 
 

Logistics 
 
Progress: PMI and the International Federation have started the planning for a phased handover of 
management responsibility for the Yogyakarta warehouse to the PMI disaster management division, 
which will include International Federation technical support for capacity building. PMI headquarters 
wishes to delegate day-to-day management to the PMI Yogyakarta chapter, however, it is crucial that PMI 
at national level leads this planning process to ensure that the role of the Yogyakarta warehouse in the 
national PMI warehousing framework is taken into account. The International Federation has made a 
logistician available to provide technical support for a period to be agreed. During this reporting period, a 
review of the warehouse premises and contents was undertaken, some repairs were made and some 
contents which were near their expiry date have been disposed of.  
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGOs) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals:
• Reduce the numbers of deaths, injuries and impact from 
disasters. 
• Reduce the number of deaths, illnesses and impact from 
diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 
Crescent capacity to address the most urgent situations of 
vulnerability. 
• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
 
For further information specifically related to this operation please contact:  
• Indonesian Red Cross (PMI): Arifin M. Hadi, head of disaster management division;  

mobile: +62.811.943.952; phone +62 21 7992325 ext. 222; fax: +62 21 7995188;  
email: arifinmhd_dm_pmi@yahoo.com  

• Federation country office, Jakarta: Bob McKerrow, head of country office;  
phone: +62 21 7919 1841 ext. 104; fax: +62 21 7918 0905; email: bob.mckerrow@ifrc.org;  

• Federation Southeast Asia regional office, Bangkok: 
o Alan Bradbury, head of regional office, phone: +66 2 6661 8201 (ext. 100);  

email: alan.bradbury@ifrc.org 
o Patrick Fox, head of regional disaster management unit,  

phone: +66 2 6661 8201 (ext. 288), email: patrick.fox@ifrc.org  
• Asia-Pacific zone office, Kuala Lumpur:  

o Michael Annear, head of disaster management unit, phone: +6012 234 6591, 
email: michael.annear@ifrc.org  

o Jeremy Francis, regional logistics coordinator, phone: +60 12 298 9752,  
fax: +60 3 2168 8573, email: jeremy.francis@ifrc.org  

o Penny Elghady, resource mobilization and PMER coordinator, 
phone: +603 9207 5775, fax: +603 2161 0670, email: penny.elghady@ifrc.org 
Please send all pledges of funding to zonerm.asiapacific@ifrc.org  
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International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 32,667,430 32,667,430

B. Opening Balance 0 0

Income
Cash contributions
Albanian Red Cross 10,973 10,973
American Red Cross 1,735,408 1,735,408
Andorra Government 78,667 78,667
Andorra Red Cross 36,675 36,675
Australian Red Cross 255,229 255,229
Australian Red Cross (from Australian Government) 774,690 774,690
Austrian Red Cross 2,431 2,431
Belgium Red Cross (Flanders) (from Belgian Federal
Government) 437,655 437,655

Bosnia and Herzegovina Red Cross 39,856 39,856
British Red Cross 2,426,111 2,426,111
Cambodia - Private Donors 126 126
Canadian Red Cross 3,279 3,279
Canadian Red Cross (from Canadian Government) 1,809,225 1,809,225
China - Private Donors 31 31
China RC, Hong Kong branch 372,658 372,658
China RC, Macau branch 30,000 30,000
Croatian Red Cross 220,000 220,000
Cyprus Red Cross 12,224 12,224
Czech Red Cross 5,444 5,444
Danish Red Cross 100,484 100,484
Danish Red Cross (from Danish Government) 830,398 830,398
ECHO 3,402,272 3,402,272
Egyptian Red Crescent 62,970 62,970
Estonia Government 49,888 49,888
Finnish Red Cross 124,720 124,720
Finnish Red Cross (from Finnish Government) 314,000 314,000
First Data Western Union 184,500 184,500
French Red Cross 257 257
Germany Red Cross (from German Government) 9,207 9,207
Great Britain - Private Donors 1,140 1,140
Hellenic Red Cross 31,337 31,337
Irish Government 779,500 779,500
Irish Red Cross 430,763 430,763
Italian Govt Bilateral Emergency Fund 787,775 787,775
Japanese Government 1,211,399 1,211,399
Japanese Red Cross 5,996,484 5,996,484
Korea Republic Red Cross 197,278 197,278
Latvian Red Cross 39,250 39,250
Libyan Red Crescent 10,000 10,000
Liechtenstein Red Cross 30,000 30,000
Luxembourg Government 158,000 158,000
Luxembourg Red Cross 46,770 46,770
Medicor Foundation 250,000 250,000
Monaco Red Cross 54,782 54,782
Netherlands - Private Donors 15,700 15,700
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Netherlands Red Cross 633,243 633,243
Netherlands Red Cross (from Netherlands
Government) 1,559,000 1,559,000

New York Office (from Kraft Foods) 30,750 30,750
New York Office (from United States - Private
Donors) 549 549

New Zealand Red Cross 92,693 92,693
New Zealand Red Cross (from New Zealand
Government) 380,650 380,650

Norwegian Red Cross 76,294 76,294
Norwegian Red Cross (from Norwegian Government) 623,385 623,385
On Line donations 95,878 95,878
OPEC Fund For Int-l Development 695,400 695,400
Other -191,904 -191,904
Qatar Red Crescent 115,705 115,705
Senegal Private Donor 157 157
Singapore - Private Donors 77,950 77,950
Singapore Red Cross 57,353 57,353
Singapore Red Cross (from Singapore Government) 57,353 57,353
Slovenia Government 65,322 65,322
Sweden Red Cross (from Swedish Government) 1,495,608 1,495,608
Swiss Red Cross 50,000 50,000
Switzerland - Private Donors 17,013 17,013
United States - Private Donors 13,389 13,389
USAID 121,791 121,791
VERF/WHO Voluntary Emergency Relief 4,000 4,000
C1. Cash contributions 29,441,134 29,441,134

Inkind Personnel
Australian Red Cross 166,067 166,067
Austrian Red Cross 37,200 37,200
British Red Cross 12,320 12,320
Canadian Red Cross 78,173 78,173
Danish Red Cross 7,440 7,440
French Red Cross 3,960 3,960
Netherlands Red Cross 62,000 62,000
New Zealand Red Cross 153,212 153,212
Norwegian Red Cross 106,817 106,817
Other 42,093 42,093
C4. Inkind Personnel 669,282 669,282

C. Total  Income  = SUM(C1..C5) 34,209,398 34,209,398

D. Total  Funding = B +C 34,209,398 34,209,398

Inkind Goods & Transport
American Government 455,671 455,671
American Red Cross 212,800 212,800
Belgium Red Cross (Flanders) 914,062 914,062
British Red Cross 44,080 44,080
Canadian Government 190,886 190,886
Danish Red Cross 34,630 34,630
German Government 142,646 142,646
Japanese Red Cross 1,832,945 1,832,945
Spanish Red Cross 22,578 22,578
C3. Inkind Goods & Transport 3,850,297 3,850,297

Other Income
Services 56,451 56,451
C5. Other Income 56,451 56,451
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Appeal Coverage 105% 105%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 34,209,398 34,209,398
E. Expenditure -29,388,227 -29,388,227
F. Closing Balance = (B + C + E) 4,821,170 4,821,170
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 32,667,430 32,667,430

Supplies
Shelter - Relief 8,375,090 5,535,934 5,535,934 2,839,156
Shelter - Transitional 2,839,156 2,839,156 -2,839,156
Construction Materials 701 701 701 0
Clothing & textiles 889,258 889,258 889,258 0
Food 2,513,802 2,513,883 2,513,883 -81
Water & Sanitation 117,050 117,050 117,050 0
Medical & First Aid 732,467 731,561 731,561 906
Teaching Materials 5,166 5,166 5,166 0
Utensils & Tools 1,197,070 1,197,070 1,197,070 0
Other Supplies & Services 4,504,316 3,002,839 3,002,839 1,501,476
ERU 88,816 88,816 -88,816
Total Supplies 18,334,920 16,921,435 16,921,435 1,413,485

Land, vehicles & equipment
Land & Buildings 747,918 136,703 136,703 611,215
Vehicles 7,062 7,062 7,062 0
Computers & Telecom 190,006 190,007 190,007 -1
Office/Household Furniture & Equipm. 15,613 15,613 15,613 -0
Others Machinery & Equipment 1,057 1,057 1,057 0
Total Land, vehicles & equipment 961,656 350,441 350,441 611,214

Transport & Storage
Storage 339,861 294,194 294,194 45,667
Distribution & Monitoring 2,138,020 2,138,020 2,138,020 0
Transport & Vehicle Costs 451,592 451,792 451,792 -200
Total Transport & Storage 2,929,474 2,884,007 2,884,007 45,467

Personnel
International Staff 3,055,398 2,475,807 2,475,807 579,591
Regionally Deployed Staff 14,009 14,009 14,009 0
National Staff 1,215,660 1,046,146 1,046,146 169,513
National Society Staff 726,916 733,890 733,890 -6,973
Consultants 140,625 122,179 122,179 18,446
Total Personnel 5,152,608 4,392,031 4,392,031 760,577

Workshops & Training
Workshops & Training 1,643,281 351,657 351,657 1,291,623
Total Workshops & Training 1,643,281 351,657 351,657 1,291,623

General Expenditure
Travel 281,097 236,752 236,752 44,345
Information & Public Relation 302,681 181,237 181,237 121,444
Office Costs 571,532 456,786 456,786 114,746
Communications 283,471 273,049 273,049 10,423
Professional Fees 30,260 13,277 13,277 16,983
Financial Charges 27,152 29,702 29,702 -2,550
Other General Expenses 1,916 2,811 2,811 -894
Total General Expenditure 1,498,109 1,193,613 1,193,613 304,496

Depreciation
Depreciation 24,000 20,848 20,848 3,152
Total Depreciation 24,000 20,848 20,848 3,152

Contributions & Transfers
Cash Transfers National Societies 1,550,769 1,550,769 -1,550,769
Cash Transfers Others 101 101 -101
Total Contributions & Transfers 1,550,870 1,550,870 -1,550,870
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 32,667,430 32,667,430

Programme Support
Program Support 2,123,383 1,712,629 1,712,629 410,754
Total Programme Support 2,123,383 1,712,629 1,712,629 410,754

Operational Provisions
Operational Provisions 10,696 10,696 -10,696
Total Operational Provisions 10,696 10,696 -10,696

TOTAL EXPENDITURE (D) 32,667,430 29,388,227 29,388,227 3,279,203

VARIANCE (C - D) 3,279,203 3,279,203
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