
MYANMAR: CYCLONE 
RAKHINE 

8 July 2004 

The Federation’s mission is to improve the lives of vulnerable people by mobilising the power of humanity. It is the world’s 
largest humanitarian organisation and its millions of volunteers are active in over 181 countries.  

In Brief 
Appeal No. 14/04; Operations Update no. 1; Period covered: 4 June to 30 June 2004; Appeal coverage: 86% (click 
here to go directly to the attached Contributions List, also available on the website). *Please note that an updated contributions 
list is not yet available due to technical difficulties. This will be put up as soon as possible. 
 
Appeal history: 

• Launched on 4 June 2004 for CHF 201,000 (USD 163,770 or EUR 134,204) for 3 months to assist 14,000 
beneficiaries. 

• Appeal budget has now been revised - and doubled - to CHF 414,000 for 25,000 beneficiaries, with an unchanged 
time frame of 3 months; Final Report is therefore due on 30 November 2004. 

• Disaster Relief Emergency Funds (DREF) allocated: N/A 

Outstanding needs: CHF 60,000 (USD 48,592 or EUR 39,532) 

Related Emergency or Annual Appeals: Myanmar Annual Appeal 2004 (Appeal no. 01.65/2004); Southeast Asia Regional 
Appeal 2004 (Appeal no. 01.66/2004) 

Operational Summary: The Myanmar Red Cross Society, along with the local authorities, was the first organisation to 
respond to the cyclone and to provide assistance to many of those most affected, and has been continuing its response 
operations. Pledges in cash and kind have been received from the following: British Red Cross, Chinese Red Cross, Danish 
Red Cross, Japanese Red Cross, Monaco Red Cross, Norwegian Red Cross, Spanish Red Cross, Swedish Red Cross and 
local donors. A joint assessment by the Myanmar Red Cross Society (MRCS) and Federation confirmed the number of 
targeted beneficia ries has increased to 25,000, and support has been extended to one more township, Min Byar, in which 
vulnerabilities have seriously increased at the time of reporting. Owing to these increased needs, as well as the generous 
response from donors, the appeal budget has been revised to double  that of the original. 
 
For further information specifically related to this operation please contact:  
• In Myanmar:Myanmar Red Cross Society Dr Tun Sein, acting president, email : mrcsem@mptmail.net.mm, Phone: + 951 383 681, 

Fax: 383 675 
• In Myanmar: Delegation contact, Uma Narayanan,acting head of delegation email:ifrcmm10@redcross.org.mm, Phone +951 383 

686, 383682 
• In Bangkok  : Dr. Ian Wilderspin, Head of Regional Disaster Management Unit, email: ifrcth22@ifrc.org, Phone 66 2 640 8211, Ext. 

422;Fax: 66 2 640 8220 
• In Geneva: Regional Department,  Charles Evans/Sabine Feuglet, Southeast Asia Desk,  email : Charles.Evans@ifrc.org or 

Sabine.Feuglet@ifrc.org, Phone 41 22 730 4320/4456, Fax: 41 22 733 03 95 
 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian Charter and 
Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for further information 
concerning Federation programmes or operations in this or other countries, or for a full description of the national society profile, 
please access the Federation’s website at http://www.ifrc.org  

http://www.ifrc.org/cgi/pdf_appeals.pl?annual04/016604.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?annual04/016504.pdf
http://www.ifrc.org/publicat/conduct/
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org
mailto: mrcsem@mptmail.net.mm
mailto: ifrcmm10@redcross.org.mm
mailto: ifrcth22@ifrc.org
mailto: Charles.Evans@ifrc.org
mailto: Sabine.Feuglet@ifrc.org
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Background 
 
Rakhine is a sparsely populated state, with 2.7 million people, covering 14,200 square miles. Sittwe, the state 
capital, is the biggest city. The Rakhine people generally depend on fishing, prawn breeding, farming, and salt 
production for a livelihood. 
 
A cyclone hit the southwestern coastal state of Rakhine on 19 May. The storm, reportedly the worst to hit the area 
since 1968, had winds of up to 160kph and came from the Bay of Bengal into the area near Myanmar’s eastern 
border with Bangladesh. The Relief and Resettlement Department, Social Welfare Ministry and Fire Services 
Department together compiled an initial report on the disaster. It reported that the tidal surges and flooding 
following the storm had made more than 18,000 people homeless in the coastal townships of Sittwe, Myae Bon, 
Pauk Taw, Myauk Oo, Ponnar Kyun, Min Byar, Kyauk Phyu, Ann and numerous islands off the coast. The 
government made a rare request for international assistance on 28 May. 
 
 
Operational Developments 
 
Following a joint assessment of the Myanmar Red Cross Society (MRCS) and the Federation, it is confirmed that 
the number of affected people has significantly increased from the initial report. The official number of households 
affected has increased from 2,855 to 4,628, leaving approximately 25,000 people affected. The local authorities 
reported damage to houses, departmental and religious buildings, schools, dams of the Irrigation Department, 
embankments of farmers, prawn breeding ponds and sinking of motor boats and rowing boats.   
 

Damages and costs caused by the cyclone  
Description Quantity Estimated costs in Kyat Estimated costs 
Loss of lives 236 N/A N/A 
Affected households 4628 N/A N/A 
Schools 247 2441 lakh* USD 270,000 
Religious buildings 133 27.5  lakh USD 3000 
Governmental buildings 176 3746 lakh USD 415,000 

  *Note: 1 lakh = 100,000 
 
Coordination 
In Myanmar, the central government, through the Ministry of Relief and Resettlement, takes the lead role in 
emergency response coordination. The role of MRCS is complementary, as an auxiliary to this response. The 
National Disaster Relief Committee (consisting of various ministries) of which the state level Red Cross is one of 
the members was immediately set-up after the disaster.  
 
The government’s relief, resettlement and reconstruction period is expected to take from six to nine months. At the 
time of reporting, all evacuees have returned either to their own homes or to their friends and/or relatives. 
 
Coordination is not a major challenge since the MRCS and the government agencies are the major actors. During 
the reporting period, the Myanmar Delegation has had numerous discussions and meetings with other agencies and 
organisations in sharing information as well as coordinating relief efforts. In addition, the local authorities have 
made all relevant information available to the MRCS.  
 
At the start of the disaster, the local health department had immediately distributed water purification tablets and 
other medication to treat diarrhoea and malaria  to control the usual waterborne diseases. The National Disaster 
Relief Committee has distributed 500 tonnes of cement and 50,000 roofing sheets, and to date has distributed 
immediate relief goods twice since the disaster. The immediate relief items covering around 4,205 families include 
the following items; male longyi (sarong), female longyi, blankets, aluminium pots and cotton sheets. Work is also 
underway on rebuilding schools in the affected areas. The World Food Programme (WFP) has contributed 200 
tonnes of rice through the National Disaster Relief Committee and the distribution is anticipated to complete by 
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mid July. The rice is rationed to last one month for around 4,000 families. Other United Nations (UN) agencies 
have contributed in cash and kind, reconstruction and rebuilding materials including blankets, tarpaulins, iron 
sheets, etc. Japan International Cooperation Agency (JICA) has contributed blankets, water filters, jerry cans and 
plastic sheets. Local donations include cash and kind.  
 
 
Red Cross and Red Crescent action 
 
The overall goal of the appeal is to provide immediate assistance to those affected and in the longer term, reduce 
risk of disaster and enhance the resilience of some of the most vulnerable people in Myanmar. 
 
Along with the National Disaster Relief Committee, the state level Red Cross was the first to respond to the 
cyclone by releasing available disaster preparedness stocks from both the headquarters in Yangon and the Sittwe 
warehouses. It was also responsible for deploying more than 100 volunteers in search and evacuation operations, 
the cleaning of wells and purification of drinking water in the affected areas. 
 
Based on the information provided by the National Disaster Relief Committee and channelled to the national 
headquarters through the state level Red Cross, a joint MRCS/Federation team was deployed to assess the situation.  
 
At the request of the MRCS, the International Federation launched an appeal on 4 June 2004. Due to the low level 
of emergency stocks at both headquarters and state level and a lack of funds to pre-finance the procurement of 
relief items, MRCS interventions are only taking place when funds are received from national and international 
levels. Hence MRCS intervention is mainly in the ‘prolonged’ phase of the emergency and may be regarded as 
more reactive than proactive.  
 
As a result of the international appeal and subsequent donor response, plus feedback from a joint MRCS/Federation 
assessment team, the MRCS and the Federation Myanmar delegation developed an initial plan of action qualifying 
five townships (one additional township from the time of appeal launch) affected to benefit from the Red Cross 
assistance.  
 
The 5 townships covered in the flood response programme are: 
 

Townships  Households  Number of affected 
persons  

Sittwe (11 townships) 213 1245 
Pauk Taw (5 townships & 13 villages) 1694 10408 
Myay Bon (9 townships & 45 villages) 2051 9943 
Kyauk Taw (43 villages) 300 1328 
Min Byar (14 villages) 370 2120 
Total 4628 25044 
 
 
The operation consists of three phases: 
 
Phase I  

• To help meet the immediate needs for safety, food and temporary shelter for people whose homes have 
been damaged or destroyed and who have been forced to evacuate to higher ground. 

• To clean and chlorinate contaminated wells and ponds, and to remind families every two days to boil their 
drinking water. 
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Phase II 
• To help 4,628 households to recover quickly by providing basic food items i.e. rice, salt, cooking oil and 

beans for a one-month period; 
• To provide 600 rolls of plastic sheets (size 6 x 12 feet, per piece per family) to 4,628 households; 

remainder to be stocked 
• To provide 10,000 pieces of blankets to 4,628 households; remainder to be kept in reserve 
• To provide two four-gallon water buckets to each household 
• To equip the township Red Cross with 100 units of first aid kits  
• To provide the Red Cross with essential briefing and training to undertake the response operation. 

 
Phase III 

• To replenish the relief stocks in Sittwe and in the national warehouse in Yangon 
• Propose to provide funding and technical support to the communities in constructing water shelter ponds – 

pending funding and local authorities’ approval 
 
Criteria for beneficiary selection 
The MRCS and the Myanmar Delegation have agreed on the main criteria for the beneficiary selection as follows: 
 
When identifying the most vulnerable groups, the following are given special consideration: 
 
q Households whose houses have collapsed 
q Households who have been evacuated to the safe areas 
q Households that have no labour force 
q Households that receive no significant support from other sources 
q Households that have lost all their means of generating income 
 
Amongst these households, priority should be given to the following: 
 
q Disabled household members 
q Elderly household members 
q Households with young children (0-5 years) 
q Women-headed households 
q Pregnant and lactating women household members 
q Households who have lost a family member (during the recent disaster) 
 
The Red Cross in townships were advised by the headquarters that the above criteria should be stric tly observed. 
However, the ultimate responsibility of identifying the most vulnerable within the communities remains with the 
National Disaster Relief Committee and applies to the local appropriate vulnerability criteria. The MRCS and the 
Myanmar delegation remain therefore supportive of maintaining a flexible approach to beneficiary selection at the 
grassroots level. The final lists of beneficiaries were made available to the joint MRCS/Federation assessment 
team.  
 

• Health and Care 
 
At the initial stage, an outbreak of diseases was anticipated following the disaster and provision was made in the 
appeal for health and care. However, the joint assessment team confirmed that there is no major health and care 
concern. As such, it was decided by the MRCS and the Myanmar delegation that health and care will no longer 
remain as a priority area for this operation. 
 
However, the MRCS will distribute 100 first aid kits to the Red Cross at all township levels in Rakhine state during 
Phase II of the operation. 
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• Water and sanitation  
 

Flood waters have temporarily contaminated wells and other ground water supplies. During Phase I of the 
operation, MRCS volunteers were involved in cleaning wells and water purification efforts. 
 
Safe and clean water was and still is a primary concern, therefore the appeal was framed to provide two bottles of 
drinking water to the affected households. Subsequently, following the assessment team’s visit, instead of 
providing drinking water in water bottles which is costly and is a short term solution, options are being considered 
in constructing water shelter ponds as per the community’s needs. There are four water shelter ponds that need 
repairing in the affected areas and two new ponds are requested. These water shelter ponds can accommodate 500 
people and act as a safe haven, having water source close to the affected people.  
 
The construction of water shelter ponds during Phase III will be a community based disaster preparedness project 
with involvement from the communities, local authorities, Red Cross volunteers and other relevant agencies.  
 
Most of the community members interviewed by the assessment team have clearly indicated desire for a more 
long-term solution. 
 
The MRCS is looking at the possibilities of initiating the construction of water shelter ponds. The local authorities 
and the Irrigation Department have been contacted for potential action and collaboration.  If implemented this 
project is expected to complete within six months. Funding for this project is earmarked by the Chinese Red Cross 
which channelled its funds through the Chinese Embassy in Myanmar. As this project is expected to take a longer 
period to complete, it will be treated outside the emergency appeal period of three months.  
 

• Relief distribution of food and basic non-food items  
 
Information from the state-level Red Cross and from the assessment visits indicated that the priority remains as 
basic food and non-food items. Therefore, with the confirmed funds made available by the donors, arrangements 
are underway in purchasing rice, cooking oil, salt and beans for five townships. Funding for the procurement and 
distribution of these items will come from the Australian Red Cross, British Red Cross, Japanese Red Cross, 
Monaco Red Cross, Norwegian Red Cross, Spanish Red Cross and Swedish Red Cross.   
 
After further discussions with the people at the affected areas, it was decided that mosquito nets would no longer be 
a priority. Instead a four-gallon water bucket has been requested. 
 
Food items 
Purchase of basic food items such as rice, salt, cooking oil and beans, complied with the Federation procurement 
standards. Whilst waiting for receipt of funds, the MRCS had already started the tendering process for the purchase 
of goods in related quantities. Vendors submitted three sealed quotations for all purchases and these were opened 
by the tendering committee. The tendering committee consisted of at least one Myanmar delegation member. 
Samples were provided when submitting the quotes. The contract would be signed between the MRCS and the 
vendors.  
 
Non-food items 
A total of 16,800 blankets and 600 rolls of plastic sheeting were procured and despatched by the Danish Red Cross. 
Specifications for the blankets and plastic sheet have been confirmed in compliance with the local needs and usage. 
The goods are expected to arrive in July. The distribution of these items will take place thereafter. Bearing in mind 
that the monsoon season will continue until September, the need for plastic sheeting and blankets is for the long 
term and suitable in this phase of emergency. The remaining blankets and plastic sheeting will be stored in the 
warehouse in Sittwe. 
 
Several factors including financial, logistics, information flow and human resource constraints have caused the 
operation to run at only a moderate pace. At the time of reporting, distribution of food and non-food basic items 
have not started. 
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The delays in the distribution of the above items do not seriously affect survival strategies of the beneficiaries since 
most of them have benefitted already from government support or support from other local and international non-
governmental organisations (INGOs) and United Nation agencies.  The Myanmar delegation has had a 
coordination meeting to confirm relief efforts of other organisations so as to avoid operation overlapping.  
 
Funding will be primarily used during Phase I and Phase II. 
 

• Logistics  
 
The quickest access to Sittwe is by air. Domestic flights are not reliable especially during the monsoon season. 
Within Rakhine state itself, access is predominantly by land and sea and is costly due to the interruption and 
destruction of transportation means such as motorboats and rowing boats. When accessing certain remote areas, the 
MRCS members/volunteers had to pay very high prices for motorboat fuel. 
 
Having looked at the various options and comparing costs, it was decided at the very onset that the purchase of 
goods would be done centrally in Yangon by the headquarters and despatched from the supplier to the Rakhine 
capital city, Sittwe. The transportation of goods from Yangon to Sittwe will be undertaken by a local shipping 
company which has offered to transport them for free. Transportation of goods within the Rakhine state will 
depend largely on the arrangements of the local authorities. All goods upon arrival will be inspected and monitored 
by the state level and/or the headquarters.  
 
During the third phase of the operation, efforts will be made to replenish the depleted stocks in the warehouses 
especially in Yangon and Sittwe.  All MRCS warehouses were replenished in 2002/03 with support from national 
societies. The replenishment process was carried out according to the Federation standard logistics procedures.  
 

• Telecommunication  
 
Telecommunication was also disrupted and destroyed during the disaster. Telecommunication systems at the 
township Red Cross is poor with the absence of telephones/telephone lines, faxes or computers. Despite that there 
has been regular information flow between the state’s level and the headquarters throughout the operation.  
 
Based on the disaster management appeal for 2004, there is an existing allocation of basic telecommunication 
systems to disaster prone areas such as Sittwe to be carried out during this quarter. 
 

• National Society Capacity Building  
 

The MRCS has a long-established national society with 324 townships throughout the country, and about 300,000 
volunteers. The state-level Red Cross leadership is dynamic and has been pro-active in their operation. The 
experienced disaster management team at the headquarters is mobilised along with other departments and stays 
alert at all times. Human resources are stretched during this time especially when there are ongoing disaster 
management activities to be conducted and carried out as planned.  
 
Like many other townships, the state level township is not fully equipped to respond to disasters. The only 
ambulance available is in need of an engine overhaul, thus limiting service to the community. There is a lack of 
basic infrastructure (telecommunication) at the township level. The warehouse in Sittwe is in good condition. 
 
Over the past few years, the MRCS has taken significant steps to enhance its capacity in disaster management. 
Since 2002, the disaster assessment and response team (DART) was established, which has been important in 
improving MRCS’s capacity to gather, analyse and act on accurate and timely information at the time of disasters. 
These courses are continued at lower levels of the organisation. A DART multiplier course was organised in March 
this year, which was attended by Red Cross volunteers and numerous government departments and local NGOs 
who are responsible directly or indirectly for disaster management. This course has increased the understanding of 
the Red Cross role in times of disaster and increased cooperation amongst the agencies during the actual disaster. 
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Efforts are now underway to implement an integrated community-based disaster preparedness (CBDP) and 
community-based first aid (CBFA) approach to reach the communities.  
 
In March this year with the support of the regional delegation, the MRCS developed a disaster management 
strategic plan for three years. 
 
For details of the MRCS disaster management programme and the Federation’s ongoing support to the programme, 
please see the Federation’s appeal 2004 for Myanmar (Appeal no. 01.65/2004) 
 

• Communication - Public Information 
The Federation office, situated in the MRCS building, is in constant communication with the MRCS disaster 
management team, and is providing regular information to the ICRC delegation in Myanmar. The office also 
maintains close contact with the Federation’s regional delegation in Bangkok and the Geneva secretariat. 
International and local media, donors and other stakeholders are updated regularly on Red Cross action. 
 

• Monitoring and Evaluation 
A minimum of four monitoring and evaluation trips will be conducted by teams from the MRCS headquarters, 
including Federation delegates, over the next three-month period.  
 

• Capacity of the Federation 
The Federation has a country delegation in Myanmar, currently composed of four delegates (head of delegation, 
organisational development/disaster preparedness delegate, and two health delegates) and eight local staff, 
providing support to the MRCS. Technical and administrative support is also provided by the Federation’s regional 
delegation for Southeast Asia in Bangkok and the secretariat in Geneva. 
 

• Outstanding needs   
There is an outstanding need to replenish the warehouse stocks especially in the two warehouses in Yangon and 
Sittwe. As this is only the start of the monsoon season, it is anticipated that the relief stocks will be distributed in 
the near future.  
 
In addition there is a need to upgrade the communication system at the township level. Currently there is no mode 
of communication available. During the disaster, the state Red Cross officer had to borrow a telephone to call the 
headquarters. Although information flow has been regular, a boost to communication systems would improve its 
speed. 
 
In addition to the four basic food items, the MRCS and the Myanmar delegation agreed to include two water 
buckets per household in their relief distribution. Should there be increased funding in response to the appeal, the 
MRCS will increase distribution of basic food items for an additional one month period. 
 
Local and regional technical expertise are sought to initiate the construction of water shelter ponds. 
 

Contributions list below; click here to return to the title page. 

http://www.ifrc.org/cgi/pdf_appeals.pl?annual04/016504.pdf


ANNEX 1 

 
REVISED BUDGET SUMMARY 
Myanmar: Rakhine Cyclone 

APPEAL No. 
02/2004 

 VALUE IN 
CHF 

    
TYPE ORIGINAL REVISED VARIANCE 
    
RELIEF NEEDS    
Shelter & constructions 12,000 85,000 73,000 
Clothing & textiles 59,000 107,700 48,700 
Food & seeds 54,000 94,000 40,000 
Water & sanitation 10,000 32,000 22,000 
Medical & first aid 12,000 1,000 -11,000 
Utensils & tools 7,000 21,000 14,000 
    
TOTAL RELIEF NEEDS 154,000 340,700 186,700 
    
PROGRAMME SUPPORT    
    
Programme support (6.5% of total) 13,000 26,848 13,848 
    
TRANSPORT STORAGE & VEHICLE COSTS    
    
Transport & vehicle costs 6,000 20,000 14,000 
    
PERSONNEL    
    
Expatriate staff 15,000 12,000 -3,000 
National staff 5,000 4,500 -500 
    
ADMINISTRATIVE & GENERAL SERVICES    
    
Travel & related expenses 3,000 5,000 2,000 
Administrative & general expenses 5,000 4,000 -1,000 
    
TOTAL OPERATIONAL NEEDS 47,000 72,348 25,348 
    
TOTAL APPEAL CASH, KIND, SERVICES 201,000 413,048 212,048 
    
LESS AVAILABLE RESOURCES (-)  0  
    
NETT REQUEST  413,048 
 



Myanmar - Rakhine cyclone ANNEX 1

APPEAL No. 14/2004 PLEDGES  RECEIVED 07/08/2004

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 414,000 85.7%

BRITISH - RC 10,000 GBP 22,860 30.06.04

CHINESE - RC 20,000 USD 25,290 02.07.04 DIRECT TRANSFER

DANISH - GOVT/RC 6,918 USD 8,748 30.06.04 PROGRAMME SUPPORT

JAPANESE - RC 8,319 USD 10,516 14.06.04

MONACO - RC 10,000 EUR 15,360 28.06.04

NORWEGIAN - GOVT/RC 377,562 NOK 68,905 29.06.04

SPANISH - RC 12,000 EUR 18,348 02.07.04 DIRECT TRANSFER

SWEDISH RC/GOVT 200,000 SEK 33,800 18.06.04

MYANMAR - PRIVATE DONORS 6,900 02.07.04

SUB/TOTAL RECEIVED IN CASH 210,727 CHF 50.9%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

DANISH - GOVT 113,846 USD 143,958 30.06.04
600 ROLLS TARPAULINS, 16800 
BLANKETS, TRANSPORT

SUB/TOTAL RECEIVED IN KIND/SERVICES 143,958 CHF 34.8%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF


