
 

IRAN DROUGHT: SUPPORT TO 
AFGHAN REFUGEES 
REVISED PLAN OF ACTION: AUGUST 2004 -
MARCH 2005 

08 September 2004 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is 
the world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  

In Brief 
Appeal No. 19/02; Operations Update No. 4; Period covered: August 2003 to July 2004; Revised Appeal 
coverage: 74%; (please click here to go directly to the  attached revised budget). 
 
Appeal history: 

• The first Appeal was launched on 22 August 2000 for CHF 2,268,146 for 12 months for 100,000 
beneficiaries. 

• The second Appeal was launched on 15 July 2002 for CHF 899,000 for initially 12 months (later extended) 
for 65,000 beneficiaries 

• The Revised Plan of Action is presented in August 2004 to continue the programme until March 2005, 
supporting 45,335 beneficiaries 

• The new revised Appeal budget from July 2002 to March 2005 is CHF 2,249,198. 
• Disaster Relief Emergency Funds (DREF) allocated: N/A 

Outstanding needs : CHF  583,458 

Operational Summary:  
 
In May 2004, the International Federation of Red Cross and Red Crescent Societies (the Federation) 
commissioned an evaluation of the operation aimed at the distribution of clean water, solid  waste disposal and 
health education among Afghan refugees. The evaluation team composed of experts in water/sanitation, health and 
disaster management analysed the project from different angles and made a number of recommendations regarding 
its future. 
 
In general, the evaluation team observed that the objectives as formulated in the proposal were achieved—the 
work done by the Iranian Red Crescent Society (IRCS) is recognised and appreciated by the beneficiaries, the 
local authorities and others and Iranian authorities have recognised the importance of the project and its impact on 
improving health situation in operational areas. However, there are some concerns about the future of the project. 
Both the Federation and IRCS initially approached the project as a short-term emergency response operation. The 
“emergency-response” approach proved to have worked at initial stages of the operation, when an efficient system 
of water distribution was quickly created. But, being an essentially prolonged relief intervention, the project also 
needs to pay attention to such issues as sustainability of the project, dependency of beneficiaries and IRCS’ 
capacity to work with beneficiary communities.  
 
Having examined various options to address these issues and ensure a smooth phase out, the evaluation team 
suggested an integrated exit strategy, which links with the strategic priorities of IRCS, the Federation country 
delegation, Middle East/North Africa (MENA) regional activities, and goes some way towards meeting 
beneficiary needs. The specific recommendations made by the evaluation team in this regard are: 
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§ To continue water trucking operation, 

§ To establish a time limit for phasing out the water supply component of the project, taking into account 
the time required to put in place an appropriate communication strategy and other activities supporting 
repatriation, 

§ To construct 1-2 extra water filling station(s) close to the beneficiary-populated areas using the existing 
water network,  

§ Using the new water filling station(s) to increase frequency of the water trucking service, 

§ To construct 4-8 public water distribution points close to the refugee-populated areas in Zahedan, 

§ To develop a communication strategy to deliver the message to the refugees, 

§ To transform the existing health education component into Community Based First Aid (CBFA) 
programme. To include a component of Traditional Birth Attendant (TBA) training and TBA kit 
distribution into the proposed CBFA. To provide TBA kits to trained Traditional Birth Attendants. To 
consider distributing larger kits to TBAs who are returning to Afghanistan during the repatriation 
programme. To utilise CBFA activities to support the communication strategy. 

§ To support IRCS in building its capacities to work closely with the beneficiary communities and utilise 
this increased capacity to support the communication strategy. 

 
The Federation believes that these approaches will make it possible to continue meeting the urgent needs of 
beneficiaries in a fixed period while providing them with a more sustainable water solution and an opportunity for 
their capacity building, and thus ensure a smooth phase out of the project. Based on the recommendations of the 
evaluation team, the Federation has set March 2005 as a final time limit for phasing out and revised the Plan of 
Action and the budget in order to accommodate the activities planned for the final phase out.  
 
This update serves as a formal announcement that the Appeal for Support to Afghan Refugees will remain active 
and that its operation time frame will be extended to March 2005, and presents an overview of the revised Plan 
of Action and budget for a period from August 2004 to March 2005.  
 
The new revised Appeal budget from July 2002 to March 2005 is CHF 2,249,198. Out of the total income CHF 
1,665,740 received by the Federation, there still remains a balance CHF 335,050 by the end of August 2004. 
Therefore, the actual shortfall to cover the extended period is CHF 583,458.  
 
The Federation avails itself of this opportunity to express its deep thanks to the European Commission 
Humanitarian Aid Office (ECHO), the Swiss Government, and Participating National Societies of Sweden, 
United States, Finland, Germany and Japan for their generous funding support to the project, and appeal for 
continuous donor support for implementation of this revised Plan of Action.  
 
For further information specifically related to this operation please contact:  
• Mehrdad Eshraghi, Acting Director General of International Affairs Department, Iranian Red Crescent Society, Tehran; 

email: intdep@rcs.ir; mobile:  98. 912 384 7050; phone: 98.21.8849 077/8808 155; fax: 98.21.884 9079 
• Mohammed Mukheir, Head of Delegation, Tehran; email: ifrcir05@ifrc.org; mobile: 98.912 314 4250; phone: 

98.21.8890 567/8911 271; fax: 98.21.889 5346 
• Evgeni Parfenov, Regional Desk Officer, Geneva; email: evgeni.parfenov@ifrc.org; phone: 41.22.730 4325; fax: 

41.22.733 0395 
 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or 
for further information concerning Federation programmes or operations in this or other countries, or for a full description 
of the national society profile, please access the Federation’s website at http://www.ifrc.org  
 
The IRCS maintains a website (www.rcs.ir) both in English and Farsi which also provides the latest information, 
operational updates, reports, interviews and news on the Bam operation to the public. 

 

http://www.ifrc.org
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Background 
 
Over the past six years, Iran has suffered from a severe drought, which has particularly affected the three eastern 
provinces of the country - Sistan-Baluchestan, Kerman and Khorasan. Among the three, Sistan-Baluchestan, one 
of the poorest provinces in Iran, has been seriously hit. IRCS and the Federation started the drought assistance 
project under review in August 2000. The project focused on providing the most vulnerable people in Zahedan and 
Zabul cities, Sistan-Baluchestan Province of Iran, with a sufficient amount of water, health education and basic  
hygiene kits. A solid waste disposal program has also been implemented to clean the area and raise environmental 
awareness among the population. More than 80 % of the beneficiaries of the project are Afghan refugees living in 
non-camp sites in and around Zahedan and Zabul, the remaining 20% being Iranian families living in the same 
areas.  
 
With no sign of the drought abating and given the uncertain future of repatriation of the Afghan refugees, there is a 
need to pay attention to more sustainable approaches, while maintaining the water supply through water trucking 
system in the short to medium term.  
 
Operational developments 
 
In July 2002, the Federation launched a second consecutive emergency appeal to assist 65,000 people affected by 
severe water shortages in Sistan-Baluchistan, close to the border with Afghanistan. The operation is a continuation 
of the Appeal 21/2000.  
 
The distribution of clean drinking water in Zahedan assisted the Afghan refugees to meet their basic requirements 
and served to promote health and hygiene amongst the targeted population and prevent water-borne diseases. 
Cleaning up the general living areas in the settlements has guaranteed the safety of water delivered. Health 
education and distribution of hygiene supplies have also introduced the means to encourage healthy living. 
Through the health and hygiene education and distribution of health kits, the refugee population’s awareness of 
personal hygiene has been raised. The distribution of plastic water containers to the beneficiaries of the water 
delivery program has enabled them to collect their daily water allocation by healthier means, thereby preventing 
beneficiaries from using worn-out and sometimes unclean containers. A one-off distribution of stationary kits to 
Afghan students studying in city schools in Zahedan and Zabul was undertaken, thereby helping parents of Afghan 
students to cover the educational costs of their children.  
 
Coordination 
 
IRCS and the Federation have been carrying out this operation in close cooperation with provincial authorities like 
the Zahedan Public Health Department, the Zahedan Water and Sewage Company and the Sistan-Baluchistan 
Regional Water Department. In Zabul, regular meetings with the Zabul Rural Water Department are being held to 
facilitate water collection and distribution. Meetings were held with the Zahedan Municipality to coordinate 
overall city plans with garbage collection activities undertaken by the program and to encourage the Municipality 
to include the Afghan living areas in their own programmes. 
 
In addition, coordination meetings are being held at field level between IRCS, the Federation, United Nations 
agencies and Medecins Sans Frontieres (MSF). Finally, efforts are being made to coordinate humanitarian 
assistance provided through this operation with the United Nations High Commissioner for Refugees (UNHCR), 
which is responsible for the implementation of the voluntary repatriation scheme that began in 2002 and is 
scheduled to run until the end of March 2005. 
 
Red Cross and Red Crescent action  
 
IRCS and the Federation have been implementing the operation since August 2000. The focus has remained 
largely the same, both in terms of the beneficiary selection criteria and programme objectives. The number of 
water delivery program beneficiaries increased, with the addition of new distribution sites. Moreover, the number 
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of targeted beneficiaries for the health education and distribution of health kits components of the program were 
increased, as the increased capacity of the National Society enabled it to do so. The continuity of the operation has 
provided the opportunity to refine the implementation modalities and build capacities on the basis of lessons 
learnt.  
 
Red Cross and Red Crescent Society  
 
During its first year of implementation, the project suffered from a number of problems - especially financial ones. 
The National Society Branch was not as experienced as it subsequently became during the second and third years 
of the programme. Initially, there was no well-planned and close internal monitoring system at branch level, and 
branch officers were passive in planning. During the period of reporting, the operating National Society made 
considerable improvement in terms of internal monitoring system, clear responsibilities and duties of the staff 
involved in the project, initiating plans, project implementation, financial reporting, and so on.  
 
Objectives, activities and results  
 
Water and sanitation  

Objective 1: Distribute fresh water to the affected population in Zahedan and Zabul, populated mainly by 
Afghan refugees living in non-camp settlements. 
 
From August 2003 to the end of September 2003, attempts were made to increase overall water delivery through 
negotiation with the local author ities and an oil distribution company. As a result, from December 2003 to March 
2004, 600,000 litres of drinking water was distributed to 69,000 people on a daily basis.   
 
In Zahedan, five distribution points were added by using the remaining tanks from Zabul and therefore, the 
number of fixed distribution points went up to 22 in Zahedan. From April to July 2004, approximately 644,000 
litres of water was distributed daily to 63,855 people in Zahedan and Zabul. 
 

 
Table 1. Distribution points in Zahedan 

 
 

Tank 
No 

Name of settlements in 
Zahedan 

Fixed tank 
capacity (Lt) 

Location 

1 Karimabad 20,000 End of lane Jamejam Gas Station 
2 Karimabad 20,000 Next to Ave. Pasgah 14 
3 Karimabad 20,000 After Pasgah 14 
4 Shirabad 20,000 Bolv. Keshavarz, Ave. opposite Keshavarz 
5 Shirabad 20,000 Hemmatabad 
6 Shirabad 20,000 Shirabad, Majdieh 
7 Isolated settlement 20,000 Keshavarz Square, Siksuzi 
8 Shirabad 20,000 By Camel Market 
9 Shirabad 20,000 End of Ayadi Avenue 
10 Shirabad 12,000 Bagh-e-Rakhshaniha 
11 Isolated settlement 5,000 Keshavarz Square, right hand 
12 Shirabad 5,000 Esmaiel Abad, 1st Chahardivari 
13 Isolated settlement 5,000 Siksuzi (Qasemabad) 
14 Isolated settlement 5,000 End of Jadeqadim 
15 Isolated settlement 5,000 Behind RC warehouse 
16 Isolated settlement 5,000 Behind Haqqani mosque 
17 Isolated settlement 12,000 By Haqqani mosque 
18 Isolated settlement 20,000 Jadeqadim, Bazr 1 (Shahid Rajaie) 
19 Isolated settlement 5,000 Jadehqadim 
20 Shirabad 5,000 Hematabad Square, Bulukzani 
21 Shirabad 5,000 Meydan-e-Keshavarz 
22 Karimabad 5,000 After Pasgah 14 
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In Zabul, chlorinated water was collected free of charge from two water outlets of the city’s water pipeline and 
distributed in remote rural areas through six distribution points. A decrease from 15 distribution points in the 
previous operation to six in this one was due to the implementation of the government plan to connect 932 villages 
in Zabul to the regular water supply system. Eleven small villages targeted by the IRCS operation were included in 
that plan, and they could therefore be removed from the beneficiary list of this project, while two new villages 
were added. These did not receive water through the government’s scheme and their wells had completely dried 
up. Approximately 2,600 beneficiaries received an average of 23.07 litres of water per person per day, thus 
making the total amount of water distributed in Zabul 60,000 litres per day. 
 

Table 2. Distribution points in Zabul 
  

Tank no Name of Village Fixed Tank Capacity (Lt) 
1 Dahanebagh 20,000 
2 Bazikhalesi 20,000 
3 Palgi-Bazi 20,000 
4 Dargi 5,000 
5 Eisa 5,000 
6 Allahkadar 5,000 

 
 
Out of the total fleet available for this project, in Zahedan, IRCS is using 11 trucks - six of 12,000 litres capacity, 
four of 5,000 litres, one of IRCS 30,000 litres, as well as 10 mobile water tractors. In Zabul, three trucks of 12,000 
litres capacity were being used for water distribution.   
 
Community members, including women, were selected to guard water tanks, oversee distribution of water and 
keep records of delivery. They are recruited from amongst the Afghan population, as part of overall efforts to help 
them cope with highly limited employment opportunities. The Provincial Branch of IRCS improved control at the 
distribution points by contracting a supervisor, who makes daily rounds on his motorbike to monitor water 
distribution and acts as liaison between the beneficiaries and the Provincial Branch Co-ordinator. 
 
During the field visits performed by the Federation Delegation Office in Zahedan to the water distribution sites, it 
was found that the beneficiaries of the water delivery program were using worn-out water containers. In order to 
ensure the safety of the water delivered and to help water collectors, some 40,000 plastic water containers (20 
litres) were procured by the IRCS Relief & Rescue Organization, and sent to Zahedan. In April 2004, 37,508 water 
containers were distributed among 10,266 families in Zahedan, through all the water distribution points. In Zabul 
region, 2,492 water containers were distributed among the water delivery program beneficiaries, throughout six 
Afghan villages to 535 families in May.  
 

Specific Objective  

ü Beneficiaries have better access to water through the improvement of the water trucking system and 
construction of a permanent water supply system. 

 

Activities planned to achieve this objective: 

• Increase the quantity of clean water distributed to and available for beneficiaries in Zahedan 
(43,000 persons) by reducing the travel time and distance of water trucks and providing some 
sources of permanent water supply. This will be done through construction of 3 water collection 
points and 4 public water distribution points in residential areas of Afghan refugees. 

• Distribute chlorinated water to beneficiaries in Zabul (2,355 persons) from two water outlets of 
the rural water network. 
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Expected Results:  
• The total amount of daily distributed water will increase to 716,000 litres. 
• Water born diseases are reduced. 
• Saving from free water distribution is used in meeting other urgent needs of beneficiary families. 

 

Objective 2: Clean up solid waste in non-camp settlements, especially in areas close to the existing water 
distribution points.  
 
The solid waste disposal project was implemented in Zahedan, with the aim to increase hygiene in the targeted 
areas, especially those around water distribution points. IRCS recruited, trained and equipped two teams - 11 solid 
waste workers and 2 drivers. The teams were responsible for the collection of solid waste in allocated sites (one 
team was in charge of cleaning the defined sites in Karimabad , another team in Shirabad), and its transport by two 
tractor-trailers to a special disposal area allocated by the municipality, located 12 km away from Zahedan city. An 
average of 7 metric tons of waste was being disposed of on a daily basis.    
 
Introducing everyday clean living environment to the refugees by the IRCS garbage collectors has psychologically 
encouraged them to manage garbage disposal even without external support. They have recently begun to take 
away garbage from the fixed tanks on their own initiative. They are not as careless about their living areas as they 
had been before. The IRCS has negotiated with the local municipality and has now handed over waste disposal 
responsibilities to them. Regardless of this and even though the municipality remains somewhat unconcerned 
about waste in these living areas, an increasing number of refugees have begun to follow-up on waste disposal 
themselves on a daily basis – reflecting a growing sense of care and responsibility amongst them.  
 
 
Health and care  
Objective 3: Establish a community based preventive health and hygiene promotion programme, in order to 
improve the living conditions of the Afghan refugee population in non-camp settlements. 

 
Pamphlets containing simple information on personal hygiene, safe use of water and environmental health were 
compiled in Farsi and used in health and hygiene education. The IRCS implemented the programme with forty 
IRCS volunteers trained in public health. They visited beneficiaries’ households, collected information on the 
general health situation and provided face-to-face advice and guidance on safe use of water, hygiene, as well as 
general and reproductive health. A comprehensive questionnaire was designed for the purpose and the information 
obtained was entered into a database. 
 
Each family was then invited to participate in further education in health and hygiene at the National Society’s 
training facilities at the logistics warehouse, where they were also provided with hygiene kits in the form of a 
household trash can packed with hygiene supplies by the volunteers. In August 2003, some 300 families were 
covered by the health education and distribution of hygiene kits programmes. From September 2003 to March 
2004, with an increased capacity of volunteers, 1,300 families were covered each month.  
 
From April to July 2004, the overall program was modified to consist of three phases: during the first phase, over a 
period of ten days, 1,300 families were visited at their homes and educated in health and hygiene by volunteers; 
during the second phase, over a period of five days, 1,300 kits were packed; and during the final phase, covering 
10 days, 1,300 previously visited families attended classes and were further educated in environmental, water, and 
personal hygiene issues. Following this, each family received one hygiene kit as a reward for participation. 
Hygiene kits were enlarged and modified to prevent members of beneficiary families from sharing individual 
hygiene items, while taking into consideration gender issues 
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Table 3. Contents of each hygiene kit 
 

Items  Distributed in August 
2003 

Distributed in April-July 2004 

Detergent 2 pcks 2 pcks 
Dishwashing liquid 1 unit 1 unit 

Toothpaste 2 pcs 3 pcs 
Toothbrush 3 pcs 10 pcs 

Shampoo 2 units 3 units 
Soap 5 pcs 6 pcs 

Garbage plastic bags 2 pcks 2 pcks 
Sponge 1 pcs  

Insect killing spray 1 pcs 1 pcs 
Plastic garbage bin 1 pcs 1 pcs 
Sanitary napkins                  - 2 pcks 
O.R.S. powder                  - 4 pcks 

 
 
 

Table 4. Distribution (August 2003-July 2004) 
 

Period (Month) Number of distributed hygiene kits 
(Number of families covered) 

August-03   300 
September-03 1300 
October-03 1300 

November-03 1300 
December-03 1300 
January-04 1300 
February-04 2306 
March-04 2420 
April-04 1300 
May-04 1300 
June-04 1300 
July-04 1300 
Total                              16,726 

 
 
Through the field visits performed by the Federation office in Zahedan, it was discovered that few Afghan children 
could attend classes in Iranian schools as they do not have legal residential cards. Moreover, some Afghan 
children were attending informal schools in Zahedan city, which were funded and established by Afghan 
communities concerned about the Afghan children’s future. Further to a request from these Afghan communities, 
it was proposed to provide Afghan students with some stationary – both for the formal and informal Afghan 
schooling, to help the Afghan refugees cope with this difficult living situation. Procurement of 4,400 stationary 
kits was carried out in Tehran, and sent to Zahedan. In May 2004, 1,203 stationary kits were distributed among 
Afghan students studying in 107 schools in Zabul and 3,197 stationary kits were distributed among Afghan 
students in 15 schools in Zahedan.   
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Table 5. Contents of Each Stationary Kit 
 

ITEM PIECES 
Note Book 4 (100 Sheets) 

Note Book for drawing 1 
Coloured Pencils 1 Package 

Pencil 8 
Red Pencils 4 

Pen 5 
Pencil Sharpener 2 

Eraser 2 
Ruler 1 

 
 
Specific Objective 
ü Afghan refugees have increased their capacity to deal with health-related issues by 

themselves. 
 
Activities planned to achieve this objective: 

• Provide Traditional Birth Attendant training  for 20 Afghan women. 
• Educate 15,000 refugees in primary health care, environmental health, family health, disease 

prevention and hygiene. 
• Train 60 Afghan men and women as skilled community health workers. 
• Distribute public awareness materials among beneficiaries. 

 
Expected Results: 

• Afghan women have safe child delivery with the help of Traditional Birth Attendants. 
• Afghan refugees have better knowledge of community health issues. 
• Afghan refugees get primary health care from trained community health workers. 
• Red Crescent messages are delivered to target population. 

 
Red Cross and Red Crescent Movement -- Principles and Initiatives  
 
IRCS and the Federation played an important role in advocating the need for the provision of a minimum standard 
of assistance to the refugees, jointly with UNHCR and the International Committee of the Red Cross (ICRC). The 
vulnerable Iranian population living in these same settlements were also included in this operation, thereby 
ensuring a balance in the provision of assistance and adherence to the criterion of vulnerability as the most 
important one in identifying target groups.  
 
Female beneficiaries were of major importance in projects such as this one, in view of their central role in the 
maintenance of households, including the use of water and family hygiene. For that reason, they were particularly 
targeted by the health education campaigns, and provided with information on safe use of water, proper hygiene 
and preventive health measures. Women were also being recruited to supervise and administer water distribution 
from fixed water tankers. 
 
National Society Capacity Building  
 
The Sistan-Baluchistan Provincial Branch of IRCS considerably strengthened its technical and human resources 
capacity during the course of this project. The vehicle fleet procured through the emergency appeal was handed 
over to the National Society to replace old malfunctioning trucks and a number of leased vehicles. Human 
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resources were enhanced, with over 100 new staff and volunteers being recruited and trained. IRCS project 
coordinators and field officers assumed a greater number of responsibilities within the programme.  
 
The Provincial Branch elaborated an organizational chart indicating clear duties and responsibilities for each 
person involved in the project. An administrative project base was established at the relief warehouse complex, 
where the Executive Manager and Project Co-ordinator are based. The vehicle fleet was also located at the 
warehouse complex, which facilitated monitoring of logistics and staff. Assisted technically by the Federation 
Delegation team, planning, response and financial reporting according to Federation procedures and standards 
improved considerably during the project implementation period. 
 
Federation Delegation  
 
The Federation delegation is assisting IRCS in the overall operational management, by coordinating donor 
response, monitoring the implementation and providing technical assistance to IRCS in capacity building with a 
focus on planning, monitoring and evaluation of programs, facilitation in the strengthening of human and financial 
resources and standardization of procedures. A Federation senior field officer based in Zahedan is in charge of 
daily supervision, monitoring, and coordination of activities with the IRCS provincial branch, as well as data 
collection - including information on weather conditions, health statistics, repatriation process and other 
information necessary for the evaluation of the impact of the operation on the most vulnerable. 
 
Advocacy/Public Information  
 
Most activities to advocate the needs and rights of the target population are made at the field level, through 
cooperation with local authorities, the United Nations and non-governmental organisations present in the region. 
Local and international media are active in follow-up on the drought situation in the region, as well as regarding 
issues of water-distribution between Afghanistan and Iran. Finally, IRCS and the Federation are using their 
respective web sites to draw further attention of external partners and the general public to the need to continue 
supporting this essential operation.  
 
Outstanding needs   
 
In May 2004, the Federation commissioned an evaluation to formulate a long-term strategy for dealing with 
refugees and drought, and to design a possible exit strategy for the Federation. Based on recommendations of the 
evaluation team and in order to meet the needs of beneficiaries in the field, the Federation and IRCS have opted 
for time-bound and more sustainable solutions as part of a final phase out of this programme. To this end, the 
Federation requests the extension of the operational period of the Appeal until the end of March 2005. During this 
period, emphasis will be put on providing more sustainable solutions to the problems faced by Afghan refugees in 
accordance with the revised Plan of Action.  
 
A total of CHF 918,508 is needed to finance the planned activities in this extended period. The CHF 335,050 that 
remains from the appeal will be used to support the continuous supply of clean water to the target beneficiaries. 
Donors are invited to cover a shortfall of CHF 583,458 which is essential for constructing public water 
distribution points and providing health-related education and training as part of overall capacity building of 
Afghan refugees.  
 

 
Revised budget attached below; please click here to return to the title page  

 



EMERGENCY APPEAL

Appeal Number
Appeal Name

Project Code PIR 525 & PIR 526

Project Name IRAN - 
DROUGHT

account 
codes 
group

EXPENDITURE BUDGET  

SUPPLIES *
500 Shelter & Construction 250,000
510 Clothing & Textiles
520 Food
523 Seeds, Plants
530 Water & Sanitation 400,000
540 Medical & First Aid 150,000
550 Teaching materials 25,000
560 Utensils & Tools
570 Other relief supplies 65,000

Sub-Total 890,000

CAPITAL EXPENSES
580 Land & Buildings
581 Vehicles 62,000
582 Computers & Telecom equip.
587 Medical equipment
589 Other capital expenditures

Sub-Total 62,000

TRANSPORT & STORAGE
590 Warehousing & Distribution
593 Transport & Vehicle costs 80,000

Sub-Total 80,000

PROGRAMME SUPPORT
599 Programme Support 146,198

Sub-Total 146,198

PERSONNEL
600 Personnel - Expatriates ** 242,000
640 Personnel - NS Staff 495,000
670 Consultants 21,000

Sub-Total 758,000

 WORKSHOPS & SEMINARS
680 Workshops & Training 210,000

Sub-Total 210,000

GENERAL EXPENSES
700 Travel & related expenses 18,000
710 Information (incl printing costs) 25,000
730 General Office Costs 20,000
740 Communication Costs (tel. fax etc) 20,000
750 Professional Fees 10,000
760 Other General Costs 10,000

Sub-Total 103,000

TOTAL EXPENDITURE W/OUT PSR 2,103,000

TOTAL EXPENDITURE BUDGET 2,249,198
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