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Glide no. FL-2006-00190-BDI
 

24 October 2008 
 

Period covered by this Final Report: 24 March 2006 to 
25 September 2007 
 
Appeal target (current): CHF 1,580,238 (USD 1,519,460 
or EUR 978,476);  
 
Final Appeal coverage: 50%; <Click here to go directly 
to the interim financial report> The attached financial 
report is interim because of unspent funds. Discussions with 
donors are ongoing and a final financial report will be 
posted once resolved. 
 
Click here to view the contact details>  
 
Appeal history: 
• Emergency Appeal was launched on 24 March 2006 

for CHF 1,580,238 (USD 1,196,244 or EUR 1,009,737) 
in cash, kind, or services for 12 months to assist 22,000 beneficiaries and other vulnerable 
groups through targeted shelter, food, seed, and health as well as water and sanitation 
interventions.  

• Operations update no. 2 extended the timeframe of the operation by six months until 25 
September 2007 to enable the completion of planned activities.  

• A total of CHF 90,525 was allocated from the Disaster Relief Emergency Funds (DREF). 
 
Summary: The Burundi Red Cross (BRC) managed two transit sites for the returnees; one in the North-
east (Muyinga) and the other in the east (Cankuzo). At these transit camps, Burundi Red Cross provided 
information, first aid, material assistance and shelter to the vulnerable expelled returnees before being 
resettled in their places of origin and host communities. In the process, the National Society had an 
excellent opportunity to build new and strengthen existing partnerships with other humanitarian actors in 
the country, the Government of Burundi, donors and the targeted population. The National Society’s 
capacity has been built and in particular its disaster management and response capacities strengthened 
immensely, notably in the provinces hosting the transit camps. 
 
Through the returnee operation, the BRC managed to assist a large number of the targeted 22,000 
beneficiaries, including female-headed households and pregnant women through provision of basic health 
care, water and promotion of hygiene, support to livelihoods and construction of shelters for the 
vulnerable returnees. 
 

The situation 
The humanitarian assistance to returnees and vulnerable groups appeal for Burundi was launched to assist 
vulnerable persons returning to their places of origin and host communities. The operation also aimed to 
reinforce the capacity of the Burundi Red Cross staff and volunteers in their response to emergencies. The 
BRC first focused on returnees and later provided other essential basic services (water, latrines and health 
education) to the vulnerable host communities. The National Society also sensitized the host communities on 
the importance of integrating, accommodating and assisting the vulnerable returnees. 

A returnee mother and her children sit in 
their newly-constructed house after it was 
handed over by the Burundi Red Cross. 

http://www.ifrc.org/docs/appeals/06/MDRBI001A.pdf
http://www.ifrc.org/docs/appeals/06/MDRBI00102.pdf
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Coordination and partnerships 
The visibility of the National Society has increased and this is evident in the reinforced partnerships with the 
Government, UN agencies such as the United Nations Children’s Fund (UNICEF), UN High Commission for 
Refugees (UNHCR), and UN Office for Coordination of Humanitarian Affairs (OCHA), World Food Programme 
(WFP) and the Food Agricultural Organization (FAO) during the operation. The Burundi Red Cross has further 
secured partnership agreements with the Ministry of National Solidarity, Human Rights and Gender and signed 
Cooperation Agreements with different partners such as the Government of Burundi, WFP and UNICEF.  

 
Red Cross and Red Crescent action 
 
Goal: To provide humanitarian assistance, including food security, livelihood, water and sanitation, 
and health support to the most vulnerable returnees and the communities receiving them.  

 
Emergency shelter and health 
Objective 1: To provide information, first aid and material assistance to 10,000 of the most 
vulnerable groups among the returnees. 

Expected results Activities planned 
• 10,000 identified beneficiaries or 10 percent of 

the returnee caseload receive information, first 
aid, health and material assistance en route and 
upon arrival in their new communities, resulting to 
better integration within communities. 

• Burundi Red Cross volunteers receive guidance 
to assist vulnerable returnees.  

 

• Identify 10,000 beneficiaries in collaboration with 
Tanzania Red Cross National Society and 
UNHCR. 

• Provide training to Burundi Red Cross 
volunteers in counselling. 

• Help vulnerable returnees to reach the final 
destinations by providing them with first aid 
materials and/or carrying luggage, helping them 
to fill out forms and meet them at their arrival in 
their new communities.  

• Organize and provide specific information to 
help returnees upon their arrival integrate into 
their new communities.  

• Organize follow-up every three months to 
assess returnee and community vulnerability. 

 
Achievements 
Burundi Red Cross constructed two transit camps namely Kinazi in Muyinga Province and Munzenze in 
Cankuzo Province which border Tanzania. Kinazi camp has a capacity of 240 people. Since its opening, the 
camp has registered 13,226 people who transited in it. Munzenze camp has a capacity of 140 people and has 
already registered 2,906 expelled so far. In the camps, the expelled persons were provided with shelter, 
information, first aid and material assistance before being resettled in their new communities. Trained Red 
Cross first aid volunteers and emergency brigades provided first aid in the camps. Burundi Red Cross 
provided return kits to those in the transit camps, which would last them for about three months. The kits 
comprised of food items such as beans, maize, cooking oil, salt, flour and non-food items such as blankets, 
mats, soaps, plastic sheeting, jerry cans, buckets, hoes, clothes, mosquito nets and kitchen sets. The total 
number of beneficiaries is estimated to 16,132. 

 
Constraints 
The prolonged stay - as long as a year - in the transit camps caused an increase in the upkeep costs in the 
camps, especially the food rations. The long stay was due to the fact that some expelled people had no land 
or simply could not remember their places of origin. Furthermore, the high costs of building the transit camps 
meant that funds were allocated from other activities. 
 
Shelter  
Objective 2: To provide appropriate shelter, modelled on UNHCR designs, for 500 vulnerable 
female-headed households in Makamba, Ruyigi, Kirundo and Muyinga provinces. 

Expected results Activities planned 
• Appropriate shelter constructed to 500 vulnerable 

female-headed households in Makamba, Ruyigi, 
Kirundo and Muyinga areas. 

• Identify beneficiaries in collaboration with 
partners in the field (Government, UN Agencies, 
local communities and NGOs). 
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• Returnees with masonry experience receive 
temporary employment. 

 

• Mobilize communities. 
• Procure building materials from the community 

and employ returnees with relevant masonry or 
other building experience to assist in 
construction of houses. 

• Build UNHCR-designed shelters for 500 female-
headed returnee households.  

 
Achievements 
The National Society set up Red Cross units comprised of community volunteers in provincial branches in the 
host communities in order to assist in making of bricks for the construction of houses for the female-headed 
households. The Government of Burundi provided land on which the National Society constructed 126 houses 
for the most vulnerable female-headed households. The beneficiaries were estimated at 630 people given that 
the average number in each household is five family members. The host communities integrated the resettled 
returnees in their new communities well.  
 
Impact: The construction of the houses enabled vulnerable returnee households, including female-headed 
households, to have access to shelter thus reducing the vulnerabilities brought about by homelessness.  
 
Constraints 
The number of shelters constructed for the female-headed households was less than envisaged due to the high 
costs incurred when constructing the transit camps at the borders and maintaining persons who stayed longer 
at those camps than expected. This meant diverting of funds that would have been used to build more houses 
for the female-headed households to the construction of the transit camps and meeting upkeep costs at the 
camps. 
 
Livelihood  

Objective 3: To increase the resilience of 2,000 vulnerable returnees households through 
distribution of mosaic resistant cassava cuts, tools and one-time food and non-food items (500 
vulnerable female-headed households in Makamba, Ruyigi, Kirundo and Muyinga and 1,500 who 
will remain vulnerable after the UNHCR’s three-month food basket ends). 

Expected results Activities planned 
• Vulnerable returnees in targeted villages will have 

received mosaic-disease resistant manioc seeds, 
a one-time supplementary food ration as well as 
non food items and tools. 

• National Society volunteers will have been 
trained to take part in the food and crop 
monitoring system. 

 

• Identify suppliers for supplementary food, non-
food items and tools. 

• Receive seeds from FAO. 
• Receive (locally) 20,000 kg of rice, 20,000 kg of 

beans, 4,000 litres of oil, 2,000 hoes, 4,000 jerry 
cans, 2,000 sets of cooking utensils, 500 
blankets and 500 pagnes (body cloth)1 for 
distribution. 

• Identify beneficiaries and distribute seed rations, 
10 kg of rice, 10 kg of beans, 2 litres of oil, 1 
hoe, 2 jerry cans, 1 set of cooking utensils, 1 
blanket and 1 pagne. 

• Provide volunteers for WFP/FAO-training and 
participation in the food and crops monitoring 
system. 

 
Achievements 
The Burundi Red Cross, having developed an inventory of seed beneficiaries, distributed beans, garden seeds, 
seed protection rations and hoes to the vulnerable returnee households. The beneficiary returnees were 2,000. 
The National Society partnered with the World Food Programme (WFP) in the distribution of seed protection 
rations as well as with Food Agricultural Organization (FAO) in seed distribution.  
 
Impact: The distribution has gone a long way in improving the food security status of the vulnerable returnee 
households.  
 

                                                 
1 Only the 500 vulnerable female-headed households will receive blankets and pagnes (body cloth).  
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Constraints 
The National Society was not able to distribute sufficient mosaic resistant cassava cuts due to their scarcity in 
the country. In fact, there were few multiplication centres for mosaic resistant cuts in the country. However, the 
National Society managed to distribute 600,000 cassava cuts (300 cassava cuts for each household whereas 
normally the NS distributes 500 pieces of cassava cuts).   
 
Health and care 
Objective 4: To contribute to a reduced incidence of malaria among vulnerable pregnant women 
lacking access to health care in Makamba, Ruyigi, Kirundo and Muyinga through the provision of 
insecticide-treated bed nets (ITNs), health promotion activities for the community and guidance to 
volunteers on pertinent methodologies. 

Expected results Activities planned 
• 2,000 vulnerable returnees and local women 

receive ITNs to help protect them against 
malaria. 

• Improved health conditions through health 
promotion, social mobilization activities and 
volunteer trainings in ARCHI and CBFA. 

 

• Identify 2,000 vulnerable returnees and local 
pregnant women lacking access to health care 
services in Makamba, Ruyigi, Kirundo and 
Muyinga areas. 

• Procure 2,000 ITNs for distribution. 
• Provide 2,000 identified beneficiaries who go for 

health consultations with free ITNs. 
• Provide technical brochures on the ARCHI, a 

strategy that provides comprehensive guidance 
on health issues, such as safe water, diarrhoea, 
water and sanitation, and guidelines for 
community action and cleaning campaigns. 

• Organize educational sessions for targeted 
groups in the community. 

• Provide community-based first aid (CBFA) 
training for Burundi Red Cross volunteers. 

 
Achievements 
Burundi Red Cross trained its volunteers on community-based first aid (CBFA). The trained volunteers were 
further involved in the dissemination of malaria prevention messages to the beneficiaries of Cibitoke and 
Ruyigi provinces. Insecticide-treated bed nets (ITNs) were also distributed to pregnant women and children 
aged under five years. 
 
Constraints 
The volunteers were limited in their disseminations as they lacked didactic materials to better disseminate 
prevention messages. The Ministry of Health had availed insufficient didactic materials. Their numbers 
compared to the large areas in which the resettled returnees were spread was also a limiting factor. 

 
Water, sanitation and hygiene promotion 
Objective 5: To improve community access to 50 safe water sources, construct latrines for 50 of the 
most vulnerable families (returnees and host community) and to increase awareness regarding 
good general water and sanitation behaviours in the main destination communities of returnees 
through water source rehabilitation activities in Makamba, Ruyigi and Kirundo areas. 

Expected results Activities planned 
• 50 water sources rehabilitated, 50 latrines 

constructed, and awareness creation on water 
and sanitation activities conducted, resulting in 
better access to improved sanitation and 
increased water and sanitation awareness in 
Makamba, Ruyigi, Kirundo and Muyinga. 

 

• Establish partnership with non-governmental 
organizations and local water management 
organizations to identify 50 water sources for 
rehabilitation and 50 families to receive latrines. 

• Recruit two local water and sanitation 
technicians to conduct rehabilitation activities. 

• Rehabilitate 50 water sources in Ruyigi, Kirundo 
Muyinga and Makamba. 

• Construct 50 latrines for the most vulnerable. 
• Provide information on ARCHI strategy. 
• Continue with Participatory Hygiene and 

Sanitation Transformation (PHAST) activities. 
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Achievements 
Burundi Red Cross constructed 18 water sources in the host communities of the expelled returnees, mainly in 
Muyinga, Ruyigi and Ngozi provinces. The National Society built the capacity of 18 fountain-makers through 
training on care as well as maintenance of the water sources and set up 18 management and maintenance 
committees of small water sources. A total of 30 volunteers were trained on PHAST approaches to promote 
awareness on the importance of hygiene, sanitation and prevention of malaria as well as HIV and AIDS among 
the vulnerable families.  
 
Impact: The construction of the water sources has enabled members of the community and especially the 
women to take part in other household and farm activities as they do not have to travel long distances in search 
of safe drinking water points.  
 
Constraints 
Fewer than planned water points were constructed due to allocation of part of the funds to the building of the 
transit camps which proved more expensive than what had been planned. 
 
Capacity Building 

Objective 6: Reinforce the capacity of the National Society for appropriate management, 
implementation  and coordination of project activities in Makamba, Ruyigi, Kirundo and Muyinga 
provinces. 

Expected results Activities planned 
• The Burundi Red Cross national headquarters 

and branches strengthened through provision of 
vehicles, communications equipment and staff 
deployment. 

 

• Equip National Society branches in Ruyigi, 
Kirundo, Muyinga and Makamba with 4x4 
vehicles, one communications equipment, a 
computer and provide one staff member and one 
international programme coordinator delegate to 
the National Society headquarter in Bujumbura 
for this response. 

 
Achievements 
The Burundi Red Cross, in a bid to build the capacity of its provincial branches in Makamba, Ruyigi, Kirundo, 
and Muyinga, purchased and equipped these branches with computers, recruited three regional coordinators 
and purchased four vehicles for the regional coordination offices. The National Society emergency brigadiers 
were trained on selection techniques and there are plans to recruit two additional regional coordinators.  
 
Impact: The disaster management capacities of the branches hosting transit camps have been built in terms of 
construction of stores, pre-positioning of disaster preparedness and response (DPR) stocks as well as availing 
of logistic facilities. The capacity of the National Society in camp management has also been built through well-
trained volunteers. 

 
Conclusion 
The humanitarian assistance to returnees and vulnerable groups operation provided ample opportunities for the 
Burundi Red Cross in terms of coordination, planning and implementation of activities, especially in light of the 
fact that the National Society was in the process of rebuilding itself at the start of the operation. The operation 
ran in parallel with the organizational development processes of the National Society, which involved setting up 
of regional structures, particularly in areas experiencing massive repatriation. 
 
The National Society also learned from the experience of managing and responding to a number of disasters 
that struck the country as the returnees operation was ongoing. The disasters included: 2006 drought resulting 
in famine; heavy rains in Cibitoke and Ruyigi provinces at the end of 2006 and floods in January 2007. 
 
 The operation contributed to alleviating suffering among the vulnerable returnees through support and 
strengthening of the coping mechanisms of the local communities. The National Society was able to bring safe 
water to the beneficiaries, build shelters for the vulnerable female-headed households, ensure food security of 
the communities hosting the returnees via agricultural interventions and promote water and sanitation activities 
for disease prevention and control. 
 
The operation also contributed to enhancing the capacity of the Burundi Red Cross. Through this operation, the 
National Society has had an excellent opportunity to strengthen its potential in disaster management in order to 
respond quickly and adequately to emergencies The National Society recruited a number of new volunteers, 
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trained and positioned emergency brigades and strengthened the branch structures. Disaster management 
coordinators have been recruited in the Muyinga, Ruyigi and Makamba provinces to oversee the 
implementation and coordination of disaster preparedness and response activities. 
 
Finally, the interventions in the affected areas contributed to reinforce the image of the National Society to the 
Burundian Government, donors and the targeted population, with the an increased awareness and positive 
attitude towards the Movement.  
 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International 
Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster 
Relief and is committed to the Humanitarian Charter and Minimum Standards in Disaster Response 
(Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s activities 
are aligned with its Global Agenda, 
which sets out four broad goals to meet 
the Federation's mission to "improve 
the lives of vulnerable people by 
mobilizing the power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:   

• In Burundi: Katiyunguruza Anselme, Secretary General, Burundi Red Cross, Bujumbura; email: 
croixrougeburundi2000@yahoo.fr; telephone + 257.21.62.46; fax + 257.21.11.01 

• In Kenya: Nancy Balfour, Disaster Management Coordinator Eastern Africa Zone, Nairobi; email: 
nancy.balfour@ifrc.org; telephone: +254.20.283.5208; fax +254.20.271.2777  

• In Kenya: Dr. Asha Mohammed, Federation Head of Eastern Africa Zone, Nairobi; email: 
asha.mohammed@ifrc.org; telephone + 254.20.283.51.24; fax + 254.20.271.27.77  

• In Geneva: John Roche, Federation Operations Coordinator (Eastern and Southern Africa);email: 
john.roche@ifrc.org; telephone + 41.22.730.4400 

 
<Interim  financial report below; click here to return to the title page> 

 
 
 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/


Selected Parameters
Reporting Timeframe 2005/12-2008/9
Budget Timeframe 2005/12-2008/9
Appeal MDRBI001
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRBI001 - Burundi Refugees & Idp Returnees

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 1,580,239 1,580,239

B. Opening Balance 0 0

Income
Cash contributions
Finnish Red Cross 78,900 78,900
Irish Government 77,723 77,723
Japanese Red Cross 49,790 49,790
Libyan Red Crescent 1,000 1,000
PRM, US Dept. Population Refugees & Migration 401,340 401,340
Saudi Arabia - Private Donors 5,042 5,042
Swedish Red Cross (from Swedish Government) 169,820 169,820
C1. Cash contributions 783,614 783,614

C. Total  Income  = SUM(C1..C5) 783,614 783,614

D. Total  Funding = B +C 783,614 783,614

Appeal Coverage 50% 50%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 783,614 783,614
E. Expenditure -753,891 -753,891
F. Closing Balance = (B + C + E) 29,723 29,723
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Selected Parameters
Reporting Timeframe 2005/12-2008/9
Budget Timeframe 2005/12-2008/9
Appeal MDRBI001
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRBI001 - Burundi Refugees & Idp Returnees

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,580,239 1,580,239

Supplies
Shelter - Relief 345,680 345,680
Construction Materials 59,892 59,892 -59,892
Clothing & textiles 25,340 12,348 12,348 12,992
Food 48,000 48,000
Seeds,Plants 22,147 22,147 -22,147
Water & Sanitation 33,851 6,005 6,005 27,846
Medical & First Aid 4,913 2,430 2,430 2,483
Utensils & Tools 34,000 364 364 33,636
Other Supplies & Services 530 530 -530
Total Supplies 491,784 103,716 103,716 388,068

Land, vehicles & equipment
Vehicles 337,037 97,506 97,506 239,531
Computers & Telecom 43,210 81,098 81,098 -37,888
Office/Household Furniture & Equipm. 20,371 5,910 5,910 14,461
Total Land, vehicles & equipment 400,618 184,514 184,514 216,104

Transport & Storage
Storage 21,704 21,704 -21,704
Distribution & Monitoring 13,179 13,179 -13,179
Transport & Vehicle Costs 30,111 76,439 76,439 -46,328
Total Transport & Storage 30,111 111,321 111,321 -81,210

Personnel
International Staff 158,000 25,138 25,138 132,862
National Staff 33,781 33,781 -33,781
National Society Staff 135,901 10,445 10,445 125,456
Consultants 10,727 10,727 -10,727
Total Personnel 293,901 80,090 80,090 213,811

Workshops & Training
Workshops & Training 45,925 9,465 9,465 36,460
Total Workshops & Training 45,925 9,465 9,465 36,460

General Expenditure
Travel 60,082 25,936 25,936 34,146
Information & Public Relation 50,466 3,264 3,264 47,202
Office Costs 6,113 6,113 -6,113
Communications 4,400 4,400 -4,400
Financial Charges 8,129 8,129 -8,129
Other General Expenses 104,636 29,700 29,700 74,936
Total General Expenditure 215,184 77,541 77,541 137,643

Contributions & Transfers
Cash Transfers National Societies 138,241 138,241 -138,241
Total Contributions & Transfers 138,241 138,241 -138,241

Programme Support
Program Support 102,716 49,003 49,003 53,713
Total Programme Support 102,716 49,003 49,003 53,713

TOTAL EXPENDITURE (D) 1,580,239 753,891 753,891 826,347

VARIANCE (C - D) 826,347 826,347
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MDRBI001 - Burundi Refugees & Idp Returnees

International Federation of Red Cross and Red Crescent Societies Selected Parameters
Reporting Timeframe 2005/12-2008/9
Budget Timeframe 2005/12-2008/9
Appeal MDRBI001
Budget APPEAL

All figures are in Swiss Francs (CHF)
IV. Project Details

Project Name Opening
Balance Income Expenditure Closing

Balance Budget Variance

A B C A + B + C D D - C
Goal 1: Disaster Management
PBI541 Refugees Return 0 783,614 -753,891 29,723 1,580,239 826,347

Sub-Total Goal 1: Disaster Management 0 783,614 -753,891 29,723 1,580,239 826,347

Total Burundi Refugees & Idp Returnees 0 783,614 -753,891 29,723 1,580,239 826,347
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