
Children affected by crisis in southern Kyrgyzstan 
improving their psycho-social and health status at 
the rehabilitation centre in Issyk-Kul 
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Period covered by this Ops Update: 15 August to 10 
October 2010. 
 
Appeal target (current): CHF 965,069 (USD 926,864 
or EUR 723,099) in cash, kind, or services to support 
the Kyrgyzstan Red Crescent Society to assist 1,053 
families or 5,265 beneficiaries (without counting the 
number of psycho-social support programme 
beneficiaries which is being planned at the moment) 
for 12 months, and is planned to be completed by 
the end of May 2011.  
 
Appeal coverage: 28% on 29 October 
 
<click here to go directly to the updated donor 
response report, or here to link to contact details >  
 
Significant needs still remain unmet due to the low 
appeal coverage, therefore partners are encouraged to 

consider contributions to the relief efforts. 
 
Appeal history: 
 This Emergency Appeal was launched on 15 July 

2010 for CHF 965,069 (USD 926,864 or EUR 
723,099) to assist 5,265 beneficiaries (1,053 families) over a period of 12 months.  

 Disaster Relief Emergency Fund (DREF): CHF 171,625 (USD 154,437 OR EUR 124,546) was initially 
allocated from the Federation’s DREF to support the Kyrgyzstan Red Crescent to respond in southern 
Kyrgyzstan. 

 
Summary:  
Since the very moment when internal violence flared up in southern Kyrgyzstan in June 2010, causing an 
exodus to Uzbekistan from Osh and Jalal-Abad cities and the surrounding rural areas, the Kyrgyzstan Red 
Crescent has been in the forefront to provide assistance to the people affected by the unrest. The efficient and 
prompt assistance that has been rendered by the Kyrgyzstan Red Crescent to the affected population with the 
generous help of the International Committee of Red Cross (ICRC), the International Federation and sister 
National Societies including those of the USA, Iceland, Monaco, Netherlands, Japan, Switzerland, United Arab 
Emirates, Turkey, Germany, Sweden, Uzbekistan and China, together with  organizations such as UNFRA,  the 
Micro Credit Company “Finka”, Asia Universal Bank and Euro Asia Foundation, has contributed in stabilizing 
the internal situation.  
 
By now the stabilization process has reached such a level that it was possible to hold peacefully, on October 
10th, the planned general elections that created the first parliamentary democracy in Kyrgyzstan. However, the 
situation is still volatile inasmuch as there are repeated demonstrations by the political opposition that questions 
the legitimacy of the new political establishment. 
 
The scale of social disruption in southern Kyrgyzstan in the aftermath of the civil unrest and the exodus 
requires more time and commitment to fully heal its negative effects, and there are still some 100, 000 people 

http://www.ifrc.org/Docs/Appeals/statistic/cover0607_emer.pdf
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requiring psycho-social support. The latter is essential to continue, as highly stressed people are less able to 
rationally react to events and even small provocations in this environment may trigger occurrences with 
unpredicted consequences. Important family and life decisions have to be made whilst people suffer from post-
conflict mental disorders. Children are in particular need of psycho-social support that requires close attention 
of local and international organizations.  
 
In these circumstances the International Federation stresses that the situation in Kyrgyzstan requires 
prolongation of the Movement’s support to the Kyrgyzstan Red Crescent in carrying out its response, recovery 
and psycho-social activities. 

<click here to view contact details> 

 

The situation 
1) Political and security background 
The official death toll in the June 2010 events had risen to 356.  Between June and July 2010 totally 92,000 
people fled to neighbouring Uzbekistan. The Inter-Agency Coordination Team (IACT) estimated that by the end of 
July the total number of internally displaced persons (IDPs) and returnees in Kyrgyzstan had reached 375,000 
people. Some 2,000 families are yet to return home as their houses are still damaged or uninhabitable. 
 
In order to assist the affected population the National Society of Kyrgyzstan distributed food and non-food items, 
medical supplies, hygiene items and materials released from its own disaster preparedness stocks or procured 
locally with the initial funding of CHF 171,625 from DREF or received in kind. On 15 July 2010 the International 
Federation launched an Emergency Appeal requesting CHF 965.069 to cover the costs incurred in the 
Kyrgyzstan Red Crescent relief and psycho-social activities, capacity building of the branches involved in the 
operation in southern Kyrgyzstan, replenishment of the utilized stocks of relief supplies and 
construction/renovation of branch warehouses for accommodation of disaster preparedness stocks.  

 
The International Committee of Red Cross (ICRC), the International Federation and twelve National Societies 
from the USA, Iceland, Monaco, Netherlands, Japan, Switzerland, United Arab Emirates, Turkey, Germany, 
Sweden, Uzbekistan and China have contributed in cash or in kind to the Kyrgyzstan Red Crescent response 
operation. In addition, UNFRA, Micro Credit Company “Finka”, Asia Universal Bank and Euro Asia Foundation 
have also contributed in kind to the operation (See Annex 1 for a full overview for items distributed from 15 June 
to 30 September 2010). 
 
The situation in the country and in the South remains calm but tense. The border to Uzbekistan is closed to 
Kyrgyz and Uzbek people. The borders to Tajikistan and Kazakhstan remain open.  
 
On 10th October 2010, Kyrgyzstan held elections that created according to some analysts “the first 
parliamentary democracy in Central Asia”.  According to UN, the election period was a critical time in terms of 
security but no violence was observed.  
 
As announced by the Central Election Commission the turnout was 59.9% for the whole country. Opposition 
party Ata-Zhurt, headed by officials of former President Kurmanbek Bakiyev's Government, won the election 
with 8.89% of the vote. However, four other parties also cleared the 5% threshold to gain seats in the National 
Parliament. Under the new charter, President Roza Otunbayeva will remain acting president until 31st December 
2011. The president will be limited to a single six-year term, with greatly reduced powers. Parliamentary 
elections will take place every five years and no political party will be allowed more than 65 of the 120 
parliamentary seats. 
 
There had been a need to closely monitor the security situation while the outcome of the parliamentary election 
was finalized and coalition building was undertaken. Taking into account the complicated domestic situation the 
Minister of Internal Affairs of Kyrgyzstan confirmed that Kyrgyz militia had safeguarded neutrality during 
elections and had done its best in ensuring safety in the country before and during election period.  
On October 16, demonstrations were held in Naryn, Issik –kul and Talas provinces. Thousand of people 
gathered in central squares in the main cities of the provinces to demonstrate against the results of the 
elections. The demonstration is still continuing in Bishkek on a daily basis and more than 1,000 people are 
gathering every day. 

 
2) Professional activities 
Internal violence in the spring of 2010 in Kyrgyzstan flared up again in southern Kyrgyzstan in June and caused 
a death of 356 people1 and massive exodus of people from Osh and Jalal-Abad cities and the surrounding rural 

                                                 
1   OCHA: Kyrgyzstan Humanitarian Bulletin No2, 04 August 2010   http://kg.humanitarianresponse.info/ 
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areas to Uzbekistan. Totally 92,000 people fled to Uzbekistan and stayed there until the situation stabilized in 
Kyrgyzstan to give them an opportunity to return back by 24 June. The Inter-Agency Coordination Team (IACT) 
estimated that by the end of July the total number of IDPs and returnees in Kyrgyzstan had reached 375,000 
people, the majority of them staying with relatives and host families. 
 
Rural and urban livelihoods are feeling the impact of the June events: constraints on the labour and commodity 
market are adversely affecting prices and demand/supply dynamics. Lack of employment opportunities adds to 
the challenge. With winter approaching, families struggle to recover their livelihoods. Employment creation, 
income generation, cash grants to families and help to businesses are urgent needs, such as the provision of 
safe, guaranteed, permanent locations to re-start livelihoods. 
 
Since August 2010 the National Society has been focusing on providing psycho-social support (PSS) to highly 
distressed people, mostly women and children, carrying out spotted distributions of NFIs to the most vulnerable, 
and strengthening National Society structure to be efficient in time of any future emergency. In August an 
assessment of psychosocial needs in affected communities was undertaken jointly by the Kyrgyzstan Red 
Crescent PSS staff and the International Federation PSS delegate. This process encompassed initial appraisal 
of capacity of the Kyrgyzstan Red Crescent to carry out PSS activities, identification of staff and volunteers’ 
training needs, including their well-being following the post-crisis response. The assessment confirmed the view 
that significant need for PSS existed in the affected communities, especially for children, women and youth. 
Consequently, PSS programme was designed and piloted in the Osh region, first PSS trainings of the 
Kyrgyzstan Red Crescent staff and volunteers were organised and future action towards sustainable and 
integrated psychosocial intervention were proposed.  
 
In September 2010 a series of post-distribution monitoring visits were conducted jointly by the Kyrgyzstan Red 
Crescent and the International Federation in Osh city, Kyzyl-Kyshtak and Mady districts. Nineteen random 
families have been interviewed on received items, distribution conditions and current needs. All recipients have 
tendered their thanks to the Kyrgyz Red Crescent for its efficient and timely response, especially during the first 
days after the civil unrest.  
  
Governmental processes to get approval for construction and sanitation are slow. UNHCR is in contact with the 
government to simplify the process. The strategy of the Transitional Shelter Program is to prioritize the most 
vulnerable families and the most damaged houses. According to damage assessments 1,889 compounds were 
damaged or destroyed in the June 2010 events. 1,445 were located in and around Osh, while 444 were in Jalal-
Abad and its surroundings. 90% of the total number of surveyed compounds were so severely damaged that 
they are to be fully reconstructed. Only 10% suffered minor damage.  
 
The nationwide World Food Programme (WFP) Emergency Food Security Assessment has been finalized by 
publishing its initial findings. Results of the assessment are suggesting that an estimated 1,387,430 people are 
currently in food insecurity and a further 339,760 people at risk.2 The situation is expected to be worsened as 
winter approaches and food prices increase, due to world market commodity shocks. 
 
Since the beginning of the crisis, WFP has provided some 4,050 MT in two cycles of General Food Distribution 
(GFD) to the south of the country through its cooperating partners (ACTED and Save the Children) reaching to 
approximately 532,400 beneficiaries in the first cycle and some 244,988 beneficiaries in the second. A third 
cycle of targeted GFD will be implemented upon completion of the current distribution phase and expected to 
reach 287,000 beneficiaries. WFP is continuing to implement its country-wide projects under the Food for Work 
initiative, reaching some 35,000 beneficiaries, through the provision of employment opportunities for food 
insecure households. The Vulnerable Group Feeding program continues in the provinces of Talas, Issyk-Kul, 
Naryn, Batken, with the distribution of Winter Emergency Food Aid, providing to food insecure households for 
the most critical months of the year, with 10,960 MT to be distributed to 350,000 beneficiaries and implemented 
through ACTED, MSDSP,RCHP, SHOOLA. 
 
The needs of the population in affected areas are overwhelming, as reported by both the communities and the 
humanitarian agencies and they go beyond existing capacities to respond. UN and other humanitarian agencies 
present in the Osh and Jalal-Abad regions estimated that some 100,000 people are in need of psychosocial 
support and mental health support due to recent experience of violence, displacement, abuse and destruction. 
Existing local health and social structures need support to be able to cope with challenges and needs of 
affected population in the psychosocial and mental health area, both from the national health and social system, 
as well as from international organisation and NGOs.  
 
Challenges ahead of affected population are significant and multidimensional: ensuring shelter for families 
before the onset of winter; improving food security that was seriously implicated by significant reduction in 

                                                 
2   OCHA: Kyrgyzstan Humanitarian Bulletin No5, 03 September 2010  http://kg.humanitarianresponse.info/  
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agricultural input and disruption in trading and market area; improving access to services for vulnerable groups 
and initiating process of restoring community trust and peace-building. Four months after the unrest, the 
situation in the affected areas has not yet fully normalized, feeling of safety is not there and tension still remains 
among people of different ethnicities and political views. Communities are coping with fear, anxiety, grief and 
uncertainty that affect their path to recovery and prevent them to access necessary services.   

Coordination and partnerships 
The Kyrgyzstan Red Crescent continues to liaise and cooperate with the appropriate government ministries in 
its auxiliary role. The ICRC and the International Federation are supporting the National Society in its 
coordination with government agencies, external partners, donors and the media.3  
 
Since the beginning of July 2010, OCHA initiated its inter-cluster coordination mechanism in Kyrgyzstan 
including food security, health, protection, shelter, water, sanitation and hygiene (WASH), logistics and 
emergency telecommunication sections where the National Society representatives are taking an active part. 
Every week UN Agencies, international and governmental and non-governmental organizations conducting 
coordination meetings with the purpose to harmonize providing humanitarian assistance to the population 
affected by the crises. Kyrgyzstan Red Crescent attends Shelter and NFI cluster meetings, NGO Security and 
Coordination, as well as Health cluster meetings in a weekly basis. 
 
On 4 September the Shelter and NFI cluster members discussed a NFIs stock situation including pipeline 
projections, contingency planning and distribution of winter clothes, scheduled by partners, and current progress 
in implementing the Transitional Shelter Program including identification of mostly affected and vulnerable 
beneficiaries. On 7 September the NGO Security and Coordination members were briefed on the security 
situation in the region, UN requirements for field trips and potential risks in the field. WHO and the Health 
Cluster meeting participants welcomed the Kyrgyzstan Red Crescent Society/International Federation initiative 
to implement PSS programme as there is a big gap in community-based PSS activities and mental health 
service. 
 
OCHA plans to conduct a Humanitarian Planning Workshop at the middle of October 2010 in Bishkek. About 50 
organizations will be invited to identify humanitarian needs, strategic objectives in health sector. Based on the 
results of the workshop the final decision on the funding tool will be chosen. Currently there are two health 
priorities which are subject for inclusion into a funding document: psychological support and trauma 
rehabilitation services. 
 
On the NFI distribution meeting held on 30th September at UNHCR, a UNHCR Field Officer informed the 
participants about current situation of NFI distribution and expressed his concern on the winter clothes received 
from Japan which are not suitable for cold winter period. He explained that the in-kind donation had to be re-
packed and that this activity would be done by Mehr Shavkat (in Osh) and DCCA (in Jalal Abad). The 1/3 of in-
kind UNIQLO winter clothing donation will be transferred to ACTED warehouse in Jalal-Abad next week, while 
the rest will remain in Osh. 
 
Immediately after the internal disturbances began in Osh, the ICRC and the Kyrgyzstan Red Crescent stepped 
up their humanitarian activities, aimed at responding first to the needs of wounded, sick and particularly 
vulnerable people 
 
Since June, ICRC has assessed the most urgent needs, both in surgical hospital services and primary health 
care facilities in the area in view of future assistance. Repair and maintenance works of a dozen primary health 
care facilities in Osh town are under way and will be completed before the onset of winter. Distribution of 
medical equipment to these facilities has also started and a shipment of drugs to treat common chronic 
diseases is on its way.  In order to facilitate adequate surgical care for people wounded during the June events, 
the ICRC immediately provided surgical supplies to a dozen hospitals in Osh and Jalal-Abad. Another 20 health 
services in the area received medical supplies to allow treating minor injuries and stabilizing patients before 
referring them for surgery to a hospital.  
 
The ICRC supports the national society with the aim of strengthening its capacity to carry out humanitarian 
activities to reinforce its potential in providing humanitarian assistance to victims in case of emergencies, 
maintain sustainable tracing service and restoring family links, disseminate IHL, roles of Movement 
components, their mandates and Fundamental principles. 
 

                                                 
3 For more details please refer to the Emergency Appeal launched on 15 July 2010. 
http://www.ifrc.org/docs/appeals/10/MDRKG007EA.pdf   
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Red Crescent volunteers conducting assessment of the 
psycho-social needs of population in Mady rural district, 
Osh Oblast 
Photo: Kyrgyzstan Red Crescent 

 
Since beginning of the operation the ICRC supported the basic household needs of the population living in Osh 
and Jalalabad districts of Southern Kyrgyzstan; in 51 villages by delivering to 443,663 individuals (65% of them 
were children) (88,736 households) basic food items and providing 70,642 individuals (14,128 households) with 
essential household items (blankets, trampolines, kitchen sets and hygienic kits.  
 
In Osh the ICRC has begun to build some 375 temporary shelters for victims of the internal disturbances in 
June. Reconstruction works have started in September, which will ultimately enable some 3,000 people from the 
Cheriomushki and Furkat areas to move to these shelters in the coming months.  
 
Mercy Corps representative informed participants about their plan to distribute 2200 pairs of shoes to the 
children. As a strategy they have two options, first one is to work with the Central Osh School Administration 
and the second is target specific schools and work with the director of the school. Also they found useful to ask 
the support of the schools to provide them the list of possible (most needy one) beneficiaries.  

Red Cross and Red Crescent action 
Overview   
In August 2010, the joint Kyrgyzstan Red Crescent / Federation PSS team finalised assessment of the general 
situation, the psychosocial needs of the population and the resources needed for the Kyrgyz Red Crescent staff 
and volunteers in Osh and Jalal-Abad districts. Key findings from the initial assessment phase included: 
 The psychosocial needs of the affected populations are overwhelming, as reported by both the 

communities and the humanitarian agencies and they go beyond existing capacities; 
 Need for outreach community-based support was identified, as people often do not access services in towns; 
 People are coping with grief, due to loss of family 

members, property and livelihood, but moreover 
they live with fear and insecurity due to rumours 
spreading and feeling that violence might reoccur; 

 
So far, the National Society distributed 266 family tents, 
300 construction tool kits, 14,600 blankets, 928 jerry 
cans,  2,716 kitchen sets, 9,810 mattresses, plastic 
jugs, bottles of drinking water, food parcels and other 
food and medical items, as well as clothes for hospital 
patients. These relief supplies were released from the 
Kyrgyzstan Red Crescent disaster preparedness 
stocks, procured locally with the initial DREF allocation 
or donated by the International Federation, ICRC, 
Uzbekistan Red Crescent, Turkish Red Crescent, 
German Red Cross, Micro Credit Company “Finka”, 
Asia Universal Bank, UNFPA and Euro-Asia Charity 
Foundation for further distributions to the affected 
population in 11 villages of Mady district and 7 villages 
of Kyzyl-Kyshtak district in southern Kyrgyzstan (See 
Annex 1 for a full overview for items distributed from 15 
June to 30 September 2010). 
 
In September 2010 a series of post-distribution monitoring were conducted jointly by the Kyrgyz Red Crescent 
Society Osh branch volunteers and Federation Disaster Management Delegate in Osh city, Kyzyl-Kyshtak and 
Mady rural districts. Nineteen randomly selected families have been interviewed on received items, distribution 
conditions and current needs. All recipients have tendered their thanks to the Kyrgyz Red Crescent for its efficient 
and timely response, especially during the first days after the civil unrest. Based on the questionnaires filled in, 
the main needs of affected population have been identified as winter clothes for adults and children, food 
products, construction materials, coal and firewood. 
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Progress towards objectives4  

 Psychosocial support programme and relevant related activities 

Outcome 1: The affected population is offered high quality and widely accessible psychosocial support 
to facilitate recovery from personal suffering following the internal violence. 
Outputs (Expected results) 
 The psychosocial support programme (PSP) of the Kyrgyzstan Red Crescent is designed and set up as a 

response tool in crises situations and as a regular activity of the National Society; 
 Totally 60 most stressed children improved their health status at the summer rehabilitation house in Issyk-

Kul area 
 

Progress:   
 Psychosocial assessment undertaken jointly by the Kyrgyz Red Crescent and the International Federation 

psychosocial support delegate has been completed.  
 Proposal for the PSS programme in the regions of Osh and Jalal-Abad and the Plan of Action was prepared 

and activities started accordingly with two mobile groups of PSS volunteers in Osh. 
 Initial input to the integrated psychosocial intervention to be incorporated in the National Society’s relief and 

recovery work carried out after the conflict was provided by the PSS delegate. 
 Mapping of activities and outreach by other agencies and organizations in psychosocial support has been 

finalized jointly by the Federation psychosocial support delegate and the Kyrgyz psychosocial support 
coordinator in Osh regional branch to be used in streamlining partners’ psychosocial support efforts; 

 Twenty staff members and volunteers of Osh branch were trained in the community based psychosocial 
support by the International Federation psychosocial delegate; 

 Specific cultural features of the local communities in the South, their tradition and way of dealing with stress 
and difficulties, including the role of traditional healers, have to be taken into account seriously and in-depth 
when implementing PSS activities; 

 With humanitarian projects targeting only one group or community, there is a risk to divide communities 
rather than unite them. 

 Kyrgyzstan Red Crescent psychosocial support teams in Osh and Jalal-Abad regions need to be strongly 
supported, in terms of management, organization and logistics, as well as knowledge and skills. 

 

Emergency Response (shelter; water and hygiene; and food and non-food items). 

Outcome 1: Totally 300 most vulnerable families among affected households in Osh region have 
safe and adequate shelter and settlement solutions 

Outputs (Expected results) 
 Totally 150 most vulnerable households out of 223 targeted in Osh region have been provided with 

family tents; 
 Totally 300 most affected families in rural areas are provided with basic construction tool kits; 
 Totally 150 family tents were procured locally to replenish the National Society’s shelter stock 

Outcome 2: Totally 1,053 families (5,265 beneficiaries) affected by the conflict in Osh and Jalal-
Abad regions have improved access to water and proper hygiene conditions. 

Outputs (Expected results) 
 Totally 1,053 affected families in Osh and Jalal-Abad regions have received three months supply of 

culturally appropriate family hygiene parcels; 
 Totally 1,053 affected households in Osh and Jalal-Abad regions have received water purification 

tablets for one month and water storage facilities. 
 Hygiene promotion has been carried out among the target beneficiaries 

Outcome 3: Totally 513 families (2,565 people) affected by the conflict in Osh region have benefited 
from the distribution of food and non-food items in order to help them recover from the 
consequences 

Outputs (Expected results) 
 Totally 513 households (2,565 people) in Osh region have received food items including biscuits and 

canned food (2 kg of biscuits and 1 canned meat per family); 
 Totally 513 households in Osh region received basic non-food items (2,565 blankets and 513 jerry 

cans). 
 

 

                                                 
4 Please see the Emergency Appeal launched on 15 July 2010 for a complete overview over outcomes, outputs and activities. 
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Kyrgyzstan Red Crescent volunteers
conducting a post- distribution monitoring in 
Kyzyl-Kyshtak rural district, Osh Oblast  
Photo: International Federation 

Progress:  
As most of food and non-food items were procured and distributed at the beginning of the operation, since 
August the Kyrgyzstan Red Crescent has ben scaling down its emergency response with a focus only on 
spotted distributions of non-food items to the most vulnerable groups. (See Annex 1 for a full overview over 
distributed items). 
 
Progress outcome 1 (shelter): 
 In September 2010 the Kyrgyzstan Red Crescent together with the Federation undertook a series of post 

distribution monitoring among families received family tents and construction tool kits during emergency 
phase of the operation.  

 In order to monitor constantly the needs of the most affected families in Osh and Jalal-Abad regions for 
spotted distributions, the Red Crescent branches have continued to carry out field assessments at district 
and community levels; 

 At present the lists of beneficiaries received assistance from the Kyrgyzstan Red Crescent are under 
evaluation with a purpose to develop recommendations for forthcoming spotted distributions in winter 
period. 

 
Progress outcome 2 (water and hygiene): 
 60 community volunteers from Osh, Jalal-Abad and Batken branches continue to monitor a water and 

sanitation situation in their communities and report to the branches; 
 Four types of posters on hygiene promotion were designed by the Kyrgyzstan Red Crescent and will be 

printed in October. 
 
Progress outcome 3 (food and noon-food items): 
So far, totally 14,600 blankets, 928 jerry cans, 2,716 kitchen sets, 9,810 mattresses, 196 plastic jugs, 34,100 
bottles of drinking water, 1,393 food parcels and other food items, medical items and clothes for hospital 
patients released from the Kyrgyzstan Red Crescent disaster preparedness stocks or procured locally or 
delivered to the National Society by partners (See Annex 1 for a full overview for items distributed from 15 
June to 30 September 2010). 
Development of distribution plans for second hand clothes 
and shoes, blankets, hygiene parcels and kitchen sets 
received from the Swedish Red Cross and through the 
International Federation is finalized and the distributions will 
be carried out to spotted families (vulnerable IDPs, disabled 
people, large families, etc) in October 2010. 
A series of post distribution monitoring among families 
received food and non-food items from the Kyrgyzstan Red 
Crescent was undertaken in September. Nineteen randomly 
selected families have been interviewed in Osh city, Kyzyl-
Kyshtak and Mady rural districts on received items, 
distribution conditions and current needs. 
 

Challenges: 
 The fragile and tense situation has not allowed Red 

Crescent staff and volunteers to carry out response 
activities and post distribution monitoring in all places; 

 Lack of practical experience among branch staff and volunteers to carry out response activities in 
emergency; 

 There is a high risk to use youth volunteers (school students) in response activities in conflict time; 
 Low level of response to the current appeal does not allow the Kyrgyzstan Red Crescent to replenish its 

disaster preparedness stocks used at the outset of the operation; 
 Due to the limited level of funds for the appeal, operational priorities had to be set. Water and sanitation 

activities had been covered by other actors, whereas the National Society decided to conduct field 
assessment and design and disseminate hygiene promotion leaflets. 

 Shortage of vehicles at branch level seriously affects response activities, regular field monitoring and 
assessments.   

 
 
 
 
 
 



 8

Kyrgyzstan Red Crescent volunteers 
conducting needs assessment of affected 
population in Mady rural district, Osh Oblast 
Photo: International Federation 

Early Recovery 

Outcome: Early recovery needs are assessed and activities planned and implemented together with 
the affected communities and key local, national and international stakeholders. 

Outputs (Expected results) 
 The Red Cross and Red Crescent early recovery plan has indicators that are measurable and being met; 
 Early recovery – shelter kits have been provided in targeted rural areas (above); 
 Early recovery – hygiene promotion have been provided to targeted populations (above); 
 Early recovery – contributing to restoring and strengthening livelihoods. Young population from the conflict 

affected area receive computer skills and vocational training in the information and education centre for 
migrants in Osh; 

 Tolerance, respect for diversity  and non-discrimination are promoted among youth through the centre for 
migrants in Osh and outreach work 

 
Progress: 
Results of the assessments and feedback from the 
communities have been used for the drafting of the 
emergency appeal, identification of non-food items needed 
for the operation and development of recovery programme 
planning including winterization component. 
In cooperation with Kyrgyz health and social protection 
institutions, communities and stakeholders, registration 
system of affected people has been developed and is in use. 
Sites for migrant centres have been identified in Osh and 
Jalal-Abad cities. A renovation of the centre with a room for a 
branch PSS officer has been already started at Jalal-Abad 
branch and will be finalized in November. Renovation of the 
centre at the Osh branch will be initiated when the appeal 
coverage allows the National Society to move ahead. 

Challenges: 
 Low experience of branch staff and volunteers in 

Vulnerability and Capacity Assessments (VCA); 
 Low level of international response to the current appeal 

does not allow to start a full range of activities planned in recovery; 
 Shortage of transport means at branch level to undertake regular field trips; 
 The fragile and tense situation has not allowed Red Crescent staff and volunteers to conduct field 

monitoring in all affected districts; 
 Still Uzbek communities do not express their willingness to be involved in the same recovery activities 

together as the Kyrgyz nationals. 
 

Red Crescent capacity building 

Outcome 1: The Kyrgyzstan Red Crescent has increased its response capacity through trainings, 
provision of equipment workshops, materials and other support, including establishment of the 
disaster management centres. 

Outputs (Expected results) 
 Totally 36 staff and volunteers in Osh, Jalal-Abad and Batken regions are trained in disaster management 

and first aid and equipped with basic disaster response tools and uniforms; 
 The Osh, Jalal-Abad and Batken Red Crescent regional branch warehouses are renovated/set up;  
 Items for the disaster preparedness prepositioning stock for 150 families are procured and handed over to 

Osh, Jalal-Abad and Batken disaster management centres (50 units of family supply in each). 

Outcome 2: The Kyrgyzstan Red Crescent strengthened its capacity to oppose violence and support 
peaceful reconciliation of multiethnic communities. 

Outputs (Expected results) 
Two Red Crescent recreational centres for children are set up and made operational in Osh and Jalal-Abad. 

 
Progress outcome 1: 
In line with the strategy aimed at re-organization and strengthening of Kyrgyz Red Crescent disaster response 
and preparedness mechanisms, a three month plan of action has been developed initially for Batken and Jalal-
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Abad branches focusing on setting up, training and equipping of the NDRTs to be permanently available and 
efficient in time of emergency. The re-organization plan for Osh branch is planned to be developed in October. 
 
Lists of National Disaster Response Team (NDRT) members have been updated in Osh, Jalal-Abad and Batken 
branches. Two 4-day refresher trainings for 24 NDRT staff and volunteers (12 persons per branch) in Batken and 
Jalal-Abad branches are planned to be conducted in October. The participants will refresh their knowledge and 
skills in disaster response, development of contingency plans, coordination and communication, needs 
assessment including water and sanitation, safe access, provision of emergency shelter and distribution of food 
and non-food items. In addition, stress management and team building components will be also included into 
training agendas. 
 
Lists of NDRT equipment available and needs have been also developed in Osh, Jalal-Abad and Batken 
branches with a purpose to keep them effective. Three teams in southern Kyrgyzstan will be provided with three 
mini-buses (one bus per team) and equipped by basic response outfit (sleeping bags, mattresses, small 
generator, water jerry cans, megaphones, lamps, uniforms, etc) to be more efficient in the field in conducting field 
assessments and carrying out small scale response operations. The procurement of mini-buses and basic 
response outfit has been already started and will be finalized by the end of October 2010.  
 
The creation of disaster management centres in Osh, Jalalbat and Batken already started from September 10, 
2010 with the invitation of a construction engineer to develop the requirements for the construction of warehouses 
for branch disaster preparedness stock and carports for vehicles. In Jalalabad the construction of warehouse for 
disaster preparedness stock and room for PSS officer has been planned. Further to the requirements 
specifications at the end of September two open tenders have been undertaken in Batken and Jalal-Abad to 
analyze the bids presented and identify constructing companies to undertake construction works requested by the 
Kyrgyzstan Red Crescent. It is agreed that the construction works shall be completed by the end of November. By 
implementing other activities National Society trained Disaster response teams, procured transportation means, 
disaster preparedness stock5 has been procured, transported and prepositioned in all three centres for 150 
families. 

 
Progress outcome 2: 
Several field assessments have been undertaken by the branch staff and volunteers with a purpose to design a 
programme for children rehabilitation and reintegration through their participation in group sessions, studio 
activities and social, cultural and sport events carried out by the Kyrgyz Red Crescent branches in southern 
Kyrgyzstan. 
 
Plans to set up three “peace centres” (recreational facilities) for children in Osh, Jalal-Abad and Batken branches 
including procurement of all necessary equipment have been drawn. The plans will be initiated when the appeal 
coverage allows the National Society to move ahead. 
 
Challenges: 
 Lack of knowledge and skills of staff and volunteers to carry out psychosocial support activities at branch and 

community levels and therefore, need for tailor-made training, supervision and follow-up support; 
 Need to incorporate peace building components in designing the psychosocial support activities with the 

communities;  
 Lack of comprehensive psychosocial support strategy in Kyrgyz Red Crescent which needs to be 

incorporated in the other programmes and existing organizational structure of the National Society; 
 Setting up of the three recreational centres for children could not be realised so far due to the low response 

to the current emergency appeal. 
 

 
Logistics 

The tents, plastic sheeting, food and non-food items, hygiene parcels and medicaments, food parcels and other 
food products mentioned in the Annex 1 received from different organisations and partners were delivered 
successfully to Osh and Jalal-Abad cities and then to distribution points during the emergency phase of the 
operation. 
 
The staff of Kyrgyzstan Red Crescent branches were trained by the International Federation on warehouse 
management, stock control, reporting, fire safety and has successfully implemented its knowledge and skills in 
practice. Regular stock inventories have been carried out in the warehouse provided by Ministry of Emergencies 
in Osh city. 

                                                 
5 disaster preparedness stocks at the branch level amounting to 750 blankets, 150 kitchen 
sets and 150 hygiene parcels are already stored in a rented warehouse in Osh 
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Challenges: 
 Limited space or total absence of warehouse facilities at the Kyrgyz Red Crescent branches in Osh, Jalal-

Abad and Batken do not permit  the National Society to establish branch disaster preparedness stocks to 
cover the southern Kyrgyzstan potential requirements in time of emergency;  

 Lack of transport means and trucks is one of the major challenges for programme implementation, field 
monitoring, community needs assessment, transportation of volunteers and delivery of relief supplies to the 
distribution points; 

 Fragile security situation in southern Kyrgyzstan requires the International and National Society staff and 
volunteers to plan carefully their field trip itineraries in travelling near the borders with Uzbekistan and 
Tajikistan and ethnic Uzbek enclave territories.  

 

Communications – Advocacy and Public Information 

 
The Kyrgyzstan Red Crescent has given the required importance to promoting the response activities in national 
and local TV, press and internet resources. In total 58 newspapers and internet articles have been published and 
TV live interviews have been recorded in June-September 2010. All above articles and interviews were dedicated 
to the Kyrgyzstan Red Crescent, its staff and volunteers’ remarkable role and activities during the operation, the 
role of the International Federation and donor national societies which came to support the needs of the innocent 
victims of the civil unrest in Kyrgyzstan. 

 
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
 

The IFRC’s vision is to inspire, encourage, facilitate 
and promote at all times all forms of humanitarian 
activities by National Societies, with a view to 
preventing and alleviating human suffering, and 
thereby contributing to the maintenance and 
promotion of human dignity and peace in the world.   

The IFRC’s work is guided by Strategy 2020 which 
puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  
For further information specifically related to this operation please contact:  

 In the Red Crescent Society of Kyrgyzstan: Ravza Shayahmetova, General Secretary, Bishkek, 
phone: + 996 312 300 119, fax: + 996 312 300190, email: redcross@elcat.kg  

 In the Country Representation for Tajikistan and Kyrgyzstan: Eric Michel-Sellier, Country 
Representative, phone: +996 779 115 049, fax: +992 372 248 520, email: 
eric.michelsellier@ifrc.org  

 In the Europe Zone Office: Leon Prop, Head of Operations, phone: +36 1 8884 502, fax: +36 1 
336 1516, email: leon.prop@ifrc.org  

 In Geneva: Christine South, Operations Coordinator, phone: +41 22 730 4529, fax: +41 22 733 
0395,email: christine.south@ifrc.org 

<Updated donor response report attached below;  

click here to return to the title page> 

 
 
 
 
 
 
 

http://www.ifrc.org/publicat/conduct/
http://www.ifrc.org/publicat/conduct/
http://www.sphereproject.org/
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Annex 1:  Total amount of food and non-food items distributed from 15 June to 30 September 
2010 by the Kyrgyzstan Red Crescent: 

Item 
Description 

Unit  Donor QTY
distributed 
to date 

Area of
distribution 

No. of people 
reached 

Family tent  Pcs  Kyrgyz RC 150 Osh city and Oblast                  750

Blanket  Pcs  Kyrgyz RC 1,187 Osh City & Oblast              1,187

Syringe  Pcs  Kyrgyz RC 6,100 Osh City                N/A

Blood transf. system  Pcs  Kyrgyz RC 80 Osh City                N/A

Mask  Pcs  Kyrgyz RC 250 Osh City                N/A

Glove  Pair  Kyrgyz RC 600 Osh City                N/A

Medical plaster  Roll  Kyrgyz RC 20 Osh City                N/A

Bandage  Roll  Kyrgyz RC 50 Osh City                N/A

Buckwheat  Kg  Kyrgyz RC 120 Osh City                120

Rice  Kg  Kyrgyz RC 120 Osh City                120

Vegetable Oil  Litre  Kyrgyz RC 120 Osh City                120

Macaroni  Kg  Kyrgyz RC 240 Osh City                120

Tea  Pack  Kyrgyz RC 120 Osh City                600

Sugar  Kg  Kyrgyz RC 120 Osh City                120

Milk powder  Pack  Kyrgyz RC 120 Osh City                600

Blanket  Pcs  Kyrgyz RC/IFRC 2,565 Osh Oblast              2,565

Hygiene parcel  Box  Kyrgyz RC/IFRC 513 Osh Oblast              2,565

Jerry can  Pcs  Kyrgyz RC/IFRC 513 Osh Oblast              2,565

Bottled drinking water  Bottle  Kyrgyz RC/IFRC 30,000 Osh City & Oblast             30,000

Shelter constr. tool kit  Kit  Kyrgyz RC/IFRC 300 Osh Oblast              1,500

Food parcel  Box  Kyrgyz RC/IFRC 513 Osh Oblast              2,565

Washing powder  Bag  Uzbek RC 12 Osh Oblast             3,500

Shampoo  Barrel  Uzbek RC 4 Osh Oblast               N/A

Mattress  Pcs  Uzbek RC 78 Osh Oblast                  78

Pillow  Pcs  Uzbek RC 88 Osh Oblast                  88

Towel  Pcs  Uzbek RC 45 Osh Oblast                  45

Jerry can  Pcs  Uzbek RC 299 Osh Oblast             1,495

Plastic jug  Pcs  Uzbek RC 196 Osh Oblast                196

Bottled drinking water  Bottle  Uzbek RC 4,100 Osh City             1,400

Macaroni  Pack  Uzbek RC 110 Osh Oblast                550

Sugar  Bag  Uzbek RC 10 Osh Oblast                500

Baby formula  Box  Uzbek RC 51 Osh Oblast                  25

Wheat flour  Bag  Uzbek RC 43 Osh Oblast                215

Cereals  Bag  Uzbek RC 22 Osh Oblast                110

Biscuits  Pack  Uzbek RC 54 Osh Oblast                  54

Clothes (S/H)  Bag  Uzbek RC 5,465 Osh City           13,000

Blanket  Pcs  Turkish RC 1,000 Osh City             1,000

Kitchen set  Set  Turkish RC 700 Osh City & Oblast              3,500

Medical name  Name  Turkish RC 109 Osh City & Oblast                 N/A

Food parcel  Box  Turkish RC 880 Osh City & Oblast              4,500

Blanket  Pcs  German RC 9,500 Osh Oblast              9,500

Kitchen set  Set  German RC 1,900 Osh Oblast              9,500

Hygiene parcel  Box  German RC 1,900 Osh Oblast              9,500

Mattress  Pcs  German RC 9,500 Osh Oblast              9,500

Clothes (S/H)  Kg  Swedish RC 18,838 TBA ‐ 

Shoes (S/H)  Kg  Swedish RC 560 TBA ‐ 

Blanket  Pcs  IFRC  6,005 TBA 6,005 
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Kitchen set  Pcs  IFRC  2,990 TBA 14,950 

Hygiene parcel  Pcs  IFRC  2,250 TBA 11,250 

Family tent  Pcs  ICRC 116 Osh City & Oblast  580 

Plastic sheeting 4x6m  Pcs  ICRC 116 Osh City & Oblast  580 

Mattress  Pcs  ICRC 232 Osh City & Oblast  232 

Kitchen set  Box  ICRC 116 Osh City & Oblast  580 

Hygiene parcel  Box  ICRC 116 Osh City & Oblast  580 

Jerry can  Pcs  ICRC 116 Osh City & Oblast  580 

Bucket  Pcs  ICRC 116 Osh City & Oblast  580 

Blanket  Pcs  ICRC 348 Osh City & Oblast  348 

Rice  Kg  ICRC 1,305 Osh City & Oblast  580 

Peas  Kg  ICRC 652,5 Osh City & Oblast  580 

Vegetable Oil  Litre  ICRC 435 Osh City & Oblast  580 

Wheat Flour  Kg  ICRC 1,305 Osh City & Oblast  580 

Sugar  Kg  ICRC 217,5 Osh City & Oblast  580 

Salt  Kg  ICRC 32,6 Osh City & Oblast  580 

Tea  Kg  ICRC 43,5 Osh City & Oblast  580 

Medical material  Name  UNFPA N/A Osh City                N/A

Clothes for patients 
(new) 

Pack  UNFPA 1,304 Osh City & Oblast                 N/A

Medical name  Name  Micro Credit Co 6 Osh Oblast                N/A

Rice  Kg  Micro Credit Co 1,000 Osh Oblast                570

Vegetable Oil  Litre  Micro Credit Co 504 Osh Oblast                 570

Macaroni  Kg  Micro Credit Co 1,000 Osh Oblast                570

Salt  Kg  Micro Credit Co 50 Osh Oblast                250

Medical name  Name  Asia Univ Bank 6 Osh City                N/A

Hygiene parcel  Box  Asia Univ Bank 700 Osh Oblast             3,500

Funds for transp costs  Som  Euro Asia Fund 16,000 Osh City & Oblast  ‐ 


