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This Emergency Appeal has been 
extended to the end of March, 2009, to 
cover response activities in the Central 
African Republic (CAR) and other 
countries in Central Africa as needs arise. 
There is no budget extension to the appeal 
as all activities can be included in the 
existing budget.  
 
Period covered by this update: 8 October 
to 18 November, 2008. 
 
Appeal target (current): CHF 1,082,233 
(USD 989,244 or EUR 689,320).  
Appeal coverage: 58%; <click here to go 
directly to the updated donor response report, or 
here to link to contact details >  
 
Appeal history: 

• This Emergency Appeal was initially launched on a preliminary basis on 11 July 2008 for CHF 
750,000 for 2 months to assist 47,500 beneficiaries. 

• Disaster Relief Emergency Fund (DREF): CHF 483,047 was allocated from the Federation’s 
DREF to support the National Societies and contingency stocks. 

• Operations Update no. 1 was issued on 14 August, 2008. 
• The Appeal was revised and extended on 11 September 2008, bringing the overall appeal budget 

to CHF 1,082,233 (USD 983,845 or EUR 670,111), and extending the operation through the end 
of November 2008. 

• The Appeal was again revised on 4 December to extend the operation to the end of March 2009.  
 
Summary: Climate predictions of especially heavy rains for the 2008 rainy season in West Africa 
were realized, with rainfall reaching 500 mm per day and flooding affecting river bank regions in 
Togo, Benin, Senegal, Gambia and Liberia. The climate forecasts now predict heavier than 
normal precipitation for certain zones of Central Africa for the months of October-December 
2008. These heavy rains have already begun to appear, particular in the Central African Republic 
(CAR). This appeal therefore is being extended to support the National Society in the CAR and 
others in the Central Africa region to respond to flooding as additional countries are affected.  
 
Additional countries are affected by smaller-scale flooding. Serious flooding has also affected 
Cameroon and Chad and a separate appeal was launched for these two countries to assist 1,290 
families in Chad and 2,946 in Cameroon. The emergency stocks in Yaoundé provided by that 



appeal has been used to support these National Societies.  
 
The Red Cross Society of the CAR, with support from the International Federation, has been 
providing humanitarian assistance to 795 beneficiaries affected by the floods caused by the 
torrential rainfall during August, September and October. The National Society has procured 
non-food items (NFI) and has mobilized its volunteers and staff in the affected communities to 
distribute the items to the most vulnerable families. To prevent the potential outbreak of 
epidemics, trained Red Cross volunteers have been carrying out health education and good 
hygiene practice dissemination in the target communities.  
 

This appeal has been extended to the end of March 2009; a Final Report will be made available 
by the end of June 2009 (three months after the end of the operation).  
<click here to view the attached Emergency Appeal Budget; 
 here to link to a map of the affected area; or 
here to view contact details> 

The situation 
 
The African Centre of Meterological Applications for Development (ACMAD) climate forecast for Central 
Africa for October to December 2008 states that in general, the sub-region will be characterized by normal to 
excess rainfall. The figure below shows the rainfall forecast for the period in the sub-region.  

• Zone I covering the coast of Cameroon, Equatorial Guinea, Gabon and Congo will be 
characterized by normal to excess rainfall.  

• Zone II covering the centre of southern Cameroon, north-east Equatorial Guinea and 
Gabon, through the centre of the Congo and southern Democratic Republic of Congo (DRC) 
will be characterized by normal rainfall.  

• Zone III covering the north and east of Cameroon, the far north of the Congo, CAR, central 
and eastern DRC will be characterized by normal to excess rainfall. 

 
Figure: Precipitation Forecast for the period October, November,  
December 2008 in Central Africa. ACMAD. 
 
 



 
Zone I is predominately a forest region with a high capacity for water absorption and is traversed by rivers 
which can evacuate the water (as in Gabon). Due to river flows, cities in Zone I are affected by rains 
originating in both zones I and III. Zone III however, which has a high probability of excess precipitation, is 
historically affected by floods in urban settings, leading to urban disasters. Recent examples include floods in 
Douala (Cameroon), Pointe Noire and Brazzaville (Republic of Congo) and Kinshasa (DRC). Floods in 
Brazzaville and Kinshasa are due both to flash/heavy rains and to the increase in the level of the Congo 
River, as areas of both cities are below river level and become flooded when the river reaches its highest 
point. 
 
In Central Africa the flood season often starts in October and lasts until January and this year floods have 
already taken place in Cameroon, Chad, and the Republic of Congo. The Zone has now received a request 
for assistance from Congo, Brazzaville, and is supporting the National Society through the West and Central 
Africa Floods preparedness and response appeal. To enable the Zone to support National Societies, 
including the CAR National Society with small and medium scale floods, we are proposing the extension of 
this appeal until March 2009. The next update will provide more information about the action / assistance 
provided to date to the respective countries. 
 
Central African Republic 
In the CAR, heavy rains fell in the Mambere Kadei Prefecture from 2-3 August, resulting in floods and a 
landslide in Berberati, an area located 600 km north west of Bangui, the capital, along the border with 
Cameroon. The zones that were most affected were Ndembo and Batali, in the 6th and 3rd subdivisions of 
Bangui, respectively. According to the results of an evaluation conducted by Red Cross volunteers of the 
Berberati local committee, the landslide killed three children, affected 51 families and left 795 people 
homeless. One hundred fourteen (114) houses were also destroyed, 31 partially and 83 completely. Six CAR 
Red Cross volunteers were injured as they tried to save vulnerable people and remove the corpses that had 
been buried by the landslide. This was because of a lack of protective equipment.  
 
In Berberati the immediate flood emergency has passed, but there are continuing landslide and erosion 
problems, large ditches left by water paths, and hygiene and sanitation problems. Access to clean water is 
difficult in some districts because of an insufficient number of potable water distribution points. Water points 
have been contaminated by flood waters and the content of destroyed latrines. Children below the age of five 
are living under life threatening conditions. In Nola six neighbourhoods were flooded, but in this region the 
immediate emergency has passed.  
 
Floods this year have caused significant damage in several other localities.  External support is required to 
enable the CAR Red Cross to provide additional assistance to the most vulnerable affected people.  

Coordination and partnerships 
Local government authorities accompanied Red Cross volunteers and authorities during the evaluation of the 
situation in the field. The Representative of the Ministry of Social Affairs who was part of the evaluation team 
has sent a report to his Ministry. Apart from that, the only actor assisting people affected by the floods and 
landslides in the field is the CAR Red Cross Society, with the support of the Federation through an RDRT 
member deployed for the operation. 
 
During this operation a working session was held with the mayor and sub-prefect committee to ensure that 
they have access to information regarding different aspects of the response, and to ensure their support and 
cooperation. 
 

Red Cross and Red Crescent action 
 
The overall Zone strategy for the 2008 flood season is based on “Early Warning – Early Action”. The 
prediction received at the Zone level from ACMAD and Columbia University IRI was shared with National 
Societies and DM focal points in flood prone countries. This information was made understandable for 
communities and sent to Red Cross and Red Crescent branches, local partners and local authorities. 
 
All actions are based on the early warning system in place in each country. Trained volunteers in each flood 
prone country organized awareness campaigns and helped communities to undertake the appropriate 
community-based actions to reduce the impact of the floods.  
 



The Zone has also deployed an RDRT member to support the National Society to distribute NFIs and food 
items to beneficiaries, to create and implement a distribution plan, to carry out volunteer training and to 
monitor and report on the Red Cross’ proposed plan of action.  
 
Red Cross volunteers have also been trained on flood management, specifically on the role of volunteers in 
disasters, the PHAST approach, techniques for water source treatment and on dealing with diseases related 
to water and hygiene. In total 46 volunteers were trained (24 in Berberati and 22 in Nola). This provides the 
National Society with an added value in flood preparedness and response. Methods to develop a seasonal 
calendar and risk maps have been explained to the trainees. 
 
Progress towards objectives 
 
Relief distributions (food and basic non-food items)  
Objective: Contribute to improving the living conditions of 795 persons (159 families) affected by 
flood in Berberati, Nola and Ngaoudaye through the distribution of non-food items. 
Expected results Activities planned 
159 families have each received 
non-food items, including mats, 
soap and blankets. 

• Purchasing the non-food items to be distributed (blankets, mats, 
buckets and soap) and transporting them to the flood-affected 
localities. 

• Distributing the non-food items to identified 159 families. 
• Reporting on the distribution. 
• Monitoring the situation to verify any further needs. 

 
Progress: In CAR, stock locally procured included: 200 blankets, 200 sleeping mats, 2,100 bars of soap 
(400g), and buckets. Both the NFI and operational costs for distribution are covered by the West and Central 
Africa Flood preparedness appeal.  
 
All the items planned have been purchased, but so far, only half of them have been distributed; i.e. 100 
blankets, 100 mats and 100 pieces of 400g-soap. These items have been distributed to 95 families, i.e. 59% 
of targeted families, 75 families in Berberati and 20 in Nola. 
 
The remaining stock is planned for distribution in the Ngaoundaye region; this distribution will be carried out 
in collaboration with the ICRC because of the presence of rebels in the Ngaoundaye region. 
 
Water, sanitation, and hygiene promotion 
Objective: Facilitate the access of 95 flood-affected families to potable water, and promote hygiene 
and sanitation rules on their behalf. 
Expected results Activities planned 

• The flood management capacities of 
the Red Cross volunteers in Berberati 
and Nola are built through training and 
learning-by-doing. 

• At least 75% of the population in 
Berberati and Nola have access to 
potable water 

• Gutters are cleaned in Berberati and 
Nola 

• At least 90% of the population in 
Berberati and Nola are sensitised to 
hygiene and sanitation rules and 
respect them. 

• The intervention capacities of the local 
Red Cross committees concerned are 
built through the provision of relief and 
sanitation materials. 

• Purchasing sanitation kits and transporting them to 
affected localities. 

• Training and/or retraining Red Cross volunteers on 
water treatment. 

• Treating water points, cleaning gutters and draining 
waste water. 

• Sensitising the population to hygiene and sanitation 
rules. 

• Advocating for other partners involvement in the 
operation. 

• Reporting on water and sanitation activities. 

Progress:  
• 46 volunteers have been trained on disaster management, the PHAST process, water 

treatment techniques, and water-borne, hygiene related diseases in Berberati and Nola. 



• After the training, practical exercises were conducted on a few water wells to ensure good 
mastery of the techniques. Thereafter, the volunteers have been divided into four groups to 
continue the work within the communities. 

• 18 water wells in Berberati and 209 water wells in Nola have been disinfected.  
• Purchase of sanitation kits (15 pairs of gloves, 7 wheelbarrows, 15 picks, 15 shovels, 15 

rakes, 15 pairs of boots)  
• Purchase of 8 volunteer first aid kits  
• Sanitation kits (wheelbarrows, shovels, boots, picks, gloves, rakes) were provided to local 

committees of Nola and Berberati and to enhance their operational capabilities for 
community based sanitation activities. 

 
Sanitation Kits distributed 

 Berberati Nola Total 
Wheelbarrow 
  4 3 7 

Pick axe 
 10 5 15 

Shovel 
 10 5 15 

Rake 
 10 5 15 

Gloves 
 10 5 15 pairs 

Boots 10 5 15 pairs 

Volunteer first aids kit  5 3 8 

Challenges: 
• There is a real hygiene and sanitation problem in the affected localities and intensified 

sensitisation efforts are required to enable the populations to adhere to and involve 
themselves in community-based sanitation activities. 

• The awareness of the communities needs to be raised regarding the risks surrounding them, 
as well as on the need for them to get involved in mitigation activities. 

• The presence of rebels in the Ngaoundaye prevented the training of volunteers in this region.  
 

 
 
 
 
National Society Capacity Building and Impact 
 
All relief and sanitation materials have been purchased locally and put at the disposal of the local Red Cross 
committees for distribution. The experience of this response and RDRT assistance will strengthen the 
capacity of the National Society to intervene in subsequent operations. This operation has also strengthened 
CAR Red Cross volunteer capacity and enhanced the visibility of the National Society by demonstrating their 
relief capacity.  

Furnishing of a kit to a head of 
household 

Offering of sanitation equipment to the 
mayor for the Prefect of Berberati 



 
Regional Issues 
 
A portion of the Spanish Agency for International Development Cooperation (AECID) stock in Dakar, labeled 
with Spanish Red Cross stickers, has been distributed in Gambia and Senegal in response to floods (see 
earlier appeal documents for details). The Danish Red Cross has replenished a portion of sub-regional 
contingency stocks depleted by this operation: 7,200 jerry cans, 2,500 tarpaulins, and 8,000 blankets.  
 
The British, Canadian, German, Japanese, and Netherlands Red Cross Societies have all provided 
generous financial support through this Federation Emergency Appeal. The Finish Red Cross announced 
their support to replenish a portion of the stock.  
 
USAID Senegal also provided support to the operation in Senegal through the Federation. Funding of 
50,000 USD was provided to complete assistance provision to flood affected communities in terms of health 
training and NFI stock transport and distribution costs.  

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact: 
• In Central African Republic: Antoine Mbao Bogo, President, Central African Republic Red Cross 

Society, Bangui ; email : sn_crca@yahoo.fr ; Phone : +236 75 50 14 11 / +236 77 09 18 00 or 
Albert Yomba Eyamo, Secretary General ; Phone : +236 75 50 27 54 / +236 21 61 26 09 

• In Cameroon: Javier MEDRANO, Federation Regional Representative for Central Africa, 
Yaoundé, email: javier.medrano@ifrc.org, Phone: (237) 22 21 74 37 or (237) 96 29 87 89, Fax: 
(237) 22 21 74 39 

• In Senegal: Alasan SENGHORE, Federation Head of West and Central Africa Zone Office, 
Dakar, Senegal, email: alasan.senghore@ifrc.org , Phone: (221) 869 3641, Fax: (221) 22 860 
2002; Youcef Ait-Chellouche, DMC, Phone: (221) 77 638 9861, email: 
youcef.aitchellouche@ifrc.org  

• In Geneva: Christine South, Operations Coordinator (West and Central Africa);  
Christine.South@ifrc.org ; Phone: (41) 22 730 4529, (41) 79 308 9824 (Mobile) 

• In Dubai: Sera COELHO, Mobilisation Officer, Regional Logistics Unit Dubai, Phone: (971) 4 88 
33 887, Fax: (971) 4 88 32 212; Mobile: (971) 50 81 84 254; email: sera.coelho@ifrc.org  

 
<click here for the updated donor response report, or here to return to the title page> 
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