
 

PAKISTAN: EARTHQUAKE 30 November 2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 183 countries.  

In Brief 
Appeal No. 05EA022; Operations Update no. 17; Period covered: 25-28 November 2005; Appeal coverage: 
61.8%; (click here to go directly to the attached Contributions List, also available on the website). 
 
Appeal history: 
• Preliminary Emergency Appeal (launched as South Asia: Earthquake) on 9 October 2005 for CHF 10.8 million 

(USD 8.4 million or EUR 7 million) for four months to assist 30,000 families (some 120,000 beneficiaries). 
• Operations Update No. 3 of 12 October 2005 increased the Preliminary Appeal budget to CHF 73,262,000 

(USD 56,616,692 or EUR 47,053,307) to assist up to 150,000 families (some 750,000 beneficiaries) for six 
months, as an increasingly serious situation has unfolded. 

• Operations Update No. 5 of 17 October 2005 revised down the number of targeted families to 70,000 (some 
500,000 beneficiaries), based on the newly assessed delivery capacity and average family size of seven. 

• Revised Emergency Appeal launched on 25 October 2005 for CHF 152 million (USD 117 million or EUR 98 
million) to assist 81,000 families (some 570,000 beneficiaries) for six months. 

• Disaster Relief Emergency Funds (DREF) allocated: CHF 200,000. 
 

Outstanding needs: To date CHF 93.9 million has been received, of which CHF 49.8 million is in cash and 
CHF 44.1 million is in-kind contributions. More pledges are in the pipeline and will be reflected in the next 
operations update; these updates will now be issued once weekly beginning with the next on 7 December. 
Additional pledges – especially in cash – are still urgently needed. 

Related Emergency or Annual Appeals: Pakistan Annual Appeal 05AA049, South Asia Regional Annual 
Appeal 05AA051 

Operational Summary:  
Relief operations resumed on Monday after the onset of harsh winter weather grounded helicopter flights and 
disrupted some road transport in earthquake-affected areas of northern Pakistan. At least three earthquake survivors 
are known to have died. The Federation/Pakistan Red Crescent Society (PRCS), the government, the United Nations 
and NGOs are racing to ensure that hundreds of thousands of vulnerable people receive adequate shelter and food to 
see them through a bitter winter. 
 
Items including winterized tents, blankets and plastic sheeting are being distributed by the Federation/PRCS to 
affected communities, reaching more than 160,000 people to date. Red Cross and Red Crescent partners have also 
provided health care to more than 48,500 patients in major towns and villages and continue to expand health 
services to remote and isolated areas in North West Frontier Province (NWFP) and Pakistan administered Kashmir 
(PAK). 
 
Four Federation transport support unit vehicles equipped with water tanks are providing potable water, produced by 
the Swedish/Austrian Red Cross and German/Austrian Red Cross emergency response units (ERUs) to about 
39,000 people in the Balakot and Batagram areas. Hygiene promotion teams have started to distribute thousands of 
family hygiene kits to households in the same areas. 

http://www.ifrc.org/cgi/pdf_appeals.pl?annual05/05AA049.pdf
danwood
South

http://www.ifrc.org/cgi/pdf_appeals.pl?annual05/05AA051.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?annual05/05AA051.pdf
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For further information specifically related to this operation please contact:  
• In Islamabad: Khalid Kibriya (Secretary-General), Pakistan Red Crescent Society; Phone: +92.51.925.0404;  

Fax: +92.51.925.0408 
• In Islamabad: Irja Sandberg (Head of Delegation); email: ifrcpk08@ifrc.org; Phone: + 92.51.925.0416;  

Fax: +92.51.443.0745; Per Jensnaes (Acting Head of Delegation); email: pakistaneq02@ifrc.org;  
Phone: +92.300.555.4502; Flemming Nielsen (Head of Operations); email: flemming.nielsen@ifrc.org;  
Mobile: +92.0300.555.4522 (Pakistan); +41.79.217.3343 (Geneva) 

• In Geneva: Jagan Chapagain (South Asia Regional Officer), email: jagan.chapagain@ifrc.org; Phone: +41.22.730.4316; 
Fax: +41.22.733.0395; Christine South (Pakistan Desk Officer); email: christine.south@ifrc.org;  
Phone: +41.22.730.4529; Penny Elghady (Asia Pacific Department); email: penny.elghady@ifrc.org;  
Phone: +41.22.730.4864. 

• For logistics/mobilization and coordination of consignments, in-kind donations and shipping instructions please contact: 
Victoria Tattersfield (Logistics Department); email: victoria.tattersfield@ifrc.org; Phone: +41.22.730.4852; 
Mobile: +41.79.308.9820; Fax: +41.22.730.4906. 

 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for 
further information concerning Federation programmes or operations in this or other countries, or for a full description of 
the national society profile, please access the Federation’s website at http://www.ifrc.org 

 
Background 
 
An earthquake with a magnitude of 7.6 on the Richter scale, centred 95 km northeast of Pakistan’s capital, 
Islamabad, struck at 08:50 local time (03:50 GMT) on 8 October 2005, with tremors felt across the region from 
Kabul to Delhi. The quake has decimated northern Pakistan and northern India. In Pakistan alone, enormous 
numbers of people have been killed and injured. More than 3.5 million people have been made homeless. The 
immensity of the disaster is such that it remains one of deadliest in the region in living memory. 
 
Situation 
 
Relief operations in earthquake-affected areas 
of northern Pakistan have been hampered in 
recent days by widespread rain and snowfall. 
Unfavourable weather conditions grounded 
helicopter flights to remote areas over the 
weekend, however, transportation of relief 
goods by road continued despite threats of 
landslides in mountainous areas. More rain 
and snow is expected in the coming week in 
the high mountains.  
 
According to the United Nations, the onset of 
winter has already claimed the lives of at least 
three earthquake survivors. More than 100 
others in the northwest of the country have 
been taken to mobile clinics and hospitals 
suffering from hypothermia and respiratory 
diseases. International relief agencies have 
warned that the harsh Himalayan winter could lead to more deaths in the worst-hit districts of Muzaffarabad, 
Neelum Valley, Bagh and Rawalakot. Bringing shelter materials and mobile health teams to high altitude areas is 
critical. 
 
A mild earthquake measuring 4.7 on the Richter scale struck Baluchistan, with tremors felt in Quetta and other 
adjoining areas of the province. There were no reports of casualties or damage. 
 

 
Bad weather has hampered helicopter operations delivering 
shelter and relief items to remote and isolated communities in 
northern Pakistan. 

http://www.ifrc.org
http://www.sphereproject.org
http://www.sphereproject.org
http://www.ifrc.org/publicat/conduct/
http://www.ifrc.org/publicat/conduct/
mailto: jagan.chapagain@ifrc.org
mailto: ifrcpk08@ifrc.org
mailto: pakistaneq02@ifrc.org
mailto: flemming.nielsen@ifrc.org
mailto: christine.south@ifrc.org
mailto: penny.elghady@ifrc.org
mailto: victoria.tattersfield@ifrc.org
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Operational developments 
 
Latest figures from the Pakistan military indicate that some 80,000 people are now registered in government or 
military tent villages. An estimated 20,000 people remain in unregistered sites. The United Nations High 
Commission for Refugees (UNHCR) has undertaken a mapping of “spontaneous” settlements in the North West 
Frontier Province (NWFP) and has indicated that there are more than 230 camps in the area. A number of 
settlements around Balakot have yet to be surveyed. Two additional sites for planned camps have been identified. 
 
The strategy for dealing with the spontaneous camps has not been decided. Options include the possibility to 
consolidate or expand official camps to include them. In Mansehra, the cluster structure is conducting a 
contingency planning exercise in case of further population movements. At this stage, the two major challenges 
remain the lack of knowledge of the military’s plans and the absorption capacity of local communities. 
 
There is also concern regarding private camps (set up by local religious, political or commercial organizations) 
and questions over their commitment or capacity to provide ongoing services in line with industry standards (the 
Sphere Project) The government is currently registering these camps, seeking firm commitments from the 
sponsoring organizations to provide continued services of necessary quality. The protection cluster has also raised 
concern regarding possible protection issues within the private camps. 
 
Meanwhile, the Federation/PRCS continues to deliver urgent items including winterized tents, blankets, plastic 
sheeting, sleeping bags, quilts, jerry cans, buckets, kitchen sets and hygiene kits to vulnerable communities in 
NWFP. To date, more than 160,000 people have been reached. Red Cross and Red Crescent partners have also 
treated more than 48,500 patients in major towns and villages and continue to expand health services to remote 
and isolated areas in the north of the country. 
 
Since the beginning of operation, the Federation health and water sanitation teams have cooperated to take forward 
an integrated approach to public health issues. In line with this approach, the teams met last week to discuss joint 
activities at the basic health unit (BHU) level across all locations. Potable water continues to be delivered by the 
Federation water and sanitation ERUs to affected people in and around Balakot and Batagram, and the hygiene 
promotion teams have started to distribute thousands of family hygiene kits to households in the same districts. 
 
Coordination 
 
Red Cross and Red Crescent Movement 
Good coordination and information sharing continues between the Federation and the ICRC. Representatives of 
the Federation and ICRC sub-delegations met during the reporting period in Muzzafarabad to discuss, among other 
issues, a possible joint approach for dissemination to the military in NWFP. Resources also continue to be shared 
where possible, with the German/Austrian Red Cross water and sanitation ERU in Batagram recently providing a 
water filter to the ICRC hospital in Muzzafarabad. 
 
The Qatar Red Crescent Society (QRCS) is discussing further coordination of its activities with the Federation in 
relation to its role as lead agency for a consortium of Qatari NGOs. Discussions about this are currently underway 
with the Federation in Islamabad and Geneva. If agreed, a new QRCS team may start relief operations in Battal, 
where a Federation/PRCS team is currently based. This initiative would benefit the Federation since Battal and the 
Siran Valley are becoming increasingly crowded with agencies and QRCS’s presence would enable the 
Federation/PRCS team to redeploy its resources to new areas. 
 
Currently, there are a high number of field visits from various donor national societies to the field. The field team 
is working hard to facilitate these visits, but they are putting a strain on both human and physical resources in the 
field. National societies are urged to limit themselves to urgent visits at this time or to discuss with the field or the 
Geneva desk, the timing of these visits, so that they can be planned in advance. Discussions are underway on the 
possibility of having a partnership meeting in early 2006 and this might allow the opportunity for national 
societies to conduct field visits. 
 
 

http://www.sphereproject.org
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External partners 
Together with, and in support of PRCS, the Federation attends weekly meetings with the Federal Relief 
Commission in Islamabad to discuss the strategies and plans of the humanitarian community and the government 
and to improve coordination. 
 
In Islamabad and the field, meetings are ongoing with cluster heads from the various agencies. In Mansehra, most 
of the clusters have now completed an initial mapping exercise, with the exception of the education sector, which 
also covers psycho-social support. Early recovery meetings have recently started, led by the United Nations 
Development Programme (UNDP). The shelter cluster likely has the strongest coordination mechanisms at 
present, with the cluster broken down into sub-groups targeted at supporting shelter by geographical area. The 
Federation has suggested the formation of a sub-cluster on administration, particularly to look at issues such as 
salary and rental. This is expected to be announced at the next weekly coordination meeting. 
In order to hasten the distributions and reach the maximum number of needy people before the end of the year, the 
Federation/PRCS will increase cooperation with other leading agencies. Partnerships have already been developed 
with the Swiss Agency for Development and Cooperation and Swiss Humanitarian Aid (SDC/SHA) to provide 
non-food items to affected families and a similar cooperation has been established with the Agency for Technical 
Cooperation and Development (ACTED). 
 
Red Cross and Red Crescent action – objectives, progress, impact 
 
1. Emergency relief (food and non-food) 
 
Objective: the basic shelter and household needs of 81,000 earthquake-affected families (approximately 
570,000 people) in northern Pakistan are met over the next six months, enabling them to start rebuilding 
their future. 

 
Progress/Achievements 
To date, the total number of beneficiaries that have received Federation/PRCS assistance has surpassed 160,000. 
This week alone, more than 3,000 tents, 20,000 blankets, 3,700 plastic sheets, 5,300 sleeping bags, 2,800 quilts, 
together with jerry cans, buckets, kitchen sets and hygiene kits were distributed to communities in the Serin and 
Kagan valleys, Gari Habibullah, Battal and Batagram. 
 
Relief distributions in Kohistan are expected to start later in the week with the first load of relief items for 1,000 
families on its way to newly rented storage space in Besham. In the Allai Valley, issues have arisen related to 
ownership and suitability of the land previously chosen for the location of the Rubb Hall (temporary warehouse), 
so the set up has been temporarily delayed. 
 

Federation relief distributions as of 28 November 

 
The general opinion among humanitarian agencies is that the distribution of tents in the higher mountain areas 
(above 4,000 to 5,000 ft) is no longer appropriate in view of the expected snowfall. Consequently, the 
Federation/PRCS will continue to distribute winterized tents to lower lying areas. At a later phase, it may also 
distribute tents to “spontaneous” and official camps if required to support the vulnerable population or to replace 
sub-standard, non-winterised shelter. For the time being, however, since official camps are only partly occupied, 
the need is not urgent. The Federation/PRCS plans to keep a buffer stock of 10,000 tents in order to be prepared to 
react to any possible influx of families who may finally decide to come down from the mountains should the 
weather become too harsh. 
 

Location Tents Blankets Tarpaulins Jerry cans Sleeping bags Families 
Garhi Habibullah 7,291 44,720 7,124 1,563 3,693 7,321 
Balakot air/land 5,418 47,308 7,776 2,681 2,654 8,926 
Batagram/Battal 7,047 48,026 7,085  1,386 7,050 
Total 19,756 140,054 21,985 4,244 7,733 23,297 
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In spite of the needs, it has become increasingly difficult for the field teams in certain geographical areas (Serin 
Valley and Garhi Habibullah) to identify beneficiary families eligible to receive Red Cross and Red Crescent 
assistance due to the presence of a number of other organizations. Therefore, to speed up distributions and reach 
the maximum number of people before the end of the year, the Federation/PRCS is increasingly working with 
other agencies. In cooperation with the SDC/SHA, the Federation/PRCS will provide non-food items to an 
estimated 10,000 families, while the SDC/SHA will provide them with shelter repair kits and corrugated iron 
(CGI) sheeting. A similar partnership with ACTED, related to the distribution of non-food items to another 4,050 
families, is expected to start soon. 
 
Constraints 
There is still a shortage of qualified and experienced staff for the relief operation. An additional relief delegate is 
needed to work in the Kagan Valley area to support the PRCS/regional disaster response teams (RDRT) and to 
help with the planning of distributions. This will be reflected in future requests for delegates. The field teams 
covering the Allai Valley and Kohistan, supported by the Federation relief delegate and relief officer, are relatively 
strong and able to work independently in those areas. Currently there are also sufficient RDRT members involved 
in the operation to help strengthen PRCS staff and volunteers. However, their rotation is moving on and additional 
support may be needed. There are also issues around the loss of institutional memory and trying to retain lessons 
learned between different rotations and different staff. Plans for a lessons-learned review of the RDRT deployment 
in Pakistan is still going ahead and is planned for mid-December. 
  
2. Emergency health and care 
 
Objective: Some 250,000 earthquake-affected people in northern Pakistan have access to appropriate 
quality health care, safe water and sanitation services in the next six months. 
 
Progress/Achievements 

 
Basic health care: 
Since operations began last month, the Federation, and its Red Cross and Red Crescent partners have treated more 
than 48,500 patients in northern areas of Pakistan. 
 

In Abbottabad, the Federation field hospital has admitted 188 patients 
since it opened one month ago with an average daily occupancy rate of 
99 patients. Each day about 20 to 25 patients receive psychological 
support and another 45 receive physiotherapy treatments. During the 
reporting period, all hospital patients received a tetanus vaccine and a 
follow-up dose will be given in four weeks. Skin grafts conducted on 
patients have so far been successful. Several patients have complained of 
abdominal pain and loss of appetite but generally patients are healing and 
stable. 
 
Medical students recommended by the Ayub Teaching Hospital (ATH), 
have been invited to join the Federation team on a rotating voluntary 
schedule, and are mainly joining during ward rounds with the doctors and 
in the operating theatre. 
 
Regular reports from the ATH physiotherapy team indicate that the main 
cases they see are fractures of the femur, tibia or fibula, or multiple 
fractures. Improvements have been noted as more patients are now able 
to move about and more beds are empty during the day. Working in 
collaboration with the ATH team, the Federation has installed locally 
purchased equipment in a newly opened physiotherapy tent. Systematic 
bedside training of local nurses has been a key focus, so that they are able 

to take on additional supervisory responsibilities. Better hygiene care for patients has been introduced and the 
team has reorganized a medication system to ensure safety and avoid duplication. Pre-operative preparation 
systems have also been established in the wards under the responsibility of a local nurse. 

 
An injured child receives treatment at 
the PRCS medical facility in Chakoti. 
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In Upper Dhuli, Bagh, the QRCS basic health centre is staffed with six medical doctors, a pharmacist, lab 
technicians and ward helpers. Six nurses are expected to join the team soon. The facility comprises an outpatient 
department and 40 to 60 beds for inpatients, and is able to provide maternal, paediatric, gynaecological, obstetric 
and orthopaedic care. In the longer term, X-ray and laboratory facilities will be available. So far, the outpatient 
department has seen over 1,550 patients and admitted 11 cases. Furthermore, 130 patients have been treated at the 
mobile clinic in Lohar Bella, approximately 6 km from Dhuli, which is run twice weekly by QRCS doctors. The 
most common illnesses reported in the district are scabies and upper respiratory infections. The hospital can 
provide services to an estimated 35,000 people. 
 
In Batagram, outpatient activity at the French Red Cross basic health care ERU is now decreasing. Although the 
number of patients stood at 100 daily at the start of the month, these numbers have now dropped to 50. The 
pathologies are mainly repeat dressings, injuries and skin diseases. Scabies is a prevalent disease in this area. No 
cases of cholera, tetanus or measles have been observed. There is a real need for mobile clinics in this area, even if 
the pathologies are less directly related to the earthquake, and the ERU has started to run a mobile weekly clinic at 
two camps of around 1,000 people (and increasing daily) in the Besham area. An inventory of the ERU pharmacy 
has been carried out and one emergency health kit, together with a vaccination fridge, tetanus vaccines and tetanus 
immunoglobulin, have been requested from the Federation. The ERU is also modifying its health statistical data 
reporting in order to better analyze the evolution of diseases and consultations. 
During the reporting period, some 1,425 patient have been seen by the PRCS medical facility in Chakoti and a 
further 1,281 in Gari Dupata. The total number of patients seen to date in Pakistan administered Kashmir is nearly 
21,000. 
 
The Federation health, and water and sanitation teams have worked in good cooperation since the start of the 
operation, to ensure an integrated approach to public health issues. In line with this approach, the teams met last 
week to discuss joint activities at the basic BHU level. While the health unit has provided shelter for health 
workers and equipment for the BHU, the water sanitation team has been asked to add two latrines and, where 
possible, a water supply using local water tanks and piping. From a public health perspective it was decided to 
expand on this idea, and install public toilets and washing facilities within the vicinity of the BHUs to improve 
hygiene levels. 
 
Training in maintenance and hygiene promotion will be undertaken with BHU staff, which in turn will encourage 
and support communities to keep facilities clean. This can often be a challenge with communal arrangements. The 
health team is in the process of employing a PRCS counterpart for the Mansehra operation, funded by the 
Federation for the next six months. The selected candidate will have a strong public health background and is 
expected to work across the health, and water and sanitation BHU programmes. 
 
Water and sanitation: 
 The two Federation water purification ERUs in 
Batagram and Balakot are continuing to deliver an 
average of 130,000 to 150,000 litres per day to the 
local population. Four trucks equipped with water 
tanks are working in the two areas, providing 
potable water to about 35,000 people. The 
German/Austrian Red Cross ERU is delivering 
water to a further 4,000 people in Maira camp, 
north of Batagram. 
 
The latrine construction programme is progressing, 
albeit with difficulties. Unsuitable ground 
conditions (groundwater level often too close to 
the surface and rocky or sandy soil) and expensive 
building materials have caused delays in 
construction. As a result, only 20 latrines have 
been properly completed so far. The superstructure 
for 50 latrines is ready and a second contractor has 
started to construct 20 additional latrines. 

 
Local women have  been trained by the Federation to carry 
out hygiene promotion in villages and camps around 
Balakot. 
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The Federation hygiene promotion teams in Batagram and Balakot have developed a strategy of intervention, with 
the engagement of local women health workers and the training of local women hygiene promotion teams. Two 
men hygiene promoters are currently undergoing training. 
 
About 1,000 family hygiene kits in Batagram and 2,000 in Balakot will be distributed to households soon. Hygiene 
promoters have visited tent villages in Balakot and the surrounding area to spread key messages and to provide 
tokens so that women can redeem the hygiene kits. Tokens are distributed exclusively to women since past 
experience indicates that men dispose of certain items in the kits, mainly women-related items such as sanitary 
pads, razors and nappies. 
 
Constraints 
With the lack of sanitation teams in the field, the hygiene teams have had to double as construction supervisors, 
thus impeding the progress of their own programme. Furthermore, due to the sheer lack of sanitation facilities and 
knowledge about personal hygiene issues, conducting sessions for beneficiaries on the use of latrines and hygiene 
promotion remains a challenge. 
 
Psycho-social programme: 
A consultant has assisted partners in the psycho-social programme (PSP) to develop modules for the various 
activities and a training curriculum for the different levels of psycho-social education. 
 
The modules are as follows: 
1. Psycho-social education for children, including play sessions and games (five-session module). 
2. Psycho-social education for parents aimed at getting parental support and to evaluate children’s progress (two-

session module). 
3. Introduction to psycho-social education for adults - either mixed groups or divided into a women’s and a 

men’s group. The aim is to spread knowledge of the programme and to create a basic understanding of the 
psychological mechanisms of traumas. The setting can be used to start up various active groups for adults. 

4. A set of psycho-social educational sessions carried out in the various activity groups according to needs and 
including sessions on anger management, communication skills, community mobilization and stress 
management. 

5. Psycho-social education for various groups of relief workers, nurses, doctors, teachers, community workers 
and volunteers, comprising tools to understand and manage stress and to understand the level of trauma within 
the target group as well as themselves. The specific focus and activities will be planned according to group 
needs (two- to three-day modules). 

6. Psycho-social education for PRCS/programme community volunteers to help them understand the 
mechanisms of trauma, mobilization of community groups and dissemination of Red Cross and Red Crescent 
principles (two- to three-day modules). 

7. Intensive training modules for PRCS field workers, four- to five-day training followed by supervision and 
guidance in the field. 

 
Two Turkish psychologists have arrived to assess and guide the Turkish Red Crescent PSP team, starting with 
activities in Islamabad. A meeting is planned with the Federation/Danish Red Cross PSP team to discuss the 
various training modules and opportunities for collaboration. 
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3. Logistics/IT/Telecommunication 
 
Objective: The ongoing PRCS and Federation relief operation have efficient logistical, IT and 
telecommunication infrastructure in the operational areas. 
 
Progress/Achievements 
 
Logistics: 
Air and sea freighted Federation relief goods and 
equipment continue to flow into Islamabad, Peshawar 
and Karachi, with more than 110 flights received and 
nearly 520 truck loads of goods dispatched so far. 
Together with PRCS, some 950 trucks loads of aid have 
been dispatched to date for distribution to earthquake 
survivors. 
 
During the reporting period the transport support unit 
(TSU) trucked some 8,000 litres of water for the 
Swedish/Austrian Red Cross water and sanitation ERU to 
communities in Balakot. Similar support was provided to 
the German/Austrian Red Cross ERU in Batagram. 
Following an assessment with the relief team in Besham, 
four M6-trucks are being deployed there to support relief 
operations in the areas of Allai, Shamlai, and Kohistan 
for more than 12,600 families. Assessments were also 
carried with the health team in the Kagan valley, to 
assess road conditions for the possible transport of goods to BHUs in the area. Further discussions are underway 
with the ICRC to possibly support their operations in Maria Khurd and Maria Kalan along the Jhelum Valley, 
using ten M6-trucks. 
 
The latest mobilization information sent out by the logistics department in Geneva has stressed the outstanding 
goods that require coverage. These include bed sheets, buckets, hurricane lamps, 20-litre jerry cans, kitchen sets, 
mattresses, quilts, shawls, kerosene stoves and some larger tents. There is also a need for funding to cover heaters 
for the field hospital. The tent production line in China is now fully covered, however, approximately 4,000 
winterized tents are still required from other sources. 
 
4. Communication – Advocacy and Public Information 
 
Objective: The needs of the earthquake-affected population in Pakistan are advocated for and the Red 
Cross and Red Crescent’s interventions profiled through national and international media coverage. 
 
Progress/Achievements 
The information delegate facilitated a media trip to quake-affected areas for a freelance photojournalist working 
for the feature magazine Vi and for Expressen, one of Sweden’s leading evening papers. During the reporting 
period, the delegate also accompanied two private British donors and a representative of the British Red Cross on 
a field visit to Abbottabad, Mansehra, Balakot and Muzaffarabad. The information delegate is now facilitating 
media trips for five teams of visiting journalists and national society representatives expected in Pakistan in the 
coming weeks. 
 
Outstanding Needs 
• Response to the appeal is progressing slowly. There are still contributions in the pipeline that will help 

coverage; however, donors are still urged to continue to contribute the appeal. Cash contributions are still 
needed to allow the Red Cross and Red Crescent to fully mobilize its emergency operations and to remain 
flexible to changing needs as we move into winter. 

 

Item Requested Mobilized 
Tents       71,607  61,213  
Blankets/quilts      933,755     755,397  
Jerry cans      62,000       55,050  
Tarpaulins      145,364  145,364  
Hygiene Kits      228,572  228,572  
Kitchen Sets       60,250     50,706  
Lamps    60,000      42,240   
Heaters (wood) 41,438  31,000 
Heaters (kerosene) 18,822 18,562 
NEHK            100  100  
Cholera kits 10 10 
Tents (Rubb Hall) 8 8 
ERU BHC               2                2  
ERU Water               3                3  
ERU Support               1                1  



Pakistan: Earthquake; Appeal no. 05EA022; Operations Update no. 17 
 

8 

• The detailed mobilization table is available and updated on Disaster Management Information System 
(DMIS). The Federation is still working on mobilizing specific relief items to respond to developing needs and 
it is important that donors coordinate with the Secretariat’s logistics department in Geneva regarding 
outstanding needs. Where possible, relief items will be procured locally. 

• The following longer-term positions need to be sought internationally and regionally: head of operations, head 
of support services, information coordinator, IT/telecommunication coordinator, procurement delegate, 
warehouse manager, health coordinator, health delegates, general surgeon, operating theatre and surgical ward 
nurses, and an additional water and sanitation delegate. 

 
 

Contributions list below; click here to return to the title page. 

https://www-secure.ifrc.org/dmis/
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Pakistan - earthquake ANNEX 1

APPEAL No. 05EA022 PLEDGES  RECEIVED 30/11/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 152,033,929 61.8%

ADC FOUNDATION 10,000 USD 12,805 31.10.05

AMERICAN - RC 850,000 USD 1,099,900 17.10.05

AMERICAN - RC 1,000,000 USD 1,280,500 01.11.05

AMERICAN - PRIVATE DONORS 53,473 25.10.05

AUSTRALIAN - GOVT 3,000,000 AUD 2,956,500 10.10.05 TENTS, BLANKETS, TARPAULINS, 
KITCHEN SETS, AIRFREIGHT

AUSTRALIAN - RC 500,000 AUD 480,500 19.10.05 MEDICAL SUPPLIES, VACCINES, 
CHOLERA KITS

AUSTRALIAN - RC 500,000 AUD 480,500 25.10.05 NEW EMERGENCY HEALTH KITS

AUSTRALIAN - RC 300,000 15.11.05 56 NEW EMERGENCY HEALTH 
KITS

BRITISH - RC 250,000 GBP 569,500 09.10.05

BRITISH - GOVT/DIFD 1,470,588 GBP 3,344,117 27.10.05

BRITISH - RC 250,000 GBP 568,500 17.11.05

BRITISH - GOVT/DEC 214,663 GBP 488,143 18.11.05 PROCUREMENT OF STOVES

BRITISH - GOVT/DEC 1,331,250 GBP 3,027,263 18.11.05 PROCUREMENT OF HYGIENE 
KITS

BRITISH - GOVT/DEC 692,250 GBP 1,574,176 18.11.05 PROCUREMENT OF SHELTER 
KITS

BRITISH PETROLEUM 500,000 USD 647,000 11.10.05

CAMBODIAN - RC 15,000 USD 19,410 13.10.05

CANADIAN - GOVT/CIDA/HAPS 990,000 CAD 1,093,455 13.10.05

CANADIAN - GOVT/CIDA/HAPS 99,000 CAD 109,346 18.10.05

CANADIAN - RC 1,000,000 CAD 1,088,200 19.10.05 PROCUREMENT 1300 
WINTERISED TENTS

CANADIAN - RC 1,000,000 CAD 1,088,200 02.11.05

CANADIAN - GOVT CIDA/HAPS 990,000 CAD 1,077,318 09.11.05

CHINA - HONG KONG RC BRANCH 500,000 HKD 83,100 10.10.05 PROCUREMENT SHELTER KITS

CHINA  - MACAU - RC BRANCH 25,000 10.10.05 PURCHASE OF MEDICINES, 
BLANKETS & TENTS

CYPRUS - RC 13,354 12.10.05

CZECH - RC 10,000 USD 12,940 25.10.05

DANISH - RC 95,920 14.10.05

DANISH - RC 492,769 20.10.05

DANISH - RC 294,069 16.11.05

DANISH - GOVT 196,842 28.11.05

ECHO (05004) 810,747 EUR 1,262,333 13.10.05

FINNISH - PRIVATE DONORS 200 EUR 311 12.10.05

FRENCH - RC 400,000 EUR 618,200 07.11.05

FRENCH - PRIVATE DONORS 467 21.10.05

GERMAN - RC 500,000 EUR 778,500 27.10.05

GERMAN - RC 500,000 EUR 772,750 21.11.05 PURCHASE WINTERISED TENTS

GERMAN - PRIVATE DONORS 148 18.10.05

HELLENIC - RC 50,000 11.10.05 PURCHASE 10'000 BLANKETS

ICELANDIC - GOVT 75,000 USD 97,050 09.10.05

ICELANDIC - RC 17,000,000 ISK 357,000 14.11.05

INDONESIA - PRIVATE DONOR 128 28.10.05

IRISH - GOVT 300,000 EUR 467,100 13.10.05

IRISH - GOVT 350,000 EUR 540,925 28.10.05
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IRISH - RC 100,000 EUR 154,550 16.11.05

ITALIAN - GOVT 200,000 EUR 311,400 17.10.05

ITALIAN - RC 150,000 EUR 231,825 10.10.05 + FOR INDIA, EUR 50'000 (DM , see
AA047), FOR RELIEF SUPPLIES

JAPANESE - RC 262,513 USD 339,692 11.10.05

JAPANESE -RC 2,800,000 USD 3,585,400 25.10.05

PROCUREMENT OF 10000 FAMILY
TENTS, 10000 KEROSENE LAMPS,
10000 KEROSENE STOVE, 50000 
BLANKETS

JAPANESE - RC 150,000,000 JPY 1,662,000 09.11.05

KOREA, REPUBLIC - RC 50,000 USD 64,700 10.10.05

LATVIAN - GOVT 100,000 USD 129,400 13.10.05

LIBYAN - RC 10,000 10.10.05

LICHTENSTEIN - PRIVATE DONOR 300,000 28.10.05

LUXEMBOURG - GOVT 200,000 EUR 311,400 24.10.05

MACEDONIA, FYR - RC 3,000 EUR 4,671 28.10.05

MONACO - RC 30,000 EUR 46,710 17.10.05

NETHERLANDS - GOVT 160,428 EUR 247,941 13.10.05

NETHERLANDS - RC 213,904 EUR 330,588 03.11.05

NETHERLANDS - RC 534,759 EUR 826,471 10.11.05

NETHERLANDS - PRIVATE DONORS 825 28.10.05

NEW ZEALAND - RC 100,000 NZD 89,600 20.10.05

NEW ZEALAND - GOVT 400,000 NZD 358,400 25.10.05

NORWEGIAN - GOVT/RC 10,000,000 NOK 1,975,000 09.11.05
RELIEF ACTIVITIES INCL. 
CHILDREN & VULNERABLE 
GROUPS

NORWEGIAN - GOVT/RC 5,500,550 NOK 1,086,359 09.11.05

OPEC FUND F.INTERNATIONAL DEV. 600,000 USD 768,300 13.10.05

+ INDIA (DM, 05AA047) AND 
AFGHANISTAN (DM, 05AA045), 
USD 200'000 EACH FOR RELIEF 
SUPPLIES

PHILIP MORRIS 30,000 USD 38,415 24.10.05

PHILIPPINES - RC 10,000 USD 12,805 03.11.05

POLAND - PRIVATE DONORS 3,235 17.10.05

PRIVATE DONORS ON LINE 784,000 17.11.05

SAUDI ARABIA - PRIVATE DONOR 10,344 USD 13,245 16.11.05

SINGAPORE - GOVT & RC 100,000 26.10.05 PROCUREMENT OF RELIEF 
ITEMS

SINGAPORE - GOVT & RC 100,000 09.11.05 PROCUREMENT EMERGENCY 
RELIEF & MEDICAL

SINGAPORE - PRIVATE DONOR 50,000 EUR 77,850 11.10.05

SLOVENIAN - GOVT 14,981 EUR 23,153 17.11.05

SOUTH AFRICA - PRIVATE DONOR 1,000 USD 1,280 27.10.05

SWEDISH - GOVT through RC 2,000,000 SEK 334,000 11.10.05

SWEDISH - GOVT through RC & RC 15,400,000 SEK 2,571,800 14.10.05

SWEDISH - RC 25,000,000 SEK 4,050,000 08.11.05

SWISS - PRIVATE DONORS 13,800 12.10.05

UNITED ARAB EMIRATES -RC 10,000 USD 12,805 01.11.05
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USA - COCA-COLA 1,000,000 USD 1,294,000 11.10.05

WHO STAFF- VERF 4,000 09.11.05

SUB/TOTAL RECEIVED IN CASH 49,787,332 CHF 32.7%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

in kind list updated 30.11.05

AMERICAN - RC 3,082,200

28000 BUCKETS, 70000 BLANKETS
, 3000 TARPAULINS, 5000 FAMILY 
TENTS, 18000 KITCHEN SETS, 
1000 WINTERISED FAMILY TENTS,
18000 HYGIENIC PARCELS, 1600 
TENTS GAMMAX, 92900 
BLANKETS QUILTS

AUSTRIAN - RC 824,000
21000 HYGIENIC PARCELS, 7 
EMERGENCY HEALTH KITS, 300 
FAMILY TENTS, 76000 BLANKETS, 

AUSTRIAN - RC 463,650 ERU WATER TREATMENT & 
SUPPLY LINE, PERSONNEL

BELGIAN - RC/FL 970,816

11720 BLANKETS,  20000 
BLANKETS QUILT, 20060 
JERRYCANS, 1525  WINTERISED 
FAMILY TENTS, 3500 KITCHEN 
SETS, 

BELGIAN - RC/FR 401,850
12500 BLANKETS, 1250 KITCHEN 
SETS, 1478 FAMILY TENTS, 1250 
TARPAULINS

BRITISH - RC 3,602,650

600 KITCHEN SETS, 6000 
WINTERISED FAMILY TENTS, 2000
JERRYCANS 10L., 17850 
JERRYCANS 20L., 504000 WATER 
PURIFICATION TABLETS,  25000 
HURRICANE LAMPS, 600 FAMILY 
TENTS, 41300 TARPAULINS 4X6M,
300 TARPAULINS 4X60M., 21700 
BLANKETS, 50 KITS TAPSTAND & 
PIPEWORK WAT/SAN

CANADIAN - RC 2,578,516

3000 WINTERISED FAMILY TENTS,
2000 GAMMAX TENTS, 3300 
BLANKETS HIGH LOFT, 12000 
BLANKETS 80%, 5 EMERGENCY 
HEALTH KITS, 94 SHEETING 
TARPAULINS, 11000 TARPAULINS

DANISH - RC 565,320
1, BASE CAMP, 30 EMERGENCY 
HEALTH KITS, 50 DELEGATE 
HEALTH KITS, 9000 TARPAULINS

DANISH - RC 563,850 ERU TELECOM & LOGISTICS 
UNITS

EGYPTIAN - RC 14,000 2000 BLANKETS, 20 FAMILY 
TENTS

FINNISH - RC 2,885,050

10'000 KEROSENE STOVES, 5500 
HURRICANE LAMPS, 59 DOUBLE 
FLY TENTS, 6357  WINTERISED 
FAMILY TENTS

FRENCH - RC 149,004
2856 KITCHEN SETS, 13940 
JERRYCANS, 1440 HURRICANE 
LAMPS, 2300 TARPAULINS



Pakistan - earthquake ANNEX 1

APPEAL No. 05EA022 PLEDGES  RECEIVED 30/11/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

FRENCH - RC 415,580 ERU BASIC HEALTH CARE UNIT 
(ECHO FUNDED)

GERMAN - RC 778,500 ERU SPECIALISED WATSAN 
MODULE (ECHO FUNDED)

GERMAN - RC 2,500,000

10000 SLEEPING BAGS, 30000 
TARPAULINS, 10000 HURRICANE 
LAMPS, 10000 BLANKETS, 4000 
WINTERISED FAMILY TENTS,  200 
HOSPITAL BEDS,

IRISH - RC 936,500 7300 BLANKETS, 2250 
WINTERISED FAMILY TENTS

LUXEMBURG - RC 116,000 6000 BLANKETS, 10 EMERGENCY 
HEALTH KITS

NEPAL - RC 5,000 1000 BLANKETS

NETHERLANDS - RC 4,268,746

573 FAMILY TENTS, 27 
EMERGENCY HEALTH KITS, 20000
TARPAULINS, 51516 BLANKETS 80
%, 30000 BLANKETS 50%, 7000 
KEROSONE HEATERS, 182900 
BEDSHEETS, 72000 BLANKETS 
QUILTS, 45000 HYGIENIC 
PARCELS, 2427 WINTERISED 
TENTS, 16000 KITCHEN SETS.

NORWEGIAN - RC 2,293,633

11320 BLANKETS, 3 CHOLERA 
KITS, 1 LABOATORY MODULE, 
VARIOUS MEDICAL ITES, 4655 
SLEEPING BAGS, 95 SURGICAL 
CSUPPLY KITS, 1620 TARPAULINS
, 5 TENT ALFA, 17 TENTS DELAT, 
120 TENTS GAMMAX, 21 TENTS 
90M2, 50 FAMILY TENTS 16M2, 8 
TENTS WAREHOUSE, 40 TRUCKS 
M6, 4 WATER PURIFICATION 
UNITS, 2 WATERTANKS 10M3, 2 
WATERTANK 5M3, 1 X-RAY 
MODULE

NORWEGIAN - RC 730,000 ERU REFERRAL HOSPITAL 

QATAR - RC 3,039,252

20000 AMOXYCILLIN, 6299 FAMILY
TENTS, 1170 BEDS RIGID FRAME, 
6582 BEDSHEETS,46396 
BLANKETS QUILT, 48480 
BLANKETS 80%, 2200 BODY BAGS
, 700 BUCKETS, 55072 HYGIENIC 
PARCELS, 2000 JERRYCANS 10L, 
1200 JERRYCANS 20 L., 40 FIRST 
AID KITS FOR CAR,  1000 
KITCHEN SETS,  300 HURRICANE 
LAMPS, 925 SHAWLS, 92 VARIOUS
MEDICINE, DATES, LENTILS, 
ASSORTED FOOD

SINGAPORE - RC 52,340 13900 FOOD RATION MRS, 

SLOVENIAN - RC 463,650 5 MEDICAL ITEMS VARIOUS, 
10000 SLEEPING BAGS

SPANISH - RC 119,225
8125 BLANKETS, 504 SLEEPING 
BAGS, 2400 TARPAULINS, 150 
FAMILY TENTS

SPANISH - RC 415,580 1 ERU BASIC HEALTH CARE UNIT 
(ECHO FUNDED)

SWEDISH - RC 593,220 ERU WAT-SAN, MASS 
SANITATION MODULE UNIT

SWEDISH - RC 230,448 904 WINTERISED TENTS, 3000 
SLEEPING BAGS
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SWISS - RC 1,385,373

9485 AMOXYCILLIN, 4500 
TARPAULINS, 1200 FAMILY TENTS
, 2 EMERGENCY HEALTH KITS, 
6140  BLANKETS, 80%, 20000 
BLANKETS 50%, 1562  KEROSENE
HEATERS, 2500 KITCHEN SETS,  
2000 WINTERISED TENTS

VARIOUS DONORS DELEGATES 12 144,000 12.10.05

VARIOUS DONORS 9,555,421

ESTIMATED INTERNATIONAL 
TRANSPORT/INSURANCE COSTS 
(30% OF TOTAL VALUE OF RELIEF
ITEMS) 

SUB/TOTAL RECEIVED IN KIND/SERVICES 44,143,374 CHF 29.0%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF


