
 

BURUNDI: HUMANITARIAN 
ASSISTANCE TO 
RETURNEES AND 
VULNERABLE GROUPS 
APPEAL EXTENSION 
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The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is 
the world’s largest humanitarian organization and its millions of volunteers are active in over 185 countries.  

In Brief 
Appeal No. MDRBI001; Operations Update no. 2; Period covered: 8 May 2006 to 28 February 2007; 
Appeal coverage: 50%; <Click here to go directly to the attached interim financial report> 
 
Appeal history: 

• Emergency Appeal was launched on 24 March 2006 for CHF 1,580,238 (USD 1,196,244 or EUR 
1,009,737) in cash, kind, or services for 12 months to assist 22,000 beneficiaries and other vulnerable 
groups through targeted shelter, food, seed, health as well as water and sanitation interventions.  

• Operations update no. 1 was posted on 29 May 2006. 
• This Operations Update seeks to extend the timeframe of the operation by six months (until 25 

September 2007) to enable the completion of planned activities. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 90,525. 

 

Outstanding needs: CHF 796,624 (USD 658,367 or EUR 485,746). 

Related Emergency or Annual Appeals:  
• East Africa sub-regional programmes; Appeal 2006-2007 (Appeal no MAA64003). 
• East Africa Regional Drought Response (DREF Bulletin no. MDR64001). 

 

Operational Summary: The Burundi Red Cross has been managing two transit sites for the returnees; one in the 
north east (Muyinga) and the other one in the east (Cankuzo). Through this operation, the National Society has had 
an excellent opportunity to reinforce its image with the Burundian Government, donors and the targeted 
population, and strengthen its potential in disaster management in order to respond quickly and adequately to 
emergencies.  
 
Though the returnee operation was initially scheduled to be implemented over 12 months, in the course of the 
operation, the National Society was compelled to temporarily divert its resources to respond to other unfolding 
humanitarian crises in the country. They include heavy rains in Cibitoke and Ruyigi provinces (at the end of 2006) 
– that left about 600 households homeless – and floods (in January 2007) that caused further destruction to houses 
in lowland regions of Bujumbura Rural and Bujumbura Mairie provinces. Furthermore, the repatriation process 
was slowed down by the 2006 drought and the resulting famine situation. A combination of these factors led to the 
postponement of some planned activities under the returnees operation. As a result, the National Society was 
unable to complete its activities as scheduled. The National Society is now seeking to extend the returnees 
operation by six months (until 25 September 2007) to enable it to carry out activities which were not completed.   

http://www.ifrc.org/docs/appeals/06/MDRBI001A.pdf
http://www.ifrc.org/docs/appeals/06/MDRBI00101.pdf
http://www.ifrc.org/docs/appeals/annual06/MAA64003.pdf
http://www.ifrc.org/docs/appeals/06/MDR64001.pdf
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This operation is aligned with the International Federation's Global Agenda, which sets out four broad goals 
to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing the power of 
humanity". 
 
Global Agenda Goals: 

• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent capacity to address the most 

urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and 

human dignity. 
 
Background 
In January 2006, Burundi Red Cross (BRC) was provided with CHF 90,525 from the International Federation’s 
Disaster Relief Emergency Fund (DREF) to enable it to assess and begin to respond to pressing humanitarian needs 
of returnee populations in Burundi. An assessment was conducted in January/February 2006 with assistance from 
the Federation’s Regional Delegation in Nairobi and a Field Assessment and Coordination Team (FACT). From the 
assessment findings, strategies were identified to support vulnerable returnees in their trek to and integration into 
their new communities in Makamba, Muyinga, Kirundo and Ruyigi provinces, while strengthening community 
infrastructure to deliver basic services to vulnerable people (both locals and returnees). In total, the operation 
targeted 22,000 beneficiaries, including women-headed households and pregnant women.  
 
Operational developments 
It is believed that approximately 200,000 Burundians were living in Tanzania without refugee status. In mid May 
2006, Tanzanian authorities began involuntary repatriation of this group of Burundians across the northern border, 
through Muyinga Province; by July 2006, 1,200 people had been repatriated. Volunteers from the Muyinga branch 
of Burundi Red Cross mobilized the communities around Muyinga Province and collected food and clothing to 
assist the returnees, most of whom had lost their belongings. 500 returnees received assistance, demonstrating the 
success with which the National Society mobilized local assistance. 
 
At the end of June 2006, the United Nations High Commission for Refugees (UNHCR) launched a campaign to 
mobilize assistance for the returnees (both UNHCR-assisted returnees and those who were involuntarily 
repatriated). Between 10 and 16 July 2006, UNHCR facilitated the return of 733 Burundians. Reports also indicate 
that there has been an agreement between the Tanzanian Government, Rwandan Government and UNHCR for 
voluntary repatriation of Burundian refugees.  
 
Meanwhile, the Muyinga provincial administration has been tasked to follow up on negotiations with the Tanzanian 
authorities to enable better coordination of assistance to the returnees. Presently, repatriations facilitated by the 
UNHCR have resumed, and it is expected that the influx of Burundian returnees will increase considerably between 
May and June 2007. According to reports received from the BRC, there are two main categories of Burundians 
involuntarily repatriated from Tanzania: 

• Migrants who arrived in Tanzania between 2005 and 2006 because of food shortages in Burundi (mainly 
from Kirundo and Muyinga provinces). These are predominantly men looking for odd jobs, with few assets 
or links in Tanzania;  

• Women cohabitating with Tanzanian 'husbands' (not formally married under Tanzanian law). This group is 
of particular concern as it seems that the women were repatriated with their younger children, while the 
older ones remained with their fathers in Tanzania.  

 
Accordingly, the Burundi Red Cross shifted its focus to include this vulnerable group of returnees. The repatriation 
process was, however, slowed down by the 2006 drought and resulting famine situation in Burundi. This led to the 
postponement of some planned activities under the returnees operation until October 2006. As a result, the National 
Society was unable to complete its activities as scheduled. The delayed activities include the World Food 
Programme/Food and Agriculture Organization-training in food and crops monitoring system for Red Cross volunteers 
and Participatory Hygiene and Sanitation Transformation activities in the returnee communities. 
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The occurrence of heavy rains in Cibitoke and Ruyigi provinces at the end of 2006 left about 600 households 
homeless. Bubanza, Muramvya, Karuzi and Kayanza provinces were also adversely affected. The local Red Cross 
branches reported that some of the affected people crossed the border into Tanzania. The heavy rains were followed 
by floods in January 2007 which resulted in further serious destruction of houses in lowland regions of Bujumbura 
Rural and Bujumbura Mairie provinces; about 1,500 houses were damaged and more than 10,000 people were 
affected. Damage to houses was also noted in Muramvya Province in the north east of Bujumbura, with a total of 
1,300 houses submerged, according to the BRC reports. 
 

The national headquarters of Burundi Red Cross, in collaboration with 
its branches in Bujumbura Mairie and Bujumbura Rural as well as the 
provincial administration, undertook a joint rapid assessment of the 
situation and the most urgent needs in the affected zones. Red Cross 
volunteers carried out water treatment in the affected provinces in 
order to prevent and minimize the risks of outbreaks of cholera and 
other diarrhoeal diseases. The volunteers also initiated information, 
education and communication (IEC) forums on best practices on 
hygiene to prevent diseases. In addition, the Burundi Red Cross 
initiated an emergency response operation targeting 1,500 flood-
affected households in Cibitoke, Ruyigi, Bujumbura Rural and 
Bujumbura Mairie provinces for 3 months <DREF Bulletin 
MDRBI002, Update no. 1>. This new emergency meant that the 
capacity of Burundi Red Cross was overstretched; it contributed further 
to the slow implementation rate of the returnee operation. 

 
The National Society has been managing two transit sites for the 
returnees; one in the north east (Muyinga) and the other one in the 
east (Cankuzo). This operation has been running in parallel with the 
organizational development processes of the National Society which 
involves setting up of regional structures, particularly in areas 
experiencing massive repatriation. As part of the National Society’s 
disaster management programme, an early warning system has been 
initiated. This will enable it to be more prepared and more efficient 
in responding to disasters. Disaster management coordinators have 
been recruited in the Muyinga, Ruyigi and Makamba provinces to 
oversee the implementation and coordination of disaster 
preparedness and response activities. Through this operation, the 
National Society has had an excellent opportunity to reinforce its 
image with the Burundian Government, donors and the targeted 
population, and strengthen its potential in disaster management in 
order to respond quickly and adequately to emergencies. In view of 
these operational developments, the National Society is now seeking to extend the Burundi returnees operation by 
six months to enable it to carry out activities which were not completed in 2006. 
 

Red Cross and Red Crescent action  
 
Goal: To provide humanitarian assistance, including food security, livelihood, water and sanitation, and 
health support, to the most vulnerable returnees and the communities receiving them. 
 
Objective 1: To provide information, first aid and material assistance to 10,000 of the most vulnerable groups 
among the returnees. 
 
Progress 
In April 2006, training workshops were conducted for Burundi Red Cross staff and volunteers. The workshops 
covered sectors such as camp selection and management, logistics, resource mobilization, distribution of relief 
items, registration of refugees in camps, first aid, and water and sanitation. They aimed at increasing knowledge and 
skills, and improving effectiveness of service delivery. 

The availability of potable water at the 
Kinazi Transit Site has minimized the 
incidence of waterborne diseases. 

Burundi Red Cross volunteers demonstrate 
a method of administering first aid as part 
of CBFA training. 

http://www.ifrc.org/docs/appeals/06/MDRBI00201.pdf
http://www.ifrc.org/docs/appeals/06/MDRBI00201.pdf
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In Muyinga, the Burundi Red Cross, with assistance from the International Committee of the Red Cross (ICRC), 
established a transit site for the returnees in Kinazi (about four kilometres from the Tanzania-Burundi border). The 
Kinazi Transit Site has so far registered 6,500 people, some of whom were originally from Kirundo and Ngozi 
provinces. Others were transferred to their communes of origin by the Ministry of Social Solidarity. Another transit 
site set up in Munzenze, Cankuzo Province, in December 2006 has registered 100 people. The transit camps have 
also continually provided food to the most vulnerable returnees.  
 
BRC volunteers continuously provided guidance and information to returnees on the available services and 
activities at the Kinazi Transit Camp, thus facilitating transfer from the transit sites to communes. Red Cross Action 
Team members also gained practical experience in working with returnees. This was particularly useful in giving 
them a direct link between instruction and practice. 
 
Objective 2: To provide appropriate shelter, modelled on UNHCR designs, for 500 vulnerable women-headed 
households in locations that may include Makamba, Ruyigi, Kirundo, and Muyinga. 
 
Progress 

Red Cross volunteers in Cibitoke Province made 700,000 bricks to 
be used to put up 200 houses. The exercise targets to make bricks 
enough for the construction of more than 500 houses for vulnerable 
returnees and other vulnerable people in the community. If the house 
construction project is successfully completed, construction of 
primary schools and houses for teachers in Ruyigi Province – with 
assistance from other humanitarian agencies – will follow as part of a 
community reintegration action plan. 
 
The Burundi Red Cross successfully built a total of 70 houses in five 
provinces (20 in Muyinga, nine in Makamba, 23 in Kayanza, 12 in 
Ngozi and six in Ruyigi); latrines were also built for each of these 
households (70 in total). The completion of the houses has enabled 
70 vulnerable returnee households, including women-headed 
households, to have access to shelter thus reducing the vulnerabilities 

brought about by homelessness. It is hoped that having shelter will further ease the burden of social reintegration 
and rehabilitation of the returnees.   
 
Constraints 
Most of the returnees could not contribute towards the construction of houses. Burundi Red Cross branches 
mobilized their volunteers to make bricks for building shelters based on the UNHCR model. This meant that other 
planned activities which required volunteer participation had to be given secondary priority due to human resource 
limitations. 
 
Objective 3: To increase the resilience of 2,000 vulnerable returnees households through distribution of 
mosaic-resistant manioc seeds, tools and one-time food and non-food items distribution (500 vulnerable 
women-headed households in locations such as Makamba, Ruyigi, Kirundo and Muyinga and 1,500 who are 
still vulnerable after the UNHCR three month food basket concludes). 
 
Progress 
With support from the Burundi Government agencies, the Burundi Red Cross provided 500 returnees with food, 
between May and July 2006, before they were transferred to their communes of origin. Some of these returnees 
were also given small food rations comprised of 10 kilogrammes (kg) of beans and 10 kg of maize. 
 
The National Society purchased food items to assist vulnerable returnees upon the conclusion of the UNHCR three-
month return packages. Each returnee household received a three-month ration consisting of 36 kg of beans, 10.8 kg 
of maize, 1.8 litres of oil and 3.6 kg of maize flour to enable them to meet their immediate food requirements while 
allowing them to prepare for the next planting season. These food items were distributed based on the UNHCR 
distribution protocol. A total of 18 tonnes of beans, 5.4 tonnes of maize, 0.9 tonnes of oil and 1.8 tonnes of maize 

A returnee mother and her children sit in 
their newly-constructed house after it was 
handed over by the Burundi Red Cross. 
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flour were distributed to 490 beneficiary families in Makamba, Muyinga, Kayanza, Ngozi and Ruyigi. These 
distributions ensured that there was continuity in food supply and averted a potential food crisis among the returnees 
following the end of the UNHCR food basket.  
 
In collaboration with ICRC and the Food and Agriculture Organization (FAO), mosaic-resistant manioc (cassava) 
cuttings were first grown in a Burundi Red Cross experimentation field and later distributed to beneficiary farmers 
in Gitega, Muramvya and Ruyigi provinces, to the benefit of 100 vulnerable households. These households are now 
less dependent on the host communities, making integration easier. 
 
Objective 4: To contribute to a reduced incidence of malaria amongst vulnerable pregnant women lacking 
access to health care in areas that may include Makamba, Ruyigi, Kirundo and Muyinga through the 
provision of 2,000 insecticide-treated bed nets, through health promotion activities for the community, and 
through guidance to volunteers on pertinent methodologies. 
 
Progress 
Identification and targeting of vulnerable returnee and local pregnant 
women was carried out. These groups were subsequently referred to 
the Kinazi Health Centre in the Kinazi Site, ensuring that they were 
screened for malaria and hygiene-related diseases. 
 
The Burundi Red Cross distributed insecticide-treated bed nets to 
100 vulnerable women in the Bujumbura, Muyinga and Makamba 
provinces. The provision of these bed nets will minimize the risk of 
malaria among pregnant mothers and their unborn children. 
 
Five hundred households belonging to vulnerable women returnees 
and other women in the host communities were disinfected with 
insecticides to destroy potential mosquito breeding sites.  
 
Objective 5: To improve community access to safe water sources, 
to construct latrines for 50 of the most vulnerable families (returnees and from host communities) and to 
increase awareness regarding good general water and sanitation behaviours in the main destination 
communities of returnees through water source rehabilitation activities in Makamba, Ruyigi, Kirundo and 
Muyinga. 
 
Progress 
Red Cross volunteers dug 18 temporary latrines for use by the returnees at the transit camps before they were 
transferred to their communes of origin. The National Society is working closely with the ICRC to provide water 
using trucks. The need for potable water at the Kinazi Transit Site has been addressed through the installation of a 
water bladder with a capacity of 15,000 litres. 
 
Furthermore, the National Society has constructed a total of ten water sources in villages that received large 
numbers of vulnerable returnees and suffer acute water shortages. Five of the water sources are in Muyinga 
Province, while the other five are in Ruyigi Province. Beneficiaries in these areas now have access to safe drinking 
water, thus minimizing the incidences of waterborne disease outbreaks. Women, in particular, have easier access to 
water since the water sources are within the proximity of their households, allowing time for other chores. 
              
Objective 6: To reinforce the capacity of the National Society for appropriate management, implementation 
and coordination of project activities in areas that may include Makamba, Ruyigi, Kirundo and Muyinga. 
 
Progress 
Red Cross volunteers were trained in health, disaster response, Sphere minimum standards and community-based 
first aid in the Muyinga, Ruyigi and Makamba provincial branches of the Burundi Red Cross. The capacity of the 
volunteers to deliver effective services within their communities has been reinforced through the trainings. 
 

A pregnant woman receives an 
insecticide-treated bed net from Burundi 
Red Cross volunteers. 
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Disaster management coordinators have been recruited in Muyinga, Ruyigi and Makamba provinces to oversee the 
implementation and coordination of disaster preparedness and response activities. This has resulted in regular 
follow up of activities in the three provinces, which has in turn led to improved coordination, more accountability 
and better recordkeeping practices by the National Society. 
 
The National Society acquired a pick up vehicle to facilitate logistics of the operation as well as the movement of 
staff and volunteers during monitoring, supervision and coordination of the operation. Information leaflets and 
instruction materials on health and security issues were produced. 
 
Constraints 
The lack of permanent staff in the provincial branches of the Burundi Red Cross as well as the limited human 
resource at the national headquarters did not allow for regular follow up of activities in the field. 
 
Federation coordination 
The ICRC provided water for domestic use during the initial stages of the operation. It also supported in the 
installation of a 15,000-litre water bladder with two water distribution stands (each with six taps) and water 
trucking. Talks were held with the International Rescue Committee (IRC) and other humanitarian agencies for the 
sustenance of supply of water. The IRC, in collaboration with the Burundi Red Cross and other partners, is working 
on tracing biological parents and guardians who can accommodate children whose parents have not been traced. So 
far, nine children have been placed.  
 
The International Medical Corps (IMC) has supplied a medical kit to the Kinazi Health Centre to assist the most 
vulnerable. The IMC identified and transferred seven severely malnourished children from the group that arrived on 
12 August to the health centre.  
 
The Norwegian Refugee Council expressed its interest in monitoring the situation – as regards the influx of 
Burundian returnees – and has begun gathering information. Catholic Relief Services (CRS) provided 120 rolls of 
plastic sheeting, for temporary shelter, prior to the assembling of 600 iron roofing pieces from the Red Cross. CRS 
also conducted a joint needs assessment with the Burundi Red Cross (in August 2006) and has positioned a 
contingency stock of non-food items for 500 households at the Muyinga Diocesan bureau.  
 
Twenty tonnes of dry food were dispatched to Muyinga by a government agency and the Ministry of Social 
Solidarity in July 2006. The World Food Programme has expressed interest in providing some wet food at the transit 
site. The Food and Agriculture Organization/Emergency and Rehabilitation Coordination Unit (ERCU) has been 
working closely with the BRC on modalities for further assistance in the communes of origin by means of food and 
seed distribution. The distribution aims to assist 14,593 vulnerable families based on refined targeting mechanisms 
established by UN agencies, non-governmental organization partners and the Government of Burundi in July 2006. 
 
Red Cross and Red Crescent Movement -- Principles and initiatives  
The Fundamental Principles of the Red Cross and Red Crescent Movement were addressed during the design of this 
operation and continue to be promoted during implementation within the target area. Among the returning 
Burundians, women-headed households are a particularly vulnerable group. In this respect, they are part of those 
who have been targeted as beneficiaries of the newly-constructed houses.  
 
Communications – Advocacy and public information 
The Burundi Red Cross will continued reporting on progress made in the operation through Operations Updates.  
The Federation’s regional communications manager made a reporting visit to Burundi in 2006. Following the visit, 
a number of stories were produced on the challenges faced by the National Society in the returnees operation and in 
Burundi in general. The stories, which were posted on the Federation’s website, helped to increase interest of 
Partner National Societies in providing longer-term support to the Burundi Red Cross. The stories included: Coming 
home to Burundi after 13 years in a refugee camp: a cow from heaven; The future trickles back to Burundi; and 
Burundi transformation.”  
 
 
 

http://www.ifrc.org/docs/news/06/06061501/
http://www.ifrc.org/docs/news/06/06061501/
http://www.ifrc.org/docs/news/06/06062803/
http://www.ifrc.org/docs/news/06/06072502/
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For further information specifically related to this operation please contact:  
• In Burundi: Katiyunguruza Anselme, Secretary General, Burundi Red Cross, Bujumbura; email: 

croixrougeburundi2000@yahoo.fr; telephone +257.21.8871; fax +257.21.11.01 
• In Kenya: Esther Okwanga, Federation Head of East Africa Sub-Regional Office; email: 

esther.okwanga@ifrc.org; telephone +254.20.283.50.00; fax +254.20.271.27.77 
• In Kenya: Per Jensnäs, Federation Head of Eastern Africa Regional Delegation, Nairobi; email: 

per.jensnaes@ifrc.org; telephone +254.20.283.51.24; fax +254.20.271.84.15  
• In Kenya: Youcef Ait-Chellouche, Acting Disaster Management Coordinator, Eastern Africa Regional 

Delegation, Nairobi; email: youcef.aitchellouche@ifrc.org; telephone +254.20.283.52.11; fax 
+254.20.271.27.77 

• In Geneva: Amna Al Ahmar, Federation Regional Officer for East Africa, Africa Department; email: 
amna.alahmar@ifrc.org; telephone +41.22.730.4427 ; fax +41.22.733.03.95 

 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the 
Humanitarian Charter and Minimum Standards in Disaster Response in delivering assistance to the most 
vulnerable.  For support to or for further information concerning Federation programmes or operations in this or 
other countries, or for a full description of the National Society profile, please access the Federation’s website at 
http://www.ifrc.org 
 
 

<Interim financial report below; click here to return to the title page> 
 

http://www.ifrc.org/publicat/conduct/
http://www.sphereproject.org/
http://www.ifrc.org
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MDRBI001 - BURUNDI REFUGEES & IDP RETURNEES

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 1,580,239 1,580,239

B. Opening Balance 0 0

Income
Cash contributions

0.00 American Government 401,340 401,340
Finnish Red Cross 78,900 78,900
Irish Government 77,723 77,723
Japanese Red Cross Society 49,790 49,790
Libyan Red Crescent 1,000 1,000
PRM 0 0
Saudi Arabia - Private Donors 5,042 5,042
Swedish Red Cross 169,820 169,820

0.00 C1. Cash contributions 783,614 783,614

C. Total  Income  = SUM(C1..C6) 783,614 783,614

D. Total  Funding = B +C 783,614 783,614

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0
C. Income 783,614 783,614
E. Expenditure -393,064 -393,064
F. Closing Balance = (B + C + E) 390,550 390,550

Prepared on 17/May/2007 Appeal report.rep Page 1 of 2
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MDRBI001 - BURUNDI REFUGEES & IDP RETURNEES

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 1,580,239 1,580,239

Supplies
Shelter - Relief 345,680 345,680
Construction Materials 58,855 58,855 -58,855
Clothing & textiles 25,340 12,348 12,348 12,992
Food 48,000 48,000
Seeds,Plants 11,301 11,301 -11,301
Water & Sanitation 33,851 6,005 6,005 27,846
Medical & First Aid 4,913 4,913
Utensils & Tools 34,000 364 364 33,636
Total Supplies 491,784 88,872 88,872 402,912

Land, vehicles & equipment
Vehicles 337,037 6,825 6,825 330,212
Computers & Telecom 43,210 1,215 1,215 41,995
Office/Household Furniture & Equipm. 20,371 20,371
Total Land, vehicles & equipment 400,618 8,040 8,040 392,578

Transport & Storage
Storage 24 24 -24
Transport & Vehicle Costs 30,111 31,111 31,111 -1,000
Total Transport & Storage 30,111 31,135 31,135 -1,024

Personnel Expenditures
Delegates Payroll 80,000 13,768 13,768 66,232
Delegate Benefits 78,000 11,370 11,370 66,630
National Staff 18,923 18,923 -18,923
National Society Staff 135,901 6,270 6,270 129,631
Consultants 10,244 10,244 -10,244
Total Personnel Expenditures 293,901 60,575 60,575 233,326

Workshops & Training
Workshops & Training 45,925 9,465 9,465 36,460
Total Workshops & Training 45,925 9,465 9,465 36,460

General Expenditure
Travel 60,082 18,830 18,830 41,252
Information & Public Relation 50,466 3,243 3,243 47,223
Office Costs 1,189 1,189 -1,189
Communications 497 497 -497
Financial Charges 7,200 7,200 -7,200
Other General Expenses 104,636 228 228 104,408
Total General Expenditure 215,184 31,187 31,187 183,997

Federation Contributions & Transfers
Cash Transfers National Societies 138,241 138,241 -138,241
Total Federation Contributions & Tr 138,241 138,241 -138,241

Program Support
Program Support 102,716 25,549 25,549 77,166
Total Program Support 102,716 25,549 25,549 77,166

TOTAL EXPENDITURE (D) 1,580,239 393,064 393,064 1,187,175

VARIANCE (C - D) 1,187,175 1,187,175

Prepared on 17/May/2007 Appeal report.rep Page 2 of 2
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All figures are in Swiss Francs (CHF)
IV. Project Details

Project Name Opening
Balance Income Expenditure Closing

Balance Budget Variance

A B C A + B + C D D - C
Disaster Management
PBI541 Refugees Return 0 783,614 -393,064 390,550 1,580,239 1,187,175

Sub-Total Disaster Management 0 783,614 -393,064 390,550 1,580,239 1,187,175

Total BURUNDI REFUGEES & IDP 0 783,614 -393,064 390,550 1,580,239 1,187,175

Prepared on 17/May/2007 Appeal report.rep, Page 1 of 1
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