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A KRCS response teams ferry relief supplies over the section of the 
Malindi - Garsen highway in the coast province that was washed away 
after heavy rains pounded the area. Photo by KRCS.  
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The International Federation’s Disaster Relief Emergency Fund (DREF) is a source of un-earmarked 
money created by the Federation in 1985 to ensure that immediate financial support is available for Red 
Cross Red Crescent response to emergencies. The DREF is a vital part of the International Federation’s 
disaster response system and increases the ability of national societies to respond to disasters. 

Summary: CHF 392,791 (USD 
369,860 or EUR 274,295 was 
allocated from the Federation’s 
Disaster Relief Emergency Fund 
(DREF) on 5  November 2009 to 
support the National Society in 
delivering immediate assistance 
to some 5,000 households for a 
period of 1 month. 
 
Following the floods that occurred 
in Kenya from October to 
November 2009, the Kenya Red 
Cross Society (KRCS), through 
support from the International 
Federation of Red Cross and Red 
Crescent Societies (IFRC) and 
other partners, worked together to 
provide comprehensive 
emergency assistance to 
individuals affected in the North 
Eastern, Coast, Central and Lake 
Victoria Basin regions of the 
country. The National Society 
ensured the search, rescue and relocation of marooned individuals while providing non-food items 
(NFIs) for households that had been displaced or otherwise forced to leave their homes. Safe water, 
Sanitation and hygiene awareness training activities were incorporated into the project in order to 
mitigate the inevitable consequences of flooding and congestion in temporary assembly points like 
churches and schools.   
 
Country wide assessments carried out by the National Society confirmed 16 deaths across the country 
during the reporting period. An additional 2,449 people were displaced from their homes with an excess 
of 8,970 households directly affected by floods and landslides and in need of humanitarian aid. The 
communities coping mechanisms had already been greatly compromised before the onset of the rains. 
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Severe drought in the months preceding the floods had already rendered most of the affected 
populations extremely food insecure as they were depending on relief food provided though KRCS 
Protracted Relief and Recovery Operation (PRRO). Outbreaks of cholera and other diarrheal diseases 
were rampant amongst the community during the dry period and could only be exacerbated by the 
flooding. District Disaster Committee Assessments in the North Eastern Region estimated that 700 
latrines collapsed in the Elwak area following the floods with threats of collapse and/or caving in or 
overflowing of latrines being reported across the regions.  Contamination of water sources was therefore 
a hazard that needed consideration and action throughout the project.      
 
With the DREF support, the KRCS was able to rescue and evacuate 189 individuals from the Tana Delta 
and Murang’a Districts, distribute 171,874 NFIs to affected households, reach 98,216 community 
members through health campaigns conducted by the 94 volunteers trained on Participatory Hygiene 
and Sanitation Transformation for Emergency Response (PHASTER) in the regions, chlorinate and/or 
disinfect 560 wells and construct 59 latrines in the North Rift and coastal regions. A total of 828,920 
Aqua tabs and PUR sachets were also distributed amongst the displaced for household consumption.  
 
Despite these achievements, a few challenges were encountered during implementation. First, most of 
the areas affected were inaccessible as a result of flood waters and/or collapsed bridges and roads. This 
challenge was solved by the non standard deployment of M6 trucks that have the capacity to navigate 
difficult terrain. The relief convoys were also forced to use longer routes thereby delaying the planned 
distribution schedules.  
 
Secondly, differing operational procedure amongst partner organizations hampered the effective 
distribution of pre-positioned NFIs in certain parts of North Eastern Region. This challenge was solved 
by instituting discussions amongst the concerned stakeholders in order to standardize procedures to be 
employed in future collaborative operations.  
 
Field assessments carried out before implementation of KRCS projects continues to be a vital strategy in 
the design of its interventions. Additional information obtained during these assessments such as the 
discovery of a cholera outbreak in the North Eastern and Nyanza provinces prior to the flooding, enabled 
the National Society to design a more comprehensive response that met the immediate needs of the 
population in question. The National Society was therefore able to anticipate situations that would arise 
from both the flooding and the potential outbreak of gastrointestinal infections.   
 
The Canadian Red Cross contributed CHF 48,086  to the DREF in replenishment of the allocation made 
for this operation. The major donors to the DREF are the Irish, Italian, Netherlands and Norwegian 
governments and ECHO.Details of all donors can be found on 
http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp 
 

<click here for the final financial report or here to view contact details> 

 
 

The situation 
Exceptionally heavy rains caused serious flooding in low lying and poorly drained plains in North Eastern, 
Coast Regions and Lake Victoria Basin and landslides in Central Kenya. Reports from the World 
Meteorological Organization indicated that the El Niño conditions were likely to prevail through the 
remainder of 2009 and into the first quarter of 2010.   
 
The populations affected faced a unique set of circumstances that influenced the implementation of the 
project. First, most of the population was already food insecure following a prolonged period of drought 
and were receiving relief food through KRCS Protracted Relief and Recovery Operation jointly run by the 
World Food Programme (WFP). The floods further compounded this situation by rendering many areas 
inaccessible by road; sections of main roads such as the Malindi - Garsen Highway were washed away 
leaving local populations unable to relocate to safer areas and transportation of relief goods impossible. 

http://www.ifrc.org/what/disasters/responding/drs/tools/dref/donors.asp
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Entire villages were marooned and access to major markets impeded.  Secondly, there was continued 
threat of spread of various gastro intestinal and upper respiratory tract infections including dysentery, 
cholera, influenza A and asthma throughout the project’s cycle. Reports of cholera and other diarrheal 
infections were reported in Malindi, Tana River and Nyando districts prior to the flooding.  The flooding 
increased the populations vulnerability through potential contamination of communities rudimentary 
(streams, shallow wells and pans filled with rain water) sources of water.  Reports of collapse and/or 
caving in and overflowing of latrines were reported in all the regions affected following assessments by 
KRCS staff.  Lack of sanitation facilities in overcrowded assembly points and rotting carcasses of dead 
farm animals also heightened the communities’ risk.  
 
The situations in the affected regions were as follows:  
 
North Eastern 
Areas affected included; Wajir, Elwak. Ijara and Mandera. A total of 635 households reportedly affected 
by the floods in the area. Cases of diarrheal diseases confirmed in the Mandera area. Threats of the 
same noted in Elwak following the collapse of 700 latrines in the area.   
 
Eastern 
Areas affected include Moyale, Marsabit, Tigani West, Maua Central, Igembe South and Imenti South. 
The area was affected by flooding and landslides in various locations. The total numbers of those affected 
were as follows: A total of 6 deaths confirmed and reported in the area, 156 households displaced while 
342 households affected by the flooding. A total of 29 donkeys, 13 camels, 374 cows and 973 shoats 
reportedly died in Marsabit following the floods   
 
Central    
Landslides were reported in Mariaini village, kahuro division of Muranga district. One person was 
confirmed dead as a result of this with 5 families displaced.  Local authorities in the area ordered the 
immediate evacuation of 200 households inhabiting the area due to the continued threat of landslides. 
These families were hosted at a nearby shopping centre during the night and returned to work on their 
farms during the day.  
 
Rift Valley  
Areas affected included; Turkana and Mogotio. A total of 5,496 households were displaced by flooding in 
those areas. The number of households represents a total of 27,430 individuals.  
  
Coast  
Areas affected in this region included; Malindi, Lamu, Garsen, Tudor, Changamwe, Likoni, Kiliifi and 
Kwale. Assessments carried out in these areas revealed that a total of 1,569 households were displaced 
while an additional 4,667 households were affected by the floods. A total of 2 deaths were confirmed in 
Malindi.  
  
Flash floods in Malindi occurred following heavy rains in Adu location, Kanangoni and Musamarini sub-
locations. A section of the Malindi - Garsen highway was destroyed after a bridge linking the two districts 
was washed away by flood waters. This destruction hindered access to Lamu and Garsen and major 
markets in the area. Floods affected the communities’ regular activities which included fishing and 
subsistence farming. The community also depended on relief food provided by KRCS through the PRRO. 
Similarly, flooding was experienced within the Tana Delta.  Tudor, Changamwe, Likoni, Lamu, Kilifi and 
Kwale were also affected by the flooding. Displaced individuals were reportedly living with friends and 
relatives.   
 
A total of 27 cases of diarrheal diseases were reported in the Malindi and Tana Delta areas following the 
flooding. 
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Nyanza  
Areas affected in this region include Kisumu and Nyando districts. Assessments carried out by KRCS field 
staff revealed that a total of 466 households were displaced while 2,600 households were affected. A total 
of 7 deaths were also confirmed in this region.  
 
Incidences of cholera and other diarrheal diseases were reported in Nyando district earlier in the year 
following a period of prolonged drought and season of failed rains. The area was therefore likely to suffer 
the same with the onset of flooding as result of caving in or overflowing of latrines thereby polluting the 
rudimentary water sources available to the community. Congestion and overcrowding at assembly points 
also put the displaced individuals at an increased risk of contracting upper respiratory tract infections 
such as Influenza A and H1N1.  
 
Coordination and partnerships 
Government line ministries and local administration worked closely with KRCS in camp management, 
distribution of relief food and NFIs and sensitizing affected communities on proper hygiene and sanitation. 
The Government of Kenya, through the Ministry of Special Programmes, provided food and mobilized 
NFIs to supplement those distributed by KRCS in the affected areas. The disaster received attention from 
the Office of the President and the Office of the Prime Minister, whose officers’ carried out assessments 
and mobilized support for the immediate response. .  
 
The Ministry of Public Health and Sanitation also engaged in health and sanitation campaigns in Malindi 
where the Ministry set up a mobile clinic. The Ministry also provided aqua-tab sachets in collaboration 
with KRCS in Elwak. The National Society also worked with the District and Provisional Commissioners 
and Arid Lands Resource Management Project (ALRMP) in the registration of displaced households.  

 

 
A section of the Malindi - Garsen highway in the coast province that 
was washed away after heavy rains pounded the are. 
 Photo by KRCS.   
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The community was instrumental in evacuating households that were marooned or at risk of being 
affected by landslides. Members of the community provided shelter to some displaced households or 
donated facilities such as church halls as camping sites and toilets for use by the flood victims.  
 
Other non-governmental organizations (NGOs) and private companies contributed to the projects through 
donations and distribution of relief food and NFIs. Other stakeholders included United Nations Children's 
Fund (UNICEF), which provided NFIs for distribution by KRCS, World Food Programme (WFP), which 
provided relief food in some of the areas through the lead agencies, World Vision Kenya which distributed 
NFIs in Malindi, Care Kenya and Save the Children UK worked with KRCS in Elwak by providing 
supplementary feeding to children less than 5 years. 
 
The National Society continues to closely monitor the floods situation by engaging other partners 
including the Kenya Meteorological Department, KENGEN, National Disaster Operation Centre (NDOC) 
and the District and Provincial Administrations in the country.   
 

Red Cross and Red Crescent action 
The KRCS staff conducted initial assessments following flooding in various parts of the country. The 
information obtained was used to effectively deign the response undertaken in order to effectively meet 
the needs of the affected populations. As core chair of the Rapid-Onset Disaster committee, the National 
Society shared the research findings with Government bodies, local district committees and other 
stakeholders, thereby ensuring a well coordinated and comprehensive response. The assessments 
confirmed an estimated 16 people lost their lives as a direct result of the flooding and landslides while 
8,970 households were displaced. A total of 7,366 farm animals perished across the regions. The worst 
affected areas were West Kenya, North Eastern and Coast regions.  
 
Routine District Disaster Committee meetings were mobilized at the onset of the project in the affected 
areas to not only inform stakeholders on the status of the situation but also to ensure an effective and well 
coordinate intervention. These forums served as important information sharing spaces thereby ensuring 
efforts were not duplicated by responding agencies.  
 
Achievements against objectives 
 
Search and Rescue   

Objective: To undertake search and rescue operations in flood-affected areas. 
Expected results 

• Extrication of persons 
trapped as a result of 
floods 

• Evacuation of 
persons from flooded 
areas to higher 
grounds. 

• Transfer of injured 
persons to hospitals. 

Planned Activities  
• To support standby teams in all regions for rapid deployment. 
•  To evacuate affected persons to safer grounds. 
•  To equip the search and rescue teams with basic rescue 

gear. 
• To support operational links to other search and rescue 

authorities. 
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Impact 
KRCS response teams undertook search and rescue operations in Tana Delta and Murang’a districts, 
where the teams were able to evacuate 50 households marooned in Ongonya village, Tana Delta District 
and another 139 households at risk of being affected by landslides in Murang’a.  
 
 The teams used KRCS boats for the search and rescue operations in flooded areas.  
 
 
Relief Distributions (Food and non-food items)  
Objective: To provide food and non-food items to families affected by floods  
Expected results Activities planned 

• Emergency relief 
items both food and 
non-food items 
reach deserving 
communities 
affected by the flood 
waters. 

 
• To provide food assistance to the affected communities for 1 

month. 
• To distribute non-food items to the affected communities.  

 

 
Impact 
Immediately following the flooding, KRCS dispatched NFIs for pre-positioning in North Eastern, West 
Kenya, and Coast Regions to serve at least 5,000 households per region in case of any eventualities. A 
total of 14,064 blankets, 8,315 tarpaulins, 14,880 mosquito nets, 115,139 collapsible jerry cans, 740 
family kits, 5,897 kitchen sets, 210 buckets and 12,839 bars of soap were distributed to the affected 
populations throughout the project.   
 
The items distributed contributed to the well being of the people displaced during that period. Families 
were able to continue with regular activities and protect themselves from the elements in the case of 
those displaced. Table 1 below gives a clear break down of the items distributed in the various regions.   
 
Table 1: NFIs distributed in the affected regions.  
 
Region  Family 

Kits  
Blankets  Tarpaulins Mosquito 

nets 
Jerry 
cans 

Buckets  Kitchen 
sets  

Soap  

North 
Eastern 

500 1,160 495 897 158  50 196 

Central   200      400 
Rift 
Valley  

 9,027 4,070 8,836 110,301  4,555 9,028 

Coast  240 3,277 3,550 4,747 4,480 210 1,181 2,255 
Western 
Kenya  

 400 200 400 200  111 960 

TOTAL  740 14,064 8,315 14,880 115,139 210 5,897 12,839
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Emergency health and care   
Objective: To contribute to reduction of excess morbidity and mortality caused by floods and 
landslides by providing preventive public health community care and basic clinical services to 
populations affected and displaced by floods. 
Expected Results Activities planned 

• Reduced mortality 
and morbidity 
among the 
populations affected 
and displaced by 
floods. 

• Provision of First 
Aid services as a 
component of 
search and rescue 
of marooned 
communities in 
floods cut off areas. 

• Improved access to 
basic healthcare 
services among the 
populations affected 
and displaced by 
floods. 

• Increased 
awareness on 
disease prevention 
and control by 
affected 
communities. 

• Reduced risk of 
outbreaks of water 
and vector borne 
diseases as a result 
of enhanced 
disease surveillance 
at the community 
level. 

• Improved 
preparedness and 
enhanced capacity 
to respond to 
epidemics. 

• Detailed assessments and mapping the existing health capacities 
for identification of gaps. 

• Carry out health promotion and disease prevention campaigns 
focusing on diseases with epidemic potential including cholera 
prevention, H1N1 prevention, prevention of Vector borne 
diseases including malaria and RVF, address reproductive health 
issues in emergencies including transmission of HIV, promotion 
of safe motherhood and advocacy for prevention of Sexual and 
gender based violence (SGBV). 

• Support the Ministry of Health (MoH) in meeting basic health 
care needs of the flood affected population through basic clinical 
services and preventive care including antenatal care, postnatal 
care, safe delivery especially for risk pregnancies and provide 
reproductive health education. 

• Provide basic medical supplies (Inter agency Emergency Health 
Kit (IEHKs)), targeting existing hospitals and clinics without 
supplies. 

• Procure and avail Cholera kits (volunteer and medical modules) 
for epidemic preparedness. 

• Conduct a stakeholder mapping to determine the presence of 
other actors and their contribution to the health sector to avoid 
duplication of activities and enhance coordination. 

• Continuous monitoring, evaluation and development of 
operational updates. 

 
 

 
Impact 
A Public Health Officer and a nurse previously engaged in similar missions were deployed to Garsen; one 
as a team leader for continuous assessments and health promotion, and another as a team leader for the 
Basic Health Clinic (BHC). This team was joined by a team of local health practitioners working for the 
Ministry of Public Health, including one Medical Officer, three Nurses, one Nutritionist, one Pharmacist, 
one counsellor and four volunteers. A BHC clinic was deployed, to provide basic health services to the 
affected communities.  
 
A total of 10 health personnel assigned to the North Rift region were able to reach a total of 1,551 
individuals with curative services for various ailments. A total of 2,874 individuals, both adults and 
children, were de-wormed during that period. The National Society was also able to undertake nutritional 
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screening amongst children under 5, pregnant and lactating mothers. This special group totalling to 1,015 
individuals were thereafter provided with Vitamin A supplements. A total of 2,950 community members 
were reached by health promotion activities focusing on personal hygiene and hand washing.  
 
Water, sanitation and hygiene promotion  
Objective: To provide sustained access to safe water and adequate sanitation facilities and 
hygiene promotion for the flood affected populations. 
Expected results Activities planned 

• Risk mitigation on 
outbreak of waterborne 
diseases. 

• Affected population 
receive at least 15 liters 
of potable water per 
person per day for 
domestic use. 

• Adequate sanitation 
facilities is provided. 

• Attitude change, 
increased knowledge 
and skills on prevention 
of water borne diseases. 

• Procure and distribute water treatment chemicals at 
household level. 

• Procure and distribute house hold water filters for 
marooned households. 

• Procurement of consumables for water treatment unit. 
• Provision of storage tanks at key strategic points. 
• Distribution of san plats and materials for construction of 

latrines. 
• Carry out refresher training on PHASTER for volunteer 

trainers of trainers (TOTs).  
• Deployment of PHASTER TOTs to train affected 

communities on hygiene and cascading of Hygiene 
promotion at household level. 

 
Impact 
Initial assessments undertaken showed that the communities affected were highly susceptible to 
contracting and transmitting various water borne diseases. The presence of cholera, dysentery and other 
gastro-intestinal infections before the floods indicated an increased need for inclusion of safe water and 
sanitation interventions within the project.  Lack of sanitation facilities at assembly points, caved in 
flooded waters and poor water storage, and handling practices only intensified the problem.   
 
Table 2: Breakdown of WATSAN activities undertaken in the regions affected.  
 
Region  Volunteers 

trained in 
PHAST 

Community 
members 
reached  

Aqua 
tabs  

 PUR  Chlorinate
d wells 
/drums  

Latrine
s built 

San 
plats  

Bladder 
and roto 
tanks 

North 
Eastern 

40 4212 22,400  545    

Rift 
valley  

14 22,467 322,220  82,440 8 43 43  

Coast  40 71,537 347,900 54,000 7 16 50 13 
TOTAL  94 98,216 692,52

0 
136,40
0 

560 59 50 13 

 
Specimens collected from water sources for bacteriological tests in the North Rift and Coast provinces 
indicated the presence of a large bacterial load.The National Society was able to respond by distributing a 
total of 828,920 aqua tabs and PUR sachets for consumption at the household level, chlorinating 560 
wells and drums in the North Rift and Coast regions and supporting the local community in the 
construction of 43 latrines in Turkana.  
 
A total of 94 volunteers were trained in PHASTER. This included individuals undergoing refresher training 
on the same. The volunteers were trained in water treatment, hygiene domains and cholera transmission 
and prevention. The volunteers were in turn able to train 98,216 members of the community.  
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Three Water treatment Units (WTUs) were deployed to Tana Delta and Mombasa in Coast Province and 
Wajir in North Eastern Province. However, after assessment of the floods situation, only the one in Tana 
Delta was used (690,000 litres of water was treated over the span of the response), the other two remain 
pre-positioned in Mombasa and Wajir. The annual IFRC field school took place in Garsen last year in 
November 2009 at the height of the floods. The students actively participated in the floods response 
including manning the water treatment unit that was in Tana Delta.  
 
Logistics  
Objective: Offer logistical support in terms of primary and secondary transportation of food and 
non-food relief, as well as stock relief items in warehouses in the field for easy access by 
beneficiaries at all times.  
Expected results Activities planned 

• Efficient dispatch of food and 
non food items to the final 
distribution point.  

• Efficient and effective logistical 
support to the operation.  

• Staff and volunteers 
transported. 

• To provide primary and secondary transportation of 
700MT of food and non-food items.  

• Conduct distribution of food and non-food items. 
• Transportation of personnel and volunteers.  

 
 

 
Impact 
The National Society provided 2 boats in Kanagoni, Magarini District to transport relief items and people 
across the bridge along the Malindi - Garsen Highway. A section of the bridge was washed off by flood 
waters. Yet another boat was in use Tana Delta District to reach marooned villages and aid in evacuation 
operations. Two additional boats were dispatched to the coast region for prepositioning following floods in 
Malindi. 
 
KRCS provided two boats which were used in ferrying examination officials conducting the Kenya 
Certificate of Primary Education (KCPE) examinations to exam centres in Tana Delta, which had been cut 
off by the floods. A total of six schools namely Chamwanamuma, Shirikisho, Semikaro, Kikomo, Ndura 
and Kipao in Chara division in Garsen were inaccessible. Two joint examination centres were opened at 
Semikaro and Kipao areas.  
 
KRCS transported 870MT of NFIs to West Kenya, North Eastern, Coast and North Rift regions. Eight 
drivers were engage to assist in the movement of supplies and personnel in Tana Delta and North 
Eastern regions were M6 (6X6) trucks  had to be deployed as most of the areas were not accessible by 
normal transport. 
 
Operational challenges  
Following heavy rains in most part of the country, a number of roads were washed away and 
infrastructure destroyed thus an alternative longer routes have to be used to reach beneficiaries. Most of 
the areas especially in North Eastern and Coast regions were inaccessible by commercial transporters 
and 6x6 trucks had to be deployed to deliver relief items. Damage to the infrastructure in some area 
affected access to fuel especially in North Eastern, Garsen and Ijara. 
 
Health facilities in some of the affected areas were inaccessible therefore displaced households could not 
have easy access to the health facilities. The IEHK kits lacked paediatric formulations and were not 
available in local health facilities.  
 
High water tables in some of the camps made it difficult to construct latrines. The procurement process of 
the items required was also slow. 
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Communications – Advocacy and Public information 

Three reporting officers were engaged in the western Kenya, North Eastern and Coast Regions during 
the period of implementation. Regular operational updates were therefore received daily from the regions 
and posted on the KRCS website twice a week upon verification and collation by the Reporting officer.  
 
KRCS floods interventions were featured on the country’s main stream media outlets including KTN, NTV, 
KBC, CTV and K24. At estimated 52 feature items were televised during the period of October to 
November 2009. This included a media visit to Garsen and Mombasa where visits to internally displaced 
peoples’ camps, deserted villages, broken down bridges, field Schools, flood related clinics and water 
plant activities highlighted the multi-faceted nature of KRCS response to the crisis.  
 
Key information pieces were also carried by the main print media establishments (Nation, Standard, 
Taifa, Star, People, Times and Business). Key staff opinions were equally sort and aired on Milele FM, 
Classic FM, Kiss FM, Radio Jambo, Baraka FM, KBC Kiswahili and KBC English service. These 
accounted for 41 and 94 mentions respectively on the National Society.  
 
Media coverage during the period was therefore adequate and increased visibility for the National 
Society.  
 

How we work 

All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable.  

The International Federation’s vision is to 
inspire, encourage, facilitate and promote 
at all times all forms of humanitarian 
activities by National Societies, with a 
view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human 
dignity and peace in the world.   

The International Federation’s work is guided by Strategy 
2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence 

and peace. 

Contact information  

For further information specifically related to this operation please contact:  
• In Kenya: Mr. Abbas Gullet, Secretary General, Kenya Red Cross Society, email: 

gullet.abbas@kenyaredcross.org Phone 254.20.60.35.93; 254.20.60.86.81/13  Fax: 
254.20.60.35.89 

• In Kenya: Eastern Africa Regional Office (Nancy Balfour, Disaster Management Coordinator, 
Eastern Africa, Nairobi), phone: +254.20.283.5208; Fax: + 254.20.271.2777; email: 
nancy.balfour@ifrc.org 

• In Kenya: Eastern Africa Regional Office (Dennis Johnson, Ag. Regional Representative for the 
Eastern Africa Office, Nairobi): email: dennis.johnson@ifrc.org ; telephone: +254.20.283.51.17.  

• In Geneva: Pablo Medina, Operations Coordinator for Eastern Africa; phone: +41.22.730.43.81; 
fax: +41 22 733 0395; email: pablo.medina@ifrc.org 

 
<Final financial report below; click here to return to the title page> 
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I. Consolidated Response to Appeal
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 392,792 392,792

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C6) 392,791 392,791

D. Total  Funding = B +C 392,791 392,791

Appeal Coverage 100% 100%

II. Balance of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0
C. Income 392,791 392,791
E. Expenditure -392,791 -392,791
F. Closing Balance = (B + C + E) 0 0

Other Income
Voluntary Income 392,791 392,791
C6. Other Income 392,791 392,791
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 392,792 392,792

Supplies
Shelter - Relief 10,170 10,170
Clothing & textiles 22,380 22,380
Water & Sanitation 75,502 75,502
Medical & First Aid 24,161 24,161
Utensils & Tools 25,780 25,780
Total Supplies 157,993 157,993

Transport & Storage
Distribution & Monitoring 8,140 8,140
Transport & Vehicle Costs 107,107 107,107
Total Transport & Storage 115,247 115,247

Personnel
National Staff 42,441 42,441
Total Personnel 42,441 42,441

Workshops & Training
Workshops & Training 2,442 2,442
Total Workshops & Training 2,442 2,442

General Expenditure
Information & Public Relation 366 366
Office Costs 271 271
Communications 13,700 13,700
Other General Expenses 34,800 34,800
Total General Expenditure 49,137 49,137

Contributions & Transfers
Cash Transfers National Societies 367,260 367,260 -367,260
Total Contributions & Transfers 367,260 367,260 -367,260

Programme Support
Program Support 25,531 25,531 25,531 0
Total Programme Support 25,531 25,531 25,531 0

TOTAL EXPENDITURE (D) 392,792 392,791 392,791 0

VARIANCE (C - D) 0 0

Prepared on 07/Apr/2010 Page 2 of 2


	final financial report.pdf
	Response to Appeal


