
 
Appeal n° MDRBD025 
 
Glide n°: FL-2020-000166 

To be assisted: 250,000 people 
 
DREF allocated: 577,496 Swiss francs 
FbA by DREF allocated: 234,803 Swiss francs 
 
Funding requirements: 4.1 million Swiss francs  
 

Appeal launched:  06/08/2020 
 
Appeal ends: 05/02/2021 

 
This Emergency Appeal seeks a total of some 4.1 million Swiss francs  to enable the IFRC to support the Bangladesh 
Red Crescent Society (BDRCS) to deliver assistance and support to some 250,000 people (50,000 households) for 
six months, with a focus on the following areas and strategies of implementation: : livelihoods and basic needs; 
shelter; health; Water, Sanitation and Hygiene (WASH); and Protection, Gender and Inclusion (PGI). The planned 
response reflects the current situation and information available at this time of the evolving operation and will be adjusted 
based on further developments and more detailed assessments.  
 
The disaster and the Red Cross Red Crescent response to date 

 
25 June 2020: Bangladesh witnessed the first phase of flood from 26 
June to 7 July 2020, affecting around 15 districts due to onrush of 
upstream water and heavy downpours. On 25 June, BDRCS 
activated forecast based early actions, which released CHF 234,803 
from the IFRC’s Disaster Relief Emergency Fund (DREF) to assist 
16,500 affected people.  
 
16 July 2020: according to Ministry of Disaster Management & Relief 
(MoDMR), a total of 2,246,472 people in 18 districts have been 
affected by flood.  
 
17 July 2020: A second allocation of CHF 577,496 was made from the 
IFRC’s DREF to assist 25,000 affected people. 
 
25-28 July 2020: Need assessment working group issued report on 
preliminary impact and needs on 25 July. Office of the UN Resident 
Coordinator issued Flash Update #2 on 28 July and highlighted that 
more than 4 million people have been affected.   
 
30 July 2020: The MoDMR informed that 5,097,424 people are 
affected due to current flood and more than 1 million households are 
waterlogged in 31 districts (out of total 64 districts). Considering the 
flood impact, BDRCS requested IFRC to launch an emergency 
appeal on its behalf to assist the most vulnerable people flood 
affected by the floods.  
 
 
 

 

Emergency Appeal 
Bangladesh: Flood 

https://glidenumber.net/glide/public/search/details.jsp?glide=22025&record=1&last=2
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The operational strategy 
 

Summary of Red Crescent response to date 
BDRCS, together with IFRC and in-country Partner National Societies (PNS), is closely monitoring the flood situation 
since the beginning while coordinating closely with the government at national and district levels. Based on the analysis 
of the Movement forecast monitoring team, BDRCS activated the flood Early Action Protocol (EAP) on 25 June to assist 
vulnerable people to take early action activities in preparation of the floods. BDRCS provided cash assistance to 3,289 
households from the IFRC’s DREF. An additional 500 households were reached with the support of the Swiss Red 
Cross. As part of the EAP, BDRCS provided evacuation support to the affected people, their livestock, and moveable 
assets, and basic first aid services as required. Under the longer term programme of BDRCS, the community-based 
flood early warning system was also activated during the same time. Community volunteers in coordination with the local 
government took necessary actions in line with the plan. 

 

  
BDRCS volunteers guiding targeted households to receive cash assistance in Gaibandha (Photo: BDRCS)   
 

Considering the flood impact by mid July 2020, and based on BDRCS request, IFRC allocated CHF 577,496 from its 
DREF on 17 July 2020 to support BDRCS to deliver humanitarian assistance to another 25,000 affected people in terms 
of emergency food, cash assistance, safe drinking water, sanitation, emergency shelter and health support.  
 
Following are key response actions taken by BDRCS as 
of now: 

• BDRCS National Headquarters (NHQ) has 
opened the Emergency Control Room to 
ensure a coordinated response. 

• Mobilized 1,150 Red Crescent youth (RCY) 
volunteers for emergency response 
activities.  

• Four movement coordination meetings took 
place at BDRCS national headquarter 
regarding flood situation.  

• Deployed all six water purification units in 
the flood affected districts and distributed 
97,37500 liters of safe drinking water to 
9,434 families. BDRCS also provided 3,000 
jerrycans to affected people to store the 
drinking water.    

• BDRCS NHQ allocated BDT 2 million 
(approximately CHF 25,000) to provide 
emergency dry food assistance and already 
reached 7,349 flood affected people. 
BDRCS also distributed food parcels1 to 
12,400 households. 

 
1 Food parcel consisting of rice 7.5 kg, oil-1 litre, lentils-1kg, salt- 1kg, sugar-1kg, semolina-0.5kg 

One of the BDRCS dedicated volunteers providing safe drinking water 
along with jerrycan among the flood affected people in Gaibandha 
district. (Photo: BDRCS) 
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• 2,000 tarpaulins, 1,800 sets of hygiene parcel, 1,000 sets of dignity kit have already been distributed 
to the flood affected people.     

• BDRCS has put more than 180 National Disaster Response Team (NDRT) and National Disaster 
WASH Response Team (NDWRT) members on standby and already deployed 6 NDRT members.  

• BDRCS is in process to deploy mobile medical teams.  
• Considering the COVID-19 pandemic situation, BDRCS has given outmost importance to the safety of 

its staff and volunteers- COVID-19 safe disaster response. 
• All flood affected BDRCS branch offices are keeping close contact with District Administration office for 

effective coordination while responding to emergencies and to collect updated information.  
 

BDRCS will continue to implement planned activities under this appeal with the support of IFRC and other in-country 
Movement partners. This operation will be implemented by a dedicated team of BDRCS disaster response department 
where trained staffs from other departments will join as national surge. Considering the large geographical areas, 
BDRCS will divide the intervention areas and assigned BDRCS senior staffs to implement the operation. The skilled 
staffs and volunteers will be mobilized from non-flood/cyclone affected districts. Similarly, IFRC will engage in-country 
Movement partners through national surge capacity. Considering the IFRC localization policy, this emergency appeal 
will help BDRCS through its local branches to improve humanitarian response, ensuring access for all in need to fast, 
quality, impactful and sustainable humanitarian assistance.  

 
Needs assessment  
Monsoon rainfall and deluge of water from hilly areas upstream have inundated districts in the northern, north-eastern 
and south-eastern regions of Bangladesh, causing widespread damage. While short-term food security is the most 
imminent problem, there will also be a significant impact on long-term food security due to impacts on crops and 
livelihoods. According to the preliminary impacts and needs assessment report2 on monsoon flood 2020 produced by 
the needs assessment working group (NAWG), household food security and livelihoods are severely affected due to 
loss of employment and damage of food stock due to inundation. According to the assessments, the floods aggravated 
the impact of COVID-19 and, 93% of the people’s livelihood have been badly hit. Economic activities are significantly 
hampered in 90 percent of the unions (“union” is the lowest administrative unit in Bangladesh) surveyed and 62% 
reported need for food assistance. An irregularity of food intake and skipped/reduced daily meal to cope with the 
devastating situation have been reported in almost 80% of the unions. Total 41,918 Hector crop is completely damaged 
and 125,549 Hector crop is flooded again and situation is deteriorating. Available information indicates that severe losses 
to livestock and fisheries in the northern areas are likely to impact long-term food security in the region.  
 
Limited work opportunities are already reducing purchasing capacity of the vulnerable families, which in turn, will result 
in a prolonged lean season exacerbating further food security and the nutritional status of families. Livelihood which 

 
2 NAWG is the platform for government and non-government humanitarian agencies under HCTT (Humanitarian Coordination Task 
Team) and published need assessment report on 26th July 2020. 

BDRCS volunteers are traveling long distance by boat to reach one of the remotely located flood affected communities with emergency 
humanitarian assistance in Tangail. (Photo: BDRCS)  
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specially depends on farming is heavily impacted across the region as agricultural activities are fully suspended because 
of the inundation of the cultivated land and damage of seed beds. A number of affected people are surviving on their 
small savings. The available information also indicates that many people have already started to sell their livestock 
below market price to buy necessary items for their families as their normal income sources have been disrupted, 
indicating that families are already employing negative coping strategies to cope with the impacts. The elderly, female 
headed families, persons with disabilities, pregnant and lactating women, and those already relying on food aid are the 
most vulnerable in terms of food security, during the relief phase. As per the primary data of the BDRCS ongoing market 
assessment report, affected areas are mostly still functioning through maintaining the minimum supply chain. People 
are using boats to access the marketplaces in the communities.  
 
As per the situation report of National Disaster Response Coordination Centre (NDRCC) of MoDMR dated 30 July, in 
31 flood affected districts 1,058,447 people are waterlogged. According to the NAWG survey, 24% of affected people 
have been displaced and about 38% of affected people are staying on high land /roads/ embankments. The people who 
are living in temporary shelters in unplanned settlements in the open places have limited access to community shelters, 
leaving them exposed to the elements and without minimum protection measures. Riverbank erosion is observed in 
multiple locations, and it is expected to get worse as riverbank erosion is likely to intensify as soon as the water recedes 
according to Bangladesh Water Development Board (BWDB)’s forecasts. Flood protection infrastructures such as 
embankments, dams and sluices were breached. This will lead to a further deterioration of shelter conditions in the 
affected areas.  
 
Drinking water sources have been contaminated by flood water and this is forcing the affected population to drink unsafe 
water from contaminated water source. Many people are drinking flood water by boiling and trying to consume less. 
Shortage of safe drinking water is therefore a pressing concern and one of the priorities needs along with sanitation. 
According to NAWG, more than 73,000 tube wells and 81,000 latrines were damaged due to on-going flood. Many 
people are taking shelters in schools and on the embankment and facing difficulties to access the sanitation and hygiene 
facilities as well. Once flood water start receding, it is anticipated that there will be huge need for disinfecting of 
contaminated tube-wells and restoring the damaged water points. There is also a need for hygiene promotion activities 
to reduce transmission of water-borne diseases and to encourage best hygiene practices. 
 
Amid COVID-19 emergency crisis, more than one million households in 31 districts are stranded by flooding in country. 
It is forecasted that another flood peak will occur in the first week of August. During this global pandemic, where many 
areas in the country have been identified as red zones and declared general holiday with the purpose of disease 
containment, the flooding is likely to complicate these recovery efforts. Heavy flood is causing people displaced from 
their home and huge crowding in shelters, thereby COVID-19 threat rises in flood-hit areas as thousands of people 
crowd shelters. The health systems were already overstressed due to COVID-19, and now this on-going flood causing 
double burden to the health system, battling coronavirus in one hand and flood borne diseases and health issues 
additionally. According to NAWG, from 30 June to 23 July 2020, the Health Emergency Operations Centre & Control 
Room of DGHS recorded a total of 7,462 cases of health issues caused by the flood (more than 50% from Acute Watery 
Diarrhea). Due to acute shortage of food, pure drinking water and poor sanitation system, there is a possibility of 
communicable disease outbreak when flood water will start receding. 
 
Under this appeal the emergency response activities have been developed considering current situation and available 
information on emergency needs. As the emergency needs are significant, currently BDRCS is focusing on responding 
these needs and planning to complete all these emergency response activities within six months. However, BDRCS will 
conduct detail recovery assessment once the flood water start receding and based on the assessment findings recovery 
interventions will be incorporated through revising this appeal.  
 
Targeting 
Priority will be given to the displaced people living in both temporary collective shelters and makeshift shelters. In 
addition, BDRCS will prioritize and ensure the dignity, access, participation and safety of the most vulnerable population, 
which are the elderly persons, children including adolescents, marginal income farmers, female-headed households, 
lactating mothers, and people with disabilities. BDRCS in consultation with concerned stakeholders, will target the most 
affected districts and subsequently most affected communities. The operation will also be aligned with the Movement 
Policy on Internal Displacement - 2009. 
 
BDRCS has requested for new emergency appeal for the current flood, as previous flood appeal in 2019 (which is active 
until January 2021) has low funding coverage (only 38%) and do not have required funding to respond the emergency 
need of current flood affected people. Under 2019 flood appeal, BDRCS completed its emergency response activities in 
2019 and with the remaining available funding BDRCS has been providing recovery support according to the EPoA in 
two sub-districts of Sirajganj and Tangail district.  

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBD022&at=0&c=&co=SP3BDBD&dt=1&f=&re=&t=&ti=&zo=
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Community engagement and accountability (CEA) 
CEA will be ensured through the provision of relevant lifesaving message dissemination and other information to flood-
affected communities and accessible feedback mechanisms. The goal of this is to put the affected communities at the 
center of the operation and design the programme to help the most vulnerable people according to their needs. To 
ensure that the communities can raise concerns, request for further information, provide feedback about the quality of 
humanitarian assistance provided by BDRCS, feedback mechanism will be in place – this may include setting up a 
feedback desk, information booth, feedback box and hotline number as well as email communication as preferred by 
the communities. Prior to providing any assistances, the community people will be made aware of the assistance 
packages and services. BDRCS already has a hotline number (+88 01811458524) which is used throughout the country. 
RCY, NDRT members and staff working on the ground will be equipped with Frequently Asked Questions documents 
(FAQs) based on commonly asked questions by the communities and other stakeholders. Risks awareness messages, 
in line with flood messages as well as COVID-19 awareness and other IEC materials looking at the needs and risks of 
the affected communities may be developed and distributed based on the information needs. Considering the COVID-
19 situation, orientation for the staff and volunteers will be arranged via online. Specific activities around CEA will be 
integrated within all sectors. Also, social media channels, like Facebook, Twitter, Instagram, websites will be used to 
disseminate the live saving messages as well as information like dos and don’ts during and after floods. 

 
Coordination and partnerships  
The IFRC Country Office (CO) in Bangladesh has been keeping close coordination with BDRCS, in-country Movement 
partners and the IFRC Asia Pacific Regional Office (APRO) in Kuala Lumpur. The IFRC CO team also keeps close 
coordination with the Humanitarian Country Cluster Team (HCCT), other in-country clusters, sectors and working groups 
at national level. The forecast monitoring team comprised of BDRCS, IFRC, in-county PNS and the Red Cross Red 
Crescent Climate Centre has been monitoring the flood situation from the beginning of the monsoon season. Regular 
Movement coordination meetings are taking place and partners are also sharing the information with their respective 
headquarters accordingly. As of now BDRCS issued four situation report on current flood and in-country Movement 
partners have been extending their support.  
 
The Government of Bangladesh (GoB) allocated3 14,410 metric tons of rice, BDT 34,450,000 (approximately CHF 
415,00) of cash, BDT 27,800,000 (approximately CHF 335,000) for fodders, 300 bundle of corrugated iron sheets, BDT 
900,000 (approximately CHF 10,000) worth for shelter repair and BDT 11,000,000 (approximately CHF 130,000) for 
children’s meal among flood affected districts. The District Disaster Management Committees (DDMC) and Bangladesh 
Water Development Board offices are continuously monitoring the progress of the response. MoDMR instructed local 
authorities to collect damage information and to monitor the flood situation. 2,058 Mobile Medical Teams are working 
24/7. The National Health Emergency Operations Centre and Control Room are working 24/7. 
 
The Humanitarian Coordination Task Team (HCTT) co-led by the MoDMR and the UN Resident Coordinator’s Office 
met on 14 July 2020. As recommended by the MoDMR which co-chairs the HCTT together with the UN, the clusters 
liaised closely with their national technical government partners in order to analyse jointly the situation and to identify 
possible areas where a complementary support from the humanitarian community would add-value to the government-
led response. 
 
The NAWG led by the Department of Disaster Management (DDM) and CARE coordinated an impact assessment of 
the situation in collaboration with national authorities and partners. Using government, field data and secondary 
information, the assessment used a contextualized INFORM Index to identify immediate and mid-term needs and 
priorities for HCTT’s complementary support. Sector-specific analysis were undertaken by the respective clusters. The 
assessment data were collected by more than 60 local, national and international agencies. Based on the coordinated 
impact and needs assessment, the humanitarian community met on 26 July to prioritize a Humanitarian Response and 
Recovery Plan (HRRP). Currently all the clusters are working to develop the HRRP along with a two-track approach: 
provision of life saving activities and implementation of early recovery activities. 
 
With UK Aid support, Start Fund Bangladesh has allocated GBP 900,000 (equivalent to CHF 967,000) to meet the 
emergency need of flood affected people and response partners are CNRS, ESDO, VARD, SAVE, Friendship BD, 
Islamic Relief BD and World Vision. In addition to that, USAID has allocated USD 100,000 (equivalent to CHF 91,000) 
to CARE Bangladesh. UN Agencies including UNICEF, WFP, FAO, UNDP, WHO and UNFPA are using prepositioned 
stocks to complement the response.  
 
 
 

 
3 Situation report issued by MoDMR dated 30 July 2020  

http://www.bdrcs.org/news/situation-update-monsoon-flood-2020
https://modmr.gov.bd/sites/default/files/files/modmr.portal.gov.bd/situationreport/15dc6de6_ab1e_44f9_8404_708c3d927bf1/Special%20Flood%20Situation%20Report%20(30.7.2020).pdf
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COVID-19 Response  
On 31 January 2020, IFRC launched a global Emergency Appeal (further revised in February, March and May 2020) to 
support its worldwide membership to deliver assistance and support to communities affected or at risk of being affected 
by the COVID-19 outbreak with three IFRC wide operational priorities: 

• Health, Water, Hygiene and Sanitation. 
• Socio-Economic Impact. 
• National Society Strengthening. 

The global Emergency Appeal has a strong focus on National Society institutional preparedness in line with the changing 
humanitarian landscape due to the continuous and evolving challenges brought by the COVID-19 pandemic. The 
Emergency Appeal focusses on ensuring the development of effective and relevant guidance to ensure that ongoing 
activities will factor in these new risks. As auxiliaries to public authorities, Red Cross and Red and Crescent National 
Societies are playing a strong role in supporting national COVID-19 response focused on preparedness, containment, 
and mitigation against the pandemic. Focus is also given to supporting National Societies to maintain critical service 
provision to people affected by humanitarian crises through new and ongoing Emergency Appeals, while adapting to 
COVID-19. This includes ensuring the health and safety of staff and volunteers and developing plans specifically for 
emergency health service provision.   

 
While providing humanitarian assistance, the COVID-19 containment and prevention measures will be taken by BDRCS 
through remote risk communication and engagement, online training, self-explanatory guidance, etc. There is already 
an implementation guideline in this regard developed by the IFRC and BDRCS team which will be followed during this 
operation. COVID-19 pandemic crisis poses risks to the volunteers and frontline workers. To ensure the duty of care, 
BDRCS has already included around 2,000 volunteers and more than 300 staffs under insurance coverage. At the same 
time, an affiliation of BDRCS, the Holy Family Red Crescent Medical College and Hospital (HFRCMCH) has been 
providing medical service in case any BDRCS volunteer or staff get infected by COVID-19. As such, the National Society 
actions dedicated to COVID-19 and those conducted through new or ongoing operations will be mutually beneficial and 
built upon programmatic synergies. IFRC continues to assess and adapt its emergency operations in response to 
disasters and crisis and continues to provide necessary and updated guidance to its membership. The IFRC revised 
global Emergency Appeal complements both the UN Global Humanitarian Response Plan and is linked to the Strategic 
Preparedness and Response (SRP) Appeal of the World Health Organization (WHO), launched in February and the 
WHO revised strategy from April 2020 to support countries to improve their prevention and response. 
 
WHO confirmed the COVID-19 outbreak as a pandemic, on 11 March 2020 and the number of cases continue to 
increase in the region although at a relatively slower rate than other regions. Targeted country has already taken 
international and domestic travel restrictions which, alongside other variables are expected to impact the timeline and 
implementation of activities of the operation. The strategies envisaged in this Emergency Appeal will need to be reviewed 
concurrently with COVID-19 prevention strategies to ensure the compatibility and to maximise synergies. Up to date 
information on the activities of the supported National Society as part of the national COVID-19 response and covered 
outside of this revised appeal is available on the IFRC GO Platform. 
 
Security  
In the current context, the major threats in Bangladesh are increased health risks such as due to COVID-19 and seasonal 
mosquito borne diseases, difficulty of road access in some flood affected areas, road traffic accidents, sporadic civil 
unrest due to increased economical/financial tensions, possible militant attacks and instability in context of COVID-19 
pandemic which may directly or indirectly interrupt the implementation of operational activities. However, to ensure the 
safety and security of all Red Cross Red Crescent personnel involved in this operation, adequate measures will be put 
in place. This includes, but is not limited to, situation monitoring, regular or ad-hoc security/safety updates and advice, 
pre-deployment security/safety briefs on the current security context, contingency plans, and the completion of the 
respective IFRC e-learning courses (i.e. Basic knowledge and prevention measures for responders, Personal Security, 
Security Management, Volunteer Security). The security team will also be keeping close coordination with external 
partners in country as well as with the BDRCS units and local administrations in the operational areas. BDRCS security 
framework will be applicable on BDRCS staff and volunteers.   
 
 
Proposed Areas for intervention  
 
The overall objective of the operation is to meet the immediate needs of 50,000 households (250,000 people) affected 
by the floods - through the provision of emergency food, cash assistance, safe drinking water, sanitation, emergency 
shelter and health support. The planned activities under this appeal will help the affected communities to alleviate their 
sufferings and reduce the impacts.  

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRCOVID19&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=
https://go.ifrc.org/emergencies/3972#details
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Areas of Focus 
 

 

Livelihoods and basic needs 
People targeted: 250,000 
Male: 125,000 
Female: 125,000 
Requirements (CHF): 2,387,000 

    
Proposed intervention 
 
Need analysis: According to the preliminary impacts and needs assessment report on monsoon flood 2020 by the 
Needs Assessment Working Group (NAWG), household food security and livelihoods are severely affected due to 
loss of employment and damage of food stock due to inundation. The irregularity of food intake and skipped/reduced 
the daily meal to cope with the devastating situation. Limited work opportunities already reducing purchasing capacity 
of the vulnerable households, which in turn, will result in a prolonged lean season exacerbating further food security 
and the nutritional status of families. According to the NAWG, the floods aggravated the impact of COVID-19 and, 
93% of the people’s livelihood have been badly hit and around 62% reported need for food assistance. An irregularity 
of food intake and skipped/reduced daily meal to cope with the devastating situation have been reported in almost 
80% of the unions. Total 41,918 Hector crop is completely damaged and 125,549 Hector crops is flooded again and 
situation is deteriorating. As per the primary findings of the BDRCS ongoing market assessment, markets in affected 
areas are still functioning through maintaining the minimum supply chain to ensure basic essential items are available.   
 
Population to be assisted:   

• 250,000 people will be assisted with food, considering local context. 
• 25,000 households will be provided with multipurpose cash grant (MPCG) assistance through financial 

service provider. BDRCS has framework agreement with Bangladesh Post Office to disburse the cash 
assistance among the targeted households.  

 
Planned Activities     

• Provide food assistance among the most vulnerable flood affected people.    
• Market assessment  
• Provide MPCG (each HH will receive BDT 4,5004 equivalent to CHF 55) through financial service provider along 

with seeds.  
• Post-distribution monitoring 

 

 

Health 
People targeted: 250,000 
Male: 125,000 
Female: 125,000 
Requirements (CHF): 128,000 

    
Proposed intervention 
 
Need analysis: The health systems were already overstressed due to COVID-19 pandemic, and the resources were 
strained; now, on-going flood causing double burden to the health system, battling coronavirus in one hand and water-
borne diseases and health issues additionally. At this very moment, mass awareness is a major need with necessary 
public health support through distribution of masks in flood shelters, First Aid, Mental Health and Psychosocial Support 
(MHPSS),  and mother and child health mostly. Alongside health support to the vulnerable population, duty of care 
and protection of frontline workers is very important to ensuring wellbeing of the staffs and volunteers. 
 
Population to be assisted: 250,000 people will be provided health assistance through mass awareness, first aid, 
PSS and emergency medical assistance. 
 

 
4 MPCG 4,500 BDT set by the National Cash Working Group (NCWG) Multipurpose Cash Grant (MPCG) Guideline to 
meet the minimum expenditure basket of the beneficiary for one month.  
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Planned Activities     
• Mass awareness on COVID-19  
• COVID-19 safe flood response - provide face mask among frontline volunteers, staffs, and vulnerable 

people 
• Provide emergency health service through deploying mobile medical team5. 
• Health education and awareness to mitigate the risk of vector and water borne disease. 
• Health awareness on Sexual Reproductive Health, Sexual and Gender Based Violence and other PGI 

related topics 
• Provide first aid and psycho-social support  

 
 

 

Water, sanitation and hygiene 
People targeted: 125,000 
Male: 62,500 
Female:62,500 
Requirements (CHF): 650,000 

    
Proposed intervention 
 
Need analysis: According to NAWG, more than 73,000 tube wells and 81,000 latrines were damaged due to on-
going flood. Drinking water sources like tube-well have been contaminated by flood water and forcing the affected 
population to drink unsafe water from contaminated water source. Currently safe drinking water is one of the priority 
needs. Many people are taking shelters in flood centers and on the embankment or high ground are facing difficulties 
to access the sanitation and hygiene facilities as well. Once flood water start receding, it is anticipated that there will 
be huge need for disinfecting of contaminated tube-wells and restoring the damaged water points and latrines. There 
is also a need for hygiene promotion activities to reduce transmission of water-borne diseases and to encourage best 
hygiene practices. 
 
Population to be assisted:  

• 125,000 flood affected people will be provided with safe drinking water through mobilizing water treatment 
units; restoring 1,000 water points (e.g. tube-wells) and installing 25 unit of water storage points to ensure 
safe drinking water.  

• 500 emergency latrines will be installed to ensure access to sanitation. 
• 25,000 households will be provided with hygiene parcels6 and will receive information on key hygiene topics 

through hygiene awareness activities 
 
Planned Activities  

• Provide safe drinking water through mobilization of water treatment units along with water container. 
• Consultation with identified vulnerable members of the community before the installation and repair of water 

points and emergency latrines 
• Installation of water points with storage tank for community use 
• Disinfection and repairing of contaminated and damaged water points (e.g. tube well). 
• Installation of emergency latrines for affected people. 
• Awareness on hygiene practices considering COVID-19 including handwashing and Menstrual Hygiene 

Management (MHM); and provide hygiene parcel.  
• Mobilization of trained NDWRTs and volunteers.  

 
 

 
5 Each of these medical teams will comprise one doctor, one paramedic and two trained volunteers. These mobile 
medical teams will provide medical assistance in terms of providing free medical consultation, basic medicine and 
referring to nearest hospital where required 
6 BDRCS is planning to provide these hygiene parcel in-kind while orienting the target people on hygiene promotion. 
These hygiene items will be procured locally. 
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Shelter 
People targeted: 125,000 
Male: 62,500 
Female: 62,500 
Requirements (CHF): 416,000 

    
Proposed intervention 
 
Need analysis: As per the NDRCC situation report, in 31 flood affected districts 1,058,447 people are waterlogged. 
According to the Needs Assessment Working Group survey, 24% of people have been displaced and about 38% of 
affected people staying at highland/road/embankment. The people who are living in temporary shelters in unplanned 
settlements in the open places have limited access to community shelters, leaving them exposed to the elements and 
without minimum protection measures. There is a possibility of acute riverbank erosion when floodwater recedes, with 
the potential of causing damage to vulnerable houses. This will lead to a further deterioration of shelter conditions in 
the affected areas.  
 
Population to be assisted: 25,000 households (125,000 people) will be assisted with emergency shelter through 
the provision of tarpaulins7 along with technical orientation on safe shelter.  
  
Planned Activities     

• Selection of beneficiary and distribution of tarpaulins 
• Orientation on proper fixing of tarpaulins and its use along with key messages on safe shelter as well as PGI 

risks 
 

 

 

Protection, Gender and Inclusion 
People targeted: 250,000 
Male: 125,000 
Female: 125,000 
Requirements (CHF): 35,000 

    
Proposed intervention 
 
Need analysis: Flood is causing immense problem for women and adolescent girls, as toilets and tube wells are 
inundated that hampers personal cleanliness and basic hygiene practices. This situation worsens more in the 
absence of privacy while taking shelters in collective centres. Lack of sanitary goods and disposal process, soaps 
are the main barriers of maintaining menstrual hygiene in the flood affected areas. 
 
Population to be assisted: The operation will ensure the promotion and participation of men and women of different 
age groups through orientation and consultation. During household needs assessment, Sex, age and disability 
disaggregated data (SADDD) will be collected and analyzed, informing the emergency response. A continuous 
dialogue among the different stakeholders will be continued to ensure programmes mainstream DAPS (Dignity, 
Access, Participation and Safety) approach relevant to the needs and priorities of humanitarian imperatives on the 
ground.  
 
Planned Activities  

• Organize online orientation for staff and volunteers on the PGI minimum standard and support the different 
sectors to meet the minimum standards 

• Collection and analysis of sex-age and disability-disaggregated data  
• Development and dissemination of IEC materials on PGI 
• Online orientation on SGBV prevention for volunteers, staffs 
• Disseminate lifesaving and awareness and important messages through different media 
• Provide assisting device and accessories to address the special need of people with disability. 

 
 

7 According to Bangladesh shelter cluster, it is recommended to provide one tarpaulin per affected household. 
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Strategies for Implementation 
Requirements (CHF): 484,000 
 
Based on the demand for the technical and coordination support required to deliver in this operation, the following 
programme support functions will be put in place to ensure an effective and efficient technical coordination: human 
resources, logistics and supply chain; information technology support (IT); communications; security; 
planning, monitoring, evaluation, and reporting (PMER); partnerships and resource development; and finance 
and administration. More details are in the Emergency Plan of Action.  
 
The key planned activities under strengthening national society 

• Insurance for volunteers and staffs to be deployed in the response operations.  
• Orientation on need assessment, fraud and corruption prevention, prevention and response to sexual 

exploitation and abuse (PSEA), PGI, CEA, post-distribution monitoring and exit survey for volunteers and staff. 
• Mobilization of NDRT, NDWRT, volunteers, sectoral experts and staffs. 
• Conduct detail recovery need assessment and post distribution monitoring (PDM).  
• Revision of flood contingency plan.  
• Support implementing some priorities outlined in the Organisational Capacity Assessment Certification (OCAC) 

assessment, Branch Organizational Capacity Assessment (BOCA) plans and Preparedness for Effective 
Response (PER).  
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Funding Requirements  
 

 

EMERGENCY APPEAL  
MDRBD025 - BANGLADESH - FLOOD 
Funding requirements - summary 

 
 
 

Area of Intervention Needs in CHF 
SHELTER 416,000 

LIVELIHOODS AND BASIC NEEDS 2,387,000 

HEALTH 128,000 

WATER, SANITATION AND HYGIENE 650,000 

PROTECTION, GENDER AND INCLUSION 35,000 

STRENGTHEN NATIONAL SOCIETIES 238,000 

EFFECTIVE INTERNATIONAL DISASTER MANAGEMENT 16,000 

INFLUENCE OTHERS AS LEADING STRATEGIC PARTNERS 15,000 

ENSURE A STRONG IFRC 215,000 

TOTAL FUNDING REQUIREMENTS 4,100,000 
 

 
 
 
 
 
 

Jagan Chapagain 
Secretary General 
 
 
 
______________________________  
 
 
 
 
  



P a g e  | 12 
 
 

Reference 
documents 
 
Click here for: 
• Previous 

Appeals and 
updates 

• Emergency 
Plan of 
Action 
(EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Bangladesh Red Crescent Society 

• Md. Feroz Salah Uddin, secretary general; phone: +880 1811458500.  
email: secretarygeneral@bdrcs.org 

• Md. Rafiqul Islam, deputy secretary general; phone: + 880 1811458501;  
email: rafiqul.islam@bdrcs.org  

• Md. Mijanur Rahman, director, disaster response; mobile: +880 0181 145 8522;  
email: mdmijanur.rahman@bdrcs.org  

 
In the IFRC Bangladesh Country Office 

• Azmat Ulla, head of country office; email: azmat.ulla@ifrc.org 
• Surendra Regmi, programme coordinator; phone: +880 1738196480;  

email: surendrakumar.regmi@ifrc.org 
• Hasibul Bari Razib, senior manager, humanitarian response & shelter;  

email: hasibul.bari@ifrc.org 
 

In the IFRC Asia Pacific Regional Office, Kuala Lumpur 
• Alka Kapoorsharma, acting deputy regional director;  

email: alka.kapoorsharma@ifrc.org   
• Necephor Mghendi, head of DCPRR; email: necephor.mghendi@ifrc.org  
• Vinod Muniandy, operations coordinator south asia;  

email: opscoord.southasia@ifrc.org  
• Siokkun Jang, regional logistics manager; email siokkun.jang@ifrc.org  
• Antony Balmain, communications manager; email: antony.balmain@ifrc.org 

 
In IFRC Geneva 

• Nelson Castano, manager operations coordination; email: nelson.castano@ifrc.org  
• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org  
• Karla Morizzo, senior officer, DREF; email: karla.morizzo@ifrc.org  

 
For IFRC Resource Mobilization and Pledges 

• Alice Ho, partnership in emergencies coordinator;  
email: PartnershipsEA.AP@ifrc.org 

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org 
 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 
vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 
and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 
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