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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross and Red Crescent emergency response. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters.  

 
CHF 88,655 has been allocated from the 
IFRC’s Disaster Relief Emergency Fund 
(DREF) to replenish and refund the National 
Society in  delivering immediate assistance 
to some 14,000 beneficiaries in 7 districts 
affected by the cholera outbreak. 
Unearmarked funds to repay DREF are 
encouraged. 
 
Summary: Beginning 30 September 2012, 
cases of diarrheal disease were reported in 
Bujumbura Town and Bujumbura Rural in 
Burundi.Three days later, the National 
Laboratory confirmed a cholera outbreak and 
the Minister of Health declared it a national 
disaster.An assessment carried out by Burundi 
Red Cross Society (BRCS) in coordination with 
other partners indicated that a total of 7 
districts in 6 provinces were affected. These 
districts are Rugombo, Mpanda, Kabezi, 
Bujumbura Town,  Rumonge, Makamba and  
Nyanza-Lac.  
 
Since the onset of the cholera outbreak, the National Society has been responding using a pre-positioned 
WatSan kit 5 and WatSan trained staff providing safe drinking water, non food items (NFI) and hygiene 
promotion messages. While the National Society has been able to respond so far using its own resources, 
the WatSan kit 5 now needs replenishment and additional NFI stocks are required to assist the increasing 
number of families affected by the cholera outbreak.  
 
During the response, Burundi Red Cross initially mobilized 70 volunteers and has now scaled down to 20 
volunteers for completion of the activities. So far, about three quarters of the targeted 2,800 families have 
been reached by Burundi Red Cross. Districts that have so far been declared free of cholera (no new 
cases over the last ten days) include Mpanda, Rugombo, Kabei and Makamba. Efforts of the National 
Society and of other partners are now focused on the districts of urban Bujumbura, Nyanza Lac and 
Rumonge.    
 
This operation was carried over a period of three months (October - December, 2012) and will therefore 
be completed by 31 December 2012. A Final Report will be made available three months after the end of 
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the operation (by 31 March 2013). 
 
<click here for the DREF budget; here for contact details; here to view the map of the affected 
area> 
 

The situation 
The cholera outbreak in the country was confirmed on 3

 
October 2012. In general, cholera is endemic in 

Burundi and reoccurs at the onset of each rainy season. In the present situation, the cholera cases 
increased mainly because the rainy season started very early and to date, 180 cases have been reported 
over a period of 6 weeks, including 1 death. The situation became exacerbated in the affected districts 
because of lack of safe drinking water and unhygienic latrines. In addition, due to the prolonged dry 
season, the level of water in the different sources is very low specifically in Bujumbura Rural. In Nyanza-
Lac the water infrastructures needed to be rehabilitated and the Government of Burundi decommissioned 
the former small water tank which had a capacity of 50m

3,
 which was providing water to the community. It 

was done to pave way for the installation of a larger water tank with a larger capacity which led to the short 
supply of safe drinking water. 

Table 1: Reported cholera cases as of 28 November, 2012 
 

District New Cases Cumulative Cases  Hospitalized 
 

Deaths 

Bujumbura 11 81 1 0 

Bujumbura Rural-Kabezi 0 25 0 0 

Nyanza-lac ( Makamba Province) 9 61 0 0 

Makamba 0 22 0 1 

Cibitoke 1 8 1 0 

Mpanda ( Bubanza Province) 0 9 0 0 

Rumonge (Bururi Province) 6 42 2  

Total 27 248 4 1 
 
Source: Ministry of Health November 2012 
 

Coordination and partnerships 
Nationally response activities are being coordinated by the Director General of Ministry of Health and the 
Health Emergency Director. In the provinces, the Provincial Health Director is working closely with Burundi 
Red Cross branch Coordinators, local government representatives and Civil Protection. Other partners 
include UN agencies such as the World Health Organization (WHO), the United Nations Children’s Fund 
(UNICEF) and Medicins sans Frontieres (MSF). 
 
Burundi Red Cross and UNICEF’s Burundi office have a Memorandum of Understanding (MoU) that guides 
their coordination efforts during response to disasters. In this regard, UNICEF has provided 2 trucks and 6 
water bladders while the National Society has provided 2 trucks for water trucking in Bujumbura Rural and 
Makamba District.  
 
The IFRC East Africa Regional Representation has provided a WatSan Kit 5, which was used in the initial 
response and has enabled distribution of soap, jerry cans and aqua tabs. Burundi Red Cross Action Teams 
(RCAT) are spraying chlorine in the areas were cholera cases have been detected and in the treatment 
centers. Burundi Red Cross and Civil Protection are providing safe water through water trucking. 
 
The National Society will maintain regular contact with the East Africa Regional Representation to ensure 
proper coordination of cholera activities. In addition, the National Society will coordinate with the Ministry of 
Health, MSF and WHO on matters related to disease outbreaks. 

 

Red Cross and Red Crescent action 
The National Society Disaster Management Department, in collaboration disaster management teams in the 
affected communes mobilized the Red Cross Action Teams made of 70 volunteers to conduct a rapid 
assessment of the situation in all the areas. Two National Disaster Response Team (NDRT) members 
trained in WatSan were deployed from the headquarters to the affected areas since the outbreak. The team 
is working in coordination with the Ministry of Health, Civil Protection, and local administration authorities to 
identify the most affected households. Red Cross volunteers have been mobilized to disseminate hygiene 



messages, conduct disinfection of areas accessed by persons infected as well as the cholera treatment 
centers (CTC). They are also involved in water trucking. 
 
A WatSan Kit 5 has been deployed along with 2 trained National Disaster Response Team members. The 
WatSan Kit deployed is mostly used for water trucking which comprises of 10 cubic meter bladders.  
The Daily situation monitoring is being carried out by the Red Cross Action Teams who keep district medical 
authorities informed of new cases detected. In Bujumbura town, Red Cross volunteers are coordinating with 
Civil Protection to transport any new cases to the cholera treatment centers 
 
Furthermore, BRCS has distributed non food items to those affected across 7 districts from the National 
Society prepositioned stocks at the headquarters and regional warehouses 
 
Table 2: Non food items distributed to the beneficiaries  
 

Item Quantity 
Aqua tabs 54,730 

Jerry cans 966 

Soap bars 1,920 

Backpack sprayers 15 

 
From the materials distributed 2 backpack sprayers are used in ambulances manned by the Civil Protection 
personnel when they transfer patients from the communes to the cholera treatment centers. 

 

The needs 
Burundi Red Cross Action Teams carried out a rapid assessment and identified non-food items (NFIs) as the 
most immediate needs. These include disinfection products (granular chlorine), aqua tabs and equipment 
such as backpack sprayers, boots and gloves. There is also need for dissemination of hygiene promotion 
messages to prevent further cholera spread. 
 
The DREF support will enable the National Society to provide immediate assistance to 14,000 vulnerable 
people (2,800 households) from Rugombo, Mpanda, Bujumbura Town, Kabezi, Rumonge, Nyanza-Lac and 
Makamba districts. Burundi Red Cross in the response operation plans to: 

 Procure   and distribute 1,400 jerry cans (1 per households).An additional 1,400 jerry cans have been 
provided by UNICEF, Watsan Kit 5 and ICRC. 

 Distribute 14,000 aqua tabs “strips” (5 tablets per household)
1
 

 Procure and distribute 11,200 pieces of soaps (4 pieces per HH of pieces of 100 grams) 

 Procure and distribute 14 chlorine granular cans (2 per district) 

 Procure and distribute 35 backpack sprayers (5 per district) in 7 districts 

 Procure and distribute protective clothes (20 per district) 

 Procure and distribute 140 protective gloves (20 per district) 

 Procure and distribute  140 goggles’ (20 per district), 70 boots (10 per district) 

 Procure and distribute 280 masks (40 per district) 

 Procure and distribute 7 dosage kits (1 per district) 

 Procure and distribute 7megaphones (1 per district) 

 Replenish the WatSan Kit 5  
 
Currently, all community kits and 75 per cent of the individual beneficiary relief items (aqua tabs, jerry cans, 
and soap) have been distributed. 

 
The proposed operation 
 

Water and Sanitation 
Outcome: The immediate risks to the health of 14,000 cholera-affected people (2,800 households) in 
7 districts are reduced by ensuring access to safe drinking water, adequate sanitation and hygiene 
supplies. 
Outputs (expected results): Activities planned: 

                                                 
1
 The calculation of the number of aqua tabs required is based on SPHERE standards, and takes into account the daily requirement per 

person for three months, less the stock in the Kit 5 and the UNICEF contribution of 320,000 aqua tabs. 



 Targeted people have access to safe water 
that meets the minimum SPHERE and 
WHO standards in terms of quantity and 
quality 

 Identification of the most vulnerable 
households 

 Mobilize volunteers to distribute hygiene 
kits in the 7 affected districts 

 Procure and transport 5,600 jerry cans, 
water purification 56,000 Aqua tablets, 
22,400 bars of soap (800 g per household 
of pieces of 100grs) and 18 (45 kg) chlorine 
granular cans. 

 Trained BRCS volunteers conduct hygiene 
promotion campaigns during and after the 
distribution of NFI. 

 Mobilize BRCS volunteers for NFI 
distribution 

 Distribute NFIs 

 Organize post distribution monitoring on 
how items are used 

 Replenishment of WatSan Kit 5 items 
 

Emergency Health  
Outcome: Reduced morbidity and mortality among 14,000 people (2,800 families) through hygiene 
promotion and disinfection activities, ensuring early case detection and community case 
management in 7 districts (2,000 people estimated per district). 
Outputs (expected results):  

 The Red Cross Action Team and 
volunteers have the necessary capacity to 
respond to the cholera outbreak as well as 
prevent further outbreaks 

 2,800 families have increased their 
knowledge on proper hygiene practices 
necessary to prevent further spread of 
cholera in their communities 

 70 volunteers (10 per district) are enabled 
to conduct early case detection and 
community case management 

 2,800 houses and districts sanitation 
facilities are being disinfected to disrupt the 
chain of contamination at household level 
 

Activities planned:  
 Organize training on cholera outbreak 

management utilizing the epidemic control 
manual for volunteers and PHASTER 
approach for 70 volunteers, in coordination 
with the MoH, using IFRC manuals 

 Procure chlorine solution, 70 backpack sack 
sprayers, 140 protective goggles, 70 pairs of 
boots, 140 pieces of protective clothing,     
140 pairs of gloves, 280 face masks, 14 kits 
for chlorine dosages as well as 14 
megaphones for facilitating hygiene 
promotion 

 Conduct house to house visits 

 Conduct community hygiene promotion 
sessions during public events on market days 
and other occasions 

 Conduct disinfection visits in the target 
communities 

 

Monitoring and Evaluation 
Outcome: The management of the operation is informed by a comprehensive monitoring and 
evaluation system 
Outputs (expected results): 

 BRCS staff and volunteers provide regular 
monitoring reports of the operation 

 The cholera intervention is evaluated 
critically, challenges are reviewed and 
lessons learned process is ensured. 

Activities planned: 
 Conduct regular monitoring activities in the 

field by volunteers as well as PMER and 
senior staff 

 Produce and present a final report and 
highlight achievements and lessons learnt. 

 Conduct an evaluation workshop through 
the support of an evaluator to extract 
lessons learned 

 Produce an end of operation report outlining 
achievements and lessons learned that can 
be utilized as a reference point for improved 
emergency planning and implementation for 
future emergencies 



 

Logistics 
Outcome:The local logistics capacity of Burundi RCS to respond to the cholera outbreak is 
strengthened through enhanced technical logistic support of the Federation’s East Africa Regional 
Representation Office 
Outputs (expected results): 

 Enhanced logistics capacity and technical 
support facilitate the assistance to the 
14,000 affected individuals (2,800 
households) and other related activities. 

Activities planned: 
 Coordinate with BRCS logistics team to 

ensure that IFRC procurement procedures 
are strictly adhered to 

 Support the delivery of relief items and 
other items dedicated to the operation 

 

 

Contact information 
For further information specifically related to this operation, please contact: 

 Burundi Red Cross: Katiyunguruza Anselme, Secretary General, Phone +257.21.62.46; Fax +257 21 

11 01 Email: katiyunguruza.anselme@croixrouge.bi 

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East Africa; Nairobi; 

phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 
(0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41 22 730 45 29; 

email: christine.south@ifrc.org 

 IFRC Regional Logistics Unit (RLU): Ari Mantyvaara Logistics Coordinator,  Dubai; phone  +971 50 

4584872, Fax +971 4 883 22 12, email: ari.mantyvaara@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis Ababa; phone: 

+251 93 003 4013; fax: +251 11 557 0799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 067277;  

email: robert.ondrusek@ifrc.org 

 
 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 
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The IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 



DREF OPERATION 04-12-12

APPEAL BURUNDI-CHOLERA

Budget Group

500 Shelter - Relief 0
501 Shelter - Transitional 0
502 Construction - Housing 0
503 Construction - Facilities 0
505 Construction - Materials 1,890
510 Clothing & Textiles 0
520 Food 0
523 Seeds & Plants 0
530 Water, Sanitation & Hygiene 35,728
540 Medical & First Aid 0
550 Teaching Materials 0
560 Utensils & Tools 5,600
570 Other Supplies & Services 0
578 Cash Disbursements 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 43,218

580 Land & Buildings 0
581 Vehicles 0
582 Computer & Telecom Equipment 0
584 Office/Household  Furniture & Equipment 0
587 Medical Equipment 0
589 Other Machinery & Equipment 0

Total LAND, VEHICLES AND EQUIPMENT 0

590 Storage, Warehousing 0
592 Distribution & Monitoring 4,200
593 Transport & Vehicle Costs 3,780
594 Logistics Services 0

DREF Grant
Budget CHF

594 Logistics Services 0
Total LOGISTICS, TRANSPORT AND STORAGE 7,980

600 International Staff 0
661 National Staff 0
662 National Society Staff 19,786
667 Volunteers 0

Total PERSONNEL 19,786

670 Consultants 0
750 Professional Fees 0

Total CONSULTANTS & PROFESSIONAL FEES 0

680 Workshops & Training 7,147
Total WORKSHOP & TRAINING 7,147

700 Travel 1,500
710 Information & Public Relations 0
730 Office Costs 0
740 Communications 0
760 Financial Charges 0
790 Other General Expenses 3,613
799 Shared Office and Services Costs 0

Total GENERAL EXPENDITURES 5,113

830 Partner National Societies 0
831 Other Partners (NGOs, UN, other) 0

Total TRANSFER TO PARTNERS 0

599 Programme and Services Support Recovery 5,411
Total INDIRECT COSTS 5,411

TOTAL BUDGET 88,655
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The maps used do not imply the expression of any opinion on part  of  the International Federat ion of the Red Cross and Red Crescent
Societ ies or National Societies concerning the legal status of a territory  or of  its authorities. 
Map data sources : ESRI, DEVINFO, International Federat ion - MDRBI008.mxd - Map created by DMU/NBI. 
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