
 

Philippines: 
Typhoons 
 

Emergency appeal n° MDRPH005 
GLIDE n° TC-2009-000205-PHL 

Operations update n° 7 
17 November 2009 

 
Period covered by this 
Operations Update: 5 
to 14 November 2009; 

Appeal target (current): 
CHF 16,286,096 (USD 
16.1 million or EUR 10.8 
million); 

Appeal coverage: The 
appeal is 30 per cent 
covered in cash and 
kind, with further 
contributions in the 
pipeline. Funds are 
urgently needed to 
enable the Philippine 
National Red Cross to 
provide humanitarian 
assistance to those 
affected by this disaster.  

Appeal history: 
• This Emergency 

Appeal was 
issued 23 
October 2009 for 
CHF 16,286,096 
(USD 16.1 
million or EUR 
10.8 million) for eighteen months to assist approximately 110,000 families (550,000 people). 

• A revised preliminary emergency appeal was issued 12 October 2009 for CHF 6,854,640 (USD 6.65 
million or EUR 4.51 million) for nine months to assist 200,000 beneficiaries. 

• The Emergency Appeal was initially launched on a preliminary basis 1 October 2009 for CHF 
3,086,571 (USD 2.98 million or EUR 2.45 million) for nine months to assist 200,000 beneficiaries. 

• Disaster Relief Emergency Fund (DREF): CHF 200,000 was allocated from the Federation’s DREF 
to support the national society in initial response. 

 
Summary: Typhoons Ketsana (locally known as Ondoy) and Parma (locally known as Pepeng) struck the 
Philippines in quick succession on 26 September and 3 October respectively, wreaking havoc across Central 
Luzon, including the capital city Metro Manila. The latest typhoon, Mirinae, caused further destruction when it 
struck southern and central Luzon on 30 October.  As of 14 November, the national disaster coordinating 
council (NDCC) reports 929 people killed and 89 people still missing. To date, government figures report 
45,272 houses have been completely destroyed, and 240,571 significantly damaged, while over 10 million 

 

 
 
The Philippine National Red Cross Bulacan chapter volunteers preparing for the 
distribution of non-food items on 11 November 2009. Photo: Philippine National Red 
Cross. 
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people (about 2 million families) across the country have been affected.  
 

To date, cash and in-kind contributions have been received from American Red Cross, Australian Red Cross, 
British Red Cross/British government, Canadian Red Cross/Canadian government, Danish Red Cross, Finnish 
Red Cross, German Red Cross, Hong Kong branch of the Red Cross Society of China, Irish Red Cross, Iranian 
Red Crescent, Japanese Red Cross, Republic of Korea Red Cross, Luxembourg Red Cross, Monaco Red 
Cross, Netherlands Red Cross, New Zealand Red Cross/New Zealand government, Norwegian red 
Cross/Norwegian government and Swedish Red Cross/Swedish government. Contributions have also been 
received from the European Commission’s Humanitarian Aid Office (ECHO), the OPEC Fund for International 
Development and the Italian government. 

On behalf of Philippine National Red Cross, the International Federation would like to thank all partners for their 
quick and generous response to this appeal. 
 

 

The situation 
Typhoons Ketsana (locally known as Ondoy) and Parma (locally known as Pepeng) struck the  Philippines in 
quick succession on 26 September and 3 October respectively, wreaking havoc across Central Luzon, including 
the capital city Metro Manila. Two further typhoons, Lupit (locally known as Ramil) and Mirinae (locally known as 
Santi) have exacerbated already difficult conditions in affected areas throughout the main island of Luzon, 
including Metro Manila. 
 
The Philippines National Disaster Coordinating Council (NDCC) reports the following details as at 06:00hrs 
Saturday 14 November 2009: 

 Deaths Injured Missing No. of people 
currently in Ecs 

ECs 
* 

Homes 
destroyed 

Homes 
damaged 

Estimated no. of 
people affected by 

typhoons 
Ketsana 
(Ondoy) 

464 529 37 15,798 families 
(70,124 people) 

244 30,082 154,922 
 

993,227 families  
(4,901,234 people) 

Parma 
(Pepeng) 

465 207 47 3,258 families 
(14,892 people) 

54 6,253 48,120 954,087 families  
(4,478,284 people) 

Mirinae 
(Santi) 

32 20 6 10,185 families 
(47,909 people) 

152 8,937 37,529 143,849 families 
(657,751 people) 

Totals 961 756 90 29,241 families
(135,925 people) 

45,272 240,571 2,091,163 families
(10,037,269 people) 

*Evacuation centres 
 

Coordination and partnerships 
Within the Red Cross Red Crescent Movement, the Philippine National Red Cross (PNRC) is supported by the 
International Federation including regional disaster response team (RDRT) members, and partner national 
societies. Movement support in the typhoon relief operation includes operational capacity and the coordination of 
relief efforts. PNRC also coordinates and cooperates with national and local authorities. Regular coordination 
meetings are held with all Movement partners at operational level. 
. 
International PNRC, Federation and partner national society representatives meet weekly to coordinate all 
Movement activities. 
 
Inter-agency coordination 
The interagency standing committee (IASC) clusters have been activated and are presently coordinating the 
activities of organizations, donors and government agencies to ensure an efficient and accountable partnership 
for the Typhoon Ketsana response.  
 
In accordance with the International Federation’s global commitment to the IASC cluster approach, the 
International Federation has deployed a coordination team to lead the emergency shelter cluster. The 
coordination team will coordinate the activities, record distribution and process assessment data from national 
and international agencies active in the shelter sector with donors and the Philippine government. 

 
 
 



 3

 

Red Cross and Red Crescent action 
Overview 
As of 9 November 2009, PNRC had distributed 136,341 food relief parcels to families and had provided 56,665 
hot meals to people affected by the typhoon disasters.  A total of 66,213 non-food item sets and 16,624 hygiene 
kits have also been distributed to affected families. Distribution of food and non-food items is ongoing. 
 
Representatives from the European Commission Humanitarian Aid Office (ECHO) regional office in Bangkok 
paid a monitoring visit to the Philippines.  The visit was hosted by the PNRC/International Federation and 
International Organization for Migration (IOM), and included a visit to the PNRC distribution site in Laguna to 
monitor distribution of non-food items. 
 
A workshop was held on 6 November 2009 with PNRC headquarter and chapter representatives and all 
Movement partners attending.  The workshop objectives were to review typhoons disaster response activities to 
date and to discuss intended interventions. Six provinces were identified as priorities for assistance: 
Pangasinan, Zambales, Bulacan, La Union, Rizal and Laguna. Four sectoral working groups were established: 
non food items, livelihoods, shelter, and health (including water and sanitation), and tasked with producing 
potential numbers of beneficiaries in each sector as well as a breakdown per chapter. 

 
Regional disaster response team (RDRT)  
The International Federation deployed the regional 
disaster response team, commonly known as the 
RDRT, to Manila just days after typhoon Ketsana hit 
the Philippines on 26 September.  In its first rotation, 
the RDRT was led by Serene Chia of Singapore Red 
Cross with health, relief, water and sanitation, and 
logistics team members from Thai, Indonesian and 
Malaysian Red Cross and Red Crescent societies.  
Now into  its second rotation, the team have included 
delegates from Thai, Solomon Island, Hong Kong and 
Nepal Red Cross societies.   
 
One of the first RDRT members to arrive in the 
Philippines was water and sanitation delegate, 
Kaharuddin Khaidir, known as Al, from Indonesian Red 
Cross (PMI).  Al received his RDRT training in 
September 2008 and this was his first mission, though 
he has been associated with the Red Cross for over 12 
years, firstly as a PMI volunteer and then as a staff 
member for some nine years.  Al received the RDRT 
alert on 29 September and arrived in Manila on 1 
October.  His mission has included assessments in 
flood affected areas, and lending technical support to 
PNRC.  The memory that Al takes away him of his 
month in the Philippines is the gratitude expressed by 
the people, “they’re always smiling, and never fail to 
say thank you”. 
 
The second team leader to the Philippine typhoons 
RDRT was Pavinee Yuprasert, who completed her one 
month mission on 12 November 2009.  Pavinee is a 
trained nurse with a masters degree in public health, 
and has worked with Thai Red Cross for many years in 
their Relief and Community Health Bureau. Pavinee 
did her RDRT training in Vietnam in 2005 and has 
undertaken four missions, including three missions in 
the Philippines.  During this mission, Pavinee has been 
supporting PNRC’s health department in training 
community health volunteers in hygiene promotion.  

Regional disaster response team members 
Pavinee Yuprasert and Suvapa Hongsiriwon from 
Thai Red Cross and Kaharuddin Khaidir (right)from 
Indonesian Red Cross at Philippines National Red 
Cross headquarters. Photo: Philippine National 



 4

Pavinee reflected on the commitment of PNRC’s 
volunteers, “They’re smart and strong and very willing 
to work in the community.  They attended the trainings 
in their own time from 8am to 6pm and never once 
complained about the long day”.  
 
There last two RDRT delegates will complete their 
missions by the end of November 2009. 
 

Red Cross. 
 

 

 
 

Progress towards objectives  
Since the launch of the preliminary emergency appeal on 1 October, the following objectives have been 
progressed as follows:  
 
Relief distributions (basic non-food items)  
Objective: The quantities and quality of relief items distributed to the 30,000 affected families are appropriate, 
with distributions of basic household items (blankets, jerry cans, mosquito nets, buckets, kitchen sets, hygiene 
items, and sleeping mats) carried out according to assessment and selection criteria based on the identification 
of needs and vulnerable groups. 

Expected results Activities planned 
The immediate needs of typhoon- 
affected families living in 
evacuation shelters and damaged 
houses are met. 

Working with logistics colleagues and PNRC counterparts: 
• Continue with rapid emergency needs and capacity assessments. 
• Develop beneficiary targeting strategy and registration system to 

deliver intended assistance. 
• Manage a scale up of spontaneous volunteers to reach affected 

families and communities to meet temporary needs. 
• Distribute relief supplies and control supply movements from point 

of dispatch to end user. 
• Monitor and evaluate the relief activities and provide reporting on 

relief distributions. 
• Develop an exit strategy. 

 
The following non-food item distributions occurred in the period 12 - 13 November 2009:  

• Baliuag, Bulacan x 221 families 
• Bustos, Bulacan x 206 families 
• Marilao, Bulacan x 331 families 
• Sta Maria, Bulacan x 428 families 

 
Total distribution of International Federation-funded non-food items as of 12 November are:  

• jerry can 10ltr x 26,879 
• jerry can 20ltr x 1,657 
• mosquito net x 30,501 
• blanket x 27,796 
• hygiene kit x 14,499 
• sleeping mat x 6,000 

 
The International Federation RDRT relief delegate and American Red Cross delegate attended the Bulacan 
distributions on 12 November. 
 
The third distribution of non-food items is scheduled to commence on 18 November as follows: 
 

Chapter  Municipality/ City  Distribution Site 
Number of 
Families 

Rizal  Tanay  Lico Bridge  137 
Cayumbay and Pinugay  300 
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Pasig  Dela Paz Ville, Nagpayong  173 
Morong  Morong Covered Court  109 
Cardona  Calahan  227 

Subay  317 
Subay Hospital  11 
Subay ES  13 

La Union  

Bauang  HB  135 
Naguilian     56 
Aringay  HB  40 
Tubao  HB  44 
Rosario  HB  42 
Bagulin  HB  70 

Pampanga 
Candaba     400 
Minalin     400 

Sam Simon     200 

Pangasinan 
San Miguel  Lapalo  300 
Mangaldan  Macayog  427 

Inlambo  298 
 
The International Federation has procured and received 11,480 blankets, and 14,000 plastic mats and will 
contribute to the third round distribution.  IFRC is in the process of procuring 5,500 hygiene kits. 
 
Representative from the ECHO regional office in Bangkok paid a monitoring visit to the Philippines.  The visit 
was hosted by the PNRC/International Federation and IOM, and included a visit to the PNRC distribution site in 
Laguna to monitor distribution of non-food items. 
 
American Red Cross has submitted ‘request for quotations’ to all vendors for procurement of non-food items for 
4,000 families, which includes 8,000 mosquito nets, 8,000 blankets, 8,000 jerry cans (10ltr or 4,000 20ltr), and 
4,000 hygiene kits. An additional hygiene kits will also be procured by American Red Cross to distribute as 
replenishment for families still living in evacuation centres.  American Red Cross has some funds available for 
relief items that are still to be identified. 
 
German Red Cross is this week expecting receipt of non-food item kits for 5,500 families (mosquito nets, 
sleeping mats, jerry cans and blankets). It is a local purchase and will contribute to the above third non-food item 
distribution. German Red Cross is also expecting to receive this week locally procured cleaning kits for 5,500 
families. 
 
The International Federation has advertised two relief/recovery delegate positions to support the PNRC typhoon 
response operation. Deadline for applications is 23 November. 
 

 
Health and care 
Objective: The health risks of the affected population are reduced through the provision of preventive, 
community-level and curative services to some 13,000 families (65,000 beneficiaries). 
Note: For figures for hygiene promotion please refer to the activities outlined under the water and sanitation 
sector. 

Expected results Activities planned 
• Health risks of the 

affected population are 
further assessed. 

• Affected people in 
communities hit by the 

• Working with the appropriate health authorities, assist in 
assessing the basic mortality and morbidity in the population as a 
result of the emergency and utilizing the obtained information in 
analysing assessment findings. 

• Working with the appropriate health authorities, assist in 
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typhoon have received 
• appropriate medical 

services. 
• Communities have 

received appropriate 
referral services for the 
most vulnerable patients. 

• Affected communities are 
supported to develop 
social resilience. 

assessing the health risks of the affected population in terms of 
health services, prevention, health needs and risk of 
communicable diseases. 

• Carry out health promotion activities (linked with hygiene) to 
affected communities, in coordination with water and sanitation 
support, through 25 health promotion teams, supported by 
information, education and communication materials. 

• Provide medicines through 50 essential drug kits (procured locally 
through the WHO procurement standards), which have the 
capacity to supply up to 50,000 people. 

• Service affected communities through the deployment of seven 
mobile medical teams for one month. 

• Establish 60-bed medical post to support local hospital. 
• Support medical referral systems for malnourished patients, 

including children, pregnant women and other vulnerable groups. 
• Support to PNRC to provide psychosocial support to vulnerable 

communities, volunteers, and staff. 
 

In partnership with Paudpod local government, PNRC has opened a medical station in Botolon, Zambales for 
families affected by the consecutive typhoons. The medical station – a 35 square metre tent - provides an 
examination area and clinic and is staffed by Red Cross volunteers, midwives, doctors and nurses and operates 
24 hours per day, seven days per week. Common ailments seen at the medical station respiratory tract 
infections, diarrhoea and skin diseases.  
 
PNRC’s psychosocial support programme (PSP) will soon commence support to PNRC staff and volunteers who 
have been engaged in the typhoon disasters.  The programme objective is to prevent stress reactions which 
may have impacted upon the staff and volunteers.  The programme will include: 
 

• Debriefing staff who are showing signs of stress or burnout. 
• Group discussion on self-care techniques in stressful situations. 
• Experience sharing including difficulties encountered. 
• Relaxation exercises. 

 
PSP activities will also be undertaken with staff, volunteers and communities in the following chapters/provinces 
that were affected by the typhoons: Laguna, Rizal, Pangasinan, La Union, Zambales, Bulacan, Baguio, 
Pampanga, Quezon City, Benguet, Nueva Ecija, Tarlac, and Kalinga. 

 
   

Water, sanitation, and hygiene promotion 
Objective: The risk of waterborne and water-related diseases has been reduced through the provision of safe 
water, adequate sanitation as well as hygiene promotion to 45,000 families (or 225,000 beneficiaries). 

Expected results Activities planned 
Access to safe water and 
adequate sanitation facilities at 
target evacuation centres has 
been established along with 
increased awareness of hygiene 
practices. 

• Assess the basic water, sanitation and hygiene promotion and 
likelihood of water and sanitation-related diseases in the affected 
population. 

• Address water, sanitation and hygiene priorities among people 
living in selected evacuation centres, with special emphasis on the 
needs of women and children. 

• Survey the availability of safe drinking water for people living in 
evacuation centres. 

• Provide water containers and purification tablets to 125,000 
people (15,000 families) in particular need for one month (these 
will be included in the non-food item packages). 

• Provide 45,000 people (9,000 families) with potable water with the 
provision of water bladders at targeted evacuation centres. 

• Provide emergency latrines for a beneficiary group of 45,000 
people (9,000 families) (men and women) at evacuation centres. 

• Conduct emergency participatory hygiene and sanitation 
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transformation (PHAST) sessions on the safe use of water and 
sanitation facilities in the target area through locally identified and 
trained community health volunteers in selected shelters and 
respective communities supporting safe return. This will be carried 
out in three rounds (15,000 people per round) over the duration of 
the operation. 

• Coordinate with the water, sanitation and hygiene (WASH) cluster 
and maintain regular reporting/feedback. 

• In collaboration with appropriate government authorities, assist in 
conducting water quality testing. 

• Participate in the treatment of water for vector control. 
• Distribute water purification tablets to complement hygiene 

promotion activities. 
• Conduct vector control and prevention measures. 
• Conduct waste disposal and drainage clearing measures. 

 
PNRC has water bladders with tap stands functioning in Zambales and, in this reporting week, deployed 
bladders to evacuation centres in Laguna, including one 5,000 litre bladder in Mayjayjay, and two 11 cbm tanks 
in Luisiana municipality. 
 
With support from the International Federation, German Red Cross and Spanish Red Cross, PNRC has 
completed the first series of hygiene promotion workshops with 252 community health volunteers and seven staff 
members. Trainings were held at Rizal on 26 October (34 volunteers), Laguna  on 28 and 29 October (100 
volunteers), Quezon City on 30 October (seven staff, 30 volunteers), Zambales on 5 November (38 volunteers), 
and Pangasinan on 9 November 2009 (50 volunteers). 
 
Hygiene and health promotion activities that are inter-linked are targeting following provinces with number of 
beneficiaries as follows: Laguna 6,000 families; Rizal: 3,000 families; Quezon city: 3,000 families; Zambales: 
3,000 families; Pangasinan: 6,000 families. At this stage a total 21,000 families are targeted with hygiene-health 
promotion activities.  Hygiene promotion baseline data collection has been finalized in Quezon City and is 
underway in other chapters. 
 
Spanish Red Cross and German Red Cross  delegates participated in the workshop “Sanitation Techniques for 
Evacuation Centres and Flooded Areas” that was organized by the water and sanitation hygiene (WASH) cluster 
and held on 11 November in Calamba, Laguna.  The workshop included presentations by Department of Health, 
Metropolitan Waterworks and Sewerage System (MWSS), as well as a practical demonstration of toilet 
construction (WASH cluster partner), and a session on strategic planning for future needs, which was led by 
UNICEF.  Spanish and German Red Cross delegates also participated in the “Excreta Disposal and 
Management for Evacuation Centres and Flooded Areas” technical working group. 
 
The International Federation has advertised a water and sanitation delegate position to support the PNRC 
typhoon response operation. Deadline for applications is 23rd November. 
 
Shelter 
Objective: Assisting 16,500 affected households with safe and adequate shelter and settlement solutions 
through the provision of locally appropriate materials and guidance on improved building techniques.

Expected results Activities planned 
Improved shelter conditions at 
evacuation centres and informal 
settlements for families with 
severely damaged, inundated 
and destroyed houses. 

• Assess the extent of the shelter needs and preferred shelter 
solutions. 

• Provide acceptable shelter conditions for persons unable to return 
to their dwellings in the short term. 

• Construct 6,500 transitional (typhoon and cyclone-resilient) 
shelters with latrines for entirely damaged/destroyed houses and 
repairs to some 10,000 partially damaged homes. 

• Enable the provision of safe and adequate locally appropriate 
shelter solutions through appropriate programming methods. 

• Promote safe and durable shelter where possible through the 
provision of technical assistance and guidance to all involved in 
the shelter activities. 
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• Ensure shelter and settlement programming includes access to 
required water and sanitation services. 

• Incorporate linked livelihoods initiatives where possible to 
maximise the potential economic benefits of the shelter 
programming. 

• Promote increased awareness and understanding of typhoon 
resilient construction and safe and adequate shelter response 

• programming with the national society and affected communities, 
including advocacy with the government for access to appropriate 
land sites. 

• Carry out ongoing monitoring and provide assistance to the 
families involved. 

 
As per available funding, the International Federation and PNRC is targeting 500 transitional shelters and 
assistance to some 3,000 households with partially damaged houses.  The International Federation and PNRC 
will increase these target figures as more funding becomes available in this appeal.  Currently, chapters are in 
the process of identification and validation of the numbers of totally destroyed and partially damaged houses in 
their area, and are establishing prioritising families most vulnerable.   
 
The International Federation team was strengthen by arrival on 12 November of shelter delegate who will lead 
the shelter component of the operation. 

 
Early recovery and livelihoods 
Objective: To protect the food security and livelihoods of up to 6,500 families (35,000 of the most vulnerable 
affected people). 

Expected results Activities planned 
• Improved food security for 

the most vulnerable of the 
affected population. 

• Increased livelihood 
opportunities to 
supplement coping  
mechanisms for those 
households and 
communities that are 
reliant on paddy 
agriculture, fishing, or 
livestock (until the 
resumption of their main 
productive activity). 

• Assess the extent of the shelter needs and preferred shelter 
solutions. 

• Provide acceptable shelter conditions for persons unable to return 
to their dwellings in the short term. 

• Construct 6,500 transitional (typhoon and cyclone-resistant) 
shelters with latrines for entirely damaged/destroyed houses and 
repairs to some 10,000 partially damaged homes. 

• Enable the provision of safe and adequate locally appropriate 
shelter solutions through appropriate programming methods. 

• Promote safe and durable shelter where possible through the 
provision of technical assistance and guidance to all involved in 
the shelter activities. 

• Ensure shelter and settlement programming includes access to 
required water and sanitation services. 

• Incorporate linked livelihoods initiatives where possible to 
maximise the potential economic benefits of the shelter 
programming. 

• Promote increased awareness and understanding of typhoon 
resistant construction and safe and adequate shelter response 

• programming with the national society and affected communities, 
including advocacy with the government for access to appropriate 
land sites. 

• Carry out ongoing monitoring and provide assistance to the 
families involved. 

 
 
Disaster preparedness 
Objective: Communities affected and those at risk of future disasters are supported through increased ability 
and resilience to deal with future calamities via enhanced disaster preparedness capacity. 

Expected results Activities planned 
Local PNRC chapters have • Reinforce PNRC emergency response procedures and 
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improved stock of essential items 
and training for staff and 
volunteers in disaster response. 

contingency planning. 
• Procure 15 rubber-boats and train PNRC teams for search-and-

rescue work. 
• Equip local chapters with 850 rubber boots and 500 life-vests for 

future search and rescue operations. 
• Equip PNRC headquarters with two land cruisers that will be 

specially geared for flood situations. 
• Review the existing disaster assessment procedures with a focus 

on strengthening chapter participation in disaster management 
and support. 

• Enhance the preparedness for future disasters through the 
provision of technical materials and support the PNRC. 

• Conduct on-the-job training for PNRC recruits in logistics-relief, 
fleet management and procurement. 

• Implementation of integrated community-based disaster 
preparedness activities (early warning; hazard mapping, 
identification of safe havens and exploring adapting existing 
structures, etc.) through a scaled up community based volunteer 
mobilisation and training strategy linked to sustainable 
approaches to branch development. 

• DP stock replenishment (quantities and items to be confirmed with 
the PNRC). 

 
 
Logistics 
 
Procurement activities are ongoing and has been strengthened by expanded logistics team which now includes 
an International Federation logistics delegate and a RDRT warehouse management delegate.   
 
An updated mobilization table is available on the Disaster Management Information System (DMIS). Currently, 
all items on the mobilization table are covered with some remaining quantities indicated to be procured locally.  
 
Donors are requested to coordinate with the regional logistics unit in Kuala Lumpur regarding outstanding 
needs. Shipping instructions will be provided to donors with a consignment tracking number to be issued before 
shipping any goods to the operation. Procurement of goods and transport can also be arranged through the 
regional logistics unit. 
 
Communications – Advocacy and Public Information 
 
The International Federation will ensure a steady flow of information continues between the field and 
headquarters and to Movement partners and other major stakeholders, which will enable the International 
Federation to keep all parties updated on programme developments. In close collaboration with the PNRC and 
International Federation operation, the chapters will ensure that targeted beneficiaries are informed about the 
planned support interventions and are engaged in decision-making in this regard. 
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
 
For further information specifically related to this operation please contact: 

• Philippine National Red Cross: Gwendolyn T. Pang, secretary-general; email: 
gwenpang@redcross.org.ph, pnrcnhq@redcross.org.ph; phone: +632 525 5654;  
fax: +632 527 0857 

 
• International Federation country office, Philippines: Selvaratnam Sinnadurai, head of country 

office, email: selvaratnam.sinnadurai@ifrc.org; phone: +63 527 0000, ext. 155, mobile: +6391 
7880 6844 

 
• Shelter cluster coordination team, Philippines: Mariza Rogers, shelter cluster coordinator, 

phone: +63 908 2666 582, email: sc.ph.coord@gmail.com  
 

• Federation Asia Pacific zone office, Kuala Lumpur: 
o Heikki Väätämöinen, disaster management operations coordinator,  

phone: +603 9207 5729, mobile: +6012 230 7895, email: heikki.vaatamoinen@ifrc.org 
o Jagan Chapagain, deputy head of zone office, phone: +603 9207 5700,  

mobile: +6012 215 3765, email: jagan.chapagain@ifrc.org 
o Penny Elghady, resource mobilization and PMER coordinator,  

email: penny.elghady@ifrc.org; phone: +603 9207 5775, fax: +603 2161 0670 
o Please send all pledges of funding to zonerm.asiapacific@ifrc.org 
o Jeremy Francis, regional logistics coordinator, phone: +6012 298 9752,  

fax: +603 2168 8573, email: jeremy.francis@ifrc.org 
o Jason Smith, zone communications manager, mobile: +6012 387 0829,  

email: jason.smith@ifrc.org.  
 
 
 

<click here to return to the title page> 
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