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Red Cross Volunteer Completing Assessment 
in South Eastern Suriname.
Source: International Federation 

This Emergency Appeal seeks CHF 381,174 
(USD 363,022 or EUR 234,280) in cash, kind, or 
services to support the Suriname Red Cross to 
assist 3,000 families (15,000 beneficiaries) for 6 
months. 
 
CHF 140,000 (USD 133,333 or EUR 86,047) was 
allocated from the Federation’s Disaster Relief 
Emergency Fund (DREF) on 20 June 2008, to 
support this operation.  
 
On 28 May, 2008 heavy rains caused serious 
flooding primarily in the Marowijne, Lawa and 
Tapanahoni regions of Suriname. Multi-agency 
coordination and preliminary assessments 
indicated that more than 3,000 households were 
affected. This Emergency Appeal responds to a 
request from the Suriname Red Cross, and focuses 
on providing support to take an appropriate and 
timely response in delivering assistance and relief 
in the form of food and non-food relief items, 
supported by the promotion of water and sanitation 
and capacity building of the Suriname Red Cross, 
in the areas of water and sanitation, psychosocial 
support and IT telecom. 
 
This operation is expected to be implemented over 6 months, and will therefore be completed by 27 
December 2008; a Final Report will be made available by 27 March 2009 (three months after the end of 
the operation).  
 
<click here to view the attached Emergency Appeal Budget; 
 here to link to a map of the affected area; or 
here to view contact details> 
 
 

 

The situation 
A period of constant rainfall resulted in serious flooding in late May 2008 of several villages located on the 
northern part of the Marowijne River. According to local authorities, two children died while evacuating the 
area, while many people were evacuated to higher ground or to the neighbouring country of French Guyana. 
Rainfall increased from the onset of the disaster, with high peaks in the week from 1 to 7 June 2008, leading 
to the overflow of the Tapanahony and Marowijne Rivers and consequently flooding of various villages and 
crops. Villages located north of the Suriname River were reported flooded, and as the water receded it 
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became clear that many crops, on which the population relies on, were destroyed. The most affected areas 
are in the Southern region of Suriname: Tapanahoni, Lawa, upper Marowijne and Coeroeni area. 
 
Suriname had already experienced torrential rainfall at the beginning of May 2006, which caused serious 
flooding throughout the country and affected approximately 25,000-30,000 square kilometres of land and 
25,000 people. However, in this year’s emergency the population was better prepared than in 2006. For 
instance, people undertook early attempts to protect their personal property by moving household items to 
higher ground. In addition, other families elevated their houses. However, due to extremely high water levels, 
the damage was extensive.  
 

 
 
South Eastern Suriname flooded. Source: 
International Federation 

In the southern region of Suriname, close to the border with French Guyana, the flood waters reached levels 
similar to those in the 2006 floods. This area is still being affected by rainfall according to the latest reports. 
The only way to access these villages is by boat via the river. Many schools, houses, resorts and roads were 

reported damaged. In addition, reports indicate 
30 percent of the livestock, 65 percent of crops 
and 90 percent of the fishing industry have been 
affected. As the scope of the disaster is not yet 
fully known, no action is undertaken to address 
theses problems. However, the different 
ministries and organizations are holding 
meetings to assess the situation and coordinate 
possible activities. 
 
On 16 June - two weeks after the flooding 
started - reports indicated that the flood water 
had receded in most parts. However, some 
areas remain flooded, which makes life 
increasingly difficult for the population of those 
areas. In addition, there continues to be 
sporadic rainfall in the region with heavy rainfall 
expected in the near future.  The government 
has started to carry out damage and needs 
assessments of the affected areas and is 

working closely with the Suriname Red Cross. Detailed damage and needs assessments have been difficult 
to carry out due to limited access and lack of roads to the affected areas. The government also announced 
that the drinking water is polluted and that the collection of rainwater is limited. 
 
Food shortages are also a concern due to crops having been submerged for an extended period and the fact 
that fishing and hunting in many areas is no longer possible. The National Coordination Centre for Disaster 
Management (Nationaal Coordinatie Centrum Rampenbeheersing – NCCR) has also identified the threat of 
economic impact due to damaged tourism facilities, reduced employment opportunities, reduced supplies for 
tourists, damaged micro- enterprises and damaged crops and artisan gold-mining facilities.   
 
Coordination and partnerships 
 
Since the onset of the emergency, the government has been working with the Suriname Red Cross carrying 
out damage and needs assessments and providing transportation in order to distribute humanitarian aid to the 
affected regions.  
 
The NCCR will lead the coordination of this and any other upcoming emergency operations (coordinating all 
actions with all cooperation mechanisms present in the country), and Suriname Red Cross has been 
attending meetings held by this coordinating body.   
 
The Ministry of Regional Development has distributed 1,000 food parcels and will distribute an additional 
1,000 in the coming week (this will complete the initial food distribution for the first two weeks); in addition, six 
temporary shelters were established by this Ministry. Also, some 600 Red Cross plastic sheets were 
distributed, through the Ministry of Regional Development. The Suriname Red Cross will work through the 
NCCR to coordinate the water and sanitation promotion activities as well as the food and non-food item 
distributions.  
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The Pan American Health Organization 
(PAHO) is coordinating with the NCCR as 
well as with the Suriname Red Cross to 
assist with the provision of chlorine 
tablets.  Other international organizations 
are also providing support to the 
response, such as UNICEF.  
 
From the onset of the disaster, the 
Suriname Red Cross has been in close 
contact with the International Federation, 
including the Regional Representation 
office for the Caribbean as well as 
PADRU, to share information and 
coordinate activities and resources.  
 
 

Red Cross and Red 
Crescent action 

 
 
South Eastern Suriname flooded. Source: 
International Federation On 2 June, 2008, the SRC alerted two 

National Intervention Team (NIT) 
members and consequently met with the government / NCCR in order to coordinate the assessment 
activities. The NIT teams performed rapid field assessments between the areas of Stoelmaneil and Drietabiki 
and informed that eight out of 14 villages were not completely under water and of those eight villages, three 
were abandoned since people fled to higher grounds.   
 
The SRC also deployed four additional NIT trained volunteers to two areas in the upper Marowijne River to 
perform detailed damage and needs assessments. The SRC was able to distribute 600 plastic sheets with the 
support of the Ministry of Regional Development, pre-positioned in the Headquarters of the SRC, as these 
were not distributed during the floods in 2006.  
 
The International Federation, through its Pan American Disaster Response Unit (PADRU), deployed a 
Disaster Management delegate to provide technical support to the operation during the initial assessment and 
coordination phase.  In addition, a Regional Intervention Team (RIT) member from the Jamaican Red Cross 
has been deployed to Suriname to support the Suriname Red Cross in the relief activities. The SRC is also in 
constant contact with the Federation’s Caribbean Regional Representation Office in Port of Spain (Trinidad & 
Tobago). 
 
The needs 
After close collaboration with government and NGO partners as well as further assessments, the SRC has 
identified the following immediate needs: 

• Food items. 
• Non-food items (NFI). 
• Water and Sanitation via hygiene promotion. 

  
Intermediate and long-term needs are being further assessed in coordination with the NCCR. More 
information on this will become available as the situation becomes clearer. The first Operations Update will 
provide this information. Suriname Red Cross is including a capacity building objective which will enhance the 
National Society’s ability to include water and sanitation training and psychosocial support in future response 
operations. 
 
Beneficiary selection:  
Number of beneficiaries: 3,000 families (15,000 people). 
Location of beneficiaries: Upper Marowijne, Lawa, and Tapanahoni areas. 
 
Beneficiaries will be selected based on assessments of the most vulnerable within the targeted regions, with 
tracking via beneficiary lists and registration cards.  Food distribution by the Suriname Red Cross will begin 
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after the government’s food distribution program is completed.  Further assessments are carried out in the 
areas with restricted access. Based on the outcome of these assessments, relief items will be available to be 
distributed to affected families.  
 
Due to the fact that there is no road access to reach many of the affected areas for assessments of the 
situation and distribution of relief items, a higher percentage of the overall funding is dedicated to fund non-
traditional modes to reach the areas and carry out assessments and distributions, such as planes and boats. 
 
The proposed operation 
The Suriname Red Cross’ Plan of Action (PoA) aims to respond to the needs of 3,000 affected families 
(15,000 people) and will be implemented over a period of six months. The Suriname Red Cross has an active 
Disaster Management Unit comprised of well-trained NIT and RIT members who will be actively involved in 
implementing the Plan of Action.   
 
Immediate actions include: 

• Distribution of food parcels to 3,000 families (the food parcels are based on supplies for two weeks 
and purchased locally), starting after the distributions undertaken by the government in the first two 
weeks are completed.  

• Distribution of jerry cans and buckets to 3,000 families.  
• Water and Sanitation, and Hygiene Promotion activities to the affected communities, in cooperation 

with different actors such as PAHO, Ministry of Health and the Medical Mission. In addition, an IT 
consultant will be hired to train staff and volunteers on the use of IT equipment. 

 
A Disaster Management delegate as well as general RIT member will support the Suriname Red Cross and 
continue to assess longer term needs. Overall, all activities will be monitored and evaluated and reporting on 
all activities will be undertaken at a regular bases. In addition, an exit-strategy will be developed.  
 
Relief distributions  
Objective: 3,000 families (15,000 people) will benefit from the distribution of food parcels and NFI 
items (buckets). 

Expected results Activities planned 
3,000 of the most affected 
families have received food 
parcels for 15 days as well as 
one bucket. 

• Conduct rapid emergency damage and needs assessments. 
• Develop beneficiary targeting strategy and registration system to 

deliver intended assistance. 
• Distribute relief supplies and control supply movements from point of 

dispatch to end user. 
 

A contingency stock of non 
food items has benefited 
possible unattended affected 
families. 

• Contingency stock of NFI in-country to support affected families in 
inaccessible areas. 

 
Distributions are carried out according to assessment and selection criteria that identify actual needs and 
vulnerable groups, and are based on careful registration and a system/process that controls, monitors and 
records the movement of such goods. Selection criteria will prioritize families who have had to relocate to 
another building or location due to the fact that their house is unfit to live in due to severe water damage. The 
distributions will be carried out after the initial distributions of the government have been completed (note that 
the distribution of other NFI items is being addressed by other agents). 
 
The food parcels, which follow SPHERE standards, will contain the following items: 

 
Food Parcels – 1 per family for 2 weeks supply 

Item Quantity 
Rice 25 kg 
Beans, brown kidney 1 kg 
Green peas 4 medium cans  
Sugar, white 2 kg 
Salt, iodized 0.5 kg 
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Fish, sardines 4 large cans 
Cooking Oil, sunflower 2 ltr. 

 
 
The following non-food relief items will be available if necessary for families whose situation has not yet been 
assessed, as the access to their areas is restricted: 

 
Description Quantities 

Plastic Sheeting (4 x 6 m tarp.)    1,000 
Kitchen Set (family of 5)   500 
Mosquito Nets (160 x 180 x 150)                                                 1,000 
Collapsible Jerry cans - 10 Liter                                                  500 
Individual First Aid Kits (Pillow Type)                                           50 
Chain Saw / 20’’ / two-cycle gas engine / with case                   2 
Honda Petrol Generator (3 Kva / 110. 210 V)                              1 
Pick Axe with Handle                                                                   10 
Shovel with Handle                                                                     10 
Rope (Poly, 8 mm, twisted, 100 m)                                              1 
Volunteer Kit for 50 persons National Society                             1 
Visibility Items (IFRC Banners, Flags, Stickers)                          2 
Twin Halogen Stand Work Spotlight 120 v / 1000 W    2 

 
Water, sanitation, and hygiene promotion  
Objective: The risk of waterborne and water related diseases has been reduced through the 
provision of safe water, adequate sanitation as well as hygiene promotion to 3,000 families (15,000 
people) in the affected areas for 6 months. 

Expected results Activities planned 
The health status of the 
population is improved through 
behaviour change and hygiene 
promotion activities. 

• Assess the basic water, sanitation and hygiene promotion practices 
and likelihood of water and sanitation related diseases in the 
affected population. 

• Initiate a hygiene promotion campaign within the affected population 
focusing on behaviour change and targeting 15,000 people in the 
affected areas. (The focus of the campaign will be identified 
according to the needs and assessment.) 

• Provide supplies to be used in the health promotion campaign. 
Supplies and visibility material should be directly related to the 
hygiene promotion campaign. Those can include printed materials 
(posters, flyers, etc), manuals, educational materials, etc). 

• Distribution of 6,000 household level water storage (i.e. 10-liter 
collapsible) jerry cans to 3,000 families. 

 
The families will be selected from the areas close to the main flooded rivers, in the Marowijne, Lawa and 
Tapanahoni areas.  The survey will be based on assessment reports from the National Society, other Non-
Governmental Organisations such as ‘Medical Mission’ and the Ministry of Regional Development, all 
coordinated through the NCCR.  Selection criteria will prioritize families who have had to relocate to another 
building or location due to the fact that their house is unfit to live in because of severe water damage. 
 
Through the water and sanitation sub-working group it has been agreed that water and sanitation 
interventions will also be specifically targeted towards communities that suffer from water-related illnesses 
(water borne diseases), but as detailed damage and needs assessments are still being completed, more 
information on which communities will be targeted will become available in the next Operations Update. 
 
National Society Capacity Building  
Objective: The capacity of the Suriname Red Cross to respond to disasters and ability to 
communicate during emergencies will be enhanced by capacity building workshops on Water and 
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Sanitation and PSP and trainings on the use of the IT equipment. 
Expected results 

The SRC enhances its Water 
and Sanitation and 
Psychosocial Support 
Programme (PSP) capacity.  
 
 

Activities planned 
• Conduct 1 training on Water and Sanitation for 15 volunteers 

and staff;  
• Conduct 1 PSP training in-country to train 15 volunteers and 

staff: 
      In both cases, the following steps will be followed: 

- Identification of the participants 
- Selection of the topics to be addressed 
- Preparation of the workshop 
- Reporting on the workshop 

 
 

SRC staff and volunteers are 
trained on the use of IT 
equipment, to ensure effective 
communication in the future.  

• Installation of IT equipment previously purchased by the National 
Society. 

• Conduct trainings on the use of IT equipment by IT Consultant 
and RIT member. 

 
The participants for these trainings will be identified and selected through the SRC's existing Disaster 
Management Team and their NIT and RIT members, in order to complement their existing skills, sets and 
capacities. This will then be applied during future emergencies. Note that there have been no previous 
trainings on Psychosocial Support in the Suriname Red Cross; therefore, this emergency offers a good 
opportunity to build this programme. 
 
Communications – Advocacy and Public Information 
Through continued public and media relations it is hoped that the public will develop a better understanding of 
the mission of the Suriname Red Cross and the activities Red Cross undertakes in serving humanity. The 
International Federation and the Suriname Red Cross seek to promote the Fundamental Principles in all 
activities, and subsequently facilitate additional visibility of the Movement as a whole. The National Society 
and the Federation will ensure coverage of the emergency operation and news articles and photographs will 
be published on the Federation’s public web site. 
 
Capacity of the National Society 
The Suriname Red Cross invested time and funding since the 2006 floods focused on increasing the National 
Society’s disaster response programming.  Since 2005, nine RITs have been trained.  In addition, two 
members of the SRC have completed the Global Relief Training and one member has completed Field 
School.  This year alone, 19 NITS have been trained, as well as 20 VCA (Vulnerability and Capacity 
Assessment methodology) facilitators, as a result of DIPECHO VI funding.  Various in-country capacity 
building trainings, including Water and Sanitation and Relief, have been conducted.  The Suriname Red 
Cross has a well structured Disaster Management Team.   
 
The above mentioned resources have been critical to the recent flood response and have highlighted the 
recent years of efforts spent on capacity building, including DIPECHO VI funding.  
 
 
Capacity of the Federation 
The International Federation through the Pan American Disaster Response Unit (PADRU) has been providing 
support to the SRC in coordinating initial response and personnel to support early relief activities and applying 
lessons learned from the 2006 flood emergency.   
 
The Regional Representation of the Caribbean based in Trinidad has also been providing support since the 
beginning of the emergency. 

 
The Federation has deployed a Disaster Management delegate as well as a general RIT to support the 
Suriname Red Cross.  In addition, the requisition of non-food items will be provided by the Federation’s’ 
Regional Logistic Unit.   
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Monitoring and Evaluation 
The National Society will ensure regular monitoring of the implementation of the operation, with the support of 
the Federation. Regular reports on the operation will be published on the Federation’s web site. 
 
In addition, the Suriname Red Cross will complete an evaluation using the Federation beneficiary 
questionnaire as well as internal resources to evaluate the effectiveness in meeting the PoA objectives. The 
data gathered during this evaluation will be consolidated, reviewed and used to draw lessons learned and 
build on the response capacity of the National Society. 
 
Budget summary 
See attached budget (Annex 1) for details.  
 

 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation, please contact:  

• In Suriname: Marja Naarendorp, President of the Suriname Red Cross; email: surcross@sr.net; 
phone: (597) 498 410; fax: (597) 464 780. 

• In Panama: Jono Anzalone, Disaster Management Delegate of the Pan American Disaster Response 
Unit, Panama; e-mail: jono.anzalone@ifrc.org; phone: (507) 316 1001; fax: (507) 316 1082. 

• In Trinidad and Tobago: Tanya Wood, Caribbean Regional Representative; email: 
Tanya.wood@ifrc.org; phone: (868) 624 1557; fax: (868) 627 9627. 

• In Panama: Maria Alcazar, Resource Mobilization Coordinator, Americas; e-mail: 
maria.alcazar@ifrc.org; phone (507) 380 0254; fax (507) 317 1304. 

• In Geneva: Linda Stops, Acting Operations Coordinator for the Americas; email: Linda.stops@ifrc.org; 
phone: (41) 22 730 4300.  

 
<Emergency Appeal budget and map below; click here to return to the title 

page>



APPEAL BUDGET SUMMARY Annex 1

SURINAME FLOODS

ORIGINAL

RELIEF NEEDS
Shelter 20,000
Construction Materials
Clothing & Textiles 6,000
Food 118,140
Seeds & Plants
Water & Sanitation
Medical & First Aid
Teaching Materials
Utensils & Tools 51,915
Other Supplies & Services

Total Relief Needs 196,055

CAPITAL EQUIPMENT
Land & Buildings
Vehicles Purchase
Computers & Telecom Equipment
Office/Household Furniture & Equip.
Medical Equipment
Other Machinery & Equipment

TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse
Distribution & Monitoring 36,750
Transport & Vehicles Costs 47,250

PERSONNEL
International Staff 4,950
Regionally Deployed Staff 11,950
National Staff 6,000
National Society Staff 4,200
Consultants

WORKSHOPS & TRAINING
Workshops & Training 18,900

GENERAL EXPENSES
Travel 9,660
Information & Public Relations 4,575
Office running costs 4,200
Communication Costs 4,000
Professional Fees
Financial Charges 500
Other General Expenses

PROGRAMME SUPPORT
Programme Support - PSR 24,261
Cost Recovery - RLU 7,923

Total Operational Needs 185,119

Total Appeal Budget (Cash & Kind) 381,174

Available Resources

Net Request 381,174
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