
 
 
The RCC WatSan coordinator is briefing a beneficiary on the 
better use of sanitation kits provided during the distribution and 

disseminating hygiene promotion messages. Photo/IFRC 

 
 

 

Final report   
 

Emergency appeal n° MDRTD010 
GLIDE n° FL-000151-CHD 
30 November 2013 
 

 

Period covered by this Final Report: 
21October, 2012 to 15 June 2013; 
 
Appeal target (current): CHF 775,716.  
 
Appeal coverage: 58%; <click here for the 
final financial report, or here for the contact 
details>  
 
Appeal history: 

 Disaster Relief Emergency Fund (DREF): 
CHF 125,920 was initially allocated on 11 
September, 2012 to support the National 
Society in delivering immediate assistance 
to 11,770 beneficiaries. 

 The Emergency Appeal was launched on 
21 October, 2012 for CHF 775,716 to 
support the Red Cross of Chad (RCC) to 
assist 4,400 households(30,800 
beneficiaries) for six months 

 Operations Update n° 1 was published on 10 December, 2012 and provided information about activities 
implemented within the timeframe of DREF 

 Operation Update n°2 was published on March 1 2013 and provided information  about the distribution 
of NFIs and the effective launch of activities within the timeframe of the DG ECHO partnership 

 Operation Update n° 3 was on 11 April, 2013 to enable a timeframe extension in order to achieve 
expected results. 
 

Summary: This Emergency Appeal enabled RCC to support 49,000 households affected by serious flooding 
to receive humanitarian assistance in accordance with international agreed standards. The first implemented 
activities were through the DREF allocation that enabled provision of relief items to 2,354 families (11,770 
beneficiaries) in Rig Rig, Mangalmé and Goz Beida areas. Training of 75 volunteers was done followed by 
awareness raising sessions on water borne diseases and hygiene promotion reaching 3,109 families. The 
volunteers also distributed kits including detergents to 50 most vulnerable families highly exposed to 
waterborne diseases in Mangalme area. These items were distributed from the NS emergency stock and 
later replenished by the IFRC country office. 
 
In the capital N’Djamena, 10 emergency latrines were constructed for use by over 700 people displaced by 
the overflow of the Chari River. Volunteers from the urban committee of the capital worked and supported 
non Movement partners such as UNICEF in the installation of temporary camps, distribution of non-food 
items (NFIs), camp management as well as in hygiene promotion activities. This move was replicated in all 
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affected areas where NGOs and government regularly requested support from RCC branches to reduce the 
effects of flooding on the affected persons.  
 
The IFRC Chad country office coordinated the response activities and advocated with local partners to 
promote the role of the National Society in the humanitarian response. This move enabled the NS to secure 
financial support from the DG ECHO thereby increasing funding for the appeal.  
 
Funds secured from DG ECHO targeted affected families in the southern town of Bongor and its 
surroundings. A total of 3,160 families in 12 targeted sites received NFIs composed of mosquito nets, 
plastics mats, buckets, jerry cans and soap. A total of 200 families displaced by the flood and relocated in a 
safe area, had been supported to build their own shelters and latrines through the provision of slabs, bricks 
and tools. 200 volunteers (116 men and 84 women) were selected within the affected community and trained 
on distribution, WatSan, and epidemiological surveillance techniques.  These volunteers supported the 
implementation of planned activities of this appeal. The operation was implemented under the supervision of 
two RDRTs in the field and an Operations Manager based in the capital N’Djamena.  
 
The earmarked fund received from the Swiss RC enabled the procurement of tarpaulins, laths, rafters, 
bricks, nails and other tools to support the 200 households that were in need of shelter. These families used 
to live in a flood prone area. Through the RCC advocacy initiative, the local authorities relocated them in a 
safe zone and gave them official papers. Services from the municipality were brought in to support this new 
settlement area. The International Organisation for Migration provided beneficiaries with a hand operated 
water pump. The RCC and the IFRC installed a mill (not procured with the emergency appeal fund) within 
the neighbourhood to reduce the burden of women and girl who travel around four miles before reaching the 
town of Bongor to grind cereals. An exit strategy was put in place through the setting up of a local 
management committee composed of local men and women and supervised by volunteers from the local 
branch of the NS. 
 
At the launch of the emergency appeal, initial activities in the DREF operation were omitted in the 
Emergency Appeal, but this has since been rectified. 
 
Financial summary:  Out of the total appeal budget of CHF 775,716, a total of CHF 447,035 was received 
representing 58 percent coverage. The appeal timeframe was extended for 45 days to enable the 
implementation of planned activities but this extension did not affect the budget which remained intact. Due 
to the extension and additional efforts to implement the operation, under-budgeted lines for IFRC national 
staff and NS staff have been overspent. Training and workshops was under-budgeted and overrun with 
CHF11,581. Since no shared office and service costs were budgeted for the in-country staff, an over-
expenditure also occurred. An over rum of CHF 32,918 on Water, Sanitation and Hygiene promotion 
occurred due to budgeting of latrine construction under construction materials. 
 
Lessons learned:   

 The active involvement of affected communities in the response strategy proved to be efficient and 
allowed beneficiaries to own the gains 

 Support from local authorities was crucial and facilitated  the implementation of planned activities 

 Advocacy with local authorities is a necessary step toward risk reduction and prevention of hazards 

 The active involvement of the local branch in the management of the flood geared up its capacity to 
manage future crisis. 
 

On behalf of RCC, IFRC would like to thank all partners that contributed to this appeal. 
 

The situation 
Chad experienced seasonal flooding in 2012 across several regions in the country. The floods affected some 
49,000 households between June and September across the regions of Tandjilé, Sila, Moyen Chari, Mayo 
Kebbi Est, Mayo Kebbi Ouest, Logone Oriental and Ouaddai. Late in September the situation worsened in 
N’Djamena, the capital when the overflow of the Chari River destroyed several houses and displaced more 
than 2,000 people.  
 
The Red Cross of Chad responded to reduce the vulnerability of the affected people in different areas 
through the provision of relief items and awareness raising campaigns to reduce the spread of waterborne 
diseases.  Since flood victims were living in dire conditions in the southern town of Bongor and surroundings, 
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the emergency appeal focused on these areas with financial support from DG ECHO and Movement 
partners.  
 
Based on field monitoring carried out three times during  the implementation process and in collaboration with 
DG ECHO staff, the severely affected  families recovered from the disaster due to support provided by the 
RCC, Chadian government, Movement and non-Movement partners. Disaster management capacities of 
affected communities and volunteers were enhanced through different training, coaching and learning by 
doing methods. 
 
Some displaced family in the capital N’Djamena have since then returned to their original homes after the 
waters have receded. Others, living near the bank, suffering every year from water overflow have been 
relocated to a safe area with the support of government authorities. The Chadian government has planned to 
build a new dig along the border of the Chari River in flood prone neighbourhood to avoid the overflow of the 
River which leads to flooding and causes human and material losses. 
 
In the second target area of Mayo Kebbi Est (Bongor), the 200 displaced families have been allocated parcels 
of land in a secure area on the outskirt of Bongor. The RCC have provided these families with tarpaulins and 
tools for fixing their shelter, latrines, jerry cans, mosquito nets and soap. Community volunteers were trained 
to carry out hygiene promotions messages among their communities. 
 

Red Cross and Red Crescent action 
 

Achievements against outcomes 
Overview 
The National Society’s prompt response to the flood through its emergency stock enabled the reduction of 
vulnerability of affected people through relief items distribution and hygiene promotion messages. A 
community based approach was adopted during the initial appraisal and the response process to enable 
beneficiaries own the gains. Community and RCC volunteers were trained and involved to support the 
operation. These volunteers, under the supervision of the IFRC and the NS staff carried out planned activities 
in the field to provide relief items even in the remotest locations.  
 
The 200 households displaced by the flood received intensive support from the RCC volunteers and staff. At 
the end of this reporting period, targeted families  had been supported to acquire land with official papers 
paper from the municipality, built a semi-permanent house through the provision of tarpaulins, bricks, wood 
and tools, construct one family latrine per house and receive NFIs for domestic use.  

 

Emergency health  

Outcome: The immediate threat to health status for 4,400 households is reduced for target 
communities 

Outputs (expected results) Activities planned 

Increased awareness and 
prevention of water-borne 
diseases is ensured through an 
information campaign in the 
target community. 

 Distribute mosquito nets to 4,400 households 

 Conduct epidemic control(ECV) and PHAST training for over 550 
volunteers 

 Carry out preventive health and hygiene promotion campaigns in 
targeted communities 

 Print and distribute information, education and communication 
materials on epidemic control 

 
Impact: The operational capacity of 200 volunteers was reinforced throughout the operation through training 
and coaching in PHAST, ECV as well distribution techniques. The IFRC staff deployed for the operation 
shared crucial experience in distribution, water and sanitation as well as in shelter installation. The distribution 
of mosquito nets to 3,160 households coincided with a period where malaria prevalence was high in the target 
area. The intensive awareness raising campaigns on malaria prevention through the door-to-door approach 
and the epidemiological surveillance put in place enabled the reduction of malaria and other health related 
risks within the targeted community. An epidemiological surveillance system was put in place in the 12 target 
areas and reported on a weekly basis to the NS project coordinator and the health authorities. This move 
increased confidence between NS volunteers and local health authorities and provide an efficient alert system 
during the reporting period. The system was also included in the exit strategy where volunteers were briefed 
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to extensively work with local health facilities and play effectively their role of auxiliary to government 
authorities. 
 

 
 

Water, sanitation, and hygiene promotion 

Outcome: The risk of waterborne and water related diseases are reduced for 4,400 families through 
the provision of water purification items and adequate sanitation as well as hygiene promotion 

Outputs (expected results) Activities planned 

Increased awareness and 
prevention of waterborne 
diseases is ensured through a 
campaign in targeted 
communities 

 Conduct door to door sensitization campaigns to promote individual 
and collective hygiene as means of avoiding the spreading of the 
water-borne diseases. 

 Undertake volunteer training workshop on hygiene promotion and 
sanitation in Mayo Kebbi Est near the border with Cameroon 

 Distribute jerry cans, soap and bucket to 4,400 households 

 Clean the public sewage system in support to the Municipality in 
N’Djamena 

 Undertake community cleaning campaigns in 9 districts in the two 
targeted regions 

 Distribute 300 hand washing containers in public places such as 
restaurant and schools 

 Ensure protection standards of Sphere are adhered to in the 
provision of WatSan materials 

 Distribute 60 latrines to vulnerable families in the target areas 

 Monitor and assess the situation in the affected areas as well as in 
other parts of the country. 

 
Impact: Flood affected victims in the area of Bongor and the neighbouring targeted areas benefited from the 
distribution of jerry cans, bucket, soaps, detergents and PUR bags. This distribution targeted vulnerable 
families following strict selection criteria. The move enabled beneficiaries to have access to potable water and 
reduce the effect of waterborne disease during the reporting period. The 200 trained volunteers through the 
PHAST methodology carried out mass sensitization campaigns on individual and collective hygiene with a 
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specific focus on cleaning and maintenance of latrines, hand washing, water treatment and conservation. This 
enabled beneficiaries to have access to potable water and reduce the effect of waterborne diseases during 
the reporting period 
 
The table below summarizes the items distributed to beneficiaries in the target areas: 
 

Region Areas Households Beneficiaries. Buckets Jerry 
cans 

Soap 

 
Mayo 
Kebbi Est 

 
 

RIGAZA 346 2,985 346 346 2,985 

TIKEM 234 1,777 234 234 1,777 

KATOA 422 2,967 422 422 2,967 

SAMGA 315 3,062 315 315 3,062 

DOUNOU 309 2,141 309 309 2,141 

KOYOM 313 2,059 313 313 2,059 

KIM 299 2,186 299 299 2,186 

HOLOM  
NGAMEN 

226 1,928 226 226 1,928 

HOBO 117 934 117 117 934 

FIANGA 68 414 68 68 414 

CAMP DE  
DARKAWAYE 

218 1,259 218 218 1,259 

BONGOR 366 2,395 366 366 2,395 

HOPITAL DE 
BONGOR  

50 100 52 52 100 

BONGOR 145 1,060 145 145 1,060 

Mayo Kebbi 
Est 
 total 

3,428 24,853 3,430 3,430 24,853 

Kanem Rig-Rig 998 4,990  1996 4990 

Guerra Mangalmé 800 4,000  1600 4000 

Sila Goz-Beida 556 2,780  1112 2780 

Total 5,782 36,623 3,430 8138  

 
In addition to these items, a total of 49,710 PUR bags and 21,796 bottles of water treatment were distributed 
to households in some areas to enable access potable water.  
 
Volunteers were also mobilized and equipped with material to disinfect water provision sources in the target 
areas. A total of 269 wells were identified and disinfected by volunteers briefed specifically for this exercise 
under the supervision of hygiene officers from local health facilities. Materials such as chlorine, pulverisers, 
pool testing, jerry cans, buckets were made available to facilitate the activity. 
 
The 200 households sheltered in the Darkawaye camp, received one slab each accompanied with bricks, 
tarpaulins and construction tools. At the end of the reporting, all the target households had constructed their 
latrines and were using them properly. A commission made up of beneficiaries was put in place to follow up 
with the sanitation activity in the camp especially the use of latrines.  
  
The municipality of the Bongor, the main district of the region, has benefit from the distribution of 200 hand 
washing containers pre-positioned with soaps in public places such as restaurants, schools, churches, 
mosques etc. A monitoring mission with ECHO field staff was carried in late May and findings revealed that 
the use of the containers was appropriate and needs to be reinforced in other public places.  
 
In addition, 10 emergency public latrines have been built by the NS for flood displaced in the capital 
N’Djamena through the DREF allocation. These public latrines enabled families to curb the spread of 
waterborne diseases in a community displaced by the overflow of the river and living not far from it. The 
participation of the urban committee volunteers through the dissemination of hygiene/health promotion 
messages was crucial in the fight against water related disease and malaria prevention.  
 
Gaps/Challenges: Due to the insufficient funding, the trans-border workshop in the neighbouring city of 
Garoua has not been organized. Public cleaning campaigns in support of the municipality in Bongor were also 
not carried out. The appeal target 4,400 households but only 3,428 were reached through different relief 
items. 
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Shelter and settlements – Household items 

Outcome: The basic needs for shelter-related NFIs for 4,400 households in affected areas are met 

Outputs (expected results) Activities planned 

Affected population received 
essential household items in the 
targeted population according to 
specific needs and agreed 
standards. 

 Recruitment and training, volunteers for distribution and registration 

 Distribute plastic sheeting, fixing materials and tools, sleeping mats 
and blankets to 4,400 households 

 Provide guiding leaflets on fixing tarpaulins to the beneficiaries during 
distributions 

 Monitor and evaluate relief activities and provide reporting on relief 
distributions 

 
Impact:  
Within the timeframe of the DREF allocation, the National Society has distributed emergency relief items from 
its emergency stock which was later replenished through this appeal. The table below summarizes the 
different items distributed: 
 
Funding coverage for the shelter activities was very low, hindering the provision of shelter to the affected 
persons. Out of 4,400 planned in the emergency appeal, only 200 families benefitted from the distribution of 
tarpaulins, woods, nails, bricks and construction tools. This distribution targeted extremely vulnerable 
households relocated in a safe area in the outskirt of Bongor. The provision of the shelter kit enabled families 
to build semi-permanent houses under the supervision of volunteers, RCC and IFRC staff.  

 
Number of beneficiaries NFIs distributed 

Districts Families 
reached 

Beneficiaries 
reached 

Tarpaulins Blankets Sleeping 
mats 

Rig-Rig 998 4,990 998 1996 1996 

Mangalmé 800 4,000 800 1600 1600 

Goz-Beida 556 2,780 556 1112 1112 

TOTAL 2 ,354 11,770 2,354 4, 708 4, 708 
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Contact information 
For further information specifically related to this operation please contact: 

 Red Cross of Chad: Bongor Zam Barminas, Secretary General; email: 

croixrouge.tchad@yahoo.fr; phone: +235.66.29.88.82; fax: +235.25.20.255 

 IFRC Country Representation:  Belly Mamadou Diallo, Country Representative, 

Chad; phone: +235 66 27 84 84; or + 235 252 23 39; fax +235 252 23 99; email: 

belly.diallo@ifrc.org 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; 

Nairobi; phone: +254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; 

phone: +41.22.730.45 29; email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: 
+254 733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 

For Resource Mobilization and Pledges: 

 IFRC West and Central Africa hub: Elisabeth Seck, Resource Mobilization Officer, 
Dakar; phone:+221 33 869 36 60; mobile: +221 77 450 59 49; email: 
elisabeth.seck@ifrc.org 

 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: 

+254 731 067277;  email: robert.ondrusek@ifrc.org 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 775,716 775,716

B. Opening Balance 0 0

Income
Cash contributions
European Commission - DG ECHO 237,380 237,380 10,495
Japanese Red Cross Society 25,600 25,600
Red Cross of Monaco                               3,728 3,728
Swiss Red Cross 71,410 71,410
The Canadian Red Cross Society (from Canadian
Government*) 46,746 46,746

The Netherlands Red Cross (from Netherlands Red
Cross Silent Emergency Fund*) 51,499 51,499

VERF/WHO Voluntary Emergency Relief 250 250
C1. Cash contributions 436,613 436,613 10,495

C. Total  Income  = SUM(C1..C4) 436,613 436,613 10,495

D. Total  Funding = B +C 436,613 436,613 10,495

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 436,613 436,613 10,495
E. Expenditure -436,243 -436,243
F. Closing Balance = (B + C + E) 370 370 10,495

Selected Parameters
Reporting Timeframe 2012/9-2013/10Programme MDRTD010
Budget Timeframe 2012/9-2013/6Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTD010 - Chad - Floods
Timeframe: 07 Sep 12 to 30 Jun 13
Appeal Launch Date: 21 Oct 12

Final Report

Final Report Prepared on 19/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 775,716 775,716
Relief items, Construction, Supplies
Shelter - Relief 189,200 39,251 39,251 149,949

Construction - Facilities 27,961 27,961

Construction Materials 0 0 0

Clothing & Textiles 130,718 46,843 46,843 83,875

Water, Sanitation & Hygiene 31,699 64,617 64,617 -32,918

Medical & First Aid 0 0 0

Teaching Materials 6,500 6,500

Utensils & Tools 78,903 13,948 13,948 64,955

Other Supplies & Services 0 0 0

Total Relief items, Construction, Supp 464,982 164,659 164,659 300,323

Land, vehicles & equipment
Vehicles 5,825 2,226 2,226 3,599

Computers & Telecom 2,330 2,330

Office & Household Equipment 2,913 2,913

Total Land, vehicles & equipment 11,068 2,226 2,226 8,842

Logistics, Transport & Storage
Storage 3,495 6,625 6,625 -3,130

Distribution & Monitoring 70,074 17,739 17,739 52,335

Transport & Vehicles Costs 42,724 35,481 35,481 7,244

Logistics Services 17,532 907 907 16,626

Total Logistics, Transport & Storage 133,826 60,752 60,752 73,074

Personnel
International Staff 41,000 38,563 38,563 2,437

National Staff 7,184 21,659 21,659 -14,475

National Society Staff 17,534 41,377 41,377 -23,843

Volunteers 15,083 8,558 8,558 6,525

Total Personnel 80,802 110,156 110,156 -29,355

Consultants & Professional Fees
Professional Fees -3 -3 3

Total Consultants & Professional Fees -3 -3 3

Workshops & Training
Workshops & Training 12,680 29,270 29,270 -16,591

Total Workshops & Training 12,680 29,270 29,270 -16,591

General Expenditure
Travel 8,621 9,540 9,540 -919

Information & Public Relations 1,408 7,845 7,845 -6,437

Office Costs 6,388 5,107 5,107 1,281

Communications 4,715 3,221 3,221 1,493

Financial Charges 3,883 4,241 4,241 -357

Other General Expenses 0 0 0

Shared Office and Services Costs 9,255 9,255 -9,255

Total General Expenditure 25,016 39,210 39,210 -14,194

Indirect Costs
Programme & Services Support Recover 47,344 26,408 26,408 20,937

Total Indirect Costs 47,344 26,408 26,408 20,937

Pledge Specific Costs

Selected Parameters
Reporting Timeframe 2012/9-2013/10Programme MDRTD010
Budget Timeframe 2012/9-2013/6Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTD010 - Chad - Floods
Timeframe: 07 Sep 12 to 30 Jun 13
Appeal Launch Date: 21 Oct 12

Final Report

Final Report Prepared on 19/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 775,716 775,716
Pledge Earmarking Fee 2,866 2,866 -2,866

Pledge Reporting Fees 700 700 -700

Total Pledge Specific Costs 3,566 3,566 -3,566

TOTAL EXPENDITURE (D) 775,716 436,243 436,243 339,473

VARIANCE (C - D) 339,473 339,473

Selected Parameters
Reporting Timeframe 2012/9-2013/10Programme MDRTD010
Budget Timeframe 2012/9-2013/6Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTD010 - Chad - Floods
Timeframe: 07 Sep 12 to 30 Jun 13
Appeal Launch Date: 21 Oct 12

Final Report

Final Report Prepared on 19/Nov/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 775,716 0 436,613 436,613 436,243 370 10,495

Subtotal BL2 775,716 0 436,613 436,613 436,243 370 10,495

GRAND TOTAL 775,716 0 436,613 436,613 436,243 370 10,495

Selected Parameters
Reporting Timeframe 2012/9-2013/10Programme MDRTD010
Budget Timeframe 2012/9-2013/6Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTD010 - Chad - Floods
Timeframe: 07 Sep 12 to 30 Jun 13
Appeal Launch Date: 21 Oct 12

Final Report
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