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CAR Red Cross volunteers chlorinated water points in 
affected localities to prevent cholera and other 
waterborne diseases outbreaks. 
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8 May, 2008 

The International Federation’s Disaster Relief Emergency Fund (DREF) is a source of un-earmarked 
money created by the Federation in 1985 to ensure that immediate financial support is available for Red 
Cross Red Crescent response to emergencies. The DREF is a vital part of the International Federation’s 
disaster response system and increases the ability of national societies to respond to disasters. 

Summary: CHF 98,717 was allocated 
from the Federation’s Disaster Relief 
Emergency Fund (DREF) on 21 
September, 2007 to support the national 
society in delivering assistance to 756 
households (3,780 beneficiaries in 
Bangui and Bossangoa). 
 
Heavy rains occurred in Bangui and 
Bossangoa on September 2007, resulting 
in flooding and significant damage to 
homes and the loss of household 
belongings. The CAR Red Cross 
authorities supported by the Federation 
from Yaoundé conducted an assessment 
of the situation and launched a DREF 
operation to assist some 3,780 
beneficiaries who had been left homeless 
in both localities. 
 
Within the framework of the implementation of the DREF operation, Red Cross volunteers carried out 
distribution activities, sanitation, hygiene promotion and general sensitization as planned, and this 
contributed enormously to improving the living conditions of the beneficiaries as they expressed 
satisfaction and gratitude to the Red Cross during an evaluation mission in the field. 
 
<click here for the final financial report or here to view contact details> 
 

 
The situation 
Heavy rains occurred in Bangui and Bossangoa in September 2007, resulting in flooding and other damage 
such as the partial or complete destruction of homes and personal belongings. The CAR Red Cross 
authorities, supported by the Federation from Yaoundé, conducted an assessment of the situation and 
launched a DREF operation to assist some 3,780 beneficiaries who had been left homeless in both 
localities. 
 
Within the framework of the implementation of the DREF operation, Red Cross volunteers carried out 
distribution activities, sanitation, hygiene promotion and general sensitization as planned, and this 
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contributed enormously to improving the living conditions of the beneficiaries as they expressed satisfaction 
and gratitude to the Red Cross during an evaluation mission in the field. However, the Red Cross could not 
meet all the needs of the floods victims and has limited its assistance to the most vulnerable that had lost 
everything, in line with what was planned in the DREF Bulletin. 
 

Red Cross and Red Crescent action 
 
Achievements against objectives 

 
Relief distributions (food and basic non-food items) 

Objective: The living conditions of the most vulnerable flood-affected 756 families, i.e. 3,780 beneficiaries 
are improved through food and non-food items distribution. 
 
Activities planned: Non-food items, including blankets, impregnated mosquito nets, cooking and hygiene 
kits are distributed to selected 756 families (3,780 beneficiaries). 
 
Achievements: About 125 CAR Red Cross volunteers distributed non-food items to 3,792 beneficiaries 
(2,372 in Bossangoa and 1,420 in the three subdivisions of Bangui). The non-food items included 1,455 
blankets (655 in Bossangoa and 750 in Bangui); 750 tarpaulins (450 in Bossangoa and 300 in Bangui); 
2,162 pieces of soap (1,440 pieces in Bossangoa and 722 in Bangui); 950 mosquito nets (450 in Bossangoa 
and 500 in Bangui); 450 cooking kits and 1,200 mats in Bossangoa. The mosquito nets were distributed to 
pregnant women and old people in all affected localities. The cooking kits were distributed on the basis of 
one kit per family. The mats were distributed according to the size of each family identified. 
 
Impact: Distribution activities were timely enough as they provided a real relief to the affected populations in 
Bangui and Bossangoa and enabled them to regain their human dignity which had been taken away by 
flood. Seventy-five per cent of the beneficiaries expressed their satisfaction during an evaluation mission in 
the field, which was attended by Government officials and ICRC Head of delegation in Bangui. 
 
Challenges:  Taking into consideration the difficulties encountered at the start of this operation, there is the 
need for an emergency stock to be pre-positioned at the level of the Federation’s Regional Representation in 
Yaoundé, and/or at the headquarters of CAR Red Cross to ensure quick response or good start while 
waiting for external support to come, DREF allocation or any other funding source. 

 
Water, sanitation, and hygiene promotion 

Objective: The living conditions of most vulnerable flood-affected families are improved through treatment of 
water points and cleaning of gutters. 
 
Activities planned: 

• At least 75% of the people in affected areas have access to potable water 
• Gutters in flooded zones are cleaned 
• 90%  of the affected population is sensitized to hygiene and sanitation rules and puts them into 

practice 
• The flood management capacities of Red Cross volunteers in Bangui and Bossangoa sub-divisional 

committees are strengthened 
• 90% of the affected population is sensitized to a flood early alert system 
• At least 75% of the affected population is protected against waterborne diseases through 

sensitization by Red Cross volunteers 
• Relief and sanitation materials are put at the disposal of the local committees of the Red Cross 

involved in the operation. 
 
Achievements: Forty-five Red Cross volunteers of the Bossangoa local committee of the Red Cross 
cleaned gutters in the neighborhoods that were affected by floods. They also treated over 150 water wells in 
the same localities using the bleach that was made available by UNICEF. In addition, they rehabilitated 255 
latrines. 
 
Trained and retrained volunteers sensitized the Bossangoa population to hygiene promotion and to how to 
avoid waterborne diseases. They also trained the populations on how to treat water before using. The 
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populations were also trained on how to maintain an early alert system so as to be able to avoid further 
effects of flood. 
 
In Bangui and Bossangoa, 85 Red Cross volunteers were mobilized to clean gutters and remove garbage in 
order to avoid cholera outbreak or any other waterborne disease. Impressed by the move of the Red Cross, 
the populations joined the action as they knew it was in their interest. 
 
Relief and sanitation materials were purchased and put at the disposal of the national society. The materials 
included 50 pickaxes, 50 shovels, 50 racks, 50 boots, 50 gloves, 10 wheelbarrows, 10 first-aid kits and 100 
security patches. These materials enabled Red Cross volunteers to treat about 730 water wells and disinfect 
close to 350 latrines in the subdivisions of Bangui. An additional 250 water wells were treated and 300 
latrines were disinfected in Bossangoa, bringing the total to 980 water wells treated and 650 latrines 
disinfected in both localities. 
 
Impact: Involving the community directly in activities contributed enormously to strengthening the visibility of 
Red Cross action. Moreover, the action consolidated the position of CAR Red Cross as auxiliary to 
Government. 
 
Challenges: It has been proven that recurrent flooding is due to poor sanitation and the fact of not removing 
garbage. The main challenge will therefore be to organize regular sensitization campaigns with the 
participation of the populations. To that effect, some relief and sanitation materials have been put at the 
disposal of the national society. 

 
Advocacy 

Objective: A larger number of partners are involved in the operation to assist flood-affected populations. 
 
Activities planned: Advocating before other partners. 
 
Achievements: The report of the joint CAR Red Cross/Federation evaluation of the situation was presented 
to both Movement and non-Movement partners in order to inform them about the situation and encourage 
them to intervene alongside with the Red Cross. This effort resulted in the following reaction from various 
partners. The ICRC Delegation in Bangui put at the disposal of CAR Red Cross for distribution to affected 
people 670 blankets; 756 tarpaulins; 290 hygiene kits; 1,440 pieces of soap; 500 mosquito nets and 756 
cooking kits. UNICEF donated 2,192 pieces of soap of 250g each; 216 sachets of bleach (for the treatment 
of water and disinfection of latrines); 150 mosquito nets; 2,000 jerry cans of 15 litres each; 92 tarpaulins and 
184 mats to beneficiaries in Bossangoa. 
 
Impact: Advocacy activities carried out by the Red Cross enabled it to consolidate its position as auxiliary to 
Government, and to polish its visibility. In addition, more non-food items were collected and distributed to the 
beneficiaries. 
 
Challenges: The CAR Red Cross Society needs to collaborate with other partners not only during the 
emergency response phase, but also during preparedness, risk prevention and reduction to ensure better 
response when the time comes. 
 
Lessons learned: 
• The distribution phase of the operation came as a real relief to the beneficiaries who did not hesitate to 

show their appreciation. 
• Although the two localities involved were too distant from each other, and despite the fact that the road 

from Bangui to Bossangoa is impassable, the operation did not encounter any major constraint. In fact, 
some executives from the headquarters in Bangui succeeded in travelling to Bossangoa and in the 
subdivisions of Bangui to assist flood-affected populations. 

• The operation facilitated capacity building for local Red Cross volunteers who did not have such an 
opportunity before. Moreover, the operational capacities of the national society were built through the 
operation. 

• The Federation’s leading position in humanitarian action enabled her to contact other organizations, 
especially UN agencies and other Movement partners, to encourage them to intervene in the operation. 
This facilitated the mobilization of the non-food items that were distributed to flood-affected people in 
Bangui and Bossangoa. However, some partners that were contacted proved to be more concentrated 
on the assistance to Sudanese refugees in Sam-Ouandja. 
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How we work 

All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 

The International Federation’s activities are 
aligned with its Global Agenda, which sets 
out four broad goals to meet the Federation's 
mission to "improve the lives of vulnerable 
people by mobilizing the power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact 

from disasters. 
• Reduce the number of deaths, illnesses and impact 

from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross 

Red Crescent capacity to address the most urgent 
situations of vulnerability. 

• Reduce intolerance, discrimination and social 
exclusion and promote respect for diversity and human 
dignity. 

Contact information  

For further information specifically related to this operation please contact: 
• In CAR: Antoine Mbao Bogo, President, Central African Republic Red Cross Society, Bangui ; 

email : sn_crca@yahoo.fr ; phone : +236 75 50 14 11 / +236 77 09 18 00 or Albert Yomba 
Eyamo, Secretary General ; phone : +236 75 50 27 54 / +236 21 61 26 09 

• In Cameroon: Javier Medrano, Federation Regional Representative for Central Africa, 
Yaoundé, email: javier.medrano@ifrc.org, Phone: (237) 22 21 74 37 OR (237) 96 29 87 89, Fax: 
(237) 22 21 74 39 

• In Senegal: Alasan Senghore, Federation Head of West and Central Africa Zone Office, Dakar, 
Senegal, email: alasan.senghore@ifrc.org , Phone: (221) 33869 3641, Fax: (221) 22 820 25 34; 
Youcef Ait-Chellouche, DMC, Phone: (221) 77 638 98 61, email: youcef.aitchellouche@ifrc.org  

 

 
<Final financial report below; click here to return to the title page> 

 

mailto:sn_crca@yahoo.fr
mailto:javier.medrano@ifrc.org
mailto:alasan.senghore@ifrc.org
mailto:youcef.aitchellouche@ifrc.org


Selected Parameters
Reporting Timeframe 2007/9-2008/3
Budget Timeframe 2007/9-2007/11
Appeal MDRCF001
Budget APPEAL

All figures are in Swiss Francs (CHF)Final Financial Report

MDRCF001 - Central African Rep - Floods 2007

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 0 0

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C5) 98,248 98,248

D. Total  Funding = B +C 98,248 98,248

Appeal Coverage #DIV/0 #DIV/0

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0
C. Income 98,248 98,248
E. Expenditure -98,248 -98,248
F. Closing Balance = (B + C + E) 0 0

Other Income
DREF Allocations 98,248 98,248
C5. Other Income 98,248 98,248
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Selected Parameters
Reporting Timeframe 2007/9-2008/3
Budget Timeframe 2007/9-2007/11
Appeal MDRCF001
Budget APPEAL

All figures are in Swiss Francs (CHF)Final Financial Report

MDRCF001 - Central African Rep - Floods 2007

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 0 0

Supplies
Clothing & textiles 63,068 63,068 -63,068
Medical & First Aid 1,250 1,250 -1,250
Utensils & Tools 10,506 10,506 -10,506
Total Supplies 74,824 74,824 -74,824

Land, vehicles & equipment
Computers & Telecom 4,452 4,452 -4,452
Total Land, vehicles & equipment 4,452 4,452 -4,452

Transport & Storage
Transport & Vehicle Costs 168 168 -168
Total Transport & Storage 168 168 -168

Personnel
International Staff Payroll Benefits 6,513 6,513 -6,513
National Staff 2,096 2,096 -2,096
National Society Staff 660 660 -660
Total Personnel 9,269 9,269 -9,269

Workshops & Training
Workshops & Training 1,163 1,163 -1,163
Total Workshops & Training 1,163 1,163 -1,163

General Expenditure
Information & Public Relation 731 731 -731
Communications 1,256 1,256 -1,256
Financial Charges 1 1 -1
Total General Expenditure 1,988 1,988 -1,988

Programme Support
Program Support 6,386 6,386 -6,386
Total Programme Support 6,386 6,386 -6,386

TOTAL EXPENDITURE (D) 98,248 98,248 -98,248

VARIANCE (C - D) -98,248 -98,248
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MDRCF001 - Central African Rep - Floods 2007

International Federation of Red Cross and Red Crescent Societies Selected Parameters
Reporting Timeframe 2007/9-2008/3
Budget Timeframe 2007/9-2007/11
Appeal MDRCF001
Budget APPEAL

All figures are in Swiss Francs (CHF)
IV. Project Details

Project Name Opening
Balance Income Expenditure Closing

Balance Budget Variance

A B C A + B + C D D - C
Disaster Management
PCF004 Floods in Bangui & Bossangoa 0 98,248 -98,248 0 -98,248

Sub-Total Disaster Management 0 98,248 -98,248 0 -98,248

Total Central African Rep - Floods 2007 0 98,248 -98,248 0 -98,248
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