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The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in 185 countries.  

In Brief 
Operations Update no. 3; Period covered: 20 December 2006 – 15 January 2007;  
Appeal target: 10,547,314 (USD 8,637,057 or EUR 6,587,671): Appeal coverage: 66.2% 
(click here for the contributions list) (click here for the live version)  
 
Appeal history: 
• Preliminary emergency appeal launched on 2 October 2006 for CHF 5,704,261 (USD 4,563,408 or EUR 

3,610,292) to assist 126,000 beneficiaries for three months. 
• Appeal revised on 19 October 2006 to update plans and extend the operation timeframe to nine months.  
• Appeal relaunched on 4 December 2006 to incorporate needs of successive typhoons, for a sum of CHF 

8,833,789 (USD 7,318,798 or EUR 5,552,350) to assist 200,000 people for nine months.  
• Appeal revised on 20 December 2006 for CHF 10,547,314 (USD 8,637,057 or EUR 6,587,671) to assist 

1,030,000 beneficiaries for nine months. 
• Disaster Relief Emergency Fund (DREF) allocated:  CHF 100,000 in September 2006, 

                CHF 100,000 in November 2006. 
 

Operational Summary: While Philippine 
National Red Cross (PNRC) volunteers have 
been working round the clock to respond to 
the emergency relief needs of the 
communities affected by the succession of 
destructive typhoons, the Federation-
supported efforts aim to help the most 
vulnerable people meet their early recovery 
needs. Providing them with decent shelter, 
adequate sanitation and access to health and 
care is a top priority. The Red Cross is 
targeting the most vulnerable households, 
who do not have the capacity to rebuild. 
Donor response to the appeal has been good 
and the Federation takes this opportunity to 
thank its partners for their valued 
contributions. Gaps, however, remain and 
more funds are needed to reach all targeted 
communities.  
 
 

PNRC volunteers worked round the clock to help children in distress. 

 

http://www.ifrc.org/cgi/pdf_appeals.pl?06/1-2-3%20-%20MDRPH002.pdf
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Background 
The Philippines has been severely affected by a series of typhoons over the past four months. Typhoon Durian, the 
most destructive, hit the western coast on 30 November 2006. Heavy rains triggered massive flooding, land and 
mudslides. Together with the associated high winds, they caused loss of life, destruction and damage to homes, 
infrastructure and agriculture in 62 of the country’s 79 provinces. It is estimated that over 2.5 million people were 
affected (source: PNRC Disaster Management Service, 15 January 2007). 
 
Typhoons are not uncommon in the Philippines. A striking feature of this year’s disaster was its frequency and 
scale. Storms affected extremely broad areas including remote islands and mountain regions. They left many 
people struggling to recover. Whole villages were buried by mud. A number of schools, hospitals, houses, water 
refilling stations and municipal water supply chains were damaged. The communications and power networks 
across central Philippines were also badly affected. The people who have been hardest hit are the poorest of the 
poor. The latest information on the impact of the five typhoons in 2006 is detailed in the table below. 
 

Table 1.  Particulars of the most destructive typhoons to hit Philippines in 2006 
     

No. of Affected  Casualties  House damaged Typhoon 
Barangays  Families  Persons Dead Missing Injured Totally Partially 

 Xangsane 
(Milenyo) 1,792 240,615 1,169,467 80 20 349 34,176 108,709

 Cimaron  
(Paeng) 731 65,586 302,027 26 16 157 2,611 18,181

 Chebi  
(Queenie) 36 6,749 33,815 - - 10 837 4,505

 Durian  
(Reming) 1,937 391,001 1,922,387 554 390 1,197 124,354 217,546

 Utor  
(Seniang) 657 68,929 327,500 28 14 42 13,211 21,128

Source: PNRC Disaster Management Service, 15 January 2007 
 
The Philippines National Red Cross, supported by the International Federation of Red Cross and Red Crescent 
Societies, has responded to the succession of Typhoons efficiently and effectively. Large scale distributions of 
food and non-food items have been ongoing since September 2006. However, the magnitude of the Typhoons’ 
impact has overwhelmed local and national resources. The Philippine National Red Cross has requested the 
Federation to facilitate international assistance.  
 
Operational developments 

Providing people with adequate shelter is a top 
priority. According to the latest information, the 
successive Typhoons in 2006 left at least 363,436 
people homeless (source: National Disaster 
Coordination Council or NDCC). Their houses 
are either destroyed or severely damaged. Some 
families have started rebuilding their homes using 
materials they managed to salvage or tapping into 
whatever limited resources they have. Many live 
in makeshift structures that fall short of any 
minimum standard and pose a serious threat to 
people’s health. The inability to return home 
constrains people’s efforts to rebuild livelihoods 
too. The province of Albay has estimated that 
30% of affected families do not have the capacity 
to rebuild themselves (source: NDCC). The most 
vulnerable are unemployed, single parent families 
and disabled.  

 

 
This is the sad remnant of one home that housed a family of 
nine 
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Many of the people, who have been stranded homeless by the disaster, have been accommodated by their relatives 
and friends, some 336,547 people according to NDCC. The hosting families, however, are struggling to recover 
themselves. Their already poor resources have been stretched to limits. In areas such as Albay, where entire 
villages were consumed by volcanic ash during the Typhoon, people have nowhere appropriate to go. Several 
thousand individuals (26,889 people, according to the latest figures) found refuge in evacuation centres established 
in government buildings, schools and churches. There are 43 evacuation centres in Albay province alone and they 
are overpopulated. Latrines are few. Sanitation is poor. Garbage management has improved but remains 
inadequate. The government of the Philippines is identifying alternative sites for relocation of these families. 
Some 480 families have already been relocated. However, there have been observations that relocation camps fall 
well short of the Sphere standards. Issues highlighted include the poor placement of the camps.  
 
The overall health situation of the affected population has been stable. Local authorities are providing bottled 
water to all evacuees. The risk of the outbreak of acute respiratory tract infection and other diseases, however, 
remains high, especially among children and elderly, because of exposure to poor living conditions. An increase of 
diarrhoea was noted in the provinces of Camarines Sur, Catanduanes and Albay. Malaria is endemic in some of the 
affected provinces and it is anticipated that the risk of vector-borne disease will increase, if adequate prevention 
and control measures are not initiated timely.   
 
Although disaggregated data is still unavailable, assessments reveal that the needs of affected families for shelter 
security significantly outweigh the current and planned responses of the humanitarian community. Needs are 
overwhelming across the provinces affected by the typhoons. Aid efforts, however, have largely concentrated on 
Albay province, which has received broad media coverage. Other provinces have featured less although they too 
sustained heavy damages and need just as much support.  There have been also concerns that the families needing 
relocation are receiving a disproportionate amount of attention and resources at the expense of families whose 
houses were destroyed. 
 
Red Cross and Red Crescent action  
The Philippines National Red Cross (PNRC) as an auxiliary to the government has played an instrumental role in 
the disaster response. Its experienced and well-trained volunteers have been delivering emergency aid – hot meals, 
food and relief items such as blankets and mats - across the country. The table below summarises the number of 
people reached by the National Society since September 2006 with resources it mobilised locally.  
 

Table 2. Number of people assisted by the PNRC in the aftermath of 2006 Typhoons 
 
 
 
 
 
 
 
 
 
While Red Cross volunteers have been working round the clock to respond to the emergency relief needs of the 
affected communities, the Federation supported efforts aim to help the most vulnerable people meet their early 
recovery needs.  
 
Overall objective of the emergency operation 
To contribute to the restoration of basic living conditions of the affected population in the aftermath of the series 
of successive devastating typhoons. 
 
Shelter and relief 
 
Objectives: 
• 15,000 most vulnerable homeless members of the effected communities have at least 20m2 of decent shelter. 
• 15,000 households, whose houses will have been reconstructed with the Red Cross support, are supplied with 

non-food items, such as tarpaulins, mats, blankets and hygiene kits. 

Families Persons
Milenyo 13,500                              65,336                              
Paeng 6,525                                32,161                              
Quennie 308                                   1,540                                
Reming 6,324                                34,859                              
Seniang 2,657                                13,095                              

Number of ServedTyphoons
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Concept 
The Red Cross is targeting the most vulnerable households who do not have the capacity to rebuild their homes. 
This includes the families whose houses were completely destroyed and also those whose homes were classified as 
partially damaged by the recent typhoons. Construction of the shelters will be undertaken by the beneficiaries 
themselves on a self-help basis. The Red Cross is supporting them with basic kits of materials. Those families 
whose houses were completely destroyed will be provided with a full set of construction materials. This will 
include: 20m2 roofing and nails, tie-down materials, coco timber and walling. The households of the partially 
damaged homes will be provided with a roof only kit.  Each household, additionally, will be supplied with a basic 
tool kit – saw, chisel, builders square, shovel, hammer, tape measure and string line.   
 
An important element of the operation is to improve the structures so that they can withstand future storms. 
Typhoons are common in the Philippines. The country has to contend with 20-25 storms annually and families, 
living close to river banks or coastlines have to either rebuild or repair their homes each year. Different options 
have been considered to find a feasible, culturally and environmentally sustainable, rapid, effective and cost-
efficient solution to provide adequate and durable shelter to as many people as possible within the organisation’s 
capacity. Consultations were held with local communities, authorities and engineers. Local construction standards 
and regulations were studied too to define the main features of the new homes and finalise the shelter material 
package. The Red Cross has opted not to prescribe the construction form. The extent of its assistance, however, 
will be set at a level to ensure that each targeted household is able to reconstruct an agreed minimum level of 
shelter (in compliance with Sphere), i.e., each new home will have: 
 
• Climatically, environmentally and culturally suitable 20m2 core house easy to upgrade and expand. 
• 25 degree roof pitch: steep enough to allow rapid water shed and shallow enough to reduce wind load.  
• Typhoon resistant structure: bracing in walls, tie down cleats or strapping at joints, deep steel reinforced 

footings. Minimum design life: five years.  
• Suitable site: construction in deemed safe areas; adequate drainage, sufficient outdoor areas for cooking, 

access to water and sanitation.  
 
To be eligible for Red Cross shelter support, each targeted household will sign an agreement with the Red Cross, 
in which the beneficiary families will undertake to adhere to minimum construction standards as defined by the 
Red Cross. Distribution of shelter materials will be dependent on the adherence to these standards by the 
communities. Red Cross monitoring teams will be available throughout the operation to check the quality of the 
construction as it progresses and offer technical guidance. A check-list will be drawn to help Red Cross monitors 
and the beneficiaries to determine if homes are built well. These are some of the questions they will be asking:  
• Does the structure have a sufficient bracing and tie down?  
• Is it climatically suitable (e.g. adequate ceiling height, adequate ventilation)?  
• Does it have an adequate drainage? 
 
To promote the use of better building practices, the delivery of materials and tools will be complemented with 
interactive training. Communities in each targeted village will be gathered for a day-training which will focus on 
core principles and some of the key technically important aspects of typhoon-resistant construction such as bracing 
and tie down. Locally recruited carpenters, trained by Red Cross engineers, will construct a demonstration shelter 
in each neighbourhood. Each household will be also provided with simple materials with illustrations that can 
guide the most uninformed members of the community. Red Cross engineers are now preparing technical 
drawings and bills of quantity. Development of training material and processes has started too based on 
international tools.  
 
Non-food items 
Each targeted household will be provided with essential non-food items such as blankets, mats and hygiene kits. 
This will enable the affected families to replenish their household equipment and rebound as quickly as possible. 
PNRC and Federation logistics delegates are procuring the relief items. Distributions will be organized after 
families have completed the reconstruction of their homes.  
 
Beneficiary selection 
While the Federation’s logistics delegates are moving forward with the procurement of shelter materials, PNRC 
chapters have been engaged with the local communities and their authorities to identify 15,000 most vulnerable 
households - unemployed, single parent families and disabled - who do not have the capacity to return to adequate 
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shelter without external support. The communities have also started discussing how best such households can 
receive technical assistance. The programme will tap into the existing community self-help mechanisms, such as 
Bayanihan, to assist the most vulnerable. Bayanihin is a common tradition in the Philippines where community 
members volunteer to help a family move to a new place.  
 
Logistics of the operation  
Given the scope and the spread of the disaster, organising the logistics of the operation will be a major endeavour. 
The Philippines is an archipelago comprising some 7,100 islands with a total land area of almost 300,000 square 
kilometres. The operation is targeting nine provinces in north, north east and south of the country.  
 
Technical specifications of shelter materials and tools have been prepared and arrangements are already underway 
to procure materials for some 10,000 households in Albay Camarines Sur and Catanduanes. These are the worst 
affected provinces and have been prioritised by the Red Cross for an immediate intervention. As soon as additional 
funds are secured, the Red Cross will move forward to help an additional 5,000 targeted households. Procurement 
will be arranged locally as much as possible to contribute to the local recovery process. Carpenters will be also 
identified from amongst the village residences.  
 
Major roads are open. Many minor roads, however, remain close or are accessible by motorbike only. Public 
vehicles, boats, aircraft and private hire vehicles are available. Local authorities in Camarines Sur have pledged to 
assist with transportation.  International Organisation for Migration (IOM) has also indicated that they have trucks 
available for other organisations and agencies. 
 
In the meantime, the Danish Red Cross IT/telecom emergency response unit (ERU), which arrived in Manila mid 
December 2006, has been supporting the PNRC to improve the national society’s in-country communication 
systems. The unit helps to strengthen the vital elements of the PNRC’s country-wide HF radio network. In Metro 
Manila, the ERU is supporting the establishment of VHF network for the PNRC chapters, headquarters, disaster 
response vehicles and volunteers. The ERU works closely with the national society’s disaster management service, 
which was provided with a mobile emergency radio kits. Apart from equipment and installations, the ERU is 
training some 30 PNRC volunteers so that they have technical know-how to set up or repair communication 
systems in disaster areas independently within hours.  
 
Health, water and sanitation 
 
Latrine construction 
Objective: By the end of August 2007, 2,400 households in seven targeted barangays in the provinces of Albay 
and Camarines Sur have access to improved sanitary facilities. 
 
The hygiene situation in many of the disaster affected areas is poor, largely because the number of toilets is 
inadequate and there is an increased rate of infections, respiratory diseases and diarrhoea. Reconstruction of 
damaged household latrines in the communities not targeted by government or other agencies has therefore been 
identified as a priority.  
 
Considering the logistical capacity of the national society, it will not be feasible to reconstruct latrines in all homes 
targeted by the Red Cross for the shelter assistance. Drawing on experience from past programmes supported by 
the Spanish Red Cross, the PNRC is undertaking to support 2,400 households who are beneficiaries for Red Cross 
shelter assistance (see shelter beneficiary selection criteria above). Priority will be given to the most affected 
barangays. Beneficiaries must also meet a number of technical criteria: 
 
• The household must own an individual latrine.  
• The household’s latrine has been destroyed by the recent typhoons and can no longer be used. 
• The household has regular access to sufficient amount of water used for washing/bathing.  
• There is no open well or deep well within 30 meters from the house and the site where the new latrine will be 

built.  
• The household has enough free space for latrine construction (a distance of at least 20 metres from the house 

to the latrine).  
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Consultations are currently underway with local construction specialists to finalise a design of latrines. As soon as 
the design is ready, the Federation will proceed with the procurement of necessary construction materials. The 
procurement will be arranged locally.  
 
Community health education 
Objective: By the end of August 2007, 50 most affected barangays in ten provinces will have reduced the rates of 
common communicable diseases through people’s improved health awareness. 
 
To prevent an outbreak of infectious diseases that could be triggered by poor sanitation conditions, the PNRC is 
launching a community-based hygiene education and health awareness campaign in all typhoon affected 
provinces. The national society has already sent two teams from its headquarters to assist the Red Cross chapters 
in Camarines Sur and Albay in mobilising its volunteers to disseminate basic but essential messages on diarrhoea 
and cholera prevention. The trained volunteers are now distributing leaflets in barangays to help people maintain 
good health.  
 
Safe water 
Objective: By the end of December 2006, at least 10,000 people staying in evacuation centres and host 
communities in Daraga city of Albay province will have adequate access to safe drinking water for the next three 
months.  
 
The local government in the affected provinces have allocated the emergency funding to restore the key municipal 
water supply systems that were damaged by the typhoons. It has also recently taken on the responsibility to 
provide water to people sheltered in the evacuation centres in Albay province. This later initiative has freed Red 
Cross from the need to intervene.  With the arrival of a water and sanitation delegate, further assessments will now 
be undertaken to identify emergency water needs and areas for Red Cross assistance.  
 
Provision of malaria bed nets 
Objective: By the end of August 2007, malaria endemic barangays in Isabella and Marinduque provinces report 
reduced rates of malaria incidence.  
 
Malaria is endemic in some of the typhoon affected provinces. To prevent an outbreak of vector-borne diseases, 
the Red Cross has procured 24,000 mosquito bed nets for the distribution in these provinces. Mosquito nets will be 
distributed with education materials that are being developed by the PNRC. The printed materials will be 
supplemented with door-to-door awareness campaign by Red Cross volunteers who will be trained by the PNRC 
prior to their deployment.  
 
Restoration of damaged health facilities and supply of essential medicines 
Objective: By the end of February 2007, a total of 160,000 people in 12 municipalities and 40 barangays will 
have secured access to primary health care as a result of reconstruction of damaged health facilities and supply of 
essential medicines by the Red Cross.  
 
Typhoons inflicted severe damage to health centres in a number of provinces. The local government units have 
allocated emergency funding to restore the key public health facilities. However, they focus primarily on large 
hospitals at the provincial level. The Federation has therefore prioritised supporting the PNRC to carry out 
necessary repairs to the barangay health stations (barangays are villages/administrative units comprised of 100-
1,000 families) so that they can resume caring for sick people as best they can. The focus is on barangays in the six 
most affected provinces: Camarines Sur, Catanduanes, Sorsogon, Mindoro, Marindique, and Quezon. The original 
plan targeted Albay province too. Recent assessments and subsequent consultations with the Ministry of Health, 
however, revealed that rehabilitation in Albay is being undertaken by the government and other agencies and there 
is no need for Red Cross intervention. A decision, hence, was made to focus on the provinces which have received 
less attention. With this in mind, Albay was substituted with Sorsogon. The total number of the provinces remains 
the same i.e., 6.  
 
The PNRC identified a company (Engineers Foundation) which will carry out an in-depth assessment of the 
damage inflicted by the Typhoons and will define the scope of work necessary to be undertaken in each of the 
identified health facility. The latter might include: the demolition and removal of defect materials; reconstruction 
of the roofing; replacement of damaged windows, electrical conduits, and wiring, rehabilitation of water supply 
and lastly, painting of walls. The company will work as a consultant and will liaise closely with PNRC chapters 
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during its work. To define clearly the company’s roles, the PNRC will sign a memorandum of understanding.  In 
addition to defining the scope of work, the company will undertake assisting the National Society in preparation of 
all necessary documentation to start the bidding process. Selection of contractors for actual reconstruction works 
will be done by the PNRC in accordance with the Federation’s procedures. The role of the company will be to 
facilitate the process. The Red Cross will support the reconstruction of seven rural health units (RHUs) and 27 
barangay health stations (BHSs). These were identified according to the following criteria:  
• The units have been partially damaged by the Typhoons;  
• are fully or partially operational i.e., receive patients;  
• have adequate number of medical personnel (e.g.,  rural health units serving the population of 10,000 must 

have at least 2-5 staff members and qualified health worker. Barangay health stations must have at least one 
birth attendant per 200 people);  

• have limited supply of medicines (sufficient to treat basic conditions for 15 days only);  
• have no alternative sources to replenish medicine stocks over the next three months;  
• are within the city periphery or in rural areas.   
 

Seven rural health units and 20 (of the total targeted 27) barangay health stations have been confirmed for the 
reconstruction (see the table below). PNRC, in consultation with local authorities, is identifying the remaining 
seven health facilities (in Catanduanes and Mindoro).  
 

Table 3. List of health facilities identified for reconstruction and supply of medicines 
Province Municipality RHU NEHK Barangay BHS Basic Health 

Kits           
(for BHUs)

2 2 3 3 3
Bato 1 1 tbc 1 1
San Andes 0 0 tbc 1 1
San Miguel 1 1 tbc 1 1

2 2 5 5
Pili I 1 1 Curry 1 1
Cabusao 1 1 Santa Cruz 1 1
Tigaon 0 0 Mayanao 1 1
Pamplona 0 0 Cagbibi 1 1

Batang 1 1

3 3 6 6 6
Mulanay 1 1 Canuyep 1 1
San Narciso 1 1 Busukbusukan 1 1
San Andres 0 0 tbc 1 1
San Francisco 1 1 Sto Nino 1 1

Mabunga 1 1
Huyon Huyon 1 1

1 1 4 4 4
San Tedodoro 1 1 tbc 1 1
Calapan city 0 0 tbc 1 1
Naujan 0 0 tbc 1 1
Pureto  Galera 0 0 tbc 1 1

1 1 4 4 4
Gasan Tiguion 1 1
Buenavista 1 1 Timbo 1 1

Bicas-bicas 1 1
Baragay II 1 1

1 1 5 5 5
Pilar  (MHO) 1 1 N/A
Castilia 0 0 B. Sirang 1 1
Sorsogon city 0 0 Bitan-o 1 1

Tanisay 1 1
Sirangan 1 1
Bucan-bucalan 1 1

Total 10 10 27 27

Camarines Sur

Catandunes

Quezon-Lucena

Sorsogon

Mindoro-Oriental

Marinduque
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Actual construction works are expected to start in February 2007. Each targeted health station will be also supplied 
with an emergency health kit, the content of which will be dispensed by the stations’ qualified medical staff 
according to the standard treatment guidelines. The availability of the emergency kit will enable each rural health 
unit to serve 10,000 people while barangay health stations will have the capacity to serve 1,000 individuals for 
three months. The Federation is currently procuring 10 new emergency health kits and 40 basic units. Of these, 
five emergency health kits and all basic units have arrived and will be distributed shortly. To ensure that the 
targeted health facilities handle properly the storage and dispensation of the donated medicines, the Red Cross has 
taken measures to verify the availability of the medical personnel.  
 
Enhancing preparedness for future health, water and sanitation emergencies 
Objective: By the end of August 2007, the Philippines National Red Cross will have enhanced preparedness to 
respond to emergency health and water and sanitation needs of the affected communities.  
 
While responding to emergency and early recovery needs is the primary objective of this operation, given the 
frequency of disasters in the Philippines, it is equally important to strengthen preparedness for future health, water 
and sanitation emergencies. The Federation assisted the PNRC to arrange for the international procurement of a 
cholera kit, 5,000 impregnated mosquito bed nets and 1 interagency new emergency health kit. All have arrived in 
Manila and have been stored in the PNRC warehouse available for an immediate distribution if such need arises.  
 
Coordination 
PNRC is represented in all provinces and almost all major cities with a total of 94 chapters. The national society 
works in partnership with the government and non-government agencies as well as private groups to provide 
effective support to people in need. PNRC is the only humanitarian organisation with a seat in the governmental 
National Disaster Coordination Council (NDCC). 
 
The International Federation is represented by a head of delegation and a team of committed local staff supporting 
the PNRC in the monitoring of ongoing relief and in further organisational development of the institution. The 
country team was strengthened through the short term deployment of a regional disaster response team (RDRT) as 
well as an eight-person international field assessment and coordination team (FACT). The Federation’s Philippines 
country delegation has been further strengthened with longer term delegation placements. Two relief and a water 
and sanitation delegates arrived the week of 8 January 2007. A health delegate, two logistics delegates, finance 
administrator and the head of operation are expected to arrive shortly too. This will provide sustained support to 
PNRC during the implementation of the programme.  
 
The situation in the Philippines has been changing every day. As noted above, the local authorities have started 
relocating people from temporary evacuation centres to transitional camps. Coordination with agencies responding 
to the disaster is becoming more and more important. The International Federation of Red Cross and Red Crescent 
Societies has made a commitment to provide leadership to the broader humanitarian community in emergency 
shelter in disaster situations, to consolidate best practice, map capacity and gaps, and lead coordinated response.  
A Federation coordination team - comprising an emergency shelter coordinator and an emergency shelter technical 
advisor - arrived in the Philippines on 24 and 25 December 2006 to convene the emergency shelter cluster and 
provide technical support to agencies planning shelter programmes.  The coordination team, noting the absence of 
a collated dataset of needs and responses, has started pooling information on activities and assessments. It 
convened shelter working groups in Albay – one of the worst affected provinces and in Manila, the capital. In 
Manila a national shelter working group convened by the Federation coordination team now meets once a week. 
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is 
committed to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
 
The Federation’s Global Agenda  
The International Federation’s 
activities are aligned with under a 
Global Agenda, which sets out four 
broad goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases 

and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

  

Contact information  
For further information specifically related to this operation please contact: 
• Philippine National Red Cross:  Corazon Alma De Leon, secretary-general, phone: +63 2 527 08 54, email: 

hsl@skynet.net or Bejamin Delfin II (manager of disaster management services, phone: + 63 2 444 0103; email: 
benjamindelfin@yahoo.com  

• Federation country delegation in the Philippines: Roger Bracke, Federation head of delegation, phone: +63 917 
880 6844 (office) or +63 2 527 6227 (mobile); email: roger.bracke@ifrc.org  

• Federation Southeast Asia regional delegation in Thailand: Bekele Geleta, head of regional delegation, phone: + 
66 2 661 8201 ext 100, bekele.geleta@ifrc.org or Alan Bradbury, regional programme coordinator, phone:  + 66 
2 661 8201, email: alan.bradbury@ifrc.org or Michael Annear, head of regional disaster management unit, 
phone: + 66 2 661 8201, email: michael.annear@ifrc.org  

• Federation Secretariat in Geneva (Asia Pacific Department): Gert Venghaus, regional officer, phone: + 41 22 
730 42 58; fax: +4122 733 0395; email gert.venghaus@ifrc.org or Sabine Feuglet, senior assistant, phone: +41 
22 730 4349; fax: +41 22 733 0395, email: sabine.feuglet@ifrc.org  

 
 

Contributions list below; click here to return to the title page. 
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APPEAL No. MDRPH002 PLEDGES  RECEIVED 16/01/2007

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 10,547,314 66.2%

AMERICAN - RC 237,000 USD 296,250 18.10.06

AMERICAN - RC 200,000 USD 241,400 11.12.06

BRITISH - GOVT/DFID 294,118 GBP 692,648 18.12.06
FOOD & NUTRITIONS, NON-FOOD 
ITEMS, SHELTER, HEALTH, 
WATER

BRUNEI DARUSSALAM - PRIVATE DONOR 1,300 USD 1,569 07.12.06

CANADIAN - GOVT 396,000 CAD 435,600 13.11.06

CANADIAN - GOVT 495,000 CAD 524,700 07.12.06

CANADIAN - RC 8,910 CAD 9,445 19.12.06

CHINA - MACAU RC BRANCHES 4,600 04.12.06

FINNISH - RC 200,000 EUR 318,200 18.12.06

GERMAN - RC 120,000 EUR 190,920 06.12.06

IRISH - GOVT 300,000 EUR 477,300 07.12.06

IRISH - RC 30,000 EUR 47,730 05.12.06

ITALIAN - GOVT/DREF 200,000 EUR 318,200 11.12.06

JAPANESE - RC 228,200 USD 285,250 01.11.06

LIECHTENSTEIN - GOVT 30,000 22.12.06

LIECHTENSTEIN - PRIVATE DONOR 10,000 08.12.06

MONACO - RC 10,000 EUR 15,800 10.10.06

MONACO - RC 15,000 EUR 24,113 27.12.06

NETHERLANDS - RC 40,000 EUR 63,600 03.11.06

NETHERLANDS - GOVT 500,000 EUR 795,500 05.12.06

NEW ZEALAND - RC 500,000 NZD 410,000 06.12.06

NORWEGIAN - GOVT 2,000,000 NOK 388,000 18.12.06

OPEC/FID 300,000 USD 362,100 07.12.06 RELIEF SUPPLIES

PRIVATE DONORS ON LINE 824 29.12.06

SINGAPORE - RC 24,167 SGD 19,334 14.12.06

SWEDISH - RC/GOVT 1,000,000 SEK 171,100 13.10.06

SWEDISH - GOVT 3,800,000 SEK 665,000 06.12.06

SWISS - GOVT 40,000 27.12.06

UNITED ARAB EMIRATES - RC 15,000 USD 18,105 04.12.06

VERF/WHO STAFF 3,000 12.12.06

SUB/TOTAL RECEIVED IN CASH 6,860,288 CHF 65.0%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT



PHILIPPINES : TYPHOONS ANNEX 1
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DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

DANISH - RC 81,215 08.12.06 ERU TELECOMMUNICATION

SWISS - RC 36,388 11.12.06 5 EMERGENCY HEALTH KITS

SUB/TOTAL RECEIVED IN KIND/SERVICES 117,603 CHF 1.1%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF


