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ASIA: 
EARTHQUAKE & TSUNAMIS 

4 February 2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the world’s 
largest humanitarian organization and its millions of volunteers are active in over 181 countries.  

In Brief 
 
Revised Preliminary Appeal No. 28/2004; Operations Update no. 36; Period covered: 26 December - 4 
February 2005; Appeal coverage: 107.7% (Click here to view the provisional contributions list attached, 
also available on the Federation’s website).  
 
Highlights of the Day: 
 

• In Indonesia, the Indonesian Red Cross (Palang Merah Indonesia/PMI), the ICRC and the 
International Federation formally agreed on an operational framework for cooperation, intended to 
efficiently and coherently coordinate the Red Cross and Red Crescent Movement’s humanitarian 
response in Indonesia. As part of the framework, the Federation will support PMI in establishing 
Movement service centres in Banda Aceh and Jakarta, and if required, in Medan.  

 
• Further clarification was received from PMI headquarters about new visa requirements for 

Federation, and Red Cross and Red Crescent delegates. Blue books for Aceh province are now not 
required for personnel providing humanitarian assistance (only foreign journalists). Any delegates 
joining the operation for a period of more then one month will be obliged to obtain a visa prior to 
arrival. Please carefully review instructions detailed in Coordination section, from page four 
onwards.  

 
• In Indonesia, the Federation now has the use of a charter aircraft (a one-engine Cessna Caravan) 

which can carry up to 12 passengers and 1.5 tonnes of cargo for travel between Medan, Meulaboh 
and Banda Aceh. Commercial airlines remain the best option for travel between Jakarta and Medan. 

 
• Food and non-food items have been distributed to some 26,000 families in Sri Lanka through the 

national society. Seven Federation-coordinated emergency response units (ERUs) continue to operate 
in the country, providing drinking water, health support, medical assistance and logistics support. 

 
• The Indian Red Cross Society and the Federation identified short-term recovery needs (livelihood 

restoration, disaster preparedness and branch support) as well as longer term recovery needs. 
Replenishment and pre-positioning of disaster stocks were identified as a key priority for future 
response capabilities.  
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Appeal history: 
 
• Preliminary appeal launched on 26 December 2004 CHF 7,517,000 (USD 6,658,712 or EUR 4,852,932) for 6 

months to assist 500,000 beneficiaries. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 1,000,000. 
• Revised Preliminary Appeal issued on 30 December 2004, for CHF 67,005,000 (USD 59,152,246 or EUR 

53,439,988) for 2 million beneficiaries for 6-8 months.  
• The Preliminary Appeal was originally launched titled “Bay of Bengal: Earthquake and Tsunamis”. The title 

was subsequently changed to “Asia: Earthquake and Tsunamis” in the Revised Preliminary Appeal launched 
on 29 December 2004. 

• Operations update No. 16 revised the Revised Preliminary Appeal 28/2004 budget to CHF 183,486,000 (USD 
155,286,000 or EUR 118,669,000) with programme extensions for particularly Sri Lanka, Indonesia, the 
Maldives and East Africa.  

 
Click here for contact details related to this operation 

 
Background 
 
The magnitude 9.0 earthquake that struck the 
area off the western coast of northern 
Sumatra on Sunday morning, 26 December 
2004, at 7:59 am local time (00:59 GMT) 
triggered massive tidal waves, or tsunamis, 
that inundated coastal areas in countries all 
around the Indian Ocean rim – from 
Indonesia to Somalia. Sri Lanka, the 
Indonesian province of Aceh, four states of 
southern India, the Maldives, and coastal 
areas of Thailand, Malaysia, and Myanmar 
were the most severely affected. The 
earthquake epicentre was located at 3.30 N, 95.78E at a depth of 10 kilometres. The area is historically prone to 
seismic upheaval due to its location on the margins of tectonic plates. However, tidal waves of this magnitude are 
rare and therefore the level of preparedness was very low. 
 
Thousands of staff, relief and medical personnel, and volunteers of the Red Cross and Red Crescent societies of 
the tsunami-affected countries have provided a vital initial response, in search and rescue, clean-up, providing 
temporary shelter and immediate relief assistance, emergency medical services, psychological first aid and tracing. 
It is estimated that over 10,000 Red Cross and Red Crescent volunteers and 76 relief and medical teams have been 
mobilised in the disaster-affected areas. 
 
The Federation immediately launched a Preliminary Emergency Appeal on the day of the disaster with a focus on 
Sri Lanka, Indonesia and the Maldives. On 3 January 2005, the ICRC launched budget extensions additional to its 
2005 Emergency Appeal for Indonesia and Sri Lanka. Along with initial support from the country and regional 
delegations, the Federation deployed within 24-72 hours three Field Assessment and Coordination Teams (FACT) 
and 18 Emergency Response Units (ERU) in the sectors of water and sanitation, health care, aid distribution, 
telecommunications, and logistics/transportation to Sri Lanka, Indonesia and the Maldives. 
 
A total of 125 relief flights have now arrived in the various affected countries and a further 21 flights are in the 
Federation relief pipeline, making a total of 146 relief flights coordinated through the Federation. 
 
The Federation and the ICRC in Geneva are currently working on an organizational framework for Movement 
coordination in the tsunami operations. A note has been sent out to national societies and delegations on this today, 
for consultation. It is expected that the framework, which will set in place strong platforms for coordination, will 
be finalised shortly, and a final note will be then sent out by the Federation and the ICRC. 
 

Summary of the human toll caused by the tsunami as of 4 February 
Countries Dead Missing Displaced Homeless Sources 
Indonesia* 230,000 - n/a 417,159 Government 
Sri Lanka  30,957 5,637 396,295 480,000 Government 
India 16,389 - 647,599 20,000 Government 
Maldives 82 26 21,663 n/a Government 
Thailand 5,393 3,071 n/a n/a Government 
Myanmar 61 10 n/a 3,200 Government 
Malaysia 68 12 n/a 4,296 Delegation 
East Africa 313 132 2,320 n/a Government 
Total 283,263 14,396 >1,067,877 >924,655  
*In Indonesia and India only, the number of dead includes those previously listed as 
missing though this will only be official in Indonesia one year after the disaster’s date. 
Note: East Africa covers tsunami-affected countries of Kenya, Madagascar, Seychelles, 
Somalia and Tanzania. 

http://www.ifrc.org/what/disasters/eru/
http://www.ifrc.org/what/disasters/fact/
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Indonesia 
 
Overview 
Indonesia’s official death toll was raised once again on 2 February to 110,146 persons, with the number of missing 
(presumed dead) remaining at an estimated 127,774. Although Indonesia continues to add to its death toll almost 
daily, the number of missing remains unchanged. The government has said that it plans to wait for the legally-
required one-year period before declaring missing persons dead. The exact overall death toll is therefore difficult 
to confirm at this time – with most agencies maintaining their estimate of dead and missing at 230,000 people. 
Workers and volunteers are still retrieving up to 500 bodies a day, many of which are unidentifiable. Volunteers 
from the Indonesian Red Cross (Palang Merah Indonesia/PMI) had recovered 43,214 of the bodies at 2 February. 
 
The World Food Programme (WFP) has dramatically increased its estimate of people requiring food assistance to 
790,000 – up from the 340,000 people currently being fed through its programme in Aceh. This new projection is 
based on an expected rise in the numbers of people requiring assistance as isolated villages are reached and as the 
full economic impact of the disaster becomes clear. It is becoming apparent that many more people in the province 
will require food assistance, because they cannot sell cash crops due to the disruption in trade networks, or because 
they have been sharing their own food stocks with internally displaced persons (IDPs). The biggest challenge in 
food distribution will be in ensuring regular deliveries to towns and villages along the west coast, which will 
remain inaccessible by road for many months to come. Sea access is also expected to become more difficult, once 
the seasonal swells occur from March through August. 
  
The government continues to step up its relocation and rehabilitation activities, now that the emergency relief 
phase has been officially declared over (even though emergency relief distribution will continue for some time 
yet). According to a joint government/UN/NGO rapid assessment on relocation issued on 2 February, relocation 
centres are being established by the government to house up to an estimated 100-150,000 IDPs for a period of up 
to two years. The centres are not permanent settlement options and it is expected that their populations will change 
over time, as residents move to more permanent housing.  
 
The estimated number of IDPs requiring accommodation in the relocation centres has increased recently from 
30,000 to more than 100,000. It is clear that many more sites will need to be selected quickly and the capacity of 
existing sites expanded. Relocation barracks in compounds – built as temporary shelter before IDPs can be 
resettled into rebuilt areas – are being erected across the province to house about a quarter of the displaced 
population. Half of these are expected to be completed by mid-February, with the rest to be finished by the end of 
the month. The UN’s Office for the Coordination of Humanitarian Affairs (OCHA) has said that it is working with 
the Indonesian government to ensure that the camps meet international standards, in terms of health, educational, 
water and sanitation facilities, as well as appropriate layout – including addressing concerns such as access to 
privacy. The report recommends instituting a more integrated and multi-sector planning approach.  
 
The Indonesian president has been quoted as saying that the blueprint of development in Aceh would be ready in 
three weeks. This will form the basis for the master plan for reconstruction of the affected area. According to the 
World Bank, countries affected by the tsunami are moving quickly into the rebuilding phase, thanks to all of the 
humanitarian assistance received. However, the task ahead remains monumental. The Indonesian Ministry of 
Public Works has estimated that debris in Aceh may not be cleared by the end of March, as originally hoped. 
 
People are reported to be moving back into their traditional homes and there have been sightings of displaced 
people pitching tents on top of the foundations of their destroyed houses. The government has also begun restoring 
large infrastructure, setting up electricity poles and repairing roads, while local markets can be observed doing 
brisk business around the towns. 
 
Coordination 
PMI, ICRC and the Federation have now formally agreed on an operational framework for cooperation, intended 
to coordinate the International Red Cross and Red Crescent Movement’s (the Movement’s) humanitarian response 
in Indonesia in an efficient and coherent manner. 
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The Movement coordination will be managed on three levels: strategic, operational and technical. An overview of 
the coordination framework at field level is presented below: 
 

Movement platform
(decision making body)

Members:
• PMI Chairman
•ICRC head of delegation 
•Federation head of delegation

Responsibilities:
• endorse common country strategies 
and policies for Movement response
•identify priorities
• Maintain external contacts (national and 
international)
• Spokesperson for the MVT action

MVT partnership task force
(operational coordination)

Movement
Service Centre

Members:
• PMI
• Federation representatives
• ICRC representatives
•Operational PNS representatives

Responsibilities:
• Overview of humanitarian needs and 
Movement activities
•information sharing and security briefings
•coordination of activities of Movement 
components
•coordination of Movement activities 
with those of external actors
•propose operational strategies and 
opportunities for Movement activities

Technical
TF

Technical
TF

Technical
TF

Technical
TF

 
 
This framework will be further detailed to reflect structures, roles and responsibilities in the field for the recovery 
programme. The framework provides for a number of partnership combinations, and does not preclude bilateral 
partnerships between partner national societies (PNSs) and PMI.  
 
As part of the framework, the Federation will support PMI in establishing Movement service centres in Banda 
Aceh and Jakarta, and if required, in Medan. Specific services to be offered have been outlined in the overall 
framework agreement, and will be agreed upon with respective PNSs through a Memorandum of Understanding 
and/or Service Agreement. 
 
A Red Cross and Red Crescent coordination meeting is being organized by PMI, ICRC and the Federation, to be 
held in Jakarta from 14-15 February which will focus on the rehabilitation and reconstruction phase of the tsunami 
operation. 
 
A number of delegates have joined the Federation’s tsunami operations team over the past few weeks to reinforce 
relief and logistics operations. These include: 
 
In Banda Aceh 

- Fleet manager (Swiss Red Cross) 
- Air operations delegate (Swiss Red Cross) 
- Administration delegate (Australian Red Cross) 
- Water and sanitation delegate (Canadian Red Cross) 
- Reporting delegate (Federation regional office in Kuala Lumpur) 

 
In Jakarta 

- Movement coordinator (Norwegian Red Cross) – also covering Banda Aceh 
- Logistics delegate, dealing with procurement (Federation India delegation) 

 
Replacements for a number of delegates in the field have now been approved and will be arriving over the coming 
weeks. 
 
Visas 
The Federation has been working with PMI to clarify the visa situation for delegates. Earlier reports regarding 
detailed procedures for entering Aceh province have now been clarified in terms of their application to Federation, 
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and Red Cross and Red Crescent delegates. A Blue Book for Aceh province is not required for personnel 
providing humanitarian assistance. Only foreign journalists are required to have one. However, police registration 
is still required for all foreign visitors. 
 
PMI headquarters has been informed - confirmed in writing by the Immigration Service - that from 1 February, the 
following rules apply: 
• All expatriate Red Cross and Red Crescent staff entering Indonesia without a previously obtained visa (i.e. 

obtaining at airport upon arrival) will be issued with a tourist visa for 30 days. 
• All tourist visas from that date will only be extendable once and for 15 days only. 
• After the 45 days, the person has to leave the country and obtain a new visa outside Indonesia for re-entry. 
• Visas obtained outside Indonesia will be for 60 days and will be extendable once for 30 days only. After the 

90-day period, the person has to leave the country to obtain a new visa for re-entry. 
 
In effect, all visas issued in January are currently being dealt with in as above, as Federation delegates have only 
been granted 15 day extensions for visas to date. PMI is continuing to negotiate for leniency with the Immigration 
Service for delegates already in country, and hopefully this will be forthcoming soon. 
 
Meanwhile, any delegates joining the operation for a period of more then one month will be obliged to obtain a 
visa prior to arrival. 
 
In Banda Aceh, the UN interagency standing committee meeting discussed the issues of security, disease 
outbreaks and the movement of IDPs. The committee identified the need for increased dialogue with security 
agencies operating in the country and expressed concern over the movement of people in IDP camps. A variety of 
assessments on the situation and economy of communities in Aceh is underway. 
 
Security 
Although the situation for NGOs in Aceh is relatively stable, all Red Cross and Red Crescent staff and volunteers 
have been advised to be cautious in their movements from area to area as national security measures remain strict. 
Preliminary procedures for foreigner movements into Aceh have been increased on 1 February, while the outflow 
of goods from the Banda Aceh airport is being monitored more closely. Some minor incidents have been reported 
in outlying areas of Aceh, but no major security incidents have taken place. The Federation has applied for the use 
of VHF and HF radio and the request is being authorized by the Indonesian government; a network will be 
installed once the authorization is obtained. The PMI and Federation are complying with all national security rules 
and restrictions, while negotiating access to restricted zones. 
 
Red Cross and Red Crescent action 
Plans to relocate the Federation and PMI office in Banda Aceh are underway, as the current site is a business 
premise. 
 
A large meeting was held in Medan between PMI branches on 1 February, where all branches reported on their 
operations to an assessment team formed by the national society to better coordinate PMI actions in the future. 
This also presented an opportunity for the Federation’s Recovery Assessment Team (RAT) to share and discuss its 
assessment findings with the national society.  
 
A constructive PNS meeting was also held on 1 February involving counterparts from PMI, ICRC and the 
Federation, where the activities of various PNSs were discussed and reported upon. Participants in this meeting 
included the Turkish, Saudi Arabian, Malaysian and French Red Cross and Red Crescent Societies; this was 
another important step in strengthening Red Cross and Red Crescent action in Aceh as a whole. 
 
The Federation has begun implementing a host family programme which aims to standardize aid assistance 
provided, and enable the Movement to reach a wider target of vulnerable populations. 
 
Overall Goal: Up to 100,000 internally displaced and otherwise affected families (approximately 500,000 
people) in western Aceh receive adequate and timely emergency humanitarian assistance over the next six 
months. 
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Objective 1 (emergency relief): Basic supplementary food and non-food needs of the 500,000 IDPs and most 
vulnerable beneficiaries are met so that they can start rebuilding their future.  
 
Progress / Achievements 
Relief distribution is underway in Lam No, Calang, Teunom and has begun in Meulaboh and on Simeulue Island. 
All areas are well stocked with relief supplies and anticipating the arrival of ICRC family kits. Warehousing was 
up and running in all sites by 3 February. M6 trucks are also being mobilized into these logistical hubs in order to 
facilitate distribution of relief supplies. The relief programme has been expanded to include a host family 
programme and has begun implementing a ration card system for the duration of relief and the transition into 
recovery. 
 
Banda Aceh and the northeast coast 
The Federation’s relief and water and sanitation coordinators met with ICRC in order to discuss the overall 
coordination of the Movement’s response, specifically coordination of the northeast coast’s distribution. Plans are 
underway to incorporate the Federation’s hygiene kit distribution with the existing ICRC plan of distributing 
clean-up kits to 15,000 families in the northeast. It was agreed that the first month’s distribution would be done 
within the ICRC distribution structure and future monthly distributions would be done by the Federation. 
Discussions also focused on contingency planning in the event of a 26 March pullout of NGOs, should the 
Movement as a whole be allowed to stay.  
 
The Federation’s relief delegate in Banda Aceh has been participating in the creation of the UN’s Humanitarian 
and Early-Recovery Assistance Framework, aimed at ensuring options for people who lost homes and livelihoods 
and is active in two joint planning teams (livelihoods and shelter).  
 
Procurement is now underway for 50,000 complementary food parcels and 17,800 stoves to be distributed in the 
western coast region.  
 
Lam No 
Daily distributions are taking place in and around Lam No for 4,200 families (21,000 beneficiaries), providing 
tarpaulins, blankets, hygiene kits and jerry cans. Two M6 trucks, delivered aboard a WFP off-loader, are to be 
used jointly by the Federation and the WFP. 
 
Regular coordination with UNHCR and other agencies is occurring on a daily basis. A number of camps are due to 
be moved out of schools and government facilities in the near future. The Federation and other agencies are 
meeting with officials to discuss plans and clarify points. Apparent movement of IDPs continues in Llong. Further 
assessment plans are underway in coordination with ICRC’s family linking delegate. 
 
Evacuation and burial of bodies still continues, but on a much reduced scale. PMI is requesting the following 
materials to assist in this task: strong gloves, masks, sterilization spray, rubber boots. 
 
Calang 
Distribution of tarpaulins, hygiene kits, blankets and jerry cans is reaching 3,400 families (17,000 beneficiaries). 
 
The Rubb hall construction was completed on 3 February with the help of German Red Cross’ logistics. 
Warehouse space will be ready for shipments of ICRC family kits, due by 6 February via ship. Based on recent 
assessments, complementary distribution will be organized to Patang (6 km south of Calang), via helicopter. PMI 
volunteers continue to assess the surrounding areas and identify target beneficiaries.  
 
Two additional M6 trucks, delivered aboard a WFP off-loader, are to be used jointly by the Federation and WFP. 
 
Teunom 
Daily distributions are reaching 3,200 families (16,000 beneficiaries) with tents, tarpaulins, hygiene kits, blankets 
and jerry cans. 
 
The Rubb hall construction was completed on 3 February with the help of German Red Cross logistics. Warehouse 
space will be ready for shipments of ICRC family kits, due by 6 February from Meulaboh by truck convoy. 
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Civilian watch guards have been put in place to assure the security of relief goods in the warehouse. 
 
Meulaboh 
Relief supplies, (primarily tents, tarpaulins, blankets and jerry cans) are reaching 10,600 families or 53,000 
beneficiaries. A total of three Rubb hall warehouses have been installed and are up and running. Currently the 
Federation team is finishing the off-loading of 13,800 family kits to the warehouse (3,200 of which will leave for 
Teunom by 5 February, and will require 27 truckloads along seriously damaged roads), as well as 27,600 sleeping 
mats, 55,200 blankets and 13,800 tarpaulins. The ship off-loads onto two landing craft, which convey supplies to 
the shore to be loaded by hand onto to the Norwegian M6 trucks for storage in the Federation’s Rubb halls. This 
operation will take about six days. 
 
The Danish Red Cross’ base camp is now fully operational. The PMI, which will shortly have to vacate the 
government building it had been loaned, will move into the camp. An office, kitchen and sleeping accommodation 
with latrines and showers are being put up with the help of the Spanish Red Cross and will be ready within two 
days. The base camp will then be the centre of operations for both the Federation and PMI. 
 
PMI registration of IDPs is continuing. The Federation’s relief delegate based in Banda Aceh visited PMI and the 
Spanish Red Cross’ relief team in Meulaboh on 30 January, to assist with assessments of Reuma Sack areas (15-20 
km from Meulaboh). 
 
Simeulue Island 
An assessment trip was undertaken to Simeulue Island on 31 January to coordinate relief activities with the PMI 
coordinator in the local branch. The Federation has assisted in renting a boat and truck to move the shipments to 
affected areas in the northern part of the island, where most damage occurred and remains inaccessible by road. 
Shipments of relief supplies from Medan to Simeulue have begun this week for 4,000 families (20,000 
beneficiaries), initially carrying mainly tarpaulins and hygiene kits. Relief distribution of non-food items to 31 
January is summarized below. 
 

Relief Distribution – Total Beneficiaries 
Up to 31 January 2005 

 Families Beneficiaries 
Pre-positioned Stock1 5,800 29,000 
Federation Appeal Stock 11,427 57,135 
TOTAL 17,227 86,135 

  
Non-food item Relief Distribution 

Up to 31 January 2005 
Non-food items Pre-positioned 

stock 
Federation 

Appeal 
TOTAL 

Tents - 870 870 
Tarpaulins 3,500 8,900 12,400 
Kitchen sets - 652 652 
Hygiene Kits 2,700 4,736 7,436 
Blankets - 19,981 19,981 
Jerry Cans - 15,001 15,001 
Family Kits 4,000 62 4,062 
Baby Kits - - 0 
Stoves - - 0 
Mosquito Nets - - 0 

                                                 
1 Distribution from pre-positioned stock during the first weeks of the emergency was concentrated primarily on Banda Aceh and Aceh Besar, as well 
as the outlying communities of Biren, Pidie and Lhok Sumawe. 
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Impact 
Non-food item relief goods have been distributed to an estimated 86,135 beneficiaries since the beginning of the 
emergency operation. Distribution has expanded to cover Meulaboh and Simeulue Island, as well as surrounding 
communities. Relief distribution has been increasing steadily now that the relief pipeline, warehousing and onward 
transport are all in place.  
 
Constraints 
• Due to the decrease in numbers of PMI volunteers in Lam No and Teunom, the current rotating group of 

volunteers has been working extremely hard. Aside from the unloading, loading and distribution of relief 
supplies, volunteers are also conducting regular assessments, excavating bodies and working on family tracing 
activities with ICRC. This has been discussed with PMI and more volunteers are expected to arrive in the 
communities throughout the week. 

• Continued difficulties include restricted access into surrounding communities, specifically into the interior, 
away from the coastal areas. 

• In Calang there has been pressure on agencies not to hire local off-loading crew so as not to take the labour 
pool away from the TNI. 

• On various occasions relief shipments by boat have reported missing items. Relief delegates have been 
reporting these discrepancies. Follow-up with boat captains and loading crews is currently being addressed by 
logistics.  

• Logistical problems (road access due to break downs and accidents) are slowing the distribution flow in and 
around Meulaboh. 

 
Objective 2 (logistics): PMI will have a strengthened supply chain capability and capacity to ensure timely 
transport of material and human resources to the areas of operation. 
 
Progress / Achievements 
The Banda Aceh sub-office currently has four Land Cruisers and one pick-up truck, four rental cars, one rental 
minibus, three M6 trucks (which are shared with PMI) and one Mercedes Benz truck. The operation also has one 
Land Cruiser each in Teunom, Calang and Meulaboh. There are five hired drivers for Land Cruisers and the pick-
up and five truck drivers for four trucks. Three of these trucks have been sent to Sigli in an ef fort to open up the 
eastern coast for distribution. 
 
A new contract has been reached for use of the second Bell 212 being used out of Banda Aceh for delivery of 
relief supplies along the west coast. This is in addition to the Sikorsky and Bell 212 helicopters currently being 
used exclusively by the Federation for transporting heavy relief cargo, as well as shuttling PMI volunteers and 
ERU teams to the field. Authorization has been obtained to move all Federation air operations to the commercial 
airport. A small warehouse has also been secured to support the helicopter operations. Six boats are currently in 
use to deliver relief goods by sea to the more inaccessible communities along the west coast. 
 
The use of the Hercules C-130 out of Batam has been extended until 8 February. 
 
The Federation now has the use of a charter aircraft (a one-engine Cessna Caravan) which can carry up to 12 
passengers and 1.5 tonnes of cargo. It has been secured for travel within the operational area. Commercial airlines 
remain the best option for travel between Jakarta and Medan. With effect from 31 January, the daily route will be 
the following, subject to last minute changes: 
 
§ Dep. Medan    0600     Arr. Meulaboh   0715 
§ Dep. Meulaboh   0730     Arr. Banda Aceh 0830 
§ Dep. Banda Aceh  0900     Arr. Meulaboh  1000 
§ Dep. Meulaboh   1015     Arr. Medan  1130 

 
This means that all bases will be covered daily and access will be easier. 
 
Impact 
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A coordinated logistics operation and team is now in place, with the capability to deliver and store 1,000 MT of 
relief goods per week, as well as ERU equipment and support personnel, using both air and sea routes. 
 
Supply lines have been established to four distribution points (Lam No, Calang, Teunom and Meulaboh), through 
two marshalling areas (Meulaboh and Banda Aceh), supported by a national and international hub (Medan and 
Batam, respectively). 
 
Constraints 
In Banda Aceh, the fleet is working well – although there is concern about the lack of availability of spare parts for 
the Land Cruisers. This is being addressed by the Federation’s fleet base in Dubai. Procurement is also proving to 
be somewhat of a challenge, as it has not always been possible to get the required number of quotes, due to the 
disruption of the local economy. The situation is said to be stabilizing. 
 
Helicopter missions (Helimissions), which the Federation uses on a daily rental basis for small cargo and delegate 
field trips, continue to require advance booking. Last minute changes in plans on the part of visitors disrupt the 
carefully planned schedule, requiring quick re-organization of planned deliveries.  
 
Objective 3 (health): primary health care service provided to the tsunami-affected communities and 
potential epidemics are prevented or adequately addressed.   
 
Progress / Achievements 
PMI continues to be proactive in covering the health needs of people in Aceh and, with its network of volunteers 
and branches already in existence in the areas affected by the tsunami and earthquake, has been able to reach many 
outlying communities. The national society has divided its health activities into three main geographical localities: 
the areas around Meulaboh, Sumatera Utara, and another area covering Banda Aceh, Aceh Besar and Teunom. 
Other than a hospital base, each of these geographical centres has clinics and mobile units within the division's 
territory. 
 
Information is in the process of being collated by the branches, according to standards set by PMI headquarters. 
Details have recently become available for Banda Aceh, Aceh Besar and Teunom where the PMI is carrying out 
health activities in Lambaroh, Lokh Nga, Calang, Teunom and Darulsalam. A health clinic was also set up in 
Gantho, but the society has withdrawn from this mountainous area as the clinic has been successfully integrated 
into the local community. The PMI is also considering setting up another clinic in Pidie, depending on the 
availability of professional staff and the capacity of the society. Mobile units are being supported by various PNSs 
operating in the country, with one to three units deployed a day. These medical units are serviced by 20 to 25 
doctors, 25 to 30 paramedics and administrative staff who rotate on a regular basis. 
 
Hospitals and clinics in this area have official medical records of 1,000 people treated to date, and an unrecorded 
number of some 1,750 patients. The PMI have only begun recording patient numbers since 29 January, as it was 
not possible for them to do so during the initial emergency phase. They are currently treating 200 patients on 
average a day, and the latest record was 245 patients treated on 1 February 2005. At the onset of the disaster, the 
majority of treatment provided by PMI-supported health services was for severe physical injuries. This has 
stabilized and patients now come with illnesses reflecting the condition of communities in the post-disaster phase 
where there is poor sanitation and exposure to decaying bodies, such as scabies, respiratory diseases, acute 
gastroenteritis and psychological trauma.  
 
German Red Cross’ basic health care unit (BHCU) – Teunom 
The BHCU continues to treat on average 75-90 patients per day in the outpatient department (OPD) and 10-14 
admitted patients, mainly with malaria and/or diarrhoea, and a few infected wounds. At 30 January, a total of 
2,519 patients had been treated. 
 
Japanese Red Cross BHCU – Meulaboh 
Patient numbers at the Japanese Red cross BHCU have continued to increase, with the clinic having treated a total 
of 324 patients between 25 and 30 January and seeing on average 100 patients per day. The IDP population at the 
camp is now estimated at 1,850 people, and rising. The Japanese Red Cross is undertaking a survey of IDP needs 
in the camp. 
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The Japanese Red Cross’ team continues to provide surgical and emergency support to the hospital. The mobile 
clinic is pursuing its activities in the outlying areas of Kuala Bhee, Pasi Janeng and Nagan Raya. Vaccination 
activities are also ongoing, with an additional 246 people inoculated against measles in Kaway and Bubon, as well 
as 126 tetanus vaccinations. 
 
Impact 
There are no reports of abnormal disease outbreaks. The ERU BHCUs and PMI continue to offer basic and 
specialized health care to an estimated 74,000 beneficiaries.  
 

Red Cross 
and Red 
Crescent 

Communities 
served 

Activities Beneficiaries Constraints / Comments 

German Red 
Cross ERU 
BCHU 
(as from 10 
January 2005) 

Teunom ▪ Basic health 
care services 

▪Serving a 
population of up to 
20,000 
▪ 75 patients / day 
(OPD) – 
cumulative (30/01): 
2,519 

Team rotation now 
complete.  

Japanese Red 
Cross ERU 
BCHU 
(as from 4 
January 2005) 

Meulaboh + 
outlying 
communities 
(Aceh Barat, 
Nagan Raya) 

▪Medical support 
to Cut Nyak 
Dhein hospital 
(ICU, ER, OT) 
▪BHCU in IDP 
camp 
▪Needs mapping 
in outlying 
villages 
▪Mobile health 
clinic to IDP 
camps 
▪Measles + 
tetanus 
vaccination 

▪Up to 90 patients / 
day overall at the 
hospital. 
▪ BHCU in IDP 
Total patients (25-
30 January): 324  
▪ Vaccinations (to 
29 Jan): 
tetanus: 1728 
measles: 460 

Health assessment being 
carried out on Simeulue 
Island 
 

Norwegian 
Red Cross 
with ICRC 
Hospital 
(as from 16 
January) 

Banda Aceh Referral Hospital 2,500 OPD (16-30 
January) + average 
of 44 in-patients / 
day 

Also setting up a camp for 
discharged patients (up to 
400) 

     
PMI Banda Aceh, 

Lam No, 
Calang, 
Simeulue 
 
Meulaboh 

▪15 health posts 
and 11 mobile 
health teams 
▪ 34 doctors and 
28 paramedics / 
nurses 
▪ Doctor working 
with GRC 
BCHU + 30 PMI 
volunteers 

Estimated 
cumulative total of 
70,000 patients (at 
27 January) 

8-12 teams operational at 
any one time. 
 
Other teams deployed 
directly by PMI chapters to 
affected area. 

 
Objective 4 (water and sanitation): the spread/outbreak of infectious diseases is prevented through water 
and sanitation interventions. 
 
Progress / Achievements 
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Rotating groups of PMI volunteers working on water and sanitation projects in Aceh are planned for 6 February, 
with 10 volunteers for the French Red Cross’ water and sanitation ERU in Sigli and Salamanga and a team in 
reserve for the one from the Austrian and Swedish Red Cross Societies in Aceh. 
 
At PMI's request, Indonesia's Ministry of Public Works has provided two trained teams on 1 February to bore 
shallow wells in Calang (13), Teunom (10) and Leupeung (2), where wells have been contaminated by seawater. 
To assist the government teams, PMI has contributed four volunteers to the project (two per team), and the 
Federation will coordinate helicopter transport for the team to Calang, while the remaining team will truck to 
Leupeung. These teams and their volunteers will carry pipes, hand-pumps, cement and other well-boring tools 
with them, and will be accompanied by logistics personnel.  
 
Impact 
 

Water and 
Sanitation ERU 

Distribution / 
litres 

Means of 
Distribution 

Beneficiaries Constraints / 
Comments 

Spanish Red Cross  
Meulaboh 
(from 5 January) 

▪ Up to 300,000 L 
specialized water / 
day. 
▪ All 5 specialized 
water units in 
operation (23/01).  
▪ Team reached the 
6 million L 
distribution mark 
on 03/02 

▪ 9 municipal 
trucks of 3,500t 
capacity + 2 SRC 
7,500L water 
tankers + 
1 UN truck of 
16,000L capacity; 
▪ 80 trips daily 
 
 

Specialized water 
to 4,000 families + 
estimated 20,000 
IDPs in 4 camps + 
Japanese Red 
Cross BHC team + 
other agencies as 
requested. 
 
Offering only 
laboratory water 
testing in the area. 

Population now 
moving back to 
traditional areas, 
need for 
rehabilitation 
work. 

French Red Cross 
Samalanga and 
Sigli 
(from 10 January) 

170,000 L / day + 
120,000 L per day 
specialized water 

▪ By tap and 6 
tanker trucks.  
▪ 40 x 3000L tanks 
used for 
distribution points 

20,000 IDPs at 21 
sites – fluctuating 
with movement of 
IDPs 
 

Demand steadily 
increasing. 

German Red Cross 
Teunom 
(from 10 January) 

36,000 L/ day 5,000 L + 
6x1500L bladder 
tanks set up in 
town and IDP 
areas 

BHCU + min. of 
2,000 IDPs. Est. 
total of 5,000.  

Support needed for 
fuel. 

Swedish / Austrian 
Red Cross 
Lam No / Patek 
(from 31 January) 

   Working on 
sanitation activities 
in the 2 locations. 

 
Objective 5 (telecommunications): fast and reliable means of communication is secured in the areas of the 
relief operation. 
 
Progress / Achievements 
The VHF license application is still in progress. Until Federation frequencies have been approved, UN/WFP NGO 
VHF frequency can be used for coordination. Two Motorola VHF base stations (Banda Aceh and Meulaboh) and 
75 Motorola GP360 VHF handsets have been ordered - 40 for Banda Aceh, 20 for Meulaboh and 15 for delegates 
in the field. Repeaters cannot be ordered until Federation repeater frequencies have been confirmed.  
 
A local company, Telematika, has contributed six technicians and some VHF and HF equipment to PMI. The 
technicians will be divided into two teams that will be sent to Aceh next week to set up VHF and HF for PMI in 
the following locations: Jakarta, Medan. Banda Aceh, Meulaboh, Calang, Teunom, Lhok Nga, Lam No, 
LhokSameuwe, Jantho, and Simeulue. ICRC is currently investigating whether any additional equipment is needed 
in other branches. 
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Banda Aceh is currently using WiFi broadband internet. The connection has been granted free of charge until the 
end of February. As the WiFi connection does not allow CCmail connections, a GAN has been set up to provide 
emergency CCmail connection. The Federation’s telecommunications delegate is working to establish another 
VSAT connection for Banda Aceh. 
 
IBM is setting up a 30-kilometre hotspot in Banda Aceh, free-of-charge for three months. It is proposed to use this 
system once the testing period is over, and to use WiFi connection as back-up. 
 
The Meulaboh sub-office is currently using Mini-M as the only connection for CCmail. A GAN has been sent to 
Meulaboh, and will be set up as soon as possible. In addition, VSAT connection is being negotiated at the 
moment.  
 
The Medan sub-office is using dial-up connection, which will be maintained until the office moves to a new 
location. 
 
PMI is using WiFi connection in Banda Aceh, VSAT in Medan and Meulaboh, and a VSAT is being set up in 
Calang. The donation is for six months, so negotiation of contract renewals can be done later. VSAT bandwidth is 
very small, 64 kbps in Banda Aceh and 48 in Meulaboh, and the VSATs are connected directly to PMI in Jakarta. 
The Federation/PMI will need another connection for Internet access. 
 
A small pool of satellite telephones (four Mini-M, three Iridium) is available in Banda Aceh sub-office for field 
delegates. Ten Thuraya handsets are being delivered – two for Meulaboh, four for Banda Aceh and four for the 
field. 
 
Constraints 
• With only one full-time telecommunications delegate/coordinator, coordination and planning are proving 

difficult, as support is needed almost every day in different locations. More telecommunications staff has been 
requested, and is urgently needed. 

• Internet service provider (ISP) problems in Banda Aceh are causing internet connectivity loss, but very few 
technicians and ISPs are available in Banda Aceh, which makes it difficult to resolve the problem. 

• VSAT equipment can be procured locally, but a three to four week waiting time is expected. 
• Mobile networks are running but as the networks are still congested, placing a call can be difficult. 
• All delegates in the field still do not have satellite telephones, making coordination and updating difficult.  
• Port filtering from many ISPs is causing big problems, and makes it very difficult to negotiate ISP dial-up / 

leased line / VSAT contracts. 
 
Sri Lanka  
Foreign troops are scaling down their tsunami relief operations in Sri Lanka with most of the ships and aircraft 
expected to leave the island by mid-February. Meanwhile, the Sri Lanka Red Cross Society (SLRCS) continues its 
relief operations in the country, supported by the Federation and ICRC. Food and non-food items have been 
distributed to some 26,000 families through the national society, and seven Federation emergency response units 
(ERUs) continue to operate, providing drinking water, health support, medical assistance and logistics support. 
http://www.colombopage.com/archive/February1135307JV.html - TOP#TOP 
Although the emergency phase of relief operations is almost over, ICRC will continue to assist people in very 
isolated areas and is also drawing up a plan of action to cover people’s basic needs in the north and the east for the 
next six months. Furthermore, ICRC has also extended its presence on crossings between government and 
Liberation Tigers of Tamil Eelam (LTTE)-held areas to facilitate the passage of humanitarian aid and civilians, at 
the request of the Sri Lankan government and the LTTE. 
 
For maps and reports on the general background of the disaster in Sri Lanka please refer to 
http://www.lk.undp.org/ndmc/  
 
Rehabilitation 
Preliminary damage and needs assessments by the Asian Development Bank, the Japan Bank for International 
Cooperation and the World Bank, together with the Sri Lanka government, has indicated that approximately USD 
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1.5 billion will be needed to effectively implement a recovery plan and reconstruction strategy for the country. A 
large proportion of damage has concentrated on housing, transport, tourism and fisheries. To address the 
emergency, the three donor agencies have indicated financial commitment to Sri Lanka amounting to USD 500 
million. 
 
Meanwhile, the Ministry of Health (MoH) has prepared a list of all health facilities which need reconstruction, 
rehabilitation or improvement. The list includes hospitals which may not have been directly damaged by the 
tsunami, but are stretched to provide services for patients referred from affected areas. Thirty-two of these 
structures, including one hospital in each affected district, will be repaired by SLRCS, together with the Federation 
and ICRC. 
 
Coordination  
There are currently 25 participating national societies (PNS) present in Sri Lanka. More than 200 delegates are 
working in the country comprising the Federation’s country delegation and emergency response units, ICRC and 
PNS. Discussions are continuing between the Movement coordinator and PNS based in Sri Lanka, with the aim of 
firming up coordination mechanisms between PNS and the Federation. 
 
The British Red Cross’ logistics ERU has started the process of integrating into the Federation’s delegation. 
Financial responsibility was handed over this week, with the Federation delegation now paying all running and 
operational costs. The logistics ERU has been coordinating well with the ICRC logistics team and plans are 
underway to share warehouse space in Ratmalana. Discussions continue on other ways in which a joint approach 
could be mutually beneficial.  
 
Red Cross and Red Crescent action - objectives, progress/achievements, impact, constraints 
 
Overall Goal: Up to 40,000 families (about 200,000 people) in the south of the country receive immediate 
relief, shelter, health and care, and community support over the next six months. 
 
Objective 1 (water and sanitation): Adequate sanitation and water supply provided to a selected number of 
temporary shelters/welfare centres, and water and sanitation systems to serve the affected population. 
(No changes reported since Operations Update no. 34 focusing on water and sanitation was issued two days ago). 
 
Objective 2 (shelter): Temporary shelter provided to up to 15,000 families (about 75,000 people) whose 
houses have been destroyed and have no extended family to live with. 
 
Progress / Achievements: 
The American Red Cross’ ERU, together with the SLRCS Ampara branch, distributed nearly 5,300 tarpaulins 
(including 226 tents) to families in Pottuvil, bringing the total number of families assisted in eastern Ampara 
district to over 2,700. People in the area are still in need of shelter and the team is visiting sites to ascertain 
beneficiaries for the tents at hand.  
 
Impact: 
Since the start of distributions, over 28,000 tarpaulins and tents have been distributed by the Federation/SLRCS 
providing much needed shelter to affected families. During the past week, some 208 tents were distributed in 
Pottuvil to 196 families and a further 12 were given to the local MoH, at their request, in order to supply one tent 
per camp for medical purposes. Tarpaulins continue to be a valuable item to the beneficiaries.  
 
Constraints: 
Distributions are going well, but the lack of stock in the Ampara warehouse has prevented the relief team from 
distributing more tarpaulins. The issue of standardization of relief items is also still being addressed.  
 
Objective 3 (immediate livelihood restoration): The minimum livelihood requirements provided for up to 
40,000 families (about 200,000 people) whose houses have been destroyed and have lost their belongings. 

http://www.ifrc.org/cgi/pdf_appeals.pl?04/280434.pdf
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Progress /Achievements 
The past five days of relief distributions in the Ampara district has 
seen 60 trucks and a total of 250 MT of goods go out from the 
American Red Cross’ ERU warehouse. Standard Federation non-food 
relief items (NFRI) distributions by SLRCS and the ERU recently 
extended from Pottuvil to Arugam Bay, which can only be accessed by 
barge as the bridge connecting the two points is down. Supplies have 
been ferried across the bay by inflatable boats provided by the 
Canadian Dart Team, a boat provided by the Sri Lankan Navy and a 
makeshift ferry (a wooden platform across two small boats with 
outboard motors) provided by the Sri Lankan government. On the 
other side, supplies have been transported to the two distribution 
centres on trailers pulled by farm tractors. Distributions are being carried out in schools, hotels, camps and other 
community centres and altogether some 3,000 families have been assisted.  
 
In southern Galle district, distributions have reached over 14,500 families, or some 60,000 beneficiaries in 62 
sites. Blankets, hygiene kits, jerry cans, kitchen sets, bed sheets and sleeping mats continue to be in demand, as 
they are on the east coast. Distribution of relief items to the most affected east and south coastal areas has topped 
17,500 families, bringing the total number of families assisted by the Federation/SLRCS to nearly 26,000. 
 
Constraints: 
As of 31 January, distribution in the Ampara district extended to Sinna Ullai, south of Pottuvil. However, with the 
bridge connecting Pottuvil and Arugam Bay destroyed by the tsunami and small boats the only means of 
transportation, the distribution process has been slowed down.  
 
Some early confusion in pipeline and commodity tracking is starting to be resolved by the British Red Cross’ 
ERU, but it is taking time to clear mistakes when paperwork was never in place. It is imperative that paperwork 
arriving by aircraft or ship is in good order as customs and import have become much stricter, with the latitude 
shown during the emergency phase now over. 
 
Objective 4 (health): A constant, good level of health is ensured for up to 20,000 families (about 100,000 
people) through prevention and basic health care, as well as health and hygiene promotion.  
(No changes reported since Operations Update no. 35 focusing on health was issued yesterday). 
 
Objective 5 (psychosocial support): The resilience of the affected population and the local relief workers is 
enhanced through psychosocial support. 
(No changes reported since Operations Update no. 23). 
 
Capacity of the National Society  
Most posts in the British Red Cross’ logistics ERU are to be handed over to national staff as soon as possible, but 
this will require training. With national staff numbers rising (a few now on Federation contracts, and more formal 
recruitment is ongoing) the logistics team now stands at more than 100 people, with about 50 loaders/labourers, 30 
truck drivers, nine storekeepers, six drivers, two administrative assistants and eight delegates. 
 
Volunteers in Ampara district have been carrying out very organized distributions with the American Red Cross’ 
ERU; the capacity of this newly formed office of SLRCS is increasing daily. 
 
Communications – Representation, Advocacy and Public Information  
The Federation’s information delegates and the media department of SLRCS continue to provide media coverage, 
photo exchange, stories and interviews to the local and international media.  
 
Maldives 
 
Overview 

Red Cross relief supplies being ferried 
by barge at Arugam Bay. 

http://www.ifrc.org/cgi/pdf_appeals.pl?04/280435.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?04/280423.pdf
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Although government staff assigned to the Disaster Management Centre returned to normal duties, the 
coordination mechanisms continue to work well. It has been decided to retain the centre for the time being. 
 
The shortage of doctors previously reported has been solved by recruitment by the Commonwealth Secretariat. 
 
A water and sanitation delegate has now joined the delegation in Male and is reviewing the programme on the 
basis of the FACT findings. 
 
Red Cross and Red Crescent action - objectives, progress/achievements, impact, constraints 
 
Overall Goal: Tsunami affected families in Maldives receive immediate non-food relief, shelter, electricity, 
health, water and sanitation services; and a national society is established. 
 
Objective 1 (Shelter): Temporary shelter provided for 3,440 families and permanent shelter material 
provided for 5,500 families whose houses have been completely or badly damaged.  
 
Progress/Achievements: 
Some 3,000 sheets of corrugated iron sheeting have arrived by air, representing the first consignment of an initial 
order for 21,000 sheets to provide temporary housing and material to repair damaged houses. 
 
A visiting Federation construction delegate has been assisting in defining a project for permanent housing. After 
discussion with the government, it is possible that the Federation may contract to build new houses and 
community facilities for up to 3,000 people in one of the worst affected atolls. This project concept needs further 
research and definition in collaboration with the government. The delegation is actively liaising with other 
organizations involved in housing to assure a coordinated approach. 
 
Objective 2 (immediate livelihood restoration): electric power restored for 30,000 people and the minimum 
livelihood requirements supported for 2,000 families whose houses have been destroyed or badly damaged, 
and have lost their belongings. 
 
Progress/Achievements: 
Nineteen of the 24 generators provided are now on line in their island locations. One generator is being used as 
emergency back up, leaving four to be installed. Those installed are providing electricity to 13,778 people. 
 
Negotiations with the government over further needs are now being finalized. Another eight generators are needed 
(and not 12 as earlier indications suggested). In addition, the Federation has been requested to provide 18.5 km of 
cable, plus 203 distribution boxes and their associated switch gear. A problem in the past has been the poor 
maintenance of electricity generators. The Federation is looking to help address this issue by providing tools and 
meters to maintain all the generators provided, plus training for technicians to foster operational maintenance.  
 
Objective 3 (health): the physical and mental health of the affected population is ensured through the 
provision of needed basic medical supplies and psychosocial support.  
(No changes reported since Operations Update no. 35 focusing on health was issued yesterday). 
 
Objective 4 (water and sanitation): about 5,000 people have access to adequate water and sanitation 
facilities. 
(No changes reported since Operations Update no. 34 focusing on water and sanitation was issued two days ago). 
 
India 
 
Emergency relief activities of the Indian Red Cross Society (IRCS) have effectively been completed in the 
affected areas coming up to six weeks after the disaster. State branches are continuing relief activities where 
required such as provision of cooked food in camps and provision of basic health care.  
 

http://www.ifrc.org/cgi/pdf_appeals.pl?04/280435.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?04/280434.pdf
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All Red Cross-supplied water purification plants located in and around the Andaman and Nicobar Islands capital, 
Port Blair, are operational. These produce 100,000 litres of clean drinking water daily thus supporting 1,300 
families per day. Consultants from the Spanish and Indian Red Cross Societies have come back from Andaman 
after signing a protocol with the water works department there which has agreed to maintain the plant and return it 
back to the ONS.  
 
The Indian Red Cross Society and the Federation have continued developing rehabilitation plans. Short term 
recovery needs identified are:  
• livelihood restoration; 
• disaster preparedness; 
• branch support. 
 
Longer term recovery needs identified are: 
• reconstruction in Andhra Pradesh, Tamil Nadu and Kerala; 
• disaster management in Andhra Pradesh, Kerala and Tamil Nadu; 
• health and water sanitation in Andhra Pradesh, Kerala and Tamil Nadu; 
• branch development and capacity building; and, 
• humanitarian values.  
 
Decisions on rehabilitation plans in the Andaman and Nicobar Islands and Pondicherry have been deferred due 
to low branch capacity in those regions.  
 
In addition to these short and longer-term needs, the Indian Red Cross has prioritized other needs: 
• Replenishment of 30,000 and pre-positioning of 20,000 family packs of non-food items and procurement of 

20,000 family tents for further needs and pre-positioning as disaster preparedness stock for future response.  
• In-depth technical assessment to be undertaken for implementation of short- and long-term recovery needs 

in Andhra Pradesh, Kerala and Tamil Nadu. The terms of reference and time frames are being finalized 
along with appointment of a leader and members of the assessment team in the next couple of weeks. It is 
intended to conduct the assessments between mid-March to mid-April 2005.  

 
The Indian Red Cross is working with PNS, discussing rehabilitation plans and possible funding/support. A full 
list of relief items mobilized by the Indian Red Cross since 26 December has been compiled and is available 
from the delegation in India on request.  
 
Outstanding Needs 
 
Human Resources 
The recruitment of Federation delegates for Sri Lanka, Indonesia, and Maldives continues, and 14 posts remain to 
be filled, as detailed below. The recruitment for a logistics coordinator for the Banda Aceh operations centre (with 
strong procurement skills and knowledge of Federation systems) remains an urgent priority. 
 

Place of assignment Positions to be filled 
Sri Lanka Head of delegation, organizational development delegate, recovery programme 

coordinator, water and sanitation delegate, water and sanitation coordinator,  
disaster management delegate, logistics delegate 

Indonesia – Jakarta Head of operations (in acceptance process), recovery programme coordinator 
Indonesia –  Banda Aceh 
operations centre 

Logistics coordinator, relief coordinator, water-sanitation coordinator, IT delegate,  

Indonesia –  
Medan sub-office 

Medical logistics delegate 

 
Relief Needs 
The following table summarizes the major outstanding material needs in the affected countries under this Revised 
Preliminary Appeal. Any national societies wishing to contribute to the relief pipeline are kindly requested to 
contact the logistics department at the Federation secretariat in Geneva (contact details below). 
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Country Major outstanding needs 
Indonesia 42,500 hurricane lamps 

77,334 lengths of rope 
179,840 bars of body soap 

8 dispensary tents 
212,500 sleeping mats 
17,800 kerosene stoves 

250,000 hygiene parcels 
5,000 volunteer/evacuation kits 
4 Rubb hall warehouse tents 

Sri Lanka 22,221 Kitchen sets  200,000 pieces women’s underwear 
Maldives 10 motor pump kits 10 repair kits 17 water tank pillow kits 
Myanmar 8,500 kitchen sets  

 
 
For further information specifically related to this operation please contact:  
 
In Asia:  
• India, New Delhi: Bob McKerrow, Head of Regional Delegation; phone: +91.11.2685.8671, mobile: +91.98.1000.1534; 

email: ifrcin02@ifrc.org. 
• Sri Lanka: Alisdair Gordon-Gibson; Head of Delegation; phone: +94.77.755.7001 
• Indonesia: Ole J Hauge, Head of Delegation; phone: +622 1791 91 841; mobile: +628 11 824 859; fax: +622 1 79180 

905; email: ifrcid01@ifrc.org and Latifur Rahman, Disaster Management Delegate;  phone: +62.811.82.6624; fax: 
+62.217.18.0905 email: ifrcid05@ifrc.org 

• Myanmar: Joanna Maclean, Head of Delegation, phone: +95.1.383686 email: ifrcmm01@redcross.org.mm 
• Malaysia: Dr Selva Johti, National Disaster Management Chairman, Malaysian Red Crescent Society; phone: 

+60.2.6138.2325, mobile: +60.1.2234.0310: fax: +60.3.6138.2325  
• Thailand: Lt. Gen. Amnat Barlee, Director of Relief and Community Health Bureau, Thai Red Cross; phone: 

+66.2.251.7853 ext. 2202/251.7442, fax: +66.2.252.7976; email: abarlee@webmail.redcross.or.th  
• Thailand, Bangkok: Dr. Ian Wilderspin, Head of Disaster Risk Management Unit, phone: +662.640.8211; fax: 

+662.661.8220; email: ifrcth22@ifrc.org and Bekele Geleta, Head of Regional Delegation; mobile: +66 18215495; 
email: ifrcth23@ifrc.org 

In Geneva: 
• Iain Logan, Head of Tsunami Operations Coordination, Geneva; +41.22.730.4258, email: iain.logan@ifrc.org  
• Indonesia: Charles Evans, Southeast Asia Desk, Geneva; phone: +41.22.730.4320; fax:+41.22.733.0395; email: 

charles.evans@ifrc.org  
• Sri Lanka: Suzana Harfield, Desk Officer, Geneva; phone: +41.22.730.4353 ; email: suzana.harfield@ifrc.org 
• Myanmar, Malaysia, Thailand, Maldives and Somalia: Wilson Wong, Desk Officer, Gene va; phone: +41.22.730.4302; 

email: wilson.wong@ifrc.org 
• India: Jagan Chapagain, Desk Officer, Geneva; phone: +41.22.730.4316; email: jagan.chapagain@ifrc.org 
• Media Department, Sian Bowen, phone: + 41.22.730.4428; email: sian.bowen@ifrc.org 
• Logistics Department for mobilization of relief items, Erling Brandtzaeg, logistics officer for Indonesia and Myanmar, 

Geneva; phone: +41.22.730.4269; email: erling.brandtzaeg@ifrc.org, Mauricio Bustamante, logistics officer for Sri 
Lanka and Maldives, Geneva; phone: +41.22.730.4267; email : mauricio.bustamante@ifrc.org and Isabelle Sechaud, 
general coordination of tsunami operations logistics cell, Geneva; phone: +41.22.730.4367; email: 
isabelle.sechaud@ifrc.org 

In Africa:  
• Nairobi Regional Delegation; Anitta Underlin, Federation Head of Eastern Africa Regional Delegation, Nairobi; email: 

ifrcke03@ifrc.org; Phone: +254.20.283.51.24; Fax +254.20.271.84.15; Steve Penny, Regional Disaster Management 
Coordinator; Phone: +254.20.283.5117; Fax: +254.20.271.8415; email: ifrcke78@ifrc.org 

• In Geneva: Josse Gillijns, Regional Officer for Eastern Africa, Africa Dept.; email: josse.gillijns@ifrc.org; Phone: 
+41.22.730.42.24; Fax: +41.22.733.03.95 

 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian Charter 
and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for further 
information concerning Federation programmes or operations in these or other countries, or for a full description of the 
national society profiles, please access the Federation’s website at http://www.ifrc.org 
 
 
 

Contributions list below; click here to return to the title page. 
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APPEAL No. 28/2004 PLEDGES  RECEIVED 04/02/2005

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 183,486,000 107.7%

AFRICAN UNION 100,000 USD 113,200 06.01.05 EAST AFRICA

ALBANIA - RC 14,960 USD 16,935 27.01.05

ANDORRA, PRINCIP. - GOVT 60,000 EUR 92,580 21.01.05

ANDORRA, PRINCIP. - PRIVATE DONOR 3,086 12.01.05

AUSTRIA - GOVT/RC 450,000 EUR 694,350 10.01.05 MEDICAMENTS, HYGIENE GOODS
, PARCELS

AUSTRIA - RC 1,500,000 EUR 2,314,500 27.01.05

AUSTRIA - PRIVATE DONOR 2,080 EUR 3,221 01.02.05

AUSTRALIAN -  RC 2,400,000 AUD 2,119,200 30.12.04

AUSTRALIAN -  RC 7,300,000 AUD 6,445,900 31.12.04

AUSTRALIAN - GOVT 4,800,000 AUD 4,238,400 02.01.05

AUSTRALIAN -  RC 3,000,000 AUD 2,647,500 24.01.05

AUSTRALIAN -  RC 3,000,000 AUD 2,647,500 25.01.05

AZERBAIJAN - PRIVATE DONOR 102 18.01.05

BAHRAIN - PRIVATE DONOR 50,000 USD 56,600 06.01.05

BANGLADESH - RC 428,737 BDT 8,275 11.01.05

BELGIUM - RC/GOVT 7,186 EUR 11,088 31.12.04 PROGRAMME SUPPORT/KIND

BELGIUM - RC 500,000 EUR 771,500 01.01.05

BELGIUM - RC 600,000 EUR 925,800 20.01.05

BOLIVIA - RC 5,356 USD 6,063 24.01.05

BOSNIA & HERZEGOVINA - RC 42,948 EUR 66,269 21.01.05

BRAZIL - PRIVATE DONORS 2,997 18.01.05

BRAZIL - RC 200,000 USD 226,400 28.01.05

BRITISH PETROLEUM FOUNDATION 1,000,000 USD 1,145,000 29.12.04

BRUNEI - PRIVATE DONORS 30,285 USD 34,282 05.01.05 INDONESIA

BRUNEI - PRIVATE DONOR 3,600 USD 4,075 04.01.05

BULGARIA - PRIVATE DONOR 10,000 EUR 15,430 14.01.05

CAMBODIA  - GOVT/RC 10,000 USD 11,320 05.01.05

CANADIAN - GOVT 3,465,000 CAD 3,336,795 31.12.04

CANADIAN - GOVT/RC 990,000 CAD 953,370 26.12.04

CANADIAN - RC 200,000 CAD 192,600 27.12.04

CANADIAN - RC 5,000,000 CAD 4,815,000 29.12.04

CANADIAN - RC 8,000,000 CAD 7,520,000 20.01.05 EVALUATION OF ACTIVITIES

CANADIAN - PRIVATE DONOR 100,000 USD 113,200 06.01.05

CANADIAN - PRIVATE DONORS 570 17.01.05

CHINA - HONG KONG - RC BRANCH 3,713,771 04.01.05 FAMILIY KITS INDONESIA

CHINA - HONG KONG - RC BRANCH 3,238,470 29.12.04 TO PURCHASE RELIEF ITEMS

CHINA - HONG KONG - RC BRANCH 1,560,515 01.01.05

CHINA - HONG KONG - RC BRANCH 2,971,017 03.01.05 FAMILY KITS INDONESIA

CHINA - HONG KONG - RC BRANCH 441,177 07.01.05 PROCUREMENT OF IRON SHEETS
MALDIVES

CHINA - HONG KONG - RC BRANCH 593,246 13.01.05 PROCUREMENT FOR MYANMAR, 
OF RELIEF ITEMS

CHINA - HONG KONG - PRIVATE DONORS 3,373 04.01.05

CHINA - MACAU - RC BRANCH 500,000 26.12.04 WATER & SHELTER; MEDICAL & 
RELIEF SUPPLIES IN INDONESIA

CHINA - MACAU - RC BRANCH 280,000 30.12.04 SRI LANKA

CHINA - MACAU - RC BRANCH 780,000 14.01.05 INDONESIA, MALDIVES, SRI 
LANKA, EAST AFRICA
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CHINA - RC 50,000 USD 56,500 31.12.04 THAILAND RC DIRECT

CHINA - RC 100,000 USD 113,000 31.12.04 SRI LANKA RC DIRECT

CHINA - RC 100,000 USD 113,000 31.12.04 INDONESIA RC DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MYANMAR RC DIRECT

CHINA - RC 50,000 USD 56,500 31.12.04 INDIA RC DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MALDIVES DIRECT

CHINA - RC 20,000 USD 22,600 31.12.04 MALAYSIA RC DIRECT

CHINA - RC 300,000 USD 343,500 28.12.04

CHINA - PRIVATE DONOR 243 25.01.05

COOK ISLANDS - RC 39,380 EUR 60,764 13.01.05

COOK ISLANDS - PRIVATE DONORS 659 EUR 1,016 12.01.05

CROATIA - RC 1,500,000 30.12.04 INDIA, SRI LANKA, INDONESIA, 
THAILAND

CYPRUS - RC 26,540 11.01.05

CZECH REP. - PRIVATE DONORS 3,491 20.01.05

CZECH REP. - PRIVATE DONOR 54 28.01.05

DENMARK - PRIVATE DONORS 340 20.01.05

DENMARK - PRIVATE DONOR 10,000 USD 11,320 18.01.05

DJIBOUTI - PRIVATE DONOR 5,000 USD 5,660 14.01.05

ECHO 3,000,000 EUR 4,549,500 26.12.04

EGYPT - PRIVATE DONORS 141 14.01.05

ESTONIA - GOVT 500,000 EEK 48,100 28.12.04

ETHIOPIA  - RC 25,000 USD 28,300 04.01.05 SOMALIA, SEYCHELLES

FIDJI - RC 400,000 FJD 276,000 21.01.05
DIRECT CONTRIBUTION TO 
INDONESIA RC, SRI LANKA RC, 
INDIA RC, THAILAND RC

FIDJI - GOVT 250,000 FJD 177,400 03.02.05
DIRECT CONTRIBUTION TO 
INDONESIA RC, SRI LANKA RC, 
INDIA RC, THAILAND RC

FINLAND - RC 1,575,000 EUR 2,430,225 05.01.05

FIRST DATA WESTERN UNION FOUND. 1,000,000 USD 1,130,000 31.12.04 PMN to be finalised

FRANCE - PRIVATE DONORS 2,710 EUR 4,182 04.01.05

FRANCE - PRIVATE DONOR 10,000 USD 11,320 11.01.05

FRANCE - PRIVATE DONORS 11,492 19.01.05

FRANCE - RC 1,000,000 EUR 1,543,000 26.01.05

OECD STAFF MEMBERS 10,000 EUR 15,430 05.01.05

GERMAN - RC 1,000,000 EUR 1,543,000 18.01.05

GERMANY - PRIVATE DONORS 21,658 30.12.04

GERMANY - PRIVATE DONOR 7,750 EUR 11,958 19.01.05

GREAT BRITAIN - GOVT/RC 400,000 GBP 865,600 30.12.04 INDONESIA

GREAT BRITAIN - DFID 1,177,150 GBP 2,567,364 05.01.05

GREAT BRITAIN - RC 100,000 GBP 216,400 28.12.04

GREAT BRITAIN RC 840,642 30.12.04 SRI LANKA TO PURCHASE 
CLOTHES, MATS, SOAPS

GREAT BRITAIN RC 1,000,000 GBP 2,181,000 25.01.05

GREAT BRITAIN - PRIVATE DONOR 20,000 EUR 30,860 30.12.04

GREAT BRITAIN - PRIVATE DONOR 75,000 USD 84,900 07.01.05

GREAT BRITAIN - PRIVATE DONOR 20,000 USD 22,640 04.01.05

GREAT BRITAIN - PRIVATE DONOR 2,181 20.01.05 INDONESIA

GREAT BRITAIN - PRIVATE DONORS 19,477 25.01.05

GREAT BRITAIN - PRIVATE DONOR 10,000 GBP 21,810 24.01.05

GREAT BRITAIN - CHARITIES AID FOUND. 61,559 GBP 134,261 19.01.05

HELLENIC - RC 50,000 EUR 75,825 27.12.04
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HELLENIC - RC 200,000 EUR 308,600 05.01.05

HELLENIC -  PRIVATE DONOR 100 EUR 154 03.01.05

HELLENIC -  PRIVATE DONOR 566 12.01.05

HELLENIC - PRIVATE DONOR 15,000 USD 16,980 19.01.05

HUNGARY - PRIVATE DONORS 1,054 24.01.05

ICELAND - GOVT 5,000,000 ISK 88,000 26.12.04

ICELAND - RC 12,000,000 ISK 211,200 26.12.04

IRELAND - GOVT 750,000 EUR 1,155,750 29.12.04

IRELAND - RC 3,000,000 EUR 4,629,000 31.12.04

IRELAND - PRIVATE DONOR 10,000 EUR 15,430 06.01.05

IRELAND - PRIVATE DONORS 455 19.01.05

IRELAND - PRIVATE DONOR 10,000 USD 11,320 21.01.05

ITALY - RC 288,615 EUR 444,756 29.12.04 INDIA (EUR 150'000)

ITALIAN - GOVT 103,291 EUR 159,378 20.01.05 SRI LANKA

ITALY - PRIVATE DONORS 1,193 10.01.05

ITALY - PRIVATE DONOR 10,000 USD 11,320 18.01.05

ITALY - PRIVATE DONOR 10,000 USD 11,320 19.01.05

ITALY -PRIVATE DONOR 10,000 USD 11,320 20.01.05

AUTON. PROVINCE OF BOZEN 25,000 EUR 38,575 20.01.05

JAPANESE - RC 100,000,000 JPY 1,109,500 28.12.04

JAPANESE - GOVT 15,000,000 USD 16,980,000 17.01.05

SRI LANKA, INDONESIA, 
MYANMAR, THAILAND, INDIA, 
SEYCHELLES, MALDIVES, 
SOMALIA

JORDAN - PRIVATE DONOR 16,929 04.01.05

KOREA, REPUBLIC  - RC 200,000 USD 226,400 07.01.04

KOREA, REPUBLIC - RC 500,000 USD 566,000 20.01.05

KOREA, REPUBLIC - PRIVATE DONOR 13,000 USD 14,716 20.01.05

KUWAIT - PRIVATE DONOR 1,683 USD 1,905 12.01.05

LATVIA - RC 28,400 EUR 43,821 13.01.05

LATVIA - PRIVATE DONOR 20,000 USD 22,640 03.01.05

LEBANON - PRIVATE DONORS 16,166 13.01.05

LEBANON - PRIVATE DONOR 10,000 USD 11,320 13.01.05

LIBYAN - RC 25,000 06.01.05

LIBYA - PRIVATE DONORS 566 13.01.05

LIECHTENSTEIN - RC 20,000 29.12.04

LITHUANIA - RC 21,460 10.01.05

LUXEMBOURG - GOVT/RC 250,000 EUR 385,750 05.01.05

MALAYSIA - RC 30,000 USD 34,200 30.12.04 BILATERAL FOR INDONESIA, SRI 
LANKA, INDIA

MALAYSIA - PRIVATE DONOR 200,000 MYR 60,500 03.01.05

MALAYSIA - PRIVATE DONOR 2,199 USD 2,490 04.01.05

MALAYSIA - PRIVATE DONORS 1,500 19.01.05

MALTA - PRIVATE DONOR 5,000 EUR 5,660 12.01.05

MALTA - PRIVATE DONOR 14,455 USD 16,363 01.02.05

MAURITIUS - GOVT 50,000 USD 56,600 13.01.05

MAURITIUS - PRIVATE DONOR 15,000 USD 16,980 14.01.05

MEXICO - PRIVATE DONOR 10,000 USD 11,320 14.01.05

MEXICO - PRIVATE DONOR 762 24.01.05

MIRCRONESIA - RC 8,286 FJD 5,717 10.01.05

MONACO - RC 100,000 EUR 151,650 28.12.04
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MOROCCO - RC 250,000 MAD 36,330 29.12.04

MOROCCO - PRIVATE DONORS 77 27.01.05

MOZAMBIQUE - GOVT 100,000 USD 113,200 06.01.05

MYANMAR - PRIVATE DONOR 10,000 USD 11,320 26.01.05 MYANMAR

MYANMAR - PRIVATE DONOR 1,553 26.01.05 MYANMAR, INDONESIA, 
THAILAND, INDIA, SRI LANKA

MYANMAR - PRIVATE DONOR 800,850 MMK 143,432 26.01.05 MYANMAR

NETHERLANDS - RC 1,000,000 EUR 1,516,500 29.12.04

NETHERLANDS - PRIVATE DONORS 2,110 EUR 3,267 05.01.05

NETHERLANDS - PRIVATE DONOR 10,000 EUR 15,430 12.01.05

NETHERLANDS - PRIVATE DONOR 50,000 EUR 77,425 31.01.05

NEW ZEALAND - GOVT 500,000 NZD 406,500 30.12.04

NEW ZEALAND - GOVT 60,000 NZD 48,840 30.12.04

NEW ZEALAND - RC 1,900,000 NZD 1,546,600 31.01.05

NEW ZEALAND - GOVT 1,100,000 NZD 895,400 31.01.05

NIGERIA - PRIVATE DONOR 10,000 USD 11,320 18.01.05

NORWEGIAN - GOVT/RC 2,112,664 NOK 395,068 02.01.05 SRI LANKA

NORWAY - GOVT/RC 313,697 NOK 58,661 02.01.05 PROGRAMME SUPPORT/KIND

NORWEGIAN - RC 1,000,000 25.01.05

NORWEGIAN - PRIVATE DONORS 3,989 12.01.05

OMAN - PRIVATE DONOR 899 24.01.05

OPEC FUND 1,200,000 USD 1,374,000 29.12.04

USD 600,000 INDONESIA; USD 200
,000 SRI LANKA; USD 200,000 
INDIA; USD 100,000 THAILAND; 
USD 100,000 MALDIVES

PARAGUAY - RC 5,000 USD 5,660 11.01.05

PANAMA - PRIVATE DONORS 126 USD 143 30.12.04

PANAMA - PATTON 5,000 USD 5,660 04.01.05

PNG - SRI LANKAN COMMUNITY 40,683 PGK 15,460 20.01.05

PHILIPPINES - PRIVATE DONOR 9,985 USD 11,303 03.01.05 SRI LANKA

POLAND - PRIVATE DONOR 200 EUR 309 13.01.05

PORTUGAL - RC 150,000 EUR 231,450 04.01.05

PORTUGAL - RC 200,000 EUR 308,600 26.01.05

PORTUGAL - RC 350,000 EUR 540,050 24.01.05

PORTUGAL - RC 150,000 EUR 232,275 26.01.05

PORTUGAL - PRIVATE DONOR 1,000 EUR 1,543 25.01.05

PRIVATE ON LINE DONATIONS 9,014,000 24.01.05

QATAR - PRIVATE DONORS 455 13.01.05

ROMANIA - PRIVATE DONOR 10,000 USD 11,320 18.01.05

ROMANIA - RC 85,000 EUR 131,155 17.01.05

RUSSIA - PRIVATE DONOR 961 USD 1,087 28.01.05

SAMOA - RC 34,651 01.02.05

SAUDI ARABIA - GOVT 500,000 USD 572,500 30.12.04 INDONESIA 

SAUDI ARABIA - GOVT 300,000 USD 343,500 30.12.04 SRI LANKA 

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 THAILAND

SAUDI ARABIA - GOVT 2,000,000 USD 2,290,000 30.12.04

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 MALDIVES

SAUDI ARABIA - GOVT 100,000 USD 113,200 30.12.04 SOMALIA 

SAUDI ARABIA - GOVT 200,000 USD 229,000 30.12.04 INDIA

SAUDI ARABIA - PRIVATE DONORS 2,995 13.01.05 INDONESIA

SAUDI ARABIA - PRIVATE DONORS 290 13.01.05 SRI LANKA
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SAMOA - RC/ATAFU VILLAGE 34,651 01.02.05

 SINGAPORE - JAPAN TOBACCO INTERN. 30,000 USD 34,350 28.12.04 SRI LANKA, MALDIVES, 
INDONESIA

SINGAPORE - RC/GOV. 2,000,000 SGD 1,396,600 03.01.05
INDONESIA, SRI LANKA, INDIA, 
THAILAND, MALDIVES, 
BANGLADESH, MYANMAR

SLOVAKIA - RC 50,000 SKK 1,925 27.12.04

SLOVENIA - RC 32,148 30.12.04

SLOVENIA - RC 257,723 06.01.05

SLOVENIA - GOVT 55,045 11.01.05

SOUTH AFRICA  - RC 2,500,000 ZAR 488,250 06.01.05

SOUTH AFRICA - RC 4,000,000 ZAR 785,200 11.01.05 EAST AFRICA, MOB. TABLE

SOUTH AFRICA - RC 3,500,000 ZAR 701,750 10.01.05 EAST AFRICA

SOUTH AFRICA - PRIVATE DONOR 15,126 USD 17,123 20.01.05

SOUTH AFRICA - PRIVATE DONOR 50,000 USD 56,600 31.01.05

SPAIN - RC 240,000 EUR 370,536 28.12.04 BILATERAL

SPAIN  - RC 100,000 EUR 154,100 29.12.04

SPAIN  - RC 100,000 EUR 154,100 31.12.04

SPAIN  - RC 1,000,000 EUR 1,548,500 28.01.05

SPAIN  - RC 1,000,000 EUR 1,548,500 31.01.05

SPAIN - PRIVATE DONORS 11,211 12.01.05

SPAIN - PRIVATE DONOR 18,900 EUR 29,163 17.01.05

SWEDEN - GOVT/RC 1,250,000 SEK 212,500 28.12.04

SWEDEN - GOVT/RC 17,000,000 SEK 2,890,000 29.12.04

SWEDEN - RC 120,000,000 SEK 20,520,000 11.01.05

SWEDEN - RC 2,000,000 SEK 342,000 11.01.05

SWEDEN - PRIVATE DONOR 150,000 EUR 231,450 05.01.05

SWITZERLAND- GOVT/RC 15,938 31.12.04 PROGRAMME SUPPORT/KIND

SWITZERLAND - GOVT/RC 300,000 29.12.04 INDONESIA

SWITZERLAND - PRIVATE DONORS 42,017 05.01.05

SWITZERLAND - WHO/VERF 5,839 USD 6,700 30.12.04

SWITZERLAND - PRIVATE DONORS 1,000 30.12.04 INDIA

SWITZERLAND - PRIVATE DONORS 2,000 30.12.04 SRI LANKA

SWITZERLAND - PRIVATE DONOR 10,000 26.01.05

SWITZERLAND - PRIVATE DONOR 100,000 USD 113,200 28.01.05

SYRIA  - PRIVATE DONOR 10,000 USD 11,320 13.01.05

THAILAND - PRIVATE DONOR 2,485 USD 2,813 05.01.05 INDONESIA, SRI LANKA

THAILAND - PRIVATE DONOR 1,000,000 THB 29,200 03.01.05 RECEIVED BY REG. DELEGATION

THAILAND - PRIVATE DONORS 691 25.01.05 INDONESIA, RECEIVED BY REG. 
DELEG.

TAIWAN RED CROSS ORGANISATION 3,000,000 USD 3,409,000 02.01.05 INDONESIA, SRI LANKA, INDIA

TERRACOTTA CORPORATION 1,000,000 04.01.05

TUNISIA - PRIVATE DONORS 3,086 11.01.05

TURKISH - RC 40,000 USD 45,280 04.01.05 INDIA, BANGLADESH, MYANMAR, 
MALAYSIA

UKRAINE - PRIVATE DONORS 1,000 05.01.05

UKRAINE - PRIVATE DONOR 15,000 USD 16,980 20.01.05
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UNITED ARAB EMIRATES - PRIVATE DONORS 1,485 USD 1,682 30.12.04

UNITED ARAB EMIRATES - RC 500,000 USD 572,500 28.12.04 BILATERAL FOR SRI LANKA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 610,000 USD 698,500 28.12.04 BILATERAL FOR INDONESIA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 400,000 USD 458,000 28.12.04 BILATERAL FOR INDIA, 
PURCHASE OF RELIEF ITEMS

UNITED ARAB EMIRATES - RC 20,000 USD 22,900 27.12.04

UNITED ARAB EMIRATES - RC 150,000 USD 171,750 28.12.04 MALDIVES

UNITED ARAB EMIRATES - RC 120,000 USD 137,400 28.12.04 BILATERAL FOR THAILAND, 
PURCHASE OF RELIEF ITEMS

USA - PRIVATE DONORS 1,700 USD 1,924 29.12.04

USA - PRIVATE DONORS 13,955 USD 15,797 28.12.04 SRI LANKA

USA - PRIVATE DONORS 100,000 USD 113,200 29.12.04

USA - PRIVATE DONORS 5,000 USD 5,660 31.12.04

USA - PRIVATE DONOR 50,000 USD 56,600 28.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 28.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 29.12.04

USA - PRIVATE DONOR 25,000 USD 28,300 05.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 06.01.05

USA - PRIVATE DONOR 25,000 USD 28,300 07.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 06.01.05

USA - PRIVATE DONOR 10,000 USD 11,320 04.01.05

USA - PRIVATE DONORS 172,000 17.01.05

USA - PRIVATE DONOR 20,000 USD 22,640 18.01.05

USA - PRIVATE DONOR 20,000 USD 22,640 20.01.05

USA - PRIVATE DONOR 113 31.01.05 THAILAND

USA - PRIVATE DONOR 566 31.01.05 INDONESIA

USA - PRIVATE DONOR 100,000 USD 113,200 25.01.05

USA - PRIVATE DONOR 8,667 USD 9,811 31.01.05

USAID/OFDA 4,000,000 USD 4,560,000 28.12.04 PMN to be finalised

AMERICAN - RC 5,000,000 USD 5,660,000 13.01.05
INDONESIA: PROCUREMENT, 
TRANSPORT AND DISTRIBUTION 
OF EMERGENCY FOOD PARCELS

URUGUAY - PRIVATE DONOR 7,980 USD 9,033 14.01.05

VENEZUELA - PRIVATE DONOR 10,000 USD 11,320 25.01.05

VIRGIN ISLANDS - PRIVATE DONOR 6,000 07.01.05

VODAPHONE GROUP FOUNDATION 250,000 GBP 545,250 30.12.04

SUB/TOTAL RECEIVED IN CASH 176,435,070 CHF 96.2%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AUSTRALIA RC FACT 3 12,000 36,000 27.12.04 PMN to be finalised

AUSTRIA RC ERU 750,000 EUR 1,161,375 17.01.05
DIRECT ASSISTANCE INDONESIA:
'WATER DISTRIBUTION & 
TRUCKING, SPECIALISED WATER
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BELGIUM - RC/GOVT 218,560 EUR 337,238 31.12.04

500 FAMILY TENTS, 10'600 
JERRYCANS (10l), 10'200 
JERRYCANS (20l) - FOR SRI 
LANKA

BELGIUM - RC 297,917 EUR 459,686 12.01.05

JERRYCANS, BED SHEETS, 
SOCCER BALLS, PLASTIC BAGS, 
BULBS, TORCHES, BATTERIES, 
ELECTRIC EQUIPMENT, 
GENERATORS

CANADA RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

DENMARK RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

DENMARK RC ERU LOGISTICS 1 250,000 27.12.04 PMN to be finalised, value Danish 
RC

FINLAND RC ERU HEALTH 1 512,000 27.12.04 PMN to be finalised, estimated value

FRANCE RC ERU HEALTH 1 465,000 27.12.04 PMN to be finalised, estimated value

FRANCE RC ERU WATSAN 1 465,000 30.12.04 PMN to be finalised, estimated value

FRANCE RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

GERMANY RC FACT 2 12,000 24,000 27.12.04 PMN to be finalised

GERMANY RC ERU WATSAN +
ERU HEALTH 1,475,000 EUR 2,275,925 30.12.04

2 ERU HEALTH & WATER 
EQUIPMENT + VEHICLES + TPT - 
DIRECT ASSISTANCE INDONESIA

GERMANY RC ERU WATSAN 646,000 EUR 996,778 30.12.04
ERU WATER/SANITATION 
EQUIPMENT + VEHICLES + TPT - 
DIRECT ASSISTANCE SRI LANKA

GERMANY RC HYGIENE +
BAGS 89,600 EUR 138,253 02.01.05 SRI LANKA - DIRECT ASSISTANCE

: HYGIENE PACKS, BODY BAGS

GERMANY - RC 170,540 EUR 263,143 03.01.05
SRI LANKA - DIRECT ASSISTANCE
: JERRYCANS, KITCHEN SETS, 
BEDSHEETS

GERMANY - RC 348,535 EUR 537,789 16.01.05
INDONESIA - DIRECT 
ASSISTANCE: BABYPACKS (PER 
MOB. TABLE), BLANKETS, STORM 
LANTERNS

GERMANY - RC 11,950 EUR 18,438 16.01.05 SRI LANKA - DIRECT ASSISTANCE
: 5000 JERRYCANS

GREAT BRITAIN RC FACT 2 15,756 34,364 10.01.05 FACT TEAM + EQUPMENT, 
MALDIVES DIRECT ASSISTANCE

GREAT BRITAIN RC 241,039 GBP 525,706 28.12.04 ERU TEAM & EQUIPMENT SRI 
LANKA - DIRECT ASSISTANCE

GREAT BRITAIN RC 14,100 GBP 30,752 29.12.04 REHABILITATION TEAM + 
EQUPMENT. DIRECT ASSISTANCE

GREAT BRITAIN RC 574,380 GBP 1,252,723 04.01.05
INDONESIA: VEHICLES, 
TARPAULINS, BLANKETS, 
RUBHALLS

GREAT BRITAIN RC 328,489 GBP 716,434 04.01.05
MALDIVES: GENERATORS, 
HYGIENE KITS, RUBHALLS, 
MEDICAL EQUIPMENT

IRAN RC RELIEF ITEMS 672,000 USD 759,360 31.12.04 PMN to be finalised

JAPAN RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

JAPAN RC ERU HEALTH 1 512,000 27.12.04 PMN to be finalised, estimated value

KOREA REP. RC BLANKETS 90,000 USD 102,600 28.12.04 BILATERAL

KUWAIT - RC 28.12.04

BILATERAL FOR  SRI LANKA: 3500
PCES BLANKETS, 500 PCS 
KEROSENE LAMPS, 1000 PCES 
FOOD CANS, 1'095 CART. FOOD

NEW ZEALAND RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

NORWAY RC ERU HEALTH 1 515,000 27.12.04 PMN to be finalised, estimated value

NORWAY RC NOK 3,330,000 623,267 30.12.04
PMN to be finalised - JERRY CANS, 
TENTS, RUB HALLS, BLANKETS + 
TPT & INSURANCES
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NORWAY - GOVT/RC 7,399,801 NOK 1,383,763 02.01.05
JERRY CANS, FAMILY TENTS,
RUBHALLS, BODYBAGS, TOYOTA,
WATER PURIFICATION

SAUDI ARABIA USD 2,000,000 2,264,000 30.12.04 INDONESIA VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 800,000 905,000 30.12.04 THAILAND VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 1,200,000 1,358,000 30.12.04 SRI LANKA VARIOUS SUPPLIES 
DIRECT

SAUDI ARABIA USD 500,000 566,000 30.12.04 MALDIVES VARIOUS SUPPLIES 
DIRECT

SPAIN RC ERU TELECOM 1 155,000 27.12.04 PMN to be finalised, estimated value

SPAIN RC FACT 1 12,000 12,000 27.12.04 PMN to be finalised

SPAIN RC ERU WATSAN 440,000 30.12.04 PMN to be finalised, estimated value

SWEDEN RC ERU WATSAN 1,400,000 SEK 239,000 27.12.04 PMN to be finalised, value Swedish 
RC

SWEDEN DELEGATES 24,400

SWITZERLAND - RC/GOVT 305,200 31.12.04
SRI LANKA - KITCHEN SETS, 
SHEETING, TARPAULINS, 
LANTERNS

UNITED ARAB EMIRATES - RC 41,625 USD 47,661 28.12.04 BILATERAL FOR SRI LANKA: 
BLANKETS, CLOTHES

USA AMCROSS FACT 2 12,000 24,000 27.12.04 PMN to be finalised

USA AMCROSS RELIEF TEAM 1 114,000 30.12.04 INDONESIA

USA AMCROSS ERU RELIEF 1 171,000 30.12.04 SRI KANKA

SUB/TOTAL RECEIVED IN KIND/SERVICES 21,117,855 CHF 11.5%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AUSTRIA RC SUPPORT TEAMS 142,103 EUR 219,265 03.01.05

AUSTRIA RC 700,000 EUR 1,080,100 03.01.05 2 TRANSPORTS 60 MT.MEDICAL 
RELIEF GOODS & MEDICAMENTS

SUB/TOTAL RECEIVED 1,299,365 CHF


