
As winter has arrived, distribution of second-
hand clothes is going on in Oftobak new 
settlement, Khuroson district. 
Photo: Red Crescent Society of Tajikistan 
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Period covered by this Ops Update: 22 May to 30 
November 2009. 
Appeal target (current): CHF 892,624 (USD 806,936 or 
EUR 589,938) 
 
Appeal coverage: 63 per cent on 7 December 
<click here to go directly to the updated donor response report, 
or here to link to contact details >  
 
Appeal history: 

 This Emergency Appeal was initially launched on 22 
May 2009 for CHF 892,624 (USD 806,936 or EUR 
589,938) for 6 months to assist some 4,320 

beneficiaries or 726 families. 
 Due to the late and low appeal coverage significant 

needs remain unmet. With more funds received later 
in the year the operation has been extended for 
another four months and will therefore be completed by 22 March 2010; a Final Report will be made 
available by 22 June 2010. 

 
 Disaster Relief Emergency Fund (DREF): CHF 157,347 was initially allocated on 23 April 2009 

from the International Federation’s DREF to support the National Society in delivering immediate 
assistance to some 750 people or 150 families affected by the mudslide and to replenish emergency 
stocks. Some 3,000 households were also targeted with hygiene promotion. An additional CHF 
134,995 was allocated from the DREF on 12 May to support the National Society in delivering 
immediate assistance to some 1,160 people or 232 families affected by floods and to replenish 
emergency stocks. Up to 2,000 households were targeted with hygiene promotion activities. 

 
Summary:  
During the response operation, the Red Crescent of Tajikistan deployed 32 national disaster response team 
(NDRT) members and 56 local disaster committee (LDC) members on the spot to conduct detailed 
assessment, to identify the needs and to register the number of families and individuals in need of assistance. 
The Red Crescent staff and volunteers also helped to clean mud away from the houses and set up tents for 
the families whose houses were totally destroyed. 
 
The pre-positioned stocks of non-food items in Dushanbe city, Kurgan tube region, Rasht valley, Shahrinau and 
Tursun-Zade Red Crescent branches made it possible to promptly distribute hygiene kits, blankets, tents, 
tarpaulins, kitchen sets, and other relief items to the most affected families based on the results of assessments 
in the abovementioned branches. 
 
With funds raised through the appeal the distribution of planned non-food items to all 726 affected households 

http://www.ifrc.org/docs/appeals/Active/MDRTJ005.pdf
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under the first objective was completed in all target districts (see Table 1). The distributed items were received 
by the heads of households following the registration of beneficiaries and cross checking; and according to 
distribution procedures and standards. The replenishment of disaster preparedness stocks in Dushanbe, Rasht, 
Kurgan tube and Kulyab for 300 families has started. 
 
Construction tool sets for 150 households in Khuroson district and for 33 households in Panj district have been 
distributed. Some 155 displaced families have been also provided with tents in Khuroson and Panj districts. 
 
In early June, 2009, some 6,000 hygiene promotion materials were reprinted and distributed to the affected 
population and the surrounding villages in Dushanbe, Shahrinau, Tursun-Zade, and Khuroson districts. 
 
The joint needs assessment in Khuroson and Panj districts in October, 2009 revealed some additional and 
urgent needs of the affected families. As winter has arrived, these people need stoves, wood and coal. 
Therefore, the Red Crescent Society of Tajikistan and the International Federation’s representation in Tajikistan 
decided to use the Belgium Red Cross pledge for the distribution of heating facilities and the partial 
replenishment of the Red Crescent disaster management centre stock in Dushanbe, sufficient for 44 families. 
 
The response capacity of both the national and the Central Asian regional disaster response teams has been 
enhanced during this response operation, as they joined the involved Red Crescent branches and other actors 
in rapid and detailed needs assessments in the area. The deployment of the regional disaster response team 
(RDRT) has proven the effectiveness of one of the International Federation’s response tools, and was also a 
step towards the implementation of the regional contingency plan developed in 2007. 
 
The International Federation on behalf of the Tajikistan Red Crescent Society takes this opportunity to thank 
those who contributed to the appeal. 

 
The situation 
 
In April-May 2009 heavy floods and mudflows struck 40 districts of Tajikistan and left 26 people dead, displaced 
well over 3,000 persons and negatively affected thousands more. Over 2,000 houses, hospitals, schools and 
other buildings were severely damaged or left in an unusable condition.  
 
On 15 May 2009, the government of Tajikistan appealed to all United Nations member states and international 
organizations to support the emergency response to recent disasters estimating the damage at more than 100 
million US dollars. 
 
After the spring mudflows – in Khuroson district alone – 444 families from three heavily-hit villages had to be 
resettled by the government because they lived in a dangerous flood-prone area and had their homes destroyed 
or heavily damaged. By the end of November 2009, according to the government and Rapid Emergency 
Assessment and Coordination Team (REACT) partners involved in recovery and rehabilitation phase of the 
response activities, 132 disaster resilient and energy efficient houses have been completed and handed over to 
the affected families whose homes had been completely destroyed. The remaining 312 households currently live in 
tents or with nearby relatives. Construction of the remaining 312 houses out of 444 and 25 houses out of the 
initially planned 33 in Khuroson and Panj district respectively is going on and is to be completed by mid-December 
2009. (Source: www.untj.org/react). 
 
The construction of primary schools started in October 2009 on the land allocated by the government in new 
Oftobak and Chorbog settlements in Khuroson district and is expected to be completed by the end of January 
2010. 
 

 Coordination and partnerships  
 
The Tajikistan Humanitarian Partnership – REACT – appealed for 1,456,894 US dollars to support the 
government of Tajikistan in its efforts to address the humanitarian needs of some 12,000 individuals severely 
affected by floods and mudslide during spring 2009 (“Tajikistan: Floods and Mudflows” REACT Appeal, June 
2009). The appeal was developed in partnership with the government of Tajikistan through collaborative efforts 
and based on the consolidated evidence assembled through sectoral and individual agency field assessments, 
government reports as well as pre-existing baseline data. Please visit www.untj.org/react 
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Coordination within six months was provided through Tajikistan’s REACT system, a local disaster management 
coordination mechanism between the government, UN agencies, the International Red Cross and Red Crescent 
Movement, non-governmental organizations and the private sector. Regular REACT meetings have been held in 
Dushanbe as well as at the sub-national level to ensure effective coordination. 
 
A sectoral coordination mechanism in the country is also working through shelter and non-food items sector 
meetings in the Tajikistan Red Crescent’s office convened by the International Federation’s country 
representation to discuss outstanding needs and further plans. 
 
The recovery needs, however, exceeded the resources available from the government and REACT partners, and 
appeals therefore have been launched by REACT recovery sector (Mission East, Caritas, and Oxfam) in order to 
help people in the districts worst-affected by the spring floods and mudflows. One of the major tasks now is to 
rebuild disaster resilient communities by restoring access to basic social services and rehabilitating and 
reconstructing housing and social infrastructure in ways that reduce the communities’ vulnerability to future 
hazards. 
 
Under the leadership of CARITAS Switzerland, the NGO consortium MECO (Mission East, Caritas, and Oxfam) 
jointly developed a concept for earthquake-proof and energy-efficient shelter for families affected by floods in the 
heavily hit Khuroson district. The international non-governmental organization CARITAS/Switzerland and the 
Swiss Agency for Development and Cooperation (SDC) started the construction of 10 houses for the affected 
families of Khuroson district; and the United Nations Development Programme (UNDP) plans to construct 8 
houses there. (Source: www.untj.org/react).  However, much more funding is needed in order to construct safe 
housing for all affected by these tragic events and to help them overcome the hardships of winter.  
 
Monitoring of the situation developments in the recovery and rehabilitation phase of response activities was 
conducted with the support and participation of Mission East representatives and the Red Crescent Kurgan-Tube 
regional branch volunteers. It was identified that the population in both Khuroson and Panj districts require 
heating tools, like coal stoves. Taking into account the electricity rationing introduced over the country during 
winter time these coal/wood stoves become vital for the people. Therefore, the Red Crescent Society of Tajikistan 
and the International Federation’s representation in Tajikistan decided to use the Belgium Red Cross pledge for 
the distribution of heating facilities and the partial replenishment of the Red Crescent disaster management centre 
stock in Dushanbe, sufficient for 44 families.  
 
National Society Capacity Building:  
Regular trainings and simulation exercises in the area of disaster preparedness and experience during previous 
disaster response operations within the last few years contributed a lot to prompt initial response. In the current 
operation, the disaster response teams mobilized volunteers and available materials, while distributing 
emergency items pre-positioned through the disaster preparedness centres.  
 
The response capacity of both national and regional disaster response teams has been enhanced during this 
response operation, as they joined the involved Red Crescent branches and other actors in rapid and detailed 
needs assessments in the area. The deployment of RDRT has proven the effectiveness of one of the 
International Federation’s response tools, and was also a step towards the implementation of the regional 
contingency plan in Central Asia developed in 2007. 

 

Red Cross and Red Crescent action 
 
During the response operation, the Red Crescent of Tajikistan deployed 32 NDRT members and 56 LDC 
members on the spot to conduct detailed assessment, to identify the needs and to register the number of families 
and individuals in need of assistance. The Red Crescent staff and volunteers also helped to clean mud away from 
the houses and set up tents for the families whose houses were totally destroyed. 
 
The pre-positioned stocks of non-food items in Dushanbe city, Kurgan tube region, Rasht valley, Shahrinau and 
Tursun-Zade National Society branches made it possible to promptly distribute hygiene kits, blankets, tents, 
tarpaulins, kitchen sets, and other relief items to the most affected families based on the results of assessments in 
the abovementioned branches. The funds provided to the National Society through the two DREF allocations 
were spent on local procurement of goods for immediate distribution.  
 
The Red Crescent staff, the NDRT and RDRT members and LDC had to respond to other floods as well apart 
from the disaster response activities covered by this emergency appeal thus stretching the human and technical 
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resources. In total, 85 affected families in Jomi, Temurmalik, Rasht, Nurek and Nurobod districts were provided 
with relief items from the Red Crescent pre-positioned disaster stocks in Rasht Valley and Dushanbe outside of 
the emergency appeal operation. 
 
The deployment of the RDRT members (June, 2009) was in line with the regional contingency plan in Central 
Asia. The RDRT members from Kyrgyzstan, Kazakhstan, Uzbekistan and Turkmenistan worked in close 
cooperation with the national disaster response team members and local disaster committees. They provided 
support in conducting detailed field assessment, distributing relief items, monitoring the implementation of 
activities, as well as in logistics issues and the monitoring of bidding procedures. 
 
The RDRT team also provided support in conducting a survey (June-July 2009) among the people reached to find 
out whether the Red Crescent assistance managed to meet the needs of the people, and whether the Red 
Crescent and other partners assisted all the affected people with relief assistance. Following the monitoring 
results and recommendations of the Central Asian regional disaster response team and national disaster 
response team members, the average number of relief items per family for future response operations was 
increased from 5 to 7. Therefore, the replenishment of disaster preparedness stocks in Dushanbe, Rasht, Kurgan 
tube and Kulyab for 300 families started based on such increase. 
 
In August 2009, the National Society of Tajikistan distributed food parcels among 130 affected families in 
Khuroson district received from the Turkish Red Crescent as an in-kind contribution bilaterally outside of the 
current appeal’s planned activities.  
 
Further needs of the affected population and the development of the situation have been followed up and 
monitored on a weekly basis. The joint needs assessment conducted by the Red Crescent national disaster 
response team of Kurgan-Tube region, the State Committee for Emergency Situations (CES) and Mission East in 
Khuroson and Panj districts (October, 2009) revealed some additional and urgent needs of the affected families. 
As winter has arrived, these people need stoves, wood and coal. 
 
Progress towards objectives  
 

Relief distributions (food and basic non-food items)  

Objective: 726 families who lost their houses to mudslides and floods, including 344 families (2,410 
beneficiaries) in the latest floods are provided with basic non-food items. 

Expected results Activities planned 
 344 households (2,410 people) in 
Khuroson, Panj districts, Kulyab, Jilikul, 
Jirgital, Kumsangir districts and I.Somony 
and Sino districts (Dushanbe city) are 
provided with bedding, kitchen sets and 
hygiene kits. 
 150 households (750 people) in 
Kurgan tube are provided with basic non-
food items to help them cope with the 
consequences of the mudslide. 
 232 households (1,160 people) are 
provided with basic non-food items. 

 Prepare lists of beneficiaries together with local authorities. 
 Conduct monitoring of beneficiary lists. 
 Procure selected items and store in the warehouse. 
 Support the National Society technically and financially in 

logistics, warehousing, distribution and control supply 
movements from point of dispatch to end user. 

 Monitor the relief activities and provide reporting on relief 
distributions. 

 As part of the monitoring and evaluation activities, conduct a 
survey among the people reached to find out what they felt 
about the goods and services they received. 
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Progress: The planned distribution of non-food items to all 726 affected households has been completed in all 
targeted districts (see Table 1). The distributed items were received by the heads of households following the 
registration of beneficiaries and cross checking; according to distribution procedures and standards. 
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Items distributed to 726 affected families through MDRTJ005 

District 

 #
 o
f 
 f
am

ili
e
s 

as
si
st
ed

 

Te
n
ts
 

C
o
n
st
ru
ct
io
n
 

to
o
l k
it
s 

P
la
st
ic
 

sh
ee
ti
n
g 

B
la
n
ke
ts
 (
p
cs
) 

B
e
d
‐l
in
e
n
  

M
at
tr
es
se
s 
 

P
ill
o
w
s 
(p
cs
) 

G
as
 

st
o
ve
s(
p
cs
) 

K
er
o
se
n
e 

st
o
ve
s(
p
cs
) 

K
it
ch
en

 s
et
s 

Sh
o
ve
ls
 (
p
cs
) 

H
o
e
s 
   
(p
cs
) 

W
at
e
r 
ca
n
s 
 

H
yg
ie
n
e 
ki
ts
 

B
u
ck
et
s 

K huroson, 
first mudslide 

377  135  150  377  1,885  1,885  1,885  1,885  0  35  377  0  150  450  450  450 

Dushanbe  89  0  0  89  445  445  445  445  0  0  89  89  89  89  89  89 

Tursu        
nzoda 

35 
0  0  35  175  175  175  175  0  35  35  35  35  35  35  35 

Shahrinau  131  0  0  131  655  655  655  655  0  131  131  131  131  131  131  131 

Panj   25  20  33  25  125  125  125  125  0  20  25  0  25  25  58  25 

Kulob region  45  0  0  45  270  270  270  270  5  6  8  2  0  45  45  45 

Kumsangir  8  0  0  0  40  40  40  40  0  0  8  8  8  16  8  16 
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Total  726  155  183  718  3,691  3,691  3,691  3,691  5  227  689  281  454  807  832  807 

 
To identify the strengths and weaknesses of the response operation and the quality of provided goods, the Red 
Crescent national disaster response team conducted a beneficiary satisfaction survey in August 2009. In total, 
159 affected people (66 women and 93 men) were interviewed in Dushanbe city, Kurgan Tube district, Kulob 
district, Tursun-Zade district, Khuroson district, Panj district, Shahrinau district, Rasht district, Nurobod and 
Tojikobod districts. Some of the districts mentioned were assisted outside of the current emergency appeal. The 
survey showed that 97 per cent of interviewed people were satisfied with the quantity and quality of provided 
items. The remaining 3 per cent had not got enough items provided, as some families had more members than 
the average. Please see operations update n°2. 
 
The earmarked donation from the American Red Cross made it possible to distribute construction tools, hygiene 
kits, water tablets, and food (vegetable oil, wheat flour, sugar, rice and salt) to 33 disaster affected families in Panj 
district. Moreover, clean drinking water for about one month was transported to the beneficiaries in the same 
area. Food items distribution was outside of the current emergency appeal initially planned activities (see table 2 
below).  
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Over six months, the Red Crescent disaster response stocks for 300 families were replenished in Rasht, Kurgan 
tube, Kulyab, Ayni and Penjikent disaster response centres. All items (bedding, kitchen sets, shovels, hoes, water 
cans, buckets and hygiene kits) were procured according to the logistical procedures.  
 
In June 2009, construction materials for a public kitchen in one of the tent camps were provided from funds 
allocated by the German Society for Technical Collaboration (GTZ) in order to meet the urgent needs of people, 
although that was not previously planned. 

 
Challenges or constraints: Continuing rains and the increasing number of affected population in other areas 
presented a challenge in terms of the human and technical resource capacity of the National Society. The relief 
stocks of the National Society were decreasing quickly, while the funds for the emergency appeal were arriving 
quite slowly. Tardy coverage of the appeal caused delays in the procurement of non-food items, and in the case 
of construction tools the delay was much more sensible, since people had already started the construction by that 
time.                                                                                                                                                                                               
  

Emergency shelter 

Objective: 494 families, including the 344 families (2,410 beneficiaries), who lost their houses to 
mudslides and floods have temporary shelter and tools to support the reconstruction. 

Expected results Activities planned 
 344 families are provided with a construction tool kit 
(hammer, saw, nail driver, hand plane, spirit level, crowbar, 
sledge hammer, metal bucket, 10 mm rope 10 m long, string 
line, pliers, tin snips, axes, pick axes).  
 150 displaced families, out of these 344, are 
provided with tents in Khuroson and Panj districts. 
 150 households are provided with construction tools 
to help them cope with the consequences of the mudslide, 
and preserve their human dignity. Out of them 35 most 
affected households are provided with family tents. 

 Assess the extent of the shelter needs 
and preferred shelter solutions. 

 Develop a beneficiary targeting strategy 
and registration system to deliver the 
intended assistance. 

 Deliver and distribute tents.  
 Provide one construction tool kit and 

one additional tarpaulin per family. 

 
Progress: Construction tool sets for 150 households in Khuroson district and for 33 households in Panj district 
have been distributed. These families have been already allocated land plots for the construction of new houses. 
The construction tools proved to be adequate and relevant to the needs of the population; including tools that 
have been traditionally used in the country. 
 
Some 155 displaced families have been also provided with tents in Khuroson and Panj districts. 
 
Challenges: Continuing rains and the increasing number of affected population in other areas presented a 
challenge in terms of the human and technical resource capacity of the National Society. The relief stocks of the 
National Society started melting at the very start of the operation, while the coverage of the emergency appeal 
was quite low. Late and low coverage of the appeal caused delays in the procurement of non-food items for 
replenishment. Further replenishment of the Red Crescent Dushanbe central disaster response centre stock is 
planned to be completed by the end of January 2010. 
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Water, sanitation, and hygiene promotion 

Objective: 344 families (2,410 beneficiaries) residing in temporary shelter have improved access to 
water, and hygiene promotion information materials have been distributed among 6,333 households. 

Expected results Activities planned 
 Population in Khuroson, Panj districts, 
Kulyab, Jilikul, Jirgital, Kumsangir districts and 
I.Somony and Sino districts (Dushanbe city) received 
water purification tablets for one month and water 
storage facilities. 
 Hygiene promotion has been carried out 
among the target beneficiaries (1,333 households in 
addition to the 5,000 households previously identified 
as target population). 

 Distribute water purification tablets. 
 Distribute household-level water storage 

facilities (i.e. jerry cans, buckets) to 344 
families. 

 Re-print and distribute hygiene promotion 
materials. 

 
Progress: In early June, 2009, some 6,000 hygiene promotion materials were reprinted and distributed to the 
affected population and the surrounding villages in Dushanbe, Shahrinau, Tursun-Zade, and Khuroson districts.  
 
Also, 807 families in Khuroson received water cans (see Table 1 above). It should be noted that 81 families 
consisting of 6-12 members each in Khuroson district received one additional water can on top of the one water 
can they were entitled to get. 
 
Three hundred water storage facilities were procured and stored in the Red Crescent Society’s central warehouse 
in Dushanbe. The remaining 44 pieces are to be procured in January 2010.  
 
Water purification tablets for distribution in above mentioned districts, requested from the logistics department of 
the International Federation’s Geneva secretariat, were received at the end of July and distributed by the end of 
August.  

 
Although the initial distribution of water purification tablets had been completed and reported earlier (see 
operations update n°2), the situation in Panj district with people’s access to pure drinking water, especially during 
summer time, was alarming. Therefore, in September, 33 households in Panj district received additional 3,960 
water purification tablets (120 tablets each) and were provided with clean drinking water enough for one month. 
The items were procured under the American Red Cross earmarked funds. 
 

Logistics 
 
Progress: Logistics support was provided by the International Federation’s secretariat and the RDRT team to 
procure, deliver and distribute relief items following the International Federation logistics procedures. The Red 
Crescent Society of Tajikistan logistics department enhanced its capacity through on-job-training while 
participating in tendering process, reception of all incoming goods, warehousing and dispatching of goods to the 
final distribution points.  
 
Logistics support has also been provided to the National Society during the mission of both RDRT teams in the 
country when they monitored logistics procedures both at national and regional levels. Their final report 
recommends expanding the disaster preparedness stocks within each region for a quicker and more effective 
response in future. 
 

Communications – Advocacy and Public Information 

Over the period of the response operation the Red Crescent response has been highlighted in Tajik, Russian and 
Uzbek languages by national and local television channels as well as radio and printed media. Press-releases 
were distributed among national media services and placed at the National Society’s web-site (http://www.rcst.tj) 
and other news sites covering Tajikistan and the Central Asian region. Besides, a story on the response operation 
has been placed on the International Federation’s public web-site.   
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
 Reduce the numbers of deaths, injuries and impact from 

disasters. 
 Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
 Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

 Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:   
 In the Red Crescent Society of Tajikistan: Zafar Muhabbatov, Secretary General, Dushanbe, 

email: zmuhabbatov@redcrescent.tj,   phone: + 992372 24 03 74, fax: + 992372 24 53 78 
 In the Country Representation for Tajikistan: Eric Michel-Sellier, Country Representative,  

email: eric.michelsellier@ifrc.org, phone: + 992372 244296 or 245981,  fax: +992372 248520 
 In the Europe Zone Office: Slobodanka Curic, Disaster Management Coordinator, Budapest, 

phone: +36 1  8884 510, fax: +36 1 336 1516, email: slobodanka.curic@ifrc.org  
 In Geneva: Pablo Medina, Operations Coordinator, phone: +41 22 730 4381, fax: +41 22 733 

0395, email: pablo.medina@ifrc.org
 

<Financial statement below; click here to return to the title page> 



Selected Parameters
Reporting Timeframe 2009/04-2009/10
Budget Timeframe 2009/04-2009/11
Appeal MDRTJ005
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRTJ005 - Tajikistan - Mudslides & Floods

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 892,624 892,624

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 12,194 12,194
Canadian Red Cross (from Canadian Government) 49,000 49,000
Finnish Red Cross 45,530 45,530
French Government 30,294 30,294
Italian Govt Bilateral Emergency Fund 151,699 151,699
Japanese Red Cross 29,500 29,500
Korea Republic Red Cross 30,000 30,000
Monaco Red Cross 15,335 15,335
Netherlands Red Cross (from Netherlands RC Silent
Emergency Fund) 45,215 45,215

Sweden Red Cross (from Swedish Government) 148,741 148,741
VERF/WHO Voluntary Emergency Relief 2,500 2,500
C1. Cash contributions 560,008 560,008

C. Total  Income  = SUM(C1..C5) 560,008 560,008

D. Total  Funding = B +C 560,008 560,008

Appeal Coverage 63% 63%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 560,008 560,008
E. Expenditure -392,464 -392,464
F. Closing Balance = (B + C + E) 167,544 167,544

Prepared on 14/Dec/2009 Page 1 of 2



Selected Parameters
Reporting Timeframe 2009/04-2009/10
Budget Timeframe 2009/04-2009/11
Appeal MDRTJ005
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report

MDRTJ005 - Tajikistan - Mudslides & Floods

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and  Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 892,624 892,624

Supplies
Shelter - Relief 160,210 25,966 25,966 134,244
Construction Materials 74,460 24,478 24,478 49,982
Clothing & textiles 281,099 133,408 133,408 147,691
Food 1,894 1,894 -1,894
Water & Sanitation 21,761 2,523 2,523 19,238
Medical & First Aid 1,440 773 773 667
Utensils & Tools 125,455 57,793 57,793 67,662
Other Supplies & Services 59,449 39,568 39,568 19,881
Total Supplies 723,874 286,404 286,404 437,470

Land, vehicles & equipment
Computers & Telecom 2,400 2,400
Office/Household Furniture & Equipm. 3,200 1,058 1,058 2,142
Total Land, vehicles & equipment 5,600 1,058 1,058 4,542

Transport & Storage
Storage 4,200 1,719 1,719 2,481
Distribution & Monitoring 9,320 10,111 10,111 -791
Transport & Vehicle Costs 25,500 10,406 10,406 15,094
Total Transport & Storage 39,020 22,236 22,236 16,784

Personnel
Regionally Deployed Staff 9,000 9,000
National Staff 2,850 18 18 2,832
National Society Staff 17,000 12,867 12,867 4,133
Total Personnel 28,850 12,886 12,886 15,964

Workshops & Training
Workshops & Training 6,500 2,910 2,910 3,590
Total Workshops & Training 6,500 2,910 2,910 3,590

General Expenditure
Travel 12,061 12,061 -12,061
Information & Public Relation 14,560 10,366 10,366 4,194
Office Costs 1,200 102 102 1,098
Communications 2,000 215 215 1,785
Professional Fees 10,000 10,000
Financial Charges 3,000 -161 -161 3,161
Total General Expenditure 30,760 22,583 22,583 8,177

Programme Support
Program Support 58,021 26,246 26,246 31,775
Total Programme Support 58,021 26,246 26,246 31,775

Services
Services & Recoveries 2,758 2,758 -2,758
Total Services 2,758 2,758 -2,758

Operational Provisions
Operational Provisions 15,384 15,384 -15,384
Total Operational Provisions 15,384 15,384 -15,384

TOTAL EXPENDITURE (D) 892,624 392,464 392,464 500,160

VARIANCE (C - D) 500,160 500,160
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