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Appeal no. MDRET003 
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29 November 2006 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 185 countries.  

In Brief 
Appeal No. MDRET003; Operations Update no. 5; Period covered: 30 September to 22 November 2006; 
Appeal coverage: 41.3% (based on revised budget). <Click here  for the revised Appeal budget> 
 
<Click here to go directly to the attached interim financial report  and here for the map of affected areas> 
 
Appeal history: 

• Preliminary Emergency Appeal – http://www.ifrc.org/docs/appeals/06/MDRET003PA.pdf – launched 
on 18 August, 2006 for CHF 1,112,299 (USD 902,000 or EUR 707,000) to assist 9,000 beneficiaries, 
for 6 months.  

• Revised Appeal – http://www.ifrc.org/docs/appeals/06/MDRET003rev.pdf – issued on 6 September 2006 
for CHF 5,212,634 (USD 4.2 million or EUR 3.2 million) to assist some 25,000 beneficiaries, for 9 
months.  

• Operations Update no. 3 – http://www.ifrc.org/docs/appeals/06/MDRET00303.pdf – dated 18 
September 2006, increased the number of targeted beneficiaries to 45,000 (9,000 families). 

• For other operations updates refer to: http://www.ifrc.org/where/country/check.asp?countryid=65 
• This Operations Update revises the Appeal budget from CHF 5.2 million to CHF 3.7 million. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 294,000 (USD 238,443 or EUR 186,904). 

Outstanding needs: CHF 2,180,572 (USD 1,744,458 or EUR 1,380,109). 

Operational Summary: In late October 2006, the Wabi-Shebelle River burst its banks resulting in floods 
which killed about 80 people, displaced thousands others and disrupted livelihoods in the Somali Region of 
Ethiopia. Epidemics of waterborne diseases have reportedly increased in the flooded areas due to stagnant 
water. High incidences of endemic water-related diseases – including Acute Watery Diarrhoea (AWD), 
malaria and intestinal parasites – have also been reported. Prices of non-staple food items have 
dramatically increased. The main challenge is lack of access to the affected populations due to 
inaccessibility of roads which have been cut off by floods. Helicopters are urgently needed in order to assess 
the extent of the damage and to deliver essential food items to the most needy. There are also security issues 
in the region. 
 
Since 28 September 2006, the floods operation has evolved into a multi-faceted disaster response. In 
anticipation of a massive relief operation and based on initial assessments, the original budget of CHF 1.1 
million was increased to CHF 5.2 million. Since then, a major shift has occurred; from provision of 
emergency relief assistance to displaced populations in camps to responding to AWD/cholera as well as 
water and sanitation (WatSan), food security and training needs. In line with the changing situation, the 
Appeal budget has now been reduced from CHF 5.2 million to CHF 3.7 million. 

http://www.ifrc.org/docs/appeals/06/MDRET003PA.pdf
http://www.ifrc.org/docs/appeals/06/MDRET003rev.pdf
http://www.ifrc.org/docs/appeals/06/MDRET00303.pdf
http://www.ifrc.org/where/country/check.asp?countryid=65
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Background 
The rainy season in Ethiopia usually begins in June or July, but this year the country experienced unusually 
extended and widespread rainfalls that resulted in flash floods and overflowing of rivers, lakes and dams. By the 
end of August, large areas in 8 of the 11 regions of the country had been affected. According to the Ethiopian 
government, further flooding has caused massive damage and affected up to 360,000 people in recent weeks. 
 
Although floods in many parts of Ethiopia are a yearly phenomenon, the magnitude of the flooding this year is 
considered unprecedented.  Given the fact that the rainy season in some parts of Ethiopia, particularly South Omo 
near the Kenyan border, normally starts in September and runs until the end of October, it is expected that the 
flooding situation in some areas will deteriorate further. 
 
The scope of the disaster continues to unfold, but the impact is clear in terms of lives lost, infrastructure damaged, 
livelihoods affected and stretched basic coping mechanisms. Preliminary reports and statistics gathered through 
the Ethiopian government’s Disaster Preparedness and Prevention Agency (DPPA) indicate substantial losses of 
livestock, severe losses and/or damage to crops and a serious threat to animal health. The flooding is also a 
contributing factor to the further spread of Acute Watery Diarrhoea (AWD) and malaria, which are endemic. The 
DPPA also reported that more than 500,000 people were vulnerable and more than 200,000 people were affected. 
639 deaths – 364 people in South Omo, 256 in Dire Dawa and 19 in other parts of the country – were recorded. 
The majority of affected people are agro-pastoralists who fled their homes to seek refuge in the nearest safe zones 
hoping to return to their pastures and farms as soon as the waters receded. 
 
Responding to the 2006 floods and a request from the Ethiopian Red Cross Society (ERCS), the Federation 
launched a Preliminary Emergency Appeal on 18 August 2006, followed by a Revised Appeal issued on 6 
September 2006. The Revised Appeal was primarily developed to focus on the delivery of immediate relief 
assistance, but it also sought to articulate the Federation’s initial efforts to address vital rehabilitation and recovery 
needs of the flood-affected population. It therefore covers both short-term relief as well as medium to long-term 
recovery needs, including a strong component of health monitoring and response activities focusing on the 
AWD/cholera threat. The Federation is supporting the ERCS in delivering rehabilitation and recovery programmes 
based on the needs of the communities affected, focusing on replenishment of livestock assets, acquisition of seeds 
and tools as well as promoting livestock health through vaccinations. 
 

Operational developments 
 
Flooding in Somali Region: According to reports by the UN Office for the Coordination of Humanitarian Affairs 
(OCHA), the Wabi-Shebelle River burst its banks in late October killing about 80 people, displacing thousands 
and disrupting livelihoods. The towns of Mustahil and Kelafo – south of Gode, the regional capital in the zone – 
were worst hit by the floods. Areas such as Imi and Jigjiga are also reported to be affected. The Ethiopian 
government estimates that the recent floods in the Somali Region have affected some 360,000 people, of which 
145,000 are from Mustahil and Kelafo. Irrigation canals in the West Gode zone have been completely destroyed 
by the floods, resulting in the disruption of the livelihoods of farming communities. 
 
The potential of the affected population to cope with the disaster is near exhaustion due to the recurrent floods and 
droughts in the region. The situation is expected to worsen over the coming weeks (end of November) due to 
anticipated heavy rains in the region. 
 
The Ethiopian government, a number of UN agencies and international non-governmental organizations (INGOs) 
are currently coordinating their response to the crisis, at the federal and regional level, in the face of numerous 
operational constraints. An assessment team, led by the Deputy Prime Minister, has surveyed the affected region 
and the Ethiopian National Defence Force has aided evacuation efforts and built protective dykes to reduce the 
scale of the disaster.  
 
INGOs as well as UN agencies, including the United Nations Children’s Fund (UNICEF), World Health 
Organization (WHO) and OCHA, are among the actors joining the efforts to provide emergency food and non-
food supplies. On 9 November 2006, the United States Agency for International Development (USAID) pledged 
to provide USD 37 million in emergency food assistance to support the World Food Programme (WFP) operations 
in Ethiopia. Since 10 November, 80 metric tonnes (MT) of food and non-food items (NFIs) provided by 
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International Rescue Committee (IRC) were airlifted to Gode by the United States Military and the US Office of 
Foreign Disaster Assistance (OFDA/USAID).  
 
The ERCS initiated a joint meeting comprised of the Federation, the International Committee of the Red Cross 
(ICRC), the Danish Red Cross and the Spanish Red Cross, and deployed an ERCS/ICRC assessment team to 
Gode. The Emergency Appeal will be revised once further needs have been identified through the ongoing 
assessment and inter-agency coordination. The ERCS has also dispatched NFIs to be distributed to the flood-
affected people. The commodities include 1,000 insecticide-treated mosquito nets (ITNs), 2,000 jerry cans, 1,000 
blankets, 1,000 cooking pots, 1,000 tea pots and 1,000 tarpaulins. 
 
Update on Amhara, Oromia and Southern Nations Nationalities and Peoples Republic 
The German Red Cross conducted an assessment in the flood-affected areas of the Southern Nations Nationalities 
and Peoples Republic (SNNPR) Region and recorded a sharp increase in the reported number of AWD cases. In 
response, it sent a request for health supplies to the German Ministry of Foreign Affairs. This request was 
approved in October, and one cholera kit, one new emergency health kit and 3,000 litres of ringer lactate were 
supplied to the SNNPR Region. The Belgian Red Cross, with assistance from the Belgian government, and the 
American Red Cross made significant contributions to the NFI requirements. The American Red Cross provided 
sleeping mats as well as additional blankets and tarpaulins. The targeted beneficiaries in the Amhara Region were 
5,000 families. 
 
The ERCS prioritized its response to the AWD/cholera outbreak in Amhara, Oromia and SNNPR regions as  based 
on the growing need to address the water-borne disease. The national society dispatched two cholera kits to 
Oromia, two to Amhara and one cholera kit to the SNNPR Region. For more details on the AWD/cholera 
outbreak, refer to <http://www.ifrc.org/docs/appeals/06/MDRET00304.pdf>. 
 
Based on requests for further support from the Federal Ministry of Health (FMoH) and UNICEF, and in 
consideration of the alarming spread of AWD in the Amhara Region, the Federation – with support from the Irish 
Red Cross – made an emergency procurement of additional cholera kits and ringer lactate. The first four cholera 
kits and half of the ringer lactate are currently being prepared for distribution. 
 
The European Commission Humanitarian Office (ECHO) proposal for EUR 450,000 regarding planned activities 
to be implemented in South Gonder is now in its final stages of revision. The proposal underscores the following 
expectations: 

• 7,573 families have received and utilized basic NFIs in line with their assessed needs; 
• 5,000 families have received agricultural tools and seed supplies and are able to use them; 
• Enhanced community awareness and skills to address health challenges and prevent water-borne diseases 

at community level; 
• Increased application of safe hygiene practices. 

 
The relief phase of the emergency operation is nearing completion, with all but two of the emergency NFIs having 
been taken from Addis Ababa warehouse for distribution. The Federation approved funds from its DREF to enable 
the ERCS to begin the procurement of seeds, in coordination with the Amhara regional government. The seed 
distribution exercise was completed successfully and if the crops mature and are harvested, it will contribute to 
adding self-sufficiency and minimizing the need for food assistance which would be much more expensive. 
Additionally, it will reinforce the capacity of the communities to move on to other livelihoods and sustainable 
activities. The exercise has also enhanced the image of the ERCS in the targeted areas. Refer to 
<http://www.ifrc.org/docs/appeals/06/MDRET003f01.pdf> for more details on the seed distribution exercise. 
 
Since 28 September 2006, the ERCS floods operation has evolved into a multi-faceted disaster response. In 
anticipation of a massive relief operation, the initial Field Assessment and Coordination Team (FACT) budget of 
CHF 1.1 million was increased to CHF 5.3 million. Based on the changing situation, a major shift has occurred 
from provision of emergency relief assistance to displaced populations in camps, to responding to AWD/cholera, 
water and sanitation (WatSan), food security as well as training needs.  
 
In light of the changes mentioned above, a joint strategic budget meeting was held from 28 to 29 October 2006 
with the participation of the Federation and the ERCS. The purpose of the meeting was to discuss the newly 

http://www.ifrc.org/docs/appeals/06/MDRET00304.pdf
http://www.ifrc.org/docs/appeals/06/MDRET003f01.pdf
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assessed needs of the beneficiaries. A revised budget was created and agreed upon, excluding current responses to 
the Appeal, with full input from all attending members, including the government and other humanitarian 
agencies. As a result of this pivotal meeting, the Appeal budget has been reduced from CHF 5.3 million to CHF 
3.7 million.  
 
Red Cross and Red Crescent action - objectives, progress, impact 
 
Emergency relief (food and basic non-food items). 
 
Objective: To address part of the basic immediate needs of flood-affected persons. 
 
Amhara Region: Progress/achievements  
All camps that sheltered the flood-affected population in the Amhara Region have now been closed, and the 
affected population has returned to rehabilitate their homes and work in the fields. The distribution of emergency 
relief items was temporarily halted so that a re-assessment could be conducted to determine the needs in the 
homes, as these differ from the emergency needs in the camps. During the week of 18 to 22 September, the ERCS 
– supported by the Federation – dispatched a team to the Amhara and South Gonder regions. Following the 
assessment, a special initiative to provide cholera kits and ringer lactate to the regions began. This exercise was 
conducted by local government officials and other humanitarian agencies, in conjunction with the ERCS Amhara 
regional branch. 
 
During this same period, the Belgian Red Cross, with assistance from the Belgian government, provided ITNs, 
blankets, jerry cans and tarpaulins. The American Red Cross provided sleeping mats as well as additional blankets 
and tarpaulins. The targeted beneficiaries in the Amhara Region were 5,000 families. 
 
Objective: Enable displaced persons to prepare meals thus contributing to the maintenance of their basic 
health. 
 
Southern Nations Nationalities and Peoples Republic (SNNPR): Progress/achievements 
The FACT assessment was followed by the initial distribution of emergency relief items to South Omo. Following 
an additional assessment and verification of requirements, the German Red Cross, in conjunction with the 
Federation and ERCS, provided funding for additional relief items. The relief items are now under procurement 
and target 3,000 internally displaced persons (IDPs) in the South Omo delta. The targeted beneficiaries in the 
SNNPR Region were 7,135. 
 
Health – hygiene promotion 
 
Objective: Improve health status and hygiene awareness among the population affected by floods 
 
Progress/achievements 
During the week of 18 to 22 September, training on Participatory Hygiene and Sanitation Transformation 
(PHAST) was successfully carried out. The participants comprised of four previously trained staff and volunteers. 
 
The delivery of water treatment chemicals and soap has been undertaken, and these items are available for the 
duration of the project. As malaria remains a great concern, 1,500 ITNs were dispatched to South-west Shoa in 
October. The ERCS is conducting an assessment to determine further needs. 
Water supply and sanitation 
 
Objective: Reduced risk of water and sanitation-related diseases through increased access to sustainable 
safe water and adequate sanitation. 
 
Progress/achievements 
According to reports from the field team that traveled to the Amhara Region, there was no longer a need to 
implement the planned activities in the camps, following the return of the flood-affected populations to their 
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homes. As a result, these activities have been removed from the plan of action and an assessment, in conjunction 
with local representatives of the Ministry of Water Resources (MoWR), is underway.  
 
Based on the inter-agency coordination, the Ministry of Water Resources (MoWR) and FMoH are working 
together to identify agencies addressing WatSan issues in Ethiopia. The field teams are expected to visit the 
affected regions to coordinate such activities and identify continuing needs. The ERCS is represented in the water, 
environment and sanitation committees as well as the MoWR and Hygiene and Environmental Health sub-
committee of the FMoH. 
 
Contingency planning: disaster stocks and logistics 
 
Health kits and NFIs – The initial target of 3,000 beneficiaries for cholera kits has been raised to 11,000. This 
increase is as a result of an extra supply of 10,000 kits from the Federation and 1,000 from the German Red Cross. 
The initial figure of 20,000 beneficiaries for new emergency health kits has also been increased to 30,000 through 
the assistance of the German Red Cross. 
 
Health kits 
 
Objective: To enable a response to immediate emergency health needs upon the request of national health 
authorities (MoH) in health emergencies such as AWD or natural disasters. 
 
Progress/achievements  
The procurement of kits as well as their appropriate warehousing and cold chain provision is complete for all the 
received goods. However, 2 cholera kits and 1 new emergency health kit have not yet been received. 
 
Objective: To build the capacity to respond in a timely and efficient manner to the needs which are likely to  
emerge during the continuation of heavy rains. 
 
Progress/achievements 
Temporary warehousing in Amhara was allocated for seeds and NFIs. However, this remains an issue for longer-
term operations and capacity building. This is being reviewed by both the field, programme and logistics 
delegates.  
 
National society capacity building 
 
Objective: To contribute to restoring the national society’s disaster response capacity. 
 
Progress/achievements 
The procurement of NFIs has been initiated and most items have been purchased and stored in the ERCS 
warehouse in Addis Ababa. The ERCS information technology officer received technical support in maintaining 
the local area network (LAN) and identifying ways to improve communications within the national society and the 
Federation. Satellite-based internet connections were set up, the High Frequency (HF) radio capability was 
activated and programmed, and a list of system upgrades was completed. 
 
The ERCS has scheduled training on disaster management for the Amhara Region; the training is expected to be 
completed by the end of November. The national society will use the expertise of the Federation transition team 
members still on location as well as the regional delegation’s technical staff. The initial design of the training 
component has been modified in order to address the more urgent relief activities and funding realities. The 
training, which intends to strengthen the ERCS preparedness and response capacity at headquarters and branches 
located in high risk areas, will be coordinated by the regional delegation in Nairobi. It will take place in parallel 
with the PHAST and disaster management training for Amhara. Although increased training in management, 
disaster needs assessments (health, logistics, and WatSan) and other relevant sectors remain important needs for 
the ERCS, additional funding is needed before these activities can take place. 
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Federation Coordination 
Following the departure of the FACT team, the Federation assigned a new team comprising of a programme 
coordinator, a logistics delegate, a programme delegate and a finance delegate to assist during the transition phase. 
The FACT health coordinator, with support from the Danish Red Cross, assisted in the design of the PHAST 
project and the establishment of a monitoring system for the hygiene activities. The information technology and 
telecom  delegate from the regional delegation in Nairobi visited Amhara Region and set up a satellite-based 
internet connection. 
 
The transition team has worked very closely with the French Red Cross delegate who developed the ECHO 
funding proposal for Amhara, the German Red Cross delegate who has been assigned to support the operation in 
South Omo and delegates from the Danish, Spanish and American Red Cross societies who are running bilateral 
operations in Ethiopia. Regular meetings with partner national societies (PNSs) supporting the operation in Addis 
Ababa are ongoing.  
 
Red Cross Red Crescent Movement - principles and initiatives 
The promotion of Red Cross and Red Crescent Movement Fundamental Principles within the target areas is 
ongoing. The principles will also be addressed alongside the capacity building endeavor, including during 
trainings and awareness sessions to the volunteers and the affected communities respectively. 
 
Communications – advocacy and public information  
Despite limited human resources and some lack of communications equipment, the ERCS’s public relations and 
information service continues to support the floods operation by availing the necessary information to the local 
and international media regarding its intervention and emergency response. Further support is being provided by 
the regional communications unit in Nairobi and the media and public relations unit in Geneva. 
 
For further information specifically related to this operation please contact:  

• In Ethiopia: Fasika Kabede, Secretary General, Ethiopian Red Cross Society, Addis Ababa; Email: 
ercs.sg@ethionet.et; Phone +251.11.515.38.53; Fax +251.11.551.26.43 

• In Ethiopia: John Undulu, Federation Head of the Horn of Africa Sub-regional Office, Addis Ababa; 
Email: john.undulu@ifrc.org; Phone +251.11.551.43.17; Fax +251.11.551.28.88  

• In Kenya: Per Jensnaes, Federation Head of East Africa Regional Delegation, Nairobi; Email: 
per.jensnaes@ifrc.org; Phone +254.20.283.51.24; Fax +254.20.271.27.77 

• In Kenya: Charles G. Byamugisha, Disaster Management Coordinator, East Africa Regional Delegation, 
Nairobi; Email: charlesgodfrey.byamugisha@ifrc.org; Phone +254.20.283.51.17; Fax +254.20.271.27.77 

• In Geneva: Amna Al Ahmar, Federation Regional Officer for East Africa, Africa Dept.; Email: 
amna.alahmar@ifrc.org; Phone +41.22.730.44.27; Fax +41.22.733.03.95 

 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the 
Humanitarian Charter and Minimum Standards in Disaster Response in delivering assistance to the most 
vulnerable.  For support to or for further information concerning Federation programmes or operations in this or 
other countries, or for a full description of the national society profile, please access the Federation’s website at 
http://www.ifrc.org 
 

Revised budget, interim financial report and map below;  
Click here to return to the title page. 

http://www.ifrc.org/publicat/conduct/
http://www.sphereproject.org/
http://www.ifrc.org


APPEAL BUDGET SUMMARY Annex 1

ETHIOPIA FLOODS MDRET003

ORIGINAL REVISED VARIANCE

RELIEF NEEDS
Shelter 600,000 200,000 400,000
Construction Materials 0
Clothing & Textiles 400,000 360,000 40,000
Food 100,000 57,000 43,000
Seeds & Plants 400,000 400,000 0
Water & Sanitation 500,000 502,000 -2,000
Medical & First Aid 400,000 220,000 180,000
Teaching Materials 200,000 115,000 85,000
Utensils & Tools 400,000 390,000 10,000
Other Supplies & Services 1,200,000 290,000 910,000

Total Relief Needs 4,200,000 2,534,000 1,666,000

CAPITAL EQUIPMENT
Land & Buildings 200,000 100,000 100,000
Vehicles Purchase 0
Computers & Telecom Equipment 0
Office/Household Furniture & Equip. 0
Medical Equipment 0
Other Machinery & Equipment 0

TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse 100,000 124,500 -24,500
Distribution & Monitoring 195,500 -195,500
Transport & Vehicles Costs 200,000 153,250 46,750

PERSONNEL
International Staff 100,000 97,200 2,800
Regionally Deployed Staff 0
National Staff 80,000 19,600 60,400
National Society Staff 13,000 -13,000
Consultants 24,500 -24,500

WORKSHOPS & TRAINING
Workshops & Training 100,000 62,000 38,000

GENERAL EXPENSES
Travel 80,000 68,700 11,300
Information & Public Relations 50,000 4,500 45,500
Office running costs 25,800 -25,800
Communication Costs 38,460 -38,460
Professional Fees 1,000 -1,000
Financial Charges 0
Other General Expenses 100,000 12,000 88,000

PROGRAMME SUPPORT
Programme Support - PSR 338,000 241,509 96,491

Total Operational Needs 1,348,000 1,181,518 166,482

Total Appeal Budget (Cash & Kind) 5,548,000 3,715,518 1,832,482

Available Ressources 335,366

Net Request 5,212,634 3,715,518



Selected Parameters
Reporting Timeframe 2006/1-2006/12
Budget Timeframe 2006/1-2007/12
Appeal MDRET003
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim financial report

MDRET003 - ETHIOPIA: FLOODS

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 3'715'519 3'715'519

B. Opening Balance 0 0

Income

Cash contributions

0.00 American Red Cross 104'397 104'397
British Red Cross 117'117 117'117
Canadian Red Cross Society 404'663 404'663
Danish Red Cross 161'449 161'449
Finnish Red Cross 143'100 143'100
Irish Red Cross Society 126'143 126'143
Japanese Red Cross Society 173'600 173'600
Monaco Red Cross 23'700 23'700
Netherlands Red Cross 63'200 63'200
Swedish Red Cross 170'571 170'571
United Arab Emirates - Private Dono 1'875 1'875

0.00 C1. Cash contributions 1'489'816 1'489'816

Outstanding pledges (Revalued)

1.00 Australian Red Cross 1'598 1'598
Belgium Red Cross (Flanders) 24'806 24'806

1.00 C2. Outstanding pledges (Revalued) 26'404 26'404

Inkind Personnel

American Red Cross 15'060 15'060
Finnish Red Cross 3'667 3'667
C5. Inkind Personnel 18'727 18'727

C. Total  Income  = SUM(C1..C6) 1'534'947 1'534'947

D. Total  Funding = B +C 1'534'947 1'534'947

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0

C. Income 1'534'947 1'534'947

E. Expenditure -745'787 -745'787

F. Closing Balance = (B + C + E) 789'161 789'161

Prepared on 28.Nov.2006 Appeal report.rep Page 1 of 2



Selected Parameters
Reporting Timeframe 2006/1-2006/12
Budget Timeframe 2006/1-2007/12
Appeal MDRET003
Budget APPEAL
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MDRET003 - ETHIOPIA: FLOODS

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 3'715'519 3'715'519

Supplies

Shelter - Relief 200'000 23'416 23'416 176'584

Clothing & textiles 360'000 145'929 145'929 214'071

Food 57'000 73 73 56'927

Seeds,Plants 400'000 400'000

Water & Sanitation 502'000 502'000

Medical & First Aid 220'000 104'743 104'743 115'257

Teaching Materials 115'000 115'000

Utensils & Tools 390'000 87'307 87'307 302'693

Other Supplies & Services 290'000 3'055 3'055 286'945

Total Supplies 2'534'000 364'523 364'523 2'169'477

Land, vehicles & equipment

Land & Buildings 100'000 100'000

Office/Household Furniture & Equipm. 6'120 6'120 -6'120

Total Land, vehicles & equipment 100'000 6'120 6'120 93'880

Transport & Storage

Storage 124'500 28'197 28'197 96'303

Distribution & Monitoring 195'500 168'655 168'655 26'845

Transport & Vehicle Costs 153'250 6'822 6'822 146'428

Total Transport & Storage 473'250 203'674 203'674 269'576

Personnel Expenditures

Delegates Payroll 37'200 8'785 8'785 28'415

Delegate Benefits 60'000 39'039 39'039 20'961

National Staff 19'600 977 977 18'623

National Society Staff 13'000 3'101 3'101 9'899

Consultants 24'500 19'316 19'316 5'184

Total Personnel Expenditures 154'300 71'217 71'217 83'083

Workshops & Training

Workshops & Training 62'000 62'000

Total Workshops & Training 62'000 62'000

General Expenditure

Travel 68'700 41'004 41'004 27'696

Information & Public Relation 4'500 61 61 4'439

Office Costs 25'800 3'725 3'725 22'075

Communications 38'460 3'567 3'567 34'893

Professional Fees 1'000 49 49 951

Financial Charges 1'500 -99 -99 1'599

Other General Expenses 10'500 209 209 10'291

Total General Expenditure 150'460 48'516 48'516 101'944

Program Support

Program Support 241'509 51'736 51'736 189'773

Total Program Support 241'509 51'736 51'736 189'773

TOTAL EXPENDITURE (D) 3'715'519 745'787 745'787 2'969'732

VARIANCE (C - D) 2'969'732 2'969'732

Prepared on 28.Nov.2006 Appeal report.rep Page 2 of 2
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