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Date of issue: 17 November 2017 Timeframe covered by this update:  
 19 August to 13 November 2017 

Operations manager:  
Romain S. Guigma, Country Cluster Team  

Contact person:  
Anne Leclerc, Head of Sahel Cluster 

Operation start date: 19 August 2017 Operation timeframe:  19 August to 19 November 2017  
(extended for two months until 19 January 2018) 

Overall operation budget: CHF 189,679 N° of people being assisted: 8,452 persons  

Red Cross Red Crescent Movement partners currently actively involved in the operation: International 
Federation of Red Cross and Red Crescent Societies (IFRC), International Committee of the Red Cross (ICRC), 
Belgium Red Cross, Spanish Red Cross, Luxembourg Red Cross and Monaco Red Cross 

Other partner organizations actively involved in the operation: WFP, OCHA government technical services and the 
community management committees, ACTED, LVIA 

 

Summary of main revisions made to the Emergency Plan of Action (EPoA): 
 
In the last week of September and first week of October, the security situation in Burkina Faso was of concern, with 
attacks perpetrated by armed groups, especially in the provinces of Soum and Oudalan. At field level, these attacks 
resulted in Burkina Faso Red Cross (BRCS) operational teams being delayed in the implementation of planned activities, 
as activities were slowed down and movements limited due to security risks. Activities have resumed since but there are 
still some restrictions in movement as it is not allowed to move after five in the afternoon. Besides this security issue, a 
shortage in nutritional inputs also caused additional delays in the implementation of nutrition activities. Lastly, due to slow 
implementation rate, a lessons-learned workshop, scheduled for late November 2017 has been delayed and postponed 
to early January. The workshop will analyze successes, challenges, best practices and recommendations to be captured 
and applied in future programs and emergency appeals.  
 
Considering the above reasons, this operation update is being issued to request a two-month’s extension until 19 
January 2018, to complete all planned activities. 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
The DREF allocation of CHF189,679 has been released to support the Burkina Faso Red Cross Society (BRCS to respond 
urgently to the needs of 8,452 people or 1,409 households living in a critical food security situation in the Oudalan province 
precisely in the commune of Tin-Akoff. The operation targets vulnerable pockets of food insecurity where populations are 
particularly affected. In July, as no significant assistance had yet been provided, predictions were alarming for vulnerable 
households. Besides, the nutritional status of children under-five-years old was a concern, particularly in the Oudalan 
province, where prevalence had exceeded WHO's critical thresholds. It is important to note that the lean season gets 
longer when the communities cannot harvest on time because of the drought pockets. As mentioned in Action Against 
Hunger report, the biomass in the Sahel region, particularly in Oudalan is the poorest in the country.  
 
The conclusions of the second session of the Comite de Prevision de la Situation Alimentaire (CPSA), held in 
Ouagadougou on 9-10 November 2017, indicate that pockets of Food insecurity will extend beyond October for some 
areas of Burkina Faso comprising Oudalan province and that without any intervention the area could face a Crisis phase 
in 2018. Moreover, the operation team reported the fear of the households in the field because they are forecasting difficult 
coming days in terms of food. The impact on nutrition in these cases are always predictable. The rate of access to drinking 
water for households is quite low (65 percent), which has a negative impact on food consumption and the nutritional status 
of households. Additionally, the food availability of livestock is generally low due to the structural deficits of natural fodder 

http://sigsahel.info/index.php/2017/10/19/2017-rapport-de-biomasse-sahel/
http://sigsahel.info/index.php/2017/10/19/2017-rapport-de-biomasse-sahel/


recorded in the Sahel region This situation negatively affects the physical condition of animals and the availability of their 
products. 
 
Compounding to this, the heavy rainfall recorded in late July 2017 in Oudalan province plunged hundreds of people into 
disarray and left deep traces. Two casualties were reported, approximately 882 people (117 households) were displaced, 
85 houses and 47 Latrines destroyed, 101 small ruminants washed away, eight donkeys reported missing, 18 mattresses 
washed away, kitchen utensils destroyed and washed away. Population displacement and insecurity aggravate the 
severity of food insecurity, resulting in an increased number of people in crisis and emergency situations. This is the case 
of households affected in the province of Oudalan.   
 

This emergency fund was requested to respond to the identified emergency pocket and lay the groundwork to develop a 
four-year program through more in-depth assessments and planning. The in-depth assessment is ongoing now for longer 
term planning. It has been delayed for the above reasons and for the time requested to mobilize the community in the 
context of the fragile security. 

 

Summary of current response 

 
In response to this food crisis, actions already undertaken by the National Societies are as follows:  
 

• Participation in the analysis of the Harmonized Country Framework  

• Participation in rapid and joint assessments in areas classified as hazardous  

• An operational Plan of Action has been developed and reports provided weekly.  

• Participation in country coordination meetings  

• Activation of alerts to local branches and mobilization of volunteers   

• Participation in a ICRC and National society’s joint assessment.  

• Trainings have been provided for volunteers and staff in Hygiene promotion, MUAC, Food security and nutrition, 
CBS, ECV, Cash transfer. Also provided were trainings in monitoring, mobile data collection, ODK system, 
complaints management and security  

• A total of 7,971 people has received food assistance for 30 days per person. Distributions are ongoing with 
more than 95 percent reached so far. 

• The in-depth assessment of the food and nutritional situation to inform longer-term programming has started 
and is ongoing.  

 
Overview of Host National Society 
The Burkina Faso Red Cross Society (BRCS) has extensive experience in the management of food and nutrition crises. 
Since the 2005 food crisis related to locust attacks, the National Society has strengthened its operational capacity and 
gained experience put to good use in managing its response to the 2012 food crisis. Since then, it has diversified its 
emergency response tools, starting to use and promote cash transfer for emergency response and the implementation of 
certain projects and programs. In addition to these operations, food security and nutrition programs are being developed 
with the support of partner National Societies (PNSs) and external partners. These programs have always had successful 
results.  
 

Overview of Red Cross and Red Crescent Movement in country 
 

• IFRC: From 22 to 24 May 2017, IFRC organized a workshop in Ouagadougou on how to work differently on food 
security and nutrition and the launching of a plan of action for a three-year program including emergency responses. 
During this period, discussions were held with several partners such as PNSs and ECHO, for the mobilization of 
resources and possible potential partners. The IFRC has also deployed a RDRT to provide technical support to the 
National Society for a period of three months. 

 

• ICRC: Well established in Burkina Faso, ICRC conducted a joint assessment on the humanitarian situation 
specifically on the food security and livelihoods of the people of Soum and Oudalan provinces. Following this 
assessment, ICRC and the National Society concluded that there is a need for emergency assistance in both 
provinces. 

 
Movement Coordination 
Throughout the implementation of this DREF operation, the International Federation of Red Cross and Red Crescent 
Societies (IFRC), through the Sahel Cluster in Dakar, coordinates the action and provides technical support for the 
development of strategies and monitoring of the country's action plan. At the National Society level, coordination meetings 
are held bringing together the PNSs, the ICRC and the deployed Regional Disaster Response Team (RDRT) to support 
the implementation of the operation.  
 
 
 



Overview of non-Red Cross Red Crescent actors in country 
The operation complements the government’s response to the crisis, which conceived a response and Support Plan for 
Food Insecure and Malnourished Populations (PRSPV) to respond to this food crisis.  

 

Needs analysis and scenario planning 

 
Needs analysis 
According to the Burkina Faso harmonized framework, 257,238 people were expected to be food and nutrition insecure 
in nine regions during the lean period from July to October. Related to this, the National Society has targeted 10 percent 
(25,723 people affected) of these food-insecure people for assistance. The operation carried out with the Disaster Relief 
Emergency Fund (DREF) targets 8,452 people (part of the 25,723-people receiving direct food assistance), which 
represents 33 percent of the National Society’s total target.  This includes 1,800 women with nutrition awareness support. 

A total of 7,971 people has been assisted and each person has received food assistance to cover daily caloric needs 

estimated at 2,100 kcal per person. The DREF operation aims for a complete and balanced food assistance for 30 days 
per person. The Sphere standards and indicators serve as a reference. 
 
Capacity building at National Society  
At the local level, the operation has set up community management structures from the beginning of the operation. These 
have participated in targeting beneficiaries, monitoring activities and facilitated the sustainability of actions in the 
communities. At the national level, refresher trainings for volunteers and National Society staff on Food Security/Nutrition 
and Livelihoods have been conducted. The RDRT specialized in food crisis gives support to the team for the 
implementation and the in-depth assessment and analysis while ensuring strengthening of the skills of national staff.  
 
Beneficiary Selection 
Targeting of beneficiaries has been carried out in the field in collaboration with local administrative authorities, community 
members, decentralized technical services of the state, local health service managers and other sector partners for the 
identification of areas that are highly vulnerable to food and nutrition insecurity in the concerned. provinces and areas 
Then, the identification and selection of beneficiaries has been carried out based on the selection criteria agreed upon by 
common agreement with stakeholders. Targeting has been done with the community through a participatory approach. 
 
Beneficiaries of community nutrition activities are:  
 

• Households with children aged 0 to 59 months suffering from acute malnutrition or at risk of malnutrition.; 

• Households with pregnant and lactating mothers are the target for prevention activities at community level.  

• Prevention activities on the risks related to food and care practices regarding infants, young children and their 
mothers approach based on the first 1,000 days (window of opportunity) focus on exclusive breastfeeding, 
supplementary feeding and the use of health services.  

 
Risks assessment  
The Risks identified are as follows:   

As neighbouring Mali, Burkina Faso has been experiencing sporadic attacks by armed groups, especially in the 
provinces of Soum and Oudalan. In the last week of September and first week of October, the security situation 
in Burkina Faso has been of concern, with attacks perpetrated by armed groups, especially in the provinces of 
Soum and Oudalan. At field level, these attacks resulted in Burkina Faso Red Cross (BRCS) operational teams 
being delayed in the implementation of planned activities, as activities were slowed down and movements limited 
due to security risks. Activities have resumed since but with a curfew at five in the afternoon.  
 

Mitigation measures:  
             In terms of security, actions are taken at the governmental level to secure these areas. The National Society, in 

collaboration and guidance of IFRC and ICRC, has set up security rules and taken steps to facilitate the 
implementation of the operation’s activities. Refresher training on safety measures has been carried out. When 
the level of risk is high the authorities stop the activities for some days. It is true that Red Cross has never been 
a target, but we observe the movements restrictions. Up to now it is forbidden to drive after five in the afternoon.   

 
 

B. OPERATIONAL STRATEGY 

 

Proposed strategy 

The overall objective of this operation is to contribute to improving the food and nutritional situation of 8,452 persons 
(1,409 households) affected by the food crisis in Burkina Faso. 
 
Following community targeting on the Household Economical Approach (HEA) model which has allowed to classify the 
households in terms of vulnerability, a multi-sectoral analysis has been identified areas such as wash, livelihoods, health, 
as key sectors to be considered in a holistic vision aiming at improving resilience. For the food assistance, cash transfer 

https://reliefweb.int/sites/reliefweb.int/files/resources/cadre_harmonise.pdf


programming (CTP) has been retained as the main option. Prevention and community care for people suffering from acute 
malnutrition are ensured through supporting the organization of screening campaigns, referencing of malnourished 
children, sensitizing and training mothers on the “BP (Brachial Perimeter) approach”. Water, Sanitation and Hygiene 
(WASH) is also a priority, as there is a close relationship between nutrition and WASH. Thus, WASH activities ensure 
access to drinking water through the practice of chlorination, and protection of water points. It has also been considered 
relevant to strengthen community surveillance for early detection, investigation and rapid intervention to mitigate the 
negative impact of diseases and epidemics at the community level. A community-based surveillance system (CBS) is set 
up and volunteers trained in CBS and Vulnerability Capacity Assessment (VCA) for epidemic prevention and response.  
The capacity building of the National Society is ensured through the training of volunteers in facilitation of assessments 
and implementation of the operation. 
 

Operational Support Services 

 

Human Resources 
The Burkina Faso Red Cross has competent experienced staff and volunteers prepared in responding to food 
insecurity/nutrition as well as in responding to floods. As for the long-term programs, the National Society has experienced 
and capitalized on the lessons learned from the operations implemented in the past. The National Society can count 
approximately 7,000 active volunteers, eight RDRTs (generalist, logistics, relief, shelter, food security and nutrition, water 
and sanitation, emergency health), 100 NDRTs and volunteers specialized in shelter, WASH, community health, needs 
assessment, logistics and food security. The National Society has experience in managing long-term programs. 
 

Logistics and supply chain 
Most of the operation consist of cash transfers, which reduce the mobilization of transportation, storage and large 
purchases of food items. But this would also entail a good logistic planning.  
 

Information Technologies (IT) 
Currently, the target areas of the operation are covered by telephone networks and have an acceptable internet 
connection network coverage. At the local level, Red Cross branches often do not have the IT equipment to support 
operations. To do this, two modems of WIFI connection for the field team are expected to be acquired to facilitate 
connection with mobile android phones for the implementation of the post distribution evaluation with the ODK program. 

 

Communications 
Communication, advocacy and community awareness are coordinated to make the humanitarian work of National Society 
and IFRC visible through the production of news articles, press releases, testimonies, leaflets, photos and videos. The 
media is involved to ensure media coverage of the key activities carried out as part of this operation.  
 

Security 
In areas where high risk of food insecurity exists, security threats are often present. The regions of Oudalan and Soum 
provinces are of concern. The government has therefore decided to secure these areas with the deployment of security 
forces. Security meetings with ICRC and PNSs are set up to strengthen the security aspects intervention areas. In 
addition, Red Cross and Red Crescent identified jackets and bibs are provided to volunteers involved in the operation. 
Before gathering the beneficiaries, the Red Cross team must get the approval of the authorities, causing some delays on 
the planning.   

 

Planning, Monitoring, Evaluation, and Reporting (PMER) 
A monitoring plan has been established to ensure the smooth reporting of activities. A lessons-learned workshop will be 
organized to analyze the successes, challenges, best practices and recommendations to be captured and applied in 
future programs and emergency appeals. Capacity-building in data collection will be carried out for volunteers, focusing 
on the usage of the ODK toolset. The lessons-learnt workshop activity was delayed because of the reasons displayed 
above. It will take place in the early December after having done the in-depth assessment. 
 

Administration and Finance  
The Burkina Faso Red Cross finance department is expected to ensure the application of financial procedures. 
Additionally, IFRC financial staff will work closely with the Finance Department of the National Society to ensure the proper 
use of financial resources, in accordance with the MoU signed between the National Society and IFRC Sahel Cluster. 
The management of financial resources are expected to be carried out in accordance to IFRC guidelines. 
 
 
 
 
 
 
 



C. DETAILED OPERATIONAL PLAN 

 

Early warning and preparedness for Emergency Response 

Outcome 1: Evaluations and coordination are ensured in the implementation of the operation  

Output 1.1: The food and nutritional situation is determined, and recommendations made  

Activities planned  Implementation (%) 

Initial assessment in vulnerability pockets  100% 

In-depth assessment of the food and nutritional situation.  15% 

Final evaluation of the Operation  0% 

Participation to the RDRT training session  100% 

Communication and visibility on the operation 30% 

Internal Coordination Meetings 50% 

Participation to Food Security and Nutrition Cluster meetings  50% 

Participation in joint monitoring mission for Food Security and nutrition situation 35% 

Monitoring of activities 50% 

Organization of Workshop on Lessons Learned from Intervention  0% 

Regarding the Emergency Response to the food crisis, the Burkina Red Cross Society has already undertaken the 
following activities:  

• Participation in the analysis of the Harmonized Country Framework (cadre Harmonise). 

• Participation In coordination meeting at country level once a month  

• Participation in initial rapid and joint assessments in areas classified as hazardous. Before beginning the 
DREF operation, the team considered the assessments available with the technical services and fewsnet 
publications.  

• Participation in country coordination meetings- Food Security Cluster once a month 

• Conducting weekly internal coordination meeting with team.  

• Alerting local branches and mobilizing volunteers  

• Participation in a ICRC and National society’s joint assessment on food security in areas outside the 
operational area of the DREF. 

• Conduction of an in-depth assessment of the food and nutritional situation to inform the long-term 
programming has commenced with elaboration of the tools. The findings will input in the longer-term regional 
programming. The assessment is planned from 21 November to 2 December in Tin Akoff, Oudalan 
provinces.  A total of 30 trained volunteers will participate in the activity. 

 
 
 

Food security, nutrition and livelihoods  

Outcome 2: Food and nutrition assistance for the most vulnerable people in Tin-Akoff commune in Oudalan 
province is carried out during the lean period (August - September 2017) and the capacity of the community 
reinforced. 

Output 2.1: Food distribution for 8,452 vulnerable people in Tin-Akoff commune in the province of Oudalan 
is ensured. 

Activities planned  Implementation (%) 

Mobilization of work equipment (computer, connection modem, field motorcycles etc.) 100% 

Community information (authorities, stakeholders) Ongoing 

Establishment of the community management structures (selection committee, follow-up 
and complaint) 

100% 

Feasibility analysis on support tools 100% 

Targeting beneficiaries 100% 

Identification/contracting with financial institutions and shops 100% 

Confections of distribution tools (cards, posters) 100% 

Preparation of household vouchers 100% 



Briefing on the organization of a distribution 100% 

Food distributions (vouchers) for one month.  95% 

Post-distribution monitoring (PDM) 50% 

Mid-term evaluation of the intervention  0% 

Output 2.2: Prevention and community care of acute malnutrition are ensured  

Activities planned Implementation (%) 

Routine Screening 25% 

Referencing and counter-referencing of acute malnourished children 35% 

Sensitization of caretakers on key health/nutrition practices 35% 

Promotion of exclusive breastfeeding and adequate complementary feeding 35% 

Management of early detection by mothers (PBM approach) 15% 

Community discussion and awareness on the hygiene and use of food 35% 

Output 2.3: Community preparedness and response capacities are strengthened to address food 
insecurity, nutrition and natural disasters  
 

Activities planned Implementation (%) 

Establishment of beneficiary community management structures (management 
committees) 

100% 

Establishment of the basic community teams for nutritional surveillance and food security  100% 

Progress towards outcomes 

Using community groups (management committees) already established in the zone by partners like Belgium Red 

Cross and LVIA, the DREF operation has conducted activities of nutrition sensitization, including MUAC. The 

sensitization activities follow a training of 16 volunteers and 35 traditional hygienists, done from 6 November to 12 

November. Already, between November 13 and 15, 25 families (203 people comprising 81 women and 69 men and 

53 young people) have been reached. The sensitization will continue in the coming weeks. 

 

The mid-term evaluation was converted into: assessments, follow-up with beneficiaries and local authorities; 

coordination with other agencies for regular updates about the food security situation and adjustments required.  

 

The RDRT team leader will participate in the CILSS1 regional meeting in Bamako between 24 to 29 November to 

present the progress on DREF’s operations in Sahel. This platform will provide an overall update on the food security 

situation in Sahel and the longer-term planning.  

 

Food distribution has reached 95 percent of the target and is to be completed by 20 November. Post-distribution 

Monitoring has started with the first groups that had been provided with vouchers.  

 

Water and Sanitation  

Outcome 3. Reduction in risk of water-borne and water-related diseases in the targeted communities  

Output 3.1: Continuous assessment and provision of WASH services to affected communities  

Activities planned Implementation (%) 

Setting-up of a Community Surveillance System  50% 

Water treatment at the household level 15% 

Promotion of hygiene 17 community volunteers trained for WATSAN and are starting the 
sensitizations during the distributions when possible. 

25% 

Training of volunteers in CBS, ECV and Wash  100% 

Progress towards outcomes 

The sensitization about the water treatment at household level has started on 13 November for all the targeted 
households with food security.  

 

                                                      
1 CILSS: Permanent Interstate Committee for Drought Control in Sahel 

http://www.cilss.int/


During the distribution of food, some basic awareness messages including efficient handwashing, safe water 
storage and use of latrines were given to households. In addition, the 17 volunteers trained in WASH have launched 
the Hygiene promotion campaign on the 14 November.  

 
A committee of 51 persons was set up: 17 volunteers for the community based epidemic surveillance and epidemic 
control, 17 volunteers trained in WASH and 17 community women for malnutrition screening (members of the 
community organization set up with the support of Belgium Red Cross and ECHO malnutrition project.) 

 

The National Society capacities building  

Outcome 4: BRCS’s capacity to respond to emergencies and implement Food Security, Nutrition and 
Livelihoods programs is strengthened 

Activities planned Implementation (%) 

Training of 20 Volunteers on CTP/CBA and targeting/screening techniques 100% 

Re-training of 20 volunteers and 10 staff members on Food security /Nutrition and 
livelihood (NDRT)  

100% 

Re-training of 20 Volunteers on targeting/screening techniques  100% 

Output 4.1: Capacity building of the National Society to meet emergencies and implement Food Security, 
Nutrition and Livelihoods program is realized  

Progress towards outcomes 

At the beginning of operation 30 volunteers NDRT among which three women were trained on CTP/CBA and 

targeting/screening techniques, including phone data collection techniques with ODK system. The training was done 

from 13 September to 17 September 

 

A refresher training of 51 participants (17 volunteers and 34 community women) was conducted on two different 

broad topics related to food Security/ nutrition and livelihoods and targeting/screening techniques. The training 

comprised of, the use of MUAC (PB), coping strategies, monitoring of voucher distribution, complaint management 

and security rules within the operation. The training was conducted on October 18th. 

 

Between 6 to 9 November, a CBS; ECV and Wash training was held for 50 people, 16 volunteers and 34 local 

hygienists – two for each of the 17 villages covered by the DREF operation. 

 

  



 
 

 
 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering 

assistance to the most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote 

at all times all forms of humanitarian activities by National Societies, with a view to preventing 

and alleviating human suffering, and thereby contributing to the maintenance and promotion of 

human dignity and peace in the world. 

 

Reference 
documents 


Click here for: 

• Emergency 
Plan of Action 
(EPoA) 

 
For further information, specifically related to this operation please contact: 
 
In Burkina Faso Red Cross Society  

• Lazare Zoungrana Secretary General; phone: +226 253 613 40, 
email: lzoungrana@croixrougebf.org 

 
In the IFRC 

• IFRC Sahel Country Cluster Support Team: Anne Elisabeth Leclerc, Head of Sahel 
Country Cluster, phone: +22178 6390794; email: Anne.leclerc@ifrc.org;  

• Romain Guigma, Operation Manager; phone: +221 78 6380703;  
email: romain.guigma@ifrc.org 

• IFRC Africa Region: Florent Del Pinto, Acting Head of Disaster and Crisis Department; 

Nairobi; phone: +254 780 930278; email: florent.delpinto@ifrc.org    

• Nicolas Verdy, Operations Coordinator, Kenya; phone: +254 780 771161;  

email: nicolas.verdy@ifrc.org 

 
In IFRC Geneva 

• Eszter Matyeka, DREF Senior Officer; phone: +41 75 4198604;  
email: eszter.matyeka@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 

IFRC Africa Regional Office: Kentaro Nagazumi, Head of Partnership and Resource 
Development; phone: +254202835155; email:  kentaro.nagazumi@ifrc.org 

 
For In-Kind donations and Mobilization table support: 

• IFRC Regional Logistics Unit: Rishi Ramrakha, Head of Africa Regional Logistics Unit; 

phone: +254 733 888 022 & Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org 

 
For Performance and Accountability support (planning, monitoring, evaluation and reporting 
enquiries) 

• IFRC Africa Regional Office: Fiona Gatere, PMER Coordinator; phone: +254 780 771139; 
email: Fiona.gatere@ifrc.org ;  

• Nathalie Proulx, PMER Delegate; phone: +254 780 771136; email: 
nathalie.proulx@ifrc.org 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 189,679 189,679

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 189,679 189,679

D. Total  Funding = B +C 189,679 189,679

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 189,679 189,679
E. Expenditure -146,574 -146,574
F. Closing Balance = (B + C + E) 43,105 43,105

Other Income
DREF Allocations 189,679 189,679
C4. Other Income 189,679 189,679

Selected Parameters
Reporting Timeframe 2017/8-2017/10 Programme MDRBF014
Budget Timeframe 2017/8-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRBF014 - Burkina Faso - Food & Nutritional Insecurity
Timeframe: 19 Aug 17 to 19 Nov 17
Appeal Launch Date: 19 Aug 17

Interim Report

Interim Report Prepared on 13/Nov/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 189,679 189,679
Relief items, Construction, Supplies
Water, Sanitation & Hygiene 870 870

Cash Disbursment 90,634 90,634

Total Relief items, Construction, Sup 91,504 91,504

Logistics, Transport & Storage
Transport & Vehicles Costs 3,249 2,370 2,370 879

Logistics Services 3,690 3,690

Total Logistics, Transport & Storage 6,939 2,370 2,370 4,569

Personnel
International Staff 24,500 413 413 24,087

National Staff 90 173 173 -83

National Society Staff 19,495 19,495

Volunteers 75 75

Total Personnel 44,160 587 587 43,573

Workshops & Training
Workshops & Training 20,840 922 922 19,918

Total Workshops & Training 20,840 922 922 19,918

General Expenditure
Travel 11,600 2,217 2,217 9,383

Information & Public Relations 210 210

Office Costs 2,040 2,040

Communications 420 61 61 359

Financial Charges 389 56 56 332

Total General Expenditure 14,659 2,333 2,333 12,325

Operational Provisions
Operational Provisions 138,818 138,818 -138,818

Total Operational Provisions 138,818 138,818 -138,818

Indirect Costs
Programme & Services Support Recove 11,577 1,543 1,543 10,033

Total Indirect Costs 11,577 1,543 1,543 10,033

TOTAL EXPENDITURE (D) 189,679 146,574 146,574 43,105

VARIANCE (C - D) 43,105 43,105

Selected Parameters
Reporting Timeframe 2017/8-2017/10 Programme MDRBF014
Budget Timeframe 2017/8-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRBF014 - Burkina Faso - Food & Nutritional Insecurity
Timeframe: 19 Aug 17 to 19 Nov 17
Appeal Launch Date: 19 Aug 17

Interim Report

Interim Report Prepared on 13/Nov/2017 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 189,679 189,679 189,679 146,574 43,105

Subtotal BL2 189,679 189,679 189,679 146,574 43,105
GRAND TOTAL 189,679 189,679 189,679 146,574 43,105

Selected Parameters
Reporting Timeframe 2017/8-2017/10 Programme MDRBF014
Budget Timeframe 2017/8-2017/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRBF014 - Burkina Faso - Food & Nutritional Insecurity
Timeframe: 19 Aug 17 to 19 Nov 17
Appeal Launch Date: 19 Aug 17

Interim Report

Interim Report Prepared on 13/Nov/2017 International Federation of Red Cross and Red Crescent Societies
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