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BANGLADESH: FLOODS                    Appeal 15/2004 
26 July 2004 

 
The Federation’s mission is to improve the lives of vulnerable people by mobilising the power of humanity. It is the 
world’s largest humanitarian organisation and its millions of volunteers are active in over 181 countries.  

In Brief 
THIS EMERGENCY APPEAL SEEKS CHF 4,350,000 (USD 3,440,095 OR 
EUR 2,844,997) IN CASH, KIND, OR SERVICES TO ASSIST SOME 
1,000,000 BENEFICIARIES FOR SIX MONTHS. 
(click here to go directly to the attached Appeal budget) 
 
For further information specifically related to this operation please contact:  
• Bangladesh Red Crescent Society:  A.F.M. Obaidur Rahman, Secretary General, email: bdrcs@bangla.net  , phone: +88 02 

933 7314 
• Federation Delegation in Bangladesh: Tony Maryon, Head of Delegation, email: ifrcbd03@ifrc.org; phone: +88 02 831 5401-

2, Mobile: + 88 0171 521 615,  fax: +88 02 934 1631 
• For regional overview, contact Bob McKerrow, Head of Regional  Delegation, South Asia , New Delhi. Phone +91 11 2685 

8671, mobile +91 98 1000 1534, email - ifrcin02@ifrc.org 
• In Geneva: Suzana Jekic, Asia-Pacific Department; email: suzana.jekic@ifrc.org ; phone: +41 22 730 4353 and Jagan 

Chapagain, email jagan.chapagain@ifrc.org , phone +41 22 730 4316.  
 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for 
further information concerning Federation programmes or operations in this or other countries, or for a full description 
of the national society profile, please access the Federation’s website at http://www.ifrc.org 
 
For longer-term programmes, please refer to the Federation’s Annual Appeal. 
 
The situation 
The current and ongoing flood situation in the country is being described in 
some areas as the worst in 17 years. The overall situation is grave and further 
deterioration is expected.  
 
Government statistics state 35 of the country’s 64 districts covering more than 
half of Bangladesh has been seriously affected. Further districts are expected to 
be enveloped.  The estimated number of affected people has risen to 22 
million.  They are in the northern, north-eastern, and central districts of 
Bangladesh.  The official death toll at 25 July stood at 227. 
 
Although the disaster situation has been gradually developing over the last four 
weeks, it has rapidly deteriorated during the past fortnight and will get worse. 
 
The extensive flooding is due to a variety of contributing factors.  In addition to heavy and early monsoon rains in 
Bangladesh, there has been  the snow melt and rain run-off from the Himalayas and lesser ranges, and monsoon rain in 
neighbouring countries (Bhutan, Nepal, India) have swollen the massive Brahmaputra and Ganges river systems.  
Heavy localised rains have added to the cumulative effect, causing dramatic surface flooding.  Another threat looms 

Marooned char dwellers in Bogra district 20 July 
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with the prediction of a high tide on 31 July in the Bay of Bengal, which would further limit the outflow of flood waters 
and make a critical situation even worse.  
 
Flood victims have been marooned or displaced from their homes, being forced to take refuge in public buildings, road 
embankments, roadways and rooftops or whatever high ground they can scramble to.  Many people are being forced to 
live in unhygienic conditions in temporary shelters while others are stranded in small hamlets surrounded by water. 
Flooding has now hit the capital Dhaka, forcing thousands of city residents to live on rooftops. About a third of Dhaka 
is submerged under floodwaters polluted with sewage and garbage, exposing people to serious health hazards. 
 
Official reports state that almost 900,000 acres of crops and sown land have been destroyed while a further 1.2 million 
acres have been damaged.  Tens of thousands of acres of paddy rice, and thousands of kilometers of roads and 
infrastructure have been damaged or disrupted.   
 
Water levels are so high that boats have been afloat on airport runways.  All international and domestic flights were 
suspended for four days at Sylhet airport, while the domestic airport in Saidpur was also shut down due to flooding.  
 
A major portion of the Sylhet-Dhaka highway was washed away and road and rail links between Dhaka and Sylhet were 
severed. River waters have rolled over  the Dhaka-Aricha and Dhaka-Chittagong highways threatening the capital’s 
road links to the south and northeast. Government figures state that 2,122 km of embankments have been damaged.  
There has been severe disruption to road and rail links across the country.  
 
The Flood Forecasting and Warning Centre (FFWC) expects the situation to 
remain critical for the coming weeks in Bangladesh’s northern, northeastern 
and central areas, especially in the vast slum areas of Dhaka and the 
surrounding districts.  
 
FFWC officials say the floods could assume cataclysmic dimensions if the 
water levels in the Brahmaputra, Ganges and Meghna continued to swell at 
the same time. Of particular concern remains the confluence of the rivers 
affecting Dhaka where the floodwaters are threatening sewerage and 
drainage systems. 
 
FFWC also reports that the country’s central region flood situation is worsening.  It warns by the end of the month 60 
percent of Bangladesh may be affected.                    
           
Bangladesh is one of the most disaster-prone nations in the world. The location renders the country extremely 
vulnerable to the impact of floods, cyclones, tidal surges, tornados, and earthquakes. With around 80 percent of its 142 
million people living in rural areas, Bangladesh is one of the most densely populated countries. It is also one of the 
poorest and as such, the severity of the impact of natural disasters impact is immense often exceeds the capacity of local 
coping mechanisms. 
 
With more than 50 percent of the population (over 65 million) living  below the poverty line, scarcity of food is a major 
issue throughout the affected districts. Widespread crop damage has already resulted in price hikes of basic foodstuffs, 
further hitting low income populations.   
 
Safe drinking water is also becoming scarce with many water sources having being contaminated. Outbreaks of 
waterborne diseases such as diarrhoea, dysentery, and dengue fever have been reported in Dhaka city.  
 
Figures on the impact of flood as per initial assessment of Ministry of Food and Disaster Management released 
on 24 July. 
 
 

Submerged houses in Sunamganj – 19 
July 
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Government action /UN/International Organisations/Non-government Organisations 
As of 24 July the Government had allocated 28,500 metric tons (MT) of rice, Taka 20.075 million (CHF 436,500) in 
cash grants, and Taka 4.7 million (CHF 102,200) for rehabilitation of houses and clothing for destitute families. The 
Government had earlier deployed the army to assist in relief and rescue operations and airdrops in some of the worst hit 
districts.  
 
UN agencies, international organisations (IOs) and non-government organisations (NGOs) have officially activated the 
Disaster Management Team to determine the severity of the current situation and coordinate appropriate responses by 
the humanitarian community. World Food Program (WFP) has released 12.2 MT of high-energy biscuits to three- 
partner NGOs for distribution among the 36,800 beneficiaries at Kurigram, Nilphamari and Rangpur. Limited scale 
relief operations are being carried out throughout the country by various IOs/NGOs, providing mainly emergency food 
relief to the most vulnerable population in the most affected districts.  
 
Red Cross / Red Crescent Action 
The local Bangladesh Red Crescent Society (BDRCS) branches along with community-based disaster preparedness 
(CBDP) squad volunteers have been continuously assisting the affected people in shifting to safer ground. The national 
society has drawn on a large, well-trained pool of volunteers. Many of these volunteers have years of experience and 
have benefited from ongoing training programmes supported by long-term local and international partnerships. 
 
In the past week, two joint multi-skilled Bangladesh Red Crescent Society/Federation assessment teams visited 14 
severely affected districts in the northern, north eastern and central parts of Bangladesh. As recommended by the 
assessment teams, distribution has been organised, utilising available buffer stocks to 3,175 most affected families in 
nine districts. The distribution was made among the most vulnerable families who had completely lost their homes. 
Beneficiary lists were prepared by local Red Crescent branches following procedures outlined in the national society 
emergency relief manual. The distributions were carried out by Bangladesh Red Crescent CBDP squads and Red 
Crescent youth volunteers.  
 
District branches are also providing limited emergency relief through local fundraising for immediate distribution 
among the affected population. It is difficult to provide exact figures of assisted beneficiaries as the numbers are 
increasing on a daily basis. 
 
The Federation Head of Delegation and the Bangladesh Red Crescent Chairman carried out an assessment mission in 
the northern parts of Bangladesh on 20 July. Based on their findings and recommendation it was concluded that there is 
an urgent need for food, non-food items, and medical assistance in the 28 most affected districts.  
 
Due to the worsening situation in Dhaka city, the Bangladesh Red Crescent will commence the distribution of food and 
non-food items on 27 July. Initial funds have been secured from two major banks - HSBC and Citicorp in Bangladesh, 
while other donations have been received from the public.  

Total districts affected 35 
Area affected 20,163 km sq 
Affected families 4,351,280 
Affected population 22,492,960 
Reported deaths 227 
Livestock losses 4,092 
Crops destroyed 889,722 acres 
Crops damaged  1,211,014 acres 
Houses destroyed 155,142 
Houses damaged  1,972,691 
Road network destroyed 6,081 km 
Partial road damage 24,172 km 
Bridges and culverts damaged  2,783  
Embankment damaged  2,122 km 
Schools destroyed  1.096 
Schools damaged  10,540 
Total number of shelters   2,284 
Number of people in shelters 719,328 

Flood affected households at Sarishabari, in Jamalpur 
districts, - 17 July 
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The Bangladesh Red Crescent is in the process of distributing 700 MT of rice allocated by WFP and Government of 
Bangladesh (under a bilateral five-year memorandum of understanding) in 28 districts to 35,000 of the most vulnerable 
families. Each family will get 20 kg of rice. The delivery of rice is expected in the next few days. 
 
The Bangladesh Red Crescent national headquarters and the Federation delegation have been maintaining close contact 
with all district branches in the flood affected districts. The national head quarters sent out an alert to all district 
branches at the beginning of July, calling on them to maintain close contact regarding the flood situation. Branches were 
instructed to alert members and volunteers to get ready for a possible relief operation and to inform national 
headquarters of their contingency plans.  
 
The Bangladesh Red Crescent and Federation have established a specialist taskforce to further strengthen the 
operational activities of the national headquarters during the monsoon season with the emergency Flood Relief Control 
Room at headquarters and providing coordination and information sharing with district units and other stakeholders. 
 
An Emergency Grant application for EUR 1.350.340 has already been submitted to ECHO by the International 
Federation Secretariat in close coordination with the Red Cross EU Office in Brussels. 
 
The Needs 
 
Immediate needs: 
According to the assessments reports, basic emergency and immediate post-emergency needs of the affected population 
are as follows: 
 
Emergency Relief Phase 
1. Food 
The floods have devastated large areas of crops and destroyed already meagre food supplies of many vulnerable people 
living below the poverty line.   Food was  mentioned as the top priority by most of the flood-affected population 
interviewed by the assessment teams and District’s Branch staff and volunteers. 
 
2. Family Kits 
The rapid onset of the flooding has washed away many families’ most basic items.  The distribution of family kits will 
provide emergency assistance and give valuable psychological support to the most affected families in helping to try to 
return to normality.   
 
3. Medical services/ water purification tablets 
In the initial stage of the relief operation, several mobile medical teams will be operational in the affected districts to 
provide emergency medical services for two months in order to prevent/contain possible outbreaks of waterborne 
diseases among the affected population.  
 
Flooding has contaminated a huge number of water sources and the provision 
of water purification tablets and oral rehydration solution along with health 
education is of utmost importance in order to prevent outbreaks of 
waterborne diseases in the affected districts.  
 
The distribution will be organised through the mobile medical teams. The 
Bangladesh Red Crescent has requested the World Health Organisation to 
provide 500,000 water purification tablets for distribution in the affected 
areas.     
               
Rehabilitation Phase                                                                  
      
4. Agricultural input 
Once water levels recede and the affected population is able to return to their homes, basic agricultural support will be 
needed.  This would involve the provision of paddy rice and vegetable seeds to allow beneficiaries to plant crops in the 
next sowing season. This component is very important as the floods have damaged over 1.2 million acres and destroyed 
889,722 acres of crops.  This has left communities exceptionally vulnerable for the future. The floods not only have had 
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an immediate impact, but mid-term effects must be addressed to allow communities to get back on their feet to prevent 
even more suffering.  
 
Longer-term needs  
Depending on the changing needs, additional districts may have to be added for the provision of assistance. As outlined 
earlier, the flood situation could get significantly worse and many more people may require assistance.  Once flood 
waters recede the need for medical assistance, clothing and household items to help rehabilitate communities is 
anticipated.  
  
Coordination 
The BDRCS, as per its Statutes, works as an auxiliary to the Government, which has empowered the Society to work 
independently in the field of disaster management. However, co-operation and co-ordination with the different 
Ministries, in particular, with the Ministry of Food and Disaster Management, the Ministry of Health as well as the UN 
agencies and NGO's is also vital for both, the Federation and the BDRCS.  

At all levels, from national to grassroots (i.e. national, district, sub-district, union and below), the BDRCS is represented 
on all disaster management committees which are the co-ordination cells. These organisations have the opportunity to 
play a productive role in national disaster preparedness planning, co-ordination and advocacy, in particular inter-
ministerial forum which meets on an ad-hoc basic during the emergency situation. 

The Federation and BDRCS are active members of the Disaster Forum, a network of NGOs and donor organisations 
active in disaster relief and preparedness. During the project period, IFRC/BDRCS will work in co-ordination with 
Disaster Forum and Disaster Emergency Response (DER) group jointly chaired by UN and the Disaster Management 
Bureau. Regular co-ordination meetings of DER group have been attended by BDRCS and Federation in order to share 
information and coordinate relief operations being carried out by various stakeholders in the country since the start of 
the monsoon season.  
 
The BDRCS has also provided a representative for the DER assessment teams. Members of the DER continue to 
coordinate their action in order to avoid duplication of relief distribution. Given the continued flooding of some areas 
and the onset of rain in eastern India and the Himalayas, the members of DER group met on 21 July. At the meeting it 
was decided to activate DER “Operation Room” at the WFP office and to form and dispatch assessment teams to the 
flood-affected areas.  
 
The BDRCS and Federation Bangladesh delegation are also working closely with Federation South Asia regional 
delegation (Delhi), OXFAM, Action Aid, WHO, WFP and other NGOs. During the last week coordination meetings 
were held regularly, with international donors, UN agencies, government relief agencies and other international and 
national organisations in order to discuss the current flooding situation and possible scenarios with regards to 
emergency assistance as deemed necessary. The BDRCS and Federation will continue to attend regular DER group 
coordination meetings.  
 
The proposed operation 
This emergency appeal will meet the urgent food, non-food and health needs of  some 200,000 displaced families or 
1,000,000 beneficiaries currently living on the river embankments, roadways and chars (river islands) for the period of 
six months, in at least 28 districts. 
 
The experience of flood assistance operations in Bangladesh shows that it is essential to maintain a degree of flexibility 
in the geographical targeting of relief. While it is possible to specify which districts are in need of assistance at the 
moment, it is still possible that other districts might be affected later on. Donors should therefore allow the Federation 
and the BDRCS flexibility in directing assistance as the need arises.  
 
Operation Objective:  To meet the urgent needs of some 1,000,000 unassisted and displaced beneficiaries severely 
affected by the ongoing monsoon season who are currently living in their flooded homes, river embankments, 
roadways and chars through the provision of basic food items, family kits, medical services and small-scale 
agricultural support during the rehabilitation phase 
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Emergency Relief Phase 
Objective 1:  135,000 displaced and unassisted families to receive emergency complementary food ration for one 
month within the coming weeks. 
 
Through this appeal, the BDRCS and the Federation intends to assist 135,000 of the most vulnerable displaced families 
by distributing emergency food supplies of 2,700 MT of rice (including the 700MT allocated by WFP/GOB), 675 MT 
of dhal (lentils) and 270 MT of cooking oil for an initial period of one month. Each affected family will receive a food 
ration consisting of: 20 kg of rice, 5kg of dhal (lentils) and 2 litres of cooking oil. 
 
Activities: 

• Identification of most vulnerable beneficiaries using the “BDRCS Disaster Relief Manual” with special 
emphasis on gender and disability issues. 

• Local procurement of 2,000 MT of rice, 675 MT of dhal (lentils) and 270MT of cooking oil. 
• Dispatch and transportation by BDRCS to the final destination. 
• Assist the BDRCS to strengthen its management of warehouses and distribution structures especially at unit 

level. 
• Distribution by trained community-based disaster preparedness volunteers to pre-determined beneficiaries. 
• Regular detailed reporting of the distribution. 
• Ongoing monitoring and technical advice by the BDRCS headquarters and Federation. 
• Assist the BDRCS in strengthening its human and material resource capacities in the 36 district branches and 

national headquarters as necessary for the operation.  
 

Objective 2: 50,000 flood-affected families to receive family kits and emergency BDRCS buffer stock replenished over 
a period of four months 
 
50,000 family kits will be distributed among the most affected vulnerable families (many of these beneficiaries are also 
expected to benefit from the food and non-food programmes).The family kits have multiple impacts on the affected 
families – they provide the most necessary non-food items to help restore life to normality after the disaster and they 
also provide valuable psychological support to families who have lost all their possessions. 

 
Each family kit consists of: 
Ø two aluminium cooking saucepans,   
Ø plastic mugs and glasses,  
Ø two aluminium plates and spoons,  
Ø one plastic bucket (12-litre.),  
Ø two bars of soap,  
Ø six candles and 12 matchboxes,  
Ø one saree for women,   
Ø one lungi for men  
Ø one piece of plastic sheeting (18x12 ft.) 
Ø one reinforced 50 kg rice bag. 

 
  Activities: 

• Local procurement of 50,000 family kits.                    
• Storage at BDRCS warehouse and transportation to the final destination. 
• Distribution by trained community-based disaster preparedness volunteers to the predetermined beneficiaries. 
• Regular detailed reporting of the distribution. 
• Assist the BDRCS and Federation replenish buffer stocks that were used in initial relief efforts through local 

procurement of 15,000 family kits and 15,000 blankets. 
• Ongoing monitoring and technical advice by the BDRCS and the Federation. 
• Implement training as necessary for the operation. 

 
Objective 3: Provide basic medical services within the first two months of the operation to the flood-affected 
population, limiting possible out breaks of waterborne diseases. 
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A total of 198,000 people, many of them also beneficiaries of the food and non-food programs, are expected to benefit 
from this program. 
 
Activities: 

• 44 mobile medical teams to be deployed in each of the targeted districts to carry out preventive and curative 
health interventions.. 

• Each team comprise of a doctor, a paramedic and two Red Cross youth volunteers (one man and one woman). 
• Procurement of basic drugs for treatment of waterborne and related diseases. BDRCS will purchase the 

medicines through WHO-nominated pharmaceuticals. 
• Assist the BDRCS to provide logistic, technical and administrative support by upgrading the basic office and 

communication equipment of its relief department. 
• The medical service, focusing on waterborne diseases in the disaster areas, will be conducted in parallel with 

the food /non-food distributions.  
• Implement training as necessary for the operation.  
• The beneficiary families supported by BDRCS with basic food and non-food items will also receive water 

purification tablets and health education on disease prevention. Each family will receive a supply of tablets for 
two months (i.e.10 tablets per family per day for two weeks). 

• Apply for, collect and distribute initial two million water purification tablets from WHO. 
• Storage by BDRCS and transportation of medicaments and water purification tablets to the final destination. 

 
 
Rehabilitation Phase 
 
Objective 4: To provide four months into the operation, agricultural inputs to the 30’000 affected families who have 
access to land  
 
At the end of monsoon season, once water levels recede and the conditions are established so the affected population 
can return to their homes, basic agricultural support needs to be provided.  This will involve the provision of  two types 
of seeds (paddy rice and vegetable) to allow the potential beneficiaries to plant crops at the suitable time of year. This 
component is very important as the floods have destroyed 889,722 acres of crops and seed beds while a further 1.2 
million acres of arable land has been damaged.  
 
Activities 
The same principle will apply as with the selection of beneficiaries for the family kits (many of them also beneficiaries 
of the food and non-food programmes). Beneficiaries will be identified through field surveys (in accordance with the 
BDRCS Disaster Relief Field Manual) carried out by Red Crescent volunteers at the shelter and road sites, 
embankments and other areas used as temporary accommodation by the affected population.  

• Local procurement of 30,000 sets of agricultural seeds (vegetable/rice seeds). 
• Storage by BDRCS and transportation to the final destination. 
• Distribution by trained community-based disaster preparedness volunteers to the predetermined beneficiaries. 
• Provide detailed reporting of the distribution. 
• Ongoing monitoring and technical advice by the BDRCS and the Federation. 
• Implement training as necessary for the operation. 

 
Communications – Advocacy and Public information 
High visibility for the operation will be maintained through local and international media, international web links and 
the issuing of press releases on a regular basis. Display of Red Crescent flags/banner/posters at the distribution sites and 
aprons with the Red Crescent emblem will be worn by distributors. All major items procured will have the Red Cross 
logo, indicating donors funding support. 

Adequate visibility for donors and the Federation will be ensured, including maintaining a high profile in the 
international media. Photographs will be taken throughout the implementation of project, and submitted to donors upon 
completion of the project. The BDRCS produces a monthly newsletter, and a quarterly magazine which is financed by 
ICRC and distributed to all sister national societies, local diplomatic missions, government, UN agencies, NGOs and 
BDRCS field branches. In both these publications, the BDRCS will disseminate and report on donor-supported 
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programmes.  The communications unit at the South Asia regional delegation will also assist in ensuring high visibility 
of the operation. 

Capacity of the National Society 
The Bangladesh Red Crescent Society has 68 branches throughout the country with a membership of more than 350,000 
people and 37,000 well-trained CBDP volunteers in flood-prone areas and 5,863 community volunteers in cyclone-
prone areas of whom approximately one-third are women.The BDRCS with its extensive experience in responding to 
flood emergencies has developed its operational capacity through a number of extensive disaster relief and preparedness 
programmes over the last few years. Its leadership, officers and volunteers have wide-ranging operational experience in 
disaster relief which has been demonstrated in previous successful emergency operations and can rely on technical 
support from the Federation delegation in Bangladesh as well as other Federation resources.  
 
The BDRCS disaster management policy and practice has evolved in response to significant events and circumstances. 
The level of volunteer engagement at community level is demonstrated by in the CBDP teams recently established in 35 
BDRCS branches located in districts frequently subjected to floods, tropical storms and the impact of river erosion. The 
CBDP initiatives link awareness generation and skills training with mitigation interventions focused on community 
preparedness, first aid, public hygiene, access to safe drinking water and income generation. 
 
In all these spheres, the Bangladesh Red Crescent initiatives complement (and frequently lead) the efforts of 
government departments and some NGOs. Nevertheless, there are no ‘quick fix’ solutions to community vulnerability. 
Its reduction requires long-term commitment and strategic planning of development activities focused on key disaster 
management issues related to prevention, preparedness and mitigation.  
 
The Bangladesh Red Crescent Society will hopefully continue to receive support for its long-term strategic development 
programmes in the field of disaster preparedness and response and work in compliance with Ministry of Food and 
Disaster Management and the Disaster Management Bureau for years to come. In March 2004, the BDRCS finalised its 
new four-year disaster management strategy. The strategy is a major component of the national society’s four-year 
development plan. Lessons learnt and experience obtained from this relief operation will further contribute to 
strengthening the capacity of the National Society in order to implement the four-year disaster management strategy 
particularly for community-based disaster management (CBDM) programme for floods. 
 
Capacity of the Federation 
 

The long- term presence of a Federation delegation staffed by experienced and competent delegates and local staff has 
added considerably to the capacity of the Federation Secretariat in Bangladesh.  It has also promoted external funding 
support, knowledge sharing and skills transfer; and provided a consistent source of encouragement and solidarity for 
BDRCS staff and volunteers. The Federation delegation comprises of a Head of Delegation, organisational development 
delegate, DIPECHO project manager and national professional staff, who have been very closely monitoring the overall 
situation. One bilateral delegate (health) from the German Red Cross may assist in monitoring of the situation and 
coordination in the field. The Delegation will be strengthened with at least one relief delegate, one logistic delegate and 
two relief coordinators. 
 
Monitoring and evaluation 
The Federation and BDRCS will receive reports from the field and undertake visits on a regular and/or spot-check basis. 
This will help identify and, where possible, resolve any problems. Regular and ad hoc reports will provide necessary 
information on the progress of the operation, changes in the situation, and any problems, constraint, or unmet needs.  
 
The responsibility for day-to-day monitoring of the operation will be with the BDRCS, primarily at the branch level 
which will utilise staff and volunteers specifically trained in monitoring under the CBDP programme. They will be  
closely supervised by the BDRCS relief department from the national headquarters. The affected districts will be 
regularly visited by the joint BDRCS/Federation monitoring teams. In addition there are some specific activities and 
indicators to monitor and evaluate the overall effectiveness of BDRCS/Federation flood relief activities:  

 

• End-use monitoring through household level visits and interviews to be carried out by BDRCS volunteers. 
• Monitoring and final evaluation activities providing information on the effectiveness of the programs. 
• Clearly documented criteria as specified in the “BDRCS Disaster Relief Field Manual” regarding the selection 

of beneficiaries. 
• Distribution of relief items monitored to ensure that targeting criteria is respected. 
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• The situation in the field will be further evaluated through regular Federation Operational Updates. 
• Conduct impact study (lessons learned workshop) and evaluation. 

 
Budget summary 
See Annex 1 for details. 
 
 
 
 
 

Susan Johnson, Director      Markku Niskala 
National Society and Field Support Division    Secretary General 

 
 
 

Budget below; click here to return to the title page and contact information. 
 



ANNEX 1

BUDGET SUMMARY APPEAL No. 15/2004

Bangladesh - floods

TYPE VALUE
RELIEF NEEDS IN CHF

Clothing & textiles 131,000
Food & seeds 1,854,000
Medical & first aid 62,000
Other relief supplies 980,000

TOTAL RELIEF NEEDS 3,027,000

CAPITAL EQUIPMENT

Vehicles 91,000
Computers & telecom. equipment 36,000

PROGRAMME SUPPORT

Programme support (6.5% of total) 283,000

TRANSPORT STORAGE & VEHICLE COSTS

Warehouse & distribution 145,000
Transport & vehicle costs 80,000

PERSONNEL

Expatriate staff 250,000
National staff 219,000
Workshops & training 11,000

ADMINISTRATIVE & GENERAL SERVICES

Travel & related expenses 125,000
Information expenses 30,000
Administrative & general expenses 53,000

TOTAL OPERATIONAL NEEDS 1,323,000

TOTAL APPEAL CASH, KIND, SERVICES 4,350,000

LESS AVAILABLE RESOURCES (-) 0

NET REQUEST 4,350,000


