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The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in 185 countries.  

In Brief 
Period covered by this Final Report: 27 December 2006 to 27 February 2007. 
 
History of this Disaster Relief Emergency Fund (DREF)-funded operation: 
 

• On 27 December 2006 CHF 60,000 (USD 49,710 or EUR 37,712) was allocated from the Federation’s 
DREF to respond to the needs of this operation.  

• This operation was expected to be implemented in 2 months, and completed by 27 February 2007. 
In line with Federation reporting standards, the DREF Bulletin Final Report (narrative and 
financial) was due 90 days after the end of the operation (by 27 May 2007). 

 
Interim Financial Report below, Final Financial report to be  attached in due course 
 
The International Federation undertakes activities that are aligned with its Global Agenda, which sets out 
four broad goals to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing 
the power of humanity". 
 
Global Agenda Goals: 

• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent capacity to address the most 

urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and 

human dignity. 
 
For further information specifically related to this operation please contact:  

• In El Salvador: Salvadorean Red Cross Society; email secretaria.ejecutiva@cruzrojasal.sv, phone 
(503) 219-2200, fax (503) 222-7758  

• In Panama: Stephen McAndrew, Head, Pan American Disaster Response Unit; e-mail 
stephen.mcandrew@ifrc.org, phone (507) 316-1001; fax (507) 316-1082.  

• In Geneva: Luis Luna, Federation Regional Officer, Americas Department, Geneva; email 
luis.luna@ifrc.org, phone (41 22) 730-4274, fax (41 22) 733-0392  

All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
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For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. For support 
to or for further information concerning Federation programmes or operations in this or other countries, or for national 
society profiles, please also access the Federation’s website at http://www.ifrc.org 
 

 
 
Background and Summary 
A seismic swarm became active on Sunday, 17 December at approximately 9:58 a.m. in the northern Department of 
Ahuachapán. The initial tremor had a magnitude was 3.3 on the Richter Scale with a depth of 5.4 km (intensity level 
III)1. Between 17 December and 15 January, a total of 1,039 quakes have been registered in the department of 
Ahuachapán, of which approximately 157 were felt in the regions of Atiquizaya, Turín, San Lorenzo, Apaneca, 
Juayúa, among others. The strongest quake during this time period was registered on 20 December at 11:06 a.m. 
and was felt in Atiquizaya and Turín at a magnitude of 4.6 on the Richter Scale with an intensity level between VI – 
VII 2.  
 
The quakes felt on 20 and 21 December caused the worst damage in terms of infrastructure; the final numbers 
presented by the Ministry of Housing showed that in the eight affected Municipalities 3,294 homes were damaged 
of which 1,496 were severely damaged (left uninhabitable), 938 were moderately damaged and 815 suffered minor 
damage. The affected population by this series of events stands at around 16,470 people.  
 

Final data of damaged houses 3  
 

Type of 
damage 

Minor 
damage 

 

Moderate 
damage 

Severe 
damage 

Total 

Village Families Families Families  Families 
Ahuachapán 266 398 266 930 
Apaneca 0 1 0 1 
Atiquizaya 240 188 310 738 
Chalchuapa 0 2 1 3 
El Refugio 45 71 75 191 
San Lorenzo 218 230 409 857 
San Pedro 
Puxtla 

1 0 0 1 

Turín 45 93 435 573 
TOTAL 815 983 1,496 3,294 

 
 
The origin of this seismic cluster was attributed to the activation of local fault and was therefore not related to the 
recent activity of the Ilamatepec volcano or with the recent thermal activity in Ahuachapán.  
 
Seismic swarms have been reported previously in this area, the most recent being in Turín and Atiquizaya on 7 - 13 
of April 2005, registering 183 tremors of which 24 were felt by the population.  
 
On December 22, 2006 a state of emergency was declared by the president of El Salvador for five municipalities: 
Atiquizaya, Ahuachapán, El Refugio, Turín and San Lorenzo; seeking to ensure emergency measures to improve 
the situation of thousands of affected persons in this zone. Following the reactivation of the swarm, Civil Protection 
                                                 
1 Intensity level III- The tremor is noticed by some people inside buildings and only in some circumstances outside them, the 
vibration felt is similar to that caused when a light lorry passes. Very observant people may notice objects swing slightly. 
2 Intensity level VII- difficulty maintaining standing position, is felt by drivers of moving vehicles, furniture breaks, visible and 
serious damage to building structures, waves in standing water. 
3 Source: Ministry of housing  

 

www.ifrc.org
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declared a yellow alert in the five affected municipalities, which activated all national emergency response entities 
under the Civil Protection System. 
 
Coordination 
 
The Salvadorean Red Cross Society (SRCS) is part of the National Commission of Civil Protection and Disaster 
Mitigation (Comisión Nacional de Protección Civil y Mitigación de Desastres) which, amongst other things, 
coordinates all disaster response activities on behalf of the Salvadorean government in order to save lives and 
improve the wellbeing of those directly affected by disasters. Coordination took place at national, departmental, 
municipal and community level with Commissions of Civil Defence, community leaders, and other present 
organizations.  
 
From the onset of the disaster, the SRCS liaised with PADRU, which supported the National Society with the 
request of the Disaster Relief Emergency Fund (DREF) allocation and with technical and logistics resources.  
 
Coordination meetings took place with the Departmental Branch of Ahuachapán and with the local government 
from Atiquizaya. At the same time, coordination meetings were held with the local Commission of Civil Protection 
of Atiquizaya, San Lorenzo and Turín. These Commissions assisted the SRCS with the selection of suitable 
distribution points for the relief items. A coordination officer was assigned to oversee all activities related to the 
emergency to ensure appropriate and effective distribution to those affected. 
 
Furthermore, coordination meetings were organized with the Departmental Branch of Ahuachapán and with the 
local government from Atiquizaya to determine the logistic needs and to select suitable distribution points. In the 
same line, coordination meetings took place with Local Commissions for Civil Protection (Comisiones Municipales 
de Protección Civil) from Atiquizaya, San Lorenzo and Turín in order to select beneficiaries for the distribution of 
relief items. 
 
Analysis of the operation – achievements and impact 
 
Since the onset of this situation, the SRCS mobilized National Intervention Team (NIT) members and volunteers 
from the local Branches in Atiquizaya and Santa Ana, with an aim to provide initial response to the emergency 
situation by supporting activities such as needs assessments, provision of immediate relief items and monitoring the 
situation.  
 
The participation of volunteers was fundamental in this operation, therefore Red Cross relief members and Red 
Cross youth volunteers of the local branches in Atiquizaya, Ahuachapán and Santa Ana were mobilized to assist. 
The SRCS provided support to the local Branches in matters of logistics and finance (purchases, transportation, 
warehousing and others).  
 
In preparation for the distributions, a training workshop about adequate humanitarian aid was carried out for 30 Red 
Cross volunteers, addressing the following topics: Fundamental Principles, Code of Conduct and SPHERE 
standards, as well as pre-distribution formats and the basic standards for distribution of humanitarian aid.  
 
Based on the results from the needs assessment, 628 families (3,096 persons) were targeted as the most affected by 
the seismic swarm in the municipalities of San Lorenzo, Atiquizaya and Ahuachapán. The criteria for the selection 
of beneficiaries focused on losses which families incurred, and/or the degree of difficulty to cope and recover from 
the situation. Pre- distribution visits were conducted by the Salvadorean Red Cross Society to ensure accountability 
and transparency of distributions.  
 
 
Objective 1: 500 families (2,500 beneficiaries) affected by the seismic swarm in the area of Ahuachapán 
benefit from the distribution of humanitarian aid, psychosocial support and disaster preparedness 
activities.  
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Humanitarian relief 
 
The following relief items were distributed to the affected communities according to their specific needs:  
 

DISTRIBUTION TABLE 
 
Municipality Canton Villages People Families Hygiene 

kit  
Blankets Tarpaulins

Atiquizaya Urban zone Various 88 21 21 0 21 
 Lomas de 

Alarcón 
Kilo 5 135 26 26 76 26 

  Los Nayolas 31 8 8 20 8 
  El Estero 79 15 15 45 15 
  Joya de Venado 159 25 25 73 25 
  Las Bromas 226 42 45 119 45 
  El Copinol 47 13 13 41 13 
  La Escuala 140 25 25 70 25 
  Los Rivas 75 15 15 44 15 
  El Salitre 317 73 73 209 73 
 Zunca Los Lemus II 55 11 11 35 11 
  Jicaro Grande 93 17 17 78 17 
 Sub total  1,445 291 294 810 294 
        
San Lorenzo Urban zone Albergue CE A. 

Cárcamo 
216 45 45 0 0 

 El Portillo El Portillo 172 36 30 93 30 
 Las Posas Los Peñates 2 79 19 19 75 19 
  La Capilla 84 21 21 79 21 
  San Felipe 51 9 9 38 9 
  San José 51 12 12 44 12 
 Jicaral Los Chinchillas 62 15 15 54 15 
 Guascota Los Peñate 148 29 28 80 28 
 Sub total  863 186 179 463 134 
        
Ahuachapán Rio Frio San Roque 

Obrajuelo 
529 103 103 437 103 

  Las Pampas 259 48 46 140 46 
 Sub total  788 151 149 577 149 
TOTAL DISTRIBUTION 3,096 628 622 1,850 577 
 
 
Due to use of pre-stocked supplies, the SRCS was able to provide a first and immediate distribution of relief items 
to the affected families, shortly followed by distributions of relief items sent by truck from the Pan American 
Disaster Response Unit (PADRU), based in Panama. Through these pre-stocked supplies and available private 
resources the National Society was able to assist an additional 128 families. In total 628 families (3,096 
beneficiaries) received hygiene kits, blankets and tarpaulins. As distributions were made according to the actual 
needs within each family, the total items distributed were: 622 family hygiene kits, 1,850 blankets and 577 
tarpaulins.  
 
The hygiene kits contained the following items: 
 

Hygiene kit 
Product Amount 
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100 % cotton towel, 70x30 cm 5 
Soap 250 gr 5 
Shampoo 250 ml 5 
Tooth brush 5 
Tooth paste, 100 gr 5 
Toilet paper, roll 5 
Sanitary towel, box 10 units 12 
Deodorant roll on 2 
Disposable shaver 5 
Comb man 1 
Comb woman 2 
Calculated for a family of five members, a period of 30 days 

 
 
Psychosocial support and disaster preparedness activities. 
 
According to the National Society’s Plan of Action, the distribution process was accompanied by educational 
materials such as the family guide for emergencies and educational activities. These activities were developed and 
carried out under the supervision of the Community Health Department of the SRCS and with support of the 
volunteers specialized in risk reduction.  
 
Educational material about risk reduction was disseminated within the communities and schools in order to provide 
the affected communities with knowledge of the appropriate steps during the three phases of an earthquake: before, 
during and after. These materials were also distributed to staff of local branches and to volunteers who assisted in 
the assessments and distributions, who, in their turn shared this knowledge and material within their communities. 
 
During the operation, symptoms of extreme stress as a result of the disaster and the response efforts were identified 
in some of the volunteers from the local branches of Ahuachapán, Atiquizaya as well as in some people evacuated 
to the temporary shelter of San Lorenzo. The SRCS therefore determined the need to carry out an initiative lasting 
at least 3 months in which the following activities would be developed: 
 

• Strengthening of the local branches of Ahuachapán and Atiquizaya by training volunteers and local 
staff in providing psychosocial support within communities. 

• Development of a psychosocial baseline to generate a community diagnosis.  
• Strengthening the affected communities through the formation of psychosocial support teams within the 

municipalities of San Lorenzo and Ahuachapán. 
• Establishment of a community epidemic-monitoring plan which identifies risk factors of emotional 

instability to make sure that the right assistance is provided in a timely manner. This initiative was 
supported by the Ministry of Public Health and Social Assistance (Ministerio de Salud Pública y 
Asistencia Social: MSPAS).  

• Establishment of a network of psychosocial support that strengthens interventions and guarantees the 
sustainability of the psychosocial activities with the support of volunteers from the local branches in 
Ahuachapán and Atiquizaya.   

 
The National Society hopes to carry out these psychosocial support activities outside of this DREF operation, but as 
a complement to it. 
 
Education kits.  
 
Needs assessments determined that there was a need to provide 250 school children within the affected department 
of Ahuachapán with education kits, which was not foreseen in the initial Plan of Action.  Therefore, it was decided 
to expand the Plan utilizing remaining funds from the DREF allocation (CHF 3,355 was used for the education kits, 
the remaining amount was returned to DREF). The contents of these kits were determined based on the educational 
material requirements listed by the Ministry of Education.  
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The education kits contained the following items: 
 

School package 
Items Amount 
Knapsack 1 
Plain notebooks  4 
Notebooks with gridlines 1 
Geometry materials 1 
Box of 12 crayons 1 
Pencil 1 
Large eraser 1 
Ball point pens (blue, black and red) 3 
Glue 1 
Small scissor 1 
Bound notebook  1 

 
 
Capacity building 
 
The active and dynamic contribution of the volunteers of the local branches in Atiquizaya, Santa Ana and 
Ahuachapán was of vital importance for the successful completion of the operation. In order to increase visibility 
and at the same time provide volunteers with appropriate resources, official Red Cross t-shirts, caps, and vests with 
the Red Cross logo and appropriate boots and jeans were distributed to the 42 Red Cross volunteers who supported 
the distribution of humanitarian assistance.  
 
The following items were distributed to the volunteers involved in the operation: 
 

Materials for each volunteer  
Product Amount 
Boots 1 pair 
Uniform trousers 1 
T-shirts with official Red Cross logo 3 
Caps with official Red Cross logo 2 

The Red Cross provided children with basic school 
materials. 
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Vest with official Red Cross logo 1 
Leather gloves 1 pair 
Industrial helmet 1 
Hand lamp with batteries 1 
Clipboard 1 
Whistle 1 
Pen 1 

 
Impact  

• During the emergency operation a total of 628 families (3,096 beneficiaries) saw their basic needs met 
through the timely distribution of relief items. Due to the pre-positioned stock in its warehouses, the 
SRCS was able to provide a first and immediate distribution of relief items to the affected families, 
shortly followed by distributions of relief items sent by truck from PADRU. Activities within the Plan 
of Action had a significantly wider reach thanks to pre-positioned stock in the SRCS warehouses and 
available private donations. The timing of the distributions was coordinated in order to ensure that 
goods were provided when people needed them the most.  

• 250 school children in the affected department of Ahuachapán were able to return to school with the 
appropriate materials through the distribution of the education kits. 

• Besides increased visibility and improved safety and security, the items provided to volunteers also 
boosted their motivation.  

 
Constraints 

• Initial determination of the amount of affected families and actual needs was somewhat constrained due 
to lack of organization and leadership in certain communities. The same lack of organization and 
leadership was disadvantageous for the timely and immediate distribution of humanitarian aid in those 
communities. 

 
Lessons learned 

• Previous coordination with local authorities ensured a greater participation of volunteers in the activities 
of the operation. 

• Pre-distribution visits to the communities increased the effectiveness of the distributions, as well as the 
safety and comfort level of the staff. 

• The assistance of volunteers improves the visibility and image of the Red Cross Movement within the 
communities. 

• Having pre-stocked humanitarian relief items in NS warehouses is crucial for the immediate, timely and 
efficient distribution. 

• Coordination between the Red Cross, the communities and the local authorities during an operation is 
crucial to identify and prioritize the humanitarian assistance and to avoid duplication of efforts. 

• Training about adequate humanitarian aid, addressing the topics of Fundamental Principles, Code of 
Conduct and SPHERE standards, as well as pre-distribution formats and the basic standards for 
distribution of humanitarian aid, improves the knowledge of the volunteers about the Federation and 
allows them to provide humanitarian aid with respect for diversity and human dignity. 

• Effective operational efforts by National Intervention Team (NIT) members and local volunteers allows 
for early situation assessments. During this operation, one was available within the first 24 of hours. 

• Early awareness-raising initiatives within communities ensure a better understanding of the 
intervention.  

• Close contact and coordination with community leaders improves the institutional relations and allows 
the Red Cross to formulate a better approach. 

• The establishment of communication networks extends the coverage of operations. 
• The implementation of support activities increases the availability of human and financial resources. 
• Volunteers’ performance based on the fundamental principles enhances image of the Red Cross 

Movement amongst the communities and local authorities 
• The implementation of risk reduction activities within these communities increases the resilience for 

this type of phenomena. 

 



 
DREF Bulletin no. MDRSV001; Final Report 

8

 
 
Communications – Advocacy and Public information  
 
Continued public and media relations sought to accomplish a better understanding of the mission of the Salvadorean 
Red Cross Society and the activities the organization undertakes in serving affected communities. For this purpose 
several press releases were issued and distributed to national and local media and interviews were been given to 
local and national television. As a member of the International Federation, the SRCS seeks to promote the 
Fundamental Principles in all activities. In order to increase visibility, official Red Cross t-shirts, caps, and vests 
with the Red Cross logo and appropriate boots and jeans were distributed to the 42 Red Cross volunteers who 
supported the distribution of humanitarian assistance.  
 
 
 
 

Final financial report below;  
click here to return to the title page or contact information 

 
 
 
 
 
 
 

 



MDRSV001 - EL SALVADOR SEISMIC SWARM

2.00
2.00 C3. Reallocations (within appeal or from/to another appeal)

Budget

A

374 -374Communications 374
1,181 -1,181Office Costs 1,181

-50
Information & Public Relation 2,335 2,335 -2,335

50
General Expenditure
Travel 50

4,730 -4,730Total Personnel Expenditures 4,730

-450
National Society Staff 4,280 4,280 -4,280

450
Personnel Expenditures
National Staff 450

4,986 -4,986Total Transport & Storage 4,986
990 -990Transport & Vehicle Costs 990

-71
Distribution & Monitoring 3,925 3,925 -3,925

71
Transport & Storage
Storage 71

36,099 -36,099Total Supplies 36,099
11,278 -11,278Other Supplies & Services 11,278

2,968 -2,968Teaching Materials 2,968
14,302 -14,302Clothing & textiles 14,302

-7,332
Construction Materials 219 219 -219

7,332
Supplies

Shelter - Relief 7,332

0BUDGET (C) 0

B A - B

Organisational 
Development

Coordination &
Implementation TOTAL VarianceAccount Groups Health & Care Disaster 

Management Humanitarian Values

III. Budget Analysis / Breakdown of Expenditure
Expenditure

-54,940
F. Closing Balance = (B + C + E) 5,060 5,060
E. Expenditure -54,940

0
C. Income 60,000 60,000
B. Opening Balance 0

Organisational 
Development

Coordination & 
Implementation TOTALHealth & Care Disaster Management Humanitarian 

Values

II. Balance of Funds

D. Total  Funding = B +C 60,000 60,000

C. Total  Income  = SUM(C1..C6) 60,000 60,000

60,000
60,000 60,000

DREF 60,000
Reallocations (within appeal or from/to another appeal)

Income

0B. Opening Balance 0

0A. Budget 0

Organisational 
Development

Coordination & 
Implementation TOTALHealth & Care Disaster Management Humanitarian 

Values

Budget APPEAL
All figures are in Swiss Francs (CHF)

I. Consolidated Response to Appeal

International Federation of Red Cross and Red Crescent Societies

Interim Financial Report

Selected Parameters
Reporting Timeframe 2006/1-2007/6
Budget Timeframe 2006/1-2007/6
Appeal MDRSV001



-54,940VARIANCE (C - D) -54,940

54,940 -54,940TOTAL EXPENDITURE (D) 54,940

-3,571
Total Program Support 3,571 3,571 -3,571

3,571
Program Support
Program Support 3,571

5,554 -5,554Total General Expenditure 5,554
207 -207Financial Charges 207

1,407 -1,407Professional Fees 1,407




