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Highlights:  
Operations Update No. 10 captures the activities of the Japanese Red Cross Society (JRCS) in 
response to the Great East Japan Earthquake and Tsunami (GEJET) over the past two months.  
 

 The indoor playground project, Smile Parks, has been held three times with over 16,000 
participants in Fukushima prefecture during October to December. Smile Parks is the largest 
mobile indoor playground implemented since February 2012.  It helps children in Fukushima to 
play indoors and allows parents to let their children play without anxiety over radiation. In 2012, 
seven sessions were held with over 40,800 participants.  The project will continue in 2013. 

 The project of six electric household appliances sets is closing, benefiting 134,789 households as 
of 19 December in eight prefectures. The project is the largest within the JRCS recovery 
operation in terms of scope and budget. Initially, this project was expected to end in March 2012. 
However, the timeframe had to be extended to respond to the evolving needs of people who were 
affected by the radiation from the damaged nuclear power plant in Fukushima. JRCS now sets 
the final date for applications for the appliances sets at the end of December 2012. The final 
distribution of 1,220 sets will be completed by February 2013.  

 During November and December 2012, 1,342 children and parents were examined by the Whole 
Body Counter and 971 people have been examined by Thyroid Gland Monitors. These machines 
were provided to Fukushima Red Cross Hospital in April 2011 and used since then. An additional 
seven Whole Body Counters are scheduled for distribution from May to July 2013 to municipalities 
in Fukushima prefecture.  

 
 
Children from Naraha town in Fukushima and a teacher are playing together in a new facility, called “Children’s World (Kodomo-en)”  
which is an integrated kindergarten and nursery school.  The facility supported by JRCS was opened in  December 2012 © JRCS 
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 Under the Nuclear Disaster Preparedness Project, JRCS now decided to establish an information 
centre at JRCS headquarters in Tokyo. It is planned that this information center will capture 
humanitarian consequence from the Fukushima nuclear accident. JRCS has agreed on 
partnership with the Hiroshima University to collaborate on a project for promoting knowledge on 
recovery from radiation after nuclear disasters. The graduate school of the university has been 
conducting Ph.D. programmes which draws on experience of medical and environmental recovery 
in Hiroshima after the destruction of the city by the atomic bomb in 1945. This competence meets 
a great need for experts on this specific type of recovery in Japan. Under this project a specialist 
on nuclear preparedness placed at the IFRC Secretariat in Geneva is funded by this project. 

 “Children’s World” (Kodomo-en)”, an integrated facility with a kindergarten and nursery school,  
for the children evacuated from Naraha town was opened in the city of Iwaki, Fukushima. Many 
citizens of Naraha town have been evacuated to Iwaki due to high levels of radiation. The opening 
ceremony was held on 19 December 2012. The facility is located in the compound of a Nahara 
temporary primary and junior high school. The expected beneficiaries are 42 children and their 
parents.  Also playground equipment, gymnastic equipment, and nursery items were provided to 
make the children’s life closer to what it was before the disaster. In addition, two additional school 
buses were given to Naraha primary school and junior high school on 19 December. In total, 18 
buses had been given to schools in the affected areas by the end of December 2012.  

 Mobile dental care service supported by JRCS has started to work in partnership with Miyagi 
Dental Association (MDA). The target beneficiaries are elderly and physically challenged persons 
in Miyagi, who have limited access to dental services. This project will not only provide preventive 
dental care to elderly and physically challenged survivors from the tsunami but also contribute to 
prevention of pneumonia. The detailed plan has been completed and activities will start in April 
2013. 

 In December 2012, a braille printer and its cutting machine were provided to an Information 
Centre for Visually Impaired Persons in Miyagi prefecture to promote sharing information of 
disaster prevention and of livelihoods rehabilitation.  

 A renovation of special plumbing work for the Social Welfare Centre For Physically Challenged 
Persons in Miyagi, supported by JRCS, was completed by the end of December 2012. The centre 
is designated as an emergency evacuation centre with social welfare facilities. 

 Various educational activities are ongoing in the most affected three prefectures, such as 
concerts, movie screenings, a planetarium, and Christmas handcrafts from October through 
December 2012. Six events in Fukushima were held with 1,559 participants.  

 On 15 October, JRCS launched a project for the residents of Namie municipality located in Iwaki, 
in which door-to-door visits conducted by a JRCS nurse and a teacher from the Japanese Red 
Cross Nursing Collage are scheduled to listen to the evacuees’ health, psychological and social 
concerns. The JRCS team makes three visits per day. The number of beneficiaries reached 389 
people (275 households) during October to December 2012. The municipality of Namie was 
severely afflicted by nuclear radiation and the residents were obliged to evacuate their homes.  

 The JRCS recovery programmes budget of JPY 59.7 billion (USD 645 million) is financed through 
donations from 100 sister societies and other partners, such as DG ECHO.  The current amount 
has been increased by JPY 1.5 billion (USD 16.4 million) since the previous Operations Update 
No 9, issued in December 2012.  

 The Fukushima Ministerial Conference on Nuclear Safety was held from 15 to 17 December, 
2012. 117 country representatives and 13 international organizations participated. President 
Konoe, representing the IFRC, was invited as a guest speaker in a session on Human and 
Environmental Protection from Nuclear Radiation. 

 As of 31 October 2012, JPY 352.5 billion (USD 3.8 billion), mostly collected domestically under 
the cash grant programme, had been distributed to beneficiaries in 15 prefectures.  JRCS has a 
mandated role in the national disaster response plan to assist disaster survivors with cash grants, 
and will continue to accept donations for cash grants from the public until 31 March 2013. 

 An external evaluation of the activities during 2011-13 was prepared during November – 
December 2012. It will be carried out in the spring of 2013, commissioned by JRCS and IFRC 
jointly. This evaluation will focus on recovery and rehabilitation during the first two years after the 
disaster and follow up on the external JRCS/IFRC evaluation in 2011, which focused on the 
emergency phase. 
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Background: 
 On 11 March 2011 at 02.46 PM, Japan was struck by a magnitude 9.0 earthquake, with the 

epicentre 130 kilometers off its northeast Pacific coast.  The earthquake generated a devastating 
tsunami, with waves estimated to have reached 38 meters.  The consequences of the earthquake 
and tsunami in terms of deaths, injuries, economic and environmental damage were enormous.  

 Within the first five hours, JRCS had dispatched 19 medical teams to the affected prefectures and 
set up its operations centre. The JRCS network of 92 Red Cross hospitals provided sites to 
receive patients and to launch mobile health teams.  Psycho-social support was provided by 
trained staff within the evacuation centres.  A family links website was established, and relief 
supplies were quickly dispatched.  

 As a result of the main earthquake and the ensuing tsunami, three reactors in the Fukushima 
Daiichi nuclear power plant were severely damaged with radiation emissions. On 12 April, the 
government declared the crippled Fukushima nuclear plant as level 7 on the International Nuclear 
and Radiological Event Scale (INES)

1
, equivalent to that of the 1986 Chernobyl crisis. The 

government created a 20 kilometer radius exclusion zone around the plant from which the 
residents were evacuated. Additionally, the evacuation of those living within 30 kilometers, as well 
as those in some sites farther out began on 15 May. Those who were evacuated moved into 
government-provided accommodation. 

 Collaboration within the Movement commenced almost immediately and a number of IFRC 
specialist delegates arrived to provide support, at the request of JRCS.  A high level mission from 
sister societies conducted an exploratory mission in the disaster area, and IFRC stationed a 
Representative (funded by Swedish Red Cross) based at JRCS NHQ. A Partnership Meeting was 
convened in Tokyo on 9 May 2011 where a plan (PoA) for managing the Partner National 
Societies’ (PNS) contributions was presented and discussed. This PoA was agreed among the 
PNS and finalized at JPY 30 billion (USD 389 million). 19 PNS participated in the PNS meeting.  
A revised PoA (JPY 53 billion or USD 688 million) was presented on 31 October during a 
monitoring meeting. The monitoring visit took place between 31 October and 2 November 2011 
and comprised of  by 11 PNS representatives. The budget as of this writing has increased to JPY 
59.7 billion (USD 645 million)  

 In July 2011, the government formulated a Basic Policy on Reconstruction, in which the budget 
for reconstruction for the next ten years was estimated at JPY 23 trillion (USD 300 billion) of 
which JPY 19 trillion (USD 247 billion) is to be allocated within the first five years. The first 
supplementary budget of JPY 4.15 trillion (USD 53 billion) was passed on 2 May 2011 followed by 
a second supplementary budget of JPY 1.9 trillion (USD 24 billion) in July and a third which 
amounted to JPY 9.24 trillion (USD 118 billion) in November. 

 
 

The Current Situation: 
 As of 26

th
 of December 2012, 15,879 people are confirmed dead of whom 90 per cent died of 

drowning in the cold winter waters. 2,712 are still missing or unaccounted for.  

 According to the Ministry of Land, Infrastructure, Transport and Tourism, as of 3 December 2012, 
53,259 prefabricated houses have been completed in Iwate, Miyagi, Fukushima and four other 
prefectures. Many more of the displaced people are living in rented apartments.  

 According to the Reconstruction Agency, an estimated 321,000 people have been evacuated 
and reallocated throughout 1,224 municipalities by December 2012. Approximately 41,600 of 
them come from Iwate, 112,000 from Miyagi, 98,200 from Fukushima and 69,100 from other 
prefectures. 

 A 7.4 earthquake occurred at 17:18 on 7 December 2012. The epicentre was at 37.8N and 
longitude 144.2E (490 km North East from Tokyo) with 10 km depth.  The National Broadcasting 
Corporation, Nihon Housou Kyoukai (NHK), released a tsunami alert soon after the quake.  A 
one meter-high tsunami alert was issued for coastal areas in Miyagi prefecture at 17:22 and the 
wave reached Ishinomaki City at 18:02. The alert was lifted at 19:20. There were no deaths and 
serious injuries; however seven citizens who tried to escape were injured. Tokyo Electric Power 
Company Ltd. (TEPCO) stated that there were no reports of problems in Fukushima nuclear 
power plant caused by the quake.  

 On 16 December, the Liberal Democratic Party of Japan (LDP) won the election for the House of 
Representative by a landslide and replaced the Democratic Party .  

 Decontamination of radiated waste and water were claimed to have been improperly dealt with 
by some business operators. The Ministry of the Environment has started an investigation and 
taken administrative measures to clarify the issue.   

                                                 
1
 “Events are classified at seven levels: Levels 1–3 are ‘incidents’ and Levels 4–7 ‘accidents’, IAEA, “INES: The International 

Nuclear and Radiological Event Scale”, http://www-ns.iaea.org/tech-areas/emergency/ines.asp  
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 Fukushima Prefecture and the International Atomic Energy Agency (IAEA) has signed a 
memorandum of understanding to have a close collaboration for nuclear disaster response and 
preparedness.  This will create the basis for a good partnership to improve radiation monitoring, 
decontamination, health and emergency response to nuclear disasters.   

 
 
Coordination and Partnerships: 
 
The Fukushima Ministerial Conference on Nuclear Safety 
A conference was held in Fukushima from 15 to 17 
December, co-hosted by the government of Japan 
and the International Atomic Energy Agency (IAEA).  
117 country representatives and 13 international 
organizations participated in the conference.  JRCS 
President Konoe, representing the IFRC, was invited 
as guest speaker in a session on Human and 
Environmental Protection from Nuclear Radiation.  
He explained what the Movement could contribute to 
nuclear safety with lesson learned from GEJET and 
the nuclear disaster. He also informed the 
participants about the National Society Consultation 
meetings initiated by JRCS and the decision of the 
Red Cross/Red Crescent Movement to develop a 
common approach to humanitarian Nuclear Disaster 
Preparedness. 
 
 
Symposium of Disaster Preparedness and Volunteers 
The vice president of JRCS, Mr. Otsuka, participated in a symposium on “Disaster Preparedness and 
Volunteering” held at the Japanese Red Cross Nursing University in Tokyo. He emphasized that 
volunteers played an important role for recovery in the affected areas and stressed the importance of 
disseminating the Code of Conduct to all volunteers to ensure good performance during their work.  
 
 
125th Anniversary for Establishment of JRCS Miyagi Chapter 
Her Imperial Highness Princess Akishino, Honorary Vice-President of JRCS, attended the 125

th
 

anniversary of the establishment of JRCS Miyagi Chapter in recognition of the contributions of the 
people and companies of Miyagi to JRCS and the Movement. The Princess complimented JRCS’s 
effective relief and recovery activities after the tsunami and encouraged JRCS to continue its support 
for the victims of the disaster. 
 

  
President Konoe gave a presentation to participants of 
the Fukushima Ministerial Conference on Nuclear 
Safety.  © JRCS 
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JRCS Relief and Recovery Programme Plan of Action (PoA)  
In the spirit of solidarity, strong support from sister societies and the IFRC has continuously been 
provided to JRCS and many projects are being implemented based on the relief and recovery PoA

2
 

supported by them. In close collaboration with the relevant municipalities and prefectures, JRCS is 
currently working on the budget shown below, which represents an increase with JPY 1.5 billion (USD 
16.4 million) compared with the budget presented in the previous Operations Update number 9.  The 
projects have been carefully selected based on assessments and consultation with the municipalities 
and prefectures in the affected areas. 

Unit: JPY1,000

1-(1) 464,237

2-(1) 2,987

3-(1) 3,619,420

3-(2) Provision of Air Purifiers 580

4-(1) 1,105,997

4-(2) 1,000,032

4-(3) 222,626

5-(1) 108,894

5-(2) 715,160

5-(3) 600,126

5-(4) 4,300,167

5-(5) 153,709

5-(6) 1,887,506

5-(7) 1,600,770

5-(8) 620,000

6-(1) 333,314

6-(2) 119,309

6-(3) 97,762

6-(4) 50,270

6-(5) 26,517

6-(6) 26,852,306

6-(7) 1,448,655

6-(8) 39,852

6-(9) 21,167

6-(10) 46,947

6-(11) 58,565

6-(12) 31,000

6-(13) 137,420

6-(14) 60,000

7-(1) 163,863

7-(2) 101,756

7-(3) 687,139

7-(4) 1,855

7-(5) 600,088

7-(6) 300,017

7-(7) 100,749

7-(8) 6,000

8-(1) 292,220

8-(2) Provision of goods for gymnasiums (*) 107,799

8-(3) Nursery school and after-class centres (Yamada, Iwate) 422,590

8-(4) 24,000

8-(5) Health and safety support (*) 3,333

8-(6) 203,868

8-(7) 48,792

8-(8) 39,578

8-(9) 23,496

8-(10) 348,102

8-(11) 1,130,026

8-(12) 289,227

8-(13) 81,486

8-(14) 78,121

8-(15) 3,000

8-(16) 800

9-(1) 1,501,000

10-(1) 2,000,022

11. Other Projects 11-(1) 15,916

12-(1) 3,615,448

13-(1) 1,788,453

Total Expenses 59,704,038

Budget:

Program Project

1. Distribution of Emergency Relief Supplies Purchase and Replenishment of Emergency Relief Supplies

2. Emergency medical services and PSP Medical and PSP assistance (*)

3. Regional Healthcare Support
Pneumonia vaccination for the elderly (*)

4. Assistance for nuclear power plant disaster victims

Whole Body Counter and thyroid gland monitoring

Nuclear Disaster Preparedness Project

Provision of food radiation measuring equipment (*)

5. Rehabilitation of health infrastructure

Construction of a temporary night-time emergency medical centre (Ishinomaki)

Construction of a temporary hospital for secondary medical care (Ishinomaki) (*)

Construction of a temporary hospitals as a secondary medical care (Minamisanriku) (*)

Strengthening the disaster/emergency medical capacity of Ishinomaki RC Hospital and

reconstruction of RC nursing school and emergency health training centre (Ishinomaki)

Construction of a hospital (Motoyoshi)

Rehabilitation of Community Medical Center (Onagawa) (*)

Shizugawa permanent public hospital (Minamisanriku)  

Social Welfare Care centre (Minamisanriku, Miyagi)

Installation of electric appliances and other items at large-scale evacuation centres and

temporary housing

Distribution of summer amenity items, drinking water, temporary showers, water taps,

etc. (*)

Distribution of winter amenity items (*)

Community bus operations support (*)

6. Improving the living conditions of affected people in evacuation

centres and temporary housing

Psychosocial support centre for children and youth in Iwate Medical University Hospital

Mobile dental care services for elderly and physically challenged persons

Psychosocial support

Distribution of six electric household appliances sets

Public housing and community centres (Otsuchi, Iwate)

Construction of community centre (Kawauchi, Fukushima)

Nordic style walking as physical exercise

Health and Social Class

Medical items

Home visits for evacuee's health care  (Iwaki, Fukushima)

Establishment of "Children's World"

Social welfare centre (Kesennuma, Miyagi)

Public housing for the elderly (Shinchi, Fukushima)

Public housing for the elderly (Soma, Fukushima)

Supports for social welfare centres

Training outfits for football teams (*)

Provision of items for school clinics (*)

Organization of indoor playground (Smile Park)

Summer Camp

Prefabricated school gymnasiums

Red Cross Youth Project

"Dream Blossom" Project (*)

8. Children's education support

Various events

7. Social welfare support

Distribution of medical/nursing beds (*)

Distribution of items for group homes for the elderly (*)

Provision of vehicles for social welfare institutions

Services of caretakers for the elderly (*)

Provision of items for school kitchen centres (*)

Construction of after-class centre (Ofunato, Iwate)

School bus operations support

Provision of school items (*)

9. Community Based Disaster Preparedness Construction of municipality DP warehouses

10. Capacity building ofJRC in the area of disaster management Development of disaster response capacity, tools and facilities 


13. Project management and support HR, consultancy, audit, evaluation, support by IFRC 

AED and other necessities for the volunteer centres

12. Project under formulation Future potential programmes.

 

                                                 
2
  The completion of a project is recorded in the narrative report as the time when distributions, construction, and 

all related activities have ended, and does not necessarily represent the completion of all financial settlements. 
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Progress to Date 
All the projects, including those which have been completed, are reported hereunder. 
 
1. Distribution of Emergency Relief Supplies 

 
(1) Purchase and Replenishment of Emergency Relief Supplies -PROJECT COMPLETED 

After the tsunami, many items such as tents, large-size pots, rice cookers, and winter 
uniforms were washed away or damaged in the warehouses in the coastal municipalities. 
JRCS provided relief supplies to the afflicted area’s municipalities as indicated below. 

 

Distributed Goods Amount   (Units) 
Distributed 
Prefecture 

Partitions for evacuation centres 525 Iwate 

Large pots for soup kitchens 66 Iwate, Miyagi 

Vehicle for emergency relief 1 Miyagi 

Tents for setting up local HQ and soup kitchen stands 37 Miyagi 

Uniforms for the volunteers 597 Miyagi 

Storage for relief goods 1 Miyagi 

Large rice cooker 30 Fukushima 

 
JRCS Chapters requested replenishment of stock and 1,257 units of material and goods have 
been distributed in Iwate, Miyagi and Fukushima prefectures.  The project was closed in 2012. 

 
 

2. Emergency medical services and the Psycho-Social Support Programme (PSP) 
 
(1) Medical and PSP assistance (Iwate, Miyagi, Fukushima, Ibaraki )-PROJECT COMPLETED 

Between the time when the disaster struck and September 2011, 896 medical teams were 
dispatched, attending to 87,445 survivors throughout the three worst affected prefectures and 
in Ibaraki prefecture. Efforts were also focused on psycho-social support, including caring for 
staff members of the emergency relief teams. JRCS provided medical assistances for the 
people in Fukushima who returned from brief visits back to their homes in the restricted area 
around the destroyed nuclear reactors. The regulation for returning home is controlled by the 
government of Japan and thus the dispatch of medical and PSP teams in Fukushima has 
been requested by the authorities from JRCS.  

 
 

3. Regional Healthcare Support  
 

(1) Pneumonia vaccination for the elderly - PROJECT COMPLETED 
Pneumonia is the fourth cause of death for the elderly in Japan, as the rate of infection 
increases rapidly for people over seventy. In addition, in Iwate, Miyagi and Fukushima, the 
elderly were becoming physically vulnerable with numerous transfers between  
accommodations and the changes in living conditions. Vaccination was urgently needed for 
the elderly over seventy years of age in the three most affected prefectures. The vaccination 
started on 15 October 2011 and was completed in March 2012 concurrently with the end of 
the winter season. The number of beneficiaries in the three most affected prefectures are: 
Iwate: 125,711; Miyagi: 132,251 and Fukushima: 179,894. 

 

(2) Provision of Air Purifiers (Iwate) - PROJECT COMPLETED  

Takata hospital is a prefectural hospital which was destroyed by the tsunami. A prefabricated  

hospital was constructed in its place and used as a temporary facility for both in- and out-

patients. The facility is surrounded by unpaved roads, which caused dust to enter. This led to 

risks for infections. JRCS provided four air purifiers in April 2011 to improve conditions in the 

hospital. 

 

 
4.  Assistance for nuclear power plant disaster victims 

 
(1) Whole Body Counter, thyroid gland monitoring (Fukushima) 

The purpose of the project is to examine the amount of radiation that people in Fukushima 
have been exposed to. The examination of children who have been exposed to nuclear 
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radiation has been carried out since the disaster happened. A Whole Body Counter and two 
Thyroid Gland Monitors have been provided to Fukushima Red Cross Hospital in April 2011. 
The Whole Body Counter can examine 30 people per day on average. Since the distribution, 
495 children and youth between 4 and 18 years old and 847 parents of children aged 0 to 3 
were examined in the hospital during November and December in 2012. 500 people in 
November and 471 people in December were examined by the Thyroid Gland Monitors. A 
further distribution of one mobile and six permanent Whole Body Counters are scheduled  
during May to July 2013 to municipalities in Fukushima. 

 
(2) Nuclear Disaster Preparedness Project 

A meeting of a working group for nuclear disaster preparedness was held in May 2012 in 
Tokyo and it was decided that IFRC would be engaged in developing policies and guidelines 
for humanitarian intervention after nuclear accidents, including preparation for establishing a  
reference center for the nuclear disaster preparedness, based on a resolution by the General 
Assembly 2010 to develop a common approach to humanitarian Nuclear Disaster 
Preparedness. JRCS now decided to establish an information centre at JRCS headquarters in 
Tokyo. It is planned that this information center will capture humanitarian consequences of the 
Fukushima nuclear accident.  
 
JRCS has agreed on partnership with the Hiroshima University to collaborate on a project for 
promoting knowledge on recovery from radiation after nuclear disasters. The graduate school 
of the university has been conducting Ph.D. programmes, namely “Phoenix Leader Education 
Program (Hiroshima Initiative) for Renaissance from Radiation Disaster”. The programme 
draws on experience of medical and environmental recovery in Hiroshima after the 
destruction of the city by the atomic bomb in 1945. This competence meets a great need for 
experts on this specific type of recovery in Japan. JRCS Hiroshima Chapter and NHQ 
currently share information and discuss concrete ways for collaboration with the university. 
 
A specialist on nuclear preparedness has been funded by JRCS to explore this issue at the 
IFRC Secretariat in Geneva. 

 
(3) Provision of food radiation measuring equipment - PROJECT COMPLETED 

As the concern over the radiation on food items grows, radiation measuring equipment has 

been in urgent need especially in Fukushima. Three cities/villages in Fukushima (Fukushima, 

Nihonmatsu and Kawauchi) received a total of 106 pieces of equipment in 65 locations. Also, 

in Miyagi, three units were provided in three locations. The distribution was completed in May 

2012.   
 
 
5. Rehabilitation of health infrastructure 

 
(1) Construction of a temporary night-time emergency medical centre (Ishinomaki, Miyagi) - 

PROJECT COMPLETED 
An emergency night-time medical centre which used to accommodate approximately 15,000 
patients annually from within and around the city of Ishinomaki, was damaged by the tsunami.  
The centre lost its ability to function and the reconstruction took some time before the centre 
could be operational. The centre reopened its doors on 1 December 2011 and has been 
operating since. The centre has a capacity for the following out-patient care: internal medicine, 
trauma and paediatrics. 

 
(2) Construction of a temporary hospital for secondary medical care (Ishinomaki in Miyagi) - 

PROJECT COMPLETED 
A temporary 50 bed facility allows Ishinomaki Red Cross Hospital to focus on tertiary medical 
care as the hospital has been accommodating primary and secondary medical care since 
3.11. 32 nurses and staff from Ishinomaki City Hospital, which was destroyed by the tsunami 
and is currently being rebuilt, are working at this temporary ward. The building also contains a 
rehabilitation room, an administrative office and disaster relief material stores. The Newly built 
prefabricated annex building attached to Ishinomaki Red Cross Hospital began receiving 
patients on 5 March 2012 and has been in operation since.  

 
(3) Construction of a temporary hospital for secondary medical care (Minamisanriku in Miyagi) - 

PROJECT COMPLETED 
Minamisanriku has a population of 17,815 of which approximately seven per cent died or are 
missing and many left for other parts of Japan. After the tsunami, the town was left with a 
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population of 13,991 people. A medical team dispatched by the government of Israel was 
stationed in make-shift clinics operating out of shipment containers. These containers were 
used as medical facilities until this newly built temporary facility was completed. This building 
will be used until the permanent city hospital is rebuilt. This hospital began operation in April 
2012. The facility consists of  nine out-patient departments including: internal medicine, 
trauma, orthopaedics, paediatrics). 

 
(4) Strengthening the disaster/emergency medical capacity of Ishinomaki Red Cross Hospital 

and reconstruction of the destroyed Red Cross nursing school and emergency health training 
centre (Ishinomaki  Miyagi) 
Given the loss of medical facilities within Ishinomaki medical region, Ishinomaki Red Cross 
hospital, which was further away from the sea, played a crucial role in providing medical 
services to a population of 220,000. Hospitals closer to the sea were destroyed by the tsunami 
and are still under reconstruction. The Red Cross Hospital aims to double its emergency ward 
capacity. The destroyed Red Cross nursing school will be built in the Red Cross Hospital 
compound. This will have an extended emergency medical centre with a new intensive care 
unit and advanced medical technology. The designing of facilities and coordination with 
municipalities and government are proceeding. The expected inauguration of the facility is 
scheduled for July 2014 for the main building and July 2015 for the annex.  

 
(5) Construction of a hospital (Motoyoshi, Miyagi)  

The city of Kesennuma with a population of 70,000 lost 1,368 people in the disaster. The 
hospital in Motoyoshi area was severely damaged by the tsunami and could no longer be 
used. This hospital used to accommodate approximately 21,000 patients per year. JRCS has 
been supporting part of the construction of the facilities, including staff residences and 
exterior construction. The construction and renovation of the hospital is still in process and 
expected to be completed in February 2013.  

 
(6) Rehabilitation of Community Medical Center (Onagawa, Miyagi) – PROJECT COMPLETED 

Onagawa had 10,000 inhabitants prior to the devastation, which took the lives of 
approximately 7  per cent of its population. Although the hospital stands 16 meters above sea 
level, the first floor was severely damaged by the tsunami. The rehabilitation and 
reconstruction of the hospital includes plans which were in place prior to the devastation, in 
particular to provide medical services for the ageing population by strengthening home 
services. The new building includes a group home for elderly who are unable to live in the 
prefabricated houses provided by the government. The facility was newly opened in April 
2012. The centre is equipped with 19 beds for the general care department and 100 for the 
elderly healthcare facility. 
 

(7) Shizugawa permanent public hospital (Minamisanriku,Miyagi)  
In Minamisanriku, Shizugawa Hospital was a crucial medical facility for the population of 
15,000 until it was destroyed by the tsunami. The temporary medical clinic, built with funding 
from JRCS, will provide secondary medical care for the people of the municipality until the 
new permanent hospital, also funded by JRCS, will be ready. The Basic Construction Plan 
Committee of the municipality of Minamisanriku has developed concrete plans for recovery, 
including reconstruction of the hospital. The detailed plan will be submitted to the municipality 
and shared with JRCS in January 2013. 

 
(8) Social Welfare Care centre (Minamisanriku,Miyagi) 

The community health and social welfare centres in Minamisanriku were destroyed by the 
tsunami. A former community centre functions for various purposes, such as maternal health 
counseling and medical check-ups for adults, infants and newborns. At the request of the 
municipality of Minamisanriku, JRCS will support the construction of a new facility. The centre 
will be a multifunction facility with health care and support for children, elderly, and physically 
challenged persons. The construction plan is expected to be shared with JRCS in January 
2013.   
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6. Improving the living conditions of affected people in evacuation centres and temporary 

housing 
 
(1) Installation of electric appliances and other items at large-scale evacuation centres and 

temporary housing community centres (Iwate, Miyagi, Fukushima)  
Immediately after the disaster, electric appliances such as TVs, large fans, and washing 
machines were delivered to 29 large-scale evacuation centres (i.e. in local school 
gymnasiums and community centres). Most of these evacuation centres were closed by 
October 2011 and the project shifted to serve the community centres and conversation 
lounges located in prefabricated housing clusters, in order to help build communities. JRCS 
provided refrigerators, TV sets, electric water heaters, vacuum cleaners, tables, chairs, book 
shelves, white boards and automated external defibrillators (AED). The project was scheduled 
to be closed during the summer of 2012, however, another appeal was submitted by 
Fukushima prefecture, due to an increased number of nuclear disaster evacuees who stay in 
prefabricated housing. Starting in December 2012, JRCS started distributing 769 appliances 
to new locations, seven community centres and two group homes in Fukushima prefecture. 
The expected beneficiaries are around 570 evacuees.   
 
Another activity under this project is to build better communities by planting flowers with 
evacuees and JRCS volunteers. The number of participants were 551 with 167 the volunteers.  
This activity was held 11 times with 551 participants and 167 volunteers during October and 
November 2012. 

 
(2) Distribution of summer amenity items, drinking water, temporary showers, water taps, etc. –

PROJECT COMPLETED 
In July 2011, close to 240,000 kits containing 43 items were distributed in 145 locations 
throughout Iwate, Miyagi and Fukushima. Water taps in nine evacuation centres benefitted 
over 2,000 people and tea and rehydrating drinks were distributed to 6,100 people at 
evacuation centres in four towns in Iwate from July to September 2011. Temporary showers 
are still in use in two cities in Iwate.  

 
(3) Distribution of winter amenity items – PROJECT COMPLETED  

All meeting places in the prefabricated housing clusters received winter amenities in kits 
containing dew condensation/prevention sheets for windows, heat pads to go under futons 
and kotatsu (a small table covered by a quilt with an electric heater underneath), and 
prevention of fire was duly considered when selecting the items. Nearly 140,000 items were 
distributed in 692 locations in the three most affected prefectures to 77,000 beneficiaries. The 
project has been completed in December 2011.   

 
(4) Community bus operations support (Miyagi, Fukushima) 

Community bus services are provided in Miyagi and Fukushima for evacuee’s transportation. 
This is a complete service with a bus stop with solar panels and LED lights for eco-
friendliness and safe streets. The buses are mostly used by students for commuting to their 
schools and for elderly in temporary houses to commute to nearby towns. The routes in 
Minamisanriku in Miyagi and Okuma in Fukushima continue to be supported by JRCS.    
From April 2013, Okuma municipality will continue the bus service operation by themselves 
and the Minamisanriku route should be operated by public bus services from April 2013. This 
project will soon be closed.   
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(5) Psycho-social support 

The three prefectures have been implementing 
various events for psycho-social support which 
are led by the JRCS chapters. The project 
included Nordic style walking (see sections 6-9) 
in Iwate and Health and Social Classes (see 
sections 6-10) in Miyagi, soup kitchens, blood-
pressure checks, health consultations, tea 
parties, relaxation and entertainment for the 
children. From October to December, there were 
four events with 60 beneficiaries in Iwate and 
four with 91 beneficiaries in Miyagi. During this 
period, JRCS staff observed that the number of 
participants in the activities increased only slowly. 
Especially men tended to hesitate or were not 
willing to participate and thus it was evident there is a need for motivation and encouragement. 
Continuous psycho-social support for disaster survivors is still needed.    

 
(6) Distribution of six electric household appliances sets 

As of 19 December, 134,789 sets of six electric household appliance sets had been 
distributed to 19,032 households in Iwate, 49,131 in Miyagi, 64,790 in Fukushima and 1,836 
in other prefectures. Each set consists of a washing machine, a refrigerator, a TV, a rice-
cooker, a microwave oven and an electric water heater. The project is the largest within the 
JRCS recovery operation in terms of scope and budget. Initially, this project was expected to 
end in March 2012. However, the timeframe had to be extended to respond to the evolving 
needs of people who were affected by the radiation from the damaged nuclear power plant in 
Fukushima. JRCS now set the final date for applications for the appliance sets at the end of 
December 2012. The final distribution of 1220 sets will be completed by February 2013. 
 

(7) Public housing and community centres (Otsuchi, Iwate) 
In the town of Otsuchi, almost 60 per cent of the houses were destroyed by the tsunami. The 
project aims to provide inexpensive rented houses for those who cannot afford to rebuild their 
own houses. 480 houses and a community centre are planned and JRCS will finance one 
eighth of the total costs for the construction. Currently the project is being planned and 
designed. In November, the JRCS task force visited Otsuchi to assess the situation for future 
constructions. This project will be proceeding in a collaboration with the municipality and the 
agency of urban reconstruction

3
.   

 
(8) Construction of community centre (Kawauchi, Fukushima) – PROJECT COMPLETED 

The village of Kawauchi is located 20 kilometres from the Fukushima Daiichi nuclear power 
plant. Ninety per cent of the population of 3,000 was evacuated as the village was designated 
as part of the no-entry zone by the government. The villagers were relocated in prefabricated 
housing clusters in Koriyama, 80 kilometres away from the plant. The restriction for entry to 
the village was lifted in April, 2012, although parts of the village are still restricted for 
permanent stay. Based on a needs assessment, a community centre was identified as a vital 
facility for the evacuated population in Koriyama and therefore it was relocated to Kawauchi 
soon after the return of the population started. The facility consists of a kids’ room for nursery 
service, a library and meeting room which will also be used during for health check-up 
sessions. The construction was completed in November 2011.  
 

(9) Nordic style walking as physical exercise 
The purpose of this project is to ease the stress of the elderly who tend to lack physical 
exercise in the unsettling life style forced on them by the living conditions in the prefabricated 
houses. This project promotes health through exercise, and builds a stronger sense of 
community. At the beginning, JRCS Iwate chapter in collaboration with the Hokkaido chapter 
provided this activity and later it was taken up by other chapters. From September to 
December 2012, 136 people and 38 JRCS members in Iwate and Fukushima participated in 
the walks. The project still continues and is much appreciated by the participants.  
 

                                                 
3 The agency is an independent administrative institution in Japan,  under the jurisdiction of the Ministry of Land, 

Infrastructure, Transport and Tourism. 

 
A JRCS Volunteer, who used to be a nurse in a Red 
Cross hospital, listens attentively to a disaster 
survivor during a blood pressure estimation © JRCS 
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(10)  Health and Social Classes 
Numerous health and social classes have been held in 
Fukushima prefecture. These include singing, dancing, and 
physical exercise. 710 people have participated so far and 
during October and December 2012 and  eight sessions were 
held with 224 participants. Instructors from the JRCS health 
support programme and volunteers lead the sessions, which 
were much appreciated by the participants. 

 
(11)  Medical items 

In total, 39,710 medical items have been provided to beneficiaries in 13 municipalities and 
social welfare institutions and related organizations since March 2011. The items are blood-
pressure gauges, examination equipment sets, temporary showers and “Reassurance 
(Anshin) kits

4
”. Training sessions on the use of AED have been held, soup kitchens, health 

workshops, tea parties and many other activities have also been organized in Iwate, Miyagi 
and Fukushima prefectures with 4,220 participants in 128 events.  
 

(12)  Home visits for evacuee’s health care (Iwaki, Fukushima) 
Since the area was severely afflicted by 
radiation, residents of Namie municipality, 
approximately 1,825 people (700 households), 
live scattered across Iwaki city in Fukushima. 
On 15 October, JRCS launched a project for the 
residents of Namie municipality located in Iwaki, 
in which door-to-door visits by a JRCS nurse 
and a teacher from the Japanese Red Cross 
Nursing Collage are conducted in order to listen 
to the evacuees’ health, psychological and 
social concerns. The JRCS team makes three 
visits per day. The number of beneficiaries 
reached 389 people (275 households) during 
October to December 2012.  
 

(13)  Psychosocial support centre for children and youth in Iwate Medical University Hospital 
(Iwate)-NEW 
The harrowing experiences from the tsunami have caused post-traumatic stress symptoms in 
many children and youth from the affected areas. In comparison with the situation 
immediately after the disaster, the needs for psychosocial support have increased by 10 per 
cent in 2012 and especially the serious cases, such as psychosomatic symptom/disease and 
truancy, which require professional counselling and medication. The objective of this project 
is to renovate the Iwate Medical University Hospital (IMUH) facility for psychosocial support to 
around 200 children and youth per year. The renovation is expected to be completed and the 
facility operational in May 2013. 
 

(14)  Mobile dental care services for elderly and physically challenged persons (Miyagi)-NEW 
Mobile dental care service supported by JRCS has started to work in partnership with Miyagi 
Dental Association (MDA). The target beneficiaries are elderly and physically challenged 
persons in Miyagi, who have limited access to dental services. This project will not only 
provide preventive dental care to elderly and physically challenged survivors from the tsunami 
but also contribute to prevention of pneumonia. Preparation for the operation is on-going with 
provision of 11 sets, each comprised of dental care kits, mobile X-ray machines, sterilizers, 
generators, medical supplies and 5 vehicles, delivered to Miyagi chapter to provide dental 
care services with MDA. Around 1000 beneficiaries are expected. The detailed plan of action 
has been completed and the operation will start in April 2013. 

 
 

                                                 
4
 “Reassurance (Anshin) kits” or capsules enables an individual to leave information on his/her family doctor, chronic 

diseases, emergency contacts, health insurance, patient’s registration card, pharmaceutical memo and the recipient´s photo 

for possible medical emergencies.  

 
The well-known actress Norika 
Fujiwara, a JRCS Goodwill 
Ambassador, joined a health class 
in Fukushima. © Ichigo Sugawara 

 
The team of JRCS listening to the health concerns of 
a beneficiary. © JRCS 
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7. Social welfare support 
 
(1) Distribution of medical/nursing beds – PROJECT COMPLETED 

959 medical/nursing beds were distributed in 161 facilities throughout the three most affected 
prefectures: 205 in Iwate, 658 in Miyagi and 96 in Fukushima. The distribution was based on 
requests from the prefectures and completed in November 2011. 

 
(2) Distribution of items for group homes for the elderly – PROJECT COMPLETED 

Group homes for the elderly and physically challenged are operating in prefabricated 

structures throughout the three affected areas: 22 in Iwate, 29 in Miyagi and 11 in Fukushima.  

To help improve these facilities, JRCS has provided furniture and fixtures, including dining 

tables to fit wheelchairs, electronic appliances for dining spaces and kitchens, vacuum 

cleaners, AED and other items. Based on requests from the municipalities, these items were 

distributed throughout the three prefectures: Iwate (505 items), Miyagi (1,289 items) and 

Fukushima (445 items) The distribution was completed in April 2012.  
 

(3) Provision of vehicles for social welfare institutions – PROJECT COMPLETED 
A total of 203 vehicles were distributed to the municipalities, social welfare institutions, group 
homes in the prefabricated housing clusters and other relevant organizations in the three 
most affected prefectures. This project aimed to benefit elderly and physically challenged 
people throughout the prefectures and also plays a crucial role in the region due to the 
scarcity of public transportation. The distribution of the vehicles started in Onagawa in early 
December 2011 and completed in April 2012. 
   

(4) Services of caretakers for the elderly – PROJECT COMPLETED 
JRCS deployed staff from its Red Cross welfare facilities to the evacuation centres in the 
affected areas to provide psychological care, meals, baths and other necessary assistance to 
the elderly. Nearly 70 caretakers were deployed during April-June 2011. Psychological 
support was also provided for staff and volunteers in the centres.  

 
(5) Social welfare centre (Kesennuma, Miyagi) 

The city of Kesennuma aims to rebuild a social welfare centre which was destroyed by the 
tsunami. The new centre will be the operational base for social welfare groups and volunteers, 
as well as function as a disaster intervention space for social welfare workers in case of an 
emergency. JRCS will fund the construction of the centre and has been coordinating with 
municipality authorities. The construction site will be determined in accordance with the city 
planning for disasters and the construction commissioned by the municipality agency for 
urban planning. The permission for land use, design and the detailed plan is still under 
discussion. The completion of construction is expected to be completed in March 2015.   
 

 (6) Public housing for the elderly (Shinchi, Fukushima) 
In Shinchi, 550 houses were destroyed by the tsunami. The project aims to provide 
permanent housing for elderly above 65 years who have lost their homes. The buildings are 
designed to have a community room to prevent isolation of the residents and will be built 
using traditional Japanese woodworking techniques which makes them resistant to 
earthquakes and typhoons. Construction proposals were submitted to nominated contractors 
in November and its contract was approved by the municipality by the end of December, 2012. 
The buildings are expected to be completed by the end of October 2013.  
 

(7) Public housing for the elderly (Soma, Fukushima) 
The city of Soma has a population of 38,000 of whom 15 % lost their homes in the tsunami 
and the earthquake. The Soma authorities decided to build public housing in four districts 
(Babano, Minamitosaki, Kitsuneana, and Hosoda) with a focus on preventing isolation among 
the elderly. For example, community rooms are included and the design promotes a close 
relationship between neighbours. JRCS has been funding four public houses in Soma city 
under this project. The Babano public housing was completed in July 2012 and the key hand-
over ceremony took place the following month. During the November – December 2012 
period, two complexes in Minamitosaki and Kitsuneana were under construction and the 
design of another complex in Hosoda district is underway.   
 

(8) Supports for social welfare centres (Miyagi)-NEW  
In December 2012, a braille printer and its cutting machine was provided to an Information 
Centre for Visually Impaired Persons in Miyagi prefecture to promote sharing information of 
disaster prevention and of livelihoods rehabilitation equally. The beneficiaries will be over 
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5,400 visually impaired persons in Miyagi. 
 
A renovation for special plumbing work in the Social Welfare Centre For Physically 
Challenged Persons in Miyagi, supported by JRCS, was completed by the end of December 
2012. The centre in Sendai city is designated as an evacuation centre with social welfare 
facilities in case of emergency. The centre received 100 service takers per day soon after the 
tsunami and needs to be equipped with more special equipment. With resident social workers, 
the facility can normally accommodate 26 people per day and it provides services for 
physically challenged persons and their daily-care takers.  

 
 

8. Children's education support 
 
(1) Provision of items for school kitchen centres (Iwate, Miyagi, Fukushima) – PROJECT 

COMPLETED 
In the Japanese school system, lunch is generally served in the classrooms where the 
students eat, instead of going to a cafeteria. Lunch is prepared by kitchen centres which cover 
multiple kindergartens and schools or by individual kitchens in the kindergartens or schools. 
15 schools and kitchen centres have received a total of 8,931 items. Almost 15,000 students 
throughout the three prefectures have benefited from this service. The last distribution was 
completed in August 2012 with delivery of two dish washers in Ishinomaki kitchen centres 
which are serving 4500 meals for 11 schools per day.  

 
(2) Provision of goods for gymnasiums (Miyagi) – PROJECT COMPLETED 

A request for material for school gymnasia was received from the Office of Education of 
Miyagi in the autumn of 2011. An assessment was made and the request was granted. JRCS 
began to deliver the items in February 2012 and then distributed to five schools, three 
elementary schools and two junior high schools. Totally 81 types of goods were delivered to 
the schools, including: mats, racquets, balls, track hurdles and cupboards. The distribution 
was completed in July 2012.     

 
(3) Nursery school and after-class centres (Yamada, Iwate) 

Yamada was one of the most devastated towns in Iwate, with more than 50% of the houses 
completely destroyed, including public facilities such as nursery schools. The project in 
Yamada consists of construction of buildings for the following four facilities: two nursery 
schools and two after school centres for children with working parents. Land preparation and 
construction work is on-going and all construction is to be completed by July, 2013.  
 

(4) Construction of after-class centre (Ofunato, Iwate) 
JRCS recently launched a project for construction of an after-class centre in Ofunato, Iwate.  
The after-class centre is much needed by the community, due to the changed conditions for 
children and their families after the tsunami. The major concern is that children are spending 
more time alone at home in the temporary houses since parents’ work places are often further 
away than before and commuting takes longer. This after-class centre will be built within a 
school owned compound.  The facility can accommodate 30 children per day. Due to a price 
increase of construction material, the design had to be revised and was completed in 
December 2012. The construction is to start in February 2013.    
 

(5) Health and safety support – PROJECT COMPLETED 
During the summer of 2011, Red Cross safety classes were held twice in Iwate where 99 pre-
school children made hand-held fans while learning about heat stroke and how they and their 
families could be protected from illness. Picnics were also organized for nursery schools in 
Rikuzentaka as part of psychosocial support for children with traumatic experiences from the 
tsunami and the drastic changes in their daily lives. 282 children participated in three picnic 
sessions in which the bus rental fees were supported by JRCS along with the introduction of 
the health safety sessions to the parents. In Rikuzentakata, 35 people including the instructors 
participated in a “snow picnic” which took place on a ski slope. In December 2011, mobile 
movie theatres were deployed in Iwate and Fukushima in cooperation with a private company 
as part of their CSR project. 236 children enjoyed the screening of a popular animation, “The 
Clockwork Samurai”.  The children enjoyed games on flu awareness before the movie.  
 

(6) School bus operations support (Iwate, Fukushima) 
The purpose of this project is to assist displaced children to commute to temporary schools 
more easily. The buses, equipped with AED, were provided to schools which were affected by 
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earthquake, tsunami, and radiation from the nuclear power plant disaster. The children 
affected by the disasters do not have their public transportation and face difficulties to have 
access between the schools and the prefabricated/temporary housing. On 19 December 2012, 
two additional buses were distributed to Naraha primary and junior high school. These 
schools will soon move into a prefabricated temporary building. The buses will transport 
students between their homes and the schools as the schools open in January 2013. In total, 
JRCS had distributed 18 buses to 16 schools by the end of December 2012.  
 

Prefecture Place

Targeted
Number of

School
Coverage

Amount of
Bus

Donation

Operation
Services*2

Yamada 4 6 6
Otsuchi*1 4 5 5

Okuma 2 2 2
Katsurao 2 2 0

Iwaki 2 1 1
Naraha 2 2 0

16 18 14

Fukushima

TOTAL

*1 In the case of Otsuchi, one school accommodates 4 schools which
are forced to move in to the school by the earthquake and tsunami

*2 It includes temporary services before bus donation.

Iwate

 
 

(7) Provision of school items – PROJECT COMPLETED 
As part of the effort to secure the safety of children walking in the dark under failed street 
lights and through debris, flashlights have been distributed to 5,621 students in 32 schools in 
Iwate. 121 personal computers were distributed on requests from the prefectures: 25 in four 
schools in Iwate and 96 in four schools in Fukushima. In Fukushima, the request was 
particularly urgent since many students stayed indoors due to fear of radiation. The 
distribution was completed in March 2012. 

 
(8) Training outfits for school football teams – PROJECT COMPLETED 

A donation raised by the former soccer player Hidetoshi Nakata through goodwill games in 
Singapore and Thailand was allocated for purchasing warm-up jackets for children in soccer 
teams in junior schools, high school and also women’s teams. These outfits were distributed 
by JRCS to 3,655 dedicated young athletes in 121 teams throughout Iwate, Miyagi and 
Fukushima. Sessions on AED training for the athletes and the instructors were also included 
in this project. This project was closed in May 2012.   
 

(9) Provision of items for school clinics – PROJECT COMPLETED 

Many school clinics were badly damaged by the tsunami in Iwate and Miyagi and sets of 

eleven items were distributed, in total 1,719 items to 157 schools. The eleven items 

comprised height measure, weight measure, vision analyzer, eye cover for vision test, sitting 

height measure, hearing measure, stretcher, bed, bedding (including mattress, futon mattress, 

blanket, cotton blanket, linen sheets, pillow and pillow cover), partition and fan/heater. In 

Miyagi, 62 schools have received the same set of items. 17 AED were also distributed to 15 

elementary and junior high schools. In Miyagi and Iwate, 84 schools also received one 

fan/heater for their clinics. The distribution was completed in June 2012.   
 
(10) Organization of indoor playgrounds, Smile Parks (Fukushima) 

The indoor playground project, Smile Parks, started in 
February 2012. Smile Parks are the largest mobile 
indoor playgrounds provided in Fukushima prefecture. 
The project was highly appreciated by parents and 
therefore the JRCS chapter of Fukushima determined to 
continue this project. Smile Parks help children in 
Fukushima to play indoors and allows parents to let 
their children play without anxiety over radiation. The 
event has been held three times with over 16,000 
participants in Fukushima prefecture during October 
and December 2012. The locations were selected to 
promote participation of children and their parents, 
including evacuees from other areas. In 2012, seven 
sessions were held with over 40,000 participants. This project will continue in 2013. 

 
A school bus donated to Naraha 
primary and secondary school in Iwaki, 
Fukushima © JRCS  

 
A child fully enjoys running in a playground 
without concerns of radiation in Fukushima 
© JRCS 
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Session Location Term of a session
Number of
Children

participated

Number of
Parents

participated
TOTAL 

1 Fukushima (city) Feb, 2012 3,614 1,726 5,340

2 Fukushima (city) Jul, 2012 4,305 2,182 6,487
3 Soma Jul-Aug, 2012 3,208 2,089 5,297
4 Iwaki Sep-Oct, 2012 4,617 2,990 7,607
5 Shirakawa Oct, 2012 3,266 1,509 4,775
6 Soma Nov, 2012 3,520 2,098 5,618
7 Fukushima (city) Dec, 2012 3,669 2,097 5,766

40,890Total partic ipants in 2012  
 

(11)  Summer Camps 
The main objective of this project was to provide the children with time and space to recover 
from the after-effects of the disaster and to give them opportunities to learn from each other 
for their personal growth. In 2012, a series of 11 camp sessions were held during the summer 
and 3,451 children from all affected areas participated. 951 Red Cross volunteers, private 
sector stakeholders, teachers, nurses, clinical psychotherapists and travel agency staff and 
JRCS NHQ staff were mobilized to manage the camps. The project was highly appreciated by 
the parents, children and given positive feedback by the participants from the Red Cross and 
other organizations. Many children are still under great stress from their tsunami experience, 
their changed life and their anxiety for the future, and JRCS has decided to continue this 
project. For the summer camps in 2013, the project team added another objective, 
“Broadening the perspective for the future”, to provide better content for the activities. The 
detail planning is underway to repeat this project in the summer. 

 
(12)  Prefabricated school gymnasiums (Otsuchi and Ofunato in Iwate, Iitate in Fukushima)-

PROJECT COMPLETED 
Temporary gymnasiums were provided to relocated prefabricated schools in Otsuchi 
municipality in Iwate and Iitate in Fukushima prefecture and later also for Akasaki Jr. High 
School in Ofunato in Iwate. The main building of that school had been flooded up to the 
second floor by the tsunami, and the school, the gymnasium and the swimming pool had 
been severely damaged. The inauguration ceremony for the new temporary school building 
and the gymnasium took place on 9 July 2012, and now all these three temporary schools 
have their own campus and gymnasiums.  

 
(13)  Red Cross Youth Project (Iwate, Miyagi, Fukushima) 

Various youth activities led by the local chapters have been carried out in the three most 
afflicted prefectures. In Fukushima, there was a notable poetry and 100 letters essay 
competition for 4,739 children and youth aged 7 to 18 submitted their work. The winning 
poems and essays are 727 out of the total. JRCS Fukushima chapter organised and held the 
awards ceremony in November 2012.   

 
(14)  Establishment of “Children’s World” (Iwaki, Fukushima)-PROJECT COMPLETED 

Many citizens of Naraha town in Fukushima prefecture 
have been evacuated to other locations due to high 
levels of radiation. Most of them now stay in the city of 
Iwaki. JRCS will build a facility which functions as a 
kindergarten and a nursery school in response to urgent 
needs of working parents. The facility, called “Children’s 
World (Kodomo-en)”, enables parents to leave their 
children while at work. For the children evacuated from 
Naraha town, the facility was opened in the city of Iwaki, 
Fukushima, and located in the compound of a Naraha 
temporary primary and junior high school on land rented 
from Iwaki Meisei University. The construction was 
completed in November 2012 and the opening ceremony 
was held on 19 December. The beneficiaries will be 42 
children and their parents. JRCS has distributed 
playground equipment, gymnastic equipment, and 
nursery items to both the Children’s World and the 
schools to make the evacuee children’s life closer to 
what it was before the disaster. 
 

 

 
Mothers and children, using the       
Children’s World facility © JRCS 

 
The whole facility of Kodomo-en, opened 
in December 2012 © JRCS 
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(15) “Dream Blossom” project (Kamaishi, Iwate)-PROJECT COMPLETED 

In collaboration with Chiba Prefectural Museum of Art, the education board of Kamaishi and 
JRCS Chiba chapter realized a project for children to participate in a four day mobile creative 
art workshop in August 2012. The chapter has close relations with Iwate since it was 
responsible for some of the relief activities there after the disaster. Creative activity has 
proven to be effective for stress relief for children, and such psycho-social projects have also 
been carried out by the Red Cross/Red Crescent in other disaster affected countries. During 
the workshops, the children make badges and build large-scale artworks together. The total 
number of participating children was 146. Eleven staff from the project team assisted them. 
After the workshop, some of the hand craft materials were donated to the education board of 
Kamaishi for further use at schools.  
 

(16) Various events-NEW  
JRCS Fukushima Chapter has been organizing concerts, movie screenings, a planetarium, 
and Christmas handicrafts making from October to December 2012. Six events were held 
with 1,559 participants and three of these were side events at Smile Parks (8-10).   

 
 

9. Community Based Disaster Preparedness 
 
(1) Construction of municipality DP warehouses 

A new project, construction of DP warehouses is now planned. JRCS aims to help 
municipalities in the affected areas to strengthen their preparedness for future disasters.  
Furthermore, items for disaster preparedness will be provided by JRCS when the construction 
is completed, mainly generators, cord reels, floodlights, lanterns, mobile toilet sets, and 
partitions. The distribution plan will be completed by March 2013. The construction and 
distribution will be started in April 2013. 

 
 
10. Capacity Building of JRCS National Disaster Preparedness 
 
(1) Development of disaster response capacity, tools and facilities 

To strengthen its capacity to respond to future emergencies, JRCS is procuring items for 
future disaster response. The selected items are large-size tents for aid stations, vehicles for 
local disaster management headquarters, satellite phones, doctors’ cars, cooling/heating 
system for aid stations, cars for pharmaceutical storage, portable ultrasound diagnostic 
devices, trucks for emergency relief goods delivery and prefabricated emergency 
headquarters for rapid deployment. Prioritized items, such as tents for aid stations and 
vehicles with communication equipment should be ready for service by March 2013. Tents for 
aid stations have been distributed to JRCS Chapters all over the country since December 
2012. Vehicles for emergency use, such as communication command cars, and ambulances, 
etc., will also soon be distributed to JRCS Chapters and facilities under the jurisdiction by 
JRCS from December to March 2013. Medical relief bags with better mobility are planned to 
be distributed to the Chapters from March to August 2013. 

 
 

11. Other Projects 
 
(1) AED and other essential items for the volunteer centres 

257 items have been distributed in 11 locations to enhance preparedness at the volunteer 
centres. These include equipment such as 90 sets of emergency kits, 29 AED, temporary 
showers and 28 tents, which will make the volunteers more effective. The temporary showers 
should be provided by March 2013.   

 
 

12. Projects under formulation 
 
Construction of further community centres and nursery schools is under consideration. 

 
 

13. Project management and support 
HR, consultancy, audit, evaluation, and support by IFRC  

The IFRC Secretariat and its regional offices have supported the JRCS with technical 
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delegates and support whenever requested. IFRC is also present in Japan from March 2011 
with a Country Representative placed in the National Headquarters.  
  
JRCS public and media relations placed advertisements in national and local newspapers 
about the cash grant and the GEJET recovery programmes to promote understanding by the 
general public. A DVD focusing on reconstruction efforts to support Fukushima residents was 
produced in September 2012 and widely distributed domestically and internationally.   

 
 

Evaluation by the IFRC 

An external evaluation of the activities during 2011-13 was prepared during November – December 
2012. It will be carried out during the spring of 2013, commissioned by JRCS and IFRC jointly. This 
evaluation will focus on recovery and rehabilitation during the first two years after the disaster and 
follow up on the external JRCS/IFRC evaluation in 2011, which focused on the emergency phase. 
The evaluation report on the emergency response, “Preparing for and Responding to Large Scale 
Disasters in High Income Countries, Findings and Lessons Learned from the Japanese Red Cross 
Society’s Response to the Great East Japan Earthquake and Tsunami” is available on this link:  
 
http://www.ifrc.org/docs/Evaluations/Evaluations%202012/AsiaPacific/JPTsunamiEarthquake12_repor
t.pdf 
 
 

Operational Gaps, Challenges and Constraints  
Overall, though the JRCS recovery programmes for the GEJET have proceeded smoothly, two  
notable features should be mentioned: 
 
The project for distribution of six electric household appliance sets is closing, benefiting over 134,000 
households in eight prefectures. The coverage of beneficiaries was planned to provide support 
impartially to all victims who were displaced by the disaster. The project is the largest within JRCS 
recovery operation in terms of scope and budget. The implementation and management of the project 
has taken more time and effort than expected. Initially this project was expected to end in March 2012. 
However, the timeframe had to be extended to respond to the evolving needs of people who were 
affected by the radiation from the damaged nuclear power plant in Fukushima. There has been 
continuous movement of displaced people from one place to another. Thus JRCS set the final date for 
applications for the appliances sets at the end of December 2012. It was a challenge for JRCS to 
coordinate with all stakeholders and to ensure sufficient time to disseminate the decision to close this 
major project. The final distribution of 1,220 sets will be completed by February 2013. 
 
An evaluation of projects operating in 2011 was made by the Japan Research Institute Ltd (JRI) and 
their final report was submitted in December 2012. Effectiveness, promptness, and impact were 
highly regarded in general and JRCS’s visibility in Japan was high in comparison with other NGOs. 
Some of the recommendations for future disaster response given by JRI were: JRCS needs to 
consider how to secure funding for future disaster recovery interventions; whether to invite specialist 
delegates or technical teams from sister societies should be discussed; and furthermore, JRCS needs 
to strengthen partnerships with government bodies, private entities and other non-government 
organizations. JRCS has a clear role in disaster and emergency response as defined in the Japanese 
national disaster plan, but its role in the recovery phase has not been clarified. JRI recommends 
JRCS not only to review its project implementation but also its broader role in disaster management in 
the future. 

 

http://www.ifrc.org/docs/Evaluations/Evaluations%202012/AsiaPacific/JPTsunamiEarthquake12_report.pdf
http://www.ifrc.org/docs/Evaluations/Evaluations%202012/AsiaPacific/JPTsunamiEarthquake12_report.pdf
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Cash Grant 
Progress to date:  
According to the national disaster management plan of Japan, all funds raised by JRCS from the 
public in Japan are distributed as cash grants to the people who have been affected by a national 
disaster. As the damage and human loss from the disaster extended to 15 prefectures, a Central 
Grant Disbursement Committee was established to determine fair allocation of the funds collected by 
the JRCS and the other designated fundraising organizations. JRCS has made transfers to the 15 
prefectures based on the decisions by the Central Committee and the available funds have been 
forwarded accordingly. Each prefecture has established a prefectural level Grant Disbursement 
Committee that sets criteria for eligible recipients as well as for the amounts to be distributed by the 
municipality authorities who are responsible for identifying individual beneficiaries and to distribute the 
cash grants.  

JRCS has extended the period for accepting donations by the public for cash grants until 31 March 
2013. 

 
Support from the State of Kuwait  
Some 5 million barrels of crude oil with a value of JPY 40 billion, (USD 520 million) was donated by 
the State of Kuwait. The Ministry of Economy, Trade and Industry appointed JRCS as recipient 
agency and requested the national society to disburse the funds from the sale of the oil. JRCS 
chapters in Iwate, Miyagi and Fukushima have facilitated the establishment of an independent panel 
composed of members from the local prefecture and municipality authorities, media, banks and 
enterprises. These panels provide the prefectures with advice on the use of the funds. In January 
2012, the following amounts were transferred: JPY 8.4 billion to Iwate, JPY 16.2 billion to Miyagi, and 
JPY 15.5 billion to Fukushima. The prefectures will report to JRCS on the use of the funds every six 
months. The funds have been allocated in the following way:  
  
Iwate:  

 Recovery of the regions along Sanriku Railways
8
 and the recovery of the train cars and 

stations.  
 Rehabilitation of disaster survivors. 
 Restoration of private schools. 
 Recovery of traditional local performing arts.  
 Supplement for fish farming of salmon and trout in order to stabilize and expand fisheries.  
 Supplement for the restoration of small to medium-size businesses  

  
Miyagi:  

 Maintenance of prefabricated housing.  
 Rehabilitation of homes through support of mortgage interest. 
 Revitalization of fish farming.  
 Restoration of utilities for small to medium-size business. 
 Resumption of local commerce  
 Revitalization of tourist destination facilities.  

 

                                                 
5
 Collected from national and international donor sources, excluding the funds donated by sister societies 

6
 http://www.akaihane.or.jp/english/index.html, “CCCJ acts as a national coordinating body for local Community Chests. Local 

affiliate offices are managed by individual and autonomous Board of Directors. Each of the 47 prefectural Community Chests 
have set up district offices in large cities and chapter offices in smaller municipalities within the prefecture to act as 
implementing bodies for the movement. District and chapter offices nationwide, implement fundraising activities, organize and 
train volunteers, conduct public relations, and survey the financial needs providing welfare services.” 
7
 National TV company 

8 A 107.6 km railway built in 1984 as a first joint public-private venture project in Japan. The construction of the railway had long 
been sought by the local population as a viable path to travel along a mountainous coastline. The reconstruction of Sanriku 
Railway will be of great benefit not only to the people of Tohoku but also to the nation as a symbol of recovery.  

Donations and their Distribution JPY USD 

Donations received by JRCS
5
 

323,689,528,231             
(28 January 2013) 

3,558,966,363 
 

Total funds transferred to 15 affected prefectures  
from JRCS, the Central Community Chest of 

Japan
6
 and NHK

7
 

360,259,500,994  
(13 December 2012) 

3,961,053,213 

Total funds transferred to affected municipalities 
from 15 prefectures 

Approx. JPY 352.5 billion  
(31 October 2012) 

Approx. 
3,875,737,500 

Distributed to beneficiaries 
Approx. JPY 333.2 billion  

(31 October 2012) 
Approx. 

3,663,534,000 
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Fukushima:  
 Preservation of designated cultural property. 
 Restoration of local cultural heritage. 
 Restoration of historical architecture.  
 Supplement for the purchase of vehicles. 
 Rehabilitation of homes through support of mortgage interest. 
 Maintenance of prefabricated housing. 
 Support for the farmers whose business is suspended due to evacuation. 
 Restoration and recovery of utilities for small to medium-size business. 
 Support for Fukushima industries.  
 Funding support for small to medium-size business. 

 
In addition to the donation of 5 million barrels of crude oil, the State of Kuwait has donated USD 2 
million for recovery and rehabilitation projects managed by JRCS. A presentation ceremony was held 
at the JRCS NHQ on 19 July where Ambassador Abdulrahman Al-Otaibi delivered a Kuwaiti grant 
approved by His Highness the Amir Sheikh Sabah Al-Ahmad Al-Jaber Al-Sabah. 
 
 

Communications, Media and Public Information 
With the second annual commemoration of the March 11 Great East Japan Earthquake and Tsunami 
approaching, the Japanese Red Cross Society (JRCS) has been gearing up its PR activities to mark 
the occasion.  
 
Together with the communications delegate from IFRC in Beijing, JRCS public relations (PR) staff will 
visit the affected regions in January 2013 to participate in events organized by various Red Cross 
chapters and collect video footage and still photos. The PR department is planning a series of short 
films and photographs highlighting the stories of survivors and key messages which will be released 
in advance of the second year milestone. The department is also planning a series of advertisements 
in major national and local newspapers to raise public awareness about the ongoing projects and the 
sometimes overlooked JRCS efforts to help affected communities.  
  
In addition to these activities, the PR department and the task force for recovery programmes are 
developing communication strategies for the next fiscal year, incorporating recent survey results from 
the Japan Research Institute Limited. These revealed that general Red Cross recovery efforts are 
widely recognized by the public, particularly in comparison to the work of other humanitarian 
organizations, but specific information on project contents and the financial sources are not as well 
known or understood.  

How we work 

All Japanese Red Cross and IFRC assistance seeks to adhere to the Code of Conduct for the 

International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO's) in 

Disaster Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. 

The vision of the Japanese Red Cross, as a 

member of the IFRC, is to inspire, encourage, 

facilitate and promote at all times all forms of 

humanitarian activities, with a view to preventing 

and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of 

human dignity and peace in the world.  

The Japanese Red Cross and IFRC’s work is 

guided by Strategy 2020 which puts forward 

three strategic aims:  

Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 

1. Enable healthy and safe living. 

2. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  

For further information specifically related to this operation, please contact 

 Naoki Kokawa, Deputy Director General International Department, Japanese Red Cross Society 

 Office Phone +81-3-3437-7088 ; Email: n-kokawa@jrc.or.jp 

 

Yoshiko Miyagawa, Programme Officer, International Department, Japanese Red Cross Society  

 Office Phone + 81-3-3437-7088; Email: y-miyagawa@jrc.or.jp 

 

For setting up interviews, please contact:  

In Japan: Sayaka Matsumoto, Public Relations and Media Officer, Japanese Red Cross Society 

 Mobile: +81-90-7820-2173 E-mail: s-matsumoto@jrc.or.jp 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
mailto:n-kokawa@jrc.or.jp
mailto:y-miyagawa@jrc.or.jp
mailto:s-matsumoto@jrc.or.jp
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Donation Received 2011.3 .11-2013.1 .31 Unit :JPY

Organisation Name
Date

Received
Currency  Amount Received

Currency
Rate

Amt. Received JPY JPY

Afghan Red Crescent Society 2011/8/26 USD 62,997.43 77.45 4,879,150 4,879,150
Albanian Red Cross 2011/4/4 USD 20,000.00 84.12 1,682,400 1,682,400
American Red Cross 2011/3/30 USD 10,000,000.00 82.48 824,800,000
American Red Cross 2011/4/6 USD 50,000,000.00 85.16 4,258,000,000
American Red Cross 2011/4/22 USD 40,000,000.00 81.77 3,270,800,000
American Red Cross 2011/5/18 USD 30,000,000.00 81.41 2,442,300,000
American Red Cross 2011/6/1 USD 30,000,001.00 81.43 2,442,900,000
American Red Cross 2011/6/28 USD 46,000,000.00 80.78 3,715,880,000
American Red Cross 2011/8/5 USD 35,000,000.00 79.10 2,768,500,000
American Red Cross 2011/10/4 USD 15,000,000.00 76.75 1,151,250,000
American Red Cross 2012/2/22 USD 20,000,000.00 79.85 1,597,000,000
American Red Cross 2012/2/29 USD        5,450,000.00 80.68 439,706,000
American Red Cross 2012/9/25 USD        1,500,000.00 77.86 116,790,000
Andorran Red Cross 2011/12/29 EUR 289.00 100.55 29,058 29,058
Argentine Red Cross 2011/7/20 USD 55,280.00 79.27 4,382,045 4,382,045
Armenian Red Cross Society 2012/2/13 USD 1,324.00 77.70 102,874 102,874
Australian Red Cross 2011/5/11 AUD 14,999,965.00 87.98 1,319,696,920
Australian Red Cross 2011/8/11 AUD 6,999,965.00 78.63 550,407,247
Australian Red Cross 2011/12/15 AUD 1,889,965.00 77.30 146,094,294
Australian Red Cross 2012/1/19 AUD 1,999,965.00 79.90 159,797,203
Austrian Red Cross 2011/5/9 EUR 400,000.00 116.04 46,416,000
Austrian Red Cross 2011/5/31 EUR 1,000,000.00 116.25 116,250,000
Austrian Red Cross 2011/6/17 EUR 4,980.00 114.60 570,708
Austrian Red Cross 2011/7/4 EUR 140,000.00 117.49 16,448,600
Austrian Red Cross 2011/8/22 EUR 21,478.88 110.26 2,368,261
Austrian Red Cross 2011/9/9 EUR 50,000.00 107.94 5,397,000
Austrian Red Cross 2011/9/26 EUR 1,000,000.00 102.85 102,850,000
Austrian Red Cross 2012/1/12 EUR 825,000.00 97.73 80,627,250
Austrian Red Cross (Austrian Gov't) 2011/5/9 EUR 1,000,000.00 116.04 116,040,000
Red Crescent Society of Azerbaijan 2011/5/16 CHF 148.59 90.54 13,453 13,453
Bahamas Red Cross Society 2011/3/22 USD 5,000.00 81.04 405,200 405,200
Bangladesh Red Crescent Society 2011/5/23 USD 106,049.49 81.86 8,681,211 8,681,211
Belarus Red Cross 2011/5/9 EUR 30,000.00 116.04 3,481,200 3,481,200
Belgian Red Cross (Flanders) 2011/5/30 EUR 319,900.00 115.66 36,999,634
Belgian Red Cross (Flanders) 2011/12/12 EUR 346,228.97 103.77 35,928,180
Belgian Red Cross (French) 2011/8/18 EUR 395,000.00 110.47 43,635,650
Belgian Red Cross (French) 2012/5/15 EUR 126,119.05 102.57 12,936,030
Belgian Red Cross (French) 2013/1/28 EUR 1,013.00 122.52 124,112
Belize Red Cross Society 2011/11/7 CHF 8,884.67 87.78 779,896 779,896
Bolivian Red Cross 2011/5/10 USD 1,300.00 80.33 104,429 104,429
The Red Cross Society of Bosnia and Herzegovina 2011/8/8 EUR 82,140.00 111.85 9,187,359
The Red Cross Society of Bosnia and Herzegovina 2011/12/2 EUR 23,000.00 104.78 2,409,940
Brazilian Red Cross 2011/6/7 USD 17,120.60 80.24 1,373,756
Brazilian Red Cross 2011/6/7 USD 2,619.26 80.24 210,169
Brazilian Red Cross 2011/6/7 USD 10,642.34 80.24 853,941
Brazilian Red Cross 2011/6/8 USD 23,256.18 80.20 1,865,145
Brazilian Red Cross 2011/6/8 USD 20,338.65 80.20 1,631,159
Brazilian Red Cross 2011/6/21 USD 2,682.91 80.21 215,196
Brazilian Red Cross 2011/6/21 USD 1,574.75 80.21 126,310
Brazilian Red Cross 2011/6/21 USD 8,288.17 80.21 664,794
Brazilian Red Cross 2011/6/21 USD 1,696.59 80.21 136,083
Brazilian Red Cross 2011/6/21 USD 21,520.41 80.21 1,726,152
Brazilian Red Cross 2011/6/21 USD 55,254.45 80.21 4,431,959
British Red Cross 2011/5/9 JPY 804,060,000.00 1.00 804,060,000
British Red Cross 2011/6/21 JPY 259,443,400.00 1.00 259,443,400
British Red Cross 2011/11/25 GBP 5,000,000.00 119.61 598,050,000
British Red Cross 2011/12/22 GBP 1,100,000.00 122.44 134,684,000
British Red Cross 2012/2/21 GBP 184,543.43 126.20 23,289,380
British Red Cross 2012/4/16 GBP 70,025.29 128.2 8,977,242
Bulgarian Red Cross 2011/3/31 JPY 7,943,420.00 1.00 7,943,420
Bulgarian Red Cross 2011/5/9 JPY 1,318,765.00 1.00 1,318,765
Bulgarian Red Cross 2011/7/6 JPY 5,664,130.00 1.00 5,664,130
Burkinabe Red Cross Society 2011/7/7 EUR 12,627.75 116.01 1,464,945 1,464,945
Cambodian Red Cross Society 2011/3/17 USD 19,982.00 79.31 1,584,772 1,584,772
The Canadian Red Cross Society 2011/4/11 CAD 12,000,000.00 88.83 1,065,960,000
The Canadian Red Cross Society 2011/8/10 CAD 17,000,000.00 78.44 1,333,480,000
The Canadian Red Cross Society 2012/5/15 CAD 15,000,000.00 79.73 1,195,950,000
The Canadian Red Cross Society 2012/12/25 CAD 4,946,571.95 85.30 421,942,587
Chilean Red Cross 2011/6/29 USD 182,511.66 80.98 14,779,794 14,779,794
Red Cross Society of China 2011/4/8 USD 2,897,469.86 85.17 246,777,507
Red Cross Society of China 2011/3/22 USD 151,851.06 81.04 12,306,009
Red Cross Society of China 2011/3/24 USD 760,760.26 80.93 61,568,327
Red Cross Society of China 2011/6/1 USD 5,073,000.75 81.43 413,094,451
Red Cross Society of China 2011/7/29 USD 2,169,547.17 77.86 168,920,942
Red Cross Society of China 2012/12/17 USD 1,575.46 84.00 132,338
Red Cross Society of China Ezhou Branch 2011/3/30 JPY 1,238,748.00 1.00 1,238,748
Red Cross Society of China, Hong Kong Branch 2011/4/15 JPY 321,369,184.00 1.00 321,369,184
Red Cross Society of China, Hong Kong Branch 2011/6/9 JPY 1,026,692,045.00 1.00 1,026,692,045
Red Cross Society of China, Hong Kong Branch 2011/11/30 JPY 249,773,202.00 1.00 249,773,202
Red Cross Society of China, Hong Kong Branch 2012/6/19 JPY 70,096,510.00 1.00 70,096,510
Red Cross Society of China, Macau Branch 2011/4/22 USD 200,000.00 81.77 16,354,000
Red Cross Society of China, Macau Branch 2011/6/13 USD 300,000.00 80.46 24,138,000
Red Cross Society of China, Macau Branch 2011/10/27 USD 50,000.00 76.26 3,813,000
Colombian Red Cross Society 2011/12/27 JPY 1,277,721.00 1.00 1,277,721 1,277,721
Cook Islands Red Cross 2012/10/22 JPY 175,098.00 1.00 175,098 175,098
Costa Rican Red Cross 2011/5/12 USD 12,394.74 81.15 1,005,833
Costa Rican Red Cross 2011/5/12 USD 44,280.81 81.15 3,593,387
Costa Rican Red Cross 2011/5/13 USD 54,092.74 81.03 4,383,134
Costa Rican Red Cross 2011/5/13 USD 14,963.83 81.03 1,212,519
Costa Rican Red Cross 2011/5/20 USD 20,718.40 81.78 1,694,350
Croatian Red Cross 2011/3/23 JPY 57,774,541.00 1.00 57,774,541
Croatian Red Cross 2011/7/26 JPY 28,000,599.00 1.00 28,000,599
Cyprus Red Cross Society 2011/7/12 EUR 49,945.00 112.50 5,618,812 5,618,812
Czech Red Cross 2011/4/14 CZK 4,000,000.00 4.94 19,760,000
Czech Red Cross 2011/6/15 CZK 4,000,000.00 4.80 19,200,000
Czech Red Cross 2011/9/8 CZK 250,000.00 4.48 1,120,000
Czech Red Cross 2011/10/3 CZK 1,750,000.00 4.15 7,262,500

23,027,926,000

2,175,995,664

486,967,819

11,597,299

1,828,504,022

13,234,664

129,623,606

2,616,274,263

11,889,223

47,342,500

14,926,315

85,775,140

4,017,332,587
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Danish Red Cross 2011/6/7 DKK 2,200,000.00 15.67 34,474,000
Danish Red Cross 2012/10/18 JPY 3,385,700.00 1.00 3,385,700
Danish Red Cross 2012/11/29 JPY 15,502,550.00 1.00 15,502,550
Danish Red Cross (Faroe Islands Red Cross) 2012/1/27 DKK 50,000.00 13.63 681,500 681,500
Dominican Red Cross 2011/12/14 USD 4,297.51 78.02 335,291 335,291
Ecuadorian Red Cross 2011/12/30 USD 11,667.19 77.74 907,007
Ecuadorian Red Cross 2011/12/30 USD 14,224.27 77.74 1,105,794
Ecuadorian Red Cross 2012/1/10 USD 4,554.35 76.89 350,183
Ecuadorian Red Cross 2012/1/25 USD 2,929.00 77.80 227,876
Estonia Red Cross 2011/5/10 EUR 28,000.00 115.08 3,222,240
Estonia Red Cross 2012/1/18 CHF 996.98 80.94 80,696
Finnish Red Cross 2011/4/18 EUR 1,000,000.00 119.57 119,570,000 119,570,000
French Red Cross 2011/3/31 EUR 1,389,960.00 117.52 163,348,099
French Red Cross 2011/4/11 EUR 772,250.00 122.81 94,840,022
French Red Cross 2011/5/19 EUR 1,519,989.00 116.63 177,276,317
French Red Cross 2011/6/1 EUR 4,410,550.00 117.35 517,578,042
French Red Cross 2011/7/21 EUR 3,349,456.00 112.27 376,043,425
French Red Cross 2011/11/8 EUR 3,020,494.00 107.38 324,340,645
French Red Cross 2012/1/12 EUR 1,430,425.00 97.73 139,795,435
French Red Cross 2012/2/29 EUR 528,590.00 108.68 57,447,161
Red Cross Society of Georgia 2011/5/9 USD 48,058.36 80.58 3,872,542
Red Cross Society of Georgia 2011/9/27 USD 2,084.54 76.28 159,008
German Red Cross 2011/4/11 EUR 10,282.22 122.81 1,262,759
German Red Cross 2011/4/19 EUR 1,850.73 117.73 217,886
German Red Cross 2011/3/24 EUR 16,394.31 114.14 1,871,246
German Red Cross 2011/5/2 EUR 7,997,417.20 120.45 963,288,902
German Red Cross 2011/6/13 EUR 2,218.30 115.47 256,147
German Red Cross 2011/6/17 EUR 10,500,000.00 114.60 1,203,300,000
German Red Cross 2011/6/17 EUR 500,000.00 114.60 57,300,000
German Red Cross 2011/9/16 EUR 6,395,000.00 106.37 680,236,150
German Red Cross 2011/10/11 EUR 30,000.00 104.57 3,137,100
German Red Cross 2011/11/17 EUR 2,700,000.00 103.48 279,396,000
German Red Cross 2011/12/26 EUR 600,000.00 101.71 61,026,000
German Red Cross 2012/8/17 EUR 650,000.00 98.05 63,732,500
German Red Cross 2012/12/20 EUR 130,000.00 111.39 14,480,700
Honduran Red Cross 2012/11/15 USD 4,576.46 80.28 367,398 367,398
Hungarian Red Cross 2011/10/12 JPY 6,688,594.00 1.00 6,688,594 6,688,594
Icelandic Red Cross 2011/5/30 JPY 17,491,250.00 1.00 17,491,250
Icelandic Red Cross 2012/11/6 JPY 1,622,037.00 1.00 1,622,037
Indonesian Red Cross Society Bali Chapter 2011/6/8 JPY 58,244.00 1.00 58,244
Indonesian Red Cross Society 2011/7/19 USD 1,000,000.00 79.06 79,060,000
Red Crescent Society of the Islamic Republic of Iran 2012/2/6 USD 100,000.00 76.53 7,653,000 7,653,000
Irish Red Cross Soceity 2012/6/22 EUR 400,000.00 115.35 46,140,000
Irish Red Cross Soceity 2011/12/19 EUR 160,000.00 101.48 16,236,800
Irish Red Cross Soceity 2012/7/12 EUR 27,390.00 97.44 2,668,881
Italian Red Cross 2011/11/30 EUR 499,950.00 104.16 52,074,792
Italian Red Cross 2012/6/4 EUR 699,925.00 96.82 67,766,738
Jamaica Red Cross 2012/6/5 USD 575.00 78.32 45,034 45,034
Red Cross Society of the Democratic People's Republic of Korea 2011/3/25 USD 100,000.00 80.90 8,090,000 8,090,000
The Republic of Korea National Red Cross 2011/3/18 JPY 246,539,778.00 1.00 246,539,778
The Republic of Korea National Red Cross 2011/3/23 JPY 411,362,653.00 1.00 411,362,653
The Republic of Korea National Red Cross 2011/3/30 JPY 733,455,478.00 1.00 733,455,478
The Republic of Korea National Red Cross 2011/5/2 JPY 1,177,722,058.00 1.00 1,177,722,058
The Republic of Korea National Red Cross 2011/7/25 JPY 279,850,746.00 1.00 279,850,746
The Republic of Korea National Red Cross 2011/9/2 JPY 33,155,579.00 1.00 33,155,579
The Republic of Korea National Red Cross 2011/11/1 JPY 71,367,399.00 1.00 71,367,399
The Republic of Korea National Red Cross 2012/2/29 JPY 23,542,003.00 1.00 23,542,003
The Republic of Korea National Red Cross 2012/7/5 JPY 105,337.00 1.00 105,337.00
Lao Red Cross 2011/4/26 USD 7,781.00 81.81 636,563 636,563
Latvian Red Cross 2011/4/8 JPY 16,789,792.00 1.00 16,789,792
Latvian Red Cross 2011/5/16 CHF 9,186.97 90.54 831,786
Latvian Red Cross 2011/11/7 CHF 7,483.83 87.78 656,931
Latvian Red Cross 2011/11/7 CHF 1,286.41 87.78 112,921
Lithuanian Red Cross Society 2011/4/19 EUR 28,000.00 117.73 3,296,440
Lithuanian Red Cross Society 2011/6/27 EUR 78,078.37 114.10 8,908,742
Luxembourg Red Cross 2011/4/13 EUR 100,000.00 121.63 12,163,000
Luxembourg Red Cross 2011/5/12 EUR 100,000.00 115.42 11,542,000
The Red Cross of The Former Yugoslav Republic of Macedonia 2011/6/3 EUR 13,050.00 117.24 1,529,982 1,529,982
Malaysian Red Crescent Society 2011/4/7 USD 1,000,000.00 85.47 85,470,000
Malaysian Red Crescent Society 2011/4/18 JPY 2,729,240.00 1.00 2,729,240
Malaysian Red Crescent Society 2011/5/20 USD 999,967.00 81.78 81,777,301
Malaysian Red Crescent Society 2012/6/26 JPY 1,144,195.00 1.00 1,144,195
Maldivian Red Crescent 2011/5/19 USD 33,286.01 81.66 2,718,135 2,718,135
Mexican Red Cross 2011/5/24 USD 453,729.24 81.95 37,183,111
Mexican Red Cross 2011/7/14 USD 313,508.00 78.78 24,698,160
Mexican Red Cross 2011/7/19 USD 1,900.00 79.06 150,214
Mexican Red Cross 2012/3/7 USD 130,084.23 80.75 10,504,301
Micronesia Red Cross 2011/11/7 CHF 93,687.76 87.78 8,223,912 8,223,912
Red Cross of Monaco 2011/4/11 EUR 35,358.80 122.81 4,342,414
Red Cross of Monaco 2011/7/28 EUR 6,810.00 112.01 762,788
Red Cross of Monaco 2011/12/13 EUR 500.00 102.76 51,380
Mongolian Red Cross Society 2011/4/5 JPY 12,301,960.00 1.00 12,301,960 12,301,960
Red Cross of Montenegro 2011/4/13 EUR 7,865.34 121.62 956,661 956,661
Myanmar Red Cross Society 2011/11/7 CHF 49,090.47 87.78 4,309,161 4,309,161
Nepal Red Cross Society 2011/5/16 CHF 2,000.00 90.54 181,080
Nepal Red Cross Society 2011/7/1 CHF 32,976.00 95.99 3,165,366
Nepal Red Cross Society 2011/9/29 CHF 2,753.80 84.89 233,770
The Netherlands Red Cross 2011/5/16 CHF 1,299,000.00 90.54 117,611,191
The Netherlands Red Cross 2011/5/16 CHF 1,906,500.00 90.54 172,614,114
The Netherlands Red Cross 2011/11/7 CHF 2,525,000.00 87.78 221,644,500
The Netherlands Red Cross 2011/11/7 CHF 997,900.00 87.78 87,595,662
The Netherlands Red Cross 2011/11/7 CHF 1,366,800.00 87.78 119,977,704
The Netherlands Red Cross 2012/1/18 CHF 319,440.00 80.94 25,855,474
The Netherlands Red Cross 2012/5/29 EUR 76,536.90 99.65 7,626,902
New Zealand Red Cross 2011/6/9 JPY 36,725,502.00 1.00 36,725,502
New Zealand Red Cross 2011/9/20 JPY 10,256,428.00 1.00 10,256,428
New Zealand Red Cross 2012/6/26 JPY 4,275,163.00 1.00 4,275,163
Nicaraguan Red Cross 2011/11/7 CHF 2,284.43 87.78 200,527 200,527
Norwegian Red Cross 2011/4/19 JPY 120,000,000.00 1.00 120,000,000
Norwegian Red Cross 2011/9/30 NOK 3,165,167.00 13.20 41,780,204

2,590,860

119,841,530

2,977,101,031

65,045,681

3,302,936

3,329,505,390

1,850,669,146

4,031,550

79,118,244

18,391,430

19,113,287

53,362,250

161,780,204

12,205,182

171,120,736

51,257,093

72,535,786

3,580,216

752,925,547

5,156,582

23,705,000
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Pakistan Red Crescent Society 2011/9/30 USD 107,510.00 77.58 8,340,626 8,340,626
Palau Red Cross Society 2011/5/9 USD 30,094.09 80.71 2,428,894 2,428,894
The Palestine Red Crescent Society 2011/4/4 USD 9,992.43 84.12 840,563 840,563
Red Cross Society of Panama 2011/5/18 USD 13,425.25 81.41 1,092,949 1,092,949
Peruvian Red Cross 2011/11/29 USD 32,211.88 78.21 2,519,291 2,519,291
Philippine Red Cross 2011/6/7 JPY 167,000,000.00 1.00 167,000,000 167,000,000
Polish Red Cross 2011/11/7 CHF 141.49 87.78 12,420 12,420
Portuguese Red Cross 2011/10/11 EUR 59,000.00 104.57 6,169,630 6,169,630
Qatar Red Crescent Society 2011/10/14 EUR 638,914.17 105.69 67,526,838 67,526,838
Romanian Red Cross 2012/2/23 EUR 94,562.57 106.37 10,058,620
Romanian Red Cross 2012/2/27 JPY 1,384,834.00 1.00 1,384,834
The Russian Red Cross Society 2011/3/24 USD 758,367.00 80.93 61,374,641
The Russian Red Cross Society 2011/3/31 USD 215,142.00 83.15 17,889,057
The Russian Red Cross Society 2011/4/4 USD 142,245.92 84.12 11,965,726
The Russian Red Cross Society 2011/4/12 USD 323,000.00 84.32 27,235,360
The Russian Red Cross Society 2011/4/18 USD 54,800.00 83.17 4,557,716
The Russian Red Cross Society 2011/4/28 USD 62,875.00 82.08 5,160,780
The Russian Red Cross Society 2011/5/9 USD 61,696.08 80.71 4,979,490
The Russian Red Cross Society 2011/5/9 USD 131,970.00 80.71 10,651,298
The Russian Red Cross Society 2011/5/12 EUR 485.00 115.42 55,978
The Russian Red Cross Society 2011/5/12 JPY 6,000.00 1.00 6,000
The Russian Red Cross Society 2011/5/16 USD 102,180.00 80.91 8,267,383
The Russian Red Cross Society 2011/5/24 USD 9,220.00 81.95 755,579
The Russian Red Cross Society 2011/5/30 USD 96,675.00 80.91 7,821,974
The Russian Red Cross Society 2011/6/3 USD 19,110.00 80.85 1,545,043
The Russian Red Cross Society 2011/6/17 USD 9,560.00 80.68 771,300
The Russian Red Cross Society 2011/7/13 USD 4,330.00 79.55 344,451
The Russian Red Cross Society 2011/8/19 USD 5,906.00 76.93 454,348
Rwandan Red Cross 2011/3/30 USD 99,222.87 82.48 8,183,902 8,183,902
Salvadorean Red Cross Society 2011/8/18 USD 9,069.09 76.67 695,327
Salvadorean Red Cross Society 2011/8/19 USD 32,063.28 76.93 2,466,628
Salvadorean Red Cross Society 2011/8/24 USD 1,251.47 76.89 96,225
Samoa Red Cross Society 2011/5/17 JPY 1,304,487.00 1.00 1,304,487
Samoa Red Cross Society 2011/7/1 JPY 448,282.00 1.00 448,282
Red Cross of the Republic of San Marino 2011/12/26 EUR 10,000.00 101.71 1,017,100 1,017,100
The Red Cross of Serbia 2011/3/25 USD 850,000.00 81.03 68,875,500
The Red Cross of Serbia 2011/4/4 USD 750,000.00 84.12 63,090,000
The Red Cross of Serbia 2011/4/18 USD 430,000.00 83.17 35,763,100
The Red Cross of Serbia 2011/5/9 USD 195,000.00 80.71 15,738,450
The Red Cross of Serbia 2011/6/2 USD 63,000.00 81.11 5,109,930
The Red Cross of Serbia 2011/7/7 USD 24,000.00 81.01 1,944,240
The Red Cross of Serbia 2011/8/30 USD 3,670.00 76.92 282,296
The Red Cross of Serbia 2011/10/27 USD 5,900.00 76.26 449,934

Singapore Red Cross Society 2011/4/19 USD 500,000.00 82.71 41,355,000
Singapore Red Cross Society 2011/5/16 USD 500,000.00 80.91 40,455,000
Singapore Red Cross Society 2011/9/7 SGD 8,900,000.00 64.07 570,223,000
Singapore Red Cross Society 2012/6/14 SGD 9,940.00 61.91 615,385
Slovak Red Cross 2011/5/16 EUR 22,839.86 113.90 2,601,460
Slovak Red Cross 2011/6/27 EUR 2,373.00 114.10 270,759
Slovenian Red Cross 2011/5/11 EUR 149,865.00 116.53 17,463,768
Slovenian Red Cross 2011/8/4 EUR 16,621.09 110.73 1,840,453
South African Red Cross Society 2011/5/9 ZAR 400,000.00 12.06 4,824,000
South African Red Cross Society 2011/6/6 ZAR 500,000.00 12.01 6,005,000
Spanish Red Cross 2011/7/7 EUR 1,500,000.00 116.01 174,015,000
Spanish Red Cross 2011/9/21 EUR 1,000,000.00 104.50 104,500,000
Spanish Red Cross 2011/12/2 EUR 1,000,000.00 104.78 104,780,000
Spanish Red Cross 2012/3/12 EUR 198,826.26 107.89 21,451,365
The Sri Lanka Red Cross Society 2011/6/24 USD 4,000.00 80.55 322,200
The Sri Lanka Red Cross Society 2011/9/16 USD 950.00 76.81 72,969
Swedish Red Cross 2011/5/27 SEK 4,000,000.00 12.90 51,600,000 51,600,000
Swiss Red Cross 2011/4/26 CHF 1,000,000.00 92.46 92,460,000
Swiss Red Cross 2012/2/9 CHF 10,985,865.00 84.28 925,888,702
Swiss Red Cross 2012/3/8 CHF 6,591,519.00 88.56 583,744,922
Swiss Red Cross 2012/6/21 CHF 4,394,346.00 90.37 397,117,048
Taiwan Red Cross Organiｚation 2011/3/17 USD 100,000.00 79.31 7,931,000
Taiwan Red Cross Organiｚation 2011/4/7 USD 14,900,000.00 85.47 1,273,503,000
Taiwan Red Cross Organiｚation 2011/5/17 USD 5,000,000.00 81.01 405,050,000
Taiwan Red Cross Organiｚation 2012/2/27 JPY 800,000,000.00 1.00 800,000,000
Taiwan Red Cross Organiｚation 2012/10/9 JPY 4,288,000,000.00 1.00 4,288,000,000
The Thai Red Cross Society 2011/3/17 USD 99,975.00 79.31 7,929,017
The Thai Red Cross Society 2011/3/31 USD 2,000,000.00 83.15 166,300,000
The Thai Red Cross Society 2011/4/4 USD 1,000,000.00 84.12 84,120,000
The Thai Red Cross Society 2011/4/8 USD 999,973.00 85.17 85,167,700
The Thai Red Cross Society 2011/5/12 USD 1,999,973.00 81.15 162,297,808
The Thai Red Cross Society 2011/7/1 USD 2,999,973.00 80.85 242,547,817
Tonga Red Cross Society 2011/3/28 JPY 8,695,650.00 1.00 8,695,650
Tonga Red Cross Society 2011/3/28 JPY 2,058,450.00 1.00 2,058,450
Tonga Red Cross Society 2011/4/5 JPY 690,200.00 1.00 690,200
Tonga Red Cross Society 2011/5/16 JPY 90,478.00 1.00 90,478
Trinidad and Tobago Red Cross Society 2011/7/7 JPY 5,999,459.00 1.00 5,999,459 5,999,459
Uganda Red Cross Society 2011/5/23 USD 1,319.91 81.86 108,047 108,047
Ukrainian Red Cross Society 2011/8/11 JPY 7,100,000.00 1.00 7,100,000 7,100,000
Red Crescent Society of the United Arab Emirates 2011/6/30 USD 4,963.40 80.68 400,447
Red Crescent Society of the United Arab Emirates 2011/9/21 USD 204,172.76 76.25 15,568,172
Uruguayan Red Cross 2011/5/31 USD 23,157.00 80.88 1,872,938 1,872,938
Vanuatu Red Cross Society 2011/6/24 JPY 297,234.00 1.00 297,234 297,234
Vietnam Red Cross Society 2011/3/22 JPY 4,028,802.00 1.00 4,028,802
Vietnam Red Cross Society 2011/3/25 JPY 11,882,821.00 1.00 11,882,821
Vietnam Red Cross Society 2011/3/25 USD 200,000.00 81.03 16,206,000
Vietnam Red Cross Society 2011/4/4 JPY 49,168,980.00 1.00 49,168,980
Vietnam Red Cross Society 2011/6/23 JPY 527,298,144.00 1.00 527,298,144

608,584,747

15,968,619

748,362,342

6,774,484,000

395,169

11,534,778

10,829,000

191,253,450

2,872,219

19,304,221

1,752,769

11,443,454

163,836,124

3,258,180

1,999,210,672

652,648,385

404,746,365
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Alwaleed Bin Talal Foundation 2011/4/14 USD 100,000.00 83.76 8,376,000 8,376,000
Embassy of Belgium 2011/12/12 JPY 3,018,800.00 1.00 3,018,800
Embassy of Belgium 2012/1/12 JPY 600,000.00 1.00 600,000
Embassy of Belgium 2012/3/1 JPY 851,000.00 1.00 851,000
Embassy of Belgium 2012/4/27 JPY 10,000.00 1.00 10,000
Embassy of Belgium 2012/5/31 JPY 1,334,200 1.00 1,334,200
Embassy of Belgium 2012/11/29 JPY 3,293,700 1.00 3,293,700
European Commission - DG ECHO 2011/11/18 EUR 9,105,922.00 103.61 943,464,578 943,464,578
Irish Aid, Ireland 2011/4/14 JPY 121,450,000.00 1.00 121,450,000 121,450,000
Japan-America Society of Hawaii 2011/5/23 USD 1,000,000.00 83.08 81,760,000
Japan-America Society of Hawaii 2011/5/26 JPY 100,000,000.00 1.00 99,950,000
Japan-America Society of Hawaii 2011/11/1 USD 499,980.00 78.29 39,143,434
Japan-America Society of Hawaii 2012/3/12 USD 199,980.00 82.33 16,464,353
New Zealand Ministry of Finance and Trade 2011/3/25 NZD 1,000,000.00 60.73 60,730,000 60,730,000
State of Kuwait 2012/7/19 USD 2,000,000.00 78.71 157,420,000 157,420,000
Stavros Niarchos Foundation 2011/6/27 USD 250,000.00 80.85 20,212,500 20,212,500
IFRC 2011/9/9 CHF 55,119.40 88.94 4,902,319 4,902,319
IFRC at the UN Inc. 2011/6/29 USD 642,399.37 80.98 52,021,500
IFRC at the UN Inc. 2011/9/21 USD 1,000,000.00 76.25 76,250,000
IFRC at the UN Inc. 2011/9/22 USD 957,066.65 76.75 73,454,865
IFRC at the UN Inc. 2012/1/31 USD 212,205.88 76.38 16,208,285
IFRC at the UN Inc. 2012/4/10 USD 183,283.50 81.83 14,998,088
Individuals, corporations and other organisations 850,343,818 850,343,818
TOTAL 59,066,330,384 59,066,330,384

Hard Pledge

Organisation Name
Date

Received
Currency  Amount Received

Currency
Rate

Amt. in JPY
11/30　ＴＴＭ

JPY

Italian Red Cross EUR 1,927,665.48       123.66 238,375,113 238,375,113
Red Cross Society of China, Hong Kong Branch HKD 100,000.00         11.75 1,175,000 1,175,000

TOTAL 239,550,113 239,550,113

232,932,738

237,317,787

9,107,700

 


