
 

0068E/08.03.04 

 

DEMOCRATIC 
PEOPLE’S REPUBLIC 
OF KOREA: FLOODS 

Appeal no. MDRKP001
1 October 2007

Glide no:FL-2007--000126- PRK

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 185 countries.  

In Brief 
Operations Update no. 3 with revised plan and budget; Period covered:  08 September to 30 September, 
2007; Appeal target: CHF 6,272,038 (USD 5,356,138 or EUR 3,778,336); Appeal coverage: 44%1. 
 
<Click here for the revised appeal budget> 
<Click here to go directly to the live donor response list available online> 
<Click here for a list of confirmed pledges that are yet to be recorded> 
 
Appeal history: 

• Launched on 20 August 2007 for CHF 6,619,166 (USD 5,481,948 or EUR 4,074,586) for six months 
to assist 3.7 million beneficiaries, 

• Operations Update 3 revises appeal and budget on 1 October 2007 for CHF 6,272,038 (USD 5,356,138 
or EUR 3,778,336); for 9 months to assist 3.7 million beneficiaries. 

• Final report is due on August 2008. 
• Disaster Relief Emergency Funds (DREF) allocated on 15 August 2007 for CHF 250,000 (USD 

205,572 or EUR 153,355). 

Operational Summary: In early August, torrential 
rains and floods affected nine provinces of the 
Democratic People’s Republic of Korea (DPRK). The 
DPRK Red Cross Society (DPRK RCS) mobilized tens 
of thousands of volunteers to evacuate and assist in the 
impending flooding, and immediately responded with 
relief supplies for those severely hit. 
 
The emergency appeal, which was launched on 20 
August, aims at improving the basic health care by 
providing emergency health kits, cholera kits, first aid 
kits and other medical items to selected health care 
facilities. It also includes chlorine to purify water, which 
would be provided to 22 counties with health promotion 
and education activities. Non-food relief items from the 
emergency stock were immediately distributed to 22,899 
families. Work to replenish this emergency relief stock, 

 
A Red Cross clinic serves the flood affected populations  
in Anju City, South Phyongan, Federation/Muhammad 
Khalid 

                                                 
1 1 While the appeal coverage on the Federation website stands at 44 per cent, it is more accurately placed at 85 per cent. This 
is because a number of confirmed pledges is still being processed and not reflected in the Federation financial systems yet. 
Based on this, outstanding needs stand at CHF 932,577. Please refer to annex 3 for details on these pledges. 

http://www.ifrc.org/docs/appeals/Active/MDRKP001.pdf
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which has been proven effective in the relief effort, is underway.  
 
Three days of new rains from 18-21 September, with precipitation over 200 mm in a day, aggravated the situation in 
the west part of the DPRK. According to quick assessments conducted by the DPRK RCS, an additional 2,000 
families appeared to be homeless and in need of assistance. Newly arrived relief equipment, originally aimed at 
increasing the relief stock, is now being distributed to the survivors. The items include blankets, water containers, 
water purification tablets and kitchen equipment.  
 
With the aid coming in through different channels and the effects of the disaster on the country becoming clearer, 
the International Federation, in cooperation with the DPRK RCS, has decided to adjust the appeal objectives and 
budget related to health components of the relief operation. The original amount of interagency emergency health 
kits has been reduced to correspond to the number of kits that can be procured in the global market in a timely 
manner. Furthermore, the early arrival of the Federation’s regular medical supplies means these can be distributed 
early. Therefore the appeal, originally released on 20 August, is revised and adjusted to match actual needs, shifting 
its focus from drug supplies to refurbishing destroyed clinics and providing new basic equipment that was lost in 
this years flood.  
 
 
 
Background   
In early August, at least eight provinces and the capital 
Pyongyang were hit with torrential rains that caused 
devastating floods and landslides in many areas of the 
DRPK. It is estimated that at least 454 were killed and 
around 170,000 people were left homeless with tens of 
thousands in temporarily shelters. (See annex 2 for 
revised map of affected flood areas.) 
 
The DPRK Red Cross was able to take action 
immediately, mobilizing volunteers and distributing 
relief items from their disaster preparedness 
warehouses. On 20 August, an appeal was launched for 
international support as a serious lack of medical 
supplies and health infrastructure was leaving the 
population vulnerable to consequential public health 
emergencies. In the meantime, the government had 
taken action to repair transport routes and began 
rebuilding houses. The United Nations has recently launched a flash appeal as well. 

 
Stagnant water still covers much of Anju city, South Phyongan 
province.  Federation/Muhammad Khalid 
 

 
Supported by early generous donor response, the Federation was able to immediately procure and ship 55 
interagency emergency health kits (IEHK) and 250 basic health kits for immediate distribution, and then the 
international market was depleted of these kits, affecting their timely delivery. The appeal objectives related to 
health has been adjusted accordingly (see health section). In the meantime, there continues to be ongoing 
coordination between the Federation, the ministry of health and the UN agencies currently coordinating efforts in 
the DPRK. 
 
New rains in September have aggravated the situation and relief items will be further distributed. 
 
Operational developments 
 
Helping survivors hit by the torrential rains and floods return to their normal routines and living standards 
dominate the relief activities. 
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Additional international consignments of relief goods (blankets, jerry cans, water purification tablets, etc.), 
including those procured by the International Federation, have arrived by airplane and train and new distributions 
in the allocated operational areas has restarted. With the mobilization of the army and villagers, the washed away 
or broken roads and bridges have been repaired, providing improved accessibility to the affected areas. The repair 
and reconstruction of houses and buildings is ongoing and many of the survivors who were living in temporary 
shelters have either returned home or are housed with relatives or other families. 
 
The water level in the rivers is back to normal, but areas inundated with stagnant water (e.g. Anju city in South 
Phyongan) can still be found. Between 18 and 21 September, 50 per cent of the previous rainfall reoccurred and 
the situation worsened. Following meteorological warnings, people had to leave their houses and look for 
temporary shelter once again. Houses were damaged or collapsed fully. Large areas of land were repeatedly 
saturated with floodwater, further reducing the chances of a reasonable harvest. Some 2,000 families were reported 
to have become homeless. The west-coast of the country was the worst hit area. 
 
A complicating factor for the health programme is the rupture in supplies of interagency emergency health kits 
(IEHK). As a result of the increased disasters worldwide, the immediate availability of these kits appeared to be 
minimal. The International Federation still succeeded in procuring and delivering 55 out of the planned 150 kits. 
The remaining gap could partly be filled by procuring 250 basic health kits and providing medical supplies for 
800,000 people for a period of three months. Other emergency supplies are not expected to be available within the 
next few months. This has affected several international organizations, among them the World Health 
Organization (WHO) and United Nations Children’s Fund (UNICEF). 
 

Fortunately, the supplies of medicines for the regular 
Federation annual health programme arrived earlier 
than expected. These medicines are now ready for 
distribution and with additional international medicines 
donated to the DPRK on a bilateral basis, the need to 
procure more emergency medicines can be reduced. 

 

 
The recent assessments carried out in two provinces of 
South Hamgyong and South Phyongan substantiates 
the earlier assessments that 30-40 per cent of health 
facilities are damaged either completely or partially, 
with total losses in medicines, equipments and 
furniture. These clinics are now operating in borrowed 
space in public buildings or in makeshift tents. The 
county authorities have already started rebuilding the 
destroyed or damaged clinics with the help of the 
government. This process could take two – three 
months. The ministry of public health (MOPH) 
expressed the need to reequip and refurnish the newly 

constructed or repaired health facilities. With the winter months approaching, it is imperative to support the 
MOPH efforts to restore the capacity of primary health facilities to pre-flood levels as quickly as possible.   

 
Remnants of the clinic in Yongwan county, South Hamgyong 
province.  Federation/Muhammad Khalid 
 

 
Due to the aforementioned situation, the International Federation has adjusted its health activities and allocated 
part of the international funds received for the flood appeal to the refurnishing of clinics that were totally or 
partially destroyed or damaged. The government has assured that it would rebuild or repair health institution 
buildings, but assistance is needed to sufficiently equip the clinics.  
 
The DPRK RCS and the Federation will assess the needs of the individual clinics case by case, and customized 
refurbishment and replacement of equipment will be selected based on the needs from the attached standard lists 
(See annex 3.) 
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The emergency appeal budget has been revised for the above reasons, whereby the amount of medicine to be 
procured is reduced and a provision for medical supplies and other equipment, both medical equipment and 
furniture, has been added. The budget is adjusted accordingly. 
 
 
Red Cross and Red Crescent action - objectives, progress, impact 
 
Health 
 
Objective 1: The capacity of primary and secondary health care facilities to provide curative and preventive 
services for 3.7 million people living in affected areas is improved and the capacity to respond to the 
outbreak of waterborne diseases and manage minor injuries in selected hospitals in the country is 
strengthened. 
 
Note: revised/additional components are in green 
 
Expected Results:  

1. Improved access to basic healthcare services in 22 counties/cities 
2. Up to two hundred restored primary health facilities 

  
Activities: 
• Procure and distribute 55 emergency health kits and 250 basic kits (instead of 130 emergency health kits) to 22 

flood- affected counties and cities in identified provinces, which will cover medical and other needs for 
800,000 people for three months 

• Distribute 20 cholera kits and 500 cartons of dressing materials already positioned in coordination with the 
ministry of public health (MOPH), World Health Organization (WHO) and the United Nations Children’s 
Fund (UNICEF)  

• Distribute 150 first aid kits to first aid posts in the targeted provinces. 
• Procure and distribute medical equipment and furniture for up to 200 rural primary health care facilities, based 

on individual damage assessments (equipment will be selected from the list agreed upon, see annex 3).  
• Replenishment and maintenance of stock with 20 cholera kits, 500 cartons of dressing materials and 150 first 

aid kits. 
• Monitor and evaluate the drugs and equipment distribution and utilization as well as clinic restoration 

completion. 
 
Progress/Achievements 
To date, 40 interagency emergency health kits and 250 basic kits have been received by the Red Cross Red 
Cresncet in the country and are going through the process of DPRK RCS stock taking and MOPH quality control 
at the central medical warehouse. The remaining 15 IEHK are expected to arrive during the first week of October.   
 
The first three consignments were ready for dispatch within the agreed timeframes and scheduled for the earliest 
possible cargo flight from Beijing to Pyongyang on 6 September 2007. The first two shipments were split, as only 
a portion of the cartons was accepted and dispatched on the 6 September flight. The others were loaded the 
following week on the 13 September, along with a portion of the third consignment. The remaining 422 cartons of 
the third consignment were sent on 17 September, after an extra cargo flight was negotiated.  
 
Although complications arose and caused delays, such as the limits of once-a-week flight and the lack of space 
allocated for Red Cross cargo, the Federation was still able to have three of the four consignments dispatched 
within one month of the launch of the appeal. The fourth, containing the remaining 15 IEHK, is planned for 
delivery in early October (for details, see annex 4). 
 
The DRPK RC and the Federation have finalized the distribution plan after intensive discussions with MOPH, the 
WHO and the UNICEF. The discussion resulted in a general distribution plan that will maximize the impact of 
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IEHK distribution on the health of flood-affected communities and avoid duplication. According to the plan;   
 
• The 40 (+ 15) IEHK will be distributed – three kits for each provincial hospital in South Phyongan and South 

Hamgyong provinces – and the rest will be distributed to 22 identified counties/cities in these provinces 
according to needs, based on assessments of the flood’s damage.  

• up to 250 basic kits will be distributed to the 22 identified counties/cities in South Phyongan province, South 
Hamgyong province and in Kaesong municipality according to the populace of those areas at basic health 
facility level.  The provincial hospital in the two identified provinces will get five kits each. 

• The kits will be distributed directly from the central medical warehouse to the county/city medical warehouses. 
After verification by the national society’s health monitors and the local Red Cross branch, these kits will be 
distributed to selected primary health institutions in the county/city. 

• The national society’s health monitors, along with the Federation health assistant, will monitor the distribution 
of these kits using the standard checklist already in use for annual drug distribution. This monitoring will be 
supported and supervised jointly by the DPRK RCS health coordinator, the Federation health officer and both 
the Federation health and relief delegate.   

 
 

Figure 1: Distribution Plan of 55 Full Interagency Emergency Health 
Kits and 250 Basic Units of Interagency Emergency Health Kits for 

Flood Operation (September 2007)   

No  Province  
Affected 

city/county  
No of full 

kits  
No of Basic 

units  

1   Provincial Hospital  3 5 

2   Pyongsong  4 25 

3   Onchon  1 5 

4   Taedong  1 5 

5 South  Anju  3 10 

6 Phyongan  Sinyang  2 5 

7   Yangdok  3 20 

8   Sunchon  2 5 

9   Eunsan  3 15 

10   Pukchang  2 5 

11   Maengsan  3 25 

12   Tokchon  3 10 

13   Nyongwon  3 5 

14 
North 

Hwanghae  Kaesong  2 5 

15   Provincial Hospital  3 5 

16   Hamju  1 5 

17   Yonggwang  3 10 

18 South  Sinheung  3 10 

19 Hamgyong  Jongpyong  3 25 

20   Keumya  3 25 
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21   Hongwon  1 5 

22   Riwon  1 8 

23   Pukchong  1 7 

24   Rakwon  1 5 

Total  55 250 
 
 

The international procurement of the IEHK from the international market caused a rupture of available stocks due 
to the overwhelming global demand. The limited availability of kits and logistical challenges with the shipment to 
Pyongyang from Beijing were the main constraints. However, well-coordinated teamwork, from Pyongyang to 
Geneva to Kula Lumpur, succeeded in getting the first three consignments to Pyongyang Airport within one month 
of the appeal launch.  The Federation has been the only organization that is able to bring in a high number of 
health kits.       
 
Monitoring and Assessment: 
During the period under review, the health delegate and national society health coordinator have conducted joint 
monitoring field missions to oversee dressing materials and first aid kits distribution in the flood-affected areas. 
Anju city in South Phyongan province as well as Yongwang county and Hamheung city in South Hamgyong 
province were visited.  

  The Federation’s normal annual medicine 
distribution programme is taking place according to 
the planned distribution schedule. This annual 
medicine distribution to 2,007 primary health 
institutions in five provinces also includes the 22 
counties affected by floods. This assistance will 
supplement the emergency medicine supplies. 

 

 
With more and more information coming in after the 
restoration of normal communication channels, a 
clearer picture of mid-term needs is emerging. There 
is an urgent need for support to rehabilitate 
reconstructed/repaired primary health facilities by 
providing basic furniture, fixtures and essential 
equipments.  This conclusion is based on information 
received from other actors involved in health and the 
national society/Federation’s own assessments. 
 
The recently arrived Federation relief delegate has 
been monitoring activities in Maengsan county, 

South Phyongan province, an area that was heavily affected by the flood. During the trip, beneficiaries who had 
received family kits were visited and a totally destroyed clinic was assessed. Up to 11 bridges out of 15 were 
destroyed, which has limited movement considerably. Further flooding was expected due to extreme torrential rain 
during.                                                                                              

DPRK RC visits South Hamgyong province to monitor the 
distribution of primary health kits donated by the German RC, Danish 
RC and ECHO. Federation/Muhammad Khalid. 
 

  
Water and Sanitation 
 
Objective 2: The risk of waterborne and water related diseases has been reduced through provision of 
improved access to safe drinking water, adequate sanitation as well as hygiene promotion and education to 
3.7 million flood affected population in 22 flood affected counties and cities (South Hamgyong, South 
Phyongan provinces and Kaesong Municipality in North Hwanghae) 
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Expected Results: Access to sustainable safe water and hygiene awareness among the affected populations 
 
Activities: 

• Procure and distribute 99 metric tons of chlorine to county/ri water storage facilities. 
• Hygiene promotion and health education by the DPRK Red Cross volunteers in communities and at first 

aid posts. 
• Training of Red Cross volunteers in communicable disease prevention and control, including community-

based first aid (CBFA). 
 
Progress/Achievements 
The regional logistics unit in Kuala Lumpur immediately procured chlorine. The first load of 54 MT out of the 
planned 100 MT arrived from China by train on 18 September. However, the chlorine to be imported by the 
supplier (not yet delivered) has been found not to meet the required specifications. The Federation delegation has 
been in contact with the Kuala Lumpur regional logistics unit. The unit has been communicating regularly with the 
delegation and supplier for the replacement of the product.  
 
The UNICEF has purchased 100 MT of chlorine and negotiations are under way to divert some of them to the 
Federation-supported areas. The UNICEF has agreed to distribute chlorine to all the affected areas including those 
under Federation support.  When the Federation chlorine arrives, it will be used for a second round of distribution 
to the Federation and UNICEF covered areas. 
 
Non-food items 
 
Objective 3: The capacity of 21,000 flood affected families to cope with the disaster is improved through 
provision of non-food relief items for three months. (Kangwon, North Hwanghae, South Hwanghae, South 
Phyongan, South Hamgyong provinces and Kaesong Municipality) 
 
Expected Results: Targeted/Identified flood affected families have received essential non-food items and 
have mechanisms to cope with their situation  
 
Activities: 
• Identify, register and verify beneficiaries. 
• Mobilize Red Cross volunteers to register 

beneficiaries and to distribute family kits. 
• Distribute 21,038 family kits (four blankets, one 20-

liter water container, one 4x6m plastic sheet, 300 
water purification tablets and one set of basic kitchen 
equipment) to 21,038 affected families in identified 
areas. 

• Distribute relief items (four blankets, one 20-litre 
water container, 300 purification tablets and one set 
of basic kitchen equipment) to an additional 1,650 
affected families  

• Monitor distribution and carry out ongoing 
assessment to establish further non-food item needs. 

• Purchase 23,000 family kits as replenishment of 
distributed stock. 

   
Update  
The national society headquarters and the branch staff continue to monitor the distribution of relief items to 21,038 
affected families.  
 

Kitchen sets are provided to affected families through the 
distribution of family kits. This enables families to return to a life 
of normalcy more rapidly, following the loss of possessions after 
a flood.  Federation/Peter Kurlandski 
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Between 11-19 September, the national society health and disaster management department staff visited eight 
cities and counties in South Phyongan province which had received relief supplies. During the visit, they met the 
most seriously affected families and national 
society volunteers to receive feedback about the 
use of Red Cross support. 

 

 
Around the same period, a combined team of 
health and disaster management staff visited some 
accessible areas in South Phyongan province. The 
team contributed to an integration workshop of 
community-based disaster preparedness and 
community based first aid in Hamheung city of 
South Phyongan province.  Another workshop was 
organized by the staff of the disaster management 
department in Hamheung city in South Hamgyong 
province from 19-21 September. Both workshops 
were attended by volunteers from the areas 
severely affected by the August floods. The 
participants exchanged experiences and lessons 
learnt during the flood relief activities and 
discussed matters relating to the rehabilitation.  
 
On 20 September, following the workshop, the 
disaster management staff made its first assessment mission concerning the latest rainfall on their way to 
Pyongyang.  
 
Federation Coordination 

 An assessment team of DPRK RC and Federation staff visit Maengsan 
county to assess the damage caused by the flood.  Federation/Peter 
Kurlandsky 
 

Good coordination is one of the main priorities for the international relief organizations residing in the DPRK (the 
Federation, UNICEF, World Food Programme, WHO and European Union Programme Support Units). The 
distribution of relief items, as well as support to different communities, is the focus among stakeholders. 
Maximum efforts are made to ensure the aid arrives to those who are most affected. Some of the non-residing 
agencies (i.e. World Vision) have shared the contents of their donations with the international agencies.  
 
A health and nutrition coordination committee, with one/two key persons from the WHO, UNICEF, EUPS one 
and two and the Federation, are conducting regular meetings. The MOPH representative also participates to 
provide information about recent developments and needs on flood relief activities.  
 
A water and sanitation coordination committee meets on a weekly basis. The programme coordinator or the relief 
delegate as well as the water sanitation officer of the delegation represent the International Federation. 

 
Figure 2: Additional confirmed contributions that have yet to be recorded as of 29 September 07 

Date Donor 
Original 
currency CHF Specifications 

31 Aug ECHO Brussels EUR 960,000 1,583,856 Revised proposal to be submitted 
 Sept Australian Government AUD 750,000  751,924 none 

17 Sep Norwegian RC NOK 1,159,676  245,302 in kind 
Sept Danish Red Cross (public funds)  102,510 none 

  TOTAL 2,683,592  
 
Red Cross and Red Crescent Movement - Principles and initiatives  
The flood relief activities of the DPRK Red Cross Society, with international support of the Federation, are in 
accordance with the principles of the Red Cross Red Crescent Movement and the rules and regulations for disaster 
relief. Beneficiaries are selected through criterion that ensures the Red Cross is meeting the needs of the most 
vulnerable. 
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National Society Capacity Building  
Capacity building in disaster management is integrated in the operation. It is also part and parcel of regular annual 
programmes, involving provincial Red Cross branches and their staff and volunteers, which has clearly contributed 
to the effectiveness of the relief operation. For more information, please refer to Programme Update no.5; 
Programme Update no.6 is on the way. The total replenishment of the emergency stock includes a small increase 
of the size of the stock as was foreseen in 2007.   
 
Communications – Advocacy and Public Information 
The DPRK Red Cross Society facilitated journalists of the local press to visit some of the areas that received 
support from the International Federation. This resulted in articles in the local newspaper. A media consultant 
supports the DPRK flood operation from the regional office in Beijing. A photo gallery on the website of the 
International Federation shows pictures of the flooding and the Red Cross activities. Al-Jazeera broadcasted an 
item on the relief with a focus on the arrival in Pyongyang of the relief goods of the International Federation. The 
news item was put on the internet by YouTube http://www.youtube.com/watch?v=1JfhoWcJCYk. 

 
 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is 
committed to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
 
The Federation’s Global Agenda  Global Agenda Goals: 
The International Federation’s 
activities are aligned with under a 
Global Agenda, which sets out four 
broad goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and 

public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent 

capacity to address the most urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote 

respect for diversity and human dignity. 

  
Contact information  
For further information specifically related to this operation please contact: 
• The DPRK Red Cross Society: Kim Un Chol (acting secretary general); phone: +85.02.381.4350, fax: 

+85.02.381.3490 
• Federation DPRK country delegation: Jaap Timmer (head of delegation); jaap.timmer@ifrc.org; phone: 

+85.02.3814350, fax: +85.02.3813490 
• Federation regional representation in China: Carl Naucler (acting head of regional representation); 

carl.naucler@ifrc.org; phone: +86.10.65327162, fax: +86.10.65327166; Qinghui Gu (regional disaster 
management coordinator), email; qinghui.gu@ifrc.org; phone +86 1391 0959 834, fax +86-10-6532-7166. 

• Federation Asia Pacific regional logistics unit, Ilir Caushaj (regional logistics coordinator), email; 
ilir.caushaj@ifrc.org; mobile: + 60 12 628 2707, fax: +603 2168 8573 

• Federation Asia Pacific zone in Malaysia: Latifur Rahman (disaster management delegate), 
latifur.rahman@ifrc.org, phone: + 60 3 2161 0892, fax: +60 3 2161 1210, mobile +60 12 9750144 

• Federation secretariat in Geneva: Ewa Eriksson (regional officer for East Asia), email: ewa.eriksson@ifrc.org, 
phone: + 41 22 730 4252, mobile: + 41 7 9217 3392, fax: +41 22 730 0395 

 
Map and revised budget attached below. Click here to return to the title page. 
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APPEAL BUDGET SUMMARY Annex 1
DPR KOREA - FLOODS 2007 MDRKP001

ORIGINAL REVISED VARIANCE

RELIEF NEEDS VALUE IN CHF VALUE IN CHF VALUE IN CHF
Shelter 420,000              460,000          (40,000)           
Clothing & Textiles 840,000              920,000          (80,000)           
Water & Sanitation 475,600              253,446          222,154          
Medical & First Aid 2,332,000           2,612,207      (280,207)         
Utensils & Tools 630,000              690,000          (60,000)           

Total Relief Needs 4,697,600        4,935,653    (238,053)     

CAPITAL EQUIPMENT
Computers & Telecom Equipment 2,500                  2,500              -                  

TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse 37,000                37,000            -                  
Distribution & Monitoring 1,355,420           792,803          562,617          
Transport & Vehicles Costs 6,000                  6,000              -                  

PERSONNEL
International Staff 30,000                30,000            -                  
National Staff 5,000                  5,000              -                  
National Society Staff 9,900                  9,900              -                  
Consultants 15,000                15,000            -                  

WORKSHOPS & TRAINING
Workshops & Training 14,000                14,000            -                  

GENERAL EXPENSES
Travel 5,000                  5,000              -                  
Information & Public Relations 6,000                  6,000              -                  
Communication Costs 5,000                  5,000              -                  
Financial Charges 500                     500                 -                  

PROGRAMME SUPPORT
Programme Support - PSR 430,246              407,683          22,563            

Total Operational Needs 1,921,566        1,336,385    585,181       

Total Appeal Budget (Cash & Kind) 6,619,166     6,272,038  347,127     

(LESS) Available Resources -                  2,911,334    

Net Request 6,619,166     3,360,704  
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DPRK Floods 2007 MDRKP001 17-Sep-07

   Launched 20 August 2007  Coverage 80.67%
with soft pledges

Budget 6,619,166 Confirmed pledges, but not yet recorded/processed

Contributions Total 5,339,461

Date Donor Orig. currency CHF PMN
Reporting requirements

PBR - narrative PBR- financial other requirements
21-Aug Swedish Red Cross (Govt source 4,000,000 SEK 695,276 rec'd standard standard
21-Aug Netherland RC 40,000 Euro 65,000 rec'd special DREF replacment
20-Aug Japanese Red Cross 300,000 rec'd standard standard unearmarked
14-Aug Singapore Red Cross 106,561 Sing$ 83,698 rec'd standard relief items
23-Aug Danish RC 61,005 cfm cash own funds
21-Aug Danish RC 156,120 cfm Govt waiting in-kind to be defined
27-Aug German Government 100,000 Euro 163,547 cfm 15 IEAHK
24-Aug German Red Cross 100,000 Euro 163,547 in process transport IEHK
27-Aug New Zealand Govt 500000 NZ$ 435,000 rec'd
28-Aug Canadian Red Cross 100,000 CAN$ 114,427 cfm
28-Aug British Red Cross 30,000£ 72,600 coming
31-Aug ECHO Brussels 960,000 Euro 1,583,856 approved Revised proposal to be submitted
31-Aug ECHO Brussels 100,000 Euro 162,504 cfm Chorine
29-Aug Canadian CIDA/CanCros 240,000 CAN$ 277,823 coming standard

Australian Govt 750,000 Aus$ 751,924
Kaiser Ritter Partner 50,000 cfm

17-Sep Norwegian RC 1,159,676 NOK 245,302 in kind
21-Aug Norwegian RC 840,324 NOK 177,750 in-kind plus transport
22-Aug Czeck Govt 25,000 USD 30,082 in process standard standard One IEHK earmarked

minus DREF allocation -250,000

Date hard soft pledges Total 0 PMN Comments
Orig. currency CHF

21-Aug Finnish RC wating
21-Aug Danish Govt No

Not recorded 17 September 07 CHF

21-Aug
Swedish Red Cross (Govt 
source) 4,000,000 SEK 695,276 rec'd standard

24-Aug German Red Cross 100,000 Euro 163,547 in process transport IEHK
31-Aug ECHO Brussels 960,000 Euro 1,583,856 approved Revised proposal to be submitted
31-Aug ECHO Brussels 100,000 Euro 162,504 cfm Chorine
29-Aug Canadian CIDA/CanCros 240,000 CAN$ 277,823 coming standard

Australian Govt 750,000 Aus$ 751,924
17-Sep Norwegian RC 1,159,676 NOK 245,302 in kind

Kaiser Ritter Partner 50,000 cfm
22-Aug Czeck Govt 25,000 USD 30,082 in process standard standard One IEHK earmarked

3,960,314

Prepared by jekic/eriksson 10/1/2007



ANNEX 4 

List of Furniture for Primary Health Institutions  
 

№ Description Specification Unit Quantity 
Unit 
Price 

(CHF) 

Subtotal 
(CHF) 

1 Examination bed  〃 3 50 150 
2 Instrument cabinet * 〃 1 300 300 
3 Medicine cabinet shelf  〃 2 150 300 
4 Consulting table  〃 4 100 400 
5 Consulting chair  〃 4 30 120 
6 File cabinet  〃 1 150 150 
7 Wardrobe  〃 3 200 600 
8 Health card cabinet  〃 3 150 450 
9 Drug administration table  〃 1 150 150 

10 Patient seat  〃 4 50 200 
11 Partition screen, 3-4 fold   〃 2 80 160 

 Total (CHF)     2980 
 

List of Medical Instruments for Primary Health Institutions  
 

№ Description Specification Unit Quantity 
Unit 
Price 

(CHF) 

Subtotal 
(CHF) 

1 
 

Obstetric examination 
bed XMEQTABLD1 〃 1 1587 1587 

2 

ENT Diagnostic set 
(Otoscope-

ophthalmoscope) with 
1 set of batteries 

XMEQOPRI2050 
XMEQOTRI2010B 
XMEQOPRI2050B 

 1 124.18 124.18 

3  Instrument trolley XMEQWAFUTRDR 〃 1 131.67 131.67 
4 Dressing tray XMEQWAFUTRAY 〃 1 9.78 9.78 
5 
 Household doctor bag  〃 5 15.0 75 

6 Sphygmomanometer 
(Mercury)  〃 6 17.5 105 

7 Stethoscope XMEQSTETD 〃 6 7.40 44.4 
8 Thermometer XMEQTHER1M 〃 16 3.90 62.4 
9 Tongue depressor, steel  〃 6 2.3 13.8 

10 Reflex hammer XSINMEDI440750  〃 6 4.56 27.36 
11 

 Height meter Big  2 110.8 221.6 

12 
 Height meter  Small Pediatric 〃 2 105.6 211.2 

13 
 Adult weighing scale XMEQSCALAD 〃 2 97 194 

 
14 
 

Newborn weighing 
scale XMEQSCALBY 〃 1 255 255 

15 
 Infant weighing scale XMEQSCALBYP 〃 1 98.57 98.57 

16 Foetoscope XMEQSTETP 〃 2 6.66 13.32 
17 

 IV fluid drip stand XMEQWAFUSTIN (4 
wheels and 2 hooks) 〃 5 25.0 125 
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18 Boiling sterilizer XSTEAUTO39 〃 2 484 968 
19 

 Foldable stretcher XSEQSTRE1X 〃 3 122.89 368.67 

20 
 Torch With batteries  〃 4 5.5 22 

21 Breast pumps   〃 2 75.0 150 

22 Bandage scissors 
(Lister 18 cm) XSINMEDI402518  3 8.83 26.49 

23 

Gauze forceps (Sponge 
forceps, Foerster 24 
cm, serrated jaws 

straight) 

XSINMEDI195024 

 

2 10.29 20.58 

24 
Pincette (without teeth) 
- Forceps dressing 
standard 18 cm straight 

XSINMEDI060018 
 

3 4.65 13.95 

25 
Stainless kidney dish 
(medium 
250x140x40mm) 

XMEQWAFUKIDD 
 

2 4.5 9 

26 
Stainless bowl (bowl 
round 200 ml, 9.5 x 5 
cm stainless steel) 

XSINMEDI473009 
 

3 4.58 13.74 

27 Instrument tray (30 x 
20 x 2cm, inox) XMEDQWAFUTRAY  1 10 10 

28 
Sterilizing forceps 
(Forceps sterilizing, 
Cheattle 27 cm) 

XSINMEDI462127 
 

2 16.38 32.76 

29 
Urinary catheter 
(Nelaton - rubber 
reusable) 

Adult 
 

10 8 80 

30 

Water filter (Bekerfeld 
10 lt, bucket mode, 
stainless steel with 3 
super sterasyl water 
candles & a capacity of 
9 lt p/h 

  1 77 77 

31 
Tissue 

forceps(standard 20cm 
1×2 teeth)  XSINMEDI060520  

2 6.5 13 

32 Blade Surgical No. 10 
for handle N.3  MMREBLADS10 

100 
pcs/Packet 

 
1 

33 Blade Surgical No. 11 
for handle N.3 MMREBLADS11 

100 
pcs/Packet 

 
1 

34 Blade Surgical No. 20 
for handle N.4 MMREDLADS20 

100 
pcs/Packet 

 
1 

35 Scalpel handle N. 3 XSINMEDI012703 
Piece 

 2 

36 Scalpel handle N. 4 XSINMED012804 
Piece 

 1 

20 20 

37 
Surgical scissors(basic 
surgical straight sharp 

and blunt14.5cm) XSINMEDI030614 
Piece  

 3 
5.35 16.05 

38 

Dissecting 
scissors(Scissors 

Metzenbaum, disseting  
18cm, curved) XSINMEDI043318 

Piece  
 2 

8.32 16.64 

39 Needle-holder(Mayo- XSINMEDI101818 Piece  3 12.44 37.32 
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Hegar, 18cm, standard)  

40 

Absorbable Suture 
Braided (vycril) 2-0, 90 
cm, needle 1/2-25.9 
mm round MSNSABSB20R2 

Piece 
 36 

2.5 90 

41 
Non Absorbable 2-0, 
75 cm, needle 3/8-29.9 
mm cutting           MSNSNABM20C2 

Piece 
 

36 2 72 

42 

Medium drum(drum 
sterilising 16cm H, 
diam 29cm, lateral 

elipses) XSTEDRUM1629E 
Piece 

 1 

94.2 94.2 

43 Cotton sterilizer(small 
drum 15cm × 15cm)  

Piece  
 1 15 15 

 Total (CHF)     5465.68 
 

DELIVERY KIT FOR Primary Health Facilities 
 

No Items Unit Qty 
1 Stethoscope Binaural Complete (MXEQSTED) 1pc 2 
2 Stethoscope Foetal Pinard complete (MXEQSTETP) 1pc 2 
3 Sphygmomanometer Aneroid 300 mm with cuff (XMEQSPHYRIA) 1pc 2 
4 Scissors, cord cutting  (Umbilical scissor BUSH 16 cm XSINMEDI536216) 1pc 2 
5 Scissors, dissecting straight Mayo, 170 mm, b/b (XSINMEDI035017) 1pc 4 
6 Kocher, artery, straight, 1x2 teeth, 14 cm (XSINMEDI161214) 1pc 8 
7 Needle holder, straight, Mayo-Hegar, 180 mm (XSINMEDI01818) 1pc 2 
8 Box, instrument, ss, with  lid, 20 x 10 x 5 cm  (XSINMEDI470120) 1pc 4 
9 Mucus extractor, CH12, pen tip, funnel end *** see note 1pc 10 

10 Beaked vaginal speculum, small(Cusco) 75 x 32 mm  1pc 2 
11 Beaked vaginal speculum, medium (Cusco 85 x 36 mm) 1pc 2 
12 Thermometer , clinical, flat type , with cover (XMEQTHER1M) 1pc 10 
13 Tape measure, 150 cm 1pc 2 
14 Timer. 60 min, mechanic, no batteries (XLABALAR60M,)  1pc 2 
15 Kidney basin 250 ml, stainless steel  1pc 4 
16 Scale baby spring type, 5 kg x 100 gr, colour coded UNICEF 1pc 2 
17  Brush, hand, scrubbing, surgical 1pc 2 
18 Vinyl bag, multiuse, shoulder, ca 45x30x10 cm, Red Cross embl (red colour) 1pc 2 

 Unit price: 200 CHF   
 
 
              Grand Total: 8645.68 CHF 
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PROCUREMENT RECORD AND LOGISTICAL CHALLENGES  
FOR SHIPMENT OF IEHK 

1st consignment:  
• PO for 15 IEHK issued on Friday 24 August, 2007 (evening) 
• Ready for dispatch on 28 August 
• Goods collected on 30 August in Beijing on 3 September 

 
2nd consignment:  

• PO for 5 IEHK+250 Basic Unit issued on 27 August 2007  
• Ready for dispatch on 29 August 
• Goods collected on 3 September in Beijing on 5 September 

 
Transport of 1st and 2nd consignment: 

• PO for transport of above consignments issued on 29 August 2007  
• Booking space on Air Koryo requires one week advance notice, earliest available flight for cargo 

from Bejing to DPRK on 6 September 
• Both consignments booked on 6 September 2007 and cargo accepted by air company for Bejing-

DPRK on the special cargo flight taking place only once  a week on Thursdays 
 
3rd consignment:  

• PO for 20 IEHK issued 29 August but we were aware that goods would have NOT been ready before 
7 September  

• Goods collected on 7 September reached Beijing on 10 September 
 
4th consignment: 

• PO for 15 IEHK issued on 28 September  
• Goods to be ready by 5 September, supplier has had difficulties in the finalisation of the packing of 

the kits (late delivery for some items) 
• Goods will be ready for dispatch in early October.  

 
DISPATCHES: Bejing-Pyonyang  
 
Thursday 6 September 2007:  First 2 consignment booked and accepted by Air Koryo on this flight. At time 
of loading a cargo selection was made by the carrier and only 112 cartons out of the 770 accepted where 
dispatched. Transporter had no say on this selection, or the means to intervene. 
 
Thursday 13 September 2007: 658 cartons pending in Beijing from first 2 consignments + 98 cartons from 
3rd consignment were loaded and dispatched to the DPRK. We were aware it would not have been possible to 
load the full third consignment because of the volume of the single cartons. 
 
Monday 17 September 2007: The transporter was able to obtain from Air Koryo a special additional cargo 
flight to complete the dispatch of all pending cargo. 
 
Note: Air Koryo is the most accessible way to bring cargo to DPRK. Other cargo companies have to obtain 
landing rights in advance. Cargo backlog at the Beijing airport due to the emergency situation caused further 
complications and delays and the carrier did not keep the original commitment to transport the first shipment. 
Charter options were explored as alternatives, but not successful.   
 
On Friday 7 September, following the partial dispatch of our cargo, the transporter had meetings at the DPRK 
Embassy trying to solve the delay and have the cargo prioritised on the next cargo plane the following week. 
All Red Cross cargo was prioritised for the flight on Thursday 13 September. 
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