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The situation 
An earthquake with a magnitude of 6.3 on the Richter scale (source: USGS) struck near the city of Yogyakarta in 
Central Java at 05:54 hrs local time on 27 May 2006 causing extreme and widespread destruction. There was 
considerable loss of life and prevalence of injury. Villages in more remote areas south of Yogyakarta, in Bantul 
and its surrounding areas were the most affected. The official figures remain at 5,749 people killed, over 38,000 

 
Period covered by this Operations Update: 1 October to 31 December, 2007; 
Appeal target (current): CHF 37,150,648 (USD 30,953,600 or EUR 22,432,580); <click here to view the 
attached Revised Emergency Appeal Budget>  
Appeal coverage: 100.16%; <click here to go directly to the updated donor response report, or here to link to 
contact details>  
 
Appeal history: 

• Preliminary appeal launched on 27 May 2006 for CHF 12,834,000 (USD 10.4 million or EUR 8.2 
million) to assist 200,000 beneficiaries for eight months. 

• Revised appeal launched on 6 June 2006 for CHF 38,045,439 (USD 31 million or EUR 24 million) to 
assist 325,000 beneficiaries for 12 months.  

• Revised appeal is extended to 31 December 2007 on 6 June 2007 
• Appeal revised on 15 July 2007 to CHF 37,150,648 (USD 30,953,600 or EUR 22,432,580). 
• With this operations update, the revised appeal is extended to 31 December 2008; the delegation is 

presently revising the budgets, timeframe extensions, the programme’s plan of action, and other 
related components.  

 
Summary:  
To date, more than 112,000 people have been identified as beneficiaries in the recovery phase. This number 
includes the community in the areas affected by the Yogyakarta earthquake which are under health and 
disaster management programmes, the branch board volunteers, management, staff, and service delivery 
volunteers in the PMI Daerah Istimewa Yogyakarta/DIY (special province of Yogyakarta) chapter as one of the 
objectives of the organizational development programme.  
 
Under the community-based programme, the community has started to propose activities based on the results 
of the participatory rural assessment, and the vulnerability and capacity assessment (PRA/VCA). The 
Federation has assisted the beneficiaries in designing necessary adjustments to their houses to increase 
accessibility for wheelchair users.  
 
Based on the development of programmes currently being implemented, the Federation feels it necessary to 
extend the operational timeframe until December 2008. The Federation and PMI DIY chapter are in the process 
of revising the programme plans and subsequently, the budgets.  
 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=17356&record=1&last=1
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injured and more than 127,000 houses completely destroyed, with over 450,000 additional houses damaged by 
the earthquake. It is estimated that 1,173,742 people were made homeless.  
 
The earthquake’s epicentre was located some 20 km southeast of Yogyakarta at a depth of 10 km. Tremors were 
felt across the region as far away as Semarang and Surabaya on the opposite coast of Java.  
 
In the early days of the operation, a needs assessment with communities was carried out concurrently with relief 
operations to determine the starting point for earliest recovery. The result of the assessment identified the need 
for shelter. It also indicated that the community worked with local systems of mutual support (gotong royong). The 
Indonesian Red Cross (Palang Merah Indonesia/PMI) and the Federation developed a community cash-based 
shelter programme forming the basis of the early recovery. Other significant ongoing activities since the relief 
operation are the psychosocial support and rehabilitation programmes as well as water and sanitation projects 
which include clean water supply, provision of latrines, and the cleaning and deepening of wells.  
 
During the last three months of year 2007, the PMI chapter of Daerah Istimewa Yogyakarta (DIY) has continued 
the implementation of the integrated community-based programme. Because the PMI volunteers have been on 
standby during the extended Eid Al-Fitr, Christmas and New Year’s Eve holidays to provide first aid and 
ambulance services to commuters, their absence for such a long holiday period has severely affected the 
implementation of the programmes.  
 
Nearing the end of 2007, the Federation sub-delegation in Yogyakarta together with the PMI DIY chapter started 
the work of revising the programme’s plan of action. The Federation senior manager (i.e. the programme 
coordinator) in the sub-delegation recently completed his three-month contract. Leaders on short-term contracts 
and the resulting gaps between successors is a major constraint affecting the progress of the operation. This lack 
of leadership continuity will be addressed within the year. 
 
The heavy rains during the third weekend of December caused massive flooding in the neighbouring province of 
Central Java. Some relief distribution was carried out in response to the landslide and floods. The PMI 
headquarters mobilized hygiene kits and tarpaulins from its warehouse in Yogyakarta. Meanwhile, several 
branches from the Yogyakarta province located near Central Java have voluntarily given logistical support to 
Central Java by providing rubber boats and sending in their volunteers.  
 
Red Cross and Red Crescent action 
 
Health  
 
Objectives: 
1. To strengthen earthquake-affected communities’ resilience through access to PMI’s community 

and school-based PSP (psycho-social support programme); 
2. To reduce the mortality and morbidity among the affected population in selected areas to pre-

disaster levels by addressing the immediate basic health care needs and future health risks 
through preventive and basic health care interventions;   

3. To provide support and assistance to vulnerable communities in containing avian influenza (AI) 
outbreaks and preparing for AI pandemics. 

 
 
Progress: During the period under review, the PSP community-based team started the expansion of the 
programme to new areas. Based on the result of a previous assessment, the team decided to expand into 
four other communities: two sub-villages in Bantul (Widaran and Ledhokgaten) and two sub-villages in Klaten 
(Kotesan and Kadisaran). 
 
The school-based PSP team has been busy with the formulation of the crisis response plan. Additionally, the 
team carried out sessions for teachers on child behaviour management. The sessions were held in 
collaboration with the Crisis and Recovery unit of the Psychology Faculty of Gadjah Mada University 
Yogyakarta. From those sessions, the team discovered that there are still many psychological problems faced 
by children as the result of the earthquake; some of which require professional help. The team is currently in 
the process of resolving those issues. 
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The rehabilitation programme in Klaten was 
concluded on 31 December 2007 and all 39 
patients from August to December have been 
discharged. These patients were discharged based 
on performance following the second training on 
personal treatment goals and the bio-psychosocial 
approach. This session was conducted by an 
experienced and accredited consultant mastering in 
physiotherapy and community-based rehabilitation 
(CBR). Peer group activities were carried out 
regularly, four times in as many months with groups 
of different criteria (such as age, spinal cord injury 
clients/SCI and geographic area).  
 
Upon the completion of the above rehabilitation 
programme, two volunteers (one physiotherapist 
and one nurse) previously involved in the 
programme in Klaten will be assigned to provide 
services for people with disabilities under the 
community-based risk reduction programme. This 
pilot project for people with disabilities will be carried out in Klaten with four SCI clients. 
 
At the same time, the physical rehabilitation programme in Bantul was also completed on 31 December. From 
108 patients receiving physiotherapy and treatment for injury, 70 per cent (76 people) have been discharged, 
while 32 others were identified as still in need of further care. The possibility of extending this programme is still 
under discussion between the PMI branch and chapter. If the programme is extended, PMI will design a new 
system of management for better allocation of branch resources. 
 
Since last September, the PMI Bantul rehabilitation programme also includes provision of radio equipment to 
support clients with psychological problems. With this radio equipment, clients will be able to communicate, share 
information with each other, and build a social relationship that will also benefit them. Out of the 17 units of radio 
equipment to be provided, seven have been handed over to the clients.  
 
In the avian influenza (AI) programme, the PMI branch of Gunung Kidul and Kota Yogyakarta conducted health 
education through direct socialization, mass and electronic media, and other campaign efforts during the period 
of April to October. Thanks to the close relationship and coordination with local government offices, the Gunung 
Kidul branch has reached 126,567 people within the target population, covering PMI internal staff/volunteers, wet 
market poultry sellers and backyard farmers, housewives, school children and general communities. The Kota 
Yogyakarta branch has reached out to 39,026 people of the target population.  
 
From 12 to 16 November, the PMI headquarters, Federation and American Red Cross conducted an integrated 
monitoring and evaluation visit to PMI’s DIY chapter (including the branches of Sleman, Bantul and Kota Yogya) 
and its Central Java chapter (including the Banjarnegara and Demak branches). In conducting the AI monitoring 
and evaluation, the Federation focused on progress in the field, commitment from board and AI task force 
members, volunteers, and level of collaboration with local government or other related agencies with similar AI 
campaign programmes. Many branches have seen much progress in the field, enjoyed a certain level of support 
from community and village government. The AI programme will be extended until 2008. 
 
 
Water, sanitation, and hygiene promotion  
 
Objectives: 
1. To ensure the target population in six pilot villages has access to adequate and safe water supply, 

sanitation and hygiene promotion, materials and facilities to prevent significant outbreaks of 
water supply, sanitation and hygiene-related diseases. 

2. The needs for specialized shelter and sanitation for people with disabilities resulting from the 
earthquake are met based on SPHERE requirements.  

 
 

 
Teachers of Junior High School SMP 3 in Gantiwarno, Klaten 
participate in a session on behaviour management, a part of 
PMI’s school-based psychosocial support programme. 
Federation/Cici Riesmasari 
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Progress: The Federation water and sanitation team delivered two three-day PMI participatory hygiene and 
sanitation transformation (PHAST) training for PMI water and sanitation, and integrated community-based (ICB) 
volunteers from the six branches of Gunung Kidul, Bantul, Kulon Progo, Kota Yogyakarta, Klaten and Sleman. 
The water and sanitation team has hired two new staff officers with software and hardware technical 
qualifications, who will start their employment in January 2008. 
 
For the next few months, the PMI DIY chapter in collaboration with the Federation plans to conduct assessment 
of the branches in Gunung Kidul, Bantul, Kulon Progo, Kota Yogyakarta and Sleman, to determine respective 
capacities in water and sanitation activities, and identify individual needs for the next few months. Other plans are 
to conduct additional PHAST training, especially for PMI staff and board members, and to conduct training on 
‘water and sanitation technologies for communities’ for selected candidates from the community. 
 
 
Disaster preparedness and risk reduction 
 
Objective: The recovery, resilience, and response capacity of earthquake-affected families and the 
PMI in Yogyakarta and Central Java provinces is improved.  
 

 
1. Disaster management capacity building in Central Java 
chapter and branches 
Progress: While activities of disaster management capacity 
building are still in progress, some branches from the 
Yogyakarta province located near Central Java have voluntarily 
provided logistical support to Central Java during the floods and 
landslides response. The Bantul branch of Yogyakarta province 
has supported the Sukoharjo branch of Central Java in 
evacuating affected people from flooded areas using rubber 
boats. 
 
Central Java chapter is in the process of preparing its chapter 
annual meeting, in which they will formulate their yearly work 
plan.  
 
2. Community-based risk reduction pilot project in a 
recovery setting 
Progress: The integrated community based (ICB) team and the 
community volunteers carried out three to four consecutive 
meetings in each of the eight villages in the pilot project areas. 
In each meeting, they used two to three different tools in 
carrying out participatory rural assessment (PRA) and 
vulnerability and capacity assessment (VCA).  
 
The implementation of PRA ensures a focused discussion; the 
first step is to induce the community’s awareness of the global 
condition in their area, related to the potential resources, risks, hazards, and other influential factors; the second 
step is to rank the problem as well as the solution, in accordance to the priority level, formulated in the form of 
programme planning; and the last step is to formulate a plan dividing responsibilities among the levels of 
neighbourhood, sub-village, and village.  
 
Furthermore, the community proposes its activities based on the programme priority related to the identified risk 
and hazard. Based on the result of the PRA-VCA, the primary problems in pilot project areas are the lack of fresh 
water, landslides, public health constraints (limitation of infrastructure and lack of community awareness) and 
flooding. 
 
During the period under review, several communities have completed the assessment process and proposed 
activities for the next period. The community of Mundon sub-village in the Gunung Kidul district, for example, has 
identified the lack of fresh water as their main problem and has therefore proposed reforestation activities as well 
as deepening of wells. The community in Gedang sub-village in the Sleman district has identified lack of water 

 
An information board created by the mosque youth 
at an ICB area in Kota Yogya, as a form of 
alternative media to disseminate information on 
risk reduction in their environment. PMI volunteers 
also utilize this board to disseminate Red Cross 
publications. PMI Bantul branch/Setyo 
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and public health as their problems and has prepared a proposal to construct rain water catchments and latrines. 
These proposals will be forwarded to the PMI branch, chapter as well as the Federation for review, before 
approval and implementation. All proposals are using a standard format which was formulated by the PMI DIY 
chapter and the Federation. 
 
The PMI ICB team collaborates with the local government as well as other agencies in conducting several 
dissemination activities related to family and public health, as well as to increase community awareness of risk 
reduction. The activities conducted within the reporting period are as follow. 
1. Dissemination of information on first aid and natural medicine in Poncosari village, Bantul (conducted by PMI 

Bantul branch and Bantul district health office); 
2. Dissemination of information on risk reduction in Poncosari village, Bantul (conducted by PMI Bantul branch 

and the Yogyakarta meteorology and geophysics agency); 
3. Simulation of response to fire and flooding on the river bank (Kota Yogya local government and PMI Kota 

Yogya); 
4. Regular 30-minute interactive dialogue on risk reduction via broadcast radio. The radio programme is 

broadcasted twice a month (conducted by PMI Klaten branch and Forum Lintas Merapi Radio, and now PMI 
Cab. Klaten is in process of arranging collaboration with government radio (RSPD Klaten); 

5. Development and maintenance of an information board, carried out in collaboration with the mosque youth as 
one of the Media for ICB programme. 

 
3. Improving accessibility for people with disabilities 
Progress: The Federation water and sanitation team has assisted in the development and finalization of a 
proposal format to be used by the community when proposing activities. During the reporting period, the 
Federation and PMI have started on the review of a proposal from the community in Mundon in Gunung Kidul 
branch.  
 
The PMI-Federation team has provided preliminary technical support to the water and sanitation volunteers of the 
PMI Klaten branch in assessing water and sanitation modification needs in the four pilot households. The 
objective of this programme is to optimize the mobility of SCI clients, and they are in process of defining the ideal 
facilities needed in the four pilot households of beneficiaries. With the participation of the beneficiaries and the 
community, the team are designing the necessary adjustments to be made to the houses to ensure accessibility 
for wheelchair users. The beneficiaries will then be able to carry out their activities in their houses optimally. 
Additionally, they will also be able to vacate the premises independently should evacuation be necessary due to 
disaster. After the completion of the physical adjustments, the PMI volunteers will assist the beneficiaries in 
adapting to the new facilities, in conjunction with the medical rehabilitation process.  
 
In the four pilot project areas, the community has established a financial team and opened a community joint 
bank account for the programme funds transfer.  
 
 
Logistics 

 
Progress: In response to the floods in Central Java, the Yogyakarta warehouse team released 1,500 hygiene 
kits to the Central Java chapter. Also, the roof of the warehouse which was leaking has been repaired without any 
incidence of damage to the goods stored. 
 
The Federation has distributed office equipment to PMI DIY branches to support their offices. This includes a 
photocopy machine, digital cameras, memory sticks, filing cabinets, and other such office equipment.  
 
During the reporting period, the health equipment for the branches’ health programme has been received and is 
currently stored in the warehouse, waiting for distribution.  
 
 
Relief distributions (food and basic non-food items)  

 
Progress: During the rainy season, some parts of Indonesia were reported to have experienced hydrological 
disasters. The Federation office and PMI in Yogyakarta responded to the floods and landslides in Central Java, 
and to date has distributed 1,500 units each of tarpaulins, blankets, sleeping mats and hygiene kits to PMI 



 6

Central Java. The PMI Central Java chapter has distributed those items to their branches in Kudus, Karanganyar, 
Solo, Wonogiri, Blora, and Surakarta.  
 
 
Organizational Development (OD) 
 
Objective: Yogyakarta chapter and its branches improve their institutional capacity and performance. 
 

 
Progress: In the continuous effort to build capacity, the PMI DIY chapter and branches have completed a series 
of sessions/meetings with the boards and management staff.  
 
In terms of the training component, the OD team has coordinated with the chapter to identify training needs. 
Those identified include training on the project planning process (PPP), information technology (IT), particularly in 
terms of security, as well as logistics. These training sessions will be conducted within 2008.  
 
The OD team also worked together with the finance team to deal with financial reporting issues. Both teams met 
with the Bantul branch volunteers, and have successfully identified a proper financial reporting system which 
supports the tracking of expenditure and, at the same time, serves as a good instrument for volunteer 
management. 
  
Related to the communications programme, the OD team has identified the need to clarify the concept of 
alternative media in the ICB programme. Currently this is still mainly understood as media from PMI for the 
community rather than media coming from the community, supported by PMI.  
 
The OD team also assisted the PMI DIY chapter in preparing the upcoming annual meeting (Musyawarah Kerja 
Daerah/Mukerda) taking place in January 2008.  
 
 
Communications – Advocacy and Public Information 

 
Progress: During the period under review, there has been a significant increase of coverage on Red Cross 
activities in both the local and national media including newspapers, radio, and television. After the training on 
public relations, PMI branch staff and volunteers have improved their relations with the media. They now liaise 
with the media, invite media associates to special occasions and send out press releases on branch activities to 
the relevant parties. The public relations unit in each branch has supported other units in publicity; such as the 
inauguration ceremony of the PMI DIY chapter building, whose construction was funded by the Japanese Red 
Cross; PMI/Federation health activities such as the progress of the rehabilitation programme, and blood stock 
during the recent Eid Al-Fitr and Christmas holiday season. In addition, the PMI/Federation community-based 
programme implemented in the communities was featured in several local newspapers such as Kedaulatan 
Rakyat and Bernas.    
 
The PMI DIY chapter and the Federation have published a book titled Catatan Harian: Sketsa Perempuan 
Pengungsi Gunung Kelir (A Diary: Sketches of Displaced Women of Gunung Kelir). This book features stories of 
women in displacement camps in an area of the earthquake operation located in Kulon Progo, Gunung Kelir. 
These women originally lived at the foot of Gunung Kelir, but due to the earthquake causing a huge fissure in the 
mountain, they were forced to evacuate due to risk of landslides and erosion. The book has been distributed to 
the media, women’s study centres, international and local non-governmental organizations, beneficiaries, 
partners, and the public. After the distribution of the book, a local radio station, Female Radio, invited PMI to a 
one-hour talk show to further discuss the book. PMI was represented by its DIY chapter and the writer. After the 
talk show, several people came to the PMI DIY office to obtain copies of the book. 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red 
Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and 
is committed to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in 
delivering assistance to the most vulnerable. 
 

http://www.ifrc.org/publicat/conduct/index.asp
http://www.sphereproject.org/
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The International Federation’s activities are 
aligned with its Global Agenda, which sets 
out four broad goals to meet the 
Federation's mission to "improve the lives 
of vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:  
• In Indonesia: Indonesian Red Cross (PMI): Arifin M. Hadi (head of disaster management division);  

mobile: +62.811.943.952; phone +62.21.7992325 ext. 222; fax: +62.21.7995188;  
email: arifinmhd_dm_pmi@yahoo.com  

• In Indonesia: Federation country delegation: Bob McKerrow (head of delegation);  
phone: +62.21.7919.1841 ext. 104; fax: +62.21.79180905; email: bob.mckerrow@ifrc.org;  

• In Bangkok: Federation regional office: Alan Bradbury (acting head of regional office), 
phone: +66 26661 8201 ext 100, or Michael Annear (head of regional office disaster management unit), 
phone +66 817539598, emails: alan.bradbury@ifrc.org or michael.annear@ifrc.org  

• In Kuala Lumpur: Asia-Pacific Zone office: Amy Gaver (disaster management delegate), 
email: amy.gaver@ifrc.org, phone: +603 2161 0892, fax: +60 3 2161 1210, mobile: +60 12 220 1174; 
or Jeremy Francis (regional logistics coordinator), email: jeremy.francis@ifrc.org, phone: +60 12 298 9752, 
fax: +60 3 2168 8573 

• In Geneva: Federation secretariat: Christine South (Asia Pacific operations coordinator),  
email: christine.south@ifrc.org, mobile: +41 79 308 9824, phone: +41 22 730 4529. 
 

 
<Updated donor response report attached below; click here to return to the title page> 



REVISED BUDGET SUMMARY Annex 1

Indonesia : Yogyakarta Earthquake MDRID001

ORIGINAL REVISED VARIANCE
RELIEF NEEDS
Shelter 9,080,000 9,811,393 -731,393
Clothing & Textiles 1,625,000 1,027,276 597,724
Food 4,435,000 2,513,802 1,921,198
Seeds & Plants 0 175,000 -175,000
Water & Sanitation 4,287,110 861,058 3,426,052
Medical & First Aid 1,937,937 815,796 1,122,141
Teaching Materials 40,000 162,190 -122,190
Utensils & Tools 0 1,197,070 -1,197,070
Other Supplies & Services 3,505,800 7,704,012 -4,198,212

Total Relief Needs 24,910,847 24,267,597 643,250

CAPITAL EQUIPMENT
Land & Buildings 105,000 900,000 -795,000
Vehicles Purchase 0 127,062 -127,062
Computers & Telecom Equipment 666,000 361,206 304,794
Other Machinery & Equipment 0 113,057 -113,057

TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse 454,000 291,054 162,946
Distribution & Monitoring 1,104,000 2,135,778 -1,031,778
Transport & Vehicles Costs 529,000 505,087 23,913

PERSONNEL
International Staff 3,167,139 2,324,956 842,183
Regionally Deployed Staff 0 14,009 -14,009
National Staff 1,855,000 724,830 1,130,170
National Society Staff 800,000 553,266 246,734
Consultants 27,000 297,527 -270,527

WORKSHOPS & TRAINING
Workshops & Training 975,000 662,475 312,525

GENERAL EXPENSES
Travel 500,000 268,659 231,341
Information & Public Relations 89,000 496,358 -407,358
Office running costs 312,700 393,994 -81,294
Communication Costs 77,800 214,288 -136,488
Professional Fees 0 1,227 -1,227
Financial Charges 0 1,009 -1,009
Other General Expenses 0 82,417 -82,417

PROGRAMME SUPPORT
Programme Support - PSR (6.5% of total) 2,472,954 2,414,792 58,161

Total Operational Needs 13,134,593 12,883,051 251,541

Total Appeal Budget (Cash & Kind) 38,045,440 37,150,648 894,791

Less Available Resources 37,210,768

Net Request 38,045,440 0



International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 37,150,648 37,150,648

FUNDING

Opening Balance

Income

Cash contributions (received and pledged)
Albanian Red Cross USD 10,000 11,350 11,350
American Red Cross USD 1,398,250 1,735,408 1,735,408
Andorra Government EUR 50,000 78,667 78,667
Andorra Red Cross EUR 23,066 36,675 36,675
Australian Red Cross CHF 253,799 253,799 253,799
Australian Red Cross
(from Australian
Government)

CHF 774,690 774,690 774,690

Austrian Red Cross CHF 2,431 2,431 2,431
Belgium Red Cross
(Flanders) (from
Belgian Government)

EUR 276,427 437,655 437,655

Bosnia and
Herzegovina Red
Cross

EUR 25,565 39,856 39,856

British Red Cross CHF 858 858 858
British Red Cross GBP 1,330,392 3,031,944 3,031,944
Cambodia - Private
Donors

USD 200 249 249

Canadian Red Cross CAD 800,000 852,200 852,200
Canadian Red Cross CHF 1,649 1,649 1,649
Canadian Red Cross
(from Canadian
Government)

CAD 1,633,500 1,809,225 1,809,225

China - Private Donors CNY 200 31 31
Croatian Red Cross CHF 220,000 220,000 220,000
Cyprus Red Cross CHF 12,224 12,224 12,224
Czech Red Cross USD 4,494 5,444 5,444
Danish Red Cross CHF 139,154 139,154 139,154
Danish Red Cross
(from Danish
Government)

CHF 830,398 830,398 830,398

ECHO EUR 2,165,397 3,402,272 3,402,272
Egyptian Red
Crescent

USD 51,986 62,970 62,970

Estonia Government EUR 32,000 49,888 49,888
Finnish Red Cross EUR 80,000 124,720 124,720
Finnish Red Cross
(from Finnish
Government)

EUR 200,000 314,000 314,000

First Data Western
Union

USD 150,000 184,500 184,500

German Red Cross CHF 9,207 9,207 9,207

This is an empty report. Press Refresh button to view the data
Donor response to MDRID001 - Indonesia - Yogyakarta Earthquake
TIMEFRAME: 27 May 06 to 31 Dec 07
LOCATION: Indonesia

TOTAL AMOUNT SOUGHT: 37,150,648
TOTAL RECEIVED TO DATE: 37,279,951
APPEAL COVERAGE TO DATE: 100%

Updated on: 15 Jan 2008

Updated on 15-Jan-08, at 14:52 Page 1 of 4Donor Response to Appeal



International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 37,150,648 37,150,648

FUNDING

Opening Balance

Income
Great Britain - Private
Donors

GBP 500 1,140 1,140

Hellenic Red Cross EUR 19,960 31,337 31,337
Hong Kong Red Cross CHF 347,646 347,646 347,646
Hong Kong Red Cross HKD 2,509,395 373,317 373,317
Irish Government EUR 500,000 779,500 779,500
Irish Red Cross EUR 273,970 430,763 430,763
Italian Govt Bilateral
Emergency Fund

EUR 500,000 787,775 787,775

Japanese Government USD 1,000,000 1,211,300 1,211,300
Japanese Red Cross JPY 449,732,696 4,856,722 4,856,722
Japanese Red Cross USD 1,888,810 2,327,345 2,327,345
Korea Republic Red
Cross

CHF 347,278 347,278 347,278

Latvian Red Cross EUR 25,000 39,250 39,250
Libyan Red Crescent CHF 10,000 10,000 10,000
Liechtenstein Red
Cross

CHF 30,000 30,000 30,000

Luxembourg
Government

EUR 100,000 158,000 158,000

Luxembourg Red
Cross

EUR 30,000 46,770 46,770

Macao Red Cross CHF 30,000 30,000 30,000
Medicor Foundation CHF 250,000 250,000 250,000
Monaco Red Cross CHF 17,481 17,481 17,481
Monaco Red Cross EUR 23,847 37,301 37,301
Netherlands - Private
Donors

EUR 10,000 15,700 15,700

Netherlands Red
Cross

CHF 4,043 4,043 4,043

Netherlands Red
Cross

EUR 400,000 629,200 629,200

Netherlands Red
Cross (from
Netherlands
Government)

EUR 1,000,000 1,559,000 1,559,000

New York Office USD 25,446 31,299 31,299
New Zealand Red
Cross

CHF 194,811 194,811 194,811

New Zealand Red
Cross (from New
Zealand Government)

CHF 380,650 380,650 380,650

Norwegian Red Cross CHF 7,029 7,029 7,029
Norwegian Red Cross NOK 350,000 69,265 69,265
Norwegian Red Cross
(from Norwegian
Government)

NOK 3,150,000 623,385 623,385

On Line donations CHF 95,878 95,878 95,878
On Line donations
(from Swedish
Government)

CHF 2,908 2,908 2,908

Updated on 15-Jan-08, at 14:52 Page 2 of 4Donor Response to Appeal



International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 37,150,648 37,150,648

FUNDING

Opening Balance

Income
OPEC Fund For
International
Developm

USD 600,000 695,400 695,400

Qatar Red Crescent CHF 115,705 115,705 115,705
Senegal Private Donor EUR 100 157 157
Singapore - Private
Donors

EUR 50,000 77,950 77,950

Singapore Red Cross CHF 57,353 57,353 57,353
Singapore Red Cross
(from Singapore
Government)

CHF 57,353 57,353 57,353

Slovenia Government EUR 41,606 65,322 65,322
Swedish Red Cross
(from Swedish
Government)

SEK 8,800,000 1,492,700 1,492,700

Swiss Red Cross CHF 100,000 100,000 100,000
Switzerland - Private
Donors

CHF 6,100 6,100 6,100

Switzerland - Private
Donors

EUR 7,000 10,913 10,913

Unidentified donor CHF -56,206 -56,206 -56,206
United States - Private
Donors

USD 10,975 13,242 13,242

USAID IDR 925,000,000 121,791 121,791
VERF/WHO Voluntary
Emergency Relief

CHF 4,000 4,000 4,000

Total Cash contributions 32,909,336 32,909,336

Inkind Goods & Transport (pledged)
American Red Cross CHF 231,200 231,200 231,200
Belgium Red Cross
(Flanders)

EUR 582,995 908,890 908,890

British Red Cross GBP 19,410 44,080 44,080
Canadian Red Cross CHF 191,164 191,164 191,164
Danish Red Cross DKK 163,733 34,630 34,630
German Red Cross CHF 160,528 160,528 160,528
Japanese Red Cross JPY 167,719,128 1,851,619 1,851,619
Spanish Red Cross CHF 22,578 22,578 22,578
USAID USD 361,500 445,730 445,730
Total Inkind Goods & Transport 3,890,418 3,890,418

Inkind Personnel  (pledged)
Australian Red Cross CHF 127,200 127,200 127,200
Austrian Red Cross CHF 37,257 37,257 37,257
British Red Cross CHF 13,200 13,200 13,200
Canadian Red Cross CHF 25,739 25,739 25,739
Danish Red Cross CHF 7,393 7,393 7,393
French Red Cross CHF 4,097 4,097 4,097
New Zealand Red
Cross

CHF 152,970 152,970 152,970
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International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 37,150,648 37,150,648

FUNDING

Opening Balance

Income
Norwegian Red Cross CHF 107,935 107,935 107,935
Total Inkind Personnel 475,791 475,791

Other Income
Services & Recoveries CHF 4,405 4,405 4,405
Total Other Income 4,405 4,405

Total Income 37,279,951 37,279,951

TOTAL FUNDING 0 37,279,951 0 0 0 37,279,951

COVERAGE 100% 100%

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

Bilateral Contributions
French Red Cross CHF 144,600 144,600 144,600
Iran Red Crescent USD 199,433 241,573 241,573
Japanese Red Cross CHF 26,800 26,800 26,800
Singapore Red Cross USD 453,000 548,719 548,719
Swiss Red Cross CHF 46,354 46,354 46,354
United Arab Emirates
Red Crescent

USD 212,723 268,137 268,137

Total Bilateral Contributions 1,276,184 1,276,184

ADDITIONAL CONTRIBUTIONS TO THE OPERATION (based on information received from partners)
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