
 

 

 

ERITREA: DROUGHT 15 May  2004 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  

In Brief 

Appeal No. 04/2004; Operations Update no. 2; Period covered: February to March  2004;  
Appeal coverage: 43.2%; click here to go directly to the attached Contributions List (also available on the 
website). 
 
Appeal history: 

• Launched on 3 February 2004 for CHF 4,911,000 (USD 3,903,119 or EUR 3,133,492) for nine 
(9) months for 50,000 beneficiaries.  

• Disaster Relief Emergency Funds (DREF) allocated: N/A 

Outstanding needs : CHF 2,791,870 (USD 2,208,800 or EUR 1,817,600) 

Related Emergency or Annual Appeals: Eritrea 2004 Annual Appeal no. 01.03/2004 

Operational Summary: The latest report (No. 3/2004) from the national food information system of Eritrea 
(NFIS) cites wet weather conditions in  the Eritrean highlands which will be insufficient to significantly impact 
agricultural production. However, the rains are expected to improve grazing land for animals. The affected 
communities have exhausted their local coping mechanisms but still continue with land preparation around the 
high ground areas in Zoba Debub, Maekel, and part of Zoba Anseba and Gash Barkafor the forth coming planting 
season for the long cycle crops. 
 
There has been very slow donor response to the Appeal which has hampered the implementation of some of the 
planned activities.  
 
For further information specifically related to this operation please contact:  
• In Eritrea: Red Cross Society of Eritrea, Asmara; Email rcse@gemel.com.er; Phone 291.1.15.16. 93; Fax 

291.1.15.18.59 
• In Eritrea: Ola Skuterud, Federation Representative, Asmara; Email ifrc2@gemel.com.er; Phone 

291.1.15.05.50; Fax 291.1.15.18.59 
• In Kenya: Steve Penny, Federation Disaster Management Coordinato , Eastern Africa Regional Delegation, 

Nairobi; Email ifrcke78@ifrc.org; Phone 254.20.283.5000, Mobile; 254.734.60.03.11; Fax 254.20.271.84.15 
• In Geneva: Josse Gillijns, Federation Regional Officer for Eastern Africa, Africa Dept.; Email 

josse.gillijns@ifrc.org; Phone 41.22.730.42.24 ; Fax 41.22.733.03.95   
 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the 
Humanitarian Charter and Minimum Standards in Disaster Response in delivering assistance to the most 
vulnerable . For support to or for further information concerning Federation programmes or operations in this or 
other countries, or for a full description of the national society profile, please access the Federation’s website at 
http://www.ifrc.org 

http://www.ifrc.org/publicat/conduct/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/
http://www.ifrc.org/cgi/pdf_appeals.pl?annual04/010304.pdf
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Background  
Emergency Appeal no. 33/2002 was closed in December 2003; however, poor harvest and a growing number of 
vulnerable people - estimated at 1.9 million by the end of 2003 - prompted the Red Cross Society of Eritrea and 
the Federation to reconsider plans to end this operation. This Emergency Appeal no. 04/2004 is therefore an 
extension to the original Appeal. 
 
A Federation coordinated regional disaster response 
team (RDRT) assessment in December 2003 
evaluated the impact of the programme in Hagaz 
sub-zoba of Anseba zoba to determine the 
seriousness of the situation, identify more detailed 
beneficiary requirements, and specified action being 
undertaken by other humanitarian agencies (UN, 
NGO, and the government). The assessment results 
and recommendations led to the launching of this  
Emergency Appeal no. 04/2004. Similar to the 
previous Appeal, the operation outlined focuses on 
general food distribution, and water and health 
services, and community activities, to reduce the 
vulnerability of 50,000 drought-affected people. The 
funding balance remaining from Appeal no. 33/2002 
has been carried over to this current operation. 
                                                                                
The dispute over the demarcation of the border 
between the governments of Eritrea and Ethiopia 
remains. 
 
Ongoing demobilization at the border will contribute to the severe labour shortage in agricultural production, 
particularly during the planting and growing season which is expected to begin in July to October 2004.   
 
Operational developments  
The prolonged drought in Eritrea has seriously affected agricultural and livestock production; threatening the lives 
of 1.9 million people out of 4.3 million within the drought affected areas. A report by USAID1 confirms that five 
years of below average and erratic rainfall has resulted in widespread crop failure and livestock losses.  
 
Considerable support was received last year to avert a major humanitarian crisis; 1.9 million people are still 
suffering from drought in 2004. However, according to OCHA2 , the coping mechanisms of these people are 
wearing out while poverty continues to increase. This vulnerable population is entirely dependent on humanitarian 
assistance through emergency food, health, and water and sanitation.  
 
The agricultural output for Eritrea for 2003 was less than 20% of the country’s needs; rains either failed or did not 
come at the right time, threatening the food security situation in many regions. The NFIS highlighted a large 
shortage of seeds in the country and placed a high priority Appeal for seeds before the onset of the long cycle 
planting season. Of the total of 7,000 MT of seeds required for the 2004 planting season, approximately 1,400 MT 
(20%) have been pledged by different humanitarian organizations. 
 
The Eritrean people assisted by the Government and the Eritrean Defence Force continue to undertake extensive 
terracing and water conservation while communities are engaged in land preparation in anticipation of a good 
planting season during the upcoming rainy season. However, the outlook is bleak and it is likely that the rains 
might fail again.  
 
Diseases related to malnutrition are the most dominant health problems in the country due to continued poor food 
production. Preliminary results from the first round of the national nutritional surveillance system indicated that 

                                                 
1 USAID - U.S. Agency for International Development 
2 OCHA – UN Office for the Coordination of Humanitarian Affairs 

http://www.ifrc.org/where/country/check.asp?countryid=188
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malnutrition in all five regions surveyed is at 17% in some regions. According to WFP, the situation in the Maekel 
region remains at an acceptable level while global acute malnutrition rates in rural areas of the southern Red Sea 
region are alarmingly high. A joint nutrition survey by UN agencies, NGO and the Ministry of Health cites acute 
under-nutrition among children in the four zobas of Gash Barka, Northern Red Sea, Anseba and Debub to be as 
high as 15.6%, 16.9%, 13.9% and 12.8% respectively. Under-nutrition among mothers was also found to at 40%. 
 
The worsening malnutrition status is compounded by a steadily increasing price of food in Eritrea. The price of 
white sorghum, the main staple food for many households is increasing tremendously and has gone beyond the 
reach of most households, ultimately posing a threat to many families below the poverty line. 
 
A field report prepared by USAID in December 2003 indicates that only approximately 1 out of five households 
(22%) in Eritrea have access to potable water. FEWS NET3 reported negative effects of the dry season on water 
sources in Debub, Gash Barka, and Anseba regions, including nearly empty dams, dry wells, and severe shortages 
in several zones. This has forced many rural residents to walk between three an four hours to reach the nearest 
water collection points. The little rain experienced over the reporting period was not adequate to replenish ground 
water sources.  
 
The dispute over the demarcation of the border between Eritrea and Ethiopia still remains. A ruling by the UN 
appointed Border Commission, the appointment of a special UN envoy to the region,  and growing international 
pressure have not succeed in resolving the impasse. This unsettled disputer has continued to put an increasing 
pressure on the people and the economy of the country. The recruitment of the young and productive Eritrean 
population in military service for the protection of the motherland has resulted in labour shortages but the ongoing 
demobilization is expected to ease the situation particularly in agricultural production during the planting and 
growing season which is expected to begin in July and last through to October.   
 
Coordination 
All relief activities by government and non-governmental agencies and organizations in Eritrea are coordinated by 
the Eritrean relief and refugee commission (ERREC) to avoid duplication. Information and coordination meetings 
take place every second month but also on ad hoc basis whenever needed. The Red Cross of Eritrea attends these 
meetings for exchange of ideas, experiences, and update on the interventions by other actors as well as for the 
overall planning.  
 
As part of the Red Cross and the Federation emergency intervention, a task force comprising senior staff of the 
national society and Federation Delegates meets every week to track progress of the relief operation, information 
sharing and operational decision making related to the drought programme. 
 
Red Cross and Red Crescent action - objectives, progress, impact 
 
Emergency relief (food and basic non-food items) 
 
Objective 1: To provide relief food assistance to 50,000 beneficiaries to improve their livelihood for nine 
months between February and October 2004 
 
Activity 1: Provide 50,000 beneficiaries with 6,750 MT of cereal, 540 MT of lentils and 405 MT of oil for nine 
months to secure and improve their livelihood until the next harvest of November 2004. 
 
Most of the beneficiaries of this appeal are the same ones who were receiving food relief assistance under 
Emergency Appeal no. 33/2002. The identification of beneficiaries was made by the local village councils 
working together with the Anseba branch of the Red Cross of Eritrea in close collaboration and follow up by 
ERREC. 
 
Oil and lentil carried over from Emergency Appeal 33/2002 in 2003 was not sufficient for February distribution. 
Under an agreement, ERREC took over February distribution while the Red Cross of Eritrea would assume 

                                                 
3 FEWS NET - Famine Early Warning System Network 
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distribution from March onwards. Due to delays in the procurement of food items for the three month ration, the 
national society borrowed 2,272 MT of grain from the Eritrean Grain Board to ensure the first phase of 
distribution was done according to plan. The borrowed food will be paid back from the national society’s 
consignment which is expected to reach the country by late May / early June. 
 
Delays in distribution have been carried out from the borrowed stock through monthly distributions. The first 
phase was from 22-29March while the second phase was from 23-29 April. The March distribution targeted 
45,000 beneficiaries; these are the figures which were used in Emergency Appeal no. 33/2002 instead of carrying 
out another beneficiary identification exercise which is usually very time-consuming. Twenty-five Red Cross 
volunteers and village administrators participated in beneficiary selection based on the number of people per 
family. They also assisted in the logistics for the smooth implementation of the distribution plan. 
 
Uncertainty over donor response to this Appeal, the unavailability of food in the country, and the desire to extend 
the distribution to the whole population affected by severe drought, the Red Cross of Eritrea distributed complete 
food packages but of a reduced ration of 10.5 kg of wheat, 600 gm of oil and 750 gm of lentil per person.  
 
The summary of the distribution for the two months is shown below. 
Name of 
villages 

 
Months of Distribution of food in Metric Tones (MT) 

 March April 
 No of 

Beneficiaries 
Wheat 
Grain 

Lentil Oil No of 
Beneficiaries 

Wheat 
Grain 

Lentil Oil 

Hagaz(02) 6,949 72.965 5.212 4.170 7,749 81.365 5.812 4.649 
Hagaz (01) 5,946 62.433 4.460 3.568 6,646 69.783 4.985 3.988 
Shebek 1,806 18.963 1.355 1.084 2,006 21.063 1.505 1.204 
Adi Arie 2,611 27.416 1.958 1.567 2,911 30.566 2.183 1.749 
Adi Omer 1,268 13.314 0.951 .761 1,418 14.889 1.064 0.851 
Hashishay 3,601 37.811 2.700 2.161 4,001 42.000 3.000 2.400 
Shengihn 1,382 14.511 1.037 .829 1,532 16.086 1.149 0.919 
Golia 1,613 16.937 1.210 .968 1,813 19.037 1.360 1.088 
Badob 2,116 22.218 1.587 1.268 2,316 24.318 1.737 1.390 
Edamer 1,888 19.824 1.416 1.133 2,088 21.924 1.566 1.253 
Enchinac 1,949 20.465 1.462 1.170 2,149 22.565 1.618 1.286 
Ghilas 2,436 25.578 1.827 1.462 2,686 28.203 2.015 1.612 
Beghu 3,066 32.193 2.300 1.840 3,366 35.343 2.525 2.020 
Ashera 3,341 35.081 2.505 2.005 3,741 39.280 2.806 2.245 
Fana  1,346 14.133 1.001 0.808 1,496 15.708 1.122 0.898 
Awenjali 1,617 16.979 1.213 0.970 1,817 19.079 1.363 1.090 
Adi Fakai 2,065 21.683 1.549 1.239 2,266 23.783 1.699 1.359 
Total  45,000 472.504 33.744 27.033 50,000 524.992 37.509 30.004 
 
Constraint 
Poor response to this Appeal and insufficient food in the country has hindered the national society and the 
Federation from distributing full ration of food according to Sphere standards. The slow and bureaucratic process 
of procurement is a major constraint in providing efficient and timely assistance to the vulnerable  drought victims. 
 
The second phase of procurement should have been started by now to allow sufficient time for it to reach Eritrea 
and facilitate timely distribution. This has not been done because of poor donor response.  
 
Impact  
The food averted starvation among the population despite the fact that only 60% rations were distributed. The 
distribution assisted to deflate the market price of food in the areas of distribution.  
 
Objective 2: To improve the farming capacity of vulnerable communities through the provision of basic 
farming tools  
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Activity: Provide 4,000 households shovels, sickles and hoes and pick axes to enable them participate in 
community development to reduce vulnerability. 
 
Progress 
The Anseba regional administration and the ERREC conducted a needs assessment from which the farming tools 
required have been identified and handed over to the national society. The implementation task force, assisted by 
the Federation, procured 2,000 pickaxes, 2,000 shovels, 400 hoes, 500 wheel barrows, 500 levels and 500 large 
hammers from the local market; this was based the present funding situation, the current market price of the tools, 
and the request from the Anseba regional administration. The tools were distributed in mid-March 2004 by the 
Anseba branch, community leaders and village administrators under the supervision of the national society 
headquarters and the Federation. Red Cross volunteers assisted in assembling and preparing the tools for 
immediate use. 
 
Impact 
People in Eritrea are busy in soil and water 
conservation campaign and preparing land for the 
upcoming planting season with rains expected from 
July to October 2004. The farming tools distributed 
in the Anseba region have contributed in facilitating 
this work. In Hagaz and its surrounding villages like 
Ashera, Kunet Nejar, Adi Arey, Shebek, Begu, Odi 
Omer, and Inchenaq Sma for example, micro dams, 
terraces, wells, and pipeline, etc have been built for 
soil and water conservation by an estimated 12,596 
people. In Inchenaq, Geleb and Hamelmalo, over 
6,000 people working three days per week have 
undertaken soil and water conservation and terraced 
450 hectares.  
 
Constraint 
The tools distributed are not sufficient because people are still requesting for additional tools. 
     
Objective 3: To procure and distribute seeds to 10,000 households to improve the 2004 cropping season. 
 
Activity: Provide 150 MT of sorghum/pier millet seeds to 10,000 households 
 
Since this is a new area of intervention for the Red Cross of Eritrea, the national society consulted with the 
Ministry of Agriculture which provided advice on the type of seeds to distribute and the best time to distribute 
them, the ministry has also trained Red Cross volunteers and the beneficiaries on proper use of the seeds.  
 
Constraint 
The procurement of the seeds was planed for May but no funding has been available to commence the process.  
                                          
Water, Sanitation and Public Health 
 
Objective 1: To reduce stress provoked by lack of water through provision of emergency water trucking 
services. 
 
Activity: Provide water-trucking services to 6,000 people in the Shebek area of Hagaz sub-zoba, for a period of 
eight months. 
 
Water trucking is progressing well since December 2003 and will continue up to July 2004 when the next rainy 
season (kiremti) is expected. During last three months 5,404 litres of water has been distributed to 8,000 
beneficiaries in Shebek and Hagaz sub zoba. The number of beneficiaries increased from 6,000 to 8,000 following 
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a request from neighbouring villages. The national society has been providing 15 litres of potable water per person 
per day using two of its water trucks. Although the programme will stop at the advent of the kremiti rainy season, 
it will resume from September 2004 when the rains end. 
 
A small fee is charged for the water from those beneficiaries who can afford it and the proceeds retained at 
community level for operational maintenance of water and sanitation (WatSan) hardware4 components. 
  
Impact  
Over 8,000 people in eight villages and two schools in the targeted areas have access to sufficient water at 
acceptable international standards of 15 litres per person per day within a reasonable distance. This has also eased 
the burden on women and children who as the principle people charged with fetching water had to walk over 20 
kilometres to get the commodity. The rate of school drop-out particularly among girls has decreased since children 
now have time to attend school while the women can attend to other duties, thanks to the water trucking services.  
. 
Objective 2: To provide safe and adequate water supply to communities through the rehabilitation six 
existing water projects. 
 
Activities: Conduct water quality analysis and pump-testing to establish water quality and quantity; rehabilitate 
storage and distribution systems and disinfect the six rehabilitated water projects; train the six existing water 
committees conduct two training sessions for 12 caretakers and provide them with repair kits. 
 
Selection of six sites for the intervention (Geleb, Fridge, Balwa, Derok, Adiomer, and Hashishay) was conducted 
jointly by the Anseba branch, the zoba, sub-zobas and other humanitarian actors through a thorough assessment 
and analysis of the most pressing needs based on a mapping exercise of the sub-zobas by the administrations. 
Given the slow donor response to this appeal, the WatSan unit of the Red Cross of Eritrea together with the 
Anseba Branch Secretary undertook a situational analysis from which they identified three out of six water sources 
to be rehabilitated. A feasibility study has been completed for these three water sources. A project proposal is 
being drafted.  
 
Fifty kg of a 100-kgconsignment of chlorine ordered by the national society to disinfect the infected water sources 
has arrived. There are no funds yet for water testing in the field and disinfecting water sources; this funding is still 
being awaited.  
 
The Federation WatSan delegate completed his mission at the end of April. The national society’s WatSan unit is 
now fully staffed and overseeing the overall WatSan components of the operation; it  consists of a coordinator, 
two engineers, one technician, one mason at headquarter level, and  one health and relief field officer at the 
Anseba branch  
 
The national society has purchased new WatSan instruments through the Federation Regional Delegation in 
Nairobi to speed up WatSan activities. Three bladder GPS assessment tools, altimeter, conductive TV meter, 
Submersible Pump, water testing equipment and conductive meter and WatSan reference and guide books have 
arrived in country. The procurement of jerry cans, distribution systems, hand pump repair kit, de-watering pump, 
mattocks, hand drilling auger, solar equipment, motorised system and geophysical equipment is awaiting funding.  
 

                                                 
4 ‘Hardware’ refers to the structural aspect of a project which involves actual implementation of the needs that have been 
identified e.g. borehole drilling, latrine construction. 
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Objective 3: To provide safe and adequate water supply to communities through the construction of three 
new water projects. 
 
Activities: Conduct assessment and construct three new water points in selected sites; carry out water quality 
assessment, pump testing; establish three water committees, conduct two training sessions for the committees and 
six caretakers, and provide them with repair kits. 
 
Two water points have been selected following a situational analysis of three new water project sites in 
Wesbensirik, Kaybosa and Gizgiza. A feasibility study has been completed and the preparation of a bill of 
quantities is in progress. Implementation will commence once funding is secured. 
 
Objective 4: To improve the health status of communities through awareness campaigns and training. 
 
The activities and training programmes under this objective are integrated into the WatSan interventions with 
building of Red Cross infrastructures and community involvement. These include: 
• Training of 40 Red Cross volunteers in collection of primary data in health, nutrition and WatSan to help 

monitor the impact of the operation and ensure needs are met in a timely manner. 
• Holding four workshops on community based first aid (CBFA) and PHAST5 at branch level for 40 national 

society staff and volunteers. These sessions will also include malaria prevention and social mobilization 
techniques targeting children under five years and pregnant women. All training will be done in conjunction 
with the Ministry of Health. 

• Conducting 18 hygiene promotion and education training on PHAST at the community level in the selected 
areas where the nine water points will be constructed or rehabilitated. 

• Production of information, education, communication (IEC) materials on PHAST. 
• Assisting communities to construct 30 household latrines at the nine water project sites by providing 

SanPlats6, ventilation pipes and hand washing sets. 
• Organizing nine CBFA training sessions targeting a minimum of 400 pupils in nine schools in the nine water 

project areas. 
• Organizing ten home management training sessions targeting 540 women and households on water handling 

and preparation of food at household level to minimize anaemia and diarrhoea diseases. 
 
The above activities will be undertaken either in parallel or after the construction and rehabilitation of water 
sources as they are complementary activities. 
 
The national society through its WatSan unit has prepared a guideline for all its water programmes in the country. 
The manual cover water software7, functional water management, village level operative and maintenance manual, 
hygiene and sanitation text.  
 
Advocacy and Public information 
 
Objective 1: To ensure that the needs and rights of the most vulnerable in relation to the drought situation 
are secured. 
 
Following delays in the procurement of all the three commodities, the national society and the Federation 
Representative came up with measures to ensure distribution of food items was made according to plans. This 
included borrowing grain from the Eritrean Grain Board and approaching WFP to donate lentils and vegetable oil. 
Through this active advocacy and networking, the continued suffering of the target communities was averted.  
 

                                                 
5 PHAST – Participatory Hygiene and Sanitation Transformation  
6 SanPlat (sanitation platform) is a concrete latrine slab that can be integrated into any existing traditional latrine system.  
7 ‘Software’ refers to the planning stage of a project where needs of a community are identified, defined and capacities build 
in order to promote self-sustainability, ownership. 
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The first Operations Update of the operation was copied by the local newspaper the Dehai News. Another article 
was written by the Federation Representative focusing on the distribution of non-food items (farming tools) to 
enable farmers to prepare their land for the next planting season and was published on the Federation website as 
well on Dehai News. The UN Mission for Eritrea and Ethiopia (UNMEE) monthly magazine also cited the article. 
Several articles and a photo gallery highlighting the Red Cross response and the situation in the operation area 
were produced by the regional information unit and posted on the Federation web site and the Reuters AlertNet 
website. Red Cross was also mentioned in a series of regional articles published by UN IRIN8 and Relief Web. 
The South African media (Channel Africa) showed a particular interest in the Red Cross drought operations. 
 
A visit by two representatives of the Norwegian Ministry of Foreign Affairs to project sites facilitated by the 
Federation Representative resulted in a hard pledge of NOK 2.3 mill (CHF 435,000) to the drought Appeal 
through the Norwegian Red Cross. 
 
Objective 2: To promote the Movement’s Fundamental Principles and humanitarian values in the 
intervention areas. 
 
The training of the national society’s dissemination department on promotion of fundamental principles and 
humanitarian values has been ongoing hand in hand with food distribution, water and sanitation projects and the 
distribution of agriculture tools and seeds. A module on fundamental principles and humanitarian values has been 
included in all training sessions conducted in the framework of this Appeal 
 
National Society capacity building  
 
Objective 1: To build the response and operational capacity of the national society at headquarters and 
branch level. 
 
Six new staff have been recruited and are involved in the operation; they include a Reporting Officer, a WatSan 
Coordinator, a WatSan Engineer and a Health Officer as a means of building response and operational capacity of 
the national society. Basic  working facilities have been provided for each of the newly recruited staff: four 
computers, two printers and furniture. The Reporting Officer has direct email access; there are plans to provide 
email access to all staff.  
 
Through the support of the Netherlands Red Cross outside of this Appeal, the Regional Reporting Officer and the 
Regional Telecommunications Manager undertook missions to Eritrea during the reporting period. During the 
mission, the Regional Reporting Officer intensively coached the newly recruited Reporting Officer of the Red 
Cross of Eritrea to build her skills in the production of timely and good quality reports for the national society. The 
training included introduction to the purpose, flow and timing of standard Federation reports, objective/result 
based reporting structure, and general overview on qualities of good reporting through samples of past reports on 
the drought operation and exposure to other country reports. The also provided opportunity for general training on 
reporting for the national society’s heads of departments, headquarter staff and all six Branch Secretaries of the 
national society.  
 
The Nairobi Regional Telecoms Manager also provided training to the national society staff in computers and 
supported both the national society and the Federation Country Delegation with telecommunications equipment 
during his mission. 
 
Impact 
The training provided to staff in reporting is expected to significantly improve the quality and timeliness of the 
national society’s reporting to donors. Following this training, a new objective based narrative reporting format 
was developed through a participatory process during the training sessions to complement the existing national 
society format. The format which adapts the standard Federation formats was discussed with staff and senior 

                                                 
8 IRIN – Integrated Regional Information Network (UN system) 
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management and endorsed for field testing for the January to March 2004 quarterly report of the national society. 
Active follow up of progress will be made and the format reviewed based on performance.  
 
The training in computer use is similarly expected to lead in efficiency and better presentation of reports.  
 
 
 
Objective 2: To improve the national society’s logistics management 
 
Based on past experience, it was decided that the national society handles in-country issues while the Federation 
Regional Delegation in Nairobi facilitates international procurement. This seems to be the best use of Federation 
resources in the region.  
 
 
 

Contributions list below; click here to return to the title page. 
 



Eritrea - drought ANNEX 1

APPEAL No. 04/2004 PLEDGES  RECEIVED 02/06/2004

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 4,911,000 43.2%

CASH CARRIED FORWARD FROM PREVIOUS OPERATION 1,166,000 02/02/2004

JAPANESE - RC 128,800 USD 163,125 12.02.04

FINNISH - RC 20,345 EUR 32,054 18.03.04 PROGRAMME SUPPORT

LIBYAN - RC 5,000 16.02.04

MONACO - RC 12,000 EUR 18,720 06.02.04

SWEDISH - GOVT 1,000,000 SEK 168,500 19.02.04

SUB/TOTAL RECEIVED IN CASH 1,553,399 CHF 31.6%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

FINNISH - GOVT/RC 313,000 EUR 493,131 18.03.04

NORWAY DELEGATES 36,000

SWEDEN DELEGATES 19,000

SWITZERLAND DELEGATES 17,600

 Note: due to systems upgrades in process, contributions in kind and services may be incomplete.

SUB/TOTAL RECEIVED IN KIND/SERVICES 565,731 CHF 11.5%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF


