
Appeal No. 23/2000

Launched on: 13 September 2000  (to assist 60,000 beneficiaries for 3 months) for CHF 338,764  

Budget increased to CHF 9,036,180. Programme extension to 30 November 2001

Disaster Relief Emergency Fund (DREF) Allocated:  CHF 100,000

Beneficiaries: 350,000

Operations Update No. 6 (FINAL)  Period covered: 13 September 2000 - 30 November 2001 

This Final Report is intended for reporting on emergency appeals

24 January 2003VIETNAM: FLOODS AND STORMS 

Huge challenges were faced with this operation, testing and stretching the resources and
organisational capacity of the Vietnam Red Cross (VNRC). With the assistance of the
Federation’s in-country delegation, these challenges were met with commitment and
competency, ensuring that there was cooperation at all levels within the organisation, with
Red Cross member partners, the Government of Vietnam and other implementing NGOs.
Emergency international assistance was requested and appropriately managed, and
essential support was strategically and speedily provided to those most vulnerable,
affected by the floods and storms, in Vietnam. Capacity considerations caused delays in
implementing some elements of the rehabilitation phase, while difficulties with data
reconciliation - not all resolved - have adversely influenced the timing of this final report.

Related Appeals: 01.46/2001 and 01.36/2002
Appeal coverage: 107%

“At a glance”



Background & Operational Developments:

Mekong Delta Floods
Between July and November 2000, over 500 sq. kilometers in five Provinces of the Mekong
Delta in the south of Vietnam, were flooded. Vietnam’s worst floods in 60 years, flood waters
remained at critical levels for this entire period and affected the lives of over five million of
the most impoverished people in Vietnam. Enormous economic losses were sustained and the
humanitarian impact of the floods was immense, resulting in over 480 deaths. More than half
a million people were evacuated, some several times due to the unpredictability of the water
levels. As flood levels began to recede in November 2000, the devastation left in their wake,
especially in remote rural areas became more noticeable. The Delta is economically important
to Vietnam as it accounts for 40% of the country’s agricultural production, including 50% of
the rice crop. It also houses new economic zones which are frontier settlements set up in an
expansive, water logged region, barely above sea level. Although damage to crops was
minimised through a government supported effort to harvest, the damage to land and some
stocks has repercussions for future farming. Infrastructure and public buildings, which
sustained considerable damage during the floods were subsequently repaired through
Government agencies and international support. This included a major undertaking to
strengthen bridges and dykes and raise the levels of roads. Whilst these measures, once
implemented, should minimise the effects of future floods, many of those affected are still
struggling to recover from heavy financial and physical losses already sustained. 

Flood levels started to rise again in 2001 when Typhoon Durian hit the northern province of
Quang Ninh on 2nd July. This was followed by heavy, prolonged rainfall which resulted in
flash floods and landslides. Flood water levels in subsequent months again rose to and above
Alarm level III, and in September 2001 a national appeal was launched by the Vietnamese
Red Cross Society to support their ongoing efforts to assist those worst affected. A similar
situation arose in September/October 2002, affecting seven provinces and leading to the
launch of a national appeal.

Ha Thinh Storm Damage
Tropical Storm “Wukong” hit the north/central Province of Ha Tinh around midday on
Sunday 10 September 2000, with winds gusting to gale force twelve, an accompanying storm
surge and devastating whirlwinds. The storm passed quickly, leaving behind a trail of
destruction. Ten districts were hit, with the districts of Thach Ha, Cam Xuyen and Ky Anh
worst affected. Two people were killed and 13 injured, 75,000 hectares of rice crop
destroyed. In addition, 810 houses were demolished and 4,000 others lost their roofs. The
storm also damaged roads, electricity transmission lines in Ky Anh district and the sea dyke
system in Thach Ha and Cam Xuyen districts.

Dak Lac Flash Floods 
Whilst the storm was raging in Ha Tinh, flash floods caused targeted but substantial
devastation in Dak Lac Province in the Central Highlands. Although the floods passed in a
number of hours the proportionate devastation caused was immense. The flood waters
destroyed homes and livelihoods, seriously affecting over 600 families: Many lost all their
possessions and livelihoods were threatened due to the impact of the storm on rural production
as small holdings of coffee and rice were severely affected. Some eight hundred homes were
completely destroyed and damage to infrastructure, such as roads and bridges impeded
recovery. In total, 5,863 homes were flooded, 615 homes completely swept away, and in one
district alone, 50 coffee crops on small holdings were destroyed.
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Red Cross/Red Crescent action

Red Cross Red Crescent action 
The VNRC undertook an immediate local and national response to the floods and storms.
Staff and volunteers from the Society took a lead role beside national and provincial
authorities in the collection of data and assessment of humanitarian needs, and were
instrumental in providing timely and accurate information to other agencies working in the
region. On their request for additional support, the Federation launched an International
Appeal for assistance on 13 September 2000. A revised appeal was then published on 18
September following a joint VNRC/Federation assessment mission. The Federation released
immediate funding from its Disaster Relief Emergency Fund (DREF) to support the
emergency operation. 

The original appeal sought CHF 388,768 to assist 60,000 beneficiaries for a period of three
months. This was revised as were the operation’s objectives as more information became
available, the final outline for the operation was for CHF 9,036,180 to assist 350,000
beneficiaries over a period of 14 months.

The operation was divided into three phases. The first and second relief phases centred on
measures to save and sustain life, a third focused on recovery and rehabilitation. 

Relief - Phase I & Phase II

� Phase I - Emergency rescue and immediate relief - where Red Cross volunteer ‘shock
brigades’ worked alongside other agencies to evacuate families from their homes to safer
ground. The Federation Disaster Relief Emergency Fund (DREF) complemented VNRC’s
own reserves to provide emergency shelter and short term food assistance to 2,000 families
in three of the most affected provinces; An Giang, Dong Thap and Long An

� Phase II - Meeting medium term needs, including the distribution of rice (3,515 mt), plastic
sheeting (19,600), mosquito nets (32,000), soap (94,000) and water purification kits (36,200),
family fishing boats (4,000) and fishing nets (4000) to ensure food and income supplements,
together with provision of clean water to families remaining on dykes

Rehabilitation - Phase III

� Phase III - The third phase included the construction of 3,000 safer flood resistant houses,
the provision of three clinic boats and the initialisation of a disaster preparedness
programme (duration of two years) for all twelve Mekong Delta provinces. 

Relief - Phase I  

Emergency Rescue 
Objective:  To undertake emergency rescue activities and evacuations of those affected by
the floods throughout the worst inundated provinces in the Mekong Delta and Dac Lac, and
by tropical storm ‘Wukong’ in Ha Tinh Province; also to continue to monitor the situation in
the flooded areas. 

Achievements:  Mekong Delta: The VNRC immediately mobilised volunteers and staff to
undertake emergency rescue operations and assist in evacuations. Red Cross ‘shock
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brigades’ were formed - 15 search and rescue teams in boats. These teams, equipped with
loud speakers, visited remote flooded areas to advise families on how to prevent drowning,
especially amongst children. They also provided life buoys and life jackets to the most
vulnerable in an attempt to reduce loss of life. Teams also advised on preventative health
measures to help reduce the risk of disease. The military were mobilised to assist in rescue
operations and worked together with the Red Cross shock brigades, border guard and several
units of the naval forces to evacuate and save many lives. Over 500,000 people were
evacuated from their homes throughout the operation. 

Red Cross teams comprising Vietnam Red Cross staff and Federation delegates travelled
extensively throughout the provinces affected by the floods to develop a comprehensive
picture of the situation and keep a vigil on flood levels. 

At the local level, the Red Cross paid particular attention to the families remaining in their
homes in remote areas, distributing life belts and disseminating the message of safety,
particularly for children. The VNRC also used the mass media to pass messages to these
remote communities and to potential donors in the provinces to request funding or locate
additional life belts and floatation devices for distribution. 

Ha Tinh: Due to the advance warning from the Central Committee for Flood and Storm
Control (CCFSC), the provinces of the northern and central coast of Vietnam were prepared
for tropical storm ‘Wukong’. Ships, including the numerous small fishing boats which operate
along the coast, had been recalled to safe harbours, thanks to the long range storm tracking
by the UNDP sponsored Disaster Management Unit (DMU) within the CCFSC. Local
community warning systems, including the branches of the VNRC, spread the word to the
most remote areas, thus farmers were able to take measures to safeguard their livestock, and
householders were able to protect as much of their property as possible.

The VNRC was well prepared for the disaster in the province of Ha Tinh. Its extensive
network of volunteers and community groups working along the coastline in activities such as
the mangrove afforestation programme, were quick to act in warning, preparation for, and
immediate response to the disaster. The mangrove programme, supported by the Japanese
Red Cross, itself a disaster mitigation initiative, proved invaluable where it had been
implemented. Sea dykes withstood surges more effectively than those areas where none
were planted. In many unprotected areas, sea dykes collapsed leading to worse damage. 

Dac Lac: Local Red Cross workers formed an immediate response to the flash floods in Dac
Lac Province assisting with evacuations and shelter.

The VNRC provincial chapters continued to monitor the flood levels and population
disbursement on the remaining high ground throughout the period when flood levels were at
their peak (July - November 2000). Boat owners were contacted and put on standby to assist
with ongoing evacuation efforts and life belts were distributed to the most dangerous refuge
points and distributed among families. Life belts were also carried on the boats which were
used for the movement of families.

Constraints:  The VNRC committed a large number of personnel and resources to the two
emergencies in Ha Tinh and the Mekong Delta, dividing support from the communes so those
in the north supported Ha Tinh and the southern communes were mobilised to support flood
response in the Mekong. When the flash floods occurred in Dac Lac personnel and resources
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were diverted from the Mekong Delta operation to help people who homes were destroyed or
who had to be evacuated.

Immediate Relief
Objective 1: To provide and undertake emergency distributions of food supplies to 5,000
households (for two months), and non-food relief (blankets, mosquito nets, cooking sets) to
1,000 families worst affected by the storm in Ha Tinh Province.

Achievements:  The VNRC carried out beneficiary selection to identify the worst affected by
the storm according to agreed standard selection criteria. Particular priority was given to
female headed households. In total, over 300mt rice was distributed to 5,000 of the most
vulnerable households. In addition 1,000 household kits (each comprising; a mosquito net, two
blankets, one cooking set and three portions of soap) were also distributed.

Constraints:  There were no major constraints

Objective 2:  To provide and undertake emergency distributions of life belts (for 1,000
households in the most dangerous sites), and emergency food supplies (instant noodles for
1000 households) in the flood inundated provinces of the Mekong Delta. 

Achievements:  Phase I distributions of emergency food supplies and life belts were carried
out as planned in July and August 2000. Beneficiary selection of the most vulnerable was
carried out among the families already evacuated to the dykes. Beneficiary lists were
prepared by the local Red Cross, verified by the district Red Cross staff and then by the
People’s Committee. In addition, the VNRC distributed emergency food supplies provided by
World Vision and a number of religious and community groups. 

Table A: Phase I distributions in the Mekong Delta Provinces
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Constraints: There were no major constraints.

Relief - Phase II 

Ongoing Distributions
Objective: To provide and undertake distributions of: emergency shelter materials (5,000
families), food supplies (for two months) and non food relief (mosquito nets, soap) to 25,000 of
the worst affected households, and boats and fishing nets to 2,000 households in five flood
inundated provinces of the Mekong Delta.

Achievements:  Phase II beneficiary selection was carried out among the families evacuated
to the dykes and also included a number of families who had not been evacuated from their
homes. The latter were unable to find refuge close enough to home, or felt that their houses
were relatively solid. They were, however, short of essential food or hygiene items and
therefore fell within the selection criteria. With increased beneficiary numbers, a total of 4,000
wooden boats and fishing nets were procured across the five worst affected provinces. The
VNRC/Federation team was joined by an expert from Oxfam UK in the field and has linked
closely with UNICEF and other agencies working in the area of health. 
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By the end of October 2000, all major relief distributions (phases I and II) in the three worst
affected provinces of An Giang, Dong Thap and Long An were completed by the VNRC.
This included the distribution of plastic sheeting, mosquito nets, rice, boats and fishing nets,
water purification kits and soap. Phase II was more complex than Phase I, in terms of volume
and as a result of the increasing levels of the flood waters. The VNRC took into account
distributions carried out by the Vietnam government, religious groups and international NGOs
working in the provinces (in fact, many of these worked through VNRC).

Phase II distributions continued after October in the provinces of Tien Giang and Kien Giang -
two provinces affected later by the floods, for which German government food assistance
was provided. In addition, a further distribution of 10,000 pieces of plastic sheeting was
prepared among the five provinces, in order to support families returning to their homes from
the dykes.

Table B: Phase II distributions in the Mekong Delta Provinces
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1. WFP and Ericsson purchased and delivered rice to distribution points at own cost. 2. Australian Red Cross. 3.
German Red Cross

Training was conducted as an integral aspect of the relief operation to ensure that distributions
were carried out in accordance with the principles laid down by the Federation as regards
selection of beneficiaries, relief planning, logistics, organisation of distributions, reporting and
monitoring of continued needs, based on the ‘Guidelines for relief in the Mekong’, issued
jointly by the Federation and the VNRC. 

Local level volunteers (shock brigades) were trained to disseminate safety messages for
families living in remote areas to prevent drowning and in basic health messages from the
community based first aid programme of the VNRC. Training was provided by staff from the
VNRC HCMC second office. 
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In response to the Federation’s appeal, Australia, the USA and Germany supplemented relief
efforts by airlifting much needed goods and equipment into the region. The Australian
government provided blankets and water containers, the American government provided high
quality plastic sheeting, water purification systems and rescue boats and the German
government and the German Red Cross brought in water containers. In addition, the Korean
Red Cross made a bilateral donation of relief items. The World Food Programme and the
Swedish telecommunications company Ericsson also purchased and delivered rice to Red
Cross distribution points at their own cost.

Following the flash floods in Dac Lac, the VNRC also distributed 100mt rice and 1,000
household kits (each comprising: one mosquito net, two blankets, three pieces of soap and one
cooking set) to the most affected households.

Constraints:  With an operation of this size, some difficulties inevitably arise. A small number
of boats from the 4,000 distributed did not meet standards - some leaked as a result of
damage during transport, others had been left in the sun too long and thus had to be retreated
by the Red Cross at the distribution points. However, with the system for distribution, each
boat had been numbered by the manufacturer, and more seriously damaged or faulty boats
were replaced under a four year guarantee negotiated as part of the contract with each of the
manufacturers.

In a few cases, beneficiary selection caused jealousy among families living in cramped
conditions on the dykes. This mainly arose when more than one organisation distributed to
different beneficiaries in the same area using different quantities. This identifies a real need
for better co-ordination among organisations - NGOs, the Red Cross and the government of
Vietnam. In many cases, the VNRC was able to intervene to reduce tensions and to take
care of social needs as well as those related to food and shelter. Some delays were also
incurred. VNRC was obliged to delay some distributions until pledges from some donors
became firm.

Rehabilitation - Phase III

Mekong Delta Housing Programme
Objective: Provision of 3,000 houses made of steel frames, built on six steel piers to vulnerable
households. 

Achievements: The 3,000 houses provided to vulnerable households are completed and
occupied (following a selection process involving the Red Cross and local authorities). The
homes have been readily accepted and have already proven their worth as they have
withstood the subsequent flood seasons. Unlike earlier years, the beneficiaries located in the
new homes did not have to evacuate.

The American Red Cross provided a delegate, for four months, to help oversee the
implementation of the programme with the VNRC. The main activities undertaken included
ensuring the correct selection of households, proper training of the VNRC staff and
volunteers, that the houses were built to the best standard and that those people who were
unable to provide walls and floors were given assistance to do so. 

Constraints: In order to maximise the number of beneficiary households families were
provided with a package comprising a steel frame and roof. The families were expected,
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where possible, to complete their house using locally available materials for the walls, etc.
Some households however, were too poor to complete their homes and the Red Cross support
362 households (some 10% of the total) to enable them to complete their houses. 

Ha Tinh and Dac Lac Housing Programme
Objective:  The provision of construction materials to rebuild houses for 200 of the most
vulnerable affected by the storm in Ha Tinh Province, and 150 by the floods in Dac Lac
Province.

Achievements:  The VNRC carried out beneficiary selection to identify the worst affected
according to agreed standard selection criteria. Following beneficiary list approval, 200 steel
frame houses were distributed to the worst affected by the tropical storm ‘Wukong’ in Ha
Tinh Province. A further 150 steel framed homes were distributed to selected beneficiaries in
Dac Lac. 

Constraints: There were no major constraints.

Mobile medical service boats project 
Objective: The provision of three multipurpose medical/emergency boats to provide
community based health/first aid, disaster preparedness equipment/materials as well as a
place to undertake training of Red Cross and other staff/volunteers in the three worst affected
provinces of Long An, Dong Thap and An Giang.
 
Achievements:  All three boats have been completed, equipped and handed over to their
respective Provincial Red Cross. The boats are made from fibreglass, so are durable and
have a long guarantee. They have onboard facilities to make clean drinking water from the
canals and rivers. They are cheap to run, light, manoeuvrable, and can be used as a mobile
DP centre. It is hoped that these boats will provide an outreach service by the Red Cross to
remote communities for many years. The boats are supported by a specific grant from the
Swiss government’s SDC office. 

Constraints: There were some delays in manufacturing the boats as the same manufacturer
had also been tasked with producing five boats for UNICEF. 

Disaster Preparedness project
Objective: Training in disaster management for provincial trainers selected from 12 Mekong
Delta provinces (approx. 40 persons); provision of essential communication/disaster
preparedness/response equipment and materials; pilot mitigation measures; training of school
teachers/primary school children/households in disaster preparedness, etc. 

Achievements:  A three week training programme for over 40 Provincial Trainers selected
from 12 Mekong Delta provinces was completed at the end of September 2001. Following
this, the training of approximately 2,500 primary school teachers and 120,000 Grade 4 and 5
children was carried out at the start of the new term. 

A new initiative entitled ‘Living with the Floods’ , including material specifically designed for
children (produced in conjunction with UNICEF), has been developed and was distributed in
early 2001.
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The DP project (part supported by AusAID)  dovetails with the already extensive Vietnam
wide disaster preparedness programme undertaken in the 21 provinces, considered to be the
most disaster prone.

The operation was facilitated by the upgrading of communications equipment within each of
the provincial Red Cross chapters by providing ten mobile phones, fax machines and
computers as needed. A full set of office equipment was provided to Tien Giang Red Cross
when the office was struck by lightening, destroying all equipment. In addition, three fast
boats with outboard motors were purchased and deployed to the three worst affected
provinces, together with fifteen local boats. This disaster preparedness and response
‘hardware’ has been procured for the VNRC to further enable timely and efficient response
operations in the future.

Constraints: This project started later than anticipated due to staff involvement in the large
scale flood response operations undertaken by the Red Cross in many of the Mekong
provinces. 

Federation Delegation
The Federation delegation in Vietnam has provided a coordinated support system for this
emergency operation, working consistently with key departments of the VNRC to ensure the
maximum impact of the assistance to the vulnerable groups identified.

Coordination and Management

Throughout the operation, the Federation, VNRC and the Red Cross chapters have
maintained a good cooperation in the project implementation. There has been excellent
cooperation with the Peoples Committees in each province. These have not only assisted in
coordinating the selection of beneficiary households, but also in the identification of land in
safe areas, the provision of land-use documents and the granting of the land for the
construction of safer houses. 

Outstanding needs

The Appeal received a good response from the donor community and has been conducted
with minimal divergence from the anticipated plan. There are no outstanding needs which
require international support.

Monitoring & Evaluation:

Monitoring of the distributions was carried out by a team of monitors from the Hanoi office of
VNRC, supported by the Federation team, composed of four expatriate delegates and seven
national staff, deployed to the field for the distributions. In addition, monitors from different
donor organisations were invited to join distributions and to visit selected beneficiaries at
random. Quality control for most relief goods was assured by OMIC, a Japanese quality
control company, and in the case of the family fishing boats, quality control was carried out
by inspectors from the forestry department which checked wood types and quality against
contracts.

Financial Update
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Details are shown in the attached annex. The operation closed with a small balance of funds
(representing less than 3% of the appeal budget), which has been reallocated to programmes
in the Vietnam 2002 appeal, targeting VNRC capacity building.

VAT was paid on all relief and rehabilitation items that were procured. Due to recent changes
in the law  (largely initiated by the Federation’s advocacy work) it was made possible for the
Red Cross (and other humanitarian organisations) to claim for a reimbursement of the VAT
paid. The VNRC consequently submitted a request for reimbursement and included a fund
utilisation plan to the government. Further efforts are underway to try to ensure that, in future,
all items procured by humanitarian organisations for relief assistance are exempt from VAT in
the first place, thus negating the need for a lengthy process of reimbursement.

Lessons Learned:

One key lesson which may be gleaned from the flood 2000 operation is that clear
coordination between NGOs, the Red Cross and the relevant authorities (local and national) is
essential. As mentioned in the constraints section of Phase II, duplication of assistance to
beneficiaries however minor can occur and cause animosity amongst the population and delay
further distributions of aid. 

Conclusion

Huge challenges were faced in 2000, testing and stretching the resources and organisational
capacity of the Vietnamese Red Cross with three simultaneous emergency operations across
the country. With the assistance of the Federation’s in country delegation, these challenges
were met with commitment and competency, ensuring that there was cooperation at all levels
within the organisation, with Red Cross member partners, the Government of Vietnam and
other implementing NGO’s. International assistance was requested and appropriately
managed, and essential support was strategically and speedily provided to those most
vulnerable, affected by the floods and storms, in Vietnam. 

Phase I and Phase II were successfully completed within the anticipated time frame. In these
activities, the Federation and the VNRC demonstrated competency and efficiency. The
success of the first two phases is evident through its immediate impact on beneficiaries. 

Phase III focused on longer term rehabilitation measures and will continue to be relevant. Its
impact however can be measured against the improved situation of the Mekong Provinces and
their population when faced with subsequent floods. Some 3,000 households live in much more
secure conditions than before and in a better position to assist their immediate neighbours and
friends. The measures in place have ensured the security of thousands of individuals who
would otherwise be forced to flee their homes annually to seek safe havens in makeshift safe
areas.

For further details please contact: 

In Hanoi: The Vietnam Red Cross Society in Hanoi: Phone +84 4 943 2179; Fax + 84
4 943 2930; email Vinh15856@fpt.vn 
Ingela Holtmetz, Acting Head of Delegation, Phone: +844 942 29 83; Fax: +844 942
29 87; email: ifrcvn02@ifrc.org
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In Bangkok: Ian Wilderspin, Regional Disaster Preparedness Coordinator; Tel. + 662
661 69 33; Fax: + 662 661 6937; email: ifrcth22@ifrc.org

In Geneva: Charles Eldred-Evans/Sandra Rosner, Phone: 41 22 730 4320/4456; Fax:
41 22 733 03 95; email: <eldred@ifrc.org> or <rosner@ifrc.org>

All International Federation Operations seek to adhere to the Code of Conduct and are
committed to the Humanitarian Charter and Minimum Standards in Disaster Response
(SPHERE Project) in delivering assistance to the most vulnerable.

For support to or for further information concerning Federation operations in this or
other countries, please access the Federation web site at http://www.ifrc.org.

This operation sought to administer to the immediate requirements of the victims of this
disaster. Subsequent operations to promote sustainable development or long-term
capacity building will require additional support, and these programmes are outlined
on the Federation’s web site.

Simon Missiri
Head
Asia Pacific Department

John Horekens
Director
Division of External Relations

appeal no. 23/2000: Vietnam: Floods and Storms Ops Update No 6 (final) 



INTERNATIONAL FEDERATION OF RED CROSS AND RED CRESCENT SOCIETIES

Interim report

Annual report
Final report X

Appeal No & title:  23/2000 Vietnam floods and storms
Period: 2000, 2001, 2002 provis.
Project(s): PVN513
Currency: CHF

I - CONSOLIDATED RESPONSE TO APPEAL 

CASH                              KIND & SERVICES TOTAL
FUNDING Contributions Goods/Services Personnel INCOME

Appeal budget 9,036,962
less
Cash brought forward

TOTAL ASSISTANCE SOUGHT 9,036,962

Contributions from Donors

American Government USAID (DGUSAID) 344,775 344,775
American Government (DGUS) 15,147 15,147
American RC Private Donors (DPNUS) 1,834,250 1,834,250
American Red Cross (DNUS) -30,000 -30,000
American Red Cross (DNUS) 128,389 128,389
Australian Govt.via Australian Red C (DGNAU) 219,841 219,841
Austrian Govt.via Austrian Red Cross (DGNAT) 91,080 91,080
Austrian Red Cross (DNAT) 23,159 23,159
Belgian Red Cross (DNBE) 57,117 57,117
Canada - Private Donors (DPCA) 87 87
Canadian Govt.via Canadian Red Cross (DGNCA) 57,975 57,975
Canadian Red Cross (DNCA) 41,121 41,121
Czech Government (DGCZ) 53,250 53,250
Czech Red Cross (DNCZ) -53,250 -53,250
Danish Government (DGDK) 54,930 54,930
Danish Govt.via Danish Red Cross (DGNDK) 383,885 383,885
Danish Red Cross (DNDK) 172,100 172,100
DFID - British Government (DFID) 376,545 376,545
Donor - Private donor Vietnam (DPVN) 120,971 120,971
ECHO-Vietnam Floods 2000 (DE8006) 351,684 351,684
Finnish Government (DGFI) 39,121 39,121
Finnish Red Cross (DNFI) 75,407 75,407
France - Private Donors (DPFR) 46 46
French Government (DGFR) 35,265 35,265
German Govt.via German Red Cross (DGNDE) 832,536 832,536
German Red Cross (DNDE) 110,039 110,039
Government of Singapore (DGSG) -935 -935
Government of Singapore (DGSG) 35,468 35,468
Icelandic Red Cross (DNIS) 4,160 4,160
Italian Government (DGIT) 388,500 388,500
Japan - Private Donors (DPJP) 3,442 3,442
Japanese Government (DGJP) 88,675 88,675
Japanese Red Cross (DNJP) -32,760 -32,760
Japanese Red Cross (DNJP) 130,000 130,000
Liechtenstein Red Cross (DNLI) 33,620 33,620
Monaco Red Cross (DNMC) 4,658 4,658
Netherlands Government (DGNL) -2,838 -2,838
Netherlands Government (DGNL) 65,864 65,864
Netherlands Govt.via Netherlands RC (DGNNL) 337,864 337,864
Netherlands Red Cross (DNNL) 65,498 65,498
New Zealand Govt.via New Zealand RC (DGNNZ) 34,355 34,355
Norwegian Govt.via Norwegian Red Cro (DGNNO) 153,928 153,928
Norwegian Red Cross (DNNO) -16,380 -16,380
Norwegian Red Cross (DNNO) 22,380 22,380
OXFAM (DM02) 73,955 73,955
OXFAM (DM02) 24,563 24,563
Private Donors-online donations (DPOLD) 498 498
Singapore Private donors (DPSG) 30 30
Swedish Govt.via Swedish Red Cross (DGNSE) 121,620 121,620
Swiss Government (DGCH) 202,454 202,454
Swiss Govt.via Swiss Red Cross (DGNCH) 150,076 150,076
Swiss Red Cross Private donors (DPNCH) 9,495 9,495
Swiss Red Cross (DNCH) 86,318 86,318
UNDP (DH07) 16,240 16,240
UNDP (DH07) 70,938 70,938
UNICEF (DH06) 51,373 51,373
United States - Private Donors (DPUS) 4,640 4,640

BELGIUM - GOVT 1,163,184 1,163,184
KOREAN, REPUBLIC - RC 53,205 53,205
SWISS - GOVT/RC/SOLIDARITY CHAIN 405,372 405,372
WFP 354,700 354,700

TOTAL 7,463,170 1,976,461 9,439,631

Coverage 82.6% 21.9% 104.5%

II - Balance of funds

Opening balance
CASH INCOME Rcv'd 7,463,170
CASH EXPENDITURE -7,463,170

 ----------------------
CASH BALANCE



Appeal No & title:  23/2000 Vietnam floods and storms
Period: 2000, 2001, 2002 provis.

Project(s): PVN513

Currency: CHF

III - Budget analysis / Breakdown of expenditures

Appeal CASH                            KIND & SERVICES TOTAL
Description Budget Expenditures Goods/services Personnel Expenditures Variance

SUPPLIES

Shelter & Construction 4,408,842 2,562,932 1,163,184 3,726,116 682,726
Clothing & Textiles 152,721 208,147 53,205 261,352 -108,631
Food/Seeds 1,332,274 1,366,073 760,072 2,126,145 -793,871
Water 100,861 100,861 -100,861
Medical & First Aid 250,000 40 40 249,960
Teaching materials 394 394 -394
Utensils & Tools 388,160 485,145 485,145 -96,985
Other relief supplies 141,698 152,972 152,972 -11,274

Sub-Total 6,673,695 4,876,564 1,976,461 6,853,025 -179,330

CAPITAL EXPENSES

Land & Buildings
Vehicles
Computers & Telecom equip. 53,905 53,905 -53,905
Medical equipment
Other capital expenditures 150,000 202,564 202,564 -52,564

Sub-Total 150,000 256,469 256,469 -106,469

TRANSPORT & STORAGE 342,169 223,951 223,951 118,218

Sub-Total 342,169 223,951 223,951 118,218

PERSONNEL

Personnel (delegates) 210,512 233,889 233,889 -23,377
Personnel (local staff) 81,237 187,573 187,573 -106,336
Training

Sub-Total 291,749 421,462 421,462 -129,713

GENERAL & ADMINISTRATION

Assessment/Monitoring/experts 55,701 132,960 132,960 -77,259
Travel & related expenses 60,983 63,625 63,625 -2,642
Information expenses 70,000 38,232 38,232 31,768
Administrative expenses 398,600 63,715 63,715 334,885
External workshops & Seminars

Sub-Total 585,284 298,533 298,533 286,751

PROGRAMME SUPPORT

Programme management 609,362 517,812 517,812 91,550
Technical services 182,411 155,034 155,034 27,377
Professional services 202,292 171,982 171,982 30,310

Sub-Total 994,065 844,827 844,827 149,238
Operational provisions 9,378 9,378 -9,378
Transfers to National Societies 531,986 531,986 -531,986

TOTAL BUDGET 9,036,962 7,463,170 1,976,461 9,439,631 -402,669


