
 
 
Preliminary emergency appeal n° MDRPK007 
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Operation Update no. 6 
21 October 2011 
 

 
Period covered by this Ops Update: 12 October to 16 October 2011. 
 
Appeal target (current): CHF 10.6 million.  
 
Appeal coverage: To date, the appeal is 42 per cent 
covered in cash and kind; and 42 per cent covered 
including contributions currently in the pipeline. Funds are 
still urgently needed to support the Pakistan Red 
Crescent Society in this operation to assist those affected 
by the floods. <click here to go directly to the updated 
donor response report, or here to link to contact details >  

 
Appeal history: 

• This Emergency Appeal was initially launched on 
a preliminary basis on 9 September 2011 for CHF 
10.6 million to assist 105,000 people (15,000 
families) for four months. 

• Disaster Relief Emergency Fund (DREF): CHF 
500,000 was initially allocated from the 
International  Federation of Red Cross and Red 
Crescent Societies’ Disaster Relief Emergency 
Fund (DREF) to support the National Society to 
respond to the flood in Sindh. 

 
 
Summary: Close to 9 million people have been affected 
by the current floods in Sindh, southern Pakistan, while 
some 640,000 people remain in relief camps1. The 
Pakistan Red Crescent Society (PRCS), supported by the 
International Federation of Red Cross and Red Crescent 
Societies (IFRC), has reached more than 200,000 people 
(approximately 28,000 families) with food and non-food 
distributions, emergency health services and water and 
sanitation. 
 

                                                 
1 National Disaster Management Authority (NDMA) – 11 October 2011 

 

 
 

A woman getting safe drinking water from the 
PRCS water treatment plant on the road to 
Benazirabad. PRCS with the support of IFRC has 
so far distributed 4,623,000 litres of safe drinking 
water for the affected people. Photo: Olivier 
Matthys /IFRC 

Emergency appeal operation update 
PAKISTAN: Floods 2011 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19555&record=1&last=73
http://www.ifrc.org/docs/appeals/Active/MDRPK007.pdf
http://www.ifrc.org/docs/appeals/Active/MDRPK007.pdf
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The situation 
The latest flooding catastrophe to hit Pakistan has brought Sindh to a crisis, described by authorities as the worst 
floods to have hit the province in living memory. The floods have caused 450 deaths and 756 injuries, destroying 
over half a million houses across 6.7 million acres of land.  
 
The situation in affected areas is still one of worry, as people have moved out of their homes with whatever they 
could salvage. At the moment, some of the most preferred items are tents and tarpaulins and many families are 
living in makeshift shelters. Assessments show that tarpaulins are being used in a variety of ways by the 
beneficiaries, among them to provide shade for surviving livestock as temperatures in the day can be quite high. 
Livestock is seen as a precious commodity as a variety of animals including donkeys, water buffaloes and goats 
share the space and even shelter with affected families who have moved to higher roads and informal 
settlements, with only some still staying in camps set up by the government and relief organizations.  
 

 
Coordination and partnerships 
The PRCS Sindh provincial headquarters held its monthly coordination meeting with the participation of British, 
Canadian, Danish, German, Iranian, Norwegian and Swiss partner national societies, ICRC and IFRC. There is 
active participation in bilateral meetings with some partner national societies to discuss their plans and ongoing 
emergency response. 
 
IFRC continues its participation in cluster meetings, including those at local (district) levels, through the 
representation of members of the various assessment teams now in the field. 
 
IFRC Zone office in Kuala Lumpur continues to support the IFRC country office for flood operation through regular 
teleconferences.  
 
PRCS Sindh branch held a provincial Movement coordination meeting for the flood operation on 8 October and 
continues to lead the coordination with in-country Movement partners, including IFRC.  The national headquarters 
chairperson with board members also participated in the meeting. 

 
 

Red Cross and Red Crescent action 
Overview 
The first phase of the ongoing detailed assessment was completed, with seven teams visiting the seven worst-
affected districts (Badin, Benazirabad, Khairpur, Mirpurkhas, Sanghar, Tharparkar and Thatta) to collect 
information from secondary sources including local authorities, other actors responding to the emergency and key 
informants. Detailed data at district, taluka and union council level has proven difficult to collect as in many of the 
areas, government facilities have been damaged or are still affected, destorying records and data, and forcing the 
relevant authorities to temporarily operate in the field or within the communities. Coordination and data collection 
from the various actors are also hampered by the priorities of delivering relief activities. Nevertheless, the first 
phase saw some success, as the teams identified union councils and villages to follow up with the second phase 
of primary data collection aimed to begin on 18 October.  The plan is for the second phase to provide sampling 
data on main needs, coping mechanisms and priorities of the affected population. Participatory approaches will 
be used in the communities and tools included are household interviews, focus group discussions, transect walks 
and direct observation. 
 
Access to the main district capitals was possible by four-wheel drive vehicles, and early findings show Badin, 
Mirpurkhas and Sanghar to be still affected by considerable flooding, with the majority of its areas inaccessible. 
 
The IFRC zone and regional offices are also providing communications support to the operation.  

 
Progress towards outcomes  
 

Relief distributions (food and basic non-food items)  
Outcome: The basic food and essential household needs of 15,000 flood-affected families are met 
within four months in five districts (Badin, Mirpurkhas, Khairpur, Benazirabad, Dadu) of Sindh 
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province. 
Outputs (expected results) Activities planned 

The immediate needs of flood 
affected families are met through 
the distribution of food. 

• Conduct on-the-ground assessments, selection and verification of 
15,000 families with communities’ participation in planning and 
distribution of relief items. 

• Mobilize required food assistance through international mobilization, 
international and local procurement following IFRC standards. 

• Provide assistance to 15,000 families through the procurement, 
warehousing, transport and distribution of food parcels (including 
wheat flour, rice, pulses, ghee, sugar, salt, tea, etc.). 

• Mobilize and train approximately 100 National Society/community 
volunteers in assessment, distribution, monitoring and evaluation and 
Sphere minimum standards. 

• Establish a beneficiary complaints cells and a monitoring system for 
the continuous improvement of delivery system. 

The immediate needs of 
displaced families are met 
through the distribution of 
essential household items. 

• Conduct on-the-ground assessments, selection and verification of 
15,000 families with communities’ participation in planning and 
distribution of relief items. 

• Mobilize required relief items through international mobilization, 
international and local procurement following IFRC standards. 

• Provide assistance to 15,000 families through distribution of 
household items (including tents, tarpaulin sheets, jerry cans, 
blankets, kitchen sets, hygiene parcels, mosquito nets, as well as 
other non-standard items such as insect repellent).  

• Establish a beneficiary complaints cells and a monitoring system for 
the continuous improvement of delivery system. 

• Mobilize and train approximately 100 PRCS/community volunteers in 
assessment, distribution, monitoring and evaluation, and Sphere 
minimum standards. 

• Ensure the replenishment of the PRCS strategic stock of the items 
utilized for the immediate relief.  

 
 

Progress: 
The first batch of IFRC food parcels2 (9,000 packs) was procured by PRCS and delivered to Sindh. As of 16 
October, 5,214 parcels of these have been distributed. By 16 October, PRCS/IFRC with support of its partners, 
has reached 28,999 families with food assistance. A breakdown of the food distribution is given below: 
 

Targeted Districts IFRC  PRCS/PNS Total Families 
reached with 
food34 

Badin 1,500 6,500 8,000
Benazirabad 1,000 5,900 6,900
Dadu 0 687 687
Khairpur 0 3,000 3,000
Mirpurkhas 2,714 4,898 7,612
Additional districts 
Thatta 0 1,000 1,000
Tharparkar 0 800 800
Hyderabad 0 500 500
T. Muhammad Khan 0 500 500
Grand total 5,214 23,785 28,9995

                                                 
2 53.5 kg food parcel with ready-to-eat complements designed to last a family of seven for two weeks. 
3 Families reached have been calculated on the basis of food initially distributed. Non-food items were distributed to some of the 
same families who also received food, on need basis. 
4 According to the availability, two types of food parcels were distributed: a 27.5-kg food parcel and a 14.5-kg food parcel to meet 
the emergency food needs. A total of 292 people were also provided with a single 10-kg bag of flour. 
5 Along with these, 1,150 4-kg bags of wheat flour were also distributed in some locations. 
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The IFRC appeal is supporting 15,000 flood-affected families in five districts (Badin, Mirpurkhas, Khaipur, 
Benazirabad and Dadu) and proposing four additional districts of Thatta, Hyderabad, T M Khan and Tharparkar 
with food parcels. PRCS, with bilateral support from other partners, plans to support a total of 59,500 families with 
food parcels. Originally targetting 79,500 families, PRCS had to revise the figure down due to a pledge not 
materialising as anticipated. This figure is inclusive of the IFRC appeal target. 

As of 16 October, a district-wise breakdown of non-food items is given below: 

 
Targeted 
Districts 

Tents 

Tarpaulins 

B
lankets 

M
osquito 

nets 

H
ygiene 

parcels 

Jerry cans 

K
itchen sets

K
erosene 

stove 

Sleeping 
m

at 

Insect 
repellent 

Mirpurkhas 1,069 1,531 1,670 1,608 661 1,590 950 1,525 300 100
Badin 

2,350 200 580 0 824 0 4,100 1,580 310
332

Khairpur 1,470 2,030 0 2,200 400 1,000  0 0 0 500
Benazirabad 1,878 2,414 1,635 2,700 1,208 985 882 0 0 301
Dadu 0 0 464 185 0 20 0 0 0 0

Additional districts
Thatta 

100 200 500 0 200  0  0 200 300
0

Hyderabad 100 200 500 0 200 0 0 200 300 0
T.M.Khan 100 200 500 0 200 0 0 200 300 0
Tharparkar 0 0 0 0 0 0 0 0 0 0
Total 7,067 6,775 5,849 6,693 3,693 3,595 5,932 3,705 1,510 1,233

 
 

 

 
Leela cooks a portion of rice in a makeshift camp on the road to Benazirabad. Leela's 
daughter Noor Bannu recovers in the tent after she lost her baby during delivery.  PRCS 
with the support of IFRC and other Movement partners has so far reached 28,999 families 
with food. Photo: Olivier Matthys /IFRC 
 

 
Challenges: 
Access to some of the affected areas, where flood water is still standing, remains the main challenge of the relief 
team. Movement to those areas by vehicle is not possible. Teams of volunteers visit the most affected areas, 
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identify the most vulnerable families and then distribute the beneficiary cards. Meanwhile, the logistics and relief 
teams prepare the distribution; after checking that the distribution point is accessible, safe and meets some basic 
requirements, the teams inform the beneficiary families of the distribution date and point. On the distribution day 
the logistic and relief teams work together to ensure the success of the distribution and that items are delivered 
timely for the distribution.  
 
 

Emergency health and care 
 

Outcome: Immediate health risks of 15,000 flood-affected families are reduced through the provision 
of primary health care services for three months in five districts (Badin, Mirpurkhas, Khairpur, 
Benazirabad, Dadu) of Sindh province. 

Outputs (expected results) Activities planned 
Target population have improved 
access to basic preventive, 
curative and referral health 
services.  

• Conduct rapid assessment to determine immediate public health needs 
of the population as well as gaps in health services. 

• Deploy ten mobile medical health teams to provide basic health 
services in areas not covered/reached by health authorities and 
partners. 

• Carry out communicable disease prevention and health promotion 
activities in relief camps through mobilization of volunteers and 
communities. 

• Contribute to the implementation of active surveillance, disease early 
warning system as well as response to outbreaks. 

• Coordinate/collaborate implementation of emergency health services 
with health authorities and humanitarian partners. 

 
Progress: 
With the deployment of two additional mobile health units supported by the Norwegian Red Cross to Sanghar, the 
PRCS health response to the recent floods now consist of 12 mobile health units (MHU) and a  basic health unit. 
Funded through IFRC and directly by partners (see table below), these units are operational in eight flood-affected 
districts and have so far reached around 40,000 people. Out of the total consultations, 21.4 per cent were children 
under five. The main consultations continue to be for the treatment of skin infections, gastro-intestinal diseases 
and upper respiratory infections. A district-wise breakdown of the consultations made by MHU since the start of 
the operation is given below: 
 

Districts6 Number of 
health 
units 

Supporting partner Consultations 

Badin 1 German Red Cross 9,861 
Mirpurkhas 2 Norwegian Red Cross 11,578 
Benazirabad 3 IFRC 10,030 
Dadu 1 Danish Red Cross 2,623 
Jacobabad 1 Norwegian Red Cross 1,809 
Larkana (basic health unit) 1 IFRC 2,638 
Thatta 2 German Red Cross 828 
Sanghar 2 Norwegian Red Cross 376 
Tharparkar7 Closed PRCS 210 
Hyderabad Closed PRCS 47 
Total 13  40,000 

 
 
With the public health facilities still surrounded by water, PRCS MHUs are providing preventive and curative 
services to the displaced people and catering the health needs of the affected communities in an effective way. 

                                                 
6 IFRC is supporting 6 mobile health units and one BHU. The reporting from health is being refined, and the data shown is by 
district, rather than by health unit, and reflects overall health data from all supporting partners. 
7 In Tharparkar and Hyderabad, health team only visited one time for health consultations. PRCS has plans to deploy a health 
team in Tharparkar based on WHO field monitoring reports 
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PRCS is now in the process of deploying additional MHUs – two in Khairpur with support from the Canadian Red 
Cross, and two in southern Mirpurkhas through IFRC support.  
 
With prevailing poor living conditions, where people are living along roadside and overcrowded temporary 
settlements, functional sanitation services and household animals around the tents cause a significant public 
health threat. PRCS medical teams with the support of trained staff, health promoters and volunteers are helping 
to mitigate some of these risks through disease prevention and health promotion activities, particularly prevention 
of water- and vector-borne diseases. So far, PRCS has reached 16,063 people through these activities. 

 
PRCS teams have also reached 15,099 people through psychosocial support (PSS) activities; more than half of 
these included children. The PSS activities mainly included games, recreational activities and awareness 
sessions for the participants to cope the trauma. 
 
PRCS headquarters has deployed an assistant director of the health department to provide closer operational 
support to the provincial branch for the next three months. In addition to the health response for the 2011 floods, 
the provincial branch is also implementing a health recovery programme in the northern districts in response to 
the 2010 floods.  

 
Challenges 
The approaching winter continues to pose a health risk to people displaced and residing in makeshift camps. In 
addition to exposure to water- and vector-borne diseases, the severely-affected population are now prone to acute 
respiratory infections. 
 
Further, the recruitment female health workers is a formidable challenge to PRCS efforts in ensuring that women 
have access to essential health services. While the number of female health workers in remote districts is limited, 
female health workers from cities are reluctant to be assigned with PRCS MHU which are meant to be deployed in 
remote and underserved flood-affected areas. 

 
 

Water and Sanitation.  
Outcome:  Water and sanitation related diseases are reduced for 15,000 flood affected families for 
four months by increased access to safe drinking water, sanitation and hygiene promotion. 

Outputs (expected results) Activities planned 
Target population have 
increased access to safe 
drinking water, appropriate 
sanitation facilities and practice 
good hygiene. 

• Assess water and sanitation needs in flood affected areas, with 
emphasis on women and children.  

• Treat and distribute safe drinking water through three water treatment
plants. 

• Distribute water purifying tablets or sachets together with jerry cans 
using trained volunteers for household water treatment. 

• Construction of up to 1,000 latrines in camps using PRCS community 
consultation approaches. 

• Conduct emergency hygiene promotion activities and clean up 
campaigns in camps.  

• Coordinate with government and other humanitarian partners. 
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Progress: 
Based on the field assessments as well as a call from the WASH cluster to scale-up actions to address unmet 
water and sanitation needs, PRCS is deploying seven additional water treatment plants to Sindh that were 
prepositioned across Pakistan. This equipment was donated to PRCS after previous disasters in Pakistan by the 
Austrian, German, Spanish  and Swedish Red Cross and has been prepositioned in the PRCS warehouses 
throughout Pakistan. The additional deployment will bring the total to 15 water treatment plants in the field with 
an additional water production capacity of 825,000 litres/day. The plan for new plants is below: 

 
Unit Location Specification 
M40 District Badin  

(UC Tando Bagh) 
Capacity to serve 40,000 people on a daily basis. PRCS plans to deploy 
two units in Badin. 

M15 Benazirabad  Capacity to serve 15,000 people. 
 

 
To support the deployment of these PRCS prepositioned water treatment plants, a request has been made to 
the Austrian, German and Spanish Red Cross for human resources and funding. The additional teams will also 
address hygiene promotion and sanitation, which so far has been difficult to address due to the standing water.  

 
During the reporting period, eight water treatment plants were operational in five districts. ICRC continues to 
support five trucks for water trucking and tanks for water storage. PRCS, with the support of IFRC, has 
distributed 4,623,000 litres of safe drinking water to more than 65,000 people. In the areas where safe water 
cannot be provided for communities, water purification tablets are being provided by volunteers with training on 
usage of these. Annex 1  gives a detailed report as of 16 October of the water and sanitation activities: 

 
Apart from above mentioned activities, two hygiene promotion teams are carrying out awareness sessions with 
distribution of water purification tablets/sachets in two union councils, Dolatpur (district Mirpurkhas) and Kadhan 
(district Badin). The distribution of water purification tablets in these two union councils continue separately 
because of inaccessibility of water trucking in these areas. A brief overview of their activities is given in the 
below table: 
 

District UC No. of villages Aqua 
tabs/sachets 

sessions Beneficiaries

Mirpurkhas Dolatpur 30 48,918 167 3,079 
Badin Kadhan 13 31,618 27 882 
Totals  43 80,536 194  3,961 

 
 
All IFRC staff members from the integrated recovery programme which was initially supporting the floods 
operation in Sindh have returned to their duties. Currently, ten water and sanitation national disaster response 
team members (WSDRT) with the support of 50 trained volunteers are running the WatSan operation in Sindh. 
 
The PRCS WatSan teams are coordinating with the district level government through district coordination 
officers (DCOs)  and participating in district level coordination meetings.  

 
Challenges:  
In some villages of district Badin, standing water is still impeding the access. The WatSan team are not able to 
transport  water in those areas, so the hygiene promotion team carry water purification tablets and train people 
there. In  union council Jhuddo, in Mirpurkhas availability of accommodation of field  
staff is not easy. The WatSan team is trying to hire accommodation at cheaper rates. Also in Mirpurkhas,  fuel is 
either not available or is available at double the normal price, thus fuel availability is limited for staff movement 
or water trucking. 
 
Standing water has also meant that emergency sanitation options have been limited. However, as the water 
recedes,  PRCS will scale up their activities in sanitation.  
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Logistics 

On the request of PRCS, IFRC logistics have raised a request for quotation (RFQ) for 30,000 mosquito 
repellants; purchase order is ready to be placed subjected to availability of funds. RFQ has also been raised for 
food parcels. According to PRCS specifications, food parcel is priced at CHF 41 per unit, while according to 
IFRC specifications, food parcel is at CHF 86 per unit. Purchase order for food also depends on availability of 
funds in the IFRC emergency appeal.  
 
During the reporting period, IFRC logistic team has mobilized the following items sourced from IFRC stocks to 
Karachi on the request of PRCS. These items reached the Karachi warehouse on 12 September 2011. 

 
Item description Quantity dispatched 
Aqua tabs 50,000 
Water purification sachets 250,000 

 
In addition to above items, a purchase order for 15,000 hygiene kits has been placed to support the relief 
distributions and all the quantities will be delivered to Karachi by 8 November 2011. 
 
For any stock movement from PRCS warehouses, IFRC only provides transportation and have no stock 
movement reports from PRCS. 
 
The IFRC fleet delegate conducted a field visit to Sindh to assist and provide support to the ongoing flood 
assessment and evaluation. Fleet made recommendations on vehicle inspection and assessment of local 
contracted vehicles: 

1. Five vehicles were hired for the operation and deployed to the five districts where IFRC assessment 
teams are operational. 

2. An IFRC orientation was conducted for locally hired  drivers. 
3. The fleet delegate also conducted a field visit to Thatta, Badin and Hyderabad districts to assess the 

vehicle performance and road network in the areas of operation.  
 

In-kind non-food item donations  have been confirmed as a support from Canadian Red Cross and Hong Kong 
Red Cross. The first shipment ex-Dubai regional logistics unit (RLU) is in the pipeline with an estimated arrival 
date of 22 October 2011, while the second shipment planned to be dispatched ex-KL RLU on 27 October 2011 
with an estimated arrival date of 6 November 2011.   
 
The following items are in the pipeline and will arrive in Karachi port by the end of the week. No objection 
certificates has been applied through PRCS and the custom clearance will be done after receiving these from 
NDMA: 
 

Item group Item descriptions Quantity Donor/Supplier 

Blankets  Blanket, synthetic, 
1.5x2m, medium thermal 2,620 Canadian Red 

Cross 

Kitchen set Kitchen set family of 5 
persons, type "A" 1,751 Canadian Red 

Cross 

Jerrycan 
Jerry can, foldable,10L, 
food grade plastic, 
screw cap 

12,600 Canadian Red 
Cross 

Jerrycan 
Jerry can, foldable,10L, 
food grade plastic, 
screw cap 

9000

Hong Kong 
branch of Red 
Cross Society of 
China 

Family Tent 
Tents, family, 16 m2, 
double fly with ground 
sheet 

300 Canadian Red 
Cross 
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The mobilization table will continue to be updated and published on DMIS. 
 
 
Donors are requested to coordinate with the Kuala Lumpur RLU regarding outstanding needs. Shipping 
instructions will be provided to donors with a consignment tracking number to be issued before shipping any 
goods to the operation. Procurement of goods and transport can also be arranged through RLU. The logistics 
team stress that all Red Cross Red Crescent Movement partners wishing to donate goods to this operation 
should coordinate via the RLU in Kuala Lumpur. 
 
Challenges 
The supplier quotation for food will expire by 23 October 2011, and if order is not placed by that time, the price 
quoted by the supplier will be lost. 
 
 
Communications – Advocacy and Public Information 
The IFRC communications team has continued to provide updated information and resources for National 
Society communicators and spokespeople. 
  
The in-country communications delegate was interviewed by  Radio Australia (ABC), the sound bite is 
available at: http://www.radioaustralia.net.au/connectasia/stories/201110/s3338982.htm. The delegate was 
also interviewed by IRIN news and the article can be found at the following link; 
http://www.irinnews.org/report.aspx?reportid=93953.  
 
The editorial piece calling for response from donors and attention from the media was published in The 
Independent newspaper: http://blogs.independent.co.uk/2011/10/11/pakistan-an-ominous-silence-in-the-media/   

 
Information regarding the lack of funding and slow donor response was shared with the BBC correspondent in 
Islamabad. Al-Jazeera has also approached the communications team to feature the situation in the affected 
areas and Red Cross Red Cross response to the disaster in a 25-minute documentary, “101 East”.  
 
The IFRC communications team conducted a four-day field trip to the affected area in Sindh to collect new 
audio visual  material and  news stories. A field diary by Joe Cropp and a web story focusing on health have 
been posted on IFRC website. All material are available on http://www.ifrc.org/pakistan-floods. Audio visual 
material are available on the IFRC online gallery, Cumulus.  
 
The IFRC communications team is also supporting the team from PRCS with resources and material including 
new photos and videos. 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://www-secure.ifrc.org/DMISII/Pages/00_Home/login.aspx?epslanguage=en
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Contact information 
For further information specifically related to this operation please contact: 

• Pakistan Red Crescent Society: Ilyas Khan, Secretary General, mobile: +92 333 511 4223; 
email: sec.general@prcs.org.pk   

 
• IFRC Pakistan country office: Karen Bjørnestad, head of delegation, phone: +92 300 555 

4506; email: karen.bjornestad@ifrc.org    
 

• IFRC South Asia regional office, in India:  
o Azmat Ulla, Head of regional office, email: azmat.ulla@ifrc.org, phone: +91 11 2411 1122, 

fax: +91 11 2411 1128. 
o Maija Liisa Fors, Regional programme coordinator; email: maijaliisa.fors@ifrc.org; phone: 

+91.11.2411.1125; fax: +91.11.2411.1128.  
 

• IFRC Asia Pacific Zone office, in Malaysia:  
o Drew Strobel, Operations Coordinator, mobile: +6019 27 44 960; email: 

drew.strobel@ifrc.org.  
o Al Panico, Head of Operations, phone: + 603 9207 5700, email: al.panico@ifrc.org. 
o Alan Bradbury, Head of Resource Mobilization and Planning, Monitoring, Evaluation and 

Reporting (PMER), email: alan.bradbury@ifrc.org. phone: +603 9207 5775. 
Please send all funding pledges to zonerm.asiapacific@ifrc.org.  

o Jeremy Francis, acting head of regional logistics unit; mobile: +6012 298 9752; email: 
jeremy.francis@ifrc.org.  

 

 
Click here 

1. Return to the title page 
 
 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance 
to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 
activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 



Annex 1: Water and Sanitation beneficiary table 
 

District 

  Activities Description    

Working 
organization / 
Agency 

Total 
Beneficiaries 

  Water Treatment Plants     Other 

Units 
Total 
Water 

Produced 
(L) 

Total water 
distributed 

(L) 
Average daily 
production(L) 

Distribution 
points tankers beneficiaries # purif 

tablets/sachet  Beneficiaries 

Badin 1 1,463,000 1,409,000 33,000 1 1 6600 34384 6,876 PRCS/IFRC 13,477 

Mirpur Khas 
1 1,054,000 1,003,000 40,000 1 1 8000 35647 7,129 PRCS/IFRC 15,129 
1 274,000 219,000 45,000 1 1 9000 12,708 2,541 PRCS/IFRC 11,542 

Benazirabad 1 486,000 486,000 40,000 1 2 
8000 

42168 8,433 PRCS/IFRC 16,434 

1 406,000 395,000 40,000 1 1 
8000 

31,119 6,223 PRCS/IFRC 14,224 

Sangarh 2 1,090,000 858,000 100,000 9 1 20000 0  0 PRCS/IFRC 20,000 
Khairpur 1 276,000 253,000 30,000 1 1 6000 0  0 PRCS/IFRC 6,000 

TOTALS 8 5,049,000 4,623,000 328,000 15 8 65,600 156,026 31,202 96,806 
 
 
 
 
 




