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Dear Colleagues, 
 
This third revision of the appeal SOM111 replaces the second one which was issued on 2 October 2011, 
and changes in this revision are highlighted in blue. ACT Alliance members, Diakonie Katastrophenhilfe 
(DKH), The Lutheran World Federation (LWF), and Norwegian Church Aid (NCA) will extend the 
implementation period of the appeal activities until 31 August 2012. The three requesting members in 
this appeal also needed to adjust the projects for the following reasons: 
 
DKH: The current food insecurity crisis in Mogadishu is projected to continue until August 2012 and DKH 
upscales the response from USD 2,559,183 to USD 3,892,401. 
 
NCA: The increased humanitarian response at the end of 2011 had a positive impact on the population 
in the south Somalia regions of Bay, Bakool, and Lower Shabelle which are not anymore classified as 
famine zones. However, famine is expected to endure in areas hosting IDPs such as Mogadishu and in 
the Afgoye corridor in Lower Shabelle. Another reason for a revision is related to inadequate sanitation 
facilities in Banadir and Lower Shabelle IDP camps. To tackle the problem, NCA plans to set up an 
additional 150 latrines (total 500) to gradually reduce the number of users per latrine. 
 
LWF has been re-evaluating its work and will put more efforts in capacity building of the refugees. New 
strategies have been adopted to deepen the community based system and allow refugee 
representatives to take a larger part in implementation with support from the refugee staff. 
 
The bulk of activities in the appeal remain the same as in previous versions. ACT members will continue 
utilising funds to provide food, non-food items (for shelter, clothing, hygiene), psychosocial support, 
water and sanitation, emergency education in the crisis phase. The post crisis phase will consist of 
livelihood recovery interventions relevant to the respective locations including farm inputs, restocking 
livestock and income generating activities in the targeted agro-pastoral communities. 
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Project Start/Completion Date: 1 July 2011 – 31 August 2012  
 

Reporting Schedule 
 

 Interim narrative & 
Financial 

Final Narrative & 
Financial 

Audit 

NCA/DKH/LWF 31 January 2012 31 October 2012 30 November 2012 
 
Summary of Appeal Targets, Pledges/Contributions Received and Balance Requested (US$): 
 

 
NCA LWF DKH Coordination Evaluation Total USD 

 Appeal Targets 5,584,981 2,962,620 3,892,401 49,821 30,000 12'519'823  

Less: Pledges / 
Contributions 
Received 4,658,386 2,685,038 2,712,646 44,912 30,392 10'131'374 

Balance 
Requested from 
ACT Alliance 926,595 277,582 1,179,755 4,909 (392) 2'388'449 

 
Please kindly send your contributions to either of the following ACT bank accounts: 
 

  US dollar 
  Account Number - 240-432629.60A  
  IBAN No: CH46 0024 0240 4326 2960A 
   

  Euro 
Euro Bank Account Number - 240-432629.50Z 
IBAN No: CH84 0024 0240 4326 2950Z 

  

 Account Name: ACT - Action by Churches Together 
 UBS AG 

8, rue du Rhône 
P.O. Box 2600  
1211 Geneva 4, SWITZERLAND 

 Swift address: UBSWCHZH80A 
 

Please also inform the Chief Finance Officer Jean-Daniel Birmele (jbi@actalliance.org) and the 
Regional Programme Officer, Katherine Ireri of all pledges/contributions and transfers, including 
funds sent direct to the implementers. 
 

We would appreciate being informed of any intent to submit applications for EU, USAID and/or other 
back donor funding and the subsequent results. We thank you in advance for your kind cooperation. 
 

For further information please contact: 

ACT Regional Programme Officer, Katherine Ireri (phone +41 22 791 6040 or mobile +41 79 433 0592) 
or 
ACT Deputy General Secretary, Rebecca Larson (phone +41 22 791 6069 or mobile phone +41 79 376 
1711) 
 

 
 
Rebecca Larson  
Deputy General Secretary 
ACT Alliance Secretariat 
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I. REQUESTING ACT MEMBER INFORMATION  

 
 

ACT REQUESTING MEMBERS  

Norwegian Church Aid (NCA) 

Lutheran World Federation (LWF) 

Diakonie Katastrophenhilfe (DKH)  

 
 

II. IMPLEMENTING ACT MEMBERS & PARTNER INFORMATION 
 
The ACT Somalia Forum (ASF) brings together four members; namely:  

 Norwegian Church Aid (NCA)  

 Lutheran World Federation (LWF)  

 Christian Aid (CA) 

 Diakonie Katastrophenhilfe (DKH)  

 
Three ASF members will be implementing together this emergency Appeal for Somalia. The ACT Alliance 
members in Somalia have a functional forum which meets on a monthly basis. Due to the distances 
involved between regions where the 3 ASF members are focusing their interventions, (within and 
outside Somalia), this joint appeal will have the 3 participating members provide leadership in their 
respective operational regions/areas, but will coordinate the response at the forum level. The 
chairmanship of the ASF is held on voluntary rotational basis and the current chair is Norwegian Church 
Aid. 
 
In this arrangement, the joint appeal will have two levels of implementation partnership: - the area lead 
partners (ALP) and the implementing partners (IPs). The ALPs in this case refers to the 3 ASF members 
who by their own right, are full ACT Alliance members and will be responsible for requesting funding 
directly from ACT Alliance network. Furthermore, each ASF member will be responsible for the 
coordination of interventions that are within its designated geographical areas and will work closely 
with their respective IPs where this is applicable. 
 
Table 1 below, summarizes the target geographical locations where the 3 ASF members will be working. 
NCA and LWF will double as implementing partners.  
 
Table 1: 

Area Lead Partners  Implementing partners  Locations  

Norwegian church Aid (NCA) NCA and its local partners ASEP, 
CERID, and NAPAD 

Garbaharrey, Doolow, Luuq and 
Bula Hawa districts 

Lutheran World Federation(LWF) LWF  Daadab refugee camp 

Diakonie Katastrophenhilfe (DKH)  

 

Daryeel Bulsho Guud (DBG). 20 IDP camps in Banadir & Lower 
Shabelle regions 

 
The following is the detailed information of each ASF member participating in this appeal. 
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Norwegian Church Aid (NCA)  

 
NCA started operations in Somalia in 1993 with an integrated operational program in the Gedo region of 
Southern Somalia. Currently the NCA Somali program is managed from Nairobi and covers Gedo and 
Banadir regions in South Central Somalia, and the Puntland State in the North-Eastern part. The NCA 
Somali programme works in emergency response, food security, education, water and sanitation 
including aspects of peace and security, gender and psychosocial support. 
 
NCA is a signatory to (amongst others) the SPHERE standard, and adheres to the ACT Code of Conduct 
and is in the process of being a certified member of the Humanitarian Accountability Project (HAP). In all 
its work, whether emergency or recovery, NCA makes all the necessary efforts that the most vulnerable 
members of the target communities, especially women and children, disabled and the elderly are the 
primary beneficiaries.  
 
The NCA Somalia Program aspires to develop the capacity of civil society organizations in the areas that 
it works and the following organizations will work as implementing partners in this appeal: 
 
Advancement for Small Enterprises Programme (ASEP) is a non-profit, non-sectarian local non-
governmental organization whose mission is to facilitate livelihood improvement amongst agro-
pastoralists and the urban poor in the South-West regions of Somalia. ASEP whose strategic focus is on 
Food and Livelihood Security, Water, Sanitation and Hygiene (WASH), and Entrepreneurship 
Development has continuously been responding to the emergency, rehabilitation, recovery, and 
development needs of diverse communities in the region. NCA has, and continues to partner with ASEP, 
mainly providing WASH and livelihood interventions in parts of Gedo region. The organization has 
successfully implemented several grants as an NCA sub-grantee and has relevant expertise and 
institutional capacity to deliver on this appeal. 
 
Center for Research & Integrated Development (CeRID) whose mission is to be an excellent reliable 
social-oriented research and development centre to inspire self-reliance for peace and prosperity, 
focuses on issues of peace, behavior change, youth rehabilitation and civic education. CERID also 
conducts vocational skills training programs, consultancy, evaluation and monitoring services, 
institutional capacity building, environmental and disaster management, as well as peace and conflict 
transformation seminars for the local communities. CeRID remains a strong implementing partner with 
Norwegian Church Aid (NCA) particularly in the education sector but has partnered and successfully 
implemented UN funded livelihood based projects. 
 
Nomadic Assistance for Peace and Development (NAPAD) is a community based non-governmental 
development organization that operates on a not-for-profit basis with principles and philosophy aimed 
at effectively reaching its mission which is to catalyze peace building, equal treatment for quality living 
condition and sustainable development through social, economic and political empowerment of 
communities and advocacy for the disadvantaged. NAPAD’s focus is on WASH, food security, education 
and peace building. NCA has partnered with NAPAD in WASH, livelihood, peace building and education 
in Gedo region. 
 

Lutheran World Federation (LWF)  
 
Lutheran World Federation’s work in Kenya is inspired by the commitment to uphold the rights of the 
marginalized and vulnerable poor refugees and host communities through emergency relief and disaster 
risk management, peace and reconciliation, human rights, gender equity promotion and sustainable 
livelihoods programs. The programme has a long experience coordinating emergency relief, recovery 
and rehabilitation operations in Kenya. During the 20 years, LWF has worked in the refugee camps; LWF 
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has learned that it is important to work with and through the socio-cultural structures and institutions of 
the refugees in order to nurture meaningful partnership and to build trust. It is through strong 
partnership, confidence and the trust of the refugee elders and leaders that sensitive subjects such as 
gender equality, human/child rights etc, can be better tackled. Some of the refugee communities hold 
on dearly to their traditional institutions, customs and practices; to the extent that where these are in 
conflict with national laws and international legal instruments, they would easily prefer to uphold their 
own. However, with sustained engagement anchored on trust and respect of their ways of lives, it has 
been possible to gradually influence for the better refugees’ attitudes with regards to gender equality, 
human rights, domestic violence and democratic governance in the camps. Much more need to be done 
in the camps and in home countries. 
 
LWF is a signatory to (amongst others) the SPHERE Project, Red Cross / NGO Code of Conduct, People in 
Aid and is a member of the Humanitarian Accountability Partnership (HAP). 

Diakonie Katastrophenhilfe (DKH) 

Diakonie Katastrophenhilfe (DKH) is a faith-based agency based in Germany. It provides relief and 
rehabilitation assistance in disaster and conflict affected areas, mainly through funding interventions 
run by local partners. In its activities, DKH is committed to the basic principles of humanitarian aid as 
laid down in the Code of Conduct of the Red Cross and Red Crescent and non-governmental aid 
organizations in the context of emergency assistance. 

DKH has been one of the main donors for Daryeel Bulsho Guud (DBG) since 1992, and has devotedly 
committed funds to meet the needs of the internally displaced persons (IDPs) in Somalia. 
 
DBG is a Somali organization that evolved from Diakonie Katastrophenhilfe /Caritas – Germany in 1992 
and officially became an independent organization in January 2004. DBG still maintains close 
partnership with both Diakonie Katastrophenhilfe and Bread for the World – Germany which are both 
members of its Board. In Somali language, DBG means “Community Care for All”. DBG implements 
humanitarian and development programmes with Diakonie Katastrophenhilfe /Bread for the World as 
its major donors.  
 
DBG’s mission is to respond to emergencies and development needs in Somalia and support 
communities in situations of crisis through emergency aid and development programmes. DBG has over 
the years gained a good reputation in its operational areas as being a neutral and multi-clan based 
organization. DBG thematic areas include: emergency aid/humanitarian assistance, food security 
through agricultural development, rehabilitation of infrastructure, income generation, 
educational/vocational training, reconciliation and demobilization. 

 
 
III. DESCRIPTION OF THE EMERGENCY SITUATION  
 
Background  
More than 11 million people in the Horn of Africa have been hit by one of the worst droughts in 60 
years, resulting in widespread hunger, deaths, and the loss of subsistence crops and livestock. Rising 
food prices and deteriorating livestock prices have exacerbated the situation, and the UN is warning of 
worsening conditions in the coming months. 
 
In Somalia for example, the country has experienced two consecutive seasons of significantly below 
average rainfall, resulting in one of the driest years since 1994. Crops have failed, substantial livestock 
mortality has occurred, and local cereal prices have sky rocketed to an all time high. Currently 2.85 
million people require immediate humanitarian assistance in Somalia with 61 per cent of these located 
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in Southern Somalia. Relief agencies have also reported 30.7% Global Acute Malnutrition (GAM) rates 
among pastoral communities and 25.3 % GAM rates among populations in agro-pastoral areas in 
southern Somalia. 
 
In Mogadishu, the poor nutritional status of the population is attributed to the reduced purchasing 
power of households, reduced livelihood opportunities due to the closure of Bakara1 market, the 
increased presence of new groups of Internal Displaced Persons (IDPs) fleeing from the drought in other 
parts of Somalia2, high cereal prices, displacement and limited access for humanitarian agencies. 
Drought affected people from agro-pastoral areas including Bay, Bakool and Middle Juba are fleeing the 
region's worsening drought by going to the capital, Mogadishu3, even though it is severely damaged by 
years of fighting. 

 
The Food security Nutrition Analysis Unit (FSNAU) quarterly4 brief issued on June 20, 2011 alerts that 
the total number of people in need of humanitarian assistance across Somalia will increase in the 
second half of the year. FSNAU further indicates that the main driving factors of the worsening food 
security situation include unfavorable prospects for the Gu season harvest; reduced assets (livestock, 
cereal stocks) during the recent prolonged dry weather conditions; sustained soaring cereal prices due 
to anticipated shortage of local cereal supply; increased cost of living and eroded purchasing power; 
limited social support due to overstretching; continued conflict and civil insecurity resulting in 
population displacements and restricted access.  

 
 

IV. DESCRIPTION OF THE SITUATION- AREA OF PROPOSED RESPONSE  
 
Current situation in the area of proposed response  
The ASF members will be targeting 3 regions with different categories of beneficiaries. This includes, the 
pastoralists and agro-pastoral communities in four Districts of Gedo region, families fleeing drought 
from southern regions and currently camping in and around Mogadishu city and, finally, the families 
that are crossing daily at the Kenya/Somali border and desperately seeking for assistance at the Daadab 
refugee camps located in North Eastern Kenya. The situational descriptions of the areas where these 3 
categories of drought affected communities are currently located and where the ASF assistance will be 
targeted are briefly described below. 
 
Impact on human lives in the targeted areas 
The dire situation in Somalia is forcing unprecedented numbers of Somalis to cross its borders into 
neighboring countries. To date, over 140,000 Somalis have been forced to cross the borders so far this 
year. In June alone, more than 55,000 people fled across the borders into Ethiopia and Kenya; three 
times the number of the preceding month. Somali refugees are also arriving to Djibouti and the total 
number of Somali refugees in the three neighboring countries now stands at 582,000.  

 
The sky-rocketing staple cereal prices (maize, sorghum) following the failure of the last deyr rainy season 
and rapid depletion of cereal stocks raised the cost of living in Somali Shilling Zones (South, Central and 
North of Somalia) by 35% from a year ago. The soaring prices of imported food and fuel on domestic 
markets in line with the global price trends also had a compounding effect on the rising cost of living. 
Food prices are likely to stay high in the face of below normal Gu crop outlook, and therefore the food 
access for the market dependent households, including urban and rural poor, and internally displaced 
population (IDP) will remain difficult through December 2011. 

                                                 
1
 Mogadishu’s main market 

2
Reports from Diakonie Katastrophenhilfe partner in Somalia indicate a huge influx of arrivals in Mogadishu from Bay, Bakool and other rural 

areas because of drought‐related reasons. 
3 

The government estimates that a total of 1,500 people are received in the city daily..http://www.bbc.co.uk/news/world-africa-14098646 
4 

Food security Nutrition Analysis Unit (FSNAU) Quarterly Brief released on 11th June 2011 on Post Gu  Rainy Season Early Warning, 
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Comparatively, the current crisis is however more severe in the agricultural-dependent livelihoods of 
Southern Somalia, for which Gedo region is part of. These areas are experiencing a second consecutive 
season of crop failure. In the southern regions, the nutrition situation is of great concern. The rates of 
malnutrition are reported to be above 40% in rural areas. Refugee camps are equally affected with 
UNHCR reporting a 33% GAM in Dol Ado camp in Ethiopia from a survey conducted in April 2011. The 
survey equally reports elevated mortality- again illustrating the real crisis left behind in Southern 
Somalia.  
 
NCA estimates that approximately 1,000 IDPs in transit are concentrated in Dollow town daily. Majority 
of those arriving are women, children and few elderly men. An NCA team who was the first international 
agency to visit the border town of Dollow on 7th July 2011, (having been closed for more than a year 
because of insecurity), witnessed firsthand the human tragedy that is unfolding in Somalia. NCA team 
counted about a thousand IDPs in an open space, aiming to register and cross the border to Ethiopia as 
refugees. The refugee camps in Ethiopia, according to UNHCR, are already bursting their carrying 
capacity of 70,000 refugees and have reached full capacity5. The NCA visit was shortly followed by the 
head of the United Nations OCHA Somalia on 9th July 2011, which made similar observations. The north 
of Gedo population of 151,000 people is the most affected by the calamity in the region. NCA hopes to 
support at least 62% of this population that is 94,000 people with a 40:60 male female ratio.  
 
The IDP Crisis in Banadir and Lower Shabelle regions  
In the regions where DKH is working with her partner DBG, the most drought affected families are being 
forced to flee for assistance to Mogadishu in Banadir region where active conflict continues, or opt to 
join the long distance trek to refugee camps in Kenya6 or Ethiopia respectively.  
 
According to DKH’s local partner DGB, more than 100 families7 arrive in Mogadishu daily from Bay, 
Bakool, Middle Juba and other neighboring agro-pastoral regions. Majority of the new arrivals have 
trekked for long distances, with others arriving on trucks. Most are women, children and the elderly. The 
new IDPs are settling in existing camps while others settle in scattered camps in Banadir (Mogadishu) 
and Lower Shabelle and are relying on limited assistance from friends, relatives or well-wishers.  
 
A DKH team made a follow up visit to Mogadishu in late July 2011 to assess the current needs. The team 
visited 2 new camps (the first hosting approximately 1,200 and the second, an estimated 24,000 new 
arrivals) and the situation remains critical. The team also assessed the needs within Banadir hospital, the 
only public hospital in the area that is currently attending to the new arrivals. Priority needs identified 
by the affected groups include food, medicine and non-food items such as shelter among others. 
 
Additional reports further estimate that between May and July 2011, 54,000 newly arrived drought 
affected IDPs have been displaced into Mogadishu8.  
 
In addition, the Bakara market in Mogadishu, which is the main supply market for South-central 
Somalia, remains dysfunctional due to insecurity, contributing to higher commodity prices9 and 
weakened livelihoods, particularly in Southern Somalia.  
 
It is evident from DKH’s local partner and FEWSNET assessments that, the severe food access crisis in 
the Lower Shabelle region is mostly affecting poor farmers who have no cereal stocks due to the 
previous crop failure and who cannot afford to buy the staple cereals. The high cereal prices are also 
affecting the purchasing power of urban poor, destitute pastoralists and IDPs.  

                                                 
5 UNHCR: Briefing Note, July 1st,  2011 
6
 FSNAU Nutrition update, May- July 2011 

7
 Approximately 600 people (average family size of 6) 

8 
OCHA Somalia, July 2011 

9 
FSNAU Nutrition update,op.cit 



Somalia Drought Response, Rev. 3 – SOM111 10 

 

 

 

Before the massive influx of drought affected IDPs, the nutrition situation in Mogadishu was at critical 
level with a Global Acute Malnutrition (GAM), (WHZ scores <-2 or oedema) of 15.2% and a Severe Acute 
Malnutrition (SAM) (WHZ score <-3 or oedema) rate of 1.7%10. With the current famine11, more than 
30% of children are suffering from acute malnutrition, 2 adults ( or 4 children) are dying of hunger each 
day and the affected population has access to far below 2,100 kilocalories of food per day, the impact 
on human lives is therefore grave.  

The arrival of new IDPs in the already congested camps has led to overcrowding of camps increasing the 
risk of water-borne related diseases while those settling in new scattered camps have no access to basic 
services12. Since public health risks from poor sanitation are higher in overpopulated areas with poor 
access to water and sanitation, there is need for additional latrines to mitigate this risk in the targeted 
camps. 
 
Increased humanitarian response since September/October 2011 has had a positive impact on the 
emergency with some parts of South Somalia no longer in famine13. However, famine is expected to 
persist in areas hosting IDPs in Mogadishu and in Afgoye corridor (Lower Shabelle).  
 
Effects of the famine on livelihoods, cereal availability as well as the potentially late and possibly below-
average 2012 short rainy season harvest are expected to result in large areas of Southern Somalia 
remaining in emergency phase until August 2012.14 Sanitation facilities in targeted camps also remain 
inadequate. Currently, 4800 households (approximately 28,800 persons) will be served by 350 latrines 
whose construction is ongoing. We propose an additional 150 latrines to gradually reduce the number 
of users per latrine15. 
 
Further, the ongoing fighting between government forces/AMISOM and Al Shabab continues to limit 
opportunities for meaningful livelihood activities thus adding to the increased food insecurity for many 
of the affected families.  
 
Continued humanitarian assistance to IDPs is therefore critical to cushion affected families from 
household food deficits and from risks of water-borne diseases through the provision of food and 
improved access to sanitation facilities. 
 
New refugee arrivals in Daadab camp  
 
In Northern Kenya, the Dadaab complex was established in 1991 to accommodate a total of 90,000 
refugees, 20 years later it is hosting almost 400,000 refugees. The refugee population in Dadaab has 
grown by 85 per cent in just three years, putting immense pressure on humanitarian response, 
environment and straining host community - refugee relations. Services to both the existing refugees 
and the new arrivals continue to be hampered by the inability of agencies to effectively respond either 
due to resource limitation or because of structural encumbrances such as the congestion in the camps. 
The camps have been congested for many years, with two-three families sharing a compound. 
 
Since January 2011, new arrivals have been settled outside the camp boundaries where they can’t be 
guaranteed protection and on areas prone to floods. In these areas, they have no access to essential 
assistance including water, sanitation, proper shelter and health care. The people have to move longer 

                                                 
10 

FSNAU Nutrition update March-April 2011 
11 

Somalia NGO consortium, the First Famine of the 21
st
 Century demands greater response, July 2011 

12 
Local partner reports, July 2011 

13 
Bay, Bakool and Lower Shabelle 

14 FEWSNET, Famine continues; observed improvements contingent on continued response, November 2011 
15

 Based on minimum Sphere /Somalia WASH cluster standard of 1 latrine per 50 persons (8 Households) for urban and IDP 

households  
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distances to access these services causing more congestion and increasing the potential for conflict with 
the ‘old’ refugees settled in those areas. 

Since the Kenya – Somalia border officially closed in 2007, more than 200,000 refugees have arrived, 
and since January 2011 the numbers increased from 5,000 to over 30,000 per month. In March 2011, 
the Kenyan Department for Refugee Affairs (DRA) took over the reception and registration of refugees. 
The process is centralized at the Ifo registration centre, including for those asylum-seekers who arrive in 
Dagahaley and Hagadera and who are required to present themselves to Ifo for registration. Also in 
March 2011, a nutritional survey was conducted in all three camps, and it was observed that the 
malnutrition rate increased from 7.8% in 2010 to 15% in 2011, which eventually contributed to an 
increase of mortality rate of children under five years of age. The malnutrition rate was evident in both 
the existing population, and the newly arrived asylum-seekers. It was surmised that due to the distance 
between the two camps and central Ifo registration, the access to reception and registration of the new 
arrivals was restricted, which created a burden on the old refugee caseload.  

The majorities of the new influx are mainly women and children, farmers and animal herders from the 
regions of Lower Juba, Bay, and Bakool. The main reason for fleeing is prolonged drought coupled with 
the regrouping of Al-Shabaab militias for possible offensive against the Transitional Federal Government 
(TFG) positions in these areas, adjacent to the Kenyan border.  

According to LWF, ACT alliance member who is already working in the Dadaab (and is planning to reach 
more refugee through this appeal), refugees are arriving in an extremely poor condition from insecure 
and drought-stricken areas inside Somalia. 55% of the children arriving are admitted to therapeutic 
feeding centers with malnutrition related illnesses, compared to 10 per cent in December 2010. 
Mortality rate for children under 5 years has increased sharply, from 0.24 per 1,000 per month to 
between 0.6-0.8 per 1,000 per month, which is three to four times the December 2010 rate. GAM rates 
are currently at 15 per cent compared to 7.8 per cent in December 2010. 
 

Starting from 28 July 2011, UNHCR and her partners have started settling newly arrived refugees in Ifo 
camp extension area, and later also into the new camp of Kambioos. An estimated 60,000 individuals 
will be settled in each of the two areas by November 2011 according to the current plans. LWF is the 
lead NGO on camp planning. Survey work has so far prepared over 8,000 plots on which tents donated 
by UNHCR are being pitched and refugees settled. 

 
The table below shows how many refuges had been settled into the new areas by August 31st: 

 

Movement House-holds Individuals 

Hagadera Outskirts to Kambioos 389 1,947 

Ifo Outskirts to Ifo III 4,989 20,842 

Dagahaley Outskirts to Ifo II 1,604 6,437 

TOTAL 6,982 29,226 

The challenge is to urgently develop facilities and infrastructure for essential services so that newly 
settled camp extensions offer improved living conditions to the affected persons.  
 
Security situation in targeted areas  
No one is secure in Somalia today, and fighting between the TFG forces and insurgents remains a 
constant concern for the civilian population and humanitarian actors in Mogadishu and its outskirts. The 
creation of new informal IDP settlements may lead to increased tensions between the host communities 
and IDP groups. DKH’s local partner does not, however, foresee any major delays in implementation, 
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owing to their neutral reputation in the region and their understanding of the local context and 
dynamics. 
 
In Gedo region, the security situation is un-predictable and in the recent past there have been some 
little calm after a sustained push of local insurgents by refurbished TFG forces(with quiet support from 
their local sympathizers and neighboring countries). This has created a quieter and safer working 
environment for NGOs -but more often than not, reports of fighting near the Kenya/Somali border areas 
are common occurrences.  
 
The security situation in the Dadaab region remains fragile (UN-level three) with reports of fighting 
along Kenya-Somali border between the Kenyan security forces and the Al-Shabaab. In June 2011, it 
became clearly evident that the security situation grew worse around the camps due to the serious 
events of sighted armed bandits both within the camps and at the outskirts. In one incident an NGO 
vehicle was carjacked on mid-day (at gun point) at Hagadera market.  
 
The implementing partners in Dadaab have slowed down there operations since October 2011 as a 
result of the kidnappings of humanitarian workers and attack of Government officers by the Al-Shabaab 
within the camp. This has delayed implementation and denied refugees opportunities for certain 
services. LWF work entails daily interaction with the refugees in the blocks by providing direct services 
of psychosocial support and material support, but the insecurity situation has made it difficult for staff 
to access the blocks. LWF is therefore working out strategies to adopt a deeper community based 
system where the refugee representatives will take a larger role of implementation, with support from 
the refugee staff and under close supervision from the Kenya national staffs. The refugees will be 
trained on accountability and documentation as more tasks will be given to them. 
 
To arrest the insecurity situation in around Daadab, strict security measures have been put in place by 
all agencies while the Kenya government security response has been beefed up to address the increased 
number of armed incidences. The refugee volunteers, the community peace and safety teams, work 
together with the government in sharing sensitive information on the camp situation. 
 
UNHCR imposed a ban on movement of vehicles during certain hours and in certain areas routes. Due to 
security concerns it has been communicated that all agencies operating in the Dadaab area, follow the 
regular escorts and adhere to convoy rules. Special escorts will only be approved by UNHCR in very 
special circumstances, since the Kenya police officers and their vehicles should be given priority to patrol 
the camps. The project will continue adhering to the UNHCR area security protocol and sensitizing staff 
on safety, incident reporting and evacuation procedures.  

 
Location of proposed response  
NCA will be targeting about 42,000 beneficiaries in four districts of Northern Gedo region, DKH through 
its local partner DBG intends to assist 28,800 drought affected agro-pastoralist and needy pastoralist 
persons in Banadir (Mogadishu) and Lower Shabelle, while LWF will be working at Daadab refugee 
camps. The influx of new arrivals makes it extremely difficult to provide exact numbers that LWF will be 
working with.  

 
 

V. TARGETED BENEFICIARIES  
  
The beneficiaries targeted for assistance have been analyzed in each area where the three ACT Alliance 
members will be responding in this appeal.  
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Norwegian Church Aid - four Districts in Gedo region  
  
The entire Gedo region has a population of 328,000 people according to a substantive census conducted 
by UNDP in 2005. It is estimated that North Gedo has a population of 151,000 people with a 40:60 male 
to female ratio. For each gender, it is believed that; 30% are under 5 years of age, 35% are 6-17 years, 
30% are 18-65 years, and an approximated 5% over 65 years of age.  
 
Table 2. – Target population analysis-Northern Gedo region  
 

          Males Females 

District 

North 
Gedo 
Popn.  

Target 
Popn 
(34%) 

Males 
(40%) 

Females 
(60%) 

Under 
5 yrs 
(30%) 

6-17 
yrs 

(35%) 

18-65 
yrs 

(30%) 

Over 
65 yrs 
(5%) 

Under 
5 Yrs 
(30%) 

6-17 
yrs 

(35%) 

18-65 
yrs 

(30%) 

Over 
65 yrs 
(5%) 

Luuq 48,000 16,320 6,528 9,792 1,958 2,285 1,958 326 2,938 3,427 2,938 490 

Garbah
arey 40,000 4,090 1,636 2,454 491 573 491 82 736 859 736 123 

Doloow 21,000 7,140 2,856 4,284 857 1,000 857 143 1,285 1,499 1,285 214 

Belet 
Xaawa 42,500 14,450 5,780 8,670 1,734 2,023 1,734 289 2,601 3,035 2,601 434 

  151,500 42,000 16,800 25,200 5,040 5,880 5,040 840 7,560 8,820 7,560 1,260 

  
The entire population of North Gedo, women, girls, boys, men, those constituting host and IDP 
communities, duty bearers and right holders alike are facing the worst form of humanitarian disaster 
driven by both successive drought and conflict. Livelihoods across the board have been lost, farming 
communities have lost their crop, pastoralist have lost their animals to drought, businesses have no 
buyers due to extremely reduced purchasing power. General community vulnerability is at its peak, and 
the aim of the intervention is support the communities in their localities and enable them recover. 
 
Lutheran World Federation – Daadab refugee camps 
 
The population in the 3 refugee camps around Dadaab has increased rapidly and a total of 120,224 new 
arrivals have been registered since the start of this year, with 118,627 arriving from Somalia. As at 
September 4th 2011, a total of 428,574 refugees have been registered in the three camps of Dadaab 
complex, and more than 40,000 were still awaiting registration. In addition to them, averages of 200 
new arrivals are coming every day. 
 
Since Kenya sent troops into Somalia in October 2011, no new arrival have been officially recognized in 
Dadaab, even if some people have been able to trickle in. LWF is not able to provide services to these 
newest arrivals since it is impossible to find out if they are genuine cases and hence LWF is 
concentrating on the new arrivals registered in 2011.  
 
Of the total population 50,0% are women and 50.0% are men, but among the new arrivals there are 
slightly more women, 52.4%. The average family size is 4, but since 23% are family size 1, the median 
family size is slightly over 5. 56.2%. Of the total population are children under 18 years of age and 3.4% 
of the population are above 60 years. LWF services will be targeting the three refugee camps Ifo, 
Dagahaley and Hagadera in Lagdera and Fafi districts, North Eastern Kenya 
 
LWF is indirectly targeting the total population, since the benefit of the new arrivals is directly linked to 
the well being of the old residents of the camps. An estimated 50,000 host community members will 
also benefit from the supply of water. 
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Directly, it is the new arrivals that are the targeted beneficiaries, which is the 76,346 registered, the 
28,000 awaiting registration, and the 1,330 daily arrivals ( the number increases every day).  
 
The following, (Table 3) shows a breakdown of registered refugees in the 3 camps of Dadaab, UNHCR 
10th of July 2011. 
 
Table 3: 

    Males Females 

  Population  Under 5 5-17yrs 
18 - 
59yrs 

Over 60 Under 5 5-17yrs 
18 - 
59yrs 

Over 60 

Dagahaley  122,718   12,223   25,787   20,375   1,905   11,828   23,320   25,239   2,041  

Hagadera  121,643   10,554   23,586   25,626   2,034   10,055   20,496   27,198   2,094  

Ifo  132,619   12,591   25,635   26,178   2,235   12,074   22,963   28,536   2,407  

Total   376,980   35,368   75,008   72,179   6,174   33,957   66,779   80,973   6,542  

  % 9% 20% 19% 2% 9% 18% 21% 2% 

Under 5 5-17yrs 18 -59yr Over 60     

18% 38% 41% 3%     

Moreover, in addition to the registered refugees, it is estimated that around 28,000 people are awaiting 
registration. LWF is intending to target the whole refugee population as well as an approximate of 
50,000 host community members, either direct or indirect. 
 
Diakonie Katastrophenhilfe – IDPs in Banadir and Lower Shabelle regions 
 
Diakonie Katastrophenhilfe through its local partner DBG in this appeal will support 28,80016 
beneficiaries in Mogadishu in Banadir region and in the Lower Shabelle area. The IDPs numbers and 
location are elaborated in the table below: 
 
Table 4: 

IDPs Camp Name Number of Families in 
the Camp 

Region 

1 Weydow 274  Banadir  

2 Xamdi 328  Banadir  

3 Weheliye 239  Banadir  

4 Il bulacle 288  Lower Shabelle  

5 Xareed 216  Banadir  

6 Xaliimo 232  Lower Shabelle  

7 Sureer 220  Banadir  

8 Gargaar 219  Banadir  

9 Saxan 298  Banadir  

10 Hobyo 231  Banadir  

11 Sharmarke 188  Banadir  

12 Amaano 284  Banadir  

13 Qansaxdheere 205  Lower Shabelle  

14 Quracle 279  Lower Shabelle  

                                                 
16 4800 households/families 
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15 Durdur 126  Lower Shabelle  

16 Lafoole 210  Lower Shabelle  

17 Xabeeb 258  Lower Shabelle  

18 Lugeeye 217  Banadir  

19 Ruun 210  Banadir  

20 Aroor 278  Lower Shabelle  

Total 4,800  

 
A family consists of an average of 6 members 
 
Criteria for the selection 
 
The general criteria for the selection of beneficiaries targeted by ASF Appeal will be through an open 
and transparent beneficiary selection process and where possible - facilitated by the field staff of local 
partner agencies in consultation with the target communities, local social organizations, Somali religious 
leaders and other recognized relevant community leaders to in order to identify priority needs. 
Nevertheless, individual ASF members will have detailed beneficiary selection procedures that will 
address area specific situations and community preferences. For example in the case of DKH, who are 
targeting drought related IDPs in Mogadishu, local partner workers in close consultation with the IDP 
elders and committees, IDP Camp leaders, religious leaders, women’s groups and other relevant 
stakeholders will ensure that aid reaches those most in need.  
 
In all cases and within the proposed target communities, the most vulnerable sub groups have been 
particularly identified to include the severely malnourished children, mothers, the elderly and female 
headed households.  
 
NCA will be using a community relief distribution committee in each of the 4 districts in Gedo. This 
committee will be charged with the responsibility of identifying the beneficiaries to be targeted during 
the crisis emergency relief support and post emergency relief interventions. 
 
In the case of the LWF in Dadaab refugee camps, the criteria for beneficiary selection is based on the 
level of vulnerability of the targeted groups according (to the inter-agency agreement in the three 
camps of Dadaab complex), which categorizes vulnerability of beneficiaries (an individual or a family) 
according to one or several of the following categories: SGBV survivors, divorcees, widows, female 
headed households, single parents, elderly persons, living in impoverished conditions. For LWF, 
identification of beneficiaries is done jointly with refugee leaders and is backed up with home visits 
when necessary. As resources are limited and the needs are enormous, there is always pressure from 
those who are not targeted. But this is a daily challenge that the field staff are, suddenly used to 
address.  
 
 
VI. PROPOSED EMERGENCY ASSISTANCE & IMPLEMENTATION  
 
GOAL  
To relieve human suffering and reduce vulnerability of drought affected Somali communities who have 
endured long protracted armed conflict in Somalia by providing them with immediate live saving 
assistance.  
 
Objectives/Outcomes  
The following is a summary of the objectives of the three ASF members participating in this Appeal:  
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a) To ensure that the immediate basic food needs of vulnerable drought affected households in 
targeted areas are supported in appropriate and timely manner;  

b) Drought affected families have access to a minimum package of NFIs17 and are protected from 
harsh weather elements in Somalia; 

c) Improved availability and accessibility to safe water and household sanitation practices for drought 
affected communities in Northern Gedo regions, the IDPs in Mogadishu, and the arriving Somali 
refugees in Daadab camps;  

d) Improved health-care, livelihoods and psycho-social recovery of refugees in Daadab, IDPs in 
Mogadishu and respective vulnerable host communities for quick recovery and sustainable 
resilience; 

e) Enhanced access to information for all refugees and redress of complaints as a strategy for 
protection, minimizing opportunities for exploitation. 

f) All vulnerable new arrivals in camps ( IDP & Refugee ) in both Mogadishu and Daadab respectively, 
receive support through referral to other agencies (or by direct assistance from ASF members 
working there), while school going children are provided with appropriate healing and psychosocial 
support services (through play and learning sessions). 

 
Plans for Emergency Response (ER) basic needs -ASF Lead partners: NCA, LWF, DKH  
 
The evolving situation  
The above mentioned NCA visit to Dollow was shortly followed by the head of the United Nations OCHA 
Somalia on 9th July 2011, which made similar observations of severe human conditions. The population 
of north Gedo, 151,000 people, is the most affected by the calamity in the region. Therefore, NCA hopes 
to support at least 62% of this population that is 94,000 people with a 40:60 male female ratio.  
 

Since the Kenya – Somalia border officially closed in 2007, more than 200,000 refugees have arrived, 
and since January 2011 the numbers increased from 5,000 to over 30,000 per month. In March 2011, 
DRA took over the reception and registration of refugees. The process is centralized at the Ifo 
registration centre, including for those asylum-seekers who arrive in Dagahaley and Hagadera and who 
are required to present themselves to Ifo for registration. Also in March 2011, a nutritional survey was 
conducted in all three camps, and it was observed that the malnutrition rate increased from 7.8% in 
2010 to 15% in 2011, which eventually contributed to an increase of mortality rate of children less than 
five years. The malnutrition rate was evident in both the existing population, and the newly arrived 
asylum-seekers. It was surmised that due to the distance between the two camps and central Ifo 
registration, the access to reception and registration of the new arrivals was restricted, which created a 
burden on the old refugee caseload.  

The majorities of the new influx are mainly women and children and are farmers and animal herders 
from the regions of Lower Juba, Bay, and Bakool. The main reason for fleeing is prolonged drought 
coupled with the regrouping of Al-Shabaab militias for possible offensive against TFG positions in these 
areas, which are adjacent to the border of Kenya.  

Refugees are arriving in an extremely poor condition from insecure and drought-ridden areas inside 
Somalia. Some 55% of the children are admitted to therapeutic feeding centers for malnourishment 
immediately upon arrival, compared to 10% in December 2010. Mortality rates for children under 5 
years have increased sharply, from 0.24 per 1,000 per month to between 0.6-0.8 per 1,000 per month, 
which is three to four times the December 2010 rate. GAM rates are currently at 15% compared to 7.8% 
in December 2010. 
 

                                                 
17 Based on field experiences, some items are more in quantity  



Somalia Drought Response, Rev. 3 – SOM111 17 

 

 

 

To contribute towards the arresting of the above situation, the immediate global strategy of the ASF 
members is to reduce the suffering of drought affected communities in areas targeted in this Appeal and 
this will be executed as follows :- 

- Support and contribute in reducing the flow and movement of desperate communities from the 
Gedo region crossing the Kenya or the Ethiopian borders in search of food by providing them 
with immediate emergency relief food inside Somalia (Gedo region). 

- Providing vital emergency relief packages for drought instigated IDPs in Lower Shabelle and 
Banadir region. 

-  provide and support orientation of new refugee arrivals in Daadab Camp and help them access 
services provided by other agencies providing refugees services in the camps – besides providing 
water to host communities around Daadab camp (also affected by the drought) in order to 
mitigate any potential conflict with arriving refugees. 

Assistance during crisis phase  

 
a) NCA & DKH - Food aid in Gedo Region; Banadir and Lower Shabelle IDPs  
 
The planned food basket and food commodities by NCA are based on WFP standards with 2100 kcal 
requirement per person per day. The proposed four commodities are composed of 40 gms of 
beans/person/day and contribute 134 kcal; 477 gms of maize flour/person/day, which contributes 
1,670 kcal; 20 gms of V.oil/person/day, which will contribute 177 kcal and, 30 gms of sugar/person/day, 
which will contribute 120 kcal (as illustrated in the table below). 
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mg mg mg NE mg 

MAIZE GRAIN, WHITE 477  1,670  47.7 19.1 33  12.9 0  0  1.84  0.96  10.5 0  

BEANS, DRIED 40  134  8.0 0.5 57  3.3 0  0  0.20  0.09  2.5 0  
OIL, VEGETABLE (WFP 
SPECS.) 20  177  0.0 20.0 0  0.0 0  180  0.00  0.00  0.0 0  
SUGAR 30  120  0.0 0.0 0  0.0 0  0  0.00  0.00  0.0 0  

Ration total 567  2,101  56  40  91  16  0  180  2  1  13  0  
Beneficiaries [whole 
population] 2,100 2,100 52.5 40 450 22 150 500 0.9 1.4 13.86 28 

% of requirements supplied 
by ration   100% 106% 99% 20% 74% 0% 36% 226% 75% 94% 0% 

% of energy supplied by 
protein or fat   72% 10.61% 16.95%                 

              
Based on the above, the food intervention will thus constitute of: 
- Supplying selected food commodities to contribute to the minimum required daily kcal of 2100 

Kcals per person per day.  
- Procuring and delivering 3522 metric tons of assorted food commodities to 42,788 people across 

Garbaharrey, Luuq, Dollow and Belet Xaawa districts over a period of 5 months  
- Providing food for families living in 20 IDPs camps in and around the Mogadidgu city.  

- Providing 28,800 newly displaced persons in Banadir and Lower Shabelle with food rations that 
meet the standard nutritional requirements of 2100 Kcals per person per day during the project 
period.  

 

file:///C:/Documents%20and%20Settings/Raphael/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/OFIOF5YO/nutval-2006-v2%202%20-%20Revised%20for%20ACT%20proposal.xlsx%23Sheet1!M6
file:///C:/Documents%20and%20Settings/Raphael/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/OFIOF5YO/nutval-2006-v2%202%20-%20Revised%20for%20ACT%20proposal.xlsx%23Sheet1!M6
file:///C:/Documents%20and%20Settings/Raphael/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/OFIOF5YO/nutval-2006-v2%202%20-%20Revised%20for%20ACT%20proposal.xlsx%23Sheet1!N6
file:///C:/Documents%20and%20Settings/Raphael/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/OFIOF5YO/nutval-2006-v2%202%20-%20Revised%20for%20ACT%20proposal.xlsx%23Sheet1!N6
file:///C:/Documents%20and%20Settings/Raphael/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/OFIOF5YO/nutval-2006-v2%202%20-%20Revised%20for%20ACT%20proposal.xlsx%23Sheet1!N6
file:///C:/Documents%20and%20Settings/Raphael/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/OFIOF5YO/nutval-2006-v2%202%20-%20Revised%20for%20ACT%20proposal.xlsx%23Sheet1!O6
file:///C:/Documents%20and%20Settings/Raphael/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/OFIOF5YO/nutval-2006-v2%202%20-%20Revised%20for%20ACT%20proposal.xlsx%23Sheet1!O6
file:///C:/Documents%20and%20Settings/Raphael/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/OFIOF5YO/nutval-2006-v2%202%20-%20Revised%20for%20ACT%20proposal.xlsx%23'How%20to%20use%20NutVal'!P6
file:///C:/Documents%20and%20Settings/Raphael/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/OFIOF5YO/nutval-2006-v2%202%20-%20Revised%20for%20ACT%20proposal.xlsx%23'How%20to%20use%20NutVal'!P6
file:///C:/Documents%20and%20Settings/Raphael/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/OFIOF5YO/nutval-2006-v2%202%20-%20Revised%20for%20ACT%20proposal.xlsx%23Sheet1!L7
file:///C:/Documents%20and%20Settings/Raphael/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/OFIOF5YO/nutval-2006-v2%202%20-%20Revised%20for%20ACT%20proposal.xlsx%23Sheet1!L7
file:///C:/Documents%20and%20Settings/Raphael/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/OFIOF5YO/nutval-2006-v2%202%20-%20Revised%20for%20ACT%20proposal.xlsx%23Sheet1!O7


Somalia Drought Response, Rev. 3 – SOM111 18 

 

 

 

b) NCA & DKH Emergency Transitional shelter and non food items (NFIs) sector 
 
- Provide temporary/transitional shelter kits to 200 IDPs households in Dollow 
- Provide NFIs to 4000 IDP households and vulnerable host communities in the 4 districts in Gedo 

region. 
- Provide an integrated package of non-food items and shelter that include blankets, plastic sheets, 

impregnated mosquito, soap, water jerry cans and sleeping mats for 28,800 drought affected IDPs 
in Banadir and Lower Shabelle regions 

 
c) Other NCA interventions 

 
-  Provide community based protection to the most vulnerable members of the target beneficiaries. 
- Integrate community based psychosocial support with all the NCA activities  

 
d) LWF - Emergency services for new refugee arrivals in Daadab 

 

- Provide emergency shelter by supplementing UNHCR’s tent distribution. To achieve this, LWF will 
carry out survey and demarcation of camp extensions in Ifo and Hagadera. Tents will be pitched in 
each plot and allocated to households identified jointly by LWF and UNHCR, on the basis of need. 

- Improve Information management to cater for the new refugee arrivals in Daadab, targeting 
particularly the newly arrived refugees settled outside the camps with messages from all other 
service providers of essential life saving issues like attention to malnutrition and access to basic 
services and where and how to access them within the camp arrangement. LWF will also facilitate 
refugees’ access to information about positive coping strategies methods in a camp situation as 
well as Complaints Handling procedures, and the rights of the refugees to services, protection and 
support. 

- Provide non-food items to newly arrived refugees. These will include tarpaulins for shelter, 
sanitary materials, clothes, soap and slippers. Especially women and girls clothes are high priority, 
as many arrive with very little clothing. Girls are supposed to dress traditionally from the age of 
about 5 years, and there is a great need for traditional girls’ clothes. Many new arrivals also arrive 
without shoes or slippers. 

- Psychosocial support to vulnerable new arrivals: Refugees are currently arriving in an extremely 
poor condition and many agencies are contributing to the most immediate basic needs. LWF 
identify any gaps and referral cases to specialized agencies or handled within the LWF Social 
Assistance Unit for follow up services and ensure the most vulnerable people are reached.  

- Supply of water- the drought situation has made it extremely difficult to find water for both host 
communities and refugees in Daadab camp and LWF plans to supplement other agencies 
supplying water to both host communities and refugees in the camps for four months until the 
next rain season. 

- Emergency Education – LWF will support the up-scaling of the current primary education in 
Hagadera refugee camp to meet the education needs of the new refugees. LWF will set additional 
temporary learning and recreational centre’s, to provide children with a secure learning 
environment and recreational activities to unwind and reduce the stress they are going though. As 
and when requested, LWF will also begin education for new arrivals when settling in new camps 
that are now being opened. 
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 Plans for Emergency WASH Services  
 

Lead Partners: NCA & DKH 
 

a) NCA - Water, Sanitation and Hygiene (WASH) sector 
 
- Rehabilitate 30 shallow wells in 30 villages and 10 water pans each per village 
- Construct 1120 latrines (Dollow – 400, 400 in Belet Xaawo, 300 in Luuq and 20 latrines in 

Garbaharrey) 
- Dig 7 garbage waste pits in Dollow (4) and in Belet xaawo (3) and distribute 5000 water jericans in 

Doolow 
- Conduct 10 hygiene awareness campaigns using the Emergency PHAST training methodology 
- Provide sanitation kits to women in Doolow to include 2 bar soaps, 2 pants and 6 packets of 

sanitary pads of 16 pieces each to 1,350 households per month.  
- Construct 350 latrines to enable newly displaced persons access to sanitation facilities and 

mitigate against health risks associated with poor sanitation conditions in Banadir and Lower 
Shabelle IDP camps. 

Additional 150 latrines will be constructed in the targeted camps, bringing the total number 
of latrines to 500. 

 Assistance in post-crisis phase  

 
a) NCA - Livelihood recovery sector  
- Start income generating activities for 580 urban women, 145 in each district, giving a seed grant 

of $500 per women  
- Support re-stocking of shoats and drought animals giving at least 10 animals per agro-pastoral 

household at $35 for 500 households in 4 districts 
- Provide $200 cash relief each to 4700 labor deficit persons such aged, sick, disabled, lactating 

mothers etc 
- Provide short season drought resistant crop seeds (beans, maize,) to agro-pastoral farmers 
- Provide 600 drums of fuel for riverine farmers for irrigation 

 
Project implementation methodology  
 
NCA implementation strategies will be a mix of direct implementation and working with her 3 local 
partners in Gedo region. DKH will be working through her partner in Mogadishu and Bandir region. LWF 
will directly implement its component in Daadab camp which is already under a UNHCR agreement. LWF 
social workers and camp managers will use locally agreed criteria for selecting beneficiaries of shelter, 
non-food items, psychosocial support, water and emergency education. 
 
 All ASF partners in this appeal will also actively continue to monitor and seek information on the new 
development of the humanitarian situation in the areas they are operating and targeting their 
assistance. These updates will continue to being shared among forum members and deliberated during 
the ASF monthly coordination forum meetings.  
 
Wherever possible, ASF members and implementing partners will participate in any joint assessments 
conducted within their areas of operation by either other NGOs or by UN agencies and shares this with 
other ASF members. This could provide possible additional resources or potential funding streams from 
inter agency or UN clusters while at the same time increasing the visibility of humanitarian needs to 
various players.  
 
Each ASF area lead agency will be responsible for coordinating the activities of the respective 
implementing local partner agency/s and thus any operating MOU arrangements will be entirely the 
responsibility of the individual ASF member and her partners and not of the Forum.  
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Code of conduct and humanitarian charter 
All ACT Alliance members as well as their implementing partners will be required to adhere to the 
SPHERE standards and or/WFP standards, humanitarian principles and the Red Cross Code of Conduct 
during the implementation of this appeal.  
 
All the staff of the ASF members are well acquitted and trained in humanitarian code of conduct, and in 
this appeal, it will be the responsibility of individual ASF members to ensure their respective 
implementing partners have participated in a code of conduct training to update/acquit themselves with 
various humanitarian codes of conduct such as the Code of Conduct on Sexual Exploitation, Abuse of 
Power and Corruption , besides the humanitarian standards particularly the SPHERE and HAP standards. 
The application of the CoC will be monitored during ASF meetings and through joint monitoring and 
evaluation of appeal activities by ASF members. 
  
Inputs for project implementation  
The individual ASF members will be responsible for the day to day coordination of their component in 
this appeal in conjunction with their respective local implementing partners. The logistical operations in 
Somalia are at best difficulty, and for this reason- each ASF member will take charge of their logistical 
arrangements, procurement and staff management. However, whenever feasible and where this makes 
savings sense for the ASF programme operations; e.g. procurement and transport, joint logistical 
operations will be encouraged. This is needed especially in the case of large procurements where the 
members will benefit on bulk discounts, batch transportation, insurance and closer coordination of 
supplies.  
 
The ASF members will require staff to implement the various activities in this Appeal. Most of these staff 
will be field based and supported by respective ASF members from Nairobi offices. The following is 
therefore a list of staff requirements for this appeal:  
 
Direct Partner Project Staff  

 Project Officers  
 Food Monitors  
 Enumerators  
 wash technicians  
 Peace Officers  
 Community Development Assistants  
 Emergency Officers  
 Contribution to Project/Programme Manager 
 Contribution to Accountants/Finance Managers  
 Contribution to Logistics Officers  

 
 
 Planning assumptions, constraints and prioritization 
 

 Risk Analysis –likelihood and consequences  
1 Threats by Al shaabab 

Militias to some Aid Agencies 
is extended to ASF members  

The main assumption is that the security situation will not deteriorate 
further in the project locations. Humanitarian access continues to 
improve in Southern Somalia since early July 2011 and it is hoped that 
this will continue in the coming months despite the threats. 

2 The drought conditions 
escalates furthers and more 
people turn in for food aid 

The next rains in Somalia are expected in February 2012. If these rains 
fail as has happened during the last 3 years, then the current crisis will 
escalate with serious humanitarian consequences. This will trigger 
further movement of drought affected communities overwhelming 
the current ASF response plans and forcing likelihood revising of this 
appeal to meet the needs of additional families  

 
 

 
 

Already the Alshaabab have issued a threat to certain NGOs working 
in Somalia and if this is extended to ASF members, it could create a 
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3. 

Insecurity posed by Al 
shaabab jeopardizes 
implementation  

serious operational and monitoring challenge. However in cases 
where ASF members are working with local Somali NGOs as IPs- save 
for monitoring of the interventions – all the planned programme 
interventions will go on as planned.  

4.  Limited funding or/and 
receipt of funding in small 
bits  

 This Appeal is running for one year and its funding level will be a 
determining factor for the successful implementation of the 
respective activities. Moreover, the ASF members are alive on the 
likelihood of piece meal funding cash flows, affecting the 
implementation of the planned project activities.  

 
Transition or Exit strategy  
The situation in Somalia is indeed a complex one and ASF members do not foresee a quick fix for the 
insurmountable political situation that indirectly, has complicated the drought situation in the country. 
However the ASF members will continue enhancing the capacity of their local partners to ensure 
continuity of their normal work of providing social services to communities (in absence of a proper 
functioning government inside Somalia). Nevertheless, the implementation of this appeal will be the 
responsibility of the individual ASF members and each member will therefore be responsible for their 
exit mechanism as follows: 
As an exit strategy, NCA has factored in its component of this Appeal some recovery and rehabilitation 
interventions during the post crisis stages that will cushion families as they prepare to phase off from 
the relief support. These interventions include; 

 Seed grant for income generating activities targeting urban women, in 4 districts of Gedo 
region- this will provide women with an opportunity to engage in small businesses that can 
provide them together with their families alternative livelihood by rebuilding their stocks that 
have been depleted during the dry period -for luck (of purchasing power of their potential 
customers affected by drought).  

 Support re-stocking of shoats and draught animals giving at least 10 animals per agro-pastoral 
households in 4 districts – this will provide pastoralists who have lost all their livestock during 
the drought with seed animals to start rebuilding their stocks. 

 Provide cash relief targeting labor deficit persons, the aged, sick, disabled, lactating mothers etc. 
while this is made to provide families that would have been on NCA food aid roster some 
transitional weaning process, it is also expected to re-engineer the local economy and indirectly 
generate local cash for work cycle of activities that are daily dynamics within rural Somali 
communities during normal seasons. 

 Provide short season drought resistant crop seeds (beans, maize,) to agro-pastoral farmers – 
this will give targeted agro-pastoral families head start if the next seasonal rains comes in time 
and provide such families with an opportunity to grow their own food 

 Supplement river-line irrigation famers with fuel to reactivate farming activities  
 
The Dadaab refugee camp complex (where LWF is working) is in a protracted humanitarian state with no 
prospects of peace in Somalia. Therefore the work of LWF and other agencies is expected to continue 
for years since the Dadaab refugee complex continues as a care and maintenance state. Besides this, 
LWF will continue to work closely with other service providers in the camps to ensure refugees who 
have fully recovered can voluntarily return back to Somalia when the drought situation improves. 
 
During the past 20 years, there has been an unspoken assumption that Dadaab will continue to exist for 
many more years. That will probably still be the case, given that it will not be easy to close a camp of 
almost half a million people. But recently the exit strategy of Dadaab has become a more openly 
debated issue, with return to Somalia being the only lasting solution.  
In the light of this, and also of the recent insecurity developments which has delayed the work of LWF, 
whose work to a large extent entails daily interaction with the refugees in the blocks, LWF has been re-
evaluating its work and will put even more efforts in capacity building of the refugees. New strategies 
have been adopted to deepen the community based system and allow refugee representatives to take a 
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larger part in implementation with support from the refugee staff, and close supervision from the 
national staffs. The refugees will be trained on accountability and documentation as more 
responsibilities will be handed over. 
 
In Banadir and Lower Shabelle regions where DKH is working, civil insecurity continues to be the primary 
source of displacement in the project area and this is anticipated to continue until such a time when 
peace will be attained in Southern Somalia. However, in short term, the current food insecurity crisis in 
Mogadishu is projected to continue until January 201218.It is foreseen that DKH together with the local 
implementing partner, DBG will continue to respond with life-saving assistance to the IDPs in the 
affected regions, before returning to community social delivery services when the drought situation 
eases. 
 
 Cross Cutting Issues  
There are a number of important issues which cut across all communities that the ASF members and IPs 
will be working with. The ASF members and IPs will however ensure their response activities will also 
engage communities on some of these issues especially those touching around gender, psychosocial 
support, protection and beneficiary accountability. Thus the following cross cutting issues will be 
mainstreamed in all ASF/IPs planned activities were applicable.  
 
Gender  
For the purpose of this appeal and based on the existing gender disparity in Somalia, the ASF members 
and IPs will make use of internally available information to reduce the negative impact of the gender 
based entitlement cultural beliefs of local communities to ensure improved mainstreaming of gender 
concerns( in humanitarian work) without necessarily being misunderstood(by the local communities).  
 
Aspects of gender mainstreaming will be considered especially in the WASH sector through increasing 
the participation of all gender groups in water and sanitation committees. The NFIs will be distributed 
mainly to women as heads of households. The NFI kits will also contain kitchen sets which are mainly 
used by women. The response activities will keep an eye on special needs for vulnerable groups 
especially women, children, the elderly etc ensure there is deliberate targeting (for these groups) in the 
response activities. All WASH activities targeting behavior change and improving access either to water 
and sanitation will provide opportunity for reduction in water borne diseases which in reality easily 
affects young children which is a concern to many mothers during crisis like this. 
 
Psychosocial support 
As mentioned earlier, NCA and LWF will introduce a community based psychosocial support so that the 
needs of individuals whose rights are violated can be addressed immediately and in a socially acceptable 
way. 
 
Protection 
It is a right issues that the needs of the most vulnerable, children, women and the elderly, are protected. 
Although a dire situation like the one that exists in Somalia will make it difficult to make specific 
program for these groups, NCA will nevertheless aim to conduct community awareness raising on their 
special needs.  
 
Beneficiary Accountability  
The 3 ASF members in this joint ACT Appeal are members of the Humanitarian Accountability 
Partnership (HAP). However capacity within the implementing partners on HAP remains low. Each ASF 
member will however carryout HAP awareness activities targeting key staff working with IPs to promote 

                                                 
18 www.fsnau.org 

 

http://www.fsnau.org/


Somalia Drought Response, Rev. 3 – SOM111 23 

 

 

 

the HAP concept. The HAP awareness trainings will be facilitated by key staff from the ASF members 
who have experience with HAP activities.  
 
 

VII. ADMINISTRATION AND FINANCE  
 
As stated at the beginning, this appeal will not have a single lead agency and therefore each individual 
ASF member will be responsible for the administration and management of their own budgets, and 
consequently directly responsible for reporting to the ACT Secretariat in Geneva as well. Thus, funds 
received for this appeal will be disbursed directly from the ACT Alliance Geneva Office to the head 
offices or field offices of ASF organizations in Nairobi.  
 
Again individual ASF members will also be responsible for MOU Agreements with their respective 
implementing partners (where this is applicable), however in order to underline the spirit of the joint 
Appeal among members, the ASF members will adapt one MOU format for all their implementing 
partners. This means that all ASF members enjoined in this appeal will effectively be in charge of their 
budgets, take charge of and organize for the auditing of their finances as well as meeting all the relevant 
ACT Alliance reporting standards. 
 
Individual ASF members will ensure that financial procedures are adhered to by the local partners as 
outlined in the MOU/cooperation agreement framework adapted by ASF members for funds received 
from the appeal and transferred to ASF member’s (headquarters offices) on behalf of (for onward 
forwarding ) the respective local partners (where this is the case).  
 
 

VIII. MONITORING, REPORTING & EVALUATIONS  

This appeal is a joint effort of the ASF members currently chaired by the Norwegian Church Aid (on a 
rotational basis). As stated earlier in this Appeal proposal, the ASF brings together four ACT Alliance 
members namely: The Norwegian Church Aid, The Lutheran World Federation, Diakonie 
Katastrophenhilfe (DKH) and Christian Aid.  

However, for the purposes of this Appeal the ASF members will conduct two joint monitoring19 missions 
during the life of the programme (12 months). Nevertheless, the ASF monthly meetings will provide the 
primary monitoring basis for different member intervention activities in their respective areas, while the 
day to day monitoring will be executed by IPs or by the ASF member( in cases where the ASF members is 
directly implementing their own project activities). 
  
The individual ASF members are committed to the monitoring and reviewing the implementation 
progress of their activities besides, accessing and analyzing the security and humanitarian situation in 
their areas of operation and consequently share information with other ASF members before jointly 
sharing with other stakeholders and ACT Geneva secretariat as a forum.  
 
 

                                                 
19

 DKH will make monitoring visits to project locations in Somalia, security permitting. 
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IX. COORDINATION  
 
a. Co-ordination within the ASF members (Appeal holders)  
Coordination within the Appeal holders will be primarily through the following:  
 
ACT Somali Forum meetings: This meeting is held on a monthly basis in Nairobi and is overly responsible 
for the performance of this joint Appeal. Furthermore, this joint Appeal is a creature of the ASF forum 
and therefore the forum will provide the necessary leadership during the live of the project activities 
and keep tabs with the overall management, coordination and monitoring of the implementation of the 
Appeal. The meeting also coordinates other ACT activities like advocacy and development efforts 
outside this appeal.  
 
Implementing Partner’s meetings – Where applicable, (more than one people working in one area e.g. 
in Gedo region), respective IPs will be responsible for holding field meetings for regularly reviewing the 
progress of their planned activities. These field meetings will also review the drought situation, the 
evolving needs and how the response is progressing. Any situations unresolved in these meetings will be 
forwarded to the ASF meeting for determination.  
 
Moreover, where there is more than one IPs, a steering committee composed of implementing partners 
working in the same geographical coverage area will be constituted to manage the activities of the ACT 
Appeal. The Area lead agency (ASF member) will be the convener of the area steering committee 
meetings. The ASF meetings will be held monthly and can be called on an ad-hoc basis to attend to any 
issues that might arise in the management of the ACT Somali Appeal activities in that specific area.  
 
 Co-ordination with other organizations in the area of intervention UN meetings  
There is a number of coordination meetings facilitated by UN, especially UNOCHA and UNICEF Somalia 
in Nairobi. The ASF will be represented in these meetings and deliberations shared with other members 
and ASF implementing partners. LWF will be responsible for coordination responsibilities in Daadab 
camp and attend any relevant meetings in the camps and share any developments with the 2 ASF 
members operating inside Somalia and vice versa.  
 
ACT Alliance External ACT Evaluation 
ACT Appeals with at total target of 5 million USD or more are subject to an external evaluation. 
However, since the ACT Secretariat has issued three appeals to respond to the drought in the Horn of 
Africa, a decision was made to have commission an external evaluation which would cover the Appeals 
for Somalia, Kenya, and Ethiopia. Each Appeal will provide some support to the comprehensive 
evaluation with a total budget of 75,000 USD. The contribution from the Somalia appeal is 30,000 USD. 
A detailed budget for the external evaluation will be developed and shared with all members. 
 
Appeal coordination 
The Somalia forum members have decided to hire a local coordinator who will coordinate appeal 
activities. The coordinator will sit in NCA offices and work with all the forum members. The terms of 
reference are being developed by the forum and will be shared with members for feedback before 
recruitment. 
 



X. BUDGET 
 
Budget- Lutheran World Federation 

 
Income  

 
 AngliCORD Australia 9,053 

 
 Aust. Luth. World Service 431,007 

 
 Canadian Lutheran World Relief 128,568 

 
 Church of Sweden 146,102 

 
 Church World Service USA 11,000 

 
 DanChurchAid 19,132 

 
 DanChurchAid (material grant) 90,000 

 
 Diakonia Sweden 91,000 

 
 Diakonie Katastrophehilfe 499,968 

 
 Eva.Lut. Kirche Bayern 116,456 

 
 Evang.Luth.Ch.America-USA 200,000 

 
 Finn Church Aid 237,262 

 
 ICCOenKerkinactie 404,220 

 
 Methodist R.& Dev.Fund-UK 49,026 

 
 Mission Eine Welt 123,166 

 
 Norwegian Church Aid 48,173 

 
 YCARE - UK 80,905 

 
  Total Income 2,685,038 

 
 

 
  

 

EXPENDITURE 
 
 

Original Budget 

Budget Revision 1 
 
 

Variance 
(USD) 

DIRECT ASSISTANCE 
 

No of  Unit Total    No of Unit Total   

Food Items Unit units 
Cost 
USD USD Unit units Cost USD USD 

 Porridge flour Kgs 11,000 1 15,625 Kgs 11,000 1 15,625 -  

Sub Total       15,625       15,625 -  

Non Food Items                   

Tarpaulin (plastic sheets) pieces 7,500 10 75,000 pieces 7,500 10 75,000 -  
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Clothes for girl child Girls 18,000 8 143,182 Girls 18,000 8 143,182 -  

Clothes for women Women 25,000 10 250,000 Women 25,000 10 250,000 -  

Slippers pairs 36,000 2 81,818 pairs 36,000 2 81,818 -  

Sanitary kits Packs 11,000 5 50,000 Packs 11,000 5 50,000 -  

Sub Total       600,000       600,000 -  

                    

IN KIND EXPENDITURE                   

Sanitary pads (in kind GOAL) pcs 4,736     pcs 4,736     -  

Multi purpose soap (in kind GOAL) pcs 25,000     pcs 25,000     -  

Bar soap (in kind GOAL) pcs 578     pcs 578     -  

Kangas (in kind GOAL) pcs 800     pcs 800     -  

                    
Temporary Shelter                   

Emergency tents pieces 2,000 450 900,000 pieces 2,000 450 900,000 -  

Tent pitching artisans (30) Months 12 1,534 18,409 Months 12 1,534 18,409 -  

Sub Total       918,409       918,409 -  

Accountability, Visibility and Advocacy                   

Visibility 
Lump 
sum 1 10,000 10,000 Lump sum 1 10,000 10,000 -  

Advocacy 
Lump 
sum 1 4,000 4,000 Lump sum 1 4,000 4,000 -  

Communication/Advocacy RST 
Lump 
sum 1 17,000 17,000 Lump sum 1 17,000 17,000 -  

Accountability Officer (CRM) Months 12 1,705 20,455 Months 12 1,705 20,455 -  

Camp information officer (Kambioos)         Months 12 1,300 15,600  15,600  

Training on Accountability 
Lump 
sum 1 7,955 7,955 Lump sum 1 7,955 7,955 -  

Information management vehicle hire (4 
vehicles/ 5 camps) Months 12 8,182 98,182 Months 12 10,909 130,908  32,726  

Information Management PA system Pcs 3 2,273 6,818 Pcs 3 2,273 6,818 -  

Information Management Megaphones  pcs 6 136 818 pcs 6 136 818 -  

IEC material 
lump 
sum 1 3,409 3,409 lump sum 1 3,409 3,409 -  

Information Management Shed pcs 9 1,136 10,227 pcs 15 1,136 17,045  6,818  

Information Management clerks (30) Months 12 2,557 30,682 Months 12 3,410 40,920  10,238  
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Sub Total       209,545       274,928  65,383  

Psychosocial Support                   

 Vehicle hire-social work (1 vehicle/camp)  Months 12 8,182 98,182 Months 12 13,600 163,200  65,018  

Senior Social Worker Months 12 1,364 16,364 Months 12 1,364 16,364 -  

Social workers (6) Months 12 4,773 57,273 Months 12 6,364 76,368  19,095  

Social assistance clerks (30) Months 12 2,557 30,682 Months 12 3,410 40,920  10,238  

Training on CBPA and PFA 
Lump 
sum 1 5,000 5,000 Lump sum 1 5,000 5,000 -  

Sub Total       207,500       301,852  94,352  

Water provision                   

Hire of 3 Water browsers Months 4 35,795 143,182 Months 2 5,500 11,000 (132,182) 

Truck Hire fuel Months 4 6,818 27,273 Months 2 1,500 3,000 (24,273) 

Sub Total       170,455       14,000 (156,455) 

Emergency Education                   

Misc learning and playing material 
lump 
sum 1 45,000 45,000 lump sum 1 89,832 89,832  44,832  

Temporary learning centres incl furniture, 
fencing etc no 3 20,455 61,364 no 6 20,455 122,727  61,364  

Teachers and other staff Months 12 1,705 20,455 Months 12 3,409 40,908  20,453  

Sub Total       126,818       253,467  126,649  

Other Direct Programme Costs                   

Salaries & benefits                   

Emergency Coordinator months 12 3,409 40,909 months 12 3,409 40,909 -  

Emergency Finance Officer (international) months 1 14,000 14,000 months 1 17,000 17,000  3,000  

Camp Manager- Kambioos         months 9 1,500 13,500  13,500  

Logistics Officer months 12 2,841 34,091 months 12 2,841 34,091 -  

Drivers (2) month 12 1,136 13,636 month 12 1,136 13,636 -  

Staff accommodation costs in Dadaab 
lump 
sum 1 11,364 11,364 lump sum 1 11,364 11,364 -  

Travel                   

Air ticket/ perdiem/ accommodation & 
meals (monitoring) days 50  455 22,727 days 50  455 22,727 -  

Pickup rental cost (1) months 12  2,727 32,727 months 12  2,727 32,727 -  

Fuel/ minor repairs/ months 240  114 27,360 months 240  114 27,360 -  
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Sub Total       196,815       213,315  16,500  

                    

TOTAL DIRECT ASSISTANCE       2,445,167       2,591,596  146,429  

                    

TRANSPORT & WAREHOUSING                   

Transport                   

Truck hire/transport Nairobi-Dadaab trips 6 2,273 13,636 trips 6 2,273 13,636 -  

Truck hire distributions within Dadaab days 60 284 17,045 days 60 284 17,045 -  

                    

Warehousing                   

Labour months 12 1,364 16,364 months 12 1,364 16,364 -  

Fumigation months 12 341 4,091 months 12 341 4,091 -  

Store supplies months 12 295 3,545 months 12 295 3,545 -  

TOTAL TRANSPORT & WAREHOUSING       54,681       54,681 -  

                    

CAPITAL ASSETS                   

Mobile phone pc  4  114 455 pc 5  85 425 (30) 

Camera pc  2  227 455 pc 3  175 525  70  

Quick run kit for staff kits 10  213 2,132 kits 10  213 2,132 -  

Computers/laptops pc  4  1,364 5,455 pc 6  950 5,700 245  

Office furniture sets  4  568 2,273 sets 6  550 3,300  1,027  

Printer pc  2  511 1,023 pc 3  450 1,350 327  

TOTAL CAPITAL ASSETS       11,791       13,432  1,641  

                    

INDIRECT COSTS: PERSONNEL, ADMINISTRATION, OPERATIONS 
& SUPPORT                

Staff salaries                   

Share of salaries & benefits, Dadaab 
(partly) month 12 4,830 57,955 month 12 5,070 60,840  2,885  

Share of salaries & benefits, Nairobi 
(partly) month 12 7,387 88,636 month 12 1,850 22,201 (66,435) 

Staff travel costs month 12 795 9,545 month 12 875 10,500 955  

Share of office costs,Dadaab (partly) month 12 3,125 37,500 month 12 3,280 39,360  1,860  

Share of office costs, Nairobi (partly) month 12 2,557 30,682 month 12 2,685 32,220  1,538  

Communication costs month 12 1,250 15,000 month 12 1,375 16,500  1,500  
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TOTAL PERSONNEL, ADMIN & SUPPORT      239,318       181,621 (57,697) 

                    

AUDIT & MONITORING                   

Resource Management Audit 
lump 
sum 1 15,000 15,000 lump sum 1 15,000 15,000 -  

External Audit 
lump 
sum 1 10,000 10,000 lump sum 1 10,000 10,000 -  

Monitoring & Evaluation 
lump 
sum 1 30,000 30,000 lump sum 1 10,000 10,000 (20,000) 

TOTAL AUDIT & MONITORING       55,000       35,000 (20,000) 

                    

Total Project Costs       2,805,957       2,876,330  70,373  

                    

International coordination fee 
3%(indicative)       84,179       86,290  2,111  

Sub Total        84,179       86,290  2,111  

                    

TOTAL EXPENDITURE excluding IN KIND 
LWF       2,890,136        2,962,620   72,484  

Balance requested 
       

277,582 
 

 

Budget- Diakonie Katastrophenhilfe/ Daryeel Bulsho Guud 

 

INCOME 
         

  

ICCO 
         

523,782 

DKH 
         

501,837 

CoS 
         

355,200 

Meth. R&D Fund UK 
         

81,188 

FCA 
         

779,530 

CA  
         

326,588 

NCA 
         

 144,520 

           TOTAL INCOME 
         

2,712,646 
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Type  No.   Unit Cost  Budget 

 
Type  No.   Unit Cost  Budget 

  
Unit  Units   USD  USD 

 
Unit  Units   USD  USD 

EXPENDITURE 
 

Budget Revision 2 
 

Budget Revision 3 
 

DIRECT ASSISTANCE- Crisis Phase 
    

  
    

  

Food Relief Assistance 
 

Kgs 
  

  
 

Kgs 
  

  

Beans 4,800 54  259,200   1.40  362,880 4,800 90  432,000   1.40  604,800 

Rice 4,800 216 1,036,800   1.10  1,140,480 4,800 360 1,728,000   1.10  1,900,800 

Vegetable Oil 4,800 21  100,800   1.45  146,160 4,800 35  168,000   1.45  243,600 

Non Food Relief Assistance 
 

Frequency 
  

  
 

Frequency 
 

  

Plastic Sheets 
 

2  4,800  10.00  96,000 
 

2 4,800   10.00  96,000 

Impregnated Mosquito Nets 
 

1  4,800  11.00  52,800 
 

1 4,800   11.00  52,800 

Blanket 
 

2  4,800  9.00  86,400 
 

2 4,800   9.00  86,400 

Jerry cans 
 

1  4,800  2.00  9,600 
 

1 4,800   2.00  9,600 

Sleeping mats 
 

2  4,800  3.00  28,800 
 

2 4,800   3.00  28,800 

General soap 
 

1  4,800  0.50  2,400 
 

1 4,800   0.50  2,400 

Construction of Latrines 
    

  
    

  

Latrines 
  

 350   300.00  105,000 
  

 500   300.00  150,000 

Direct Programme Related Costs 
    

  
    

  

Agronomist Frequency 
 

3  300.00  900 Frequency 
 

 3   300.00  900 

Lawyer Person 
 

1   2,000.00  2,000 Person 
 

 1  2,000.00  2,000 

Consultative Meetings Frequency 
 

5  950.00  4,750 Frequency 
 

 5   950.00  4,750 

Wages for Field Officers Person 3 12  525.00  18,900 Person 3  12   525.00  18,900 

Wages for Field Assistants person 6 12  450.00  32,400 person 6  12   450.00  32,400 

TOTALDIRECTASSISTANCE 
    

2,089,470 
    

3,234,150 

TRANSPORT, WAREHOUSING & HANDLING 
   

  
    

  

Transport 
    

  
    

  

Food Transportation cost 
 

MT 
 

1,396.80   130.00  181,584 MT 
 

2,328 130.00 302,640 

Hire / Rental of Vehicles 
 

2 252  90.00  45,360 
 

2  252   90.00  45,360 

Transportation cost of NFIs and Latrines Loads 
 

195  130  25,350 Loads 
 

 250  130.00  32,500 

TOTAL TRANSPORT, WAREHOUSING & HANDLING 
   

252,294 
    

380,500 
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INDIRECT COSTS: PERSONNEL, ADMINISTRATION, OPERATIONS & SUPPORT 
       Staff salaries  

    
  

    
  

Visibilities Unit 
 

1   5,400.00  5,400 Unit 
 

 1  5,400.00  5,400 

Banking fees Unit 
 

 1  
 
26,100.00  26,100 Unit 

 
 1   45,600 45,600 

Office stationery Unit 
 

1   8,900.00  8,900 Unit 
 

 1  8,900.00  8,900 

Communication,Telephone,DHL,Email etc Unit 
 

1   9,800.00  9,800 Unit 
 

 1  9,800.00  9,800 

Shared Cost:Office rent Unit 
 

1  37,800.00  37,800 Unit 
 

 1  
 
37,800.00  37,800 

Executive Director 
Per 
Month 

 
12  600.00  7,200 

Per 
Month 

 
 12   600.00  7,200 

Head of Finance 
Per 
Month 

 
12  300.00  3,600 

Per 
Month 

 
 12   300.00  3,600 

Head of Programme 
Per 
Month 

 
12  255.00  3,060 

Per 
Month 

 
 12   255.00  3,060 

Administrator 
Per 
Month 

 
12  255.00  3,060 

Per 
Month 

 
 12   255.00  3,060 

Project Officer 1 
Per 
Month 

 
12  195.00  2,340 

Per 
Month 

 
 12   195.00  2,340 

Project Officer 2 
Per 
Month 

 
12  195.00  2,340 

Per 
Month 

 
 12   195.00  2,340 

Logistic Officer 
Per 
Month 

 
12  195.00  2,340 

Per 
Month 

 
 12   195.00  2,340 

DBG Accountant  
Per 
Month 

 
12  195.00  2,340 

Per 
Month 

 
 12   195.00  2,340 

DBG Nairobi-Financial Support 
Per 
Month 

 
12  450.00  5,400 

Per 
Month 

 
 12   450.00  5,400 

DBG -Reporting and Project support 
Per 
Month 

 
12  450.00  5,400 

Per 
Month 

 
 12   450.00  5,400 

TOTAL PERSONNEL, ADMIN & SUPPORT  
   

125,080 
    

144,580 

AUDIT & MONITORING 
    

  
    

  

Audit of ACT Funds 
 

Estimate 
  

8,000 
 

Estimate 
  

10,000.00 
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Internal Monitoring 
 

Estimate 
  

9,800 
 

Estimate 
  

9,800.00 

TOTAL AUDIT & MONITORING 
    

17,800 
    

19,800 

Estimated Expenditure 
    

2,484,644 
    

3,779,030 

International coordination fee 3% 
    

74,539 
    

113,371 

TOTAL APPEAL EXPENDITURE-DKH 
    

2,559,183 
    

3,892,401 

Balance requested 
         

1,179,755 

 
Budget-Norwegian Church Aid 

 

INCOME RECEIVED               USD 

INCOME - Through ACT Geneva                 

AngliCORD Australia 
       

17,481 

Church of Sweden                158,228  

YCARE UK                80,905  

Danish Church Aid - Denmark                943,676  

Primate's WRDF Canada                38,717 

Finn Church Aid                 768,591 

Icelandic Church Aid               108,470 

Church World Service USA                11,000  

Presbyterian Disasters Assistance                103,000 

Disciples of Christ, USA               5,000  

Tavola Valdese, Italy                71,105  

Presbyterian W. Serv. Canada               89,062 

United Church of Canada                145,842  

United Methodist C. Relief                20,000  

Wider Church Ministries               5,000  

Christian Aid - UK                77,880  

NCA                1,632,926 

Aust. Luth. World Service                84,950  

ACT For Peace                296,552  

Total Income 
       

4,658,386 
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EXPENDITURE 
Type of 

Unit 
No of 
Units 

unit cost 
USD 

 Budget 
USD  

Type of 
Unit No of Units 

unit cost 
USD  Budget USD  

DIRECT ASSISTANCE                 

Crisis Phase                 

Food Relief Assistance                 

  Original budget Budget revision 1   

Food Relief Assistance 
    

        

Rice (40 kgs for 7,000 HHs for 5 months @ 1 US 
$ / kg) Kgs 

 
1,400,000   1.00  1,400,000         

Maize flour (6798 HHs at 477gms/pp/dd for 5 
months @ US$35 / 50kgs bag)         Kgs 2,918,381   0.70  2,042,867 

Maize (50 kgs for 7,000 HHs for 5 mths @ 21.30 
US $ / 50 kgs bag) Bags 35,000  21.30  745,500         

Beans (8 kgs for 7,000 HHs for 5 mths @ 1 US $ 
/ kg) Kgs 280,000   1.00  280,000         

Beans (6798 HHs at 40gms/pp/dd for 5 months 
@ US$62 / 50kgs bag)         Kgs  244,728   1.24  303,463 

Vegetable oil (4 lts for 7,000 HHs for 5 mths @ 
2.24 US $ / kg) Lts 140,000   2.24  313,600         

Veg. oil (6798 HHs at 0.02ltrs/pp/dd for 5 
months @ US$40.3 / 20ltr Jerican)         Ltr  122,364   2.02  246,563 

Sugar (4 kgs for 7,000 HHs for 5 mths @ 1.18 US 
$ / kg) Kgs 140,000   1.18  165,200         

Sugar (6698 HHs at 30gms/pp/dd for 5 months 
@ US$59/ 50kgs bag)         Kgs  183,546   1.18  216,584 

Unimix flour (1468HH at 20gms/pp/dd for 1 
month @US$43/ 25kg bag)         Kgs  52,848   1.72  90,899 

Metric tons   3,710        3,522      

Sub Total        2,904,300        2,900,376  

Non Food Relief Assistance                 

WASH INTERVENTIONS               -  
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Shallow wells rehabiltation No.  30  800.00  24,000 No.   30  800.00  24,000 

Construction of latrines No.  1,120  200.00  224,000 No.  1,120  200.00  224,000 

Water pan rehabilitation No.  10   4,000.00  40,000 No.   10   4,000.00  40,000 

Sanitation tools for hygiene promotion No.  200  150.00  30,000 No.   200  150.00  30,000 

Water Jerricans No.  5,000   5.00  25,000 No.  5,000   5.00  25,000 

Digging of garbage pits No.  7   2,000.00  14,000 No.   7   2,000.00  14,000 

Sanitation kits for women (bar soap, pads, 
panties etc) HHs 1,350  100.00  135,000 HHs 1,350  100.00  135,000 

Sub Total       492,000       492,000 

        
 

      -  

TRANSITIONAL SHELTER AND NFI 
INTERVENTION               -  

NFI kits No. 4,000  65.00  260,000 No. 4,000   65.00  260,000 

Transitional shelter kits No. 200  400.00  80,000 No.  200  400.00  80,000 

Sub Total       340,000       340,000 

                  

Protection & Security                 

Awareness raising for community based 
protection and security Sum 1.00 10,000.00 10,000.00 Sum 1.00 10,000.00 10,000.00 

Sub Total       10,000.00       10,000.00 

                  

POST- Crisis Phase (if applicable)  
    

        

LIVELIHOOD RECOVER Y INTERVENTIONS                 

IGA start up grants for urban women Each 580  500.00  290,000 Each  580  500.00  290,000 

Livestock restocking (shoats) 5 per HH for 500 
Households Each 2,500  35.00  87,500 Each 2,500   35.00  87,500 

Cash relief for labor deficit persosn Each 2,500  200.00  500,000 Each 2,500  200.00  500,000 

Agri inputs - maize and beans seeds for 500 HHs kgs 500   1.00  500 kgs  500   1.00  500 

Sub Total        878,000       878,000 
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Direct Programme Related Costs                 

Agronomist/Livelihood officer (Rvsd 4agencies 
x4staffX12months)   4  400.00  1,600  month   192  400  76,800 

Emergency coordinator(Rvsd 4agencies 
x4staffX12months)   4  400.00  1,600  month   192  400  76,800 

Watsan officer (Rvsd 4agencies 
x4staffX12months)   4  500.00  2,000  month   192  500  96,000 

Sanitation technician(Rvsd 4agencies 
x2staffX12months)   2  550.00  1,100  month   96  550  52,800 

Sub Total       6,300       302,400 

TOTAL DIRECT ASSISTANCE       4,630,600       4,922,776 

                  

TRANSPORT, WAREHOUSING & HANDLING                 

Transport                 

Food Transport - 1661 metrin tons @ US $ 4 per 
50 kg MT 74,200   4.00  296,800 MT  23,480   4.00  93,920 

Hire / Rental of Vehicles including fuel - NCA No 12   2,200.00  26,400 No  12   2,200.00  26,400 

Hire / Rental of Vehicles including fuel - 
Partners   36   2,200.00  79,200    36   2,200.00  79,200 

Transportation cost of NFIs and sanittation kits  Each 4,200   5.00  21,000 Each 4,200   5.00  21,000 

Warehousing  month 6  400.00  2,400 month  6  400.00  2,400 

TOTAL TRANSPORT, WAREHOUSING & HANDLING   425,800       222,920 

      INDIRECT COSTS: PERSONNEL, ADMINISTRATION, OPERATIONS & SUPPORT         

Staff salaries ( Initially under budgeted)               

Program officer (NCA) month 1   2,200.00  2,200 month  6   2,200.00  13,200 

Program officer (Partenrs) month 3   1,500.00  4,500 month  27  600.00  16,200 

Program accountant (NCA) month 1   1,800.00  1,800 month  6   1,800.00  10,800 
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Program accountant (Partners) month 3   1,000.00  3,000 month  27  500.00  13,500 

Logistics officer (NCA) month 1  900.00  900 month  6  900.00  5,400 

Logistics officer (Partners) month 3  500.00  1,500 month  27  500.00  13,500 

Staff travel                  

Per diems for NCA staff day 120  25.00  3,000 day  120   25.00  3,000 

Per diems - partners day 360  25.00  9,000 day  360   25.00  9,000 

Vehicle hire - NCA day 120  70.00  8,400 day  120   70.00  8,400 

Vehicle hire - Partners day 240  70.00  16,800 day  240   70.00  16,800 

Stafff accommondation in the field - NCA  day 6   1,500.00  9,000 day  6   1,500.00  9,000 

Communication                  

Telephone and email - NCA month 6  650.00  3,900 month  6  650.00  3,900 

Telephone and email - Partners month 6  150.00  900 month  6  150.00  900 

Officer Operations                 

Stationery expenses - NCA month 12  600.00  7,200 month  12  600.00  7,200 

Stationery expenses - Partners month 36  300.00  10,800 month  36  300.00  10,800 

Office rent and utilities - NCA month 12  400.00  4,800 month  12  400.00  4,800 

Office rent and utilities - Partners month 36  400.00  14,400 month  36  400.00  14,400 

Funds transfer - 2% (on direct field cost) % 2% 
 

5,117,300.00  102,346 % 2% 
 

5,240,796.00  104,816 

TOTAL PERSONNEL, ADMIN & SUPPORT   204,446       265,616 

         AUDIT & MONITORING                 

Audit of ACT Funds (mid and end term) Estimate 2   5,500.00  11,000 Estimate  2   5,500.00  11,000 

Project evaluation Estimate 2   5,000.00  10,000         

TOTAL AUDIT & MONITORING       21,000         11,000  

                  

TOTAL EXPENDITURE        5,281,846         5,422,312  
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International coordination fee (3%)     158,455         162,669  

                  

TOTAL APPEAL EXPENDITURE NCA   5,440,301    5,584,981 

 Balance requested               926,595  

 



Budget– Appeal Coordination  

 
Income through ACT Geneva(USD) 

    ACT for Peace 
   

10,000 

AngliCORD Australia 
   

5,000 

Australia Lutheran World Service 
   

20,000 

Presbyterian World Service Canada 
   

4,920 

United Church of Canada 
   

5,000 

Total Income 
   

44,920 

  
Type 

of  No. of   Unit Cost  Budget 

  Unit  Units   USD  USD 

EXPENDITURE 
   

  

COORDINATION 
   

  

Staff salaries  
   

  

Basic Salary month 12   1,750.00  21,000 

Travel allowance month 12   80.00  960 

NSSF month 12   30.00  360 

Provident Fund month 12   210.00  2,520 

Group Personal Accident (% of basic salary) month 12   35.00  420 

Work injury benefit - WIBA month 12   15.00  180 

Bonus (50% of one year basic salary) LS  1   880.00  880 

Medical insurance LS  1   2,100.00  2,100 

  
   

28,420 

Staff travel  
   

  

Local travel for coordination meetings  month  9   100.00  900 

Flights, accommodation, per diems, visa etc month  9   330.00  2,970 

  
   

3,870 

Communication  
   

  

Telephone and Internet services - part cost month  9   120.00  1,080 

Forum Visibility & Communication costs each  1   5,000.00  5,000 

  
   

6,080 

Officer Operations 
   

  

Rent, water and electricity bills - part cost month  9   200.00  1,800 

Stationeries and photocopying  month  9   100.00  900 

Purchase laptop and accessories  each  1   1,300.00  1,300 

  
   

4,000 

COORDINATION COSTS 
   

42,370 

  
   

  

AUDIT & MONITORING 
   

  

Joint monitoring, evaluation planning costs and briefing 
meetings Lumpsum 

 
6,000 

  
   

  

TOTAL JOINT MONITORING 
   

6,000 

  
   

  

TOTAL 
   

48,370 

  
   

  

Appeal fee 3% of Total Sum requested % 3%  48,370.00  1,451 

  
   

  

TOTAL COORDINATION SOMALIA 
   

49,821 

Balance requested  
   

 4,909 

Nb/= Remaining project duration is 9 months (Oct - June 2011), but an additional 3 months will 
be required for project wrap up. 

  


