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DEVELOPMENT PROJECT - REPUBLIC OF CONGO 200144 
 

SUPPORT TO PRIMARY EDUCATION  

(IN CUVETTE,  LEKOUMOU, PLATEAUX, AND POOL REGIONS) 

Number of beneficiaries 65,000 

Duration of project October 2011-December 2013 

WFP food tonnage 6,295 mt 

Cost (United States dollars)

WFP food cost  2,953,398 

WFP cash/voucher cost 0 

Total cost to WFP  8,306,111 

 

EXECUTIVE SUMMARY 

 

 
 
In the Republic of Congo, food insecurity and poverty limit the access of rural households to basic 
social and education services, including primary school education. Despite improvements in primary 
enrolment rates, drop-out and absenteeism are high (up to 65 percent in the most food-insecure 
areas), leading to low primary completion. Although the Government has progressed in its 
promotion of universal education, school enrolment fees amount to US$1 per child, leaving 50 
percent of households living under the poverty line unable to afford this service. 
 
The 2010 comprehensive food security and vulnerability analysis (CFSVA) found that 216,000 
people or 8 percent of all households are considered food-insecure, with ‘poor’ or ‘borderline’ food 
consumption. The most food-insecure and vulnerable regions are Cuvette, Lekoumou, and Plateaux. 

Based on a programme review and the CFSVA findings, WFP plans to transition from a protracted 
relief and recovery operation to development assistance. This development project will provide 
school meals to primary school children in four target areas (Cuvette, Lekoumou, Plateaux and Pool) 
to increase levels of education, basic nutrition and health. Out of the total planned 65,000 
beneficiaries, the project aims to reach 8,000 indigenous children, as Pygmies have been identified 
as the most disadvantaged and vulnerable group in terms of access to education, poverty and 
malnutrition.  

The project is aligned with WFP Strategic Objective 4 – “Reduce chronic hunger and 
undernutrition”; the United Nations Development Assistance Framework 2009–2013 Outcome 2 – 
“Ensuring populations’ equitable access to quality social services such as health, education, water, 
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sanitation and social protection”; and the Poverty Strategy Reduction Paper pillar 3 – “Improving 
peoples’ access to basic social services”. It will contribute to Millennium Development Goal 2 – 
“Achieve universal primary education”. The Government and WFP will work together to implement 
this project and build capacities towards a possible transition to a community-based school feeding 
programme. 
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SITUATION ANALYSIS 
 

1. The Republic of Congo covers an area of 342,000 square kilometres and has a population of 3.7 
million. The country is classified as a low-income food-deficit country and ranks 137 out of 187 
countries on the 2011 Human Development Index. More than 50 percent of the population lives 
on less than one dollar per day, 60 percent have no access to primary health care and 60 percent 
are micronutrient deficient.1  Recent events suggest that stability is increasing and durable peace 
is in prospect, enabling programmes to move from a recovery focus towards development 
objectives. The Government is committed to a wide-ranging poverty-reduction programme 
which will provide the basis for the country’s sustainable recovery. 

 
2. The economy of the Congo is based on the extraction of petroleum and timber and, to a lesser 

extent, agricultural production. Oil extraction and services contribute  70 percent of government 
revenue and 95 percent of the country’s export earnings. Only 2 percent of the country’s 10 
million hectares of arable land is cultivated and national production meets just 30 percent of the 
country’s food needs.2 The high reliance on food imports means that poor households 
purchasing food at local markets are particularly affected by price volatility and, in time of 
crisis, this causes households to sell their assets.  

 
3. The 2010 comprehensive food security and vulnerability analysis (CFSVA) illustrates that the 

Congo continues to face significant problems of poverty and food insecurity: 216,000 people are 
food-insecure (8 percent of all households), of which 37,000 people have “poor” food 
consumption and 179,000 with “borderline” food consumption. While the 2007 Food Balance 
Sheet from the Food and Agricultural Organization of the United Nations (FAO) shows the 
national average consumption is 2,512 kcal per person per day, the CFSVA highlights that the 
diet of most of the population is poor in quality if not quantity. In rural areas in particular, food 
insecurity is closely linked with income poverty and a large number of small-scale farmers use 
at least 57 percent of their income to meet their food needs.  

 
4. The CFSVA highlights three regions that account for 43 percent of all households with poor 

food consumption in the country: Plateaux (30 percent of households with poor consumption) 
Lekoumou (26 percent) and Cuvette (16 percent). In Pool region, 11 percent of households have 
“poor” or “borderline” food consumption. Cuvette and Pool also host the highest proportion of 
the population living on less than one dollar per day.3  

 
5. Internally displaced persons (IDPs) who were living in Brazzaville have returned to their homes, 

but are still in the process of reconstructing their livelihoods in places where the local 
infrastructure has not yet been rebuilt. About 131,000 IDPs have returned to the Pool region and 
some have received seeds and tools to restart agricultural production.  
 

                                                 
1 World Bank, 2008, Poverty Reduction Strategy Paper. 
2 Ibid 
3 The CFSVA also highlights that Brazzaville has a very high concentration of food-insecure households. While the focus of this 
development project is on the priority rural areas, the country office will look into future programme opportunities in urban areas, 
working in partnership with the Ministries of Agriculture and Education and other partners such as the Government of Brazil and 
“Congo Agriculture”, a South African farmers’ association.  



4 
 

6. Some improvement is evident in the nutrition situation between 2005-2009: the prevalence of 
stunting has reportedly reduced from 25 percent to 15 percent and underweight has decreased 
from 14 percent to 10 percent. However, the prevalence of wasting has increased from 7 percent 
to 10 percent.   
 

7. Micronutrient deficiencies are also serious: the prevalence of anaemia among children under 5 is 
65 percent,  among pregnant women 70 percent, and among nursing women 60 percent; vitamin 
A deficiencies are evident in 47 percent of children under 5 and pregnant and nursing women; 
and 13 percent of the population is iodine deficient.4 
 

8. The CFSVA highlights that food insecurity limits the ability of poor rural families to access 
basic social and educational services. Net enrolment5 is 59 percent at primary level though gross 
enrolment6 at primary level is 120 percent.7  The retention rate is 77 percent8 at national level 
but much worse in the regions of Cuvette, Lekoumou, Plateaux and Pool, where the retention 
rates are only around 35 percent.9 The CFSVA indicated that absenteeism is very high: 11 
percent were absent from school for five consecutive days in a month. The most common 
reasons for absenteeism were high school fees (46 percent of households) and sickness (27 
percent).  

9. While there is no significant gender imbalance in terms of access and completion of primary 
education, the most disadvantaged group for access to education is the indigenous Pygmy 
children.10 Pygmies are the poorest and most vulnerable group of Congo: 40 percent of 
indigenous children are chronically malnourished while the national average is 26 percent; 65 
percent of indigenous children aged 12-15 years have never attended school compared to 39 
percent at national level.11 

10. In 2008, the Government adopted a Poverty Reduction Strategy Paper that includes: i) ensuring 
primary education for all, and ii) integrating the poorest through promotion of access to basic 
social services.  Although the Government has made limited investments in the education sector 
in the past,12 education is becoming one of its main priorities. In 2007, the President of Congo 
passed a directive on universal primary education, exempting families from meeting some 
school-related costs. The World Bank and the International Monetary Fund are assisting the 
Government in reviewing the public service reform process and supporting the establishment of 
units under each ministry that will be responsible for budgeting according to sector action plans. 
Public education expenditure is expected to become 16-22 percent of the total public expenditure 

                                                 
4 UNICEF/Ministry of Health, 2009, Joint Assessments and Demographic and Health Survey (2005). 
5 Net enrolment rate is considered to be a measure of the education coverage in a specific level of a country’s education system. 
6 Gross enrolment can be over 100 percent due to the inclusion of over-aged and under-aged pupils/students because of early or late 
entrants, and grade repetition. 
7 World Bank, Country Data: http://data.worldbank.org/country/congo-republic. 
8 National Education Sectorial Strategic Document, December 2009.  
9 Source: Ministry of Education. 
10 United Nations Population Fund, 2007, National Population Survey, show the Pygmy population is 300,000, representing 8 percent 
of the Congolese population and mainly living in Likouala, Lekoumou, Plateaux and Sangha. 
11 National Strategy for Indigenous Population Rights in Congo (November 2010). According to UNICEF, the main reasons for 
indigenous children not going to school are discrimination, high school fees, and insufficient schools in their areas. 
12 2007-2008 statistics book for the Ministry of Primary Education: education public expenditure amounted to US$144 million (11 
percent of total State expenditure and 2 percent of the GDP). This is below the UNESCO recommendation that education budget be 
at least 6 percent of the GDP or 20 percent of public expenditure. Furthermore, the allocations within the education sector are not 
favourable to primary education (18 percent of the total public education expenditure while the World Bank Fast-Track Initiative 
reference is 50 percent). 
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by 2020. Also, the intra-sectorial budget allocation process will also be revised to devote 27 
percent of the education budget to the primary sector. 

11. While these efforts continue, the Government has requested WFP’s support to further improve 
access to primary education in food-insecure areas with low education performance. Four target 
regions have been identified: Cuvette, Lekoumou, Plateaux, and Pool. This requires an 
expansion of the school feeding programme previously under the protracted relief and recovery 
operation (PRRO) 103121 “Assistance to Populations Affected by Conflict and Poverty” to 
include Lekoumou and north of Pool.         

12. This development project is complementary to other efforts supporting the Government’s 
rehabilitation of the education system. The World Bank funds a countrywide project to improve 
basic education (Projet d’Actions pour l’Education de Base) through the construction and 
equipping of classrooms, supply of education kits to indigenous pupils, teachers’ refresher 
training and vocational training. In the Pool and Plateaux regions, the United Nations Children’s 
Fund (UNICEF) is focusing on the rehabilitation of classrooms, the provision of school furniture 
and equipment, and improving access to safe drinking water and sanitary facilities.  

 

PAST COOPERATION AND LESSONS LEARNED  

13. WFP’s previous assistance to the Republic of Congo has been provided through a series of relief 
and recovery projects in support of IDPs, vulnerable groups and refugees.13 PRRO 200147 
(2011-2012) targets 114,000 Congolese refugees from the Democratic Republic of Congo (DRC) 
and host communities in the Likouala region. General food distributions are provided to refugees 
in Likouala province and to those repatriating to DRC. 

14. This proposed development project will continue and expand school feeding started under PRRO 
103121 “Assistance to populations affected by conflict and poverty” (2007-2011).  Under that 
PRRO, over 100,000 children received daily hot meals in south of Cuvette, Plateaux and Pool 
regions, achieving higher retention and completion rates in assisted schools compared to non-
assisted schools, as shown by education indicators and monitoring information. The north of 
Pool was never reached under the PRRO due to insecurity but with improving conditions, this 
region will also be covered under the development project. 

15. The 2008 evaluation of PRRO 103121 recommended improving the programme’s monitoring 
and evaluation (M&E) system. Additional field monitors were recruited and the Government 
was engaged in monitoring and reporting activities in the field through dedicated staff. In 
response to recommendations to improve the logistics chain, the Government agreed to assign 
additional rail wagons to WFP for the transportation of food from the entry port (Pointe Noire) to 
the extended delivery points. Movement of WFP commodities from transit areas in Pointe Noire 
will be further enhanced by the expected completion of the national road linking Pointe Noire to 
Brazzaville. These logistics improvements will facilitate more regular food distributions. 

 

                                                 
13 EMOP 61090 (1999-2001); PRRO 6265 (2001-2005) and EMOP 62870 (2001-2002). 
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STRATEGIC FOCUS OF THE DEVELOPMENT PROJECT 
16. The project’s overarching goal is to increase levels of education, basic nutrition and health 

through food and nutrition assistance, aligned with WFP Strategic Objective 4: “Reduce chronic 
hunger and undernutrition”. Its specific objectives are to increase attendance and encourage 
completion of primary education in targeted primary schools of Cuvette, Lekoumou, Plateaux 
and Pool.  The outcome will be increased access to education and human capital development in 
assisted schools (see summary of logical framework in Annex II). 
 

17. The project objectives are aligned with the United Nations Development Assistance Framework 
(UNDAF, 2009–2013) Outcome 2: “Population accesses quality basic social services”, and 
Outcome 3: “Improved food and nutrition security”. The project end-date follows the calendar 
year instead of the school year to align with the UNDAF cycle. It is also aligned with Poverty 
Reduction Strategy Paper (2008) Pillar 3 “Improving peoples’ access to basic social services”,  
specifically to primary school education. The project will contribute to Millennium 
Development Goal (MDG) 2: “Achieve Universal Primary Education”. 
 

18. Based on CFSVA findings, the school feeding operation will be geographically targeted to 400 
primary schools in the regions of Cuvette, Lekoumou, Plateaux and Pool. Schools within these 
regions will be selected by a joint WFP/Ministry of Education committee enrolment and 
attendance rates as the main criteria. Additional selection criteria for schools include: a 
minimum of 75 pupils (the average school size is 160 children); the availability of canteen and 
sanitary infrastructure; the accessibility for food deliveries; presence of at least three 
professional teachers with a teacher to pupil ratio of under 1 to 50; and being a recipient of 
government funds. About 8,000 indigenous pupils will be included in the 65,000 children 
targeted by the project. The beneficiaries per year are shown below in table 1. 
 

TABLE 1: NUMBER OF BENEFICIARIES BY YEAR 
 

  
  

2011 2012 2013 Total Beneficiaries 

Male Female Total Male Female Total Male Female Total Male Female Total 

Children 20 000 20 000 40 000 22 000 22 000 44 000 28 500 28 500 57 000 28 500 28 500 57 000

Indigenous 
Children   2 500     2 500   5 000 3 000 3 000 6 000 4 000 4 000 8 000 4 000 4 000 8 000

Total 22 500 22 500 45 000 25 000 25 000 50 000 32 500 32 500 65 000 32 500 32 500 65 000

 
 

19. The school schedule is divided into two daily sessions: morning and afternoon, with all pupils 
attending the full day. Pupils will receive two meals per day: a hot morning meal of porridge 
(corn-soya blend - CSB - and sugar), and a hot lunch of rice, beans and fortified vegetable oil 
prepared on site.  The composition of the food ration is shown below in table 2. 

 
 
 

 



7 
 

 

TABLE 2: FOOD RATIONS (g/person/day) 

Activity  Feeding 
days per year Rice Pulses CSB Oil Sugar Salt kcal per 

person 

School 
Meals  180 150 40 50 15 10 4 1 049 

 
 

TABLE 3: FOOD REQUIREMENTS BY YEAR (mt) 
 

Commodity type Year 1 Year 2 Year 3 Total 

Cereals (Rice) 405 1 350 1 755 3 510 

Pulses 108 360 468 936 

Vegetable oil 41 135 175 351 

CSB 135 450 585 1,170 

Sugar 27 90 117 234 

Salt 11 36 47 94 

TOTAL 727 2 421 3 147 6 295 

 

20. WFP will be responsible for the delivery of food to the schools. Canteen management 
committees are then responsible for on-site preparation and distribution. For new schools 
joining the project, training sessions on food distribution and management will ensure smooth 
implementation. WFP monitors will regularly visit each site to assess project implementation. 

21. Establishment or rehabilitation of canteens and warehousing facilities, as well as selection and 
training of canteen managers, will begin before the start of the school year. WFP plans to 
distribute kitchen utensils to supplement materials distributed by UNICEF.  
 

22. UNICEF also supports infrastructure rehabilitation activities, distribution of de-worming tablets, 
iron tablets and vitamin A supplementation in schools located in Plateaux and Lekoumou 
regions. The United Nations Development Programme (UNDP) is currently implementing a 
national programme of primary school construction. In the framework of the national strategy to 
improve the quality of basic education, the United Nations Educational, Scientific and Cultural 
Organization (UNESCO) will support teachers’ training. The World Health Organization and 
WFP have agreed to extend the implementation of the National Health Strategy Paper (2008) by 
the Ministry of Health, to the benefit of school children assisted by this development project. 
Within the UNDAF, WFP will continue to ensure close collaboration with other United Nations 
agencies to ensure holistic support to targeted schools to complement the Government’s 
contributions. 
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23. The main focus of the Government is to ensure access to primary education and reach the MDG 
“Achieve Universal Primary Education”. Given the high level of poverty and lack of basic 
services in rural areas, a sustainable handover of school feeding  in the coming three years is not 
foreseen. However, the Government has shown commitment through its funding support and 
advocates for a gradual transition to a community-based school feeding programme. This 
development project’s evaluation will provide the basis for assessing the feasibility and 
timeframe for such a transition. WFP will also develop a timeframe and plan for capacity 
development of the community and relevant institutions and address current bottlenecks to 
facilitate the transition. 

 
24. WFP will continue to work in collaboration with the Food and Agriculture Organization of the 

United Nations (FAO), the International Fund for Agricultural Development (IFAD),  non-
governmental organizations (NGOs) and the Ministry of Agriculture on vulnerability 
assessments, logistics, and M&E to ensure appropriate capacities are built and sustained in these 
areas.  

PROGRAMME MANAGEMENT, MONITORING AND EVALUATION  

25. This project will benefit from the existing implementation structure for school feeding used by 
PRRO 103121, under the overall responsibility of the Ministry of Primary Education. An inter-
departmental coordination committee including the Ministry of Planning, the Ministry of 
Primary Education and WFP will be responsible for project supervision. In each target region, 
project activities are directly supervised by the Departmental Director of Primary Education, 
following the Government’s decentralization policy. In each district, schools are supervised by 
an inspector. WFP will provide technical assistance and build the capacity of government 
structures involved in the project. 

26. At school level, a school director follows the day-to-day management of the school while school 
committees will be created and trained to be responsible for goods’ reception, storage, 
management and preparation. Each canteen management committee will comprise two parents 
from the community, two members from the parent-teacher association, two teachers and two 
pupils. WFP will ensure that 50 percent of the members of school canteen committees are 
women. 

27. WFP will review the implementation capacity of operational partners, including local NGOs, 
and select those highly rated to provide support in the implementation of this project. A field-
level agreement will be signed with the selected operational partners, which will include details 
on security, implementation, monitoring and financial arrangements. 

28. The logistics plan set under PRRO 103121 for supporting schools will be extended to cover new 
areas such as Lekoumou and the north part of Pool: shipments will arrive in Pointe Noire and 
will be transported to Nkayi and Brazzaville via rail and trucks. Contractors using light trucks 
will deliver food to the schools.  

29. WFP will follow standard procurement procedures from the most cost-effective market, whether 
international, regional or local, but will favour local purchases in particular from small-scale 
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farmers.14 Local food procurement will be carried out in collaboration with the Ministry of 
Agriculture and Agricultural Support Fund (Fond de Soutien Agricole), which are currently 
engaged in improving agricultural production close to schools that may benefit from school 
feeding. This will complement international purchases of food.  

30. WFP is setting-up an M&E system for all its interventions in the country, ensuring consistency 
with country office and corporate guidelines, particularly the strategic results framework. The 
M&E system will be developed in collaboration with government authorities. A baseline survey 
will be carried out in the expansion regions of Lekoumou and north Pool. 

31. Field data will be collected by the Ministry of Primary and Secondary Education and Literacy 
(Ministère de l'Enseignement Primaire, Secondaire et de l'Alphabétisation - MEPSA) and field 
monitors. Cuvette, Plateaux and Pool districts will be covered by monitors based in Brazzaville,  
while Lekoumou will be covered by monitors based in Nkayi. Given the long distances between 
the five selected rural regions, investment in staff and field offices will be necessary. Additional 
needs in data collection will be covered by WFP partners, who will take part in the expansion of 
and training on the new M&E system and tools. 

32. Data will be compiled and analysed at the country office level, with the involvement of 
MEPSA. A WFP national officer in Brazzaville will ensure liaison with the director of primary 
education and will supervise monitors. The use of food and results will be in monthly, quarterly, 
twice-yearly and annual reports in accordance with WFP results-based procedures. MEPSA will 
be responsible for the collection of field reports and will send the results to WFP through local 
NGO implementing partners. 

33. The main contextual risk to the project is the security situation in the north of Pool region, 
which in the past has limited WFP’s ability to reach target schools. Improvements in security 
are expected to allow adequate access but WFP will monitor security in the area and modify its 
response accordingly. Programmatic risks include: partner capacity to carry out planned 
complementary activities (health and nutrition, school infrastructure rehabilitation, quality of 
education activities); the ability of the programme to reach and retain indigenous children in 
school; and the ability of parents to maintain the positive trends attained under the PRRO. WFP 
will carefully review the capacity of potential partners and will develop capacity in the 
Government. Institutional risks include the consistency of funding throughout the project so 
WFP will engage closely with donors and the Government for fund-raising. The Government 
has been increasing its resource allocation to the education sector and has committed funds to 
this project. In addition to these commitments, the international community in-country supports 
the Government’s priority to enhance the quality of education and increase access to primary 
education through the recruitment of teachers, provision of school materials and rehabilitation of 
infrastructure. 

34. An evaluation is planned for the end of 2012, and based on the findings, there will be 
consultataion with the Government regarding future strategies, including the inclusion of 
school feeding in the national social protection policy and the possible transition to a 
community-based school feeding programme. 

                                                 
14 Farmers will be supported in the framework of another pilot development project resulting from a feasibility study on local 
procurement conducted in February 2010. This pilot is part of a joint food security programme to be implemented by FAO, WFP and 
UNICEF in order to assist government objectives in diversifying production and enhancing farmers’ access to markets.  
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ANNEX I-A 
PROJECT COST BREAKDOWN 

Food Quantity 
(mt) 

Value 
(US$) 

Value 
(US$) 

Cereals 3,510 1,452,848  
 
 
 
 
 
 

Pulses 936 397,942 

Oil and fats 351  329,940 

Mixed and blended food 1,170 596,700 

Others 328  175,968 

Total food 6,295 2,953,398 

Cash transfers 00 000 

Voucher transfers  00 000 

Subtotal food and transfers 2,953,398 

External transport 657,689 

Landside transport, storage and handling 2,554,663 

Other direct operational costs 401,700 

Direct support costs (see Annex I-B) 1,195,271 

Total WFP direct costs 7,762,720 

Indirect support costs (7.0 percent)  543,390 

TOTAL WFP COSTS 8,306,111 
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ANNEX I-B 
DIRECT SUPPORT REQUIREMENTS (US$) 

Staff and staff-related costs 

International professional staff 0 

International general service staff 0 

Local staff - national officers 299,302 

Local staff - general service 582,431 

Local staff - temporary assistance 0 

Local staff - overtime 28,800 

Hazard pay and hardship allowance 0 

International consultants 0 

Local consultants 0 

United Nations volunteers 0 

Commercial consultancy services 0 

Staff duty travel 90,400 

   Subtotal 1,000,933 

Recurring expenses 

Rental of facility 0 

Utilities  22,000 

Office supplies and other consumables 19,500 

Communications services 24,200 

Equipment repair and maintenance 12,500 

Vehicle running costs and maintenance 28,500 

Office set-up and repairs 6,750 

United Nations organization services 11,750 

   Subtotal 125,200 

Equipment and capital costs 

Vehicle leasing 49,300 

Communications equipment 9,500 

Local security costs 10,338 

   Subtotal  69,138 

   TOTAL DIRECT SUPPORT COSTS 1,195,271 
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ANNEX II SUMMARY LOGICAL FRAMEWORK OF REPUBLIC OF CONGO DEVELOPMENT PROJECT 200144, 2011- 2013 

GOVERNMENT PRIORITY: Improvement of the population’s access to basic social services 

UNDAF OUTCOME 2: Population accesses quality basic social services  

UNDAF OUTCOME 2.1: All children have 
access to basic education and achieve 
primary school. 

UNDAF OUTPUT 2.1.6: School canteens will be 
implemented for primary schools in rural areas  
(to be implemented by WFP). 

Partners: UNICEF, Ministry of Education 

Development Project: School meals for primary students in the rural, food insecure departments 

WFP STRATEGIC OBJECTIVE 4: REDUCE CHRONIC HUNGER AND UNDERNUTRITION 

Project Goal:  Increase levels of education and basic nutrition and health through food and nutrition assistance. 

Outcome Indicator Project  target and 
performance measure 

Means of 
Verification 

Risks and 
Assumptions 

Outcome 1.1 Increased 
access to education and 
human capital development 
in assisted schools. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Indicator: Attendance rate: number of 
schooldays in which girls and boys attend 
classes as % of total number of 
schooldays. 
 
Indicator: Completion rate for girls and 
boys. 
 
Indicator: Drop-out rate. 
 
Indicator: Pass rate. 
 
Indicator: Gender Ratio: Ration of girls to 
boys enrolled in assisted schools. 
 

Attendance rate of 95% met in 
all schools assisted. 
 
Completion rate of 85% met at 
all schools assisted. 
 
Drop-out rate reduced by 15% 
in all the assisted schools for 
girls and boys.   
 
Pass rate of 60% met all of 
schools assisted. 
 
Gender ratio of 1 met in all in 
all school assisted. 
 

School feeding 
baseline survey, 
education 
performance data 
and school 
reports. 
 
 
 

Security situation in 
targeted regions permits 
children to attend school, 
and programme to be 
implemented. 
 
Capacity of 
organizations providing 
complementary 
activities.  
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Output 1.1.1 School feeding 
coverage aligned with 
programme of work.  
 
 
 
Output 1.1.2 Food and non-
food items distributed in 
sufficient quantity and quality 
to targeted women, men, 
girls and boys under secure 
conditions. 

Indicator: Number of schools assisted by 
WFP. 
 
 
 
 
Indicator: Quantity of foods distributed, by 
type, as % of planned distribution. 

400 schools 
Beneficiaries: 
Year 1: 45 000 
Year 2: 50 000 
Year 3: 65 000 
 
Year 1:     727 mt 
Year 2:  2 421 mt 
Year 3:  3 147 mt 
Total :    6 295 mt 

 
 
 
 
 

Security situation in 
targeted regions permits 
programme to be 
implemented. 
 
Capacity of 
organizations providing 
complementary 
activities. 
 
Necessary resources are 
available throughout the 
programme. 
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ANNEX III – LIST OF ACRONYMS USED IN THE DOCUMENT 
 
CFSVA comprehensive food security and vulnerability analysis  
CSB corn-soya blend 
EMOP emergency operation 
FAO Food and Agriculture Organization of the United Nations 
GDP gross domestic product 
IDP internally displaced persons 
IFAD International Fund for Agricultural Development  
M&E monitoring and evaluation 
MDG Millennium Development Goal 
MEPSA  Ministère de l'Enseignement Primaire, Secondaire et de l'Alphabétisation 

(Ministry of Primary and Secondary Education and Literacy). 
NGO non-governmental organization 
PRRO protracted relief and recovery operation 
UNDAF United Nations Development Assistance Framework 
UNDP United Nations Development Programme  
UNESCO United Nations Educational, Scientific and Cultural Organization 
UNICEF United Nations Children's Fund 
WFP United Nations World Food Programme 
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ANNEX IV - MAPS 
 

III a – Map of the Republic of Congo with the targeted areas 
 

 
III b – Prevalence of households with poor or borderline food consumption score (2010 CFSVA)  

b 

 
 


