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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

Summary: CHF 117,612 was allocated from the 
IFRC’s Disaster Relief Emergency Fund (DREF) on 
18 June 2012 to support the national society in 
delivering assistance to some 1,606 beneficiaries 
(321 families). 
 
In early June 2012, a violent rainstorm hit Libreville, 
the capital of the Republic of Gabon, causing floods in 
the residential areas in more than 12 neighborhoods. 
The floodwaters caused extensive damage to houses 
and infrastructure, displacing families and causing 
injures and death.  
 
Assessments carried out by Gabonese Red Cross 
(GRC) volunteers identified of 15,569 households 
(77,845 persons) from four subdivisions in Libreville 
that had been affected by the floods. Out of these, 
321 households (1,606 persons) were considered to 
be the most vulnerable, since they families had been displaced after their homes were completely or 
partially destroyed, and their belongings lost. 
 
The DREF operation enabled GRC to assist 302 displaced families with relief items that enhanced their 
living situation, decreased exposure and vulnerability to diseases, and enabled them to resume some of 
their normal routines. Each household received a package containing one (1) bucket, one (1) jerry can, 
three (3) bars of soap/person depending on household size, one (1) kitchen kit, two (2) tarpaulins, two (2) 
treated mosquito nets, blankets (depending on household size, one (1) blanket per 2 people), mattresses 
(depending on household size, one (1) mattress per 3 people). Each woman of childbearing age received 
one (1) hygiene kit consisting of a toothbrush, toilet gloves, toothpaste, bathing soaps and pads (sanitary 
towels). 
 
Furthermore, GRC reached some 15,000 people living in the areas most affected by floods, with 
awareness raising activities on health risks related to flooding and their prevention. A total of 661 people 
from the affected areas were mobilized using the community participatory method and carried out cleaning 
and sanitation activities, resulting in improved sanitary conditions in the targeted areas. During this 
exercise, GRC also disinfected around 225 houses and family latrines. 
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The DREF operation improved the capacity of GRC through provision of useful experience in planning and 
implementing this flood response operation. As a result, a total of 48 GRC volunteers were trained in relief 
distribution, risk reduction related to floods, awareness techniques through social mobilization, and 
hygiene promotion through the Participatory Hygiene and Sanitation Transformation (PHAST) approach.  
 
IFRC deployed a Regional Disaster Response Team (RDRT) member for technical assistance, training of 
volunteers, setting up the operational structures and assisting in the implementation activities. 
 
These activities, carried out for the benefit of the flood-affected population in Libreville, enhanced the 
visibility and credibility of GRC vis-à-vis the Government, other humanitarian organizations while 
enlightening the local population about Red Cross work.  
 
The major donors and partners of DREF include the Australian, American and Belgian governments, the 
Austrian Red Cross, the Canadian Red Cross and government, Danish Red Cross and government, the 
European Commission Humanitarian Aid and Civil Protection (ECHO), the Irish and the Italian 
governments, the Japanese Red Cross Society, the Luxembourg government, the Monaco Red Cross and 
government, the Netherlands Red Cross and government, the Norwegian Red Cross and government, the 
Spanish Government, the Swedish Red Cross and government, the United Kingdom Department for 
International Development (DFID), the Medtronic and Z Zurich Foundations, and other corporate and 
private donors. 
 
IFRC, on behalf of the Gabonese Red Cross, would like to extend thanks to all for their generous 
contributions. Details of all donors can be found on  
http://www.ifrc.org/docs/appeals/Active/MAA00010_2012.pdf   
 
<click here for  final financial report (CHF 1,433 returned to DREF); or here to view contact details> 

 

The situation 
 
The heavy rains that fell in Libreville in Gabon between 4 to 7 June 2012, caused severe flooding in several 
neighborhoods of the town, leading to extensive damage in more than 12 neighborhoods namely: Sotega, 
Cocotier, Avea, Boulevard, Akébé frontière, Apostrophe, Belle vue 3, Awendje CES B2, Plein ciel/Odeka, PK 
5, Nzeng’Ayong and La Baie des Cochons. People were taken by surprise when awakened by the rapid rising 
dirty water in their houses, most of which were built on low-lying, shallow or inaccessible marshy areas.  
 
The Gabonese Prime Minister issued a press release on the situation in the Gabonese capital, and the 
Ministry of Interior, Public Security, Immigration and Decentralization in collaboration with GRC set up a 
system to register the number of flood-affected people as well as assess the needs and damage. 
 
The situation and needs assessments were carried out by GRC which identified 77,845 people (15,569 
families) affected by the floods, of whom 321 families (1,606 persons) were considered the most vulnerable. 
Their houses had been completely (3 families) or partially (35 families) destroyed, while for others had their 
houses completely flooded, resulting in the loss of all their possessions (furniture, beddings, kitchen utensils, 
etc.). Since no resettlement site was allocated to the displaced families until a few days later, host families 
accommodated some of the families, while a vast majority had to remain in their destroyed houses where they 
were living in very exposed and precarious conditions. 
 
Assistance to the flood affected families was coordinated by the Ministry of the Interior’s civil protection unit.  
 
GRC prepared an action plan based on the needs assessment and provided emergency assistance to the 
identified most vulnerable households, through provision of NFIs. Furthermore, GRC carried out awareness 
raising activities on personal hygiene and sanitation to the affected population and mobilized the affected 
communities in cleaning of their neighbourhoods. 
 

Red Cross and Red Crescent action 
 
As from the early hours of the alert, Gabonese Red Cross volunteers, supported by recently trained members 
of the National Disaster Response Team (NDRT) were deployed to the affected areas to evacuate the 

http://www.ifrc.org/docs/appeals/Active/MAA00010_2012.pdf
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vulnerable and provide psychosocial support to affected persons. Also, they had to carry out assessments in 
their respective neighborhoods to identify persons in need and provide emergency relief. 
 
Information provided by GRC volunteers facilitated contact with the authorities and information sharing within 
the International Red Cross and Red Crescent Movement.  
 
The IFRC facilitated the launch of an alert for disaster at the Disaster Monitoring Information System (DMIS) 
and provided technical support in the planning and preparation of the DREF operation Plan of Action.  
 
The DREF support enabled GRC to implement its action plan with the following activities: 

1. Distribution of non-food items (blankets, treated mosquito nets, mattresses, soap, buckets, jerry cans, 

kitchen kits, tarpaulins and hygiene kits (for women of childbearing age). 

2. Raising awareness of the population on personal hygiene and sanitation was undertaken. 

3. Cleaning of the affected neighborhoods undertaken through social mobilization of community 

members. 

4. Disinfection of family houses and latrines 

5. Enhancement of the NS capacity through training of 48 volunteers on distribution, risk reduction and 

awareness techniques through social mobilization and hygiene promotion (PHAST approach). 

IFRC assisted GRC by deploying a RDRT member for technical assistance, training of volunteers, setting up 
the operational structures and assisting in the implementation of the operation. IFRC also provided guidance 
with regards to logistics, procurement, distribution and monitoring of activities in the operation. 
 

Achievements against outcomes 
 
GRC implemented all activities planned for this DREF operation. Almost all targeted beneficiaries were 
reached with regard to distribution of relief items – 302 out of 321 planned families. The whereabouts of 19 
families that had moved could not be established for the distribution of their NFI kits; however efforts were 
made to provide them with information where they could collect their relief packages. 
 
Around 15,000 persons were reached through awareness raising activities on health and other risks related to 
flooding, and how to reduce these risks using safe water sources and appropriate hygiene practices. A total of 
5,914 persons were visited in their homes by the volunteers while the larger audience was reached through 
mass awareness meetings and information hand outs (leaflets, brochures etc). Originally, GRC had planned 
for large scale awareness raising campaigns reaching 400,000 people in the town of Libreville; however this 
was not feasible, as access to certain neighborhoods proved difficult due to the flooding, therefore getting 
people to attend the mass meetings was more difficult than anticipated. GRC focused on mass meeting 
sessions and door to door awareness raising as well as providing information leaflets to people in the affected 
neighborhoods. 
 
A total of 48 GRC volunteers (against the 40 planned) were trained on relief distribution, risk reduction related 
to floods and awareness techniques, through social mobilization and hygiene promotion through the 
Participatory Hygiene and Sanitation Transformation (PHAST) approach. 
 
The DREF operation took into consideration the special needs of women in childbearing age with each one 
among the beneficiaries receiving a hygiene kit. 
 
GRC used the community participatory approach when assessing needs, monitoring the relief distribution and 
while mobilizing the community for sanitation and hygiene activities. The principle of PHAST methodology that 
the volunteers were trained in and used for the community cleaning exercises is participatory. GRC also 
undertook an evaluation on the ground to get the opinion of the beneficiaries with regard to the assistance 
received during the operation.  
 
Through this DREF operation, including the relief distribution and the awareness and sanitation activities 
carried out by GRC, the National Society increased its visibility and credibility towards the community and 
strengthened its auxiliary role to the government of Ghana in disaster response.  
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Achievements: 
Non-food items from IFRC Regional Representation in Yaoundé, acquired with DREF funds (tarpaulins, 
mosquito nets, blankets, buckets, jerry cans, kitchen sets, chlorine etc.) were transported to Libreville and 
handed over to the National Society. These items were drawn from the regional stock pre-positioned in 
Yaoundé, and have been replaced with funds from the DREF of the operation. The other items needed for the 
operation were purchased locally in Libreville. Regardless, whether locally or regionally purchased, this was 
done in accordance with the IFRC procurement procedures.  
 
With the support of the RDRT staff deployed by IFRC Central Africa Regional Representation, a training 
session on relief distribution, awareness raising, hygiene and sanitation (PHAST approach) and flood risk 
reduction techniques was organized to strengthen the capacity of 48 GRC volunteers. 
 
The 48 trained volunteers were divided into four teams of 10 people, led by one supervisor and one team 
leader. All these activities implemented with DREF funds were coordinated by the RDRT resource person 
from the Central Africa Regional Representation of the Federation deployed for this purpose to provide close 
support to the National Society. 
 
GRC, with technical input from the RDRT, developed a relief distribution plan for the distribution which was 
actualized in:  

1. Preparing the package of required items according to neighborhood and subdivision; 
2. Preparing lists (checking and signing);  
3. Designing, printing and distributing tokens for the control of queues. 

 
After the official launching of Red Cross assistance activities, in the presence of local administrative and 
traditional authorities, volunteers distributed non-food items to the flood affected households, according to the 
vulnerability criteria, family size, and in line with Sphere standards. 
 
Each household received a package containing one (1) bucket, one (1) jerry can, three (3) bars of 
soap/person depending on household size, one (1) kitchen kit, two (2) tarpaulins, two (2) treated mosquito 
nets, blankets (depending on household size, one (1) blanket per 2 people), mattresses (depending on 
household size, one (1) mattress per 3 people). Each woman of childbearing age received one (1) hygiene kit 
consisting of a toothbrush, toilet gloves, toothpaste, bathing soaps and pads (sanitary towels). 
 
The distribution sessions were witnessed by local authorities of the 12 affected neighborhoods and 
subdivisions. The neighborhood leaders and sub-divisional mayors provided space for the distributions. No 
incidents were reported before, during or after the distribution in the four subdivisions, except for a few cases 
of complaint from some households that were excluded because they did not meet the vulnerability criteria. 
 
Out of the 321 registered households, 302 were provided with the NFIs. The other 19 had either left the town, 
or were absent. Measures were taken to inform the families where to the relief items could be collected, upon 
presentation of identification documents and tickets issued by the National Society. If some of the 
beneficiaries fail to collect the NFI kits, the remaining materials will be used as emergency stock. The logistics 
department of the National Society performed a discharge for this purpose. 
 

Relief distributions (basic non-food items)  

Outcome: Immediate non-food item needs of 321 most vulnerable families (1,606 persons) in 4 

districts of Libreville are met through the distribution of NFIs. 

Output:   
Appropriate non-food 
items (relief supplies) 
are distributed to 
vulnerable 
households. 

Activities planned:  

 Purchase  and  distribution  of  642  tarpaulins,  642 mosquito nets,  803 blankets, 

803 mattresses, 4,818 bars of soap (200g), 321 buckets, 321 jerry cans, 321 

kitchen kits, and 300 hygiene kits. 

 Training (refresher) of 40 volunteers in Libreville in distribution techniques.  

 Preparation of equipment and other tools distribution. 

 Ensure monitoring, evaluation of and reporting on distribution activities. 
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With this assistance from the Federation, 302 most vulnerable households in four subdivisions of Libreville 
affected by the rains in June were able to improve their living conditions and resume some of their normal 
routines.  
 
Challenges 
Besides the challenge in reaching the 19 missing beneficiary families, the operation also experienced some 
difficulties relating compliance with the IFRC procurement procedures in Libreville, where it was difficult to find 
two suppliers for some of the items. Additionally, the costs were higher than anticipated. 
 
The work plan had to be adjusted in relation to the assessment carried out on the ground, including 
procurement. GRC experienced some challenges when the amount allocated for purchase of some items in 
Libreville was underestimated. Consequently, the quantities were reduced and ratios revised. This was the 
case with mattresses; instead of one for two people as originally planned in the DREF (total of 803 
mattresses), the market prices required a reduction to 535, at a ratio of one mattress for three people. This 
adjustment was done through an internal budget revision, under the supervision of the finance and logistics 
departments of the Regional Representation. It should be noted that a mattress was sold at 14,966 FCFA; 
about 15,000 FCFA, instead of 8000 FCFA as planned in the approved budget. The cost of living is high in 
Gabon, and even in Yaoundé, a mattress costs more than 8,000 FCFA, excluding transportation. 
 

Water, sanitation, and hygiene promotion 

Outcome: Contribute  to  the  improvement  of  living  conditions  of  the  400,000 most  vulnerable  
families  in  4 districts of Libreville affected by floods through sanitation and hygiene promotion 
activities for 3 months. 

Output:   
Immediate 
reduction in risk 
of waterborne 
and water 
related diseases 
in targeted 
communities.  

Activities planned:  

 Refresher training of 40 volunteers in Libreville on reducing the risk of flooding.  

 Produce  flipcharts,  leaflets  and  posters  on  how  to  reduce  flooding risks and 

epidemics and other diseases related  to dirty water and poor hygienic conditions.   

 Community  sensitization  in  the  4  subdivisions  on  the  risks  of  flooding  and 

epidemics and other diseases  related  to dirty water and poor hygienic conditions.  

 Purchase of 4 megaphones and handing over to the National Society. 

 Purchase of 12 sanitation kits and handing over to the National Society.   

 Implementation of hygiene and sanitation promotion activities.  

 Complete disinfection of latrines and houses.  

 Ensure monitoring, evaluation of and reporting on activities related to water, 

sanitation and hygiene promotion. 

 
Achievements: 
A total of 48 volunteers were trained on how to reduce risks related to flooding, including improved hygiene 
practices, prevention of water borne and water related diseases and other risks. Training was undertaken with 
support from the RDRT resource person from the IFRC Central Africa Regional Representation. 
 
GRC volunteers used leaflets, posters, flipcharts and megaphones bearing key messages in awareness 
raising activities targeting the populations of neighborhoods in the four flood-affected subdivisions of Libreville 
in particular, and those of the entire city on the risks and consequences of floods. The messages included 
health messages and how to improve hygiene practices, prevent diseases, and other risk related with floods. 
 
Women and youths (1,164 women and 812 youths) were highly involved in door-to-door awareness activities. 
A total of 5,914 people were reached with these activities, through the efforts of the trained volunteers. 
Through mass awareness raising meetings and hand out of leaflets, brochures etc, and some 15,000 persons 
were reached. GRC volunteers’ sensitized disaster affected families as well as other inhabitants of the capital 
city; however the set target of 400,000 persons was not reached due to inaccessibility to people in some of 
the flooded areas.  
 
Evidently, it was observed that people have been increasingly adhering to improved hygiene routines in the 12 
neighborhoods in the four subdivisions, as well as other neighborhoods reached by the campaigns, following 
the messages disseminated by the GRC volunteers during the awareness sessions. 
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Regarding the sanitation component, sanitation kits consisting of pickaxes, hoes, 4 teeth diggers, garden 
rakes, yard brooms, cargo wheelbarrows, gloves (reinforced PVC, 40cm and 27cm long), PVC boots, 
machetes, masks (type 1 and 2), safety goggles and protective clothing were purchased and handed over to 
GRC for community hygiene and sanitation campaigns. 
 
In most areas, rainwater and sewage channels that hitherto caused floods, due to the illegal occupation of 
land, were cleaned by GRC volunteers and mobilized community members. 
 
A total of 661 people from the affected areas were mobilized for the cleanup activities. Many youths were 
among the community members volunteering to participate in sanitation activities aimed at the improvement of 
sanitary conditions in their immediate environment. Although the youth demonstrated readiness to perform 
community cleaning, GRC in general experienced some difficulties in mobilizing more people from the 
communities. 
 
With the help of community leaders and several local associations (women, youth, religious leaders), the GRC 
managed to involve the affected families and community members of the targeted neighborhoods in the 
sanitation activities and hygiene promotion campaigns.  
 
GRC disinfected 225 houses and family latrines, focusing on those that had been completely flooded. This 
decreased the risks of diseases for the families that prepared to move back to their homes. 
 
Challenges :  
GRC faced some challenges in mobilizing the community members for sanitary activities in their own 
neighborhoods. This was partly overcome by the support of community leaders and local associations. 
 
GRC did not reach as many beneficiaries as originally planned in the plan of action (400,000 people) due to 
accessibility of some flooded neighborhoods and it was more difficult to get people to attend mass awareness 
meetings as anticipated. 
 
Lessons learned: 
GRC believes that future procurement in Libreville should be avoided, given the high cost and also the 
scarcity of some items in the local markets. 
 

The difficulties to mobilize community members for improving their own environment demonstrates the 

relevance of the activities aimed at changing mentalities (sensitization, etc), and the validity of GRC youth 

antenna projects aimed at encouraging the full participation of youths in the development of their immediate 

surroundings. Thus, at National Society level, strategies are being put in place to overcome the difficulties 

encountered in mobilizing people to carry out sanitation activities during this operation. For example, there are 

plans to build upon and encourage the involvement of youths in community environmental sanitation projects. 

The projects aim at stimulating the interest of youths in the neighborhoods in environmental hygiene and 

sanitation activities, developing a spirit of solidarity and social responsibility, and the adoption of healthy 

habits and related skills, as propounded in the PHAST approach. 

 

With the help of community leaders and several local associations (women, youth, religious leaders), GRC 

managed to involve affected families and community members of the targeted neighborhoods in the sanitation 

activities and hygiene promotion campaigns. With the involvement of conscious local authorities, GRC 

believes that there is a good chance of transforming the sanitation activities into sustainable community 

action. For this to be realized, an appeal should be launched to the government for joint action in the 

promotion of sanitation activities in these neighborhoods in need of major infrastructure rehabilitation. 

 

Through this DREF operation, including the relief distribution and the awareness and sanitation activities 

carried out by GRC, the National Society increased its visibility, credibility and its auxiliary role among 

administrative and traditional authorities in the flood-affected subdivisions in Libreville. It is now imperative to 

strengthen the operational capacity (mobilizing/training and equipping volunteers) of local Red Cross 

committees in high risk areas. 
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The local committees of GRC should be strengthened in order to ensure effective, timely and efficient 

responses during emergencies. This is also important due to the restructuring of the organization currently 

taking place. 

 

Contact information 

For further information specifically related to this operation please contact: 

 IFRC Regional Representation: Denis Duffaut, Regional Representative for Central Africa; Yaoundé; 

phone: (office) +237 22 21 74 37; (mobile) +237 77 11 77 97; fax: +237 22 21 74 39; email: 

denis.duffaut@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 

(0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 

email: christine.south@ifrc.org 

 IFRC Regional Logistics Unit (RLU): Ari Mantyvaara Logistics Coordinator,  Dubai; phone  +971 50 

4584872, Fax +971.4.883.22.12, email: ari.mantyvaara@ifrc.org 

For Resource Mobilization and Pledges: 

 West and Central Africa hub: Elisabeth Seck, Resource Mobilization Officer, Dakar; phone: +221 33 

869 36 60; mobile: +221 77 450 59 49; email: elisabeth.seck@ifrc.org  

 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 067277;  

email: robert.ondrusek@ifrc.org 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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Selected Parameters
Reporting Timeframe 2012/1-2012/12
Budget Timeframe 2012/1-2012/12
Appeal MDRGA006
Budget APPROVED

All figures are in Swiss Francs (CHF)

FINAL Report

Appeal Timeframe: 18 jun 12 to 18 oct 12

Appeal Launch Date: 18 jun 12

MDRGA006 - Gabon - Gloods in Libreville
International Federation of Red Cross and Red Crescent Societies

I. Funding

Pledge Disaster
Management

Health and
Social

Services

National
Society

Development
Principles and

Values Coordination TOTAL

A. Budget 117,613 117,613

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 117,612 117,612

D. Total  Funding = B +C 117,612 117,612

Coverage = D/A 100% 100%

II. Movement of Funds

Disaster
Management

Health and
Social Services

National Society
Development

Principles and
Values Coordination TOTAL

B. Opening Balance 0 0

C. Income 117,612 117,612

E. Expenditure -116,179 -116,179

F. Closing Balance = (B + C + E) 1,433 1,433

Other Income
DREF Allocations 117,612 117,612
C4. Other Income 117,612 117,612

Extracted  from  the  IFRC  audited  financial statements Prepared on 29/Jan/2013 Page 1 of 2
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Appeal Timeframe: 18 jun 12 to 18 oct 12

Appeal Launch Date: 18 jun 12

MDRGA006 - Gabon - Gloods in Libreville
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 117,613 117,613

Relief items, Construction, Supplies
Shelter - Relief 8,223 7,988 7,988 235
Clothing & Textiles 19,918 20,073 20,073 -155
Water, Sanitation & Hygiene 8,202 7,838 7,838 364
Medical & First Aid 962 911 911 51
Utensils & Tools 13,272 12,931 12,931 341
Other Supplies & Services 9,021 8,422 8,422 599
Total Relief items, Construction, Supplies 59,598 58,163 58,163 1,435

Land, vehicles & equipment
Computers & Telecom 28 28 -28
Total Land, vehicles & equipment 28 28 -28

Logistics, Transport & Storage
Storage 346 1,196 1,196 -850
Distribution & Monitoring 11,112 8,973 8,973 2,139
Transport & Vehicles Costs 1,624 2,566 2,566 -942
Logistics Services 994 994 -994
Total Logistics, Transport & Storage 13,082 13,729 13,729 -647

Personnel
International Staff 5,808 5,544 5,544 264
National Society Staff 1,923 1,918 1,918 5
Volunteers 9,146 9,599 9,599 -453
Total Personnel 16,877 17,061 17,061 -184

Workshops & Training
Workshops & Training 5,365 5,356 5,356 9
Total Workshops & Training 5,365 5,356 5,356 9

General Expenditure
Travel 4,936 4,521 4,521 415
Information & Public Relations 8,538 8,860 8,860 -322
Office Costs 500 256 256 244
Communications 1,058 683 683 375
Financial Charges 481 431 431 50
Total General Expenditure 15,513 14,751 14,751 762

Indirect Costs
Programme & Services Support Recover 7,178 7,091 7,091 88
Total Indirect Costs 7,178 7,091 7,091 88

TOTAL EXPENDITURE (D) 117,613 116,179 116,179 1,435

VARIANCE (C - D) 1,435 1,435

Extracted  from  the  IFRC  audited  financial statements Prepared on 29/Jan/2013 Page 2 of 2
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