
Inter-Agency Humanitarian Evaluation of the  
Response to Cyclone Idai in Mozambique 

July 2020



 

 

Table of Contents 

 

Acknowledgments .................................................................................................................. i 

Executive summary ............................................................................................................... 1 

Introduction ........................................................................................................................... 7 

Country and Operational Context .......................................................................................... 8 

2.1. Country context ....................................................................................................... 8 
2.2. Operational context ............................................................................................... 11 
2.3. IASC Scale-Up activation ...................................................................................... 13 
2.4. Planning of the response ...................................................................................... 13 
2.5. Funding the response ........................................................................................... 14 
2.6. Timeline ................................................................................................................ 16 

Methodology ....................................................................................................................... 17 

3.1 Evaluation phases and approach .......................................................................... 17 
3.2 Evaluation questions and analytical framework ..................................................... 17 
3.3 Data collection and analysis .................................................................................. 18 
3.4 Evaluation ethics ................................................................................................... 22 
3.5 Constraints and limitations .................................................................................... 22 

Responses to evaluation questions ..................................................................................... 24 

KQ 1: Appropriateness .................................................................................................... 24 
KQ 2: Effectiveness ......................................................................................................... 29 
KQ 3: Connectedness ..................................................................................................... 37 
KQ 4: Coverage .............................................................................................................. 42 
KQ 5: Partnerships .......................................................................................................... 46 
KQ 6: Localization ........................................................................................................... 48 
KQ 7: Coordination .......................................................................................................... 50 

Lessons learned .................................................................................................................. 54 

Conclusions ........................................................................................................................ 55 

Recommendations .............................................................................................................. 58 

Annexes .............................................................................................................................. 62 

Annex 1 - IAHE Field Visit Itinerary ............................................................................. 62 
Annex 2 - Percentage Assisted Based on HRP Targets .............................................. 63 
Annex 3 - HCT Scale-Up Benchmarks........................................................................ 68 
Annex 4 - Status of OPR actions ................................................................................ 69 
Annex 5 - Anticipatory/Early Action for Cyclones ........................................................ 74 
Annex 6 - Value for Money Indicators ......................................................................... 75 
Annex 7 - Workshop Agendas .................................................................................... 76 
Annex 8 - Reference Documents ................................................................................ 78 
Annex 9 - List of Persons Interviewed ........................................................................ 84 
Annex 10 - Interview Guide .......................................................................................... 91 
Annex 11 - Household Survey Methodology ................................................................. 96 
Annex 12 - Household Focus Group Discussion Guide .............................................. 105 

 

  



 

 

List of Tables 

Table 1: Revision of strategic objectives in each HRP (Nov 2018 – Aug 2019) ................ 14 

Table 2: Five highest funding contributors to the 2019 Mozambique HRP ........................ 14 

Table 3: Evaluation criteria and key questions ................................................................. 17 

Table 4: Summary of key informants (and Focus Group Discussions) .............................. 19 

Table 5: Data collection for the household survey ............................................................ 21 

Table 6: Reported impacts of Cyclone Idai at household level.......................................... 21 

Table 7: Findings relating to accountability to affected people .......................................... 28 

Table 8: Achievements measured against HRP targets (as of December 2019)............... 33 

Table 9: Equity of distributions ......................................................................................... 43 

Table 10: Assistance coverage based on HRP objectives ................................................ 63 

Table 11: Status of OPR follow up ................................................................................... 69 

 

List of Figures 

Figure 1: Disaster management structure in Mozambique .................................................. 9 

Figure 2: Emergency coordination between government and international agencies ........ 10 

Figure 3: Map of areas affected by Cyclone Idai............................................................... 11 

Figure 4: Sequencing of needs assessments (2019) ........................................................ 13 

Figure 5: HRP percentage of requirements by cluster (April 2019 revision) ...................... 15 

Figure 6: Timeline of key events ....................................................................................... 16 

Figure 7: Priority needs immediately after the disaster (per cent of households) .............. 25 

Figure 8: Summary of Linha Verde registered complaints ................................................ 28 

Figure 9: Timeliness and appropriateness of assistance (per cent) .................................. 31 

Figure 10: Suspected cholera cases, Sofála Province (27 March – 2 June 2019) ............ 32 

Figure 11: Funding for the response by cluster/sector ...................................................... 34 

 Figure 12: Changes in life circumstances after Cyclone Idai............................................ 39 

Figure 13:  Community access to communication devices ............................................... 40 

Figure 14: Community reactions after receiving early warning messages ........................ 41 

Figure 15: Requirements and contributions as of December 2019 (USD)......................... 45 

Figure 16: Anticipatory/Early Action Timeline ................................................................... 74 



 

 
i 

Acknowledgments 

The constructive engagement of stakeholders from the Government of Mozambique, UN 
agencies, Non-Government (NGO) partners and other national and international partners was 
critical to this evaluation and their willingness to explore lessons learned was critical to 
understanding the context. Staff from the Office for the Coordination of Humanitarian Affairs 
(OCHA) provided the evaluation team with effective support throughout the evaluation 
process. Particular thanks are due to the Management Group, and the Advisory Group in 
Mozambique for their helpful feedback and support of this Inter-Agency Humanitarian 
Evaluation (IAHE). Our thanks are also due to OCHA in Mozambique and in the Regional 
Office for Southern and Eastern Africa for facilitating field visits, OCHA headquarters (HQ) 
and the United Nations Children's Fund (UNICEF) HQ for their support, and the International 
Organization for Migration for their invaluable assistance in making the Household Survey 
possible. The support and constructive engagement of staff from the disaster management 
agency (INGC) of the Government of Mozambique (GoM) throughout the evaluation process 
were highly appreciated and bodes well for the utilisation of this evaluation’s results in 
Mozambique. 

This was an independent evaluation and team members bear the responsibility for all 
judgements, recommendations and unintended errors that may appear in this report. 

 

Evaluation Team: This Inter-Agency Humanitarian Evaluation was conducted by Jock Baker 
(Team Leader), Dr. Tristi Nichols (Senior Evaluator), Felisberto Afonso and Pity Etajo.  

Household Survey Team: The Survey was conducted by Dr. Luis Artur (Team Leader), 
Emanuel Malai and Rogério Sitholé from the Universidade de Eduardo Mondlane in 
Mozambique under supervision of the Evaluation Team. 

Evaluation Management: The Management Group members for this project included Mr. 

Robert McCouch of the World Health Organization (WHO), Ms. Elma Balic of the International 

Organization for Migration (IOM), Ms. Jane Mwangi of the United Nations International 

Children’s Fund (UNICEF) and Mr. Sergio Lenci of the World Food Programme (WFP). The 

evaluation was managed by Mr. Ali Buzurukov, supported by Mr. Assefa Bahta and Mr. Felix 

Paffhausen, in OCHA’s Strategic Planning, Evaluation and Guidance Section. 

 

Cover photo credit: Saviano Abreu/OCHA 

 

This Inter-Agency Humanitarian Evaluation was commissioned by the:  

 



 

 
ii 

List of Abbreviations and Acronyms 

AAP Accountability to affected people 

AAR After Action Review 

CBCM Community-Based Feedback and Complaints Mechanism 

CCCM Camp coordination and camp management 

CCGC Coordinating Council for Disaster Management 

CDAC Communicating with disaster-affected communities 

CENOE National Emergency Operations Center 

CERF Central Emergency Response Fund 

CHEMO Emergency and humanitarian NGO consortium in Mozambique 

COSACA Emergency and humanitarian NGO consortium in Mozambique 

CRPD Convention on the Rights of Persons with Disabilities 

CSO Civil-society organization 

CTGC Technical Council for Disaster Management 

CVM Cruz Vermelho Mozambique 

DDR demobilization, disarmament and reintegration 

DHC Deputy Humanitarian Coordinator 

DTM Displacement Tracking Matrix 

DNAAS National Directorate of Water Supply and Sanitation 

DPI Desenvolvimento na Primeira Infância 

DPO Disabled Peoples Organization 

DRM Disaster risk management 

DRR Disaster risk reduction 

EDG Emergency Directors Group 

ERC Emergency Relief Coordinator  

ETC  Emergency Telecommunications Cluster 

FAMOD Forum for Mozambican Disabled Associations 

FAO Food and Agriculture Organization 

FGD Focus group discussions 

FRELIMO Frente de Libertação de Moçambique 

GBV Sexual and gender-based violence  

GFDRR Global Facility for Disaster Reduction and Recovery 

GoM Government of Mozambique 

GREPOC Gabinete de Reconstrução Pós Ciclone Idai 

HC Humanitarian Coordinator 

HCT  Humanitarian Country Team 

HH Household 

HPC Humanitarian Program Cycle 

HR  Human resources 

HRP Humanitarian Response Plan 



 

 
iii 

HQ  Headquarters 

IAHE Inter-Agency Humanitarian Evaluation 

IAHE AG  Inter-Agency Humanitarian Evaluation Advisory Group 

IAHE MG  Inter-Agency Humanitarian Evaluation Management Group 

IAHE SG  Inter-Agency Humanitarian Evaluation Steering Group 

IASC  Inter-Agency Standing Committee 

IDP Internally displaced person 

IFRC 
The International Federation of Red Cross and Red Crescent 
Societies 

IM Information manager 

INAS Institúto Nacional de Acçao Social 

INGC Instituto Nacional de Gestão de Calamidades 

INGO international non-governmental organization 

IOM International Organization for Migration 

KII Key informant interview 

KQ Key question 

LCDRM/CLGRC Local committees for disaster risk management 

M&E  Monitoring and evaluation 

MGCAS Ministry for Gender, Children and Social Action 

MAEFP Ministry of State Administration and Public Function  

MRA Multi-sector Rapid Assessment 

MRP Management Response Plan 

NFIs non-food items 

NGO  non-governmental organization 

NNGO National Network of NGOs 

OPR Operational Peer Review 

OCHA  
United Nations Office for the Coordination of Humanitarian 
Affairs 

PDGCAS Provincial Directorate for Gender, Children and Social Action 

PDNA Post-Disaster Needs Assessment 

PREPOC Post-Cyclone IDAI Recovery Program 

PSEA  Protection against sexual exploitation and abuse 

PWD Persons with disabilities 

RC Resident Coordinator 

RENAMO Resistência Nacional Moçambicana 

RTE Real time evaluation 

SADC Southern African Development Community 

SAR Search and rescue 

SEA  Sexual exploitation and abuse 

SETSAN Technical Secretariat for Food Security and Nutrition 

SGBV Sexual and gender-based violence 



 

 
iv 

SMART specific, measurable, attainable, relevant and timely 

SOP Standard operating procedure 

TOR  Terms of Reference 

UN  United Nations 

UNAPROC National Civil Protection Unit 

UNDAC UN Disaster Assessment and Coordination 

UNDP UN Development Programme 

UNEG  United Nations Evaluation Group 

UNHCR UN Refugee Agency 

UNICEF UN International Children’s Fund  

USAID United States Agency for International Development 

WASH water, sanitation, and hygiene 

WFP World Food Programme 

WHO World Health Organization 

 

 

 

 



 

 

1 

Executive summary 

Purpose, scope and users of this Inter-Agency Humanitarian Evaluation 

1. Purpose and scope: This Inter-Agency Humanitarian Evaluation (IAHE) provides an 
independent assessment of the collective humanitarian response to communities 
impacted by Cyclone Idai in Mozambique. The IAHE primary focused on the scale-up 
activation period during 22 March through 30 June 2019. The terms of reference (TOR) of 
this evaluation asked to what extent the response met the objectives of the Humanitarian 
Response Plans (HRP) and other relevant plans and strategies and how mechanisms of 
the Inter-Agency Standing Committee (IASC) supported the response. This evaluation 
identifies lessons learned from the system-wide scale-up and response to Cyclone Idai 
and makes recommendations for future responses and preparedness.  

2. Due to various constraints, the Management Group for this IAHE agreed to exclude the 
response to Cyclone Kenneth from the scope of this report even though it had been 
included in the TOR for the IAHE.  The main constraints included the limited time available 
for the field visit, budget limitations, security conditions and the consequent challenges in 
accessing many of the affected communities in Cabo Delgado Province. The response to 
Cyclone Kenneth has nevertheless been considered as a factor that significantly 
influenced the system-wide response to Cyclone Idai. 

3. Intended users: The primary users of this IAHE are, at the country level, the Humanitarian 
Coordinator and the Humanitarian Country Team (HCT) in Mozambique; and at the global 
level, the IASC Principals, the Emergency Directors Group, and the Operational Policy 
and Advocacy Group. 

Context 

4. Mozambique is a country that is prone to natural disasters. The country was already facing 
high levels of food insecurity due to drought when the cyclone struck. Many communities 
that had suffered severe flooding during 2007 were also heavily impacted by Cyclone Idai 
in 2019. Cyclone Idai made landfall in Mozambique on 14 March 2019 as a Category 4 
storm. A second cyclone, Cyclone Kenneth, subsequently struck northern Mozambique 
six weeks after Cyclone Idai, placing additional strain on humanitarian agencies and the 
Government of Mozambique’s (GoM) capacities. 

5. The GoM declared a National State of Emergency on 19 March 2019 and issued an appeal 
for international assistance. The Emergency Relief Coordinator subsequently triggered a 
scale-up activation on 22 March 2019. The scale-up activation period ended on 30 June 
2019.  The HCT supported Mozambique’s National Institute for Disaster Management 
(INGC) in its role as the executive entity of the government responsible for the coordination 
of disaster response and disaster risk reduction. This IAHE examined three revisions to 
the HRP after Cyclone Idai made landfall: the first in April, the second in May (after 
Mozambique was hit by Cyclone Kenneth) and the third in August 2019.  

Methodology 

6. The evaluation team made a four-week field visit to Mozambique and subsequently visited 
regional offices in Kenya and South Africa during September 2019. The evaluation used 
quantitative and qualitative methods; these included desk reviews, interviews and direct 
observations. Data was collected from a total of 175 interviewees and a desk review of 
policy and strategy documents, evaluations, reviews, studies and relevant databases. A 
survey of 505 households, supplemented by focus group discussions, in areas affected by 
the cyclone in October 2019 captured the perspectives of a sample of the affected people 
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and enabled the evaluation team to triangulate the qualitative data. The data collected 
reflected a range of stakeholder perspectives including those of government authorities, 
bilateral donors, United Nations agencies, the International Federation of Red Cross and 
Red Crescent Societies (IFRC), the private sector, national and international non-
governmental organizations and the perspectives of people affected by Cyclone Idai. 
Following the field mission, the data was triangulated and validated during two workshops 
in Mozambique. Due to various gaps in the monitoring data, the IAHE team was not able 
to conduct a systematic assessment of the results based on the targets in the HRPs. The 
IAHE team thus relied to a large extent on qualitative data and the results from the 
Household Survey to make assessments about the response and draw conclusions. 

Summary of key findings and conclusions  

7. Joint preparedness by the international agencies and INGC helped ensure that the 
immediate humanitarian needs were accurately anticipated. The initial assistance 
provided was relatively timely, despite delays in reaching many affected communities due 
to the weather conditions, the scale of needs, and difficulties accessing some of the most 
affected areas. The GoM geared up its response even before Cyclone Idai made landfall 
on March 14 and appealed for external support on March 19 after declaring a state of 
emergency.  

8. The international community responded with a Scale-Up activation, which proved to be a 
key contribution that helped to save lives and mitigate suffering for many of the estimated 
1.85 million people who needed assistance. The rapid deployment of human resources 
and funding resulting from the scale-up activation provided the necessary additional 
response capacity. Inter-agency coordination, clusters and individual international 
agencies reinforced INGC’s overall leadership role, supported and helped to build the 
capacity of local government officials, most of whom had had no previous experience 
working with international aid systems during a response to a large-scale disaster. The 
swift containment of the cholera outbreak and the timely distribution of food supplies to the 
affected people highlighted the value of joint preparedness, the scale-up activation and 
the collective action that supported the robust, government-led response to the cyclone. 

9. The Scale-Up activation helped to strengthen collective accountability to the affected 
populations (AAP). The inter-agency Multi-Sectoral Rapid Assessment (MRA) relied on 
participatory approaches to gather data. An inter-agency feedback and complaints system, 
known as Linha Verde, was launched to enhance AAP and support the prevention of 
sexual exploitation and abuse (PSEA), although it took several weeks to become 
operational. The survey results indicated that the vast majority of people in the affected 
communities thought that they had been treated with respect by the humanitarian 
agencies, although only a small proportion of the survey respondents knew what 
assistance would be provided before they received it or how to use the feedback and 
complaints systems.    

10. The lessons learned from this response highlighted good practice examples along with 
areas where improvements could have increased the efficiency and effectiveness of the 
response and further mitigated the impacts of the cyclone on the affected people. Key 
issues are summarized below. 

Good preparedness significantly improved the timeliness and effectiveness of the 
response. At the same time preparedness planning would have benefitted from the use 
of anticipatory/early action triggers based on early warning indicators, greater use of 
cash-based interventions and a more meaningful involvement of the local civil society. 

11. Several factors limited the effectiveness of the response, including limited use of 
anticipatory/early action triggers, cash-based interventions and civil society involvement. 
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At the country level, in addition to the limited quantity of pre-positioned relief materials, 
major gaps in preparedness included: (i) the limited scope for cash-based assistance due 
mainly to government restrictions; (ii) the limited involvement of civil society organizations 
(CSOs) in community-based preparedness; and (iii) inadequate anticipatory/early action 
by the affected communities after they received early warning messages. 
Anticipatory/early actions were undertaken by only a relatively small number of agencies 
outside Mozambique; therefore, the response and the search and rescue (SAR) activities 
were not as timely as they could have been. 

12. CSOs were not significantly involved in preparedness planning and played a marginal role 
during the response during the Scale-Up activation period. This was attributed to multiple 
factors including their limited capacities; their difficulties with language since most 
coordination meetings were conducted in English; their lack of experience working in large-
scale disasters; and the fact that many of their staff and volunteers were themselves 
affected by Cyclone Idai. Based on the lessons learned from other large-scale responses, 
CSOs could potentially have played a larger role in community-based preparedness. 
During the response CSOs could have also helped communities to mobilize, to mitigate 
the impact of the disaster and more effectively address the protection and specific 
assistance needs of vulnerable groups. 

Aerial assessments added considerable value in guiding the initial response. Decision-
makers were at the same time challenged to optimize use of resources due to gaps in 
the information management systems and the variable quality and availability of data. 

13. After a promising beginning, the international humanitarian system struggled to develop a 
user-friendly system to collect, analyze, and communicate the assessment and monitoring 
data needed to guide decision-making during the successive phases of the response. 
Three agencies deployed technical experts and allocated resources to support a joint 
assessment cell. While the cell added significant value to the response, it did not manage 
to achieve its full potential due to the rapid turnover of coordinators and the lack of 
consensus on a shared system for data management. These problems led to assessment 
fatigue among local government officials and the affected communities; difficulties in 
acquiring a picture of multi-sectoral priority needs; and contributed to a lack of clarity about 
how best to support the transition to recovery during the post-emergency phase.  

The response benefited from a robust partnership between the international agencies 
involved and the Government of Mozambique. However, engagement between the 
broader international humanitarian system and the private sector could have been 
further optimized through greater preparedness and better coordination during the 
response. 

14. Good preparedness by the Emergency Telecommunications, Logistics, and Water, 
Sanitation and Hygiene (WASH) Clusters meant that they benefited from productive 
partnerships with private sector actors during the response. The bulk of private sector 
support was passed through the GoM using pre-existing mechanisms. The IASC system 
provided logistic support to private sector actors; but involvement of private sector with the 
international humanitarian system was limited by a lack of an engagement strategy – 
including relevant guidance about due diligence – and the lack of a dedicated coordination 
staff with the relevant expertise.  
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Overall, the coordination of the response was of high quality. Cluster coordination 
performance was variable, influenced by the profiles of the cluster coordinators, frequent 
turnover, the frequency of surges, the availability of funds and information management 
capacities. 

15. The deployment of a Deputy Humanitarian Coordinator (DHC) to the disaster-affected 
area along with OCHA surge support to the HCT was a critical contribution to the response. 
The quality of cluster coordination was variable with particularly strong performances by 
the Emergency Telecommunications, Logistics and WASH Clusters. A major factor in the 
success of the Scale-Up activation was the early decision to deploy an empowered DHC 
to oversee field-based operations and ensure there was a strong partnership with the 
government, which had already deployed its senior leadership to the field before Cyclone 
Idai made landfall. The DHC was a suitable focal point for several months while senior 
INGC staff were based in the field, but this resulted in some communication gaps since 
the HCT was based in Maputo.  

16. The centrality of protection was widely recognized as a critical part of the Scale-Up 
activation. The PSEA Working Group played a particularly important role from the 
beginning of the response. The Protection Cluster was among those that struggled to 
provide sufficient support to its members, partly because it was the only cluster that did 
not deploy dedicated field-based cluster coordination surge capacities. The Global 
Protection Cluster’s new global strategy (launched in early 2020) was seen as a timely 
opportunity to address such capacity gaps and provide support adapted to sudden-onset 
climate-related disasters.  

The Scale-Up activation significantly contributed to meeting humanitarian needs but 
did not adequately address the transition to early recovery. 

17. The HCT and many of the cluster members made early recovery a priority during the 
Scale-Up activation. Humanitarian staff were regularly involved in joint recovery planning 
with development actors such as the World Bank. Clusters had their own transition plans; 
these were implemented with varying levels of success. However, since long-term 
recovery interventions were only planned to start in 2020, the assistance provided did not 
necessarily reflect the early recovery needs; a large proportion of affected communities 
started recovering during April and May 2019. 

18. The lack of an overall transitional plan, as identified during the operational peer review 
(OPR) during May 2019 as a priority action for the HCT, remained an important gap. The 
proportion of HRP funding for early recovery declined during the later phases of the 
response. This raises questions about whether more attention should have been given to 
the cost effectiveness of the relief operation so a greater share of the limited resources 
could have been allocated to early recovery needs.  

19. Many of the challenges in supporting early recovery could be attributed to the operating 
context, including the ad hoc approach of relocating internally displaced persons (IDPs) to 
resettlement sites in Beira and the need to respond to Cyclone Kenneth. National election 
processes during the last half of 2019 delayed the launch of longer-term recovery 
operations. Nevertheless, country-based stakeholders highlighted that many of the early 
recovery challenges could be attributed to structural factors related to the humanitarian-
development nexus that need to be addressed at the global level.  

The wide variety of monitoring and data management systems, which generated data of 
variable quality and consistency, made it difficult to systematically measure overall 
operational performance. 
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20. The HRP was mainly perceived by the humanitarian agencies as a fundraising and 
communications tool that was not well-suited to monitoring operations in a rapidly 
changing operating environment. The HCT developed strategic benchmarks but only 
about half of the clusters developed workplans with sector targets that provided inter-
agency tools to measure operational performance. The lack of a coherent framework to 
monitor humanitarian operations contributed to most of the clusters relying mainly on the 
4W tool (Who is doing What, Where, When?) for performance monitoring. The result was 
an emphasis on coverage, activity and output-based reporting. A small number of 
agencies collected post-distribution monitoring data themselves, but the data were not 
used in a systematic way. There was broad agreement amongst stakeholders that 
performance monitoring could be improved while emphasizing that any monitoring 
systems should be field-driven and additional bureaucratic layers should be avoided.  

Few clusters and inter-agency systems appear to have processes that encourage 
systematic continuous improvement based on the lessons learned.   

21. Only two clusters, the Emergency Telecommunications Cluster (ETC) and the Logistics 
Cluster, planned to conduct After Action Reviews (AARs) at the global level to capture 
relevant lessons from the Cyclone Idai response that could be applied during future 
responses. The ETC carried out a survey to gather cluster member feedback and measure 
user satisfaction to inform its AAR. These two clusters were among the three top 
performing clusters during this response. This indicated a serious gap in accountability 
since it was unclear how other clusters would apply lessons to avoid similar shortfalls 
during future responses. The OCHA-led assessment cell also faced challenges and it was 
equally unclear how lessons learned would be used to improve its operation during future 
responses. A related issue was the lack of clarity among stakeholders about the 
mechanism to ensure follow up to recommendations that result from this IAHE or the OPR. 

Recommendations 

22. A total of 13 recommendations are targeted at the HCT in Mozambique, the IASC 
Emergency Directors Group, the IASC Operational Policy and Advocacy Group, the 
Emergency Relief Coordinator and the Global Protection Cluster. The recommendations 
for the HCT are largely aligned with the Action Plan developed during the OPR. As 
described in the Methodology section of this report, most of the recommendations listed 
below were reviewed in-depth with stakeholders from the humanitarian agencies and 
various government ministries during two validation workshops, which were facilitated by 
evaluation team members in Maputo, in December 2019. The list below is a condensed 
version for this Executive Summary. The full recommendations can be found at the end 
of the main report on page 58. 

Recommendations targeted at the Mozambique Humanitarian Country Team 

R1. Further improve preparedness, early warning and anticipatory action by supporting 
INGC, other government ministries and CSOs to strengthen capacities at national and 
community levels.  

R2. Develop and implement an engagement and capacity-building strategy for civil 
society stakeholders to enable them to play a more effective role in humanitarian 
action.   

R3. Use the results of this IAHE, and other relevant lessons learned, to inform 
advocacy and resource mobilization strategies during future disaster responses 
to help ensure that the humanitarian community is supporting the priority needs 
of affected communities, especially households which are struggling to recover and 
vulnerable members of affected communities with special needs.  
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Recommendations for the Emergency Directors Group 

R4. Improve information management and communication systems for the 
assessment and monitoring data needed to provide a real time overview of the 
priority needs of affected communities.  

R5. Ensure that there is an adequate roster of cluster coordinators and information 
management staff with the necessary skills, gender balance, experience and language 
abilities. There should be suitable incentives in place, so these personnel are available 
for a deployment duration that ensures adequate continuity of staffing and optimizes 
value-added for the clusters.  

R6. Improve coordination and engagement with the private sector with the timely 
deployment of a private sector coordinator having relevant experience in large-
scale disasters. This should be supported by a roster of staff members who are trained 
and experienced individuals.  

R7. Strengthen and improve the decentralized humanitarian leadership coordination 
model to provide more effective support during a large-scale disaster event. This 
is especially critical in such countries as Mozambique, in which the government typically 
decentralizes decision-making to the affected areas during a disaster response.  

Recommendations targeted at the IASC Operational Policy and Advocacy Group 

R8. Capture and share lessons for clusters and replicate as appropriate (including in 
other clusters) to improve preparedness and achieve a more consistent and integrated 
performance.  

R9. Require each global cluster to carry out After-Action Reviews within six months 
of the Scale-Up activation. These AARs should systematically consider the users’ 
(cluster members, HCT) feedback and generate an action plan that promotes 
continuous improvement using the lessons learned. Similar inter-agency learning 
reviews should be routinely conducted for inter-agency assessment coordination cells. 

R10. Improve the relevance and value of future IAHEs of Scale-Up activation 
responses. Improvements could include the systematic inclusion of household surveys 
to assess the collective outcomes and give a meaningful voice to affected communities; 
assessing anticipatory actions; and using proxy indicators to assess cost effectiveness 
to better understand options for prioritizing limited resources.  

Recommendations targeted at the Emergency Relief Coordinator 

R11. Develop guidance for Humanitarian Country Teams, supported through the 
deployment of technical specialists, to help with the development of multi-sector 
performance benchmarks for responses when there is a Scale-Up activation. This will 
help track overall performance and better inform decision-making.  

R12. Ensure that humanitarian and early recovery needs are adequately analyzed and 
communicated in a timely way so that support by the international community is 
adapted to priorities of affected communities during successive phases of the response. 
Based on lessons learned from the response to Cyclone Idai, improvements are needed 
more at the multisectoral level than at the level of individual clusters. 

Recommendation targeted at the Global Protection Cluster 

R13. The Global Protection Cluster should use the launch of its revised global strategic 
framework to clarify its role in responding to varying disaster scenarios, including 
sudden-onset natural disasters.   
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Introduction  

23. This is the report of the Inter-Agency Humanitarian Evaluation of the international 
humanitarian response in the Republic of Mozambique to Cyclone Idai in 2019. The design 
of the evaluation is based on the requirements in the Terms of Reference attached as an 
Annex to this report.  

24. In line with the TOR, this evaluation focused on the Scale-Up that was activated on 22 
March and expired at the end of June in 2019. The evaluation purpose was to: 

• Provide an independent assessment of the extent to which the planned collective 
objectives set out in the Humanitarian Response Plan (HRP), along with other plans 
developed and used by the HCT during the course of the response, responded to the 
needs and concerns of the affected people in Mozambique.   

• Assess the extent to which the Inter-Agency Standing Committee (IASC) 
mechanisms, including the Scale-Up activation and Humanitarian Programme Cycle 
(HPC), have successfully supported the response.  

25. The IAHE has identified lessons learned from this response and the system-wide Scale-
Up activation1 and has generated recommendations to guide preparedness and future 
comparable responses. The primary users of this IAHE are, at the country level, the 
Humanitarian Coordinator (HC) and the HCT in Mozambique; and, at the strategic level, 
the IASC Principals, the Emergency Directors Group, and the Operations, Policy and 
Advocacy Group. This was the first evaluation of an inter-agency response that involved 
the new Scale-Up activation protocols and therefore it provides a valuable learning 
opportunity that can be applied to future Scale-Up activations, especially for responses to 
the sudden-onset natural disasters. 

26. Cyclone Kenneth made landfall some six weeks after Cyclone Idai in northern 
Mozambique and added pressure on already overstretched capacities of humanitarian 
agencies and the GoM. Due to various limitations, including time, budget and difficulty in 
accessing affected communities due to security constraints, it was decided with the 
Management Group for this IHEA not to evaluate the response to Cyclone Kenneth within 
the scope of this IAHE. The impact of Cyclone Kenneth was considered in a similar light 
as the ongoing drought that was affecting areas of Mozambique, i.e. as an additional factor 
that also significantly influenced the system-wide Scale-Up response. 
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Country and Operational Context 

2.1.  Country context  

27. Since its independence in 1975, Mozambique has been affected by numerous natural 
disasters. This includes extensive flooding in Tête, Maníca, Sofála and Zambézia 
provinces in early 2007 when the Zambézia river broke its banks after heavy rains. 

28. Mozambique adopted a Disaster Management Policy in 1999 that introduced measures 
for disaster management, using early warning systems with community involvement, 
allocating funds for contingencies and supporting livelihood recovery. Disaster Risk 
Management (DRM) in Mozambique became a central priority across different government 
sectors. The Coordinating Council for Disaster Management (CCGC), under the Council 
of Ministers and chaired by the Prime Minister, is the political and decision-making body 
for DRM governance in Mozambique and ensures multi-sector coordination. The CCGC 
is advised by the Council for Disaster Management (CTGC), a multi-sector organ 
comprised of government representatives and members of the HCT (see Figures 1 and 2 
below). This disaster management structure at the central level is replicated locally through 
Emergency Operational Centers which may be at provincial or district levels. A crucial 
component of the local disaster management mechanism is the Local Disaster Risk 
Management Committee at the community level. 

29. The National Institute for Disaster Management (INGC) is the executive arm of the CCGC 
and is responsible for the coordination of DRM activities at the operational level, including 
disaster risk reduction (DRR). It operates under the Ministry of State Administration and 
Public Function. In addition, in its disaster response coordination activities the INGC is 
supported by the National Emergency Operations Center (CENOE). CENOE is supported 
by a National Civil Protection Unit (UNAPROC) to assist with search and rescue activities. 
Development partners led by the United Nations (UN) cooperate with the government 
under this structure. Decentralized structures for DRM exist, including regional Emergency 
Operation Centers and District Committees for Disaster Risk Management in all districts 
as shown in Figure 1.  
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Figure 1: Disaster management structure in Mozambique 

Source: INGC, 2019 

Synergy of the actions with the international community 

30. International humanitarian agencies support and complemented the GoM's efforts during 
the disaster preparedness, coordination, management and response to Cyclone Idai. They 
are organized into specialized clusters: Education, Camp coordination and camp 
management (CCCM), Protection, Health, Nutrition, Water and Sanitation, Food Security, 
Shelter, Logistics, Emergency Telecommunications and Early Recovery. These groups 
are integrated in four sectors of CENOE (Planning and Information, Infrastructure, Social 
Services and Communication) and are aligned with their respective ministerial 
counterparts.  

31. At the provincial level, the HCT’s focal point has been designated as part of a decentralized 
mechanism for coordinating humanitarian activities. The HCT’s provincial focal point is 
charged with supporting and facilitating coordination with government authorities in the 
province through sector/cluster coordination. This role includes coordinating with INGC 
and between humanitarian actors to complement their emergency response efforts. 

32. The HCT and the clusters provided technical, material and financial support to increase 
the responsiveness of the government sectors, in line with international standards and the 
humanitarian principles governing emergency management and response. 

33. Response and recovery were aligned with the four sectors that make up the GoM disaster 
response structures: (i) communication, (ii) infrastructure, (iii) information and planning 
and (iv) social services. Figure 2 illustrates how the international humanitarian system fits 
within the GoM structure. The majority of IASC clusters, with the exception of shelter, ETC 
and logistics, were aligned with the social services sector. 

 

  

ABBREVIATIONS 

CCCM/CCGC: 
Coordinating Council 
for Disaster 
Management 

TCDM/CTGC: 
Technical Council for 
Disaster Management 

CENOE: National 
Emergency Operations 
Center 

MAEFP: Ministry of 
State Administration 
and Public Function 

INGC: National 
Institute for Disaster 
Management 

UNAPROC: National 
Civil Protection Unit 

LCDRM/CLGRC: local 
committees for 
disaster risk 
management 
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Figure 2: Emergency coordination between government and international agencies 

 

Source: INGC, 2019 
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2.2.  Operational context 

34. Before Tropical Cyclone Idai made landfall on the night of 14 to 15 March near Beira City, 
Sofála Province in central Mozambique, it first crossed the mainland as a tropical storm 
that caused extensive flooding in the Zambézia and Tête provinces (Figure 3). When it 
returned as Cyclone Idai, it brought strong winds of 180 - 220 km per hour and heavy rains 
across the provinces of Sofála, Maníca, Zambézia, Tête, and Inhambane. This caused a 
storm surge and subsequent extensive flooding with flood waters reportedly exceeding 10 
meters. On 25 April, northern Mozambique was struck by a second Tropical Cyclone, 
Kenneth, which made landfall in Cabo Delgado province. With wind gusts of up to 220 km 
per hour, Kenneth became the strongest cyclone to ever hit the African continent. Tropical 
Cyclone Kenneth made landfall at the end of the rainy season when river levels were 
already high, increasing the risk of flooding. 

Figure 3: Map of areas affected by Cyclone Idai 

 

Source: OCHA, 26 March 2020. 
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35. The disaster struck a vulnerable population, creating circumstances that exacerbated 
poverty levels and food insecurity among the affected people. Mozambique ranks low on 
the human development index (HDI) at 0.437, or 180 out of 189 countries.2 The agricultural 
sector accounts for 25 per cent of Gross Domestic Product and employs 71 per cent of 
the labor force, of whom almost 94 per cent are primarily engaged in agricultural 
production. 3 

36. Before Cyclone Idai made landfall, the country was already facing high levels of food 
insecurity. During 2017 and 2018, Mozambique’s Technical Secretariat for Food Security 
and Nutrition (SETSAN) conducted several studies to assess the impact of the drought. It 
documented severe food insecurity throughout the country.4 The 2017-2018 HRP 
identified 815,000 people in need of humanitarian assistance and aimed at targeting 
700,000 people.5   

37. The political dynamics added to the complexity of the response to Cyclone Idai. The mayor 
of Beira was a member of the party in opposition, and the international community had to 
navigate dynamics between the national authorities and leaders in affected provinces in a 
way that did not raise tensions.  Three major events were taking place in Mozambique 
during 2019: (1) preparations for the general elections to be held on 15 October 2019.6  2) 
a peace process between the governing party, Frente de Libertação de Moçambique 
(FRELIMO), and the primary political party in opposition, the Resistência Nacional 
Moçambicana (RENAMO), and (3) an ongoing process of demobilization, disarmament 
and reintegration (DDR). Furthermore, access to international funding by the GoM was 
restricted due to the fallout from a US$ 1.2 billion undisclosed lending scandal in 2016 that 
resulted in the suspension of donor support.7 Another factor that significantly influenced 
the response was the long-standing practice of the GoM to relocate communities living in 
disaster-prone areas to resettlement sites as a way of increasing resilience.8 

38. In the immediate aftermath of the cyclone, coordinated rapid aerial assessments carried 
out by government and non-governmental actors provided a valuable overview of the scale 
and severity of the crisis. This information informed operational decision-making to 
determine priorities. The GoM implemented a series of actions in response to the unfolding 
disaster, as listed below.  

Government-led actions during the response 

➢ The GoM declared a National State of Emergency on 19 March 2019; 

➢ Immediate search-and-rescue operations, and provision of humanitarian aid began; 

➢ Appeals were made for international assistance; 

➢ Data was gathered and shared to measure the number of affected persons in each 
province; 

➢ A Cyclone Idai Post-Disaster Recovery Programme (PREPOC) was established on 
26 March and the ToR approved on April 2, 2019; 

➢ The Gabinete de Reconstrução Pós Ciclone Idai (GREPOC), or Post-Cyclone 
Reconstruction Office, was created on April 09, 2019 under the Ministry of Public 
Works, Housing and Water Resources to coordinate the reconstruction process, 
donor relations, and lead the implementation of interventions designed to support 
the recovery and reconstruction of affected areas;9 

➢ The Scope Assessment of Cabo Delgado and Nampula Cyclone following Cyclone 
Kenneth, on April 30, 2019, was extended; and 

➢ The Post-disaster Needs Assessment (PDNA) was approved by the Council of 
Ministers on May 7, 2019.10 

http://www.setsan.gov.mz/
http://www.setsan.gov.mz/
https://www.humanitarianresponse.info/en/operations/mozambique/assessment/mozambique-cyclone-idai-post-disaster-needs-assessment
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39. The HRP was revised based on the Multi-Sector Rapid Assessment (MRA) conducted 
during the first half of April 2019. The HRP estimated that due to Cyclone Idai, 603 deaths 
occurred, there were nearly 1,700 injuries and that 1.85 million flood-affected people were 
in need of assistance. The HRP targeted 1.72 million flood-affected people11 with 
requirements amounting to $281.7 million. 

2.3.  IASC Scale-Up activation 

40. The Scale-Up activation was launched in 2018 to replace the previous L3 system by 
reinforcing focused collective and time-bound emergency procedures.12 The Scale-Up 
activation triggers mechanisms and tools to:  

(a) Ensure that the international humanitarian system delivers effective humanitarian 
assistance in support of national authorities and existing capacities and monitors its 
own performance.  

(b) Ensure that adequate capacities and tools for empowered leadership and coordination 
of the humanitarian system are in place.  

(c) Engage IASC member organizations and Global Cluster Lead Agencies to establish 
the required systems and to mobilize the required resources necessary to contribute 
to the response as per their respective mandates. 

41. In line with the new protocols, a Scale-Up activation requires that an OPR of the response 
be undertaken within five months of the crisis, and that an IAHE be conducted 9-12 months 
after the declaration. OPRs, designed to be brief and using a collaborative process, are 
undertaken by peers. The IAHE is conducted at a later stage of the humanitarian response. 
It is independent, with an aim to promote accountability to donors and affected populations 
while encouraging strategic learning for the humanitarian system, including at a global 
level.  

2.4.  Planning of the response 

42. Figure 4 describes the main assessments undertaken to determine the needs of affected 
people and who conducted them. Some agencies did this routinely as an integral part of 
their own activities.13  

Figure 4: Sequencing of needs assessments (2019) 

March 
Initial rapid assessments using aerial assessments or other remote assessment 
methodologies due to difficulties in accessing affected areas 

April Inter-Agency multi-sectoral rapid assessment 

May 
Multi-agency data collection exercise with financial support from UNICEF and 
WFP; technical assistance came from the Food and Agriculture organization 
(FAO, UNICEF, WFP, INGC and SETSAN).14 

Periodic 
Cluster assessments focused primarily on specific sectoral needs. Displacement 
Tracking Matrix (DTM)15 assessments were made of displaced populations. 
Individual agency assessments were made. 

May 
A PDNA was conducted, led by governments, over a month after the disaster 
event with technical assistance from World Bank, the European Union and 
humanitarian agencies. 

 



 

 

14 

43. Four successive HRPs for the cyclone response in Mozambique are presented in Table 1 
below to illustrate the shift from emergency to recovery and rebuilding.16 

 

Table 1: Revision of strategic objectives in each HRP (Nov 2018 – Aug 2019) 

2.5.     Funding the response 

44. The total funding contributions to the 2019 Mozambique HRP, primarily destined for the 
response to Cyclone Idai, amounted to $383.9 million and included a contribution of 
U$16.5 million from the GoM (Table 2).17 

Table 2: Five highest funding contributors to the 2019 Mozambique HRP  

Donor Contributions in USD 
share of total 

contributions (%) 

United States of America, Government of 57,601,595 32.2 

United Kingdom, Government of 48,380,955 16.4 

Central Emergency Response Fund (CERF) 21,466,449 9.8 

Mozambique, Government of 16,500,000 5.6 

World Bank 10,653,282 3.6 
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45. Figure 5 shows the percentage of overall funding spent on specific needs and the dollar 
amounts per cluster.   

Figure 5: HRP percentage of requirements by cluster (April 2019 revision) 
 

Cluster Share (%) Dollar Amounts Per Cluster 
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2.6. Timeline 

46. The timeline shown in Figure 6 (below) outlines selected key events prior to and after the 
Scale-Up activation of the response on 22 March 2019. During the time of severe floods 
in the Sofála, Zambézia, Maníca and Tête provinces, the GoM established its response, 
which was based in Beira. During the first phase of the response, from March 22 until June 
30, emergency operations focused on providing life-saving assistance to people in need 
in Sofála, followed by people in need in Maníca and Zambézia.  

Figure 6: Timeline of key events18 
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Methodology  

3.1 Evaluation phases and approach 

47. The evaluation was divided into three phases: inception, data collection, and synthesis. 
Key milestones during the evaluation process were the inception report, debriefings at the 
end of the field visit and at the regional offices in Kenya and South Africa, and two separate 
workshops in Maputo during December 2019; one was for humanitarian agencies and the 
other for government officials. These evaluations provided stakeholders with an 
opportunity to validate and complement the preliminary findings and recommendations.19  

48. Since this was a government-led response, the IAHE methodology was designed to 
assess the collective performance of the international community from the perspective of 
the affected communities and the government agencies. It did not specifically assess the 
operational performance of individual agencies, instead focusing on their effectiveness of 
their lead coordination roles and responsibilities within the IASC humanitarian system. 

3.2  Evaluation questions and analytical framework 

49. This evaluation developed evidence-informed conclusions that addressed the 
Organization for Economic Co-operation and Development’s (OECD’s) Development 
Assistance Committee’s (DAC) evaluation criteria of appropriateness/relevance, 
effectiveness, coordination, connectedness and coverage.20 The key questions (KQs) for 
the IAHE (Table 3) were based on the Terms of Reference and were further developed in 
the Inception Report by considering relevant findings from the inception phase.21  

Table 3: Evaluation criteria and key questions 

No Evaluation questions Criteria 

KQ 1 
To what extent have the objectives set out in the HRP, other strategic 
documents, and other joint planning documents been based on identified 
needs, including those of the most vulnerable groups affected by the crisis? 

Appropriateness 

KQ 2 

To what extent were the targeted results articulated in the HRP achieved 
(in terms of assistance delivery), and to what extent were they effective in 
meeting the needs of the most vulnerable? To what extent has the Scale-
Up activation supported the response? 

Effectiveness 

KQ 3 

How was the IASC humanitarian system’s emergency assistance for 
people affected by the crisis linked to longer-term recovery, resilience and 
development efforts? What, if any, were the challenges in implementing 
this linkage? 

Connectedness 

KQ 4 
To what extent were different groups of affected people, in all locations 
affected by Cyclone Idai, reached with humanitarian emergency aid? 

Coverage 

KQ 5 
To what extent have adequate partnerships been established with 
international, national and local stakeholders to deliver assistance to 
affected people? 

Partnerships 

KQ 6 

To what extent have national and local stakeholders been involved in 
international coordination mechanisms and the response design? Have 
their capacities and systems to respond in the future been strengthened 
through this response? 

Localization 

KQ 7 
Was the assistance well-coordinated, avoiding duplication of assistance 
and gaps?22 

Coordination 
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50. An evidence matrix was developed based on the evaluation questions, indicators and 
potential sources of evidence to guide the data collection and subsequent analysis. This 
allowed the evaluation team to organize the data and build a body of evidence that 
facilitated the analysis to develop conclusions and recommendations.  

3.3 Data collection and analysis  

51. The evaluation team employed a mixed-methods approach to collect qualitative and 
quantitative data. Data collection began during the inception phase with a desk review, 
preliminary interviews with selected key informants followed by field visits, primary and 
secondary data review and analysis, and validation and reporting.   

Desk review and preliminary interviews 

52. During the inception phase the team used an online document library compiled by OCHA, 
which was supplemented with other documents found during a web search. The IAHE 
team used a “snowball approach” to collect additional documents from key informants 
when drafting the inception report and during the data collection phase.     

Interviews and focus group discussions 

53. As shown by the number and variety of interviewees and the level of inter-agency 
participation in the two validation workshops, there was constructive engagement by 
national and international actors during the evaluation process. A total of 176 stakeholders. 
of whom 41 were female, were interviewed (Table 4); these included UN agencies, 
international NGOs, national NGOs/CSOs, donors, and GoM representatives at the 
national and local levels.  
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Table 4: Summary of key informants (and Focus Group Discussions)23 

Global  Summary         Total FGD KIIs (%) 

International agencies  6 5 11 0   

SUB-TOTAL  6 5 11 0 6        

Regional  Summary         Total FGD  

International agencies  17 5 22 2  

SUB-TOTAL  17 5 22 2 13         

Mozambique  Summary         Total FGD  

International agencies  32 8 40 3  

Other interviewees 51 16 67 11  

SUB-TOTAL  83 24 107 14 60         

Mozambique 
Surge  

Summary         Total FGD  

International agencies  29 7 36 1  

SUB-TOTAL  29 7 36 1 21         
Overall  Summary         Total FGD   

International agencies  84 25 109 6   

Other interviewees 51 16 67 11   

  TOTAL  135 41 176 17   

54. To acquire a chronological perspective of the response, 36 cluster coordinators and 
agency staff, who had been deployed to Mozambique during different phases of the 
response, were interviewed (most interviews were conducted remotely). FGDs were 
sometimes held instead of individual key informant interviews, mainly as a way of 
increasing the range of perspectives when there were time constraints.  Key informants 
were selected using the purposive sampling method to give a representative perspective 
of the overall response. Selection criteria included the role (e.g. management, technical), 
sectors/clusters, type of agency and different time periods during the Scale-Up. Since 
almost none of the international staff interviewed during the field mission in September 
2019 had been present during the Scale-Up period, the team conducted a number of 
remote interviews with staff who had been on surge to Mozambique during different 
phases of the response. Interviews with international staff members were conducted in 
English and most other staff were held in Portuguese.  The interviews were completed 
after we achieved substantive saturation.24 A complete list of interviewees and the 
interview guide used by the team are attached as Annex 9 and Annex 10 respectively. 

Primary and secondary data analysis 

55. Primary data analysis was performed at three levels. For the primary data (KIIs and FGDs), 
a content analysis of the notes guided the preliminary development of key findings and is 
described in greater detail below. The secondary data review included real time 
evaluations and baseline data, including census data, Displacement Tracking Matrix 
(DTM) data and similar surveys performed by humanitarian agencies. A list of reference 
documents is attached as Annex 8. As described under the constraints mentioned below, 
the team had mixed success in collecting relevant documents. Relevant data was drawn 
from Relief Web, Financial Tracking Service (FTS), Global Shelter Cluster, UN Refugee 
Agency (UNHCR) Portal, ACAPS, Integrated Food Security Phase Classification, 

https://fts.unocha.org/emergencies/808/summary/2019
https://www.sheltercluster.org/
https://data2.unhcr.org/en/situations
http://www.ipcinfo.org/ipcinfo-website/events/events-details/en/c/1151944/
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Humanitarian Response Information, INGC databases and a website set up by OCHA for 
the Cyclone Idai response in Mozambique.  

56. Previous evaluations25 provided an opportunity to compare this response to past 
recommendations and determine if those recommendations were still relevant, and the 
extent to which previous lessons learned had been applied during this response. This 
selection included previous IASC inter-agency evaluations of the 2007 response to floods 
and cyclones in Mozambique, the 2014 response to Typhoon Haiyan in the Philippines, 
and the 2019 drought response in Ethiopia.26 Since humanitarian systems have evolved 
considerably since 2007, and the 2019 evaluation assessed a very different type of 
disaster,  the value of direct comparisons was limited, although the 2007 evaluation did 
provide a useful historical perspective. The 2014 IAHE for Typhoon Haiyan was the most 
relevant comparison in terms of the disaster scenario and comparable IASC systems and 
was a source of good practice examples of civil-military coordination, partnership with the 
private sector and the involvement of civil society. 

Community and household perspectives  

57. One major contribution of this IAHE, as compared to learning and accountability processes 
such as the OPR, was the inclusion of a community-level survey component. It gave a 
voice to the affected community and captured their views on the results of the humanitarian 
efforts, especially their perspectives on the outcomes several months after the disaster 
event. This feedback should be critical in fulfilling IASC's commitments with respect to 
accountability to affected populations. The Eduardo Mondlane University in Mozambique 
was contracted to carry out the survey following a competitive bidding process. Planning 
for the survey was done in close consultation with the INGC, which assisted with the 
necessary authorization and liaison with local authorities. The INGC provided support 
during the field work, including helping to ensure that the exercise remained independent. 

58. The survey used a probabilistic sampling to cover 505 households in eight out of the 
fourteen districts affected by Cyclone Idai; a household was defined as a set of individuals 
sharing food, water, or income on a daily basis.27 The survey adopted a multi-stage, 
stratified sampling, in which the sample size was divided proportionally to consider rural 
and urban areas, gender and disability. The results were disaggregated according to 
gender, disability and three displacement categories, namely: (i) households affected but 
not displaced, (ii) households affected and displaced and returned to place of origin, and 
(iii) households relocated to resettlement sites. The survey team complemented the survey 
results with data collected during key informant interviews, focus group discussions, 
community observations and a desk review of secondary data (Table 5). Out of 39 FGDs 
from 8 districts, a slight majority (20) were groups of females. Sixty-two of the sampled 
households included a person with a disability, which was 12 per cent of the sample.28  
Annex 11 provides additional details of the approach used for the sampling, data 
collection, analysis and reporting of quantitative and qualitative data. Additional details of 
the FGDs conducted during the survey are presented in Annex 12.   

  

https://www.humanitarianresponse.info/
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Table 5: Data collection for the household survey  

Method Sample Size / Type 

Structured interviews with village level leadership 41 

Community household survey 505 

Community FGDs 39 

Semi-structured individual and group interviews with humanitarian staff 18 

´In Situ´ site observations 41 

59. Profiles of the households surveyed are shown below in Table 6. The major impacts of 
Cyclone Idai were on shelter and livelihoods (crop and animal losses).  

Table 6: Reported impacts of Cyclone Idai at household level29 

How did Cyclone Idai affect your household (per cent)?  

Categories 

Death of 
at least 

one 
family 

member 

At least 
one family 
member 
injured 

Illness of at 
least one 

family 
member 

House 
totally 

destroyed 

Partial 
destruction 
of house 

Crop 
losses 

Animal 
losses 

Production 
equipment/ 
materials 

loss 

no. 

Overall  3.2 8.5 4.4 54.8 45.0 63.1 38.9 27.4 504 

Sex 
Male 3.4 7.8 4.0 55.9 44.1 62.1 40.7 28.6 322 

Female 2.8 9.9 5.0 52.8 46.7 64.8 35.7 25.3 182 

Category 

A 0.9 6.0 2.3 26.4 72.2 53.7 22.2 14.4 216 

B 2.1 9.2 5.0 54.6 46.8 57.5 28.4 31.2 141 

C 7.5 11.6 6.8 96.6 3.4 82.3 73.5 42.9 147 

Area 
Rural 4.9 8.5 3.6 71.2 28.5 80.0 57.7 35.1 305 

Urban 0.5 8.5 5.5 29.7 70.4 37.2 10.0 15.6 199 

Province 
Sofála 2.9 9.7 5.3 54.7 45.3 52.9 31.3 27.5 342 

Manica 5.9 3.9 2.9 56.9 39.2 80.4 59.8 36.3 102 

Categories: A: Household affected and not displaced; B: Household affected, displaced and 
returned to the same place; C: Household affected, displaced and resettled. 

60. The results were reviewed based on the four phases of the response: (1) preparedness; 
(2) search and rescue; (3) the initial emergency response; and (4) early recovery.  

Data analysis  

61. The data analysis was performed at three levels. For the interviews, a content analysis of 
the notes guided the initial development of key findings.30 The secondary data gathered 
was used to triangulate key events, decisions, challenges experienced, and to a limited 
extent, achievements (at output and outcome levels). This information was then compared 
with the key results which emerged from the Survey Team’s efforts to determine the 
consistency or divergence of the data analysis.  

  



 

 

22 

Validation and reporting of results 

62. The multiple formats and levels of evidence enabled the IAHE Evaluation Team to then 
identify evidence-based findings. Next, the findings were logically linked to conclusions. 
The preliminary results were presented and validated at two multi-stakeholder workshops 
in December 2019 in Maputo. The evaluation team facilitated two workshops; one 
workshop with humanitarian agencies and one workshop with government officials who 
had been involved in the response.  

3.4 Evaluation ethics 

63. The evaluation team adhered to the United Nations Evaluation Group (UNEG) Norms and 
Standards and Ethical Guidelines (2008).31 These included the principles of impartiality, 
confidentiality, ensuring informed consent, and protection.  Additional details are provided 
in Annex 11. 

3.5 Constraints and limitations 

64. Contingency planning during the inception phase helped to mitigate constraints and 
ensured that the evidence collected was sufficient and credible, despite the gaps 
described below. A key example was the need to extend the timeframe for the IAHE due 
to the national election campaigns and the elections, held during the latter part of 2019. 
This meant, among other things, that the survey had to be postponed to the end of October 
2019.  

65. The variable availability and quality of monitoring data made it difficult to determine the 
extent to which the objectives in the HRP were met, as requested in the TOR. The HRP 
was mainly perceived by the humanitarian staff as an external communication and 
fundraising tool,32 something that has been highlighted in other evaluations of 
humanitarian actions.33 Reporting against HCT benchmarks and various targets 
developed by individual clusters provided additional data on performance; but it did not 
present a completely coherent picture. This is shown in the table in Annex 2.  Performance 
data was not consistently disaggregated by gender, limiting the team’s ability to 
systematically apply a gender lens to findings and conclusions.34 

66. Given funding constraints—notably in covering early recovery needs—an assessment of 
cost effectiveness or value for money analysis35 would have been helpful to better assess 
whether the use of limited resources could have been prioritized. Such an analysis could 
have helped identify specific areas where an in-depth analysis would be justified to add 
value to future comparable responses. Specific related examples raised during the course 
of this IAHE included: (i) the costs of SAR operations; (ii) the cost implications, due to the 
lack of cash transfers as a viable intervention option; and (iii) shelter assistance modalities.  

67. The field visit by the IAHE team took place six months after Cyclone Idai struck 
Mozambique. This timing had the advantages of being able to better assess the outcomes 
of the response. However, due to a combination of the turnover of cluster coordinators and 
information managers, and gaps in the inter-agency performance measurement systems, 
it was difficult to confirm what had occurred during the earlier phases of the response. 
Virtually none of the international staff interviewed in the provinces of Mozambique during 
the field visit had been present during the Scale-Up phase and, with some notable 
exceptions, the handover notes drafted by cluster coordinators were either not available 
or mainly consisted of contact lists. Therefore, it was challenging to assess the decision-
making that had occurred.36 To gather relevant evidence for the initial phase of the 
response,  38 surge staff who had been deployed during the Scale-Up phase were 
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interviewed, mostly remotely, to provide their representative longitudinal and multi-
stakeholder perspectives of the response. 

68. The IAHE team faced a number of challenges in accessing internal documents such as 
monitoring reports, notably outcome data in the form of post-distribution monitoring 
reports, after-action reviews and the internal evaluations which key informants referred to 
during interviews. Sometimes this was because some of the documents mentioned by key 
informants had not been finalized.  However, with the notable exception of a few agencies, 
the reluctance of the staff to share their documents contrasted with the previous 
experiences of team members during evaluations commissioned by individual agencies 
when relevant internal documents were proactively shared. The team saw this as an 
indicator that IAHEs do not enjoy the same level of ownership by individual agencies as 
evaluations that the agencies commission themselves. 

69. The IAHE team had become aware of the above limitations and constraints during the 
inception phase, including the limitations of using the HRP for performance monitoring 
purposes and identifying likely gaps in the monitoring data, and were able to make 
appropriate adjustments to their methodology in consultation with the Management Group.  
The relative lack of outcome data greatly increased the value of the evidence generated 
by the survey. When designing the IAHE, the survey was made a priority; and the broad 
range of stakeholder interviews and the triangulation of the data during analysis helped to 
ensure that the available evidence provided a sound basis on which the team could 
develop robust conclusions and recommendations. 
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Responses to evaluation questions 

70. This section presents findings for each of the seven KQs listed in the TOR. For each KQ, 
there is a brief summary of findings that is followed by a description of the supporting 
evidence base.  

KQ 1: Appropriateness 

KQ 1 

To what extent have the objectives set out in the HRP, other strategic documents, 
and other joint planning documents been based on identified needs, including those 
of the most vulnerable groups affected by the crisis? 

71. This evaluation question examines the extent to which the efforts undertaken by the 
international humanitarian community (i.e., needs assessments and other information 
generated to guide the response efforts) identified the needs and priorities of affected 
people, how well the response was coordinated, and to what extent the coordination 
mechanisms encouraged participation by affected communities in decision‐making 
processes.37 

Summary response to KQ 1  

• Good quality joint preparedness planning with the GoM and the aerial assessments 
helped to ensure that the initial assessments largely reflected the priority needs of 
affected communities. The survey results found that the immediate needs had been 
correctly anticipated with the notable exception of clothing. 

• The assessments carried out by different clusters in consultation with their GoM 
counterparts varied in quality, coverage and timeliness. Some clusters relied mainly on 
data from government sources; this was of variable quality. The data sharing policies of 
agencies often restricted the sharing of complaints and feedback from communities, which 
could have helped to inform decision-making.  

• The response was hindered by the lack of timely, multisector information to guide 
decision-making in the dynamic operating context.  Different multi-sector assessment 
formats and data management systems were used at the beginning, and an MRA was 
carried out early in April 2019. Attempts to set up interagency data management systems 
with INGC to collect, analyze and communicate an overview of needs were only partially 
successful. 

• Participatory approaches were used to assess needs, but otherwise community 
participation was relatively limited. The survey results found that although most affected 
community members thought that they had been treated with respect by humanitarian 
agencies, few community members knew in advance what was being provided and how aid 
was supposed to be targeted.    

• A key result of the Scale-Up activation was the launch of an inter-agency complaint 
and feedback mechanism, known as Linha Verde, during May 2019.  It took time for 
the communities to trust this tool, which demonstrated the importance of setting up 
complaints systems and feedback systems before disaster events as a part of 
preparedness. 
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Summary response to KQ 1  

• The local knowledge of civil society organizations was not sufficiently used to gain a 
better understanding of vulnerabilities, coping mechanisms and specific challenges being 
faced by women and marginalized groups.  

72. The IAHE confirmed the OPR’s finding that preparedness had added considerable value 
to the response, specifically by drawing upon pre-existing partner networks, protocols, 
standby agreements with partners, framework agreements with suppliers and using 
prepositioned contingency stocks. The preparedness planning had not considered the 
effects of a cyclone disaster of this scale, and interviewees estimated that the contingency 
stocks only covered about 10-20 per cent of the total needs. Nevertheless, the contingency 
stocks proved to be a valuable resource to kick-start the response and were seen as one 
of the main reasons that 20 per cent of households covered by the survey received 
assistance within a few days following the disaster. 

73. Joint preparedness planning with the GoM and aerial assessments38 helped to 
ensure that initial assessments largely reflected priority needs of affected 
communities. The needs described in the revised March 2019 HRP were mainly based 
on preparedness planning since the assessment data available was limited. The survey 
results found that the immediate needs had been correctly anticipated, with the notable 
exception of clothing (Figure 7).  The majority of households surveyed (67 per cent) stated 
that the assistance was in line with what they most needed. Lack of clothing was a problem 
particularly for girls. Some girls said that, if they had to choose between going hungry or 
wearing dirty clothes, they would prefer to go hungry. 

Figure 7: Priority needs immediately after the disaster (per cent of households)39  

 

74. The initial response largely corresponded to the priority needs; 83 per cent of the 
households surveyed reported that they received food assistance, 49 per cent received 
some type of shelter material and 46 per cent were provided with water. A very high 
proportion (95 per cent) of displaced people received some kind of assistance within the 
first few days after the disaster compared to 40 per cent of the people who had not been 
displaced.  
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Conduct and coordination of assessments  

75. The OPR noted that the availability of objective data as a major challenge in Mozambique. 
Various assessment formats were used by different agencies at the beginning of the 
response. An MRA40 was carried out in 14 districts41 in the Sofála and Maníca provinces 
during the first two weeks of April. This followed an agreement to use an adapted version 
of a format that INGC had developed in consultation with the HCT several years 
previously. Like the survey, the MRA found food security to be the highest priority, followed 
by shelter and health concerns; many concerns were related to water-borne diseases. The 
challenges faced during the MRA included a lack of assessment expertise within many of 
the clusters and a lack of pre-cyclone baseline data.42 This included 2017 district-level 
census data;43 that the lack of this data was mainly attributed to political sensitivities in the 
lead-up to the national election. 

76. Key informants from humanitarian agencies reported that, prior to the MRA, assessment 
data mainly came from aerial assessments, areas that were accessible, and/or areas 
where donors had indicated that funding was available. Findings from the interviews 
indicated that the donors tended to base their investments on needs assessment 
information provided by IASC coordination systems. While this was a positive finding, it 
meant that gaps in assessment data had a knock-on effect. Key informants from 
humanitarian agencies noted examples when private sector actors44 had come forward 
saying that they were ready to assist but, when they asked, “what do you need from us?”, 
they didn’t receive a clear answer. 

77. The HCT did not take-up the offer of a remote Assessment and Analysis Unit,45 which 
could have mitigated the challenges of accessing affected populations and compensated 
for the limited analysis capacity in the field during the early phase of the response. An 
assessment coordination cell, led by OCHA and staffed by surge personnel deployed by 
IFRC,46  ACAPS and REACH was eventually established two weeks after the disaster to 
support INGC and the international humanitarian system.  The delay was attributed mainly 
to the decision-makers’ lack of familiarity with the potential value of these tools. 

78. While participating agencies showed a willingness to collaborate within the cell, each 
arrived with their own methodologies and approaches and were challenged by the rapid 
turnover of the OCHA staff47 tasked with coordination.  Agencies struggled to develop a 
coherent and user-friendly system to collect, analyze and communicate the and 
assessment data needed to inform the decision-making. Attempts to set-up interagency 
data management systems48 with INGC to collect, analyze and communicate an overview 
of needs met with limited success due to the challenges of collecting timely assessment 
and monitoring data of adequate quality.  

“Despite all the successes, one thing however remained a major challenge. 
This was the inability to survey the situation critically to determine where 
people were and what their particular needs are at that time …A key task 
therefore for the humanitarian community going forward, is to develop ways 
by which such a determination could be made…” 49 

79. The majority of the interviewees viewed the lack of a comprehensive understanding of 
priority needs during the successive phases of the response as a constant challenge to 
prioritizing the use of resources. The quality and coverage of the assessment data varied 
between sectors, with many clusters largely relying on government data of variable quality. 
There were also challenges in establishing a system for collecting, analyzing and 
communicating assessment data in a context that was constantly changing with restricted 
access to affected areas. Another problem was that many agency staff who carried out 
assessments and distributions didn’t record and/or share GPS coordinates.50  

80. Based on feedback from agency staff, government officials and community members,  the 
gaps in assessment coordination resulted in duplicated distributions51 and assessment 
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fatigue.52  Nevertheless, as shown in Figure 7 below, just over 60 per cent of the affected 
households surveyed thought that the assistance they received was timely and 
appropriate.  There was a large variation between households in resettlement sites (95 
per cent) and those which had not been displaced (41 per cent); this was partly attributable 
to the lack of a comprehensive assessment of needs described above.  

Addressing the needs of vulnerable groups  

81. Successive HRPs, cluster strategies and guidance considered the needs of different 
groups. These included gender, cultural considerations, differences between the needs of 
rural and urban populations, and IDPs staying in temporary shelters, with host 
communities and/or resettlement sites. Vulnerabilities included people with disabilities, the 
elderly, at-risk children and female-headed households. Some NGOs conducted rapid 
assessments on specific cross-cutting issues relating to vulnerability, including gender,53 
older people54 and AAP,55 to highlight the needs of specific groups within the affected 
populations. 

82. FGDs held during the survey found that targeting processes lacked transparency and 
consistency; some respondents questioned why the lists compiled by the Instituto 
Nacional de Acção Socia (INAS) had not been used as a starting point rather than 
compiling new lists from scratch.  

Participation of affected communities in decision-making 

83. Just over 90 per cent of the households surveyed thought that they had been treated with 
respect by the humanitarian agencies (Table 7). Very few of the respondents, however, 
knew in advance what assistance they would be receiving or how to use feedback and 
complaints systems.56 This finding mirrored the findings from another interagency review57 
which recommended that more project information should be shared with affected 
communities.  

84. The assessments used data from community FGDs to inform the participatory needs 
assessments regarding the effectiveness and appropriateness of program delivery. Some 
agencies systematically took protection issues into account as part of their participatory 
assessments.58 At the community level, vulnerable families were identified in collaboration 
with the local leadership. Data protection policies and the guidelines of individual agencies 
meant that partners maintained their own lists and there was limited sharing of beneficiary 
data, especially for protection-related cases.59 There was a consensus that a harmonized 
policy governing how data ought to be treated and shared was needed in such 
humanitarian contexts, although humanitarian agencies thought  that this issue would be 
better addressed at the global level.60  

85. An inter-agency complaint and feedback mechanism, known as Linha Verde, managed by 
WFP on behalf of the HCT and funded by the CERF, was launched during May 2019. The 
hotline served as a channel where people could: (1) request information; (2) report issues 
affecting the humanitarian response in their community; (3) report on sexual exploitation 
and abuse, corruption and political violence; or (4) provide positive feedback.61 The system 
was widely supported by humanitarian agencies, although  all the agencies did not have 
the necessary protocols and capacity in place to be able to follow up on relevant 
feedback.62 

86. It took time for the communities to trust the Linha Verde tool, so it was not an important 
source of community input during the Scale-Up phase, which demonstrated the 
importance of setting up such systems before disaster events as a part of preparedness. 
The limited involvement of CSOs during the Scale-Up phase was seen as a key reason 
for the relatively low level of participation of vulnerable groups in decision-making 
processes, given that the lessons learned during other disaster responses have 
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demonstrated the importance of CSO involvement.63 Table 7 provides a summary of 
findings relating to selected AAP commitments.  

Table 7: Findings relating to accountability to affected people 

 
A majority, 92 per cent, said they had been treated 
with respect while receiving aid (ranging from 83 per 
cent in urban areas to 96 per cent in rural areas), “We understand it 

might be difficult 
for agencies to 

spend time talking 
to us just after a 
disaster, but this 

shouldn’t continue 
when planning for 

the future.”64 

 only 8 per cent understood what assistance they 
would receive (ranging from 2 per cent of IDPs who 
did not go to resettlement sites to 14 per cent of IDPs 
who did move to resettlement sites),65  

 and only 19 per cent received information about 
how to use the feedback and complaints systems 
(ranging from 8 per cent for populations who had not 
been displaced to 31 per cent for IDPs who had been 
resettled).  

87. As of August 2019, there were 3,542 registered cases, primarily from Sofála (85 per cent); 
and over half (56 per cent), or 1,983 cases, received feedback. As shown in Figure 8 
below, 60 per cent were complaints, mostly from males (86 per cent), and the majority of 
the callers (88 per cent) were  between 18-59 years old.66 The complaints primarily related 
to food assistance (88 per cent) followed by shelter (6 per cent). There were a small 
number of protection-specific cases registered (15); those associated with sexual 
exploitation and abuse (SEA) and gender-based violence (GBV) were the majority (10 out 
of 15) which activated investigative processes.67  

Figure 8: Summary of Linha Verde registered complaints68 

 

88. As described in the Localization section below, the inter-agency Linha Verde reported a 
notable increase in the number of calls registered, including 30 complaints relating to 
political interference during distributions in the latter part of September in the lead-up to 
national and provincial elections.69 The majority of complaints registered were related to 
food assistance, followed by shelter and hygiene. 

89. The emergency and humanitarian NGO consortium in Mozambique (COSACA) took a 
proactive role in helping to organize and unify key stakeholder groups to participate in the 
complaint system and to support sexual and gender-based violence (SGBV) prevention 
and response.70 Following the creation of the network, several practical measures were 
developed to strengthen the response, facilitate coordination and improve coherence 
among humanitarian actors.71 PSEA key messages were transmitted via community radio 
stations within days of Cyclone Idai making landfall. Focal points and volunteers were 
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trained in their roles, obligations and responsibilities, and signed a Code of Conduct.72 Part 
of the risk mitigation strategy included encouraging communities to communicate where 
and how there were risks of exploitation and abuse.73 

People with disabilities 

90. The Disabled Peoples Organizations (DPOs) and their umbrella organization, the Forum 
for Mozambican Disabled Associations (FAMOD), had an advisory role for clusters mainly 
via the Disability Working Group under the Protection Cluster. Their main role was to 
provide data on persons with disabilities (PWDs) and advocate for PWD issues in 
clusters.74 They were not directly involved in design, planning and implementation of 
interventions, a gap that was eventually acknowledged by the Protection Cluster.75   
Protection staff were “particularly concerned about the safety and well-being of the 
disabled living in overcrowded conditions in multiple makeshift displacement sites”.76 This 
gap was partly due to the limited number of surge staff that had the requisite level of 
expertise and training in making interventions accessible for and inclusive of PWDs.77 

KQ 2: Effectiveness 

KQ 2 
To what extent were the targeted results articulated in the HRP achieved, and to what 
extent were they effective in meeting the needs of the most vulnerable? To what 
extent has the Scale-Up activation supported the response? 

91. This question assesses the results of the response, including the extent that the targets 
articulated in the HRP were met (in terms of assistance delivery) and whether the targets 
were effective in meeting the assistance and protection needs of the most vulnerable. It 
also examines how strategies, approaches or methodologies related to the Scale-Up 
activation supported the GoM’s response, including any unintended, positive or negative 
effects.  

Summary response to KQ 2  

• Preparedness planning and early warning systems at the country, regional and global 
levels added value to the response through their use of pre-positioned contingency stocks, 
pre-existing networks and protocols, rapid deployment of surge capacities and pre-financing 
by larger UN agencies, INGOs and the IFRC on a “no regrets” basis to launch their 
interventions.  

• Anticipatory/early actions were initiated by the HCT and international agencies at a 
country level, including the pre-deployment of staff and moving contingency stocks to areas 
likely to be impacted by the cyclone before it made landfall. Most external support arrived after 
Cyclone Idai had made landfall, indicating that the Scale-Up activation does not yet 
adequately respond to early warning triggers.  

• The Scale-Up activation made a significant positive contribution to saving lives and 
mitigating suffering by rapidly mobilizing resources, reinforcing humanitarian leadership and 
coordinating the government-led response.    

• The survey found that 20 per cent of affected households in six districts in the Sofála 
and Manica provinces that were severely affected received aid within a few days of the 
disaster. The survey results indicated that approximately 60 per cent of households thought 
they had received the humanitarian aid that they needed at the right time.   
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Summary response to KQ 2  

• The HRP was mainly used as a fundraising and communication tool and was not well-
suited to monitoring operations in a rapidly evolving operating environment. Different 
performance measurement systems were developed by the HCT and the clusters.  

• By the end of 2019, food assistance, ETC, and nutrition had exceeded their HRP targets.  
HRP targets for CCCM, livelihood/agriculture, health and the WASH cluster were largely met 
(above 70 per cent).  Other sectors/clusters either partially achieved their targets or there was 
insufficient data to be able to assess their achievements.  

• HRP and cluster strategies gave priority to vulnerable groups, although related 
interventions needed time to gather momentum due to capacity gaps and the limited 
engagement of CSOs. 

• In addition to difficulties accessing the affected communities, limited funding and the additional 
demands imposed by the need to respond to Cyclone Kenneth, two key factors that reduced 
the effectiveness of the response were the short duration and variable capacities of surge 
deployments.   

92. Preparedness planning and anticipatory action at various levels supported the Scale-Up 
activation through distributions of pre-positioned contingency stocks, mobilization of pre-
existing networks, quick deployment of surge from within Mozambique and externally, and 
the release of significant amounts of reserve funding by larger UN agencies, INGOs and 
the IFRC on a “no regrets” basis to launch their respective responses.    

93. HCT and international agencies supported the GoM in undertaking a number of 
anticipatory actions,78 including pre-deployment of staff and moving contingency stocks to 
areas likely to be impacted by the cyclone before it made landfall. There was some 
mobilization of external resources by agencies and clusters, which was a major factor in 
achieving widespread food assistance coverage and the timely management of cholera.    

94. Most support from outside the country arrived after the cyclone made landfall and/or the 
GoM issued an official request for international assistance.  Cyclone Idai made landfall on 
14 March 2019 and the decision for the Scale-Up activation came on March 22, preceded 
three days earlier by a CERF allocation of $20 million.79  Since bilateral government SAR 
teams waited for an official request from GoM to deploy, most of the teams arrived after 
the SAR phase was over and were reassigned to other tasks.  Non-government agencies 
were quicker to respond but struggled with the scale of the disaster.80  The survey found 
that less than a quarter of household members who needed to be rescued during the first 
few days received external assistance. The remainder had to find alternative solutions.  
While weather conditions made it initially difficult to assess the likely impact of the cyclone, 
the findings indicate that the Scale-Up activation is not yet set-up to respond systematically 
to early warning triggers.  The Zambezi river basin is periodically affected by severe 
flooding,81 yet there was no evidence that early warning triggers were in place to initiate 
appropriate anticipatory actions.   

95. Despite the scale of the disaster and the challenges faced by humanitarian agencies in 
accessing affected populations, 20 per cent of the affected households included in the 
survey confirmed that they had received aid within a few days of the disaster event. 
Notable achievements included the distribution of food assistance to virtually all of the 
affected people with food assistance and the swift containment of the cholera outbreak 
through effective collective action. 

96. The results from the survey conducted in October 2019 found that the majority of 
households (60 per cent) thought that they had received the assistance that they needed 
at the right time (Figure 9).  The proportion increased to 95 per cent for those households 
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who had been relocated from hazard-prone areas to resettlement sites and dropped to 40 
per cent for affected communities who had not been displaced.  This variation is consistent 
with the relative needs due to the impact on different households (see Table 6 on page 
21)  However, as discussed in more detail in the Coverage section (below), the proportion 
of the population in resettlement sites only amounted to 3-4 per cent of the affected 
population, and the indications are that equity could have been improved. 

Figure 9: Timeliness and appropriateness of assistance (per cent)82 

 

 

Cholera and food assistance—an effective interagency response 

97. The swift containment of the cholera outbreak over a six-week period (Figure 10) provides 
an example of an effective interagency response.83 This successful intervention resulted 
from an effective partnership between the humanitarian community and their government 
counterparts that promoted preventive measures, including the dissemination of hygiene 
messages, water treatment and non-food item (NFI) distributions. Good preparedness, 
including the prepositioning of stocks and pre-existing protocols, contributed to the 
eradication of cholera within a month of the disaster event despite limited access to the 
affected communities during the initial phase of the response.84   
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98. Another notable achievement was related to food assistance, which the survey results 
confirmed had been a top priority at the beginning of the response. On April 16, WFP 
reported one million people had been reached by food assistance, with 100 per cent of the 
HRP target (1.8 million in need) being reached within seven weeks. These figures were 
consistent with the results of the survey. This was a key example of the importance of the 
Scale-Up, since only 600 metric tons of food was reportedly available in-country prior to 
the cyclone. Early/anticipatory action before Cyclone Idai made landfall meant that tens of 
thousands of metric tons of food were made available for distribution within a matter of 
days.  

Figure 10: Suspected cholera cases, Sofála Province (27 March – 2 June 2019)85 

 

Meeting the needs of vulnerable groups 

99. For the purposes of the survey, “vulnerable groups” included lactating women or women 
with small children,86 the elderly, and those affected by a disability or illness. As shown in 
Table 7 above, a large majority (74 per cent) of community members thought that that aid 
had been distributed equally, but only 36 per cent  thought that the aid reached those who 
needed it most.87  Evidence from FGDs and secondary data indicate that this was due to 
the fact that distributions were mainly managed by local chiefs. Local leaders had to deal 
with pressures by community members clamouring for assistance but were often unaware 
of what assistance was available to be distributed or the criteria being used to prioritize 
beneficiaries (Table 7). There were also some allegations of favouritism for relatives88 and 
arbitrary prioritization  based on whoever was at the top of the list89 or who happened to 
be present when the aid arrived, rather than distributing to those who needed it most.  

100. This resulted in various gaps in the assistance provided, including difficulties in access to 
health services, resettlement modalities, NFIs, and assistive devices (e.g., mobility aids, 
devices, and assistive technology such as equipment and instruments), or support 
intended specifically for different impairments was inaccessible.90  At the time of the field 
visit in September 2019, there was an increased awareness among humanitarian staff and 
local leaders regarding good practices to apply with PWD, but there was also a widespread 
recognition among the humanitarian community that more should have been done.   
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Achievement of HRP targets  

101. The primary reference used for performance measurement in the TOR for this IAHE were 
the HRP targets. However, it already became evident during the inception phase that the 
HRP was used by humanitarian agencies mainly as a fundraising and communication tool 
that did not fully reflect the needs in a rapidly evolving operating context, notably during 
the early phases of the response when assessment data was sparse and when the 
operating context was changing rapidly. Its use as a fund-raising tool also meant that the 
HRP was influenced by how much funding clusters and agencies believed could be 
realistically mobilized.91  

102. Various performance management systems were developed by the HCT and the different 
clusters.92 These systems varied in quality and depended largely on the experience and 
consistency of leadership and support cluster coordinators received from information 
managers. The lack of a coherent framework to monitor humanitarian operations 
contributed to a situation where most of clusters relied mainly on the 4W tool (who is doing 
what, where, when?) for performance monitoring and an emphasis on coverage, activity 
and output-based reporting. Cluster coordinators and agency staff noted that 4W data was 
not necessarily updated regularly; and this, along with the lack of outcome data, 
contributed to the gaps in assessments described above. There was broad agreement 
among stakeholders that the performance monitoring systems could be improved and 
made more useful for operational decision-making.93 

103. To assess performance against HRP targets, the IAHE team extracted relevant data from 
different sources.94 The data has been compiled, and the results are shown in a table in 
Annex 2, where  data is separated into four categories according to the extent to which 
the objectives were met, i.e.  High = 71 per cent or higher; Medium-High = 50-70 per cent; 
Medium-Low = 30-49 per cent; and Low = 29 per cent or less. After triangulating this data 
with evidence from other sources, the results are shown in Table 8 below. Performance 
was influenced by several factors described in other sections of this report, especially the 
level of preparedness, quality of assessments, prioritization of resources, and the quality 
and consistency of coordination (overall and for each cluster).  

Table 8: Achievements measured against HRP95 targets (as of December 2019) 

High (> 71%) Medium-High  

(50-70%) 

Medium-Low  

(30-49%) 

Low (>29%) 

Food assistance, 
CCCM, ETC, 
nutrition  

Livelihood, health,96 
logistics 

Education, clothing, 
logistics, protection, 
shelter97 

Cash and vouchers, 
98 shelter 

104. Considering that the contributions at the end of 2019 amounted to less than half of the 
requirements against the August 2019 revised HRP (Figure 11 below), and based on the 
available evidence, the results achieved were more positive than would have been 
expected.  

105. One reason for these achievements was the willingness of the larger agencies to advance 
funds from their reserves, which was estimated by the IAHE team to have amounted to 
some $50-60 million in total. While this proactive “no regrets” approach facilitated a timely 
and robust response, agency staff noted that donors tended to be unwilling to reimburse 
these advances. Humanitarian agencies were faced with a further fundraising challenge 
when Cyclone Kenneth struck Mozambique in May 2019. This triggered a further revision 
of the HRP (Table 1).99 
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Figure 11: Funding for the response by cluster/sector100 

 

To what extent has the Scale-Up activation supported the response? 

106. Evidence gathered from multiple sources during this IAHE confirmed that the Scale-Up 
activation provided significant support to this GoM-led response by helping to save lives101 
and mitigate suffering. This is consistent with the claim in the August 2019 version of the 
HRP for Mozambique that “remarkable progress was made in scaling-up humanitarian 
capacity and response in the aftermath of Cyclones Idai and Kenneth”, especially 
considering that there was a limited presence of international agencies when the areas 
were impacted by the cyclone.102 Scale-Up activation protocols were respected, aided by 
a relatively rapid decision by the GoM to appeal for international assistance and INGC’s 
openness to working with international partners.  

107. The decision to activate a Scale-Up was taken on 22 March 2019, just over a week after 
the cyclone made landfall. The delay was partly because impacts were not clearly evident 
for several days due to a combination of weather, access and communication constraints. 
The timeliness of the response can be attributed to the decisions and actions by 
international agencies to assume risks on a “no regrets” basis.103 In some cases, these 
investments and actions were done before the cyclone made landfall in Mozambique. In 
spite of these proactive initiatives, however, staff members who were involved during the 
early phases of the response thought that that the response could have benefitted from 
more timely deployments of search-and-rescue (SAR) teams,104 deployment of the United 
Nations Disaster Assessment and Coordination (UNDAC) team,105 and air assets.106 

108. Most cluster lead agencies107 supported the response with surge and funding both for their 
own operations, dedicated cluster coordinators and information managers. The scale of 
the surge was impressive. WFP Mozambique, for example, reportedly went from 180 to 
380 staff at the height of the response, and IFRC largely depleted their surge roster when 
responding to this single emergency.108  

109. The Scale-Up was also supported by early visits of senior leaders from different agencies; 
this helped raise the profile of the response.109 A grant of $20 million from the Central 
Emergency Response Fund (CERF) was made on March 19 to accelerate the 
humanitarian response to Cyclone Idai in Mozambique, Zimbabwe and Malawi, with the 
bulk of funding channeled to Mozambique. The extract below from a review of the progress 
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against the Scale-Up benchmarks developed to monitor progress110 two months after the 
disaster provides a summary of the main achievements and challenges.  This is included 
here not only as this description is consistent with IAHE findings, but also to illustrate how 
the HCT was monitoring the benchmarks it had set for itself.  

HCT Mozambique benchmarks Progress Report as of May 2019 (extract) 

Remarkable progress has been made in the Cyclone Idai response operation in 

the two months since the Scale-Up was activated. Since Cyclone Idai made landfall, 

more than 1.6 million people were reached with food assistance, more than 723,000 

people were assisted to access clean water, an oral cholera vaccination campaign was 

rapidly implemented, reaching 98.6 per cent  of its target, more than 87,500 households 

have been reached with shelter, and multiple actions have been taken to prevent and 

address protection risks, including the updating of key referral pathways for survivors of 

gender-based violence, extensive community engagement and action to reunify 

separated families. The number of humanitarian partners engaged in the floods and 

cyclone response increased from 20 organizations at the time of the revision of the 

Humanitarian Response Plan (HRP) on 26 March, to more than 200 organizations at 

the peak of the response. Three coordination hubs were activated (Beira, Chimoio and 

Quelimane) by the Government, and two Forward Operating Bases were established 

(Buzi and Nhamatanda) to support the delivery of assistance in remote locations. More 

than 1,000 aid workers deployed to Beira, where the Emergency Operations Centre 

(EOC) for the Cyclone Idai response has been based. 

However, while much has been achieved on the humanitarian side, more remains 

to be done. In particular, concerted and collective action is still required around the 

imperative to ‘leave no one behind’ and to support principled population movement: 1) 

reaching isolated areas that remain in urgent need of life-saving assistance and are still 

difficult to reach with regular deliveries; and 2) engaging with the Government around 

residual planned population movements – including returns, relocations and 

resettlement - to ensure that these are safe, dignified, voluntary and informed and that 

sufficient services are available in sites. 

At the same time, it is critical that the eventual de-activation of the Scale-Up 

acknowledges the looming humanitarian crisis on the horizon in Mozambique and 

ensures that sufficient capacity will remain in place to respond. The full impact of 

both Cyclone Idai and Cyclone Kenneth will only be felt in the months ahead, as the 

devastating consequences of crop losses hit families across the central and northern 

regions. 
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Unintended/unplanned effects resulting from the response 

110. This section discusses unplanned positive and negative effects of the Scale-Up activation 
on the affected communities.  Unintended effects are defined here as effects which were 
not anticipated or planned for in the HRP or other related plans. 

111. The main positive unintended results of the response were joint initiatives not envisaged 
in the response strategies. The examples identified occurred either in the design phase or 
launched during the IAHE team field visit in September 2019; they could be viewed as 
outcomes of the Scale-Up activation. Initiatives in this category included: (i) improved data 
visualisation for INGC to help guide prioritization of assistance,111 (ii) improved data 
sharing between international agencies and GoM, and (iii) increased willingness by GoM 
to support an interagency cash voucher intervention in affected areas.112 Another positive 
outcome was the timely and effective support provided by the South African government 
and non-government agencies. Their effective performance in supporting SAR and initial 
relief interventions impressed many experienced humanitarians and it was evident that 
they had cemented their reputation within the international community as important 
humanitarian resources that could be relied upon during future large-scale disaster 
responses.  

112. There were good practice examples during the response to Cyclone Idai of how the staff 
deployed helped to improve the quality and timeliness of the response.113   However, one 
of the main adverse effects on affected communities resulted from the short duration114 of 
many of the surge deployments, including cluster coordinators and supporting information 
management staff, often without adequate handovers. The short deployment lengths of 
the surge staff were regularly cited as a key challenge during the response that created 
confusion and communication gaps at all levels.  The rapid turnover caused gaps between 
deployments, adversely impacted teamwork, led to information gaps, increased 
transaction costs on lead agency administrative capacities, and adversely affected 
relationships with cluster members and partners. Air travel to transport short-term surge 
members also significantly added to the carbon footprint for the response.  

113. Cyclone Kenneth had a significant influence on the response to Idai, even if the scale of 
impact was much less. Cyclone Kenneth struck an area affected by an ongoing conflict, 
and humanitarian operations were in many ways more challenging. The response to 
Cyclone Kenneth put significant, additional pressure on an already stressed humanitarian 
system, diverting attention and resources away from areas affected by Cyclone Idai. It also 
hindered planning processes and resource mobilization efforts for early recovery in areas 
affected by Cyclone Idai. A positive effect on affected communities was that lessons 
learned from the response to Cyclone Idai were subsequently used to improve the quality 
of the response for communities affected by Kenneth. 
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KQ 3: Connectedness 

KQ 3 
How was the IASC humanitarian system’s emergency assistance for people affected 
by the crisis linked to longer-term recovery, resilience and development efforts? 
What, if any, were the challenges in implementing this linkage? 

114. This question looks at early recovery, how emergency interventions supported the 
transition from recovery to development and increased community resilence to cope with 
future disasters. 

Summary response to KQ 3  

• Many agencies, supported in many cases by cluster strategies, were able to transition to 
early recovery and meet relevant needs while waiting for the launch of long-term recovery 
operations. However, there were still widespread unmet needs of affected 
communities who were trying to recover due to the lack of an overall transition plan 
based on prioritized needs, the time needed to launch longer term recovery interventions, 
funding limitations and other factors.  

• The limited amount of funding made available for early recovery raised questions about 
whether a more cost-effective design for the response could have helped to better 
address early recovery needs. 

• While affected communities received early warning messages approximately 3 days 
before the disaster hit, most of them stayed where they were either because they wanted 
protect their assets from theft and/or because they thought that that they had no safe place 
to go. 

• Limited participation by CSOs in preparedness and the response was a major gap in 
mitigating impacts of the disaster at a community level and increased the challenges of 
supporting early recovery.  

115. The HCT and many cluster members made significant efforts to prioritize early recovery 
and transition during the Scale-Up activation and humanitarian staff were engaged 
regularly in recovery planning with development actors such as the World Bank.  Clusters 
had their own transition plans which were implemented with varying levels of success.  

116. The OPR conducted in May 2019 recommended that the HCT should ensure greater 
collaboration with development actors, including the World Bank, in addressing protection 
needs in the early recovery and reconstruction phase. The OPR also recommended as a 
priority action for the HCT to develop a transition plan to “…ensure effective recovery; 
continue principled population movement; and more importantly to aid in its efforts to 
prepare for the next phase while responding to residual emerging effects.”115 These efforts 
would be undertaken while continuing to address humanitarian needs in multiple locations, 
particularly those that are hardest and most complex to reach, and a residual caseload of 
people targeted for return, relocation or resettlement.  

117. The IAHE team did not, however, find evidence that the HCT had developed an overall 
transition plan as envisaged in the OPR although early recovery was highlighted in the 
August 2019 revision of the HRP, which focused on initiatives in individual sectors and 
clusters while calling attention to the need to continue to address impending risks to an 
already vulnerable population.116  Since longer-term recovery interventions only gained 
momentum during 2020, there was an extended period during which individual clusters 
were working fairly independently to implement early recovery interventions117 using a 
variety of approaches.  
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118. An Early Recovery Cluster was not established for this response, but rather an Early 
Recovery Working Group in Beira led by UNDP. An internal review commissioned by 
UNDP for this response reportedly recognized that an early recovery cluster, if one had 
been established, would probably not have resolved the problem: indicating that there is 
a need to address this transition more systematically as part of the Scale-Up activation. 

119. Many challenges associated with early recovery could be attributed to the operating 
context, including the ad hoc approach used by GoM to relocate IDPs to resettlement sites 
in Beira and the need to respond to Cyclone Kenneth. National elections during late 2019 
also delayed the launch of long-term recovery operations. Country-based stakeholders 
acknowledged the early recovery challenges, many of which were attributed to nexus-
related issues that they thought should be addressed at the global level. 

120. Apart from the contextual constraints, there were three key challenges to collectively 
meeting the needs of the affected communities trying to recover from the effects of the 
cyclone. These key challenges were: 

• Donor funding systems. Based on interviews and an analysis of the funding 
patterns, the donors were mainly focused on funding longer-term recovery programs 
led by the GoM’s recovery mechanism, which was planned to launch in 2020.  

• Intervention strategies. The three revisions to the HRP for the Cyclone Idai 
response all had short planning horizons.118 Apart from the lack of incentives for 
longer-term programming, GoM limitations on cash-based interventions meant that 
the affected communities mainly depended on the assistance that agencies chose to 
provide.  

• Role of civil society organizations in preparedness and response. Studies have 
shown that civil societies can help to ensure that disaster risk reduction and response 
is improved by an understanding of community livelihoods, vulnerabilities, coping 
mechanisms and the specific challenges facing women and marginalized groups.119 

121. Displaced populations started moving back to their communities or settling in alternative 
areas during April and May 2019, including relocating to alternative sites where 
communities living in flood-prone areas were to be permanently resettled. While some 
clusters managed these transitions better than others, overall these efforts tended to focus 
on longer-term recovery programs, which were not expected to gain momentum until 
sometime in 2020.  

Supporting the transition from recovery to development 

122. After the Scale-Up phase had ended, the international community worked with the GoM’s 
Reconstruction Platform while continuing to advocate for unmet humanitarian needs and 
resettlement. This work included continuing advocacy for the GoM’s resettlement policy 
for communities who had been living in hazard-prone areas.120 A PDNA was conducted 
during May 2019 to guide the reconstruction and recovery phase. This was followed by a 
pledging conference on 31 May 2019. A UNDP Recovery Facility was launched during 
August with the objective of helping to fast-track the recovery and build resilience following 
Cyclones Idai and Kenneth. The main pillars of this program were: (1) livelihoods and 
women’s economic empowerment; (2) housing and community infrastructure; and (3) 
institutional strengthening of the Reconstruction Cabinet,121 although this program 
subsequently faced problems with funding and implementation.     

123. The survey found that a majority of households (ranging from 50-67 per cent) thought that 
that their living circumstances had worsened since the cyclone (Figure 12) with higher 
percentages of women, and those households who had been displaced and returned to 
their places of origin most affected. This is not a surprising result in the wake of a major 
disaster event, but it gave an indication of the scale of the outstanding recovery needs. 
Around a third of affected households living in urban areas who had not been displaced 
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reported living conditions as unchanged since the cyclone (grey line in Figure 12).  There 
was some evidence of examples of “build back better”.  About 20 per cent of the 
households who had moved to resettlement sites or were living in Maníca province thought 
that their living circumstances had improved in comparison to before the cyclone (green 
line in Figure 12). FGDs mainly attributed these improvements to enhanced access to 
services in comparison with the households’ living situations prior to the disaster. 

 Figure 12: Changes in life circumstances after Cyclone Idai122 

124. In common with findings from the OPR and Real Time Evaluations,123 this IAHE found 
that from May 2019 onwards the priority humanitarian needs for the vast majority of 
affected communities had been met. The priority had shifted to recovery needs, notably 
the restoration of livelihoods and shelter. Women participating in FGDs in resettlement 
sites (category C in Figure 13) who originated from rural areas expressed concern about 
the new lands they received. “There is no way that you can compare the lands. We had 
bigger and more fertile lands than we have now”. Women represent the backbone of 
agriculture in Mozambique, and the loss of their main source of livelihood also symbolizes 
a loss of their knowledge and identity. A woman noted, “If I am resettled, who will 
compensate me for my lands, my trees, my secrets of the land that are no longer worth 
anything?”  

125. Food security cluster members carried out seed and tool distributions during April and 
reached 30,000 households. Their effectiveness was limited due to the sand left behind 
by the flood and an invasion of fall armyworms, which resulted in poor crop yields.124 

126. Evaluations and internal reviews by UN agencies conducted during the latter half of 2019 
confirmed that there were still important gaps between the humanitarian and recovery 
interventions. However, the recovery program was only planning to launch during the 
second quarter of 2020, which meant that those activities would begin more than a year 
after Cyclone Idai made landfall.  
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Coping with future cyclones 

127. The survey provided an opportunity to assess how the early warning systems had 
functioned in practice in supporting community resilience.  

“We have all the information at our disposal to be able to know which areas 
are likely to be hit and where to relocate people, but we see none of this 
being used even though INGC conducts drills every year”.125 

128. The INGC began rolling out community based DRR and Early Warning systems in 2002;126  
survey results, interviews and FGDs all confirmed that early warning messages had been 
received by communities prior to the disaster events in all the affected provinces. The vast 
majority (87 per cent) of the households surveyed reported having received information 
an average of three days prior to the disaster event (±1.8 days), irrespective of the gender 
or location of the respondent. Close to 40 per cent of households found the warning 
message completely clear, and more than half of the households (58 per cent), found it 
“more or less clear”.  The main reasons given for the lack of clarity were that the magnitude 
of the cyclone and the locations of safe places were not included as part of the message.  
As shown in Figure 13 below, the most common means of communication were word of 
mouth or family members (62 per cent males and 76 per cent females), the radio (57 per 
cent males and 41 per cent females), followed by telephone, SMS, and television.  

Figure 13:  Community access to communication devices127 

129. Although communities in affected districts received early warning messages about the 
approaching cyclone and flood risks, these messages did not typically result in appropriate 
early/anticipatory action by the communities.128 As shown in Figure 14 (below), the main 
reasons for not taking action were because they had no safe place to go and/or to protect 
assets from theft or loss. 

  

0 20 40 60 80 100

Male

Female

Rural

Urban

Sofála

Manica

Tete

S
e

x
A

re
a

P
ro

vi
n

c
e

TV possession Yes (%) Mobile phone possesion  Yes (%)

Radio possession Yes (%)



 

 

41 

Figure 14: Community reactions after receiving early warning messages129 

130. The limited involvement of local civil society was viewed as an important gap in DRR. 
There is extensive evidence130 of the important role CSOs can play in building resilience, 
including supporting disaster preparedness, mobilizing at-risk communities after receiving 
early warning messages and generally mitigating the impact of disasters to help ensure 
that they can recover quickly. 
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KQ 4: Coverage 

KQ 4 
To what extent were different groups of affected people, in all locations affected by 
Cyclone Idai, reached with humanitarian emergency aid? 

131. This question considers the results of the response, including the extent to which 
communities affected by Cyclone Idai were reached with humanitarian assistance, 
whether and how protection was mainstreamed, and how donors influenced coverage. 

Summary response to KQ 4  

• Coverage for immediate and longer-term assistance varied according to sector and 
geographical area, influenced by access, gaps in assessment data, funding, staff capacity 
(including surge turnover) and cluster coordination.   

• The needs of affected communities who were displaced and more easily accessible 
were better aided by assistance.  Food assistance, WASH and, later on, the health, nutrition 
and education clusters were able to achieve reasonable coverage of hard-to-reach people in 
the Sofála and Maníca provinces. 

• Considerable agency resources were devoted to assistance and advocacy for 
displaced people in temporary centers and resettlement sites; their needs were greater 
even though they constituted a relatively small proportion of the affected population. 

• The centrality of protection during this response was widely recognized. PSEA was 
prioritized, and concerted interagency efforts were successful in raising awareness and 
helping with mitigation of abuses.  Other protection interventions were fragmented and did not 
achieve the same level of mainstreaming due to various challenges. 

• Funding and support from donors during the Scale-Up period was sufficient, but it did 
not keep pace with the increased funding requirements for the response to Cyclone 
Kenneth and the early recovery needs of communities impacted by Cyclone Idai. Donors 
faced challenges in presenting a compelling case for continuing to prioritize funding for 
Mozambique after the Scale-Up activation period ended and before longer-term recovery 
interventions began.  

132. The survey results show that the provision of assistance varied according to sector and 
geographic areas during the first few days (Figure 10) and during subsequent phases of 
the recovery period. Based on data from stakeholder interviews and distribution records, 
there was a focus on Beira and accessible areas in Sofála, the province that suffered the 
greatest effects from Cyclone Idai. Difficulties in accessing many of the affected 
communities, along with the gaps in data management described above, made it 
challenging to achieve equitable coverage. 

133. During the IAHE team’s field visit six months after the cyclone, Shelter Cluster members 
were still identifying isolated communities in need who had not yet received assistance. A 
related challenge highlighted by cluster coordinators described under KQ7 (Coordination) 
was that the 4W reporting system used to monitor assistance coverage frequently did not 
adequately reflect reality.131  The HCT recognized the challenges of achieving complete 
coverage and included assisting hard-to-reach communities as one of their performance 
benchmarks.132  

134. The results from the survey indicated that during distributions, most of the assistance had 
been divided up equally within affected communities without considering relative 
vulnerabilities. As described above under KQ2, only about one third of the households 
surveyed thought that that assistance had been targeted according to needs (Table 9). 
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Gender and age were not perceived to have significantly influenced the distributions of 
assistance. The lack of targeting meant that the most vulnerable did not always receive 
what they needed and also reduced cost efficiency. Relatively low levels of community 
participation were also seen to have hindered targeting. 

Table 9: Equity of distributions133 

 

74 per cent of households thought that aid was distributed equally to 
affected communities. Only 36 per cent thought that that the aid 
benefited the people that needed it most (35 per cent male and 38 per 
cent female). 

 
Only 5 per cent of the respondents thought that that their gender had 
influenced the aid they received (4 per cent male and 6 per cent 
female). 

 
Only 3 per cent of the respondents thought that that their age had 
influenced the aid they received (2.4 per cent male and 3.1 per cent 
female). 

135. As described above, gaps in the data management made it difficult to measure the extent 
to which HCT’s benchmark of assisting hard-to-reach communities had been met. 
Interviews with staff who had been on surge during the Scale-Up period indicated there 
had been conflicting information from different clusters about coverage in the same 
communities, especially in Maníca province where the cluster coordination was less 
regular. The two other affected provinces, Tete and Zambézia, received little assistance 
from the international community as they were less impacted.134   

136. As described above, clusters and agencies were faced with the challenge of how to 
balance resources between the small percentage of the affected people in resettlement 
sites and the remainder of the affected populations, the majority of whom were in early 
recovery mode. Based on interviews, reports and the survey results, the food assistance, 
WASH, and, at a later stage, the Health, Education and Nutrition Clusters were able to 
achieve reasonable coverage in the Sofála and Maníca provinces, including the hard-to-
reach populations. The largest proportion of assistance was targeted to populations in four 
districts in Sofála, and several key informants pointed to the pellagra outbreak135 in mid-
2019 as an indicator of the gaps in coverage. 

137. The Government-led relocation of approximately 50,000 IDPs, amounting to roughly 3 per 
cent of the 1.8 million persons affected, to resettlement sites in Sofála absorbed a 
significant amount of the humanitarian agencies’ time and energy since the resettlement 
was largely ad hoc.  Despite intense advocacy, there was little advance planning, and 
humanitarian agencies were concerned about the voluntariness of the relocation process. 
Even though the GoM has had a policy of encouraging relocation from hazard-prone areas 
following flood disasters,136 this scenario had not been included in any agency or 
interagency preparedness plans. This resulted in a fragmented approach by the 
humanitarian community and was a constant area of tension in an otherwise strong 
partnership between the humanitarian community and its GoM counterparts.  

138. There was wide acknowledgement of the centrality of protection during this response.  
OCHA, Protection, and CCCM cluster members advocated for advance notice and a clear 
relocation plan to ensure access to key protection safeguards, basic services and 
facilities.137  Cluster members reported an increase in negative coping mechanisms and 
increased risk of sexual violence and exploitation. PSEA was a particular focus during this 
response, and there were collective efforts to map PSEA referral pathways,138 train 
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facilitators139 and establish child protection committees,140 which were expected to extend 
into the recovery phase.141 

139. However, most key informants noted that, with the notable exception of PSEA, protection 
had not been sufficiently mainstreamed. The Protection Cluster led efforts to embed 
response mechanism targets within clusters by developing strategies along with protection 
mainstreaming checklists. Attempts were made to map the extent to which protection 
standards were applied; but despite these efforts, their application was patchy. The reports 
by other clusters tended to be sector-specific and often didn’t adequately capture 
protection outputs and outcomes. 

 

140. As described above, concerted interagency efforts helped to set up the Linha Verde 
interagency community complaints and feedback mechanism during the response, 

managed by WFP on behalf of the HCT.142  

141. Even though only a relatively small proportion of the 
complaints received related to PSEA and it took time for the 
tool to become operational, Linha Verde was  seen as a 
useful tool to manage PSEA risks since its existence served 
as a deterrent.143 Basic messages about PSEA were 
communicated to communities through various channels: (i) 
humanitarian assistance is free; (ii) no one should ask you for 
anything in return (e.g., sexual favors, bribes, etc.); and (iii) 
this is how you can report any issues. 

142. Interviewees involved in setting up Linha Verde reported 
that protection desks, safe spaces, and complaint boxes were 
set up within the first three weeks and hundreds of aid 
workers and volunteers were trained to relay key messages 
about PSEA.144 Interviewees noted that PSEA and GBV 
required proactive and timely monitoring, which was a 

challenge due to the relatively weak rule of law mechanisms, a reluctance to complain and 
the lack of field staff experienced in PSEA approaches. Similar challenges were faced for 
prevention of SGBV.  

143. A key challenge of building the community-based complaint mechanisms was to establish 
a network of partners who were able to effectively address the complaints after they had 
been received. Rolling out a new complaints and feedback mechanism in the midst of an 
emergency response was challenging, especially since it was a new system and it took 
time to build trust at a community level.  

144. Agencies struggled somewhat to measure results against the overall target listed in the 
HRP given the relatively broad scope of the interventions falling under the category of 
protection. It was often not evident in reports reviewed by team whether protection had 
been mainstreamed.145 This finding was not unique for the Idai response. Several studies 
have highlighted the difficulty of demonstrating protection outcomes for short term 
interventions.146  

Donor funding and coverage 

145. Funding and donor support during the Scale-Up period was widely viewed as sufficient, 
although inadequate in the medium-term to support the remaining needs, especially early 
recovery needs.147 Donor funding also failed to meet expectations of those agencies that 
had advanced funds from their reserves.148 Critical support for the response was in the 
form of pre-positioned stocks valued at more than $6 million worth of NFI contingency 
stocks funded by donors through UN agencies and INGO consortia. There was also 
significant support, in funds and in-kind, from Southern African Development Community 
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(SADC) Member States along with approximately $80 million allocated by the GoM 
itself.149  

146.  Donors reported a number of challenges in mobilizing additional resources for the HRP 
to optimize coverage. The problems included: 

• Requirements for the HRP were moving targets, and frequently revised based on 
updated needs assessments, thereby increasing the original funding target from $288 
million in the April version of the HRP to almost $608 million in the August revision.  

• The short-term nature of the funding in the HRP and an increasing focus on planning 
for investments in recovery operations based on the PNDA results that were 
presented in May 2019. Even though these shifts were not expected to get underway 
until early 2020, donors struggled with their funding architecture and faced challenges 
in making the case that Mozambique remained a priority relative to other crises 
around the world.150  

147. Another influencing factor, already described in the Introduction, was the restrictions 
donors faced in channeling funds directly to the GoM since 2016, following revelations of 
$1.2 billion of undisclosed lending.151 The fallout from this financial scandal appears to 
have had knock-on effects on other donors.152 

148. Based on interviews and an analysis of the interventions, donors were prioritizing their 
funding based on assessment data supplied by the HCT, along with access 
considerations. This resulted in priority being given to affected communities in the Beira, 
Buzi and Ndondo districts. Some NGOs unsuccessfully advocated increasing coverage to 
Tête Province. However, the increase of coverage was prevented due to the government’s 
desire for international assistance to focus on the Sofála and Maníca provinces and a lack 
of assessment data to justify interventions by international agencies. 

149. Early recovery requirements, as a stand-alone activity, were included in the April and May 
versions of the HRP; but the early recovery interventions were distributed between 
different clusters in the August revision.153 Based on FTS data, only 4 per cent, or 
$430,000 of the $8.3 million requested for early recovery was funded. In reality, there was 
more funding allocated to early recovery than is reflected in the FTS data;154 but, as 
indicated in Figure 15, there appeared to be many remaining unmet needs. The IAHE for 
Typhoon Haiyan highlighted similar challenges in supporting early recovery and concluded 
that transitions in and out of disasters, along with underlying poverty and vulnerability to 
disasters, would be reduced if mainstream development interventions systematically 
sought to manage disaster risk.155  

Figure 15: Requirements and contributions as of December 2019 (USD)156 
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KQ 5: Partnerships 

KQ 5 
To what extent have adequate partnerships been established with international, 
national and local stakeholders to deliver assistance to affected people? 

150. This question examines the extent to which adequate partnerships were established with 
international, national and local stakeholders to deliver assistance to affected people. 
Since partnerships with national actors and between international agencies have been 
examined in detail under KQ6 (Localization) and KQ7 (Coordination), this section mainly 
focuses on partnerships with private sector actors and civil-military relationships in the 
context in which GoM led the response. 

Summary response to KQ 5  

• Prior to the declaration of the Scale-Up activation, UN agencies, IFRC and NGOs in 
Mozambique responded as a team to support the GoM-led response, setting-up of 
coordination and information management systems, and filling critical gaps. This positive 
start set the stage for a strong partnership with their GoM counterparts.  

• The high level of professionalism of senior staff deployed on surge in key leadership 
positions for extended deployments as part of the Scale-Up activation further reinforced 
existing partnerships with their GoM counterparts including INGC.  

• There were productive partnerships with the private sector and the ETC, logistics 
and WASH clusters. The private sector coordinator deployed to support the HCT was too 
late to support relief operations and too short to support early recovery operations. 

• With the notable exception of a non-governmental SAR team from South Africa, most other 
SAR teams arrived too late and were re-tasked to support relief efforts. 

• A civil-military coordinator from OCHA was designated at the beginning of the 
response, and the position continued throughout the Scale-Up activation period. Militaries 
from fifteen countries made an important contribution to the response due to the isolation 
of some affected communities and the impact of the disaster on the road infrastructure. 

Partnership with the Government of Mozambique 

151. The international response was designed to support the lead role of GoM and, as 
demonstrated by the level of participation and support provided by INGC throughout the 
IAHE, it was a nationally owned response. There was widespread appreciation by GoM’s 
provincial and district authorities, most of whom had not experienced a disaster of this 
scale, for the support by clusters and agencies to their coordination roles.  The degree of 
ownership of clusters by government counterparts varied. In the WASH Cluster, for 
example, the government counterpart took on the lead role in coordination. In some of the 
other clusters there was less participation and ownership by the government. Key 
constraints to operational partnerships with government counterparts included a shortage 
of funds and variable capacities.  

Partnership between international agencies 

152. Partnerships between international agencies were also perceived very positively. Many 
interviewees who had previously been involved in large-scale emergency responses 
remarked on the good team spirit and lack of inter-agency competition during this response 
compared to the responses to other disasters. A noteworthy example of this included an 
effective partnership between INGC, UN agencies, NGOs and IFRC during the initial 
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phase of the response to set-up systems and coordinate the international response.  There 
was also the collaborative effort mentioned above to transform the Linha Verde complaints 
and feedback system into a shared interagency mechanism. Two pre-existing INGO 
consortia, COSACA and the emergency and humanitarian NGO consortium in 
Mozambique (CHEMO) had important roles delivering assistance and advocating for 
humanitarian principles while supporting interagency efforts such as the PSEA network 
during this response. Some UN stakeholders who were interviewed questioned the extent 
of ownership during the Scale-Up activation processes, citing the OPR as an example of 
a process which had relatively little buy-in by either NGOs or IFRC. 

Search and Rescue teams  

153. With the exception of SAR teams from South Africa, the other SAR teams arrived too late 
and were re-tasked to support relief efforts. The delay was mainly attributed to existing 
protocols that required government-sponsored teams to wait for an official request based 
on a Memorandum of Understanding.157 A number of key informants thought that there 
was a need to improve intergovernmental protocols, and specifically that they should be 
activated by early warning triggers rather than waiting until after a disaster strikes. 

Partnership with the private sector and military actors 

154. Three clusters, ETC, logistics and WASH, had productive partnerships with private sector 
actors. Examples included contractors who had standby agreements with government 
agencies to repair and install water systems using funds sourced from WASH members. 
The Logistics Cluster worked with commercial agriculture operations in the affected 
provinces and transportation companies to help with assessments and to deliver 
assistance.  The ETC cluster worked with community radio stations158 to strengthen AAP 
by communicating with affected communities about issues such as public health and 
raising awareness about the Linha Verde complaints and feedback mechanism. 

155. From the beginning of the response, different agencies received various inquiries from 
private sector actors, and the HCT reached out to INGC to ask them to handle these 
requests. The INGC was already handling donations from private sources, and they 
designated a focal person to handle enquiries and channel assistance.   

156. There was, nevertheless, a consensus among the humanitarian agencies that the 
partnerships with private sector and military actors had not been optimized. This is 
especially apparent when comparing this response to the response to the 2014 Typhoon 
Haiyan in the Philippines,159 when the private sector was the largest single donor to the 
Appeal (26 per cent of the total). Two of the key contributions of the private sector in the 
Philippines were to revive the distribution chains for essential items and reduce predatory 
pricing.160  

157. Spontaneous campaigns were facilitated by GoM to encourage private fundraising and 
ensure that national telecommunications technicians were deployed to restore 
communications. Various private sector actors offered their support during the first few 
weeks of the response; but with the exceptions noted above, the international 
humanitarian system lacked the mechanism and protocols needed to respond to these 
approaches and referred enquiries to INGC. The HCT requested the deployment of a 
private sector coordinator, and one was eventually assigned, a month after the cyclone 
made landfall, for a two-week deployment. A “Business Guide”161 was produced, but the 
deployment was too late to support relief operations and of too short a duration to support 
early recovery efforts and make a meaningful contribution.  The IAHE team found little 
evidence of concrete outcomes. 

158. A civil-military coordinator was designated from the beginning of the response, and the 
position continued throughout the Scale-Up activation period.  Militaries from fifteen 
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countries deployed 69 fixed wing aircraft and helicopters.162 This was an important 
contribution to the response due to the isolation of many of the affected communities and 
the impact of the disaster on road infrastructure. This included two C-130 aircrafts made 
available through the United States Agency for International Development (USAID), which 
operated an airbridge between Maputo and Beira until the bridge to Beira was repaired. In 
addition, 205 metric tons of relief cargo were transported from Beira to Buzi South, one of 
the priority locations for humanitarian interventions, in boats made available by the local 
private sector and landing craft vessels from the French Navy.163  

KQ 6: Localization 

KQ 6 

To what extent have national and local stakeholders been involved in 
international coordination mechanisms and the response design? Have their 
capacities and systems to respond in the future been strengthened through the 
response? 

159. This question examines the extent to which national and local stakeholders were involved 
in the response, including coordination and decision-making, their contribution to cross-
cutting areas and how their capacities were strengthened. 

Summary response to KQ 6  

• While partnerships between the international humanitarian community and their 
government counterparts were generally robust, the involvement of national civil 
society during the response was marginal. Their limited involvement was attributed 
to their limited capacities, language constraints, lack of experience of working in large 
scale disasters, and the fact that many them were affected.  

• Efforts by cluster coordinators to promote the involvement of CSOs met varying levels 
of success.  Six months after the disaster, the international community still lacked 
a good understanding of CSO capacities in areas impacted by the disaster.  

• Many examples of good practices were observed where GoM capacities had 
been strengthened, notably at the district and provincial levels. There was little 
evidence that CSO capacity had been strengthened, although there was an ongoing 
initiative to map CSO capacities in affected areas to promote greater involvement in 
preparedness and future responses. 

160. National and local stakeholders in the response included INGC and other GoM focal 
points, Cruz Vermelho Mozambique (CVM), NGOs, and other CSOs and private sector 
actors based in Mozambique.  

161. The OPR mission found that local NGOs and CSOs struggled to get a foothold in the 
Cyclone Idai response. The IAHE found that engagement improved over time, as indicated 
by the inclusion of two national NGOs in the August revision of the HRP. CSOs in 
Mozambique have historically been local actors with virtually no representation at the 
national level, and the international community had relatively little knowledge of CSO 
humanitarian capacities prior to this cyclone. CSOs did not play a significant role in the 
Scale-Up due to their own capacity issues, language constraints, lack of experience 
working with international agencies in large scale disaster responses, and the fact that 
many CSO members were affected by the disaster. They were also marginalized during 
the Scale-Up activation, since coordination meetings involving international agencies were 
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mostly conducted in English.  There was a general consensus among the key informants 
that the local civil society could have had a more prominent role in the response.  

Strengthening capacities of partners  

162. Capacity-building initiatives by international agencies included training, technical 
assistance through secondment of experts and funding to CSOs.  Local community 
leaders also routinely received training when agencies provided assistance. 

163. INGC and SETSAN led the GoM response; they had long-standing relationships with 
international agencies, including capacity-building in policy and legislation, strategic 
planning, operations, budgeting and AAP. IFRC has had a particular role in supporting the 
revision of GoM’s disaster management legal framework.164 During the response, a 
member of the assessment cell deployed an analyst to help build INGC capacity at their 
HQ in Maputo.165 Support from IASC agencies was provided at the sector level; one 
example was the Emergency Medical Teams led by the Ministry of Health that were linked 
to the health cluster.166 

164. Numerous good practice examples were observed of GoM capacities that had been 
strengthened, notably at the district and provincial levels. In contrast, there was little 
evidence that CSO capacity had been strengthened, although efforts were underway to 
map CSO capacities to promote greater involvement in preparedness and future 
responses.167  

165. Since the majority of PSEA cases identified involved local leaders as the perpetrators, 
considerable efforts were made to involve both communities and agency staff in PSEA-
related awareness-raising and training.168 A pocket guide translated into Portuguese was 
also developed to support the awareness-raising activities. The key standards focused on: 
(i) the existing controls, to ensure that assistance was provided to those who were eligible 
to receive it; (ii) dignified and equitable food assistance distributions; (iii) the protection of 
persons with specific needs, and extremely vulnerable households; (iv) the prevention of 
sexual exploitation and abuse; and (v) accountability to beneficiaries and to donors. 
Clusters and working groups organized PSEA Workshops for NGOs and National Network 
of NGOs (NNGOs).169 Longer-term interventions focused on establishing sustainable 
PSEA focal point networks.170  
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KQ 7: Coordination 

KQ 7 Was the assistance well-coordinated, avoiding duplication of assistance and gaps? 

166. This question looks at the extent to which humanitarian assistance was well-coordinated 
and the extent to which duplication of assistance and gaps were minimized. 

 

Summary response to KQ 7  

• The Scale-Up activation helped to ensure that IASC coordination systems already in 
place prior to the arrival of Cyclone Idai had the necessary capacities and tools 
through the deployment of surge. 

• A major contributing factor to the success of the Scale-Up response was the early 
decision to deploy an empowered Deputy Humanitarian Coordinator to coordinate 
field-based operations and ensure there was a strong partnership with the GoM, which 
had already decentralized decision-making in the areas that had been most severely 
affected by Cyclone Idai.  

• The deployment of a senior OCHA staff member to Maputo to support HCT coordination 
and HRP development helped ensure a coherent flow of information at the national 
level.  

• The Scale-Up activation was reinforced by an unprecedented level of engagement and 
support with IFRC at the field level. This helped to fill critical gaps in the collective 
response. 

• Performance varied between clusters in terms of levels of preparedness, coverage of 
affected populations, quality and availability of surge cluster coordinators, usefulness and 
timeliness of information provided to members along with the availability of adequate start-
up funding. The ETC, Logistics and WASH Clusters were most consistently seen as the top 
performers.  

• Protection was a key cross-cutting issue during the Scale-Up activation. The new 
Global Protection Cluster global strategy is scheduled to be launched during early 2020. 
The launch provides an opportunity to address capacity gaps observed during the response 
to Cyclone Idai and provide effective support during future sudden-onset natural disasters.  

• There was rapid turnover of surge staff in the coordinator and information 
management positions, something that was widely flagged as a negative influence on the 
effectiveness of coordination. 

• Apart from the ETC and Logistics Clusters that were conducting After Action Reviews 
(AARs), it was unclear how the other clusters were planning to capture and apply the 
key lessons learned to future disasters either in Mozambique or in other contexts. 
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Effectiveness of coordination mechanisms  

167. The cluster system was already in place prior to the arrival of Cyclone Idai,171 and the 
Scale-Up activation strengthened the cluster system through surge deployments and 
adaptations of the cluster coordination roles. Coordination between the international 
community and GoM was perceived very positively.172  A major factor that contributed to 
the response was the timely deployment of senior coordinators and information 
management staff on surge. They, in turn, benefited from early/anticipatory action by the 
HCT, which deployed three members to Sofála province before Cyclone Idai made landfall. 
Working relationships were established with their GoM counterparts who, at least during 
the first few days, were working in the same space; this facilitated coordination.  

168. Prior to the arrival of the DHC to support the government’s response by coordinating the 
international response, this role was filled during the initial days after the cyclone hit by 
two HCT delegates and IFRC’s Head of Emergency Operations. Several interviewees 
highlighted the important contribution of IFRC members; they engaged with the 
humanitarian partners and helped to fill critical gaps in supporting IASC’s coordination 
during the first weeks of the response.  

169. A notable feature of the cyclone response was the unprecedented level of external 
coordination and cooperation at the field level. At a very early stage, IFRC was involved 
in filling capacity gaps, and setting up clusters and information management systems to 
support the coordination of the collective response. IFRC’s RTE found that the 
coordination with external partners added value and did not significantly impact IFRC’s 
own operation; and the evaluation recommended that the IFRC Secretariat should seek to 
replicate this good practice during future responses.173 

170. Two weeks after Cyclone Idai made landfall, almost all clusters had dedicated cluster 
coordinators overseen by a DHC supported by an UNDAC/OCHA team. OCHA’s robust 
coordination and information role during the response to the cyclone was cited by a wide 
range of stakeholders as one of the main underlying factors leading to the successful 
response.  

Cluster coordination 

171. There was a large influx of external surge; and, with the exception of the Protection 
Cluster,174 all clusters had deployed field-based dedicated cluster coordinators within three 
weeks. Some clusters took more time to set up and become operational. Cluster 
effectiveness was variable, and was influenced by several factors, including the availability 
of surge with the necessary profile, the frequency of turnover, handover processes (if one 
took place at all) of cluster coordinators and cluster information managers (IM), how 
resources were prioritized and comparative levels of preparedness. Not all cluster 
coordinators had worked in large scale quick onset disasters, and many lacked the 
required language skills175 to interact with government officials and other national actors.  

172. Many clusters witnessed a rapid turnover of surge staff in the coordinator and information 
management positions, a factor that was widely flagged as a negative influence on cluster 
effectiveness by key informants from humanitarian agencies and government authorities. 
This was not the case with standby partner deployments, which averaged between three 
and six months176 compared to a reported two or three weeks for surge from other sources.  

173. ETC and Logistics were the first clusters to become operational; they, along with the 
WASH Cluster, were the clusters most consistently cited by interviewees as adding the 
most value to their members. The Food Security Cluster focused mainly on food 
assistance during the Scale-Up, and gaps in cluster coordination among the other food 
security components was viewed by key informants as a handicap that did not facilitate 
the transition from relief to recovery.  
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174. The shelter Cluster was led by Cruz Vermelha De Moçambique/IFRC with the International 
Organization for Migration (IOM) as co-lead prior to the cyclone, and there were some 
challenges with the division of responsibilities between the co-leads during the cyclone 
response.177 These challenges created some gaps, including disruptions for partners. In 
Mozambique, the CCCM cluster led by IOM was initially part of the Shelter Cluster. Like 
most of the other clusters, the Health and Nutrition Clusters faced challenges due to the 
turnover of cluster coordinators and information managers along with pressure to support 
lead agency responses. The Education Cluster experienced delays in starting up and 
expanding its coverage beyond the Sofála province. The Protection Cluster was also 
somewhat delayed in starting up and getting agreement on how best to mainstream and 
develop a suitable outreach. There was no Early Recovery Cluster, but there was an Early 
Recovery Working Group whose active members included the Shelter, Health, CCCM and 
a representative from the Cash Working Group.  

People with disabilities 

175. The DPO, and the Forum for Mozambican Disabled Associations (FAMOD), an umbrella 
organization, were engaged during the emergency response. Their role was mainly to 
support the prioritization of PWD, integrating PWDs into the distribution plans, and 
advocacy to clusters.  

Logistics support 

176. With the support of one of its INGO members, the Logistics Cluster coordinated a wide 
range of air assets to support assessments, deliver relief and carry out medical 
evacuations. Overall, 3,974 m3 of cargo was stored on behalf of the humanitarian 
community throughout the response.178  

177. In the direct aftermath of Cyclone Idai and Cyclone Kenneth, air transport was critical. The 
storms caused extensive flooding, and impacted logistics and infrastructure such as roads 
and bridges. The Logistics Cluster coordinated access to common air transport services 
(air bridges and last mile), allowing humanitarians to supply relief cargo into Beira and 
Pemba and to reach the hardest-to-access locations in areas affected by the cyclones, 
particularly the Sofála district in Central Mozambique and the Mucojo district north of 
Pemba. WFP Aviation supported the emergency throughout the operation by providing the 
necessary resources and expertise to establish an efficient air transport operation.  

178. Military, air assets and the private sector required specialized coordination and OCHA 
deployed a civil-military coordinator during the first days of the response. Civilian and 
military assets arrived from 15 countries through bilateral arrangements with GoM. 

179. The Logistics Cluster drew upon the Fuel Relief Fund to provide dedicated fuel resources 
at the Buzi and Beira Airports. The first donations of fuel arrived on March 29 and enabled 
air operations to continue. This allowed the humanitarian response to continue at Beira 
airport. In total, the Logistics Cluster coordinated and facilitated the provision of over 3,238 
liters of fuel during the response. 

180. Due to a lack of available storage capacity and the damage to existing infrastructure, 
temporary storage facilities and logistics hubs were set-up in strategic locations on a free-
to-user basis; these augmented the available storage capacity and facilitated the reception 
and dispatch of relief cargo to the affected people. The Logistics Cluster facilitated access 
to the common storage facilities.179 
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Avoiding duplications 

181. A key challenge faced by the HCT was the lack of a government interlocutor in Maputo 
since  all senior INGC staff were deployed to the field for three months, initially to Beira 
and then to Cabo Delgado to respond after Cyclone Kenneth made landfall.  The 
deployment of a DHC to Beira and a senior OCHA staff member to support the HCT in 
Maputo was a key factor in ensuring effective coordination with the GoM. 

182. Since the communication infrastructure had been badly damaged, there was an initial 
emphasis on keeping coordination confined to a single large building near the airport. This 
resulted in a competition for space, but it proved to be an effective way of optimizing the 
information flow, given the context. Although Mozambique is a Portuguese-speaking 
country, many of the cluster meetings were in English, resulting in parallel meetings in 
Portuguese chaired by the GoM officials. International agency staff with the relevant 
language skills supported communication between the different groups.   

183. Many NGO staff were unfamiliar with the cluster system and found it hard to navigate. 
Along with limitations of resources and staff in 100-200 NGOs of different sizes and 
capacities, this unfamiliarity resulted in a number of partners not actively participating in 
coordination fora.180  One result, as described in the Coverage section above, was that the 
accessible areas in Sofála that were the most affected by the cyclone, notably the Buzi, 
Nmatanda and Dondo districts, ended up with too many partners. This resulted in 
duplicated distributions.  

184. Some clusters proactively addressed commodity shortages to mitigate against competition 
and duplication.  The Food Security Cluster took the decision to have a single food 
pipeline. The WASH Cluster coordinated distributions of water purification chemicals since 
the sole producer was located in Beira and the factory was not operational during several 
weeks after being severely damaged by the cyclone. 
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Lessons learned 

185. This section presents selected key lessons learned that contributed to the timeliness and 
quality of the response that could be useful to apply during future responses. 

186. Rapid joint aerial assessment: there was an unprecedented joint effort to rapidly assess 
the situation and identify the areas hardest hit by the cyclone and floods. This informed 
the critical life-saving operations during the early days, and it enabled humanitarian 
agencies to identify hard-to-reach areas and support the implementation of the “no-one 
left behind” benchmark that HCT had set for itself. A key contributing factor was to delegate 
some of the responsibilities for coordination of air operations to one INGO member of the 
Logistics Cluster. Due to the success of this approach, coordination plans developed 
during this period were later adopted by the UN team.181 

187. Robust coordination between UN, IFRC and NGO networks: the response to Cyclone 
Idai led to an exceptional degree of coordination between the Red Cross/Red Crescent 
movement, the UN system and in-country NGO networks in lead IASC coordination roles, 
and resulted in more timely, effective and better quality delivery of assistance to people in 
need. These positive results were highlighted in the RTE of IFRC’s response to Cyclone 
Idai with the recommendation to replicate this model during future emergencies. 

188. PSEA as a priority from Day 1: there was a concerted effort by the senior humanitarian 
leadership in Mozambique, supported by their regional offices and HQ, to ensure that 
PSEA was an integral component of the response to Cyclone Idai.  Implementation started 
with very concrete actions during the first days of the response, including messaging via 
community radio stations in the affected provinces, the formation of a PSEA Network, and 
the establishment of a clear referral pathway that directly involved the senior leadership. 
Communication materials and guidance were jointly developed for community 
engagement, which gave priority to visual information due to the low levels of literacy in 
the affected areas. This collaborative effort for a shared priority helped to strengthen 
teamwork and move forward associated initiatives such as the Linha Verde complaints 
and feedback system. 

189. ‘No regrets’ approach to pre-financing the response: one of the main reasons why the 
Cyclone Idai response got off to a relatively quick start was the ‘no regrets’ approach taken 
by some agencies;  they advanced funds from their reserves to launch their response, and 
this included fulfilling their IASC coordination commitments. While they recouped some of 
the funds that they advanced, including from CERF, the agencies that advanced the 
largest amounts struggled to recoup their commitments from donors. This could potentially 
impact the willingness of agencies to adopt a similar no-regrets approach in the future.  
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Conclusions 

190. The GoM geared up its response before Cyclone Idai made landfall and determined that 
external support would be required to meet humanitarian needs soon after Cyclone Idai 
made landfall.  The Scale-Up activation was a key contribution from the international 
community; it helped to keep the number of deaths at just over 600 and mitigated the 
suffering of approximately 1.85 million people in need of assistance.   Joint preparedness 
by the international agencies and INGC ensured that most of the immediate humanitarian 
needs were correctly anticipated, and that the assistance was provided in relatively timely 
manner, although there were delays in reaching some affected communities due to the 
scale of the response and constraints on access.   

191. Overall, the Scale-Up demonstrated that it was a useful tool that supported the GoM 
response, especially through the rapid deployment of complementary capacity in the form 
of human and financial resources.   Interagency coordination, clusters and individual 
international agencies reinforced INGC’s overall leadership role; they supported and 
helped to build the local government officials' capacities, since most of them had little 
experience of working with international aid systems. The swift containment of the cholera 
outbreak, and the timely distribution of food assistance to the affected population soon 
after the disaster, highlighted the importance of joint preparedness, a Scale-Up activation 
and collective action in support of a robust government-led response. 

192. Lessons from the response highlighted good practice examples and gaps; had the gaps 
not existed, it could have improved the efficiency and effectiveness of the response and 
further mitigated the impacts of the cyclone on the affected people. Key areas for 
improvement that have been identified include preparedness; anticipatory/early action; 
and the coordinated management and communication of assessment data, turnover rates 
and skill/language profiles of surge staff; and the measurement of interagency 
performance and gaps in learning systems at both a country and global level. There were 
also some gaps in assistance during the transition period between May 2019 the launch 
of large-scale recovery programs planned for 2020 that hindered the recovery of affected 
communities.  These areas for improvement are analyzed in more detail below. 

Preparedness, early warning and anticipatory/early action 

193. Joint preparedness planning, early warning, and anticipatory/early action with the GoM 
proved to be key contributions to the Cyclone Idai response. Several factors placed limits 
on these contributions due to the scale of the disaster.  At the country level, apart from the 
limited quantity of pre-positioned relief materials,  important gaps in preparedness 
included: (i) the limited scope for cash-based assistance (where appropriate) due to 
government restrictions, (ii) the limited involvement of CSOs in community-based 
preparedness, and (iii) inappropriate anticipatory/early action by communities at risk after 
early warning messages were received.  Outside Mozambique, anticipatory/early action 
was only taken by a relatively small number of agencies, and this had an adverse effect 
on the timeliness of the response and SAR activities. 

Management of monitoring and assessment data 

194. Good preparedness and aerial assessments helped to meet the immediate humanitarian 
needs. But after this promising beginning, the international system struggled to establish 
a user-friendly system to collect, analyze and communicate the assessment and 
monitoring data used to guide overall decision-making during successive phases of the 
response. Three international agencies deployed technical experts and allocated 
resources to support the OCHA-coordinated assessment cell. This did not achieve its 
potential due to the rapid turnover of staff leading the assessment cell; and deficiencies in 
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data management, due to the different capacities of clusters, that occasionally contributed 
to a lack of consensus between leadership in the field and in the HCT regarding how to 
optimize the use of resources. This also contributed to assessment fatigue among local 
government officials and affected communities, information management gaps, and 
increased the challenges of meeting the needs of hard-to-reach populations and 
supporting the transition during the post-emergency phase.  

Engagement and Partnerships 

195. The ETC, Logistics and WASH Clusters had productive partnerships with private sector 
actors during the response. Apart from these clusters, the bulk of support from the private 
sector was provided through the GoM since the international system lacked absorptive 
capacity and due diligence guidance to facilitate a productive engagement.  

196. National CSOs were not significantly involved in preparedness planning and they only had 
a marginal role during the response. This was due to the language barrier since most 
cluster meetings were conducted in English during the Scale-Up activation period.  Based 
on lessons learned during other large-scale responses, the CSOs could have played a 
larger role in community-based preparedness. CSOs could have helped to mobilize 
communities, mitigated the impacts of the disaster, and addressed the protection and 
material needs of vulnerable groups. 

Coordination 

197. The overall coordination of the response was of high quality, facilitated by close 
collaboration with INGC and OCHA's robust coordination and information role. Cluster 
coordination quality was variable, with particularly strong performances by the Logistics, 
ETC and WASH clusters. A major factor that contributed to the success of the Scale-Up 
response was the early decision to deploy an empowered DHC. The DHC oversaw the 
field-based operations and ensured there was a strong partnership with the GoM, which 
had already deployed its leaders to the field. While this support was widely praised by 
internal and external stakeholders, it resulted in some imbalances since the Maputo-based 
HCT lacked government counterparts for four months, while the senior INGC staff 
remained based in the field which resulted in challenges to timely decision-making.  

198. Protection was widely acknowledged as an important component of the Scale-Up 
response although, with notable achievements in advancing PSEA, this was one of the 
clusters that struggled to provide the required support to members. This was partly due to 
the lack of dedicated cluster coordinators with prior experience in large-scale quick onset 
natural disasters. The Global Protection Cluster recently launched a global strategy that 
may provide an opportunity to address capacity gaps, so this could help it to provide 
tailored support in sudden-onset climate-related disasters.  

Transition to longer-term recovery 

199. The HCT and most of the clusters made significant efforts to prioritize early recovery and 
transition during the Scale-Up activation, and humanitarian staff were regularly engaged 
in recovery planning with development actors.  Clusters had their own early recovery 
plans, which were implemented with varying levels of success.  The lack of an overall 
transition plan, identified during the OPR as a priority action for the HCT, remained an 
important gap since long-term recovery interventions were not planned to start until 2020.  
The assistance provided to affected communities did not always reflect their priority needs 
after the initial response phase, although this was difficult to accurately assess due to the 
lack of a credible and updated overview of multi-sectoral needs. Constraints due to the 
limited funding available during the later phases of the response also raised questions 
about whether the cost effectiveness of relief operations could have been improved, so as 
to better address early recovery needs with the limited amount of funding available. 
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200. Some of these gaps could be attributed to the operating context, including the national 
elections that took place during late 2019, and the ad hoc approach used by the GoM to 
relocate IDPs to resettlement sites in Beira. Country-based stakeholders acknowledged 
the early recovery gaps, which they partially attributed to system and institutional-level 
issues that will need to be addressed at the global level.  

Performance monitoring and use of information learned 

201. The HRP was mainly perceived by humanitarian agencies as a fundraising and 
communications tool with strategic benchmarks developed by the HCT and, where they 
existed, cluster workplans with sector targets. The lack of a coherent framework to monitor 
humanitarian operations contributed to most of the clusters relying mainly on the 4W tool 
for performance monitoring, and an emphasis on activity and output-based reporting, 
despite the fact that a few cluster members were regularly collecting post-distribution 
monitoring data for their own interventions. There was broad agreement among the 
stakeholders that performance monitoring could be improved, while emphasizing that any 
monitoring systems should be field-driven and adding additional layers of bureaucracy 
should be avoided.182  

202. Clusters used a variety of monitoring systems and relied extensively on the 4W matrix as 
a monitoring tool. The variable quality and consistency of use of these different systems 
made it challenging to assess the collective international response to cyclone Idai. 

203. Only two clusters, ETC and Logistics, planned to conduct AARs to capture the relevant 
lessons learned at the global level; these could be used to inform future responses. Of 
these, only the ETC Cluster did a survey to gather cluster members’ feedback. These two 
clusters were among the three best performing clusters, which indicates a potentially 
serious gap in accountability since it implies that key lessons were not necessarily being 
learned. As described above, the coordinating assessments was also challenging, but it 
was also unclear how lessons would be captured in order to address similar gaps in the 
future. The OCHA-led assessment cell also faced challenges and it was equally unclear 
how lessons learned would be used to improve its operation during a future response. A 
related issue was the lack of clarity among stakeholders about the mechanism to ensure 
follow up to recommendations that result from this IAHE or the OPR.  
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Recommendations 

The 13 recommendations listed below are targeted at the HCT in Mozambique, the IASC 
Emergency Directors Group, the IASC Operations, Policy and Advocacy Group and the 
Global Protection Cluster. The recommendations targeted at the HCT are largely aligned with 
the action plan developed during the OPR. As described in the Methodology section, 
stakeholders from humanitarian agencies and different government ministries had the 
opportunity to discuss most of these recommendations in detail during two validation 
workshops in Mozambique during December 2019 facilitated by evaluation team members. 

Recommendations targeted at HCT Mozambique 

R1. Further improve preparedness, early warning and anticipatory action183 by 
supporting INGC, other government ministries and CSOs, by strengthening capacities 
at national and community levels. These efforts should draw upon relevant lessons 
learned during this response, and include consideration of: 

• defining and specifying for early warning “triggers” to enable effective early 
(anticipatory) action prior to a disaster event; 

• improving forecast-based planning184 to manage risks more effectively by, for 
example, guiding levels of investment of time and other resources; 

• updating SOPs for rapid multi-sector assessments, assessment coordination 
systems, information management, cash transfer mechanisms,185 inter-agency AAP 
systems and integration of early recovery approaches. Gender-sensitivity should be 
integrated throughout;  

• integrating cash-based programming into lifesaving and early recovery interventions; 

• Making agreements with the GoM on minimum standards and SOPs for the relocation 
of communities living in disaster-prone zones to resettlement sites, and the inclusion 
these components in preparedness planning (inter-agency and agency-specific). The 
standards and SOPs should incorporate relevant IASC AAP commitments; 

• identifying ways to better address disability-inclusive response activities in 
accordance with the Convention on the Rights of Persons with Disabilities (CRPD), 
and the Sendai Framework;186 and 

• reviewing and revising SOPs for SAR protocols, civil-military and private sector 
engagement (both national and international).  

R2. Develop and implement an engagement and capacity-building strategy for 
national civil-society stakeholders187 to enable them to play a more effective role in 
humanitarian actions.  Support INGC and other relevant government counterparts and 
strengthen CSO involvement at a community level. The HCT, cluster coordinators and 
HCT provincial focal points should play key roles in monitoring progress and promoting 
donor support in line with their respective Grand Bargain localization commitments.  

R3. Use the results of this IAHE, and other relevant lessons learned, to inform 
advocacy and resource mobilization strategies during future responses to help 
ensure that the humanitarian community is supporting the priority needs of 
affected communities, notably households which are struggling to recover, single-
headed households and vulnerable members of affected communities with special 
needs. In keeping with humanitarian principles, a key component of such support will be 
promoting equitable participation in longer-term recovery processes.  
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Recommendations for the Emergency Directors Group 

R4. Improve information management and communication systems for assessment 
and monitoring data to provide an up-to-date overview of priority needs of 
affected communities. Specific improvements are needed to make better use of 
remote assessment cells, and have systems and processes in place that update IASC 
systems so they are: (i) adapted to the specific operating context, (ii) able to interface 
with existing national assessment systems, (iii) supported by robust and consistent 
coordination and adequate information management capacities, and (iv)  an integral part 
of SOPs for Scale-Up activation.  

R5. Ensure that there is an adequate roster of cluster coordinators and information 
management staff with the necessary skills, gender balance, experience and 
language188 abilities. There should be suitable incentives in place, so they are available 
for a deployment duration189 that optimizes their value to clusters. Systems (e.g. 
protocols, accountability mechanisms) should be in place to ensure systematic 
handovers during surge turnover.   

R6. Improve coordination and engagement with the private sector by timely 
deployment of a private sector coordinator with relevant experience in large scale 
disasters. This should be supported by a roster composed of trained and experienced 
individuals supported by relevant guidance.190 Civil-military coordination in two clusters 
(ETC, Logistics) and existing partnerships with three clusters (ETC, Logistics, WASH) 
with the private sector offer good practice models that could be adapted to optimize 
engagement for other clusters and for the overall response.   

R7. Strengthen and improve the decentralized humanitarian leadership coordination 
model to provide more effective support during a large-scale disaster event. This 
is especially critical in such countries as Mozambique, where the government typically 
decentralizes decision-making to affected areas during a response. Consider 
developing a standby roster of individuals with appropriate profiles; and incentives 
specific to a field based DHC with a suitable range of language skills, who should be 
supported by appropriate information management capacities (see R4).   

Recommendations targeted at the IASC Operations, Policy and Advocacy Group 

R8. Capture and share lessons for clusters and replicate as appropriate (including in 
other clusters) with the aim of improving preparedness and achieving a more consistent 
and integrated performance. Examples of good practice identified in different clusters 
during this IAHE include: the use of joint work plans, handover processes between 
successive cluster coordinators, information management systems, preparedness and 
“customer” (cluster member) satisfaction surveys and participatory design of AARs by 
the ETC Cluster. Similar interagency learning reviews should be done for interagency 
assessment coordination cells. 

R9. Require each global cluster to carry out AARs within six months of the Scale-Up 
activation. These AARs should systematically consider user (cluster members, HCT) 
feedback and generate an action plan that promotes continuous improvement using 
lessons learned. Similar inter-agency learning reviews should be conducted routinely for 
inter-agency assessment coordination cells.191 For the response to cyclones in 
Mozambique, the ETC Cluster provided a good practice example of a remote AAR that 
took account of user perspectives through use of an on-line survey.  
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R10. Improve the relevance and value-added of future IAHE of Scale-Up activation 
emergencies, by:  

o Better ways of measuring effectiveness apart from using HRP targets; 

o A community-level survey component to assess outcomes and fulfill IASC AAP 
commitments by giving a meaningful voice to affected communities; 

o An assessment of anticipatory action (or “early action”)192 while measuring the 
effectiveness of response; and 

o To the extent that is feasible, use proxy indicators to assess cost efficiency and 
cost effectiveness to contribute to a better understanding of options for prioritizing 
limited resources.193 

• Promote a culture of sharing information and learning to, for example, ensure that 
agency staff are comfortable about sharing relevant evidence and learning from AARs 
and RTEs; and 

• Establish a mechanism to follow-up on/monitor and, where appropriate, facilitate 
implementation of IAHE actions to improve accountability and contribute to a better 
understanding of how to improve the utilization of IAHEs.194 

Recommendations targeted at the Emergency Relief Coordinator 

R11. Develop guidance for Humanitarian Country Teams, supported through the 
deployment of technical specialists, to help with the development of multi-sector 
performance benchmarks that track overall performance and inform decision-making 
when there is a Scale-Up activation.195 Targets in these benchmarks should be adapted 
to successive phases of the response, different disaster scenarios and operating 
contexts to help incentivize collective action, use of disaggregated population data, track 
outputs and outcomes more consistently, and facilitate country, regional and global-level 
learning. Appropriate incentives could help improve areas which consistently appear as 
gaps in large-scale disasters, especially AAP and early recovery. An appropriate system 
should acknowledge the limitations of HRPs in measuring performance and incorporate 
a “good enough” approach, 196 especially by recognizing that saving lives will be the 
highest priority during the initial phases of a quick onset disaster event and that 
monitoring systems should be improved over time.  

R12. Ensure that humanitarian and early recovery needs are adequately understood 
and communicated in a timely way so that support by the international community can 
be adapted according to evolving needs and priorities of different affected communities 
during each phase of the response. Based on lessons learned from the response to 
Cyclone Idai, improvements are needed mainly at the multisectoral level, rather than at 
the level of individual clusters.  Specific actions that could help to address these gaps 
include: 

• coordinated systems to collect and manage assessment and monitoring data that 
incentivize agency participation and use, to be supported by 
advocacy/communications that help to mobilize support to priority needs across 
sectors during successive phases for affected communities;  

• supporting cost efficient interventions that address both humanitarian and early 
recovery needs;197  

• developing a specialized cadre of assessment cell coordinators who can be deployed 
on surge;198  and 

• incentives for appropriate donor support by including relevant targets in HRPs and 
benchmarks in monitoring systems for HCTs and clusters.  
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Recommendation targeted at the Global Protection Cluster 

R13. The Global Protection Cluster should use the launch of its revised global strategic 
framework199 as a timely opportunity to clarify its respective roles in responding to 
different disaster scenarios, including sudden-onset natural disasters.  The Global 
Protection Cluster should promote its development of necessary capabilities, including 
roster profiles, funding sources and SOPs adapted to responding to different types of 
disasters.200 
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Annexes 

Annex 1 - IAHE Field Visit Itinerary  

Dates Place / Activities Team Participation1 

September 02 - 03 Orientation meetings in Maputo Whole team 

September 04 - 07 
Interviews and site visits in Sofála 
Province 

IAHE Teams 1 & 2 

September 09 - 14 
Interviews and site visits in Maníca 
Province 

IAHE Team 2 

September 09 - 14 
Interviews in Tete and Zambézia 
Provinces 

IAHE Team 1 

September 16 - 20 Interviews in Maputo IAHE Teams 1 & 2 

September 23 - 24  Interviews in South Africa TN 

September 23 - 25 Interviews in Nairobi IAHE Team 1 

October 10 
Presentation for the IAHE Steering 
Group 

Team Leader 

October 21 Household survey enumerator training HH Survey Team, TN 

October 22 – Nov 02 HH survey interviews and FGDs HH Survey Team, TN 

December 02 - 06 
Validation workshops in Maputo Whole team (except 

TN) 

 

 

  

 

1 IAHE Team 1 (Jock Baker and Felisberto Alfonso), IAHE Team 2 (Tristi Nichols and Pity Custodia), household 
survey Team – (Rogério, Emanuel Malai and Dr. Luis Artur), TN – Tristi Nichols. 
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Annex 2 - Percentage Assisted Based on HRP Targets 

Data comparing results from different sources has been compiled in Table 10 below. Most of 
the data below was from the same period as the community household survey (October 2019). 
To facilitate data comparison the questions used for households are provided in footnotes 
along with an explanation of the extent to which the figures from the survey can be 
generalized.   As noted in the Constraints and Limitations section of the report, there was 
limited performance data available that was disaggregated by gender.2 Clusters/sectors have 
been rated based on four categories, indicating the extent to which specific HRP objectives 
have been met: High = 71% or higher; Medium-High = 50-70%; Medium low = 30-49%; and 
Low = 29% or lower. 

Table 10: Assistance coverage based on HRP objectives 

 Figures are Percent of Households Assisted 

Sector/ 
Cluster 

HRP 
Objective 

% of 
Budget 

Community 
HH Survey 

(n=505) 

WFP3 or 
IOM DTM 
(n=188) 

OCHA
4 

Rating 

December 
2019 Data 

(%) 

CCCM5 100K persons No data N/A N/A N/A High 83,4576  

Logistics7 
300 partners 
supported 

No data N/A N/A N/A High 101 - 4008 

Coordination 
1.85 million 
persons 

5.4 N/A N/A N/A 
No 

Data 
No Data 

Telecoms/IT 
(ETC)9 

300 partners 
supported 

0.3 N/A N/A N/A High Over 100 

 
2 A similar finding was described in Save the Children (2019) Mozambique Cyclone Response Gender Action Plan, 
page 3. 

3 The data was collected from 4,715 households in May, which was two months into the emergency response, in 
16 districts in four provinces (Maníca, Sofála, Tete, and Zambézia). Data was collected in partnership with the 
National Secretariat for Food Security and Nutrition (SETSAN). Information sourced from World Food Programmes 
(WFP) Process Monitoring Report and WFP (2019) Executive Summary Outcome Survey - Cyclone Idai 
Emergency Response. All distribution figures are cumulative. This survey was the largest assessment/survey 
undertaken during the response. 

4 This is a database secured from OCHA Mozambique which has tracked the inputs provided to affected 
populations. The tracking matrix is an excel sheet sourced on 2019 October_Consolidated_updated 20191125. 

5 Camp Coordination and Camp Management: Cyclone Idai Response Strategy (Draft) (2019); CCCM Cluster 
Meeting Notes (03 May) 276 families and CCCM Cluster Meeting Notes in Beira (30 April)-476 families. 

6 Posted on 09/13/19, this figure was sourced from: https://www.iom.int/news/appeal-launched-humanitarian-
response-cyclone-devastation-mozambique. 

7 Logistics Cluster: Mozambique Closure Report (2019). 

8 Logistics Cluster: Infographic (March 2019) on Coordination, Sea and Rivers Transport, Storage, Supply Chain, 
Overland Transport, Air Transport. A total of 101 partners supported, and 75 in month one of the emergency. 
Source: https://logcluster.org/document/mozambique-infographic-march-june-2019 and OCHA HRP August 2019, 
page 9. 

9 Data secured from the Final ETC Situation Report #20 (2019).  Sourced from: 
https://www.etcluster.org/document/etc-mozambique-sitrep-final.  Over 440 organizations were supported. 

https://logcluster.org/document/mozambique-infographic-march-june-2019
https://www.etcluster.org/document/etc-mozambique-sitrep-final
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 Figures are Percent of Households Assisted 

Sector/ 
Cluster 

HRP 
Objective 

% of 
Budget 

Community 
HH Survey 

(n=505) 

WFP3 or 
IOM DTM 
(n=188) 

OCHA
4 

Rating 

December 
2019 Data 

(%) 

Education10 600K persons 0.7 26.811 9812 1113 
Med-
ium 
Low 

No data14 

FOOD SECURITY AND LIVELIHOODS   

Food15 
1.7 million 
persons 

67 8316 11517 10218 High 
92.5 -
86.519 

 

10 Mozambique Idai Response: Education Cluster Factsheet (Update as of 30 September 2019) and  a different 
target of 506,468 “children aged 6-15 years old in humanitarian situations accessing education”, where 
123,751+138,879=262,630 or 52% of target reached; UNICEF (2019) Cyclones Idai and Kenneth Situation Report 
#14: September 2019. 

11 The survey question was “What kind of assistance did you receive during early recovery (after 72 hours of the 
Cyclone)?”.  

12 The survey question was “Does the majority of the school aged children currently have access to a functioning 
school?” This is the percent answering “yes”. 

13 OCHA has considered other type of assistances such as building and rehabilitation of infrastructures, psycho-
social assistance, and different teacher training as part of the overall package of education assistance. The survey, 
however, only focused on the distribution of education materials, and this distinction ought to be taken into account 
when considering comparisons. 

14 Final data is only available for the number of children provided with assistance in Cabo Delgado.  

15 WFP (2019) Process Monitoring Report, page 1. All figures are cumulative. 

16 The question asked is: “What kind of assistance did you receive during early recovery (after 72 hours of the 
Cyclone)?”. The respondent volunteered this answer. 

17 WFP (2019) Process Monitoring Report Cyclone Idai Emergency, page 1. During the first cycle, from 15 March to 
14 April, the number of beneficiaries planned was 1.2 million, and there were 1,076,761 reached, resulting in an 
approximate 90% coverage rate. During the second cycle, from 15 April to 14 May, the number of beneficiaries 
planned was 1.2 million, and there were 1,506,370 reached, for an approximate 112% coverage rate. During the 
third cycle, from 15 May to 15 June, the number of beneficiaries planned was 1.6 million, and there were 1,833,869 
reached, resulting in an estimated 115% coverage rate. The time period of this table is the recovery phase, and 
therefore 115% is presented. 

18 Please note that when consulting OCHA’s database, many other items apart from food were included, and so 
when food items were specifically selected, only 12% of coverage resulted, which is not feasible. Hence, this 
difference ought to be taken into account when making comparisons. 

19 Calculations were extracted from: https://fscluster.org/mozambique/document/national-food-security-cluster-
meeting 

https://fscluster.org/mozambique/document/national-food-security-cluster-meeting
https://fscluster.org/mozambique/document/national-food-security-cluster-meeting
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 Figures are Percent of Households Assisted 

Sector/ 
Cluster 

HRP 
Objective 

% of 
Budget 

Community 
HH Survey 

(n=505) 

WFP3 or 
IOM DTM 
(n=188) 

OCHA
4 

Rating 

December 
2019 Data 

(%) 

Livelihood(s) 
& Agricultural 
Inputs20 

44 4621 4222 High 79 - 8623 

HEALTH AND NUTRITION   

Health 
Services24 

1.1 million 
persons 

4.3 44 8725 N/A High 80 - 98.626 

Nutrition27 328,000 28 0.4 N/A N/A N/A High 23029 

Other  No data 9.1 21.630 N/A N/A High 8431 

PROTECTION   

 

20 Results for the Main Season Response (Oct 2019 – Jun 2020). Sourced from Mozambique Food Security and 
Livelihoods Cluster (2020) from: 

https://fscluster.org/sites/default/files/documents/livereachedfeb2020.pdf 

21 The question was: “Have households received agriculture inputs (e.g., seeds, tools) from a distribution at this 
locality?”, and this is the percent answering “yes”. 

22 OCHA data captured different tools which could also be part of shelter assistance and agricultural inputs, 
including hoes and saws. Different items appear under different categories, and so it is difficult to know precisely 
the number of households covered for this category. 

23 Lean season assistance was for November and December. Approximately 706,129 beneficiaries for food 
assistance and 892,200 beneficiaries for livelihood assistance. Information sourced from:  

24 UNICEF (2019) Cyclones Idai and Kenneth Situation Report #14: September 2019. A total of 688,300 children 
under 5 were vaccinated (OCV/Measles/DTP3), and the target was 978,000 with an 80% of target reached. Other 
information includes GoM-Ministry of Health World Health Organization & National Institute of Health-
Mozambique, National Situation Report 7 17th July 2019 Period covered 1-14 July.  In FTS, the health services are 
also earmarked for protection-related assistance, and this ought to be considered before making comparisons. 

25 The question was: “Do the majority of the population currently have access to a functioning health facility?”. 

26 The cholera vaccination campaign reached more than 800 000 people (98.6% of the targeted population) in four 
districts. • There were 12,918 malaria cases reported representing 40% of all consultations up through 15 April.  

27 UNICEF (2019) Cyclones Idai and Kenneth Situation Report #14: September 2019. A coverage figure was 
calculated from June based on the following: 606,067+73,384=679,451 children under age five years screened for 
acute malnutrition and receiving vitamin A supplementation. 

28 Target information was accessed from UNICEF mid-year sitrep (March-July 2019). Source:  
https://www.unicef.org/appeals/files/UNICEF_Mozambique_Humanitarian_Sitrep_Cyclone_July_2019.pdf   

29 Ibid., page 2.  A total of 755,574 children under 5 years screened for acute malnutrition.  

30 The question was: “Do the majority of the population currently have access to a functioning health facility?” This 
is the percent answering “yes”. This category included multisectoral assistance for all clusters. 

31 DTM/INGC (2019) Mozambique: Tropical Cyclone Idai Baseline Locality Assessment – Round 5, page 3. Source: 
https://displacement.iom.int/system/tdf/reports/Baseline_Assessment_Round_5_EN.pdf?file=1&type=node&id=
6593 

https://fscluster.org/sites/default/files/documents/livereachedfeb2020.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/UNICEF%20Mozambique%20Humanitarian%20Sitrep%20%2312%20%28Cyclone%29%20Mar-Jul%202019.pdf
https://www.unicef.org/appeals/files/UNICEF_Mozambique_Humanitarian_Sitrep_Cyclone_July_2019.pdf
https://displacement.iom.int/system/tdf/reports/Baseline_Assessment_Round_5_EN.pdf?file=1&type=node&id=6593
https://displacement.iom.int/system/tdf/reports/Baseline_Assessment_Round_5_EN.pdf?file=1&type=node&id=6593
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 Figures are Percent of Households Assisted 

Sector/ 
Cluster 

HRP 
Objective 

% of 
Budget 

Community 
HH Survey 

(n=505) 

WFP3 or 
IOM DTM 
(n=188) 

OCHA
4 

Rating 

December 
2019 Data 

(%) 

Protection32 

400K persons 1.8 

N/A N/A N/A 
Med-
ium 
Low 

3233 

Psychosocial 
Support 

11.2 N/A N/A Low 
No data 

SHELTER   

Shelter and 
Non-Food 
Items34 

180K persons 5.0 

49.5 3135 4436 
Med-
ium 
high 

6 - 9037 

Shelter kit 18.3 N/A N/A Low 2938 

Cooking 
Utensils 

47.6 N/A N/A 
Med-
ium 
Low 

No data 

Plot of Land 
for 
Construction 

  34.6 N/A N/A 
Med-
ium 
Low 

No data 

Early 
Recovery 

250K persons No data N/A N/A N/A 
No 

data 
No data 

WASH   

Hygiene39 5.9 N/A N/A N/A High 80 

 

32 17,429 were persons reached with protection monitoring” is 32%. A total of 1,468 cases were registered between 
16th November and 15th December 2019 with a 78% feedback rate recorded. Source: 
https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/linha_ver
de_dashboard_15th_january_2020_final.pdf 

33 This figure is for Sofála province only.  Source: Protection Cluster Overview (November 2019) 

34 This target was revised based on the Strategy for Shelter and NFIs for Cyclone Idai Response, 16 March 2019. 
The SitREP 5 notes that 57,000 households were assisted, but the indicator is, at times, representing different 
items, such as the distribution of a single tarp, a blanket, or a lamp. See IOM (2019) Cyclone Idai: Response during 
the 1st month as of 18th April 2019 also highlighted different distributions. 

35 The question was: “Did the Affected population received the shelter kit?” and this is the % answering “yes”. 

36 The total number was: 206,131 households. The OCHA data for shelter included several items such as family 
kits, chlorine, hygiene kits, construction material, blankets, and others as “shelter”. This IAHE household survey 
only counted blankets in addition to shelter materials  This difference in the categorization of data therefore ought 
to be considered when making comparisons. 

37 Situation as of October 2019. Assessment Coverage varies, depending upon the district. Source: 
https://www.sheltercluster.org/mozambique-2019-cyclones/documents/scmoznficoverageoct 

38 DTM/INGC (2019) Mozambique: Tropical Cyclone Idai Baseline Locality Assessment – Round 5, page 3. 

39 785,000 were reached with safe water (80% of target met); 1.2 million people reached with key lifesaving and 
behavior change messages (114% of target met) UNICEF (2019) Mozambique Cyclones Idai and Kenneth Situation 
and Response: 15 October 2019.  A report covering July 2019 to January 2020 notes there were 736,000 People in 
Need; 682,000 People Targeted, and 300,000 people reached, citing a 42%coverage. This includes all provinces 
and Cabo Delgado and Nampula. WASH Cluster Dashboard - January 2020 Update 
Source:https://www.humanitarianresponse.info/en/operations/mozambique/infographic/mozambique-cyclone-
idai-kenneth-and-drought-response-wash-0 

https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/linha_verde_dashboard_15th_january_2020_final.pdf
https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/linha_verde_dashboard_15th_january_2020_final.pdf
https://www.sheltercluster.org/mozambique-2019-cyclones/documents/scmoznficoverageoct
https://displacement.iom.int/system/tdf/reports/Baseline_Assessment_Round_5_EN.pdf?file=1&type=node&id=6593
https://www.humanitarianresponse.info/en/operations/mozambique/infographic/mozambique-cyclone-idai-kenneth-and-drought-response-wash-0
https://www.humanitarianresponse.info/en/operations/mozambique/infographic/mozambique-cyclone-idai-kenneth-and-drought-response-wash-0
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 Figures are Percent of Households Assisted 

Sector/ 
Cluster 

HRP 
Objective 

% of 
Budget 

Community 
HH Survey 

(n=505) 

WFP3 or 
IOM DTM 
(n=188) 

OCHA
4 

Rating 

December 
2019 Data 

(%) 

Water Only 
1.4 million 
persons 4640 5041 N/A 

Med-
ium 
High 

4542 

Sanitation N/A N/A N/A High 114 

OTHER 

Clothes 
  

42.5 N/A N/A 
Med-
ium 
Low 

No data 

Cash and 
Voucher(s) 

  
18.3 N/A N/A Low No data 

 

  

 

40 The question asked is: “What kind of assistance did you receive during early recovery (after 72 hours of the 
Cyclone)?” The respondent volunteered this answer. 

41 The question was: “Did the Cyclone affect the majority of the population's access to a function water source?”  
As a contrast, the DTM askes separate question: “Did the majority of population of the localidade have access to 
a functioning water source before the cyclone?” and this is the percent answering “yes”. 

42 This figure includes all provinces and Cabo Delgado and Nampula.  
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Annex 3 - HCT Scale-Up Benchmarks 

ISSUE SCALE-UP BENCHMARK 

Leadership 

HC designation enables empowered leadership of the response 

All UN humanitarian Country Representatives and INGO Country 
Representatives, of the required caliber and expertise, in place 

Delivery of protection 
and assistance 

Operational hubs established and maintained in key field locations 

Remote and cut-off locations are reached within two months  

At least 10 partners with operational presence in the 10 hardest-hit 
districts 

Sufficient staff deployed to support delivery of assistance and 
protection 

Centrality of Protection to be prioritized 

Systematic participation of, and accountability to, affected people 
across all elements of the response 

Comprehensive action taken to prevent, investigate and tackle 
sexual exploitation and abuse 

Coordination 

Dedicated cluster coordinator and dedicated IM staff for each 
cluster  

Operational hubs established and maintained in key field locations 

 
Source: OCHA Mozambique  
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Annex 4 - Status of OPR actions 

The HCT discussed following up on the OPR but there was no written action plan or reporting, 
although it was understood that this had been planned. A summary of the status of the OPR 
Action Plan based on observations of the IAHE team’s field visit during September 2019 is 
listed in Table 11 below.  

Table 11: Status of OPR follow up 

Finding 1: Continued need for RC/HC leadership 

Recommended Actions Who IAHE team findings 

Continue role of the HC, if feasible, or 
ensure strong support to RC to follow-up 
on humanitarian requirements with a 
durable presence of OCHA; 

ERC • HC role continued. 

• OCHA presence extended until 
March 2020. 

Discontinue role of the DHC; ERC • DHC role discontinued in July 
2019. 

Ensure HCT Provincial Focal Points are 
designated and active in Beira, Chimoio 
and Pemba to March 2020. 

HCT • HCT focal points designated. 

Finding 2: HC-HCT mutual accountability 

Recommended Actions Who IAHE team findings 

The HCT should be maintained, as 
Mozambique is chronically impacted by 
natural disasters. However, the HCT 
structure must follow the global 
standards as governed by the IASC. 

HCT • HC role maintained. 

• Unable to comment on standards 
(outside of IAHE scope). 

The HCT should develop a compact 
between the RC/HC and the HCT. 

ERC • Unable to comment (outside of 
IAHE scope). 

Ensure scaled up and senior presence 
of Agencies and NGOs in Beira and 
Chimoio to March 2020 

HCT • Main presence is in Beira. Some 
agencies had maintained a 
presence in Chimoio. 

The HCT should actively engage with 
local NGOs to ensure representation. 

HCT • INGOs have a representative on 
the HCT. The sole NNGO 
representative was killed during 
the election campaign and there 
was no replacement at the time of 
the IAHE field visit. 

The HCT must establish clear 
communication lines and coordinate 
information-sharing between the HCT 
and the provincial coordination structure 
in Beira. 

HCT • No evidence that this gap had 
been addressed. HCT focal points 
appeared unclear about their roles 
and responsibilities. 
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Finding 3: Cluster capacity, field presence and double-hatting 

Recommended Actions Who IAHE team findings 

The HCT needs to re-establish itself as 
the strategic and operational 
leadership with the discontinuation of 
the DHC position; 

HCT • Completed. The DHC position was 
critical while INGC leadership was 
deployed in the field during four 
months. 

The HCT should provide strategic 
guidance to the ICCG and the ICCG 
should play its role in providing 
technical advice and guidance to the 
HCT; 

HCT • Unable to comment (outside of IAHE 
scope). 

Dedicate staff capacity as cluster 
coordinators is required, and to 
ensure cluster coordination continuity 
until the transition into government 
structures; 

Required IM capacity to equip the ICCG 

HCT • Dedicated cluster coordinators were 
all being phased out at the time of the 
IAHE field mission. Apart from the 
ETC and Logistics clusters, it was 
planned to continue the cluster 
system.  

The HCT should discuss the most 
optimal approach in addressing early 
recovery, including through the RRR 
Working Group at the sub-national 
level. 

HCT • Incomplete. An important gap. 

 

Finding 4: HCT engagement with government 

Recommended Actions Who IAHE team findings 

The RC/HC/HCT should re-establish 
the strong relationship between the 
HCT and the INGC at national level as 
per pre-cyclone. 

HCT • This has been done. Findings from 
the IAHE indicate that the relationship 
between the HCT and INGC has been 
strengthened as a result of the 
partnership during the response. 

The HCT is well-positioned to develop 
common advocacy messages with the 
Government, for example on 
displacement related issues. 

HCT • Confirmed by the IAHE. The related 
recommendation in this IAHE is to 
develop common standards and 
protocols for resettlement of at-risk 
communities to provide a reference 
for future disaster events.  

The HCT should consider provincial-
level training for local authorities on 
humanitarian preparedness and 
response. 

HCT • Several examples of this were found.  

Finding 5: Centre of operations at sub-national level 

Recommended Actions Who IAHE team findings 

The HCT should develop an optimal 
and effective coordination structure 
between national and sub-national level 
until March 2020 to ensure response to 
food security, nutrition, protection and 
other needs; 

HCT • Coordination structures planned to be 
in place until March 2020. 
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The HCT should develop an optimal 
and effective coordination structure 
at the field level based on 
operational presence, which 
represents both UN and NGOs; 

HCT • This was in place. 

 

Finding 5: Centre of operations at sub-national level 

Recommended Actions Who IAHE team findings 

The HCT should ensure adequate 
response to needs in the various 
provinces, particularly those provincial 
regions such as Chimoio that were 
overshadowed by the high visibility of 
Beira/Sofála; 

HCT • Partially addressed depending on the 
cluster/agency. Handicapped by a 
lack of a clear multi-sectoral needs 
assessment on the 50,000 IDPs in 
resettlement sites. 

The HCT/ICCG should organize 
more joint missions at sub-national 
level. 

HCT/I
CCG 

• These took place during high level 
visits (e.g. the UN SG). 

Finding 6: Engagement with local actors 

Recommended Actions Who IAHE team findings 

The HCT should proactively engage 
national and local NGOs to 
meaningfully participate in the 
management team/coordination 
structure; 

HCT • INGOs have been engaged and 
NNGOs to a certain extent. A relevant 
recommendation in the IAHE is to 
strengthen engagement of 
NNGOs/CSOs. 

The HCT should produce an orientation 
manual in Portuguese, developed in 
coordination with the ICCG, for national 
NGOs on the humanitarian operations, 
to enhance their response capacity. 

HCT • The IAHE saw guidance in 
Portuguese drafted by clusters and 
agencies, but no overall guide. 

 

Finding 7: Invest in preparedness 

Recommended Actions Who IAHE team findings 

As part of preparedness, the HCT 
should develop a plan with the 
Government on a package of measures 
to be activated once the Government 
requests international assistance. Such 
measures should include easing 
bureaucratic impediments such as the 
timely issuance of visas, easing 
administrative procedures at customs 
and more; 

HCT The INGC has led joint preparedness on 
an annual basis and at the same time 
updates the Joint Contingency Plan. 
Versions prior to the cyclone contained 
sections relevant to international 
assistance, including customs 
arrangements. While most relief items 
qualify for expedited customs 
arrangements, some IT equipment did 
not qualify. Gaps have been identified 
during Logistics and ETC cluster AARs 
and revisions are in the process of being 
negotiated with GoM. 

The HCT must agree on a joint needs 
assessment with the Government, 
through the INGC, at the earliest 
possible juncture in the response; 

HCT This had not yet been done and the 
IAHE has confirmed it is a priority. At a 
global level the IAHE has identified a 
need to improve/rationalize assessment 
coordination systems.  
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The HCT must support the 
Government with a robust and flexible 
preparedness plan and in scaling up 
disaster risk reduction work, especially 
at the sub-national level. 

HCT This work was ongoing. 

Finding 8: Human resource capacity 

Recommended Actions Who IAHE team findings 

The HCT should develop a pool of 
staff trained and activated at the 
occurrence of a rapid onset disaster, 
including emergency distributions. The 
HCT should also work with the 
Government and national NGOs on 
capacity building for civil protection, 
including on the use of new 
technologies; 

HCT/I
NGOs 

This work was ongoing although 
humanitarian agencies were 
handicapped by lack of a system for 
capturing and applying lessons learned. 
Only the Logistics and ETC were 
conducting AARs. 

The HCT should ensure that staff 
capacities deployed include local 
language skills and the rotation of staff, 
particularly for dedicated capacities 
such as Cluster Coordinators, are 
deployed longer to ensure an effective 
quality of the response; 

HCT/E
DG 

Some agencies appeared to be doing 
this. For Scale-Up emergencies the 
IAHE has made recommendations to the 
EDG to improve deployments (profile 
and duration) of both cluster 
coordinators and information managers.  

While the response to two 
cyclones was unique in 
Mozambique, the HCT must 
ensure not to divert capacities 
deployed for one response to 
another. 

HCT/E
DG 

Additional cluster coordinators were 
hired for the Kenneth response, but 
funding was a constant challenge to 
sustainability. 

With the advent of climate change, the 
IASC globally needs to review its surge 
capacity to ensure readiness to 
respond to two major disasters in close 
succession with new surge for each. 

EDG This is also a recommendation of this 
IAHE. 

Finding 9: Joint advocacy and responsibility on centrality of protection 

Recommended Actions Who IAHE team findings 

The HCT should ensure that 
protection is prioritized, 
operationalised and mainstreamed in 
the humanitarian response with 
community involvement and local 
NGOs. This includes prioritising 
maintaining experienced protection 
capacity in Beira and Pemba in the 
medium term (beyond July), and 
integrating comprehensive response 
to protection risks; 

HCT The IAHE found that protection was 
seen as important by humanitarian 
agencies and had made progress in 
certain areas, notably PSEA and to 
some extent in mainstreaming protection 
in the clusters. The protection cluster 
has suffered from capacity gaps. It was 
the only cluster without field-based 
dedicated coordinators.  

The HCT should consolidate referral 
mechanisms into a single, clear 
document, which includes legal 
guidance and is not limited to one 

HCT The IAHE was not provided such a 
document. 
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singular entry point such as Linha 
Verde; and the HCT should also 
consolidate victim referral pathways; 

The HCT should ensure that the HCT 
is regularly briefed on critical issues 
arising from community feedback – e.g. 
politicisation – and takes rapid action 
and advocacy accordingly; 

HCT The IAHE team members had an 
opportunity to observe HCT meetings 
and confirm that this was a regular 
agenda item. Timeliness and 
effectiveness of advocacy depended on 
the issue. 

HCT should engage in joint 
advocacy to assume its leadership 
responsibility in advocating for 
enhanced prevention, risk mitigation 
and response measures to PSEA, 
AAP and GBV. 

HCT See above. 

Finding 10: Orderly transition 

Recommended Actions Who IAHE team findings 

The HCT must reinforce the need 
to prioritize, operationalize and 
mainstream protection in light of 
upcoming elections in 
Mozambique; 

HCT Outside the scope of this IAHE. 

The HCT must ensure greater 
collaboration with development 
actors, including the World Bank, in 
addressing protection needs in the 
early recovery and reconstruction 
phase, and through costing 
protection interventions, integration 
in programming with Government, 
advocacy with donors; 

HCT This work was ongoing, though recovery 
programs were not expected to get 
underway until the second quarter of 
2020. 

The HCT should focus on finding ways 
to empower the Government in order 
to strengthen its preparedness and 
response capacity for the future. 

HCT This work was ongoing. 
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Annex 5 - Anticipatory/Early Action for Cyclones 

Anticipatory Action is also sometimes referred to as “Early action” and is defined here based 
on a concept paper published by the secretariat of the Central Emergency Response Fund 
(CERF)43 that defines this as “…an activity taking place between an early warning trigger or 
a high-probability forecast and the actual occurrence of the corresponding disaster in order to 
mitigate or prevent the humanitarian impact of the anticipated disaster”. Figure 16 below 
suggests that anticipatory actions can usefully be triggered at two critical points in time. The 
first “trigger” is if seasonal forecasts predict higher than usual cyclonic activity and the second 
is typically 3-5 days before the cyclone makes landfall when it becomes clear where and with 
what force it is likely to strike. 

Figure 16: Anticipatory/Early Action Timeline44 

 

 

43 CERF (2018) CERF for the Future: Anticipatory Humanitarian Action Update for the CERF Advisory Group – 
October 2018. 

44 Adapted from Wilkinson, E. and Weingartner, L. (2018) FbA, early response and late response in the case of 
droughts and cyclones. March 2018. ODI. 



 

Annexes / 75 

Annex 6 - Value for Money Indicators 

Criteria VFM Questions VFM Indicators 

Economy Competitive prices for 
inputs? 

1. Identification of key cost drivers and awareness 
of market prices. 

2. Use of economy of scale. 

Use of good practice in 
the programme cycle? 

3. Cost drivers are tracked and managed so as to 
reduce costs. 

Efficiency How well is converting 
inputs into outputs? 

4. Timely delivery of outputs. 

5. Costs of cost drivers consistent with 
benchmarks.45 

Integration of efficiency 
considerations into the 
programme cycle? 

6. Identification and management of efficiency 
drivers. 

7. Systems for measuring outputs in a way that can 
be linked to costs. 

8. Tracking and reporting on timeliness of 
expenditures and outputs. 

Effective-
ness 

How well are outputs 
achieving desired 
outcomes at a reasonable 
cost?  

9. Assistance reaches recipients in a timely way. 

10. Systems for measuring outcomes (e.g. post-
distribution monitoring) that can be linked to 
investment of resources.46 

Integration of and cost-
effectiveness 
considerations into into 
the program cycle? 

11. Identification and management of cost-
effectiveness drivers.47 

12. Systems for measuring quality of outcomes. 

13. Application of accountability to affected 
populations (AAP) commitments, especially 
participation, complaints & feedback. 

Equity Justification of higher 
costs for equitable 
assistance? 

14. Selected intervention options take account of 
equity-related costs (e.g., additional costs to 
target vulnerable groups, hard-to-reach areas, 
host communities48). 

Consideration of cross-
cutting issues? 

15. Consideration of gender, age and vulnerability 
and their influence on household dynamics during 
design, implementation and monitoring. 

Adapted from Baker, J. et al. (2016) Danish Refugee Council Value for Money Study. 

 

45 Benchmarking involves comparing costs, performance, etc. with industry standards and/or with comparable 
peer agencies.   

46 Since each agency/cluster contributes to collective outcomes, investments may include financial and in-kind 
contributions from other stakeholders.  

47 Examples of cost-effectiveness drivers could be targeting (% of recipients not in target group, % of transfers 
reaching target group, etc.) and implementation systems (costs of registration, use of beneficiary feedback 
systems, etc.). 

48 Host community members are often less vulnerable than the displaced people living among them. However, 
learning has demonstrated the importance of equitable approaches towards host communities. 
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Annex 7 - Workshop Agendas 

Inter-Agency Humanitarian Evaluation of the International Response to Cyclone 
Idai in Mozambique 

Workshop Agenda – Maputo, 11 Dec 2019 (ver. 191007) 

Introduction 

This workshop will give staff from humanitarian agencies a chance to review and discuss findings, 
conclusions and recommendations from in a plenary session before breaking into small groups to 
assess the relevance and achievability of the draft recommendations. Group work will be followed 
by another plenary session where groups will present the results of their discussions.  

Objectives  

• Review and validate provisional findings and emerging conclusions;  

• Provide perspectives from primary users of the evaluation report on priorities, gaps in the 
findings and how this evaluation can be made more useful; and  

• Help to ensure that the recommendations in the report, once the report is drafted, are both 
relevant and achievable.  

Agenda  

Time Topic Format 

09:00-09:30 Workshop Open and Introduction of Participants  Plenary 

09:30- 10:30 

 

Introductory Session:  

• Review of the IAHE objectives  

• Presentation of Provisional Findings and Emerging 
Conclusions  

• High level feedback and questions of clarification  

Plenary 

10:30-11:00 Break  

11:00-12:00 

Instructions for the Working Groups. Participants will fill in 
the templates provided to respond to the following 
questions:  

1. To what extent are the recommendations relevant and 
achievable? 

2. Are there any important recommendations that appear 
to be missing that are of a higher priority than the 
existing ones in the draft report? 

3. Can you suggest operational guidance to make to 
increase the relevance and achievability of the draft 
recommendations?  

Working 
Groups 

 

12:00-13:00 Lunch Break  

13:00-14:00    Working Groups (continued) WG 

14:00-14:30 Report back from selected groups  Plenary 

14:30-15:00 Break  

15:00-16:00 Report back from selected groups (continued) Plenary 

16:00-16:30 Workshop close and participant evaluations Plenary 
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Avaliação humanitária Inter-Agência da resposta internacional aos ciclones 
em Moçambique 

Workshop com o CTCG 

12 de Dezembro de 2019 

Agenda 

Introdução 

Este workshop está sendo concebido para dar conhecer aos participantes a 
oportunidade de passar em revista as discussões, conclusões e recomendações do 
relatório de Avaliação Humanitária Inter- Agências (IAHE) da resposta internacional aos 
ciclones em Moçambique em uma sessão plenária. A sessão também será uma 
oportunidade para a equipa de avaliação apresentar e discutir resultados da pesquisa 
efectuada aos agregados familiares afectados pelo ciclone bem como os técnicos das 
instituições nacionais envolvidos na resposta ao ciclone Idai. 

Objectivos  

• Analisar os resultados, conclusões e recomendações preliminares da avaliação; 

• Fornecer à equipa de avaliação as perspectivas do governo de Moçambique, sobre 
como essa avaliação pode ser melhor aproveitada pelos principais actores na resposta 
humanitária; e  

• Ajudar a garantir que as recomendações do relatório, uma vez finalizado, leve em 
consideração as prioridades de resposta a desastres do Governo de Moçambique. 

Agenda  

Tempo Descrição 

11:00 • Chegada e registo dos participantes 

11:00-11:15 • Notas de abertura e apresentação dos participantes  

11:15-11:45 
• Apresentação dos resultados preliminares, conclusões e 

recomendações da Avaliação 

•  
11:45-12:00 • Perguntas de esclarecimento e feedback 

12:00-14:00 •  Trabalhos em Grupo 

14:00-14:30 • Próximos Passos e Encerramento 

14:30 Almoço 
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society organisations in strengthening World Bank disaster risk financing. Series IDA19 – 
March 2019. 

Van Krieken, T. and Chaminda Pathirage (2019) Factors Affecting Community Empowerment 
During Disaster Recovery, International Journal of Disaster Response and Emergency 
Management, 2(1). 

Van Krieken, T., Kulatunga, U. and Pathirage, C. (2017) Importance of community 
participation in disaster recovery, in: 13th International Postgraduate Research 
Conference (IPGRC), 14-15 September 2017. 

Vaughn, A. and Hillier, D. (2019) Ensuring impact: the role of civil society organisations in 
strengthening World Bank disaster risk financing. Series IDA19 – March 2019. 

Wilkinson, E. and Weingartner, L. (2018) FbA, early response and late response in the case 
of droughts and cyclones. March 2018. ODI. 

WHO SitRep #7: Period covered 1st - 14th July 2019, Mozambique 17 July 2019. 

WHO (2019) Tropical Cyclones Idai and Kenneth Mozambique - National Situation Report 9. 
23 August 2019. 

World Bank (2019) Mozambique: Cyclone Idai & Kenneth Emergency Recovery and 
Resilience Project, Updated: September 8, 2019. 

World Bank (2019) Mozambique Disaster Risk Management and Resilience Program 
Technical Assessment Report. February 20, 2019. 

World Bank (2018) Mozambique Poverty Assessment. 

World Food Program (WFP) (2019) Process Monitoring Report  

WFP (2019) Executive Summary Outcome Survey - Cyclone Idai Emergency Response. 

World Meteorological Organisation (2019) Reducing vulnerability to extreme hydro-
meteorological hazards in Mozambique after Cyclone Idai.  

 

Cluster Specific 

(1) CCCM 

CCCM Cluster Meeting Notes in Beira (30 May). 

CCCM Cluster E Meeting Notes (17 June). 

CCCM Cluster Meeting Notes (03 May).  

CCCM Cluster Meeting Notes in Beira (30 April). 

(2) Camp Coordination and Camp Management: Cyclone Idai Response Strategy (Draft) 
(2019)Education 

Mozambique Idai Response: Education Cluster Factsheet (Update as of 30 September 
2019) 

(3) Food Security and Livelihoods 

Results for the Main Season Response (Oct 2019 – Jun 2020).  

(4) Logistics 

http://usir.salford.ac.uk/id/eprint/43859/
http://usir.salford.ac.uk/id/eprint/43859/
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Logistics Cluster: Mozambique Closure Report (2019). 

Logistics Cluster: Infographic (March 2019) on Coordination, Sea and Rivers Transport, 
Storage, Supply Chain, Overland Transport, Air Transport.Logistics Cluster (2013) 
Lessons Learned: Mozambique. October 2013. 

(5) Protection 

Protection Cluster (2019) Protection Cluster Strategy for Idai Response. 

Mozambique Network on Protection against Sexual Exploitation and Abuse: Standard 
Operating Procedures (SOPs) for Recording & Processing Complaints. 

Terms of Reference for Mozambique Network on Protection from Sexual Exploitation 
and Abuse by UN/NGO Personnel. 

Mozambique: PSEA Referral Pathway. 

Protection Cluster Implementation Matrix (2019). 

Protection Cluster (2019) Protection Monitoring Report #16 – Resettlement Exercise 
dated 15-21 June 2019. 

Protection Cluster Meeting Minutes, July 11, 2019, July 18 2019, July 25, 2019, August 
8, 2019, and October 22nd, 2019. 

Notes from Community Engagement Focus groups for: (1) 190306 in Matua (Dondo);  
(2) 190307 in Chingamidji (Buzi); (3)  190407 in Bandua 1 & Bandua 2, Begaja; 
Esquinha; and Inhajou (Buzi); (4) 190621 in Savane (Dondo); (5) 190531 in Guara 
Guara (Buzi);  (6) 190624  in Ndeja & Metutchira (Nhamatanda);  (7) 190625 in 
Mandruzi (Dondo); (8) 190627 in Mutua (Dondo); and (9) 190628 in Cura 
(Nhamatanda). 

 

(6) Shelter and NFIs 

Mozambique Shelter Cluster (2019) National SITREP 5: Mozambique Cyclones Idai and 
Kenneth, 5 May 2019. 

IOM (2019) Cyclone Idai: Response during the 1st month as of 18th April 2019. 

Shelter Cluster (2019) Strategy for Shelter and NFIs for Cyclone Idai Response, 16 
March 2019.  

Mozambique Shelter Cluster, Meeting Minutes Beira, dated April 2, 2019. 

(7) WASH 

WASH Cluster Early recovery / rehabilitation Strategy Final 1st of May 2019 

WASH cluster Mozambique - Response to Cyclone Idai and related floods Response 
strategy / plan, June 2019 

WASH Cluster Dashboard - January 2020 Update. 

 

Key Websites 

Displacement.iom.int 

https://www.sheltercluster.org/ 

https://www.iom.int/news/appeal-launched-
humanitarian-response-cyclone-devastation-
mozambique. 

https://www.humanitarianresponse.info/ 

https://reliefweb.int/updates  

https://fts.unocha.org/ 

https://cccmcluster.org/operations/Mozambiqu
e 

https://fscluster.org/  

https://www.sheltercluster.org/sites/default/files/Shelter%20Cluster%20First%20Month%20Infographic%2020190418.pdf
https://www.sheltercluster.org/recovery-working-group/documents/draft-1-strategy-shelter-and-nfi-cluster-mozambique-cyclone-idai
https://www.sheltercluster.org/recovery-working-group/documents/draft-1-strategy-shelter-and-nfi-cluster-mozambique-cyclone-idai
https://cccmcluster.org/operations/Mozambique
https://cccmcluster.org/operations/Mozambique
https://fscluster.org/
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Annex 9 - List of Persons Interviewed 

Mozambique: International Agencies 

Name Org. and function         Date Location 

Ema Batey 
Head of OCHA Mozambique and former 
COSACA Lead 

 1 20-Aug (Skype) 

Katharina Schnoring IOM Chief of Mission  1 26-Aug Maputo 

Marcoluigi Corsi UNICEF CD and former acting HC 1  29-Aug Maputo 

Elmar Barr 
HCT Focal Point & UNICEF Team Leader, 
Beira 

1  4-Sep Sofála 

Hatem Grissa 
WASH Cluster Coordinator and UNICEF 
Lead  

1  4-Sep Sofála 

Mariana Palavra 
 Community Engagement Coordinator, 
UNICEF 

 1 4-Sep Sofála 

Isabel Pereira  Nutrition Cluster Coordinator, UNICEF  1 4-Sep Sofála 

Ghullum Sherani Head of UNDP office, Beira 1  5-Sep Sofála 

Kerry McBroom CCCM Cluster Coordinator, IOM   1 5-Sep Sofála 

Jose Fischel de 
Andrade 

Head of UNHCR Office, Beira and Protection 
Cluster Coordinator 

1  5-Sep Sofála 

Esperanza Camach  Oxfam Representative in Beira  1 5-Sep Sofála 

David Smith CARE International 1  5-Sep Sofála 

David Loloji, Lionel, 
Luis Aguilar 

Health Cluster (WHO led), Beilra  3  6-Sep Sofála 

Egidio João  World Vision, DRR National Coordinator 1  10-Sep Quelimane 

Michael Chimedza  UNICEF, Provincial Coordinator 1  10-Sep Quelimane 

Felix Olivera 
Mozambique Red Cross Provincial 
Delegation, Project Coordinator 

1  10-Sep Quelimane 

Jose Argola ADRA : emergency 1  10-Sep Manica 

Jaime Tiago ADRA : emergency 1  10-Sep Manica 

Albina Francisco Program assistant: Recovery, WFP  1 11-Sep Manica 

Carlos Desembro Coordinator with WVI: Emergency 1  11-Sep Manica 

Prabhu Govindaraj  Consultant for FAO 1  11-Sep Manica 

Mr. Guaro Food Security Officer WVI: Recovery 1  11-Sep Manica 

Emidio Gonçalves IOM Chief of Operations in Chimoio 1  12-Sep Manica 

Vidal Mahundla Program Coordinator, UNFPA Tete  1  12-Sep Tete 

Hitesh Kanakrai Head of Sub-Office, WFP Tete 1  12-Sep Tete 

Karin Manente 
Representative and Country Director, WFP 
Mozambique 

 1 14-Sep Maputo 

Nicoliene Oudwater, 
Rita Zacarias, Corinna 
Kreidler 

DFID - Adviser with Agriculture Research 
team, Climate Change Adviser, 
Humanitarian Advisor   

 3 16-Sep Maputo 

Pieter Potter 
National Education Cluster Coordinator, 
UNICEF 

1  16-Sep Maputo 

Cristina Graziani Food Security Cluster Coordinator  1 17-Sep Maputo 

Nicolas Babu 
Programme Policy Officer, WFP 
Mozambique 

1  17-Sep Maputo 

James Lattimer and 
Gina Meutia 

Deputy Representative, M&E Focal Point, 
WFP Mozambique 

1 1 17-Sep Maputo 
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Name Org. and function         Date Location 

Patricia Ocaña 
Alcober 

Shelter / NFI Program Officer  1 20-Sep Via Skype 

Zamzam Billow Gender Specialist, UNICEF Mozambique 1  17-Sep Maputo 

Ken Hasson  Resilience Team Leader, USAID 1  17-Sep Maputo 

Leonor Domingos  Resilience Team Member, USAID  1 17-Sep Maputo 

Javier Rodriguez Nutrition, UNICEF and Emergency person 1  17-Sep Maputo 

Shelby Stapleton  
Programs Manager Southern Africa Flood 
and Cyclone Response, WVI  

1 18-Sep Maputo 

Claudio Julaia 
Emergency Coordinator, UNICEF 
Mozambique 

1  18-Sep Maputo 

Corrie Kramer WASH Cluster Coordinator, UNICEF 
Mozambique 

 1 18-Sep Maputo 

Chris Cormency Chief of Section, WASH, UNICEF 1  18-Sep Maputo 

Dr. Arun K Mallik UNICEF Heath Cluster WHO Mozambique 1  19-Sep Maputo 

Helga Gunnel WFP Protection Specialist  1 1-Oct Skype 

Arnaldo Govene 
WASH Information Management Specialist, 
Mozambique 

1  2-Oct Skype 

Marco Falcone 
Emergency Coordinator, FAO 
Representation in Mozambique 

1  7-Oct 
Maputo 
(Skype) 

António S. Mavie Technical Manager, FEWSNET Mozambique 1  21-Oct 
Maputo 
(Skype) 

Dorothy Foote UNICEF Nutrition Manager:   1 28-Oct Maputo 

Mozambique: National Key Informants 

Name Org. and function         Date Location 

Luis Salomao Sutho 
Provincial Directorate of Public Works, 
Housing and Water Resources, Head of 
Department and Emergency Focal Point 

1  
4-Sep 

Sofála 

Lénio Mendonça 
Provincial Directorate of Economy and 
Finance, Provincial Director  

1  
5-Sep 

Sofála 

Mouzinho 
Rafael; Jacinto 
Mouzinho  

Social Communication Institute, Provincial 
Delegate 

2  
4-Sep 

Sofála 

Milton Barbosa 
INGC Provincial Delegation, Head of 
Technical Department 

1  
9-Sep 

Quelimane 

Roberto Segredo  

Provincial Directorate of Public Works, 
Housing and Water Resources, Head of 
Water and Sanitation Department and 
Emergency Focal Point 

1  9-Sep Quelimane 

Walter da Cruz 
Provincial Directorate of Public Works, 
Housing and Water Resources, Head of 
Urbanization and Housing Department  

1  
9-Sep 

Quelimane 

Sergio Antonio 
Baltazar 

Provincial Directorate of Public Works, 
Housing and Water Resources, Head of 
Planning Department  

1  9-Sep Quelimane 

Caunda Mutecomala 
Provincial Directorate of Education and 
Human Development, Head of Planning and 
Studies 

1  
10-Sep 

Quelimane 

Sertorio Isidoro Giba 
Provincial Directorate of Education and 
Human Development, Advisor 

 1 
10-Sep 

Quelimane 
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Name Org. and function         Date Location 

Amisse Assane 
Assane  

Provincial Directorate of Gender, Child and 
Social Protection, Emergency Focal Point 

 1 
10-Sep 

Quelimane 

Stela Casquinho 
Provincial Directorate of Gender, Child and 
Social Protection, Head of Child Department 

1  
10-Sep 

Quelimane 

Carlos Manuel Chico  
Provincial Directorate of Gender, Child and 
Social Protection, Head of Social Protection 
Department 

1  
10-Sep 

Quelimane 

Manuel Jamal  
Provincial Directorate of Gender, Child and 
Social Protection, Technician 

1  
10-Sep 

Quelimane 

Felisberta Alberto 
Antonio  

Provincial Directorate of Gender, Child and 
Social Protection, Technician 

1  
8-Sep 

Quelimane 

Andre Tasingua 
Provincial Services for Public Rescue, 
Provincial Commander 

1  
9-Sep 

Quelimane 

Arcangelo B. Mussala 
Provincial Directorate of Health, Emergency 
Focal Point 

1  
11-Sep 

Tete 

Lina Portugal Permanent Secretary  1 11-Sep Tete 

Cesaltina Fote Tomas  
INGC Provincial Delegation, Head of 
Prevention and Mitigation Sector 

 1 
11-Sep 

Tete 

Telma Sousa Magno 
dos Santos  

INGC Provincial Delegation, Technician 
DARIDAS Sector 

1  
11-Sep 

Tete 

Arcenio Domingos 
Paulo  

INGC Provincial Delegation, Technician 
Planning Sector 

1  
11-Sep 

Tete 

Portasio Bernardo 
and Teofilo Palito  

INGC Provincial Delegation, Technician 
Planning Sector 

2  
12-Sep 

Tete 

Arnaldo Manuel Mala 
Mulo 

Provincial Directorate of Public Works, 
Housing and Water Resources, Head of 
Water and Sanitation Department and 
Emergency Focal Point 

1  

12-Sep 

Tete 

Emerson Loy 
Provincial Directorate of Public Works, 
Housing and Water Resources, Technician 

1  
12-Sep 

Tete 

Zilda Mario 
Provincial Directorate of Public Works, 
Housing and Water Resources, Technician 

1  
12-Sep 

Tete 

Olinda Escondido  
Social Communication Institute, Provincial 
Delegate 

1  
13-Sep 

Tete 

Rodrigues Zunguza 
Tete Municipality, Councilor for urban 
administration and construction 

1  13-Sep Tete 

Arnaldo Moraicha 
Tete Municipality, Councilor for Finance and 
Administration 

 1 
13-Sep 

Tete 

Rui Pereira 
Confederation of Economic Associations of 
Mozambique (Private Sector), Provincial 
Delegation Manager 

1  13-Sep Tete 

Julio Calengo 
Confederation of Economic Associations of 
Mozambique (Private Sector), Provincial 
Delegation Advisor 

1  
13-Sep 

Tete 

Lemos Eugenio  
Provincial Services for Public Rescue, 
Provincial Commander 

 1 
13-Sep 

Tete 

Cassande Salomaao 
Sande  

Provincial Services for Public Rescue, Head 
of Unit 

1  13-Sep Tete 

Sabino Siapra Mugaia  
Provincial Services for Public Rescue, Head 
of Fire Department 

 1 12-Sep Tete 

Emilia Limene 
Provincial Services for Public Rescue, 
Administration 

1  17-Sep Tete 

Francisco Macaringue 
Regional Water Administration (ARA 
Zambeze), Head of Department 

1  19-Sep Tete 
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Name Org. and function         Date Location 

Mariano Miguel José 
Provincial Directorate of Economy and 
Finance 

1  16-Sep Maputo 

Jose Alvaro Malanço 
National Directorate for Water Resources 
Management, Emergency Focal Point 

1  17-Sep Maputo 

Sergio Sambo 
Ministry of Agriculture and Food Security, 
Head of Monitoring and Evaluation 

1  
16-Sep 

Maputo 

Pedro Cossa 
Ministry of Education and Human 
Development, Emergency Focal point 

1  
17-Sep 

Maputo 

João Carlos 
Social Communication Institute, Emergency 
Focal Point 

1  5-Sep Sofála 

José Dickson 
Director of Direcção Provincial da Mulher e 
Cordenação da Acção Social in Sofála 

1  
5-Sep 

Sofála 

Lino Miguel  Caritas   1 5-Sep Sofála 

Priscilla Felimone  
Chief, Provincial Medical Officer, Provincial 
Directorate of Health in Sofála 

1  
5-Sep 

Sofála 

Mr. Joaquim       The Chairman Cruz Verm Mozambique. 1  5-Sep Sofála 

Mr Custodio      Provincial Manager Cruz Verm Mozambique 1  5-Sep Sofála 

Ms. Helena Cruz Verm Mozambique 1  5-Sep Sofála 

Gordinho Aroba Cruz Verm Mozambique 1  5-Sep Sofála 

Sebastian 
Kachadourian 

Field Coordinator, Cruz Verm Mozambique-
Emerg. 

 1 
5-Sep 

Sofála 

Gloria Kunyenga Deputy Operations Manager: Recovery 1  6-Sep Sofála 

Augosto Augosto INGC Beira 1  10-Sep Manica 

Paulo Jose Jossene Director da Caritas in Chimoio  1 10-Sep Manica 

Francisca Muluana Secretaria Permanente  1  10-Sep Manica 

Texeira Afonso Delegado de INGC   1 10-Sep Manica 

Maria Consancia  Diretora Provincial de Finanças  1 10-Sep Manica 

Alberto Colovara e Diretor Provincial de Turismo 1  11-Sep Manica 

Tomas Mudomujua Diretor Comunicação Social 1  11-Sep Manica 

Róide Paulo Tores 
Consultant and– Provincial Facilitator 
Maníca & Sofála 

1  
11-Sep 

Manica 

Tomas Mudomujua 
Director of Direcção Provincial da Mulher e 
Cordenação da Acção Social in Manica 

 1 
14-Sep 

Manica 

Elsa Malango Provincial directorate of health-Manica  1 16-Sep Maputo 

Benigna Maia National Director, Ministry of Health  1 16-Sep Maputo 

Janio Dambo   Director of Programs CVM  1 16-Sep Maputo 

Epifania Huate 
Focal Point - Mitigation and prevention 
officer 

1  
1-Nov 

Skype 

Zacarias Zicai Rep, Light for the World  1 18-Sep Maputo 

Mozambique: International Surge 

Name Org. and function         Date Location 

Rolf M. Bakken Assessment & Analysis Expert, ACAPS 1  7-Aug Skype 

Pedro Matos former WFP Lead TC Idai 1  19-Aug (Skype) 

Jamie LeSueur former Head of IFRC Ops in Beira  1  22-Aug DRC (Skype) 

Ikem Chienjine Save the Children-Education Cluster lead 1  5-Sep Sofála 

Peter Rodrigues Emergency Coordinator start up 1  6-Sep Sofála 
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Name Org. and function         Date Location 

Hani Alhomsh 
Emergency Coordinator / acting Head of 
Office since end of July 

1  
6-Sep Sofála 

Joseph Bahemuka UNFPA Representative: Recovery 1  6-Sep Sofála 

William Baang, 
Rafaëlle Robelin 

IOM Head of Office – Beira,  
IOM Emergency Coordinator, IOM 

1 1 6-Sep Sofála 

Massimo Lucania 
Emergency Team Lead in Maníca for 
UNICEF 

1  11-Sep Manica 

Domingos Cunha Humanitarian Coordinator: WFP Recovery 1  11-Sep Manica 

John Coughlin Senior Emergency Response Officer 1  19-Sep Skype 

Amadou Sabi  Regional Field Security Advisor, UNHCR  1  23-Sep RSA 

Moukaramou Assani Regional Senior Supply Officer, UNHCR 1  23-Sep RSA 

Fred McCray 
CARE, Regional Humanitarian Regional 
Coordinator 

1  23-Sep Nairobi/Beira 

Gemma Connell 
OCHA Regional Director and former Head of 
Office Mozambique  

 1 23-Sep Kenya 

Mauricio Burtet Program Policy Officer, WFP 1  24-Sep RSA 

Brian Bogart Regional Senior Program Advisor 1  24-Sep RSA 

Meera Jhaveri 
Regional Humanitarian Advisor, Regional 
Bureau for Southern Africa (RBJ) 

 1 30-Sep RSA 

Giovanni Lacosta Head of office in Maníca 1  30-Sep RSA 

Grace Chiwa GBV Specialist/Beira   1 1-Oct Skype 

Cesar Arroyo WFP Emergency Coordinator  1  3-Oct Skype 

Michelle Farrington 
HSP Public Health Promotion and 
Community Engagement, Oxfam Global 
Humanitarian Team 

 1 7-Oct Skype 

Max Schott UNDAC Team Leader, OCHA 1  7-Oct Skype 

Juan Coll FAO Emergency Coordinator 1  8-Oct Skype 

Bogdan Danila 
Senior Emergency and Post-Crisis 
Specialist, IOM 

1  19-Mar RSA 

Jesús Perez Sanchez   PSEA/Protection Coordinator/AAP  1  9-May Skype 

Sara Vaca 
IOM IM Beira: Emergency: Arrived in 18 April 
– 10 May [One month] 

 1 4-Apr Sofála 

Stephen Cahill 
Global Logistics Cluster Coordinator based 

in Beira, Maputo, and Chimoio 
1  15-Apr Skype 

Charles MBalla  
UNHCR Head of Beira Office and Protection 
Cluster Coordinator 

1  28-Mar Skype 

Pastor Lovo  ETC Cluster Coordinator in Beira 1  16-Oct Skype 

Silke Bañuelos-Kuang 
Civ-Mil Coordinator in Beira, HAO/CM 
Coordinator, OCHA ROAP, OCHA Thailand  

 1 16-Oct Skype 

Adrian Nance Chief Executive, Wings Like Eagles  1  16-Oct Skype 

Sebastian Rhodes 
Stampa 

former Deputy HC  1  17-Oct Geneva 

Julien GRAVELEAU  WASH cholera Specialist: 1  17-Oct Skype 

 Adrian Nance Chief Executive, Wings Like Eagles  1  18-Oct Skype 

Phyza Jameel 
ETC Services for Communities (S4C) 
Adviser 

 1 23-Oct Skype 

Karen Smith 
Programme Coordinator, Connecting 
Business Initiative 

 1 15-Nov Geneva 
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Regional Level 

Name Org. and function         Date Location 

Adesh Tripathee 
IFRC, Head of Disaster and Crisis 
(Prevention, response and Recovery) Africa 
Region 

1  23-Sep Nairobi 

Dr. Julius Wekesa 
Manager, Outbreak & Crisis Response, 
WHO 

1  23-Sep Nairobi 

Amadou Sabi  
Regional Field Security Advisor, UNHCR 
Emergency 

1  23-Sep Joburg 

Moukaramou Assani Regional Senior Supply Officer, UNHCR 1  23-Sep Joburg 

Racheal Amondi  
Save the Children, East and Southern Africa 
Regional, Senior Regional Programme 
Operations Manager  

1  24-Sep Nairobi 

Marco Rotelli 
Special Advisor & Regional Representative 
for Africa, ICVA 

1  24-Sep Nairobi 

Stuart Katwikirize 
Nairobi Regional Office, Plan International, 
Regional Head of Disaster Risk 
Management 

1  25-Sep Nairobi 

Mauricio Burtet Program Policy Officer, WFP 1  24-Sep Joburg 

Brian Bogart Regional Senior Program Advisor 1  24-Sep Joburg 

Naiomi Gikonyo Program Policy Officer (EPR)  1 24-Sep Joburg 

Theresa Chen Program Policy Officer HQ/OSE  1 24-Sep Joburg 

Shem Ochola 
Head of Network Coordination and 
Development, HelpAge International 

1  25-Sep Nairobi 

Fred Wandera 
Humanitarian Program Manager, HelpAge 
International 

1  25-Sep Nairobi 

Enes Omondi 
Research, Evaluation & Learning Program 
Manager, HelpAge International 

1  25-Sep Nairobi 

Joselyne Bigirwa Project Manager, HelpAge International  1 25-Sep Nairobi 

Meera Jhaveri 
Regional Humanitarian Advisor, Regional 
Bureau for Southern Africa (RBJ) 

 1 30-Sep Skype 

Giovanni Lacosta Head of office in Manica: emergency 1  30-Sep Skype 

Alexandre Castellano 
and Rose Wachira 

Technical Assistant for Southern Africa and 
Indian Ocean, Program Officer, ECHO 

1 1 2-Oct 
Nairobi 
(Skype) 

Bogdan Danila Senior Emergency and Post-Crisis Specialist 1  8-Oct Skype 

Global Level 

Name Org. and function         Date Location 

Wafaa Saeed and 
Sarah Hilding der 
Weduwen 

Deputy Director, Eastern & Southern Africa 
and Africa 1 Section Chief, OCHA HQ 

 2 27-Aug 
New York 
(Skype) 

William Chemaly Global Protection Cluster Coordinator 1  7-Oct Geneva 

Sune Bulow Head of IFRC Emergency Operation Centre 1  10-Oct Geneva 

Daniel Bolanos Surge Capacity Lead  1    

Luke Caley Information Management Lead  1    

Lars Peter  Director, ACAPS 1  17-Oct Geneva 

Shelley Cheatham  
Humanitarian Affairs Officer, Rapid 
Response Lead , CERF 

 1 18-Oct 
New York 
(Skype) 
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Name Org. and function         Date Location 

Arafat Jamal 
Head, Partnership and Coordination Service 
at UNHCR 

1  20-Nov Geneva 

Sofia Khetib Grundy 
Global Protection Cluster Deputy 
Coordinator 

 1 20-Nov Geneva 
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Annex 10 - Interview Guide 

The interview guide below is based on the Evaluation Matrix in the Inception Report. 
Questions marked with an asterisk were viewed as particularly relevant to focus group 
discussions (FGD) with refugees and host communities.  

This interview guide is not intended to be a questionnaire, rather to be used as a checklist 
during semi-structured interviews and FGD to ensure that team is collecting relevant data to 
build a credible evidence base to support conclusions and recommendations under each 
evaluation question. It is often useful to start by asking high level questions such as “tell me 
about the evolution of the programme? What were the key events/milestones?” and “what 
have been the particular achievements and challenges and how do these compare with 
projects funded by other donors and implemented by other agencies?” and guide the 
discussion by probing with relevant sub-questions.  

It is not expected that key informants will be able to respond to all the sub-questions. The 
main reasons for first trying to understand the background and experience of the key 
informant is to give team members an idea of which sub-questions key informants will be 
able to answer. 

It is crucial for evaluation team members to respect evaluation norms, ethics and standards. 
Apart from the United Nations Evaluation Group (UNEG) Norms and Standards at 
www.uneg.org, particularly those sections directly relevant to evaluators. Each interview 
will start only after verifying informed consent. 

Interview Guide (Provincial and District-level INGC) 

INFORMED CONSENT SOUGHT 

Questions Sub-Questions 

Appropriateness  
In what way have you participated in the response? How were the needs of 
the most vulnerable identified? What were the biggest vulnerabilities? 
(please tell us an example) Probe assessments undertaken,  

Effectiveness 

In your opinion, how effective was the Scale-Up activation and 
Humanitarian Program Cycle? 

What were the challenges overall with delivering assistance in this region? 

How timely do you think the support was? 

In your view, what is the most important change brought about by the 
project/response? 

Coverage 
In your opinion, please give your thoughts about whether longer-term 
needs were met in this province/district (in first 6 months)? 

Coordination Were you in contact with international agencies and/or other partners (civil 
society, NGOs, communities)? If yes, which ones? [Probe: Coordination 
mechanism] 

Was comparative advantage maximized? Were there any instances that 
you can remember where efforts were duplicated? 

What aspects of the coordination could be improved? 

Partnerships Describe the different partnerships; 

What were the top three/five most relevant partnerships? 

What was the biggest success of your organization and your partners? 
Why? Give examples. 

What could be improved to solidify partnerships in the future? How could 
the international community assist INGC? 

http://www.uneg.org/


 

Annexes / 92 

Questions Sub-Questions 

Localization Did you receive any training from the UN? If so, list. [Probe training in the 
areas of protection – GBV in particular, working with the disabled or older 
persons with mobility issues) 

To what extent was this training relevant and useful for your ability to 
contribute to the response? 

Securing additional 
information 

Are there any relevant documents that we should review? 

Recommendations Do you have any suggestions for improvement for international 
humanitarian agencies? 

Misc. 
Is there anyone else that you think we should try and speak to? 

Misc. 
Any other comments? 

 

Interview Guide (Provincial and District-level NGOs/Civil Society Service Providers) 

Questions Sub-Questions 

Appropriateness  In what way have you participated in the response? 

Effectiveness 

In your opinion, how effective was the Scale-Up activation and 
Humanitarian Program Cycle? 

What were the challenges overall with delivering assistance in this region? 

How timely do you think the support was? 

In your view, what is the most important change brought about by the 
project that you worked on? 

Coverage 
In your opinion, please give your thoughts about whether longer-term 
needs were met in this province/district? 

Coordination Were you in contact with international humanitarian agencies and/or other 
partners (civil society, NGOs, communities)? If yes, which ones? [Probe: 
Coordination mechanism] 

Was comparative advantage maximized? Were there any instances that 
you can remember where efforts were duplicated?  

What aspects of the coordination could be improved? 

Partnerships Describe the different partnerships; 

What were the top three most relevant partnerships? 

What was the biggest success of your organization and your partners? 
Why?  

What could be improved to solidify partnerships in the future? How can the 
UN assist your organization? 

Localization Did you receive any training from the international humanitarian agencies? 
If so, list. [Probe training in the areas of protection – GBV in particular, 
working with the disabled or older persons with mobility issues) 

To what extent was this training relevant and useful for your ability to 
contribute to the response? 

Securing additional 
information 

Are there any relevant documents that we should review? 
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Questions Sub-Questions 

Recommendations Do you have any suggestions for improvement for the international 
humanitarian agencies? 

Misc. 
Is there anyone else that you think we should try and speak to? 

Misc. 
Any other comments? 

 

Interview Guides UN RC/HC and the Mozambique HCT 

Questions Sub-Questions 

Appropriateness  In what way have you participated in the response? 

Effectiveness 

In your opinion, how effective was the Scale-Up activation and 
Humanitarian Program Cycle? 

What were the challenges overall with delivering assistance in this region? 

How timely do you think that the support was? 

In your view, what is the most important change brought about by the 
project you worked on? 

Coverage 
In your opinion, please give your thoughts about whether longer-term 
needs were met? 

Coordination Were you in contact with international humanitarian agencies and/or other 
partners (civil society, NGOs, communities)? If yes, which ones? [Probe: 
Coordination mechanism] 

Was comparative advantage maximized? Were there any instances that 
you can remember where efforts were duplicated? 

In what way do you think that the coordination mechanism was 
strengthened after this humanitarian response? What aspects of the 
coordination could be improved? 

Specific areas for probing include:  

1. among the HCT members at country level; 

1. between and among the HCT and non-HCT and non-GoM partners 
(e.g., national and International NGOs operating within the clusters, 
representatives from the private sector with in kind donations and 
individuals/groups who functioned within clusters); 

2. regional level coordination for HCT members and INGOs which have 
a regional presence (CARE, Save the Children, IFRC) , particularly 
as it relates to surge management; 

3. coordination at the HQ level; and  

4. between the IASC and Emergency Management Group and the 
HCT, particularly as it relates to raising funds and reporting updates 
and results to higher decision-making structures (e.g., Emergency 
Response Task Force, IASC Principals, Emergency Director’s 
Group, OPAG).  

Partnerships Describe the different partnerships; 

What were the top three most relevant partnerships for [agency]? 

What was the biggest success of your organization and your partners? 
Why?  
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Questions Sub-Questions 

What could be improved to solidify partnerships in the future? How can 
international humanitarian agencies be of more assistance to the GoM? 

Localization Did you provide any training? If so, list. [Probe training in the areas of 
protection – GBV in particular, working with the disabled or older persons 
with mobility issues] 

What are the key elements to making training more relevant and useful so 
that partners may effectively contribute to the response? (Probe other 
issues besides timeliness) 

Securing additional 
information 

Are there any relevant documents that we should review? 

Recommendations  Do you have any suggestions for improvement for international 
humanitarian agencies? [Engage in some self-reflection here…] 

Misc. 
Is there anyone else that you think we should try and speak to? 

Misc. 
Any other comments? 

Interview Guides (Regional Level) 

The above interview guide will be used for Regional offices. However, the focus will be 
about the role that the regional offices ought to play in supporting the HCT and HC/RC to be 
more empowered decision-makers within the institutional context of different international 
humanitarian agencies. The surge management will be the main focus of interviews.  
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Interview Guides (Donors) 

Questions Sub-Questions 

Appropriateness  In what way have you participated in the response? 

Effectiveness 

In your opinion, how effective was the Scale-Up activation and 
Humanitarian Program Cycle? 

What were the challenges overall with delivering financial assistance in this 
region? 

How timely do you think that the support that your office provided was? 

In your view, what is the most important change brought about as a result 
of funding from this office? 

Coverage 
In your opinion, please give your thoughts about whether longer-term 
needs were met with the financial assistance provided? 

Coordination Were you in contact with international humanitarian agencies and/or other 
partners (civil society, NGOs, communities)? If yes, which ones? [Probe: 
Coordination mechanism] 

What aspects of the coordination could be improved to support the efficient 
use of resources? 

Partnerships Describe the different partnerships; 

What were the top three most relevant partnerships for [your office]? 

What could be improved to solidify partnerships in the future? How can 
international humanitarian agencies be of more assistance to the GoM? 

Localization Did you provide any resources for training activities? If so, list. [Probe 
training in the areas of protection – GBV in particular, working with the 
disabled or older persons with mobility issues] 

In your view, what are the key elements to making training more relevant 
and useful so that partners may effectively contribute to the response? 
(Probe other issues besides timeliness) 

Securing additional 
information 

Are there any relevant documents that we should review? 

Recommendations Do you have any suggestions for improvement for international 
humanitarian agencies? [Engage in some reflection here…] 

Misc. 
Is there anyone else that you think we should try and speak to? 

Misc. 
Any other comments? 
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Annex 11 - Household Survey Methodology 

Methodological Approach for the Community Study 

In order to achieve the outlined objectives, the team carried out fieldwork in eight out of the 
14 districts affected by the Cyclone Idai (see section 2.4 for more details). The team 
employed participatory, qualitative and quantitative methods, and also “in situ” observations. 
Information derived from primary and secondary sources, including a desk review of 
relevant documents, analysis of available data, semi-structured key informant interviews at 
community level, household surveys and FGDs in the affected communities.49 The process 
ensured that the evaluation was inclusive, engaging women, men, boys and girls of different 
ages and taking into consideration the existence of disadvantaged groups, such as people 
with disabilities. All information was triangulated for validation. Below we expand the 
methodological approach that was applied. 

1.1 Secondary Data Analysis 

This assessment is grounded on ongoing efforts to understand the effects of Cyclone Idai 
and how best to restore lives. Following the cyclone, the government released, in May 2019, 
the Post-Disaster Need Assessment (PDNA), which outlined the damages and losses as 
well as the needs for rebuilding the lives and livelihoods of the affected populations. An 
estimated USD 2.9 billion for Idai was first calculated, but this was increased to USD 3.2 
billion after damages and losses from Cyclone Kenneth were assessed and included. While 
the PDNA assessment is a cornerstone document for the current assessment, the local 
voices were still missing, and this assessment provides such information. Apart from the 
PDNA, a number of additional assessments were carried out, either individually by 
intervening actors, or by consortiums. The United Kingdom government, for instance, 
carried out an assessment of the effectiveness of the response it provided through the 
Disasters Emergency Committee (DEC) Consortium composed of nine organizations. The 
assessment provided 16 recommendations, which included the need to better understand 
the local contexts and the views of residents of affected communities.  

1.2 Focus Group Discussions (FGDs) 

In each of the eight districts where the study was implemented, the researchers conducted 
FGD involving separately: (i) groups of eight to 15 women and (ii) groups of eight to 15 
men50. Both group categories were constituted (depending on the context of each location), 
by a mixture of adults, youths, elders and people with disability, all of them affected by the 
cyclone. During these discussions the researchers made sure that the voices of every group 
was heard and pushed that representatives of different group could speak out.  

1.3 Key Informants Interviews (KIIs) 

Key informants refer to people that represents key (local) institutions whose information and 
knowledge adds or surpass existing views on the issue under discussions. They have a 
deep understanding of the context and the whereabouts under the discussion. During the 
current study, we engaged 24 key informants ranging from local leaders to district 
administrators and municipal higher-level staff.  

 

  

 

49 Documentation for the Desk Review phase is located in the Documents Consulted Section of the IAHE Report. 

50 Sometimes the number went up to about 20-25 for instance in Chinde District. 
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1.4 ´In Situ´ Observations 

During the fieldwork, the researchers drew special attention to examining the infrastructural 
and residential damages and contrasted these observations with the steps people were 
attempting to make in order to rebuild their lives. This information fed into the discussions 
with the key informants and participants in FGDs. For example, in situ observations included 
the farms that used to be in Sussundenga but are no longer arable; the schools and 
hospitals awaiting repairs in Buzi; the destroyed fishing boats and residences in Beira city; 
and eroded lands and removed trees in Chinde. 

1.5 Household Survey 

The household survey was conducted through direct interviews to the head of household or 
an adult family member. The total sample of household survey included, apart from gender 
categories, three (3) categories of the affected households namely:  

   

(1) households affected but not displaced [Category A]. 

   (2) households affected and displaced, but never been in the temporary 
shelters, having returned to the same place [Category B]; and 

    

(3) households that were in temporary shelters but are now resettled in 
settlement camps (or the Portuguese term of ‘bairos’) [Category C]; 

Separately, households were also categorized according to having a member with 
and without a disability. This was organized in the following manner: 

 

(1) household includes a member with disabilities; and  

 

(2) household with no member with disabilities. 

All households were selected randomly and in order to ensure inclusiveness, and the local 
authorities were engaged to help in the identification of households headed by women or by 
economically inactive people (e.g. elderly, families with small children, and people with 
disabilities).  

 

1.5.1 Sampling Plan 

According to the available data51, around 1.85 million people have been affected by Cyclone 
Idai in 14 districts distributed within the provinces of Sofála, Maníca, Zambézia and Tête. 
Due to resource limitations, the survey covered only eight (8) most affected districts, 
including four districts in Sofála [namely Beira, Buzi, Dondo and Nhamatanda], two districts 

 

51 https://reliefweb.int/sites/reliefweb.int/files/resources/Mozambique_ARM_20190425_final_PT.pdf  

https://reliefweb.int/sites/reliefweb.int/files/resources/Mozambique_ARM_20190425_final_PT.pdf


 

Annexes / 98 

in Maníca [Sussundenga and Gondola], one district of Zambézia [Chinde] and one district of 
Tête [Tsangano].52 The survey adopted a multistage stratified sampling where the sample 
size was divided proportionally, considering rural and urban areas (prioritizing the most 
affected areas) and sex (female or male).  

According to the latest results of National Census, published in 2017, by the National 
Statistical Institute (INÉ), the total population of the 14 districts affected by Idai Cyclone is of 
2,738,572 people from which 53% are women and 47% men. Elderly people (>60 years old) 
represent 8.4% of the total population. These figures were considered while stratifying the 
sample between men and women. 

1.5.2 Sample Size for Household Survey and FGDs 

The sampling plan was preceded by the determination of the survey sample size, using the 
methodological approach defined by Glenn Israel (2000)53, which refers that the sample size 
can be calculated through the following formula:  

       where: 

n = the sample size; 

N = estimated number of population or households affected by Idai Cyclone; 

e = desired level of precision (5%).  

In accordance to this methodological approach, when the calculated sample size is over 
100,000 elements, the final sample must be read in a pre-existing table by interpolating the 
population size, confidence level and significance level. Using the equation above and 
considering the total population affected estimated on 1.85 million (approximately 370.000 
households), 95% of confidence level and 5% of precision, the total number of households 
(sample size) to be covered by the evaluation should be 400 households.  

However, in some districts the sample size was too small, where it wouldn’t have been cost 
effective to conduct the survey. It therefore became necessary to revise the sample of these 
areas, increasing the total sample number from the calculated 400 to 505 households (Table 
2), from which 67.9% of the surveyed household were from Sofála- the most affected 
amongst the four provinces, 20.1% from Maníca- the second most affected, and 12% from 
Tête. In Zambézia, only FGDs were conducted, due to the fact that the number of affected 
households was too low. 

  

 
52 When selecting the sample, the survey team included a cluster of communities in Tête (i.e., Tsangano) within 
the sampling parameters based on the theory that these four provinces had a sufficient number of affected 
households which received emergency assistance.  However, as discussed in the Study Limitations, political and 
economic factors influenced the distribution of assistance, which in turn, limited the number of households which 
satisfied the eligibility criteria. 

53 Israel, Glenn D. (2000). Determining Simple Size. University of Florida, IFAS Extension. PEOD6 
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Table 1. Sample size per district for the survey 

Province District 

Affected 
Pop. 

(INGC 
database) 

Affected HH 
(INGC 

database) 
n 

Propor-
tion 

Sample 
(using 

formula) 

Inter-
viewed 

Sofála 

Beira 436,640 87,328 248,236 0.3518 141 155 

Dondo 166,511 33,302 248,236 0.1342 54 54 

Buzi 154,332 30,867 248,236 0.1243 50 81 

Nhamatanda 273,676 54,409 248,236 0.2192 88 53 

Maníca 
Sussundenga 124,381 26,737 248,236 0.1077 43 51 

Gondola 60,925 10,691 248,236 0.0431 17 51 

Tête Tsangano 18,475 3,695 248,236 0.0149 6 60 

Zambézia Chinde 6,035 1,207 248,236 0.0049 2 0 

Total   1,240,975 248,236 
 

1.00 400 505 

A total of 39 FDs (19 male groups and 20 female groups), involving 417 people, men and 
women, were conducted. The disaggregated is shown in Table 2: 

Table 2. Number of FGDs conducted and people involved each district: 

Province District 
# of 

men’s 
group 

Total # of 
men 

# of 
women’s 

group 

Total # of 
women 

Sofála 

Beira 3 30 4 36 

Dondo 1 10 2 18 

Búzi 1 13 1 12 

Nhamatanda 3 27 2 13 

Maníca 
Sussundenga 2 17 2 18 

Gondola 1 7 1 9 

Tête Tsangano 3 35 3 36 

Zambézia Chinde 5 45 5 91 

Total 
8 19 184 

(44%) 

20 233 

(56%) 

1.5.3 Training of enumerators  

Nine enumerators were selected, amongst 15 candidates, in Maníca Province, to perform 
the data collection in the households in Maníca, Tête and Sofála provinces. They were 
trained on how to use tablets for data collection, the use of the digital platform (Kobo 
toolbox), interviewing techniques, household selection techniques, data collection and digital 
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submission, ethics, and confidentiality. A pre-test was conducted with one affected 
community of Macate district in Maníca province prior to full scale data collection.54  

Based on the results from the pre-test, the data collection tools were refined and then used 
with the households in the selected districts. Community interviews took place from 22nd of 
October 2019 to 2nd of November 2019. Two field supervisors managed the data collection 
process while, at the same time, they too were engaged in collecting information from key 
informants and conducting FGDs. Dr. Tristi Nichols, from the Core Evaluation Team, also 
provided an additional layer of quality assurance. 

This study process also adhered to ethical standards, including confidentiality, refraining 
from collecting any data without consent. As per the United Nations Evaluation Group’s 
Ethical Guidelines (2008), this study followed the principles of impartiality and credibility, 
respect and dignity, and honesty. All enumerators and facilitators were dressed in the same 
shirt, so that they could be identified in the community as part of an independent activity 
which was not linked to the provision of any emergency assistance.   

Before collecting any data from households, all data collectors sought informed consent 
from those interviewed.  They first described the purpose of the study.  It was also made 
very clear that the participation was voluntary, as there were no benefits for participation 
(e.g., enrolment to receive any emergency assistance).  It was also made explicit that 
refusing to participate would not affect the respondent’s household, including all family 
members in any way.  All responses were confidential, and this process adhered to the Law 
of Confidentiality of the Mozambican Statistical Authority (Law 7/96 July).  An official 
approval for human subject’s research was not needed. 

1.5.4 Household selection 

While local authorities were consulted to identify the total number of eligible  households in a 
given community which satisfied specific criteria (e.g., female headed HHs, and HHs with 
vulnerable people), the actual selection of the households was random.55   In addition to the 
perspectives of local authorities, the enumerators sought suggestions from interviewed 
households, thereby minimizing any selection bias.    

 

2.1 Data Processing and analysis  

2.1.1 Qualitative data  

Qualitative data was analysed using content analysis and pattern matching techniques. 
Specifically, the collected information was segregated according to its content and explained 
by triangulation, considering multiple sources of information (interviews with key informants, 
FGD, observations, and others). This information was then integrated into the overall report. 

2.1.2 Quantitative data 

The quantitative data collected through the tablets was sent to a single server and then it 
was downloaded in Excel format and then converted to the statistical package STATA 
(version 15) for further cleaning and processing. During the analyses the data was 
desegregated by gender and area, category of the respondent (whether he/she was 
resettled, went back or did not move at all) and vulnerability (if the household had or not had 
a member with some disability). The data analysis focused on answering the objectives set 
for the community component outlined earlier in the report. The estimates were then 
contrasted against sample estimates from other available sources, including the 

 

54 Macate was not part of the selected districts for the survey. 

55 Many communities may have only had a handful of qualifying households, and so in these cases, all of such 
households were sought for interviews.   
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Government of Mozambique 2017 population and housing census data; IOM data (round 
10); and Outcome Monitoring Data from WFP. 

 

2.1.3 Confidence level of quantitative data according to disaggregated variables 

Comparing sample estimates from different information sources has the benefit of validating 
the confidence levels.  This section reveals the level at which the different the following 
sample stratifications are generalizable at the statistically significant level: (1) total sample; 
(2) gender of head of household; (3) rural versus urban; (4) various categories of population 
vulnerability; (5) categories (A, B and C); and (6)  province versus district. 

1. Total sample 

Considering the procedure used calculate the total sample, it is statistically representative to 
the affected population by Cyclone Idai, and it assures a 95% confidence level.  

2. Sample based on the sex of the head of the household 

According to Government of Mozambique 2017 population and housing census data,56 the 
provinces covered by the survey are on average composed of 67.9% of male headed 
households and 32.7% of female headed households. In this survey, 64% of the households 
interviewed were male headed, and 36% of female headed households which confers to the 
results obtained based on gender a confidence level of at least 90%.  

3. Sample based on the rural and urban areas 

The survey revealed that around 61% of households live in rural areas, and 39% of 
households live in urban areas which is close to the 2017 Census data, showing that in the 
provinces assisted, on average, 71% of the households live in rural areas, and 29% live in 
urban areas. Considering this, the confidence level for this layer is also around 90%.57  

4. Sample based on the vulnerability of the household 

According to Table 3, the average amount of households living with people having a 
disability is of 9.4%, with a maximum of 11.4% observed in Sofála. Comparing to the sample 
of this survey (12% of households living with a member having a disability), the results 
based on this layer can also be considered 95% reliable. 

Table 3. Vulnerabilities of households in different provinces affected by Idai 

Province 

Has 
infants in 
HH (0-6 
months) 

Has elderly 
in HH (65 
years or 
older) 

Has pregnant 
or lactating 

woman in HH 

Has people 
living with 
a disability 

in HH 

Has someone 
in HH who is 
chronically ill 

Tete 4.6% 9.6% 29.6% 10.0% 9.6% 

Maníca 5.0% 4.9% 22.3% 6.8% 10.2% 

Sofála 4.6% 7.9% 21.1% 11.4% 16.5% 

Average 4.7% 7.5% 24.3% 9.4% 12.1% 

Source: WFP Outcome Monitoring – 2019 October. 

 

56 Government of Mozambique (GOM) Instituto Nacional de Estatísticas (2017) Estatísticas de Indicadores Sociais. 
Source: http://www.ine.gov.mz/ 

57 Source: http://www.ine.gov.mz/ 

http://www.ine.gov.mz/
http://www.ine.gov.mz/
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5. Sample based on the categories (A, B and C) 

According to IOM data, the total number of households affected by the cyclone in rural, peri-
urban, and urban areas in Maníca, Sofála, Tête, and Zambézia is 468.856 from which 
around 88%, or 414,675, fall under category A, and the remaining 12% is split almost 
equally between the B (30,113) and C (24,068) categories. In contrast, this survey revealed 
that there are 43% of those affected falling into category A, 29% in category B, and 28% in 
category C. Therefore, this result makes this data not significant for category A, but it is 
significantly representative (at the 95%) for the others two categories (see Table 4). 

6. Sample based on province and districts 

Although the total sample for the all population affected by Idai can be considered 
95% reliable, it cannot be considered representative at provincial and district levels. 
In order to achieve that level of reliability, it would have been necessary to interview at least 
400 households in each province. Due to a limited budget, this sampling effort was not 
feasible. However, qualitative data (from FGDs) was used to substantiate the data coming 
from these disaggregated layers, thus, this data, can be used as valid indicative trends of 
patterns.  

7. Study limitations and mitigation strategies 

The study was surrounded by challenges on three dimensions: (1) Time and geographical 
coverage; (2) bureaucracy; and (3) expectations from locals under limited aid provision. 

(1) Time and geographical coverage: The study was planned, initially, to take place in 
mid-September to allow wider coverage and a longer timespan for data analysis, 
reporting, and feedback. However, due to election campaign and election, the study 
was postponed until after the elections and shortened in terms of steps, including less 
time to elicit feedback from locals before the official launch of study findings. 
Geographically, the study was supposed to include the so called “less affected areas” 
and populations affected by Kenneth.  

Indeed, this was not possible due to financial and timing limitations. To overcome these 
limitations, we made the full use of the tools and the people we were able to reach. Each 
meeting was long, as to collect the different perceptions and experiences. Apart from that, 
interviews with OCHA staff, INGC, and international organizations who worked in areas 
within the study sites allowed the team to understand the full scope of the humanitarian 
assistance.  

(2) Bureaucracy: The team also faced, in the field, hard layers of bureaucracy to secure 
authorization from due entities in order to gain access to the communities, although 
appropriate letters and documentation had been previously submitted. This created 
delays in data collection in, at least, one day. That was found in all the provinces and 
it was difficult at times to get access to key decision makers. Because of this, the 
researchers had to reshape the teams and work longer hours.  

(3) Expectations:  The real-time response review to the DEC programme (Mutsaka et al., 
2019) concluded that the humanitarian response was partially funded (about 46.6%), 
and a number of communities and households were left out of the response. In 
Tsangano (Tête Province), for instance, we found no household receiving any 
humanitarian assistance. So, in many places, people saw the team that asked 
questions about humanitarian aid as part of enrolment to receive aid. Hence, even 
people who were not randomly selected for the sample would come and ask to be 
interviewed in order to ensure that their names were enrolled. To overcome this 
challenge, we strongly encouraged the enumerators to underline the objectives of the 
research and to spend initial moments for raising awareness and asking permission to 
continue the interview with the understanding that this exercise was not linked to 
humanitarian assistance.  
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8. Responding household’s profile 

Sample composition: Overall the survey covered household headed mostly by male (64%) 
(with no surprise as the central Mozambique is known to be patrilinear society), mostly in 
rural areas (61%) and in Sofála province (68%), both- Sofála province and rural areas- were 
the most hit according to the government statistics on Idai (GoM, 2019). 

Socio-demographic profile 

The table 4 below shows that, average household size is 5 people with one (1) adult taking 
care of two (2) dependents. Most people can read and write (64%) but females are more 
illiterate than male (only 34% can write and read). Dependency ratio is higher in rural areas 
and within the female headed households and within the resettled households compared to 
other categories. Based in this information we could expect higher needs for humanitarian 
aid amongst rural, female and resettled households compared to other categories.  

 

Table 4. Sample composition 

 
Selected characteristics 

Number of 
interviews  

 Total 505 

Sex 
 

Male 323 

 
Female 182 

Category    Household affected and not displaced [A] 216 

   Household affected, displaced and returned 
to the same place [B] 

141 

 
 Household affected, displaced and resettled 

[C] 
148 

Vulnerability 

 Household holds includes a member with 
disabilities [D] 

62 

 Household with no member with disabilities 
[E] 

443 

Area  
 Rural 306 

 Urban 199 

Province   Sofála 343 

  Manica 102 

  Tête 60 

  Beira 155 

  Dondo 54 

Districts 

 Nhamatanda 53 

 Buzi 81 

 Sussundenga 51 

 Gondola 51 

 Tsangano 60 



 

Annexes / 104 

Table 5. Selected socio-demographic indicators. 

 

 

 

 

Selected 
characteristics 

 

 

Have you 
ever 
attended 
school?  

n = 476 

Can 
you 
read 
and 
write? 

 

 

 

 

n 

Number of 
household 
members 

n 

Dependency 
Ratio 

Y
e
s
 (

%
) 

Y
e
s
 (

%
) 

M
e
a
n

 

S
D

 

M
e
a
n

 

S
D

 

Total  71.2 63.9 476 4.9 2.2 502 1.2 1.1 

Sex Male 85.1 79.3 301 5.2 2.3 301 1.1 0.9 

Female 47.4 36.6 175 4.4 2.1 175 1.4 1.3 

Category A 68.5 62.5 200 5.0 21
4 

200 1.0 0.9 

B 76.5 69.7 132 5.1 14
1 

132 1.3 1.0 

C 70.1 60.4 144 4.6 14
7 

144 1.4 1.2 

Area Rural 67.3 58.4 281 4.8 30
4 

281 1.3 1.1 

Urban 76.9 71.8 195 5.0 19
8 

195 1.1 0.9 

Province Sofála 74.1 67.9 340 5.0 2.4 340 1.2 1.1 

Maníca 70.3 58.4 101 4.8 2.2 101 1.2 0.9 

Tête 45.7 40.0 35 4.5 1.8 35 1.1 0.9 

A: Household affected and not displaced; B: Household affected, displaced and returned to 
the same place; C: Household affected, displaced and resettled.  
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Annex 12 - Household Focus Group Discussion Guide 

 

 

FOCUS GROUP INSTRUMENT 

SECTION A: IDENTIFICATION OF THE INTERVIEWED FOCAL GROUP 

As per Articles 6 and 14: CONFIDENCIALIDADE E AUTORIDADE ESTATÍSTICA (Lei 7/96 

de Julho) 

Artigo 6 AUTORIDADE ESTATÍSTICA- O princípio da autoridade estatística consiste no 

poder conferido ao Instituto Nacional de Estatística de, no exercício das actividades 

estatísticas, realizar inquéritos com obrigatoriedade de respostas nos prazos que forem 

fixados, bem como efectuar diligências para a produção de estatísticas. 

Artigo 14 CONFIDENCIALIDADE ESTATÍSTICA- Toda as informações estatísticas de 

carácter individual recolhidas pelos órgãos produtores de estatísticas oficiais, são de 

natureza estritamente confidencial. 

CONFIDENTIALITY AND STATISTICAL AUTHORITY (Law 7/96 July) 

ARTICLE 6 STATISTICAL AUTHORITY- The principle of statistical authority consists of the 

power conferred to the National Institute of Statistics to carry out, in the conduct of statistical 

activities, obligatory surveys within the time limits set, as well as to undertake steps to 

produce statistics. 

Article 14 STATISTICAL CONFIDENTIALITY - All individual statistical information collected 

by the official statistics production organs bodies are of a strictly confidential nature. 

 

Province 1 Sofála   2 Maníca   3. Tête     4 Zambézia  

District   

Administrative post  

Locale  

Community   

Vulnerable Groups Represented Older: Disabled: Pregnant: 

Number of GF participants Men: Women: Total: 

INTER-AGENCY HUMANITARIAN EVALUATION ON Idai Cyclone – 
Mozambique 

Community Focus Group Discussion 
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SECTION B. Early Warning 

B1 Did you receive an information or alert that cyclone was coming? If yes, how and when? 
If yes, what actions did you take? Discuss the response based on the 5 Ws (What? Where? 
When? Why? Who does?) And how? 

 

SECTION C. Response readiness to IDAI 

C1 What is your opinion on the readiness of the Idai response? After the cyclone, how long 
did it take to get the first support? Was it well executed? Discuss the response based on the 
5 W (What? Where? When? Why? Who does?) And how? 

C2 What are your thoughts about the readiness of the response? 

Why? (what factors most influence this score?) 

 

SECTION D. Effectiveness of Assistance 

D1 To what extent has the assistance received helped you to mitigate the impacts of the 
cyclone? Discuss the response based on the 5 W (what? Where? When? Why? Who 
does?) And how? [Probe: Food, security & Nutrition, WASH (access to safe water and 
sanitation), Health – (access to health services/disruption to services), Education, Shelter, 
Protection (Safety of women/children)] 

 

SECTION E. Recovery and Reconstruction process 

E1 To what extent were you assisted in the recovery and reconstruction process? Discuss 
the response based on the 5 W (What? Where? When? Why? Who does?) And how? 

 

SECTION F. 

In general, what were the critical aspects of the humanitarian response in this crisis? 
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Endnotes 

1 The Scale-Up activation replaces the previous level-three (L3) system by seeking to reinforce 

focused collective and time-bound emergency procedures. Scale-Up activation is time-bound (limited 
to 6 six months) and can only be extended once (for an additional 3 three months in exceptional 
circumstances). 

2 UNDP. Human Development Indices and Indicators 2018 Statistical Update. 2018. 

3 World Bank. Mozambique Poverty Assessment. 2018, page 25. 

4 Ministério da Agricultura e Segurança Alimentar: Relatório Final da Avaliação Sazonal De Nutrição 
De Março-Abríl de 2018; Acute Food Insecurity CPI Analysis Report April 2018: Resultados das 
análises de IPC conduzidas em 36 distritos no período de Abril à Maio de 2018; Relatório da Monitoria 
da Insegurança Alimentar Aguda de Outubro e Novembro de 2017. 

5 OCHA (2019b) 2018-2020 Mozambique Humanitarian Response Plan, November 2018 - June 2020 
(Revised following Cyclone Idai, March 2019), page 1. 

6 The general elections for the first time included voting at a provincial level and was the main reason 
why the IAHE household survey was implemented two months later than originally planned. 

7  Strohecker, Karin (2019) Factbox: Mozambique debt crisis - What does the country owe, and to 
whom? 

8 Arnall, A. (2016) Resettlement as climate change adaptation: what can be learned from state-led 
relocation in rural Africa and Asia? 

9 The World Bank (2019) Mozambique: Cyclone Idai & Kenneth Emergency Recovery and Resilience 
Project, Updated: 08-Sep-2019, page 17. 

10 Government of Mozambique (2019) Post-Disaster Needs Assessment (PDNA), page 41. 

11 Sector of the National Emergency Operations Center in Mozambique, ACAPS, IFRC, MapAction, 
OCHA, REACH Initiative, UNDAC (2019) Multi-Sectoral Rapid Assessment Post-Cyclone Idai 1-17 
April 2019. This assessment examines the situation of 189 administrative posts and 38 posts within 
14 of the hardest-hit districts in Sofála and Maníca Provinces; and OCHA. Humanitarian Response 
Plan: Revised following Cyclone Idai, March 2019, November 2018-June 2019, page 5. 

12 See Scale-Up activation FAQ for additional details. 

13 Mutsaka B., Dlugosz A., Gift Kanike B., Harris-Sapp T., Juillard H. (2019) Real-Time Response 
Review – DEC programme for Cyclone Idai, synthesis report. London: DEC (page 19). 

14 Additional details are available in Annex 2. 

15 https://www.globaldtm.info/Mozambique/. 

16 OCHA. Humanitarian Response Plan: Revised following Cyclone Idai, March 2019 and 
Humanitarian Response Plan, November 2018 - May 2020 (Revised in August 2019). 

17 Source: FTS (updated figures as of April 2020). 

18 Source: OCHA 

19 The workshop agendas are attached as Annex 7. 

20 The Organisation for Economic Co-operation and Development (OECD)/ Development Assistance 
Committee (DAC) Evaluation criteria and the recent document called Better Criteria for Better 
Evaluation Revised Evaluation Criteria Definitions and Principles for Use. It is noted that this 

 

 

 

 

 

https://reliefweb.int/report/world/iasc-humanitarian-system-wide-scale-activation-frequently-asked-questions
https://www.globaldtm.info/Mozambique/
https://fts.unocha.org/emergencies/808/summary/2019
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document was approved by the DAC Network on Development Evaluation on 20 November 2019 and 
adopted on 10 December 2019. Additional resources include: ALNAP (2006) Evaluating humanitarian 
action using the OECD-DAC criteria An ALNAP guide for humanitarian agencies; and relevant IAHE 
Guidelines. 

21 The Inception Report is Annex 13 and the ToR is Annex 14. 

22 This question also focuses on the synergies (or trade-offs) between policy areas and growing 
attention to cross-government co-ordination - see “Better Criteria for Better Evaluation Revised 
Evaluation Criteria Definitions and Principles for Use.” 

23 KIIs completed by the core IAHE team. These do not include informants interviewed by the 
Household Survey team. 

24 Saturation is used in qualitative research as a criterion before discontinuing data collection and/or 
analysis. Its origins lie in grounded theory (Glaser BG, Strauss AL. The Discovery of Grounded 
Theory: Strategies for Qualitative Research. Chicago: Aldine; 1967), but in one form or another it now 
commands acceptance across a range of approaches to qualitative research. 

25 These evaluations were: (1) UNICEF (2013) Relatório Sobre As Lições Aprendidas Durante A 
Prontidão E Resposta As Emergências, Maputo: 29 Maio 2013: (2) OCHA (2007) Inter-agency real-
time evaluation of the response to the February 2007 floods and cyclone in Mozambique; and (3) 
OCHA (2014) IASC Inter-agency Humanitarian Evaluation of the Typhoon Haiyan Response.  

26 Cosgrave, J. et al. (2007), Hanely, T. et al. (2014) and Steets, J. et al. (2019) respectively. 

27 The survey’s unit of analysis is based around this definition, although it is possible that a household 
could be interpreted to include extended family or multiple generations in one household.  In the case 
of families where the head of household had more than one wife, each wife was classified as a 
separate household. 

28 The FGD sampling was also purposive, including participants included vulnerable groups (i.e., 
elderly, persons with disabilities, female-headed households). 

29 Source: Universidade de Eduardo Mondlane (UEM). 

30 A Qualitative Data Analysis (QDA) software was used to generate codes and themes from the 
interview notes submitted by all Core Evaluation Team members. The coded data was consistently 
tagged with the interview notes identified by the date and the sector, so as to preserve anonymity. 
QDA facilitates the classification, sorting and arrangement of information, and an examination of 
trends and relationships within the data. An initial coding framework was established which largely 
matched the evaluation questions and sub-questions. This set-up was then linked to each stakeholder 
group in the evaluation, namely GoM, UN, affected populations, and donors/private sector. As the 
coding progressed, and new or unanticipated, but relevant, themes emerged, new codes were 
created as required. When the coding was completed, other analytical tools were used to prove or 
disprove the hypotheses. This inductive analytical practice enabled the Team members to draft data-
based findings. 

31 See http://www.uneval.org/document/guidance-documents 

32 The April 2019 version of the HRP was essentially a 'Flash Appeal', but was called an HRP due to 
sensitivities 

33 See, for example, Brusset, E., Cosgrave, J., & MacDonald, W. (2010). Real-time evaluation in 
humanitarian emergencies. In L. A. Ritchie & W. MacDonald (Eds.), Enhancing disaster and 
emergency preparedness, response, and recovery through evaluation. New Directions for 
Evaluation,126, page 13. 

 

 

http://www.uneval.org/document/guidance-documents
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34 A similar finding was described in Save the Children (2019) Mozambique Cyclone Response 
Gender Action Plan, page 3. 

35 While a detailed cost effectiveness analysis is outside of the scope of the TOR for IAHEs, there are 
likely to be proxy indicators available for a qualitative analysis to assess cost effectiveness. 

36 A similar constraint was also noted in OCHA (2014) Hanley, T, Binas, R, Murray, J. and Tribunalo, 
B. from Valid International, IASC Inter-agency Humanitarian Evaluation of the Typhoon Haiyan 
Response, page 41. 

37 The appropriateness of humanitarian assistance is linked to engaging affected populations and 
other vulnerable stakeholders in the decision-making process. 

38 This was mainly aircraft.  Some donors had been supporting INGC with development of drone 
technology prior to Cyclone Idai, but this tool was only partially used since the project had not yet 
been completed.  Source: INGC (2019) Presentation of the Rainy and Cyclonic Season 2018/2019. 

39 Percentage of households reporting specified needs as a high priority. 

40 GoM et al. (2019) Multi-sectoral rapid assessment post-cyclone Idai, 1-17 April 2019. 

41 One of the stated limitations was the sample was skewed towards areas that were accessible. 

42 REACH (2019) Assessing Humanitarian Needs After Cyclone Idai Proved Two Things – the First 
was the Importance of Baseline Data. 17 May 2019. 

43 IASC (2019) Operational Peer Review: Mozambique Cyclone Idai Response. 

44 The relationship with the private sector during the Scale-Up is explored further under KQ5. 

45 See Tool 6 in ACAPS (2014) Humanitarian Needs Assessment: The Good Enough Guide. 

46 IFRC provided technical support for sectoral assessments that included digitizing the Market 
Assessment and Food Security Assessments.  See Hoegl, J. et al. (2019) Real-Time Evaluation - 
Mozambique: Tropical Cyclones Idai and Kenneth. 

47 There was a high turnover for the head of the assessment cell, with five surge staff deployed within 
a four- week period. 

48 See https://cycloneidai.onalabs.org/. 

49 Deffor, S. (2019) Reflections on the humanitarian response to Cyclone Idai. Humanitarian Logistics 
Cluster. 

50 The challenges reported included some partners having difficulty sharing their initial findings in real 
time and confirming that activities had been completed, a gap that was partly attributed to rapid 
turnover of surge staff. 

51 UNICEF (2019) Post-Distribution Monitoring of Certeza in Beira: Preliminary Analysis, dated 21 
July 2019, page 1. Mutsaka B., Dlugosz A., Gift Kanike B., Harris-Sapp T., Juillard H. (2019) Real-
Time Response Review – DEC programme for Cyclone Idai, synthesis report. London: DEC, page 
35. 

52 This was one the reasons why the survey team had to spend additional time and effort to ensure 
that communities clearly understood the purpose of the survey, that it was not linked to assistance 
and that participation was voluntary. 

53 Christina Haneef and Miriam Tembe (2019) CARE Rapid Gender Analysis: Cyclone Idai Response, 
Sofála Province, Mozambique. 

54 HelpAge International (2019) Rapid needs assessment of older people: Cyclone Idai, Sofála 
Province, Mozambique. 

 

 

https://cycloneidai.onalabs.org/
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55 Equip Mozambique (2019) Community and Organizational Perceptions on Feedback: Cyclone Idai. 

56 A perceptions survey conducted by CDAC during July 2019 found there was only 61% awareness 
about assistance. Differences with the IAHE survey were attributed to the fact that the CDAC survey 
only covered two affected districts, Dondo and Beira, and the awareness questions were about 
assistance in general, not just advance notice. See CDAC Network (2019) Organizational Perceptions 
on Feedback: Cyclone Idai Response, Mozambique. 

57 Mutsaka B. et al. (2019) Real-Time Response Review – DEC programme for Cyclone Idai. 

58 Idem (page 3). 

59 59 Idem (page 29). 

60 Idem (page 43, recommendation #12). 

61 Roughly 9 % of the calls provide positive feedback about how important the tool is to promote 
transparency. 

62 See, for example, Baker, J. et al. (2019) 

63 Van Krieken, T. and Chaminda Pathirage (2019) Factors Affecting Community Empowerment 
during Disaster Recovery. 

64 FGD participant. 

65 This is similar to findings from the recent IAHE in Ethiopia where government and international 
actors often did not know who was receiving assistance or what it had been used for. Local 
communities were also not in a position to hold those who delivered assistance accountable, as the 
communities had little information about the planned response. Steets, Julia, et al. (2019) Inter-
Agency Humanitarian Evaluation of the Drought Response in Ethiopia. 

66 Information sourced from WFP (personal communication and PowerPoint presentation dated 
August 28, 2019). 

67 Idem. 

68 Source: WFP Mozambique presentation dated August 28, 2019. 

69 Mozambique Cyclone Response, Linha Verde Analysis and Trends, 15th – 30th September 2019. 

70 IASC PSEA Country-Level Framework – Mozambique 

71 This included the removal of agency logos from awareness-raising campaigns. 

72  It was recognized that some NGOs experienced staff shortages to manage complaints at desks, 
complaint boxes, and or in person. This implied that the complaint mechanism was not fully 
operational in all locations. 

73 PSEA and AAP focus group discussions and interviews, listed in chronological order: (1) 190306 
in Matua (Dondo);  (2) 190307 in Chingamidji (Buzi); (3)  190407 in Bandua 1 & Bandua 2, Begaja; 
Esquinha; and Inhajou (Buzi); (4) 190621 in Savane (Dondo); (5) 190531 in Guara Guara (Buzi);  (6) 
190624  in Ndeja & Metutchira (Nhamatanda);  (7) 190625 in Mandruzi (Dondo); (8) 190627 in Mutua 
(Dondo); and (9) 190628 in Cura (Nhamatanda). 

74 UNICEF and LFTW, Access to humanitarian aid for women and men, girls and boys with disabilities, 
page 13; Minutes Notes of WASH Cluster Meeting – Sofála (Beira), dated 190805. 

75 “…there is a need to strengthen the involvement of and collaboration between Disability Working 
Group members and mainstream humanitarian actors”, in Objective 5 of the Protection Cluster’s Idai 
Response Implementation Matrix.  This finding is not confined to Mozambique - see LFTW (2019) 
Access to humanitarian aid Challenges and Recommendations for women and men, girls and boys 
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with disabilities, page 13; and LFTW; and Nilsson, A, Nichols, T, Norén, J, & Charlotte McClain-
Nhlapo (2019) Evaluation of the International Disability Alliance (IDA) 2015–2018, page 15. 

76 UNHCR, Situation Update:  May 2019, page 2; UNHCR, Situation Update:  June 2019, page 2; 
UNHCR, Situation Update:  July 2019, page 2; and CARE Rapid Gender Analysis Cyclone Idai 
Response Sofála Province, Mozambique April 2019. It was noted in the Rapid Gender Analysis “to 
co-ordinate and develop partnerships with organisations working with PWDs to ensure continuous 
assessment and understanding of needs that will feed into adapted programmes”, page 34. 

77 LFTW (2019) Access to humanitarian aid Challenges and Recommendations for women and men, 
girls and boys with disabilities, page 13; and Protection Cluster Implementation Matrix (2019), page 
18; and Christina Haneef and Miriam Tembe (2019); Education Cluster Meeting notes dated 190807.  
It is recognized that during the recovery phase, a Disability Specialist was deployed in August to 
provide training in addressing the challenges of children with special learning needs in emergency 
and recovery contexts. 

78 Anticipatory action” (sometimes referred to as “early action”) is defined here as “…an activity taking 
place between an early warning trigger or a high-probability forecast and the actual occurrence of the 
corresponding disaster in order to mitigate or prevent the humanitarian impact of the anticipated 
disaster”. See Annex 5 for additional details. 

79 CERF was viewed as a useful and timely resource by UN agencies and was one of the top five 
sources of funding for the response. CERF funding was released before the official decision on Scale-
Up activation but the value-added would probably have been increased in this case if CERF had 
released some funds prior to landfall in line with their guidelines on anticipatory action.  See CERF 
Secretariat (2019) CERF and Anticipatory Action. June 2019. 

80 For descriptions of two of the main non-government agencies involved in SAR, Rescue South Africa 
and Wings Like Eagles, see Maclean, R. and Beaumont, P. (2019) Mozambique rescue teams 
struggle to save thousands. The Guardian, and Deffor, S. (2019) Reflections on the humanitarian 
response to Cyclone Idai. Humanitarian, Logistics Cluster respectively.  Lessons learned from the 
2007 floods were applied before Cyclone Idai made landfall; large agribusiness plantations had 
chartered helicopters and stockpiled supplies that were subsequently used during the response. 

81 Beilfuss, Richard. (2005). Understanding extreme floods in the Lower Zambezi River Basin. 

82 Source: Universidade de Eduardo Mondlane (UEM). The survey question was: Do you think that 
assistance you received included what you most needed most at that time? Yes (%). 

83 Mutsaka B. et al. (2019) Real-Time Response Review – DEC programme for Cyclone Idai. 

84 Cosgrave J., et al. M (2007) Inter-agency real-time evaluation of the response to the February 2007 
floods and cyclone in Mozambique. 

85 Adapted from GoM Ministry of Health, World Health Organization, Centro de Investigação 
Operacional de Beira, and National Institute of Health-Mozambique (2019) Weekly Epidemiological 
Bulletin Publication No. 9. May 27 – June 2, 2019. Figure 1. Suspect cholera cases by week of 
reporting, Sofála Province (27 March – 26 May 2019) (n = 6,766). 

86 Households headed by females and widows were also included in the criteria. 

87 Only 19% of the people surveyed from rural areas responded “Yes” to the question “Do you think 
that the assistance benefited the people who needed it most”? 

88 UNICEF (2019) Independent Real-Time Evaluation of UNICEF’s response to Cyclone Idai in 
Mozambique, Malawi and Zimbabwe, page 26. 

89 Women The Protection Cluster (2109) Protection Monitoring Report #16 – Resettlement Exercise 
dated 15-21 June 2019, page 5 notes that PWDs: (a) had to walk over 1 km from the bus to the 
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resettlement site and wait for hours in the sun before receiving a tent and a plot; and (b) were allocated 
plots without consideration of the distance from the water points and other basic services. from a FGD 
in Dondo (Sofála). 

90 Protection Cluster (2109) Protection Monitoring Report #16 – Resettlement Exercise dated 15-21 

June 2019, page 5 notes that PWDs: (a) had to walk over a kilometer from the bus to the resettlement 
site and wait for hours in the sun before receiving a tent and a plot; and (b) were allocated plots 
without consideration of the distance from the water points and other basic services. 

91 See Baker, J. and Salway, M. (2016) Development of a proposal for a methodology to cost inter-

agency humanitarian response plans. IASC. 

92 The OPR system also uses a set of benchmarks which are implicitly linked to the IAHE, though not 
necessarily to benchmarks in the HRPs. IASC (2019) Operational Peer Review: Mozambique 
Cyclone Idai Response, page 13. 

93 A similar limitation was observed in DEC (2019) Real-time response review: Mozambique country 
report, produced by Key Aid Consulting, August 2019, page 56 and in the IAHE of the Drought 
Response in Ethiopia, 13 September 2019, pages 10 and 43. 

94 The key planning documents to be used as a reference are: (1) the GoM plan; (2) HCT plans; (3) 
cluster strategies, plans, and meeting notes; (3) HRP version of March 2019; and (4) other relevant 
documents. 

95 March 2019 version, which was the initial “Flash Appeal”. 

96 Having access to a functioning health facility also ranked high. DTM/INGC (2019) Mozambique: 

Tropical Cyclone Idai Baseline Locality Assessment – Round 5, page 3. 

97 Shelter results ranged between Medium-High and Low, depending on the district. 

98 The GoM’s reservations about cash interventions significantly limited the use of this option during 

the response, but the indications were that the robust partnership between international agencies and 
the GoM during the response and the pilot cash interventions increased the chances that cash 
interventions will be a significant component of any future response. 

99 Funding requirements in the three HRPs covering the 2019 response to cyclones and drought in 

Mozambique contained an increase from $282 million to $441.2 million (May revision); and 
subsequently to a total of $620.4 million (August revision) for an estimated 1.8 million and 815,000 
people affected by cyclones and drought respectively. 

100 OCHA (2019c) 2018-2020 Mozambique Humanitarian Response Plan, November 2018 - May 
2020 (Revised following Cyclones Idai and Kenneth, May 2019). 

101 Out of an estimated 1.85 million people in need in Mozambique, the official death toll from the 

impacts of Cyclone Idai stood at 603 deaths in early April.  OCHA (2019) MOZAMBIQUE: Cyclone 
Idai & Floods Situation Report No. 15 as of 16 April 2019. 

102 OCHA (2019d) 2018-2020 Mozambique Humanitarian Response Plan, November 2018 - May 

2020 (Revised in August 2019), page 9. 

103 This includes the pre-deployment of surge and advances from reserve funds, which the IAHE team 

estimated at some $60 – 100 million. 

104 The first SAR team was a South African NGO that arrived without an official government request 

and proved to be so effective that they were subsequently funded under the HRP to support the 
response to Cyclone Kenneth.  Most of the bilateral SAR teams arrived after the SAR phase had 
ended and were then redeployed to assist with relief operations. 
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105 For the Typhoon Haiyan response, the UNDAC team arrived in-country before landfall. See Hanley, 

T. et al. (2014). 

106 “Limited air assets are also affecting the ability to transport sufficient relief supplies to Beira and 

other affected areas...” USAID (2019) Mozambique - Tropical Cyclone Idai - Fact Sheet #1 FY2019.  
A complete list of air assets deployed for cyclone Idai as of 11 April2019  is available at 
https://reliefweb.int/report/mozambique/tropical-cyclone-idai-international-deployed-assets-11-april-
2019. 

107 The exception was the Protection Cluster, which had a double-hatted cluster coordinator who also 

managed UNHCR’s relief operations. 

108 Hoegl, J. et. al. (2019) Real-Time Evaluation - Mozambique: Tropical Cyclones Idai and Kenneth. 

109 The timing of the visit of WFP’s Executive Director on March 26th provided the HCT with an 

opportunity to have a high-profile launch of the Flash Appeal with the President of Mozambique. 

110 Mozambique HCT (2019) Review of the Humanitarian System-Wide Scale-Up by the Mozambique 
HCT Benchmarks & Transition Plan – Two Month Update. 

111 For example, the Cyclone Idai Response Platform is located at: https://cycloneidai.onalabs.org/. 

112 This intervention had already been planned, but WFP and UNICEF launched a joint voucher 
programme to support communities affected by Cyclone Idai – Press Release date 21 August 2019. 

113 See, for example, Standby Partnership (2019) After Action Review: Tropical Cyclone Idai 

Response. June 2019. 

114 As described in the Coordination section, standby partner deployments were the exception. 

According to the Standby Partnership’s 2019 After Action Review, standby partner deployments 
averaged three to six months compared to the two or three weeks for other types of surge as 
described by key information suppliers. 

115 IASC (2019) Operational Peer Review: Mozambique Cyclone Idai Response, page 29. 

116 OCHA (2019d) 2018-2020 Mozambique Humanitarian Response Plan, November 2018 - May 
2020 (Revised in August 2019) 

117 See, for example, USAID Southern Africa Tropical Cyclones Fact Sheet #15. “WFP and UNICEF 
launch joint voucher programme to support communities affected by Cyclone Idai” – press release 
dated 21 August. 

118 The August 2019 version covered the period until May 2020. 

119 See, for example, Vaughn, A. and Hillier, D. (2019) Ensuring impact: the role of civil society 
organisations in strengthening World Bank disaster risk financing. 

120 Hoegl J. et al. (2019) Real-Time Evaluation - Mozambique: Tropical Cyclones Idai and Kenneth. 

121 UNDP and Mozambique Government launch post disaster recovery facility for Cyclones Idai and 
Kenneth - August 2015. 

122 Source: Universidade de Eduardo Mondlane (UEM). Categories – (A) household affected but not 
displaced, (B) household affected, displaced and returned to the same location, (C) household 
affected, displaced and resettled in alternative locations. 

123 Hoegl, J., et al. (2019) IFRC Real-Time Evaluation - Mozambique: Tropical Cyclones Idai and 
Kenneth and Mutsaka B., et al. (2019) Real-Time Response Review – DEC programme for Cyclone 
Idai, synthesis report. 

 

 

https://reliefweb.int/report/mozambique/tropical-cyclone-idai-international-deployed-assets-11-april-2019
https://reliefweb.int/report/mozambique/tropical-cyclone-idai-international-deployed-assets-11-april-2019
https://cycloneidai.onalabs.org/
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124 Mutsaka B., Dlugosz A., Gift Kanike B., Harris-Sapp T., Juillard H. (2019) Real-Time Response 
Review – DEC programme for Cyclone Idai. 

125 Key information interview in an affected district. 

126 GTZ (2010) Mozambique: Disaster Risk Reduction as the Basis for Climate Change Adaptation – 
A Multi-Level Project of German-Mozambican Development Cooperation. 

127 Source: Universidade de Eduardo Mondlane. 

128 A humanitarian worker interviewed described going to different urban communities in Sofála to 
raise awareness about the cyclone and what to do in preparation for the event: “the community was 
not serious. …We tried to tell them to evacuate, but they didn’t want to hear it…” 

129 Source: Universidade de Eduardo Mondlane. 

130 See, for example, Van Krieken, T. and Chaminda Pathirage (2019) Factors Affecting Community 
Empowerment During Disaster Recovery, International Journal of Disaster Response and Emergency 
Management and Van Krieken et al. (2019) Ensuring Impact: the role of civil society organisations in 
strengthening World Bank disaster risk financing. 

131 Inaccuracies in 4W data were attributed by key informants to a variety of factors, including 
inconsistent information management support in clusters, irregular (often inflated) reporting by cluster 
members and/or lack of familiarity of some humanitarian agency staff with IASC systems. 

132 The benchmark was “Remote and cut-off locations are reached within two months”.  See Annex 3 

for the complete set of HCT Scale-Up Benchmarks. 

133 Source: Universidade de Eduardo Mondlane. 

134 The main effects in these provinces were felt during early March when Idai passed through the 
area as a tropical storm before making landfall as a Category 2 Cyclone. Cyclone Idai made landfall 
two weeks later and mainly affected the provinces of Sofála and Maníca. 

135 WHO (2019) Tropical Cyclones Idai and Kenneth Mozambique - National Situation Report 9. 23 
August 2019. 

136 GFDRR (2014) Recovery from Recurrent Floods 2000-2013 Mozambique: Recovery Framework 
Case Study. August 2014. 

137 Protection Cluster (2019) Protection Cluster Strategy for Idai Response: March – September 2019 
Early recovery, page 2; and Ferrone, L., Rossi, A., and Brukauf, Z. (2019) Child Poverty in 
Mozambique – Multiple Overlapping Deprivation Analysis, Office of Research - Innocenti Working 
Paper. 

138 Inter-Agency Standing Committee (IASC), PSEA Country-Level Framework, dated April 19, 2019. 

139 Mozambique Shelter Cluster, Meeting Minutes Beira, dated April 2, 2019, page 1. 

140 UNICEF, Cyclone Idai Situation Report #4, dated 01-05 April, 2019. 

141 Baker, J., Sibanda, A., Perlongo, C., Tincati, C., Thakwalakwa, C., Matyatya, D., Moreira da Silva, 
G., Chambule, J., Kawale, P. and Mutandwa, R. (2019) Real Time Evaluation of UNICEF's Response 
to Cyclone Idai in Mozambique, Malawi and Zimbabwe, page 61. 

142 Protection Cluster (2019) Protection Cluster Strategy for Idai Response, page 5 and 6. 

143 Mozambique Network on Protection Against Sexual Exploitation and Abuse (PSEA): Standard 
Operating Procedures for Recording & Processing Complaints; Terms of Reference for Mozambique 
Network on Protection from Sexual Exploitation and Abuse by UN/NGO Personnel; and Mozambique 
- PSEA Referral Pathway. At the time of the IAHE field visit, the Mozambique PSEA Network had two 
co-chairs, UNICEF and COSACA, and consisted of 30 PSEA focal points from UN and INGO 
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agencies.  The objective of the PSEA Country-Level Framework was “that the Mozambique HCT 
members will work jointly to prevent sexual exploitation and abuse and act rapidly and effectively in 
relation to any complaints/allegations that arise.” 

144 Humanitarian Coordinator for Mozambique, Marcoluigi Corsi, Statement on the Prevention of 
Sexual Exploitation and Abuse (dated 3 May 2019) and Equip Mozambique (2019) Community and 
Organizational Perceptions on Feedback: Cyclone Idai, pages 12 and 17. 

145 The protection interventions reviewed by the IAHE team were sector- and agency-specific (see 
Protection in Table 9 in Annex 2). 

146 UNHCR (2016) RFP/2016/774, Evaluation of UNHCR’s role as Cluster Lead Agency for the Global 
Protection Cluster: Terms of Reference, page 41; and Julian Murray Consulting (2013), Placing 
protection at the centre of humanitarian action: Study on Protection Funding in Complex Humanitarian 
Emergencies, An independent study commissioned by the Global Protection Cluster.  Note that 
although this finding is related to effectiveness, it is considered to be more appropriate to include it in 
this section of the report. 

147 Based on FTS data, the August revision of the HRP that was due to end in March 2020 was only 

a third funded by the end of 2019. 

148 Those agencies who advanced millions of dollars from their reserves took a “no regrets” approach 
for spurring the response, but the interviewees could not help expressing some regrets as they 
described the difficulties in replenishing their reserves. 

149 Source: INGC. 

150 Challenges with presenting a compelling case for Mozambique were linked to the lack of a credible 
and comprehensive overview of needs, as described in the Appropriateness section. 

151 See Strohecker, K. (2019). Between 2013 and 2014 three state-backed companies took on more 
than $2 billion of debt, guaranteed by the government and equal to about 13% of the Gross Domestic 
Product. These transactions have since been linked to fraud; at the time this report was being drafted, 
20 people have been charged, including former senior government officials. 

152 One such example cited by a key informant was an oil company that took six weeks to process 
their contributions to satisfy due diligence processes. 

153 The August HRP revision was undertaken simultaneously with the development of the Disaster Recovery 
Framework; it considered agreements between humanitarian and development actors about where early recovery 
activities would be placed. 

154 One example was a $10 million allocation to FAO by the GoM using funds from the World Bank 
that were not reflected in FTS despite them having been reported by FAO. FAO reportedly used this 
funding with funds from other donors to quickly distribute seeds and tools in April 2019. 

155 Hanley, T, et al. (2014) IASC Inter-agency Humanitarian Evaluation of the Typhoon Haiyan 
Response. 

156 OCHA (2019e) Mozambique : Urgent Humanitarian Priorities. 20 December 2019. This figure 
shows a 77 per cent funding gap. FTS data as of January 2020 showed a 53 per cent funding gap. 

157 The only SAR team that was reported to arrive at the very beginning was Rescue South Africa, a 
South Africa-based NGO, which did not require an official request to deploy. 

158 See https://insight.wfp.org/listening-in-how-community-radio-saved-lives-after-cyclone-idai-
a5681e7bded. 
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159 OCHA established its largest sustained civil-military coordination operation ever recorded during 
the response to Typhoon Haiyan. It supported the engagement of 22 militaries and the national 
military. 

160 Humanitarian agency staff weren’t aware of the Connecting Business Initiative or the pivotal role 
that private sector actors have played in preparedness and response, notably in the Philippines during 
and after Cyclone Haiyan. See: https://www.connectingbusiness.org/home. 

161 This was the first such guide produced by OCHA – see Business Guide: Cyclone Idai. April 2019. 

162 OCHA (2019) Tropical Cyclone Idai: International Deployed Assets (as of 11 April 2019). 

163 Logistics Cluster ((2019) Mozambique Closure Report. 

164 IFRC (2012) International Disaster Response Law (IDRL) in Mozambique. 

165 This turned out to be a timely initiative, since soon after the analyst's arrival analyst in Maputo, 
Cyclone Kenneth hit. This gave the analyst the opportunity to work on a disaster in real time. 

166 Mozambique Cyclone Health Cluster Bulletin 6 (8 May 2019). 

167 Plan International (2019) RFP to conduct mapping of localization in the Idai response in 
Mozambique. 

168 See, for example, WFP (2019) Standard Operating Procedures Safe and Dignified Distributions: 
Mozambique Cyclone Idai Response. 

169 It was also recommended to regularly conduct training on protection during inter-cluster 
programming. 

170 Other data showed that UNICEF in Zambézia provided training in: (1) how to use Desenvolvimento 
na Primeira Infância (DPI) kits. The kit contains materials to help caregivers create a safe learning 
environment for up to 50 young children ages 0-8. This also includes a guide in both English and 
Portuguese; (2) in preparedness for public health emergencies and outbreaks to the Ministry of 
Health; and (3) in child protection in resettlement neighborhoods. The Disability Sub-Working Group 
also extended training to INGC on mainstreaming disability during the response. 

171 OCHA (2019a) 2018-2019 Mozambique Humanitarian Response Plan (November 2018 - June 
2019). 

172 Interviews and other reviews/evaluations (e.g., Mutsaka B., et al. (2019) and Hoegl, J. et al. 
(2019)). 

173 Hoegl, J. et al. (2019). 

174 A 2017 evaluation found that there have been challenges in recruiting the right people with the 
right skills at the right time as protection cluster coordinators. Itad (2017) Evaluation of UNHCR’s 
Leadership of the Global Protection Cluster and Field Protection Clusters: 2014-2016. 

175 Government stakeholders who were interviewed noted that in addition to Portuguese, they were 
also able to communicate easily with international staff who spoke Spanish or Italian. 

176 Standby Partnership (2019) After Action Review: Tropical Cyclone Idai Response. 

177 A lesson learned highlighted by IFRC’s RTE is the importance of developing clear SOPs, at the 
global level, that can guide country-level operations between IOM and IFRC in instances of co-
leadership of the shelter cluster. 

178 Logistics Cluster (2019) Mozambique Closure Report. 

179 For the Idai response, this amounted to 1,800 m2 in Beira and 1,000 m2 in Chimoio. 
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180 Mutsaka B., et al. (2019) Real-Time Response Review – DEC programme for Cyclone Idai. 

181 Deffor, S. (2019) Reflections on the humanitarian response to Cyclone Idai. Humanitarian, 
Logistics Cluster. 

182 The TOR for this IAHE referenced HRP benchmarks, together with other (unspecified) strategies 
and benchmarks to measure collective performance.  The OPR also used a set of benchmarks which 
are implicitly linked to questions in the IAHE, but not necessarily to benchmarks in the HRPs.   

183 Sometimes referred to as “early action”.  See Annex 5 for additional details. 

184 See Annex 5. 

185 Protocols should consider the context, e.g. market conditions, and select the most appropriate 
transfer modality. 

186 For practical guidance see, for example, ECHO (2019) DG ECHO Operational Guidance: The 
Inclusion of Persons with Disabilities in EU-funded Humanitarian Aid Operations. 

187 Greater participation of civil society, and the private sector, is already a strategic objective of the 
GoM.  See World Bank (2019) Mozambique Disaster Risk Management and Resilience Program 
Technical Assessment Report (Strategic Objective 2). 

188 This could include providing incentives to join surge rosters for individuals who have language 
skills that are under-represented on rosters. 

189 Typically, this is a minimum of one month, with the possibility of extending depending on 
need/context. 

190 Experiences in the Philippines highlighted by the Connecting Business Initiative have 
demonstrated the advantages of partnership with the private sector, and relevant lessons could be 
applied in Mozambique to engage the private sector in future responses. 

191 This timeframe would help ensure that key lessons can still be captured, timely inputs into 
preparedness planning can be provided and also be a valuable source of secondary data for future 
IAHEs. 

192 Early action, which is also sometimes referred to as anticipatory action or forecast-based financing 
is defined here as “…an activity taking place between an early warning trigger or a high-probability 
forecast and the actual occurrence of the corresponding disaster in order to mitigate or prevent the 
humanitarian impact of the anticipated disaster”.  See Annex 3 for additional details. 

193 Annex 6 provides some examples of proxy indicators for measuring cost effectiveness. 

194 This is similar to a recommendation in the 2019 IAHE of the IASC response in Ethiopia. This could 
potentially be combined with monitoring and follow-up on recommendations resulting from OPRs 

195 These should complement the Scale-Up benchmarks developed by the HC and HCT. 

196 In this context, "good enough” means choosing a simple solution rather than an elaborate one. 

‘Good enough’ does not mean second best: it means acknowledging that, in an emergency response, 
adopting a quick and simple approach to outcome measurement and accountability may be the only 
practical possibility and make improvements over time – see 
https://www.alnap.org/system/files/content/resource/files/main/good-enough-guide-book-en.pdf. 

197 An example frequently raised by during this IAHE was why so much investment in procuring and 

transporting plastic sheeting when tools and basic shelter materials could have been an option in 
many areas. 

198 Comparable to approaches for building capacity and developing guidance for cluster coordinators. 
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Endnotes / 118 

 

 

 

199 Standby partners offer a potentially attractive solution, since they are in a position to identify and, 

where needed, develop necessary capacities. As shown in the Standby Partnership’s 2019 After 
Action Review of their involvement in the Cyclone Idai response, they are also able to commit to 
longer deployment lengths. Standby partner deployments averaged 3-6 months, compared to 2-6 
weeks for most other humanitarian agencies. 

200 Global Protection Cluster (2020) Protection in a Climate of Change Strategic Framework 2020-

2024. 

 

 


