
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Overview  
Relief activities and the integrated recovery programme (IRP) under the Pakistan Monsoon Floods Appeal 
2010 (MDRPK006) dominated the International Federation of the Red Cross and Red Crescent Societies’ 
(IFRC) support to the Pakistan Red Crescent Society (PRCS) from 2010 through to the first half of 2013. The 
year 2013 thus began with continued implementation of activities under the IRP and a slow pace of 
implementation of activities under the 2013 Development Operational Plan (DOP). However, with the closure 
of the Floods 2010 appeal in July 2013, priority was given to the activities outlined in the 2013 DOP which 
articulated a transition from emergency disaster response and recovery to longer term sustainable 
development. Due to the delayed implementation in 2013, there was insufficient time to complete all the 
activities scheduled for 2013, and several activities were carried forward to 2014. 
 
Initially drafted in 2011, the LTPF was revised in the third quarter of 2013 to closely reflect   the direction of the 
PRCS revised Plan of Action for 2013-2015  

 

Working in partnership  
The IFRC maintains a close working relationship with PRCS and Red Cross Red Crescent Movement 
Partners.  
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Financial support is also forthcoming from the Swiss Red Cross and the Turkish Red Crescent Societies. 
 

Progress towards outcomes  
 

Business line 1: To raise humanitarian standards 

 

Outcome 1: Leadership development: Qualifications and competences of leadership and staff improved to 

establish a sustainable organisation for PRCS. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 1.1: PRCS senior managers access training and gain knowledge of management and good 
governance (SG 1.4) 

A new PRCS long term plan is made by the end of 2015. - - - 

Output 1.2: PRCS core staffs develop skills relevant to their sector based on the identified staff development 
needs (SG 1.4) 

All core staff member receive maximum two skills development 
training per year. 

- 2 2 

 

Comments on progress towards outcomes 

In 2013, IFRC supported the senior management of PRCS and its staff to participate in trainings and 
workshops to broaden their knowledge and experience and introduce innovative ideas to current and future 
initiatives. The Chairman of the PRCS and the PRCS Deputy Director for Organisational Development 
attended the 19th Session of the General Assembly and Council of Delegates Meeting held in Sydney, 
Australia in the fourth quarter of 2013. During the visit they had meetings with representatives from the British 
Red Cross, and Australian Red Cross and also participated in the Humanitarian Forum. Moreover, newly 
joined PRCS Director of Operations attended RCRC Orientation sessions in Kuala Lumpur, Malaysia from 30 
June to 6 July 2013.  In addition, four orientation sessions on the RCRC Movement were  carried out during 
the year for newly appointed PRCS and IFRC staff.  

 
Various PRCS core staff participated in national and international trainings, workshops and meetings for 
capacity building and knowledge sharing. For example, the PMER Officer at the PRCS Provincial Branch in 
Sindh participated in a regional PMER network meeting, the Finance Officer from the Provincial Branch in GB 
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went to Thailand for a training on management and accounting for non-government organisations (MANGO) , 
while the Deputy Director for Logistics participated in an RDRT logistics training. Many national trainings 
were also organized with the objective of human resource development, including  trainings on disaster 
response, statistical package for social sciences (SPSS), and project and programme planning (PPP).    

 

 

Business line 2: To grow Red Cross Red Crescent services for vulnerable people 

 

Outcome 1: Organisational Disaster Preparedness: PRCS has strengthened and sustainable capacities to 

respond to, and help communities recover from disasters and crisis. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 1.1: PRCS has demonstrably efficient and effective standard operating procedures (SOPs), 
guidelines, systems, management processes (including for volunteers), and response/contingency plans in 
place and operational. (SG 2.1) 

Develop and operationalize SOPs, guidelines, systems, 
management processes and response / contingency plans. 

- - In progress 

Output 1.2: PRCS has appropriately skilled and sufficient human resources and available at all levels of 
national society for disaster response. (SG 2.1) 

Conduct 24 DRT trainings by the end of 2015. 17 9 32 

Output 1.3: PRCS has appropriate logistical equipment and pre-positioned materials available at all levels of 
the national society response. (SG 2.2) 

Secure warehouses and maintain pre-positioned relief materials 
at all times. 

- - In progress 

 

Comments on progress towards outcomes 

Disaster Response Teams (DRTs) deployment SOPs for National, Branch and District level teams were 
finalized. The final draft of SOPs for deployment of WatSan ERUs was shared with PRCS management and 
now awaiting endorsement, while the draft SOPs for proper storage, maintenance and utilization of WatSan 
ERUs is also in process. Moreover, a first draft of hygiene promotion in emergencies SOPs was shared for 
review. However, no significant progress was made in the development of a PRCS shelter strategy and the 
development of SOPs for emergency shelter and livelihoods response. The activities were delayed as the 
PRCS shelter focal point who is also responsible for the construction and WatSan portfolios (a demanding 
position) could not allocated time to complete the activities.  
 
An update of the PRCS Monsoon Contingency Plan was undertaken and shared with stakeholders.  Also, a 
Pre-disaster meeting was also conducted in the third quarter of 2013 during which the major areas of 
intervention and a gap analysis as per PRCS Monsoon Contingency Plan 2013 was done with all the in-
country Movement Partners.  
 
To complement the planning and other pre-disaster preparations , a simulation exercise on PRCS Monsoon 
Contingency Plan 2013 was organized in the fourth quarter of 2013 with the support of IFRC South Asia 
Regional Delegation (SARD) and the Asia Pacific Zone (APZ). An external consultant was also hired to 
review the organizational system and structure support of contingency planning within the PRCS. The review 
recognized the existing capacities of staff and the working relationship with Movement Partners. In addition, 
the consultant recommended that PRCS make its structure flatter during emergencies to enable a more 
efficient response.    
 
Nine DRTs (NDRT-1, DDRT-5, BDRT-3 were conducted during the year and attended by an average of 25 
participants in each training. A roster of available trained disaster response team members was updated 
upon completion of each training.  
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NDRT training materials were standardized with ongoing work by the PRCS DM team on the lesson plans to 
complete the training package. Moreover, a hygiene promotion in emergencies training manual and a 
checklist for hygiene promotion team leaders is also prepared and under review.  
 
 
Like other preparedness measures, stock pre-positioning helps ensures that a community’s immediate 
needs are quickly met in an emergency through the distribution of NFIs. PRCS has a wide network of 
established provincial and district branches and DM cells throughout the country. These branches and cells 
are maintained with prepositioned stock for 35,000 families, ready for distribution.   
 
PRCS continues to enhance capacity in managing warehouses with the support of IFRC particularly in 
transfer of stocks between warehouses. Two IFRC national warehouses (Sangjani Islamabad and Port 
Qasim Karachi) managed since 2011 for the 2010 floods operation were closed down in June and August 
2013 respectively. The WatSan ERU equipment was transferred after proper assessment and maintenance 
were undertaken. The handover was supported by continued technical support with completing the stock 
take-over arrangements. Meanwhile, PRCS recruitment of required staff for warehousing was completed.  
 
The technical support to warehouse management and rent and running cost to PRCS warehouses was 
ongoing in 2013 and will continue in the coming year as well.  
 
Although a number of activities were accomplished under logistics with reference to disaster preparedness, a 
few scheduled activities were carried forwarded to 2014 as the PRCS Joint Director Procurement vacated the 
position. This, together with the surge in procurement activity as a result of the Awaran earthquake response 
impacted on the progress of some planned activities for the year 2013. 

 

Outcome 2: Strengthening community resilience: PRCS has strengthened and sustainable capacities to 

implement community-based disaster risk reduction (CBDRR) approaches that increase the resilience of 

vulnerable communities to risks posed by hazards and climate change. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 2.1: PRCS has demonstrably efficient and effective procedures, guidelines, systems, management 
processes, tools and plans in place and operational for achieving quality impact in CBDRR. (SG 2.1) 

Develop and operationalize procedures, guidelines, systems, 
tools and plans for CBDRR. 

- - In progress 

Output 2.2: PRCS has appropriately skilled and sufficient human resources, which are available at 
headquarters and branch levels for implementation and technically support and manage CBDRR programme. 
(SG2.1) 

Recruitment skilled and maintain sufficient human resources 
at PRCS headquarters and six branches for CBDRR. 

- 6 6 

Output 2.3: PRCS has effectively advocated for DRR at national and provincial levels (SG 2.1) 

Commemorate World Disaster day (WDD) and organize DRR 
poster competition for school children annually. 

0 WDD 
celebration 
& 1 poster 

competition 

1 WDD 
celebration & 

1 poster 
competition 

0 WDD 
celebration & 2 

poster 
competitions 

Output 2.4: PRCS has appropriately managed and effectively implemented CBDRR projects at least in one 
community at each DM Cell level. (SG 2.1) 

Maintain functional 15 DM cells in six provincial branches. 19 10 10 

 

Comments on progress towards outcomes 

As the Integrated Recovery Programme coming to an end, PRCS transitions into longer-term development 
programming with a strong emphasis towards an integrated community based approach and strengthening 
of the PRCS District Branches.  
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For the ICBRR Programme, five districts in 3 Provinces (Sindh, KP and AJK) were carefully selected out of 
15 proposed by PRCS for inclusion in the ICBRR. By September 2013, the plan of action was reviewed in 
consultation with PRCS counterparts and facilitated by the IFRC Regional Preparedness and Resilience 
Coordinator. Subsequently a provincial consultation and orientation meeting was held at national level to 
review the plan. Concurrently work has started on draft programme implementation guidelines and an 
Integrated vulnerability and capacity assessment (IVCA) tool. The draft job descriptions of district branch 
staff required for ICBRR project implementation were also developed and shared by PRCS NHQ to 
colleagues in the targeted Provinces. By the end of December, the hiring process started in Sindh and KP, 
whereas recruitment was almost completed in AJK. ICBRR programme start-up activities began later than 
expected due to the focus on the closure of the IRP during the first six months of the year.  
 
In early 2013, 19 District DM cells were supported under the county plan. This number was reduced to 10 
from July onwards. The reduction in support was done in consultation with PRCS keeping under 
consideration the PRCS sustainability plan. Movement Partners’ support to the core HR structure of the 
National Society was crucial for programme implementation, organizational development and sustainability. 
IFRC supported four core DM positions at NHQ and six DM positions at five PHQs (Balochistan, GB, KP, 
Sindh and Punjab). In AJK only the DM office cost was supported under country plan while the HR support 
was provided by other Red Cross Partners.  

 

Outcome 3: Reconstruction programme:  Targeted communities affected by the earthquake gain access to 

health, educational and community services via the reconstruction of destroyed public health, education and 

community buildings. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 3.1: Four reconstruction buildings are completed and utilized (SG 2.1) 

The reconstructed buildings are sustained and functional. - - In progress 

 

Comments on progress towards outcomes 

Several construction projects were started as part of the emergency response to previous disasters. Some of 
these are completed, while others remained in various stages of completion. PRCS continues its dialogue 
with contractors and other key stakeholders to ensure that the issues hindering completion are resolved to 
ensure that these projects are brought to closure.  

 

 

Business line 3: To strengthen the specific Red Cross Red Crescent contribution to development 

 

Outcome 1: Primary Health Care: Improved primary health care services to reduce mortality and morbidity of 

vulnerable communities. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 1.1: PRCS implement integrated health and care services to address health inequities with special 
focus to women and children. (SG 3.2)  

Maintain 24 health facilities fully functional and integrated in 
district health care delivery system. 

10 10 9 

Output 1.2: Standardization of services across all PRCS health facilities. (SG 3.2) 

All functional BHUs are oriented and followed the SOPs. - 35 In progress 
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Comments on progress towards outcomes 

Nine primary health care facilities
1
 with integration of maternal and child care services continue being 

operational  and have reached over 135,000 people (80 per cent women and children).  
 
Primary Health Care is a proactive approach applied by the PRCS using preventative measures and 
encouraging self-care in the remote areas of Pakistan. Each of the Primary Health Care centres has a 
multidisciplinary health care team comprising of seven members including medical officers and health 
educators (male & female), dispenser, lady health visitor, EPI technician (vaccinator) and three support staff 
(a standard structure for a Basic Health Unit in Pakistan). In Pakistan, the BHUs are either static or mobile 
(MHU). 
 
These facilities enable diagnosis and treatment of common illnesses and also offer a referral system. These 
facilities also provide antenatal and postnatal care services together with government’s recommended 
vaccination programme for women (pregnant and child bearing age) and children under five years of age. 
Moreover, the health educators share the health information with the communities to enhance their ability to 
play a bigger role in safeguarding their own health and well-being.   
 
Evaluating the performance of existing services is important for ensuring that the services are relevant and of 
an acceptable quality. In this regard, a BHU evaluation was planned in 2013 for all 35 PRCS BHUs, including 
those supported by PNSs and IFRC. It was postponed but the Health Technical Committee coordinated by 
the IFRC has taken up this initiative with PRCS to develop a work plan. The evaluation was not done as 
scheduled, but a review of the BHUs was completed in July 2013 by an external evaluator. The final report 
was shared with stakeholders.  
 
A few key findings are cited below: 

o Almost half of the respondents stated a high level of satisfaction with the PRCS medical 
consultations received through static and mobile health units, particularly appreciating the usefulness 
of the MHUs due to their easy accessibility, convenient timings, easy follow-up, free medicines, and 
provision of LLINs and BP5. 

o Half of the respondents valued highly the Community Based Health and First Aid (CBHFA), reported 
to be more important and useful than the medical consultations due to the long-term benefits and 
contribution towards positive change in the knowledge, attitude and practices of the individuals as 
well as the communities. 

 
Standardization of health services is important across all IFRC supported health facilities to maximize 
compatibility and quality of service to the people living in remote areas of the country. Development of a 
PRCS health policy and strategy is a way to achieve this objective. Regular meetings between PRCS and in-
country RCRC Movement health counterparts continued throughout the year to discuss development of a 
PRCS health policy. Meanwhile, in August draft PRCS health programmes SOPs and guidelines were 
developed. Based on the feedback provided by PRCS management, SOPs for the Emergency Response 
Units (Health) were also incorporated in the document. The final draft is awaiting approval from PRCS Senior 
management. 
 
To make information from multiple locations easy to search, share and synthesize for monitoring and 
decision making purposes, a standardized Health Management Information System (HMIS) is essential. 
PRCS has adopted the government HMIS for all PRCS health facilities in consultation with all Movement 
Partners. In November 2013, HMIS tools were shared with all the IFRC supported Health Facilities and 
communication dispatched authorizing use of the system to standardize the reporting. Feedback will be 
obtained in February 2014 during the Provincial Branch Health Officers’ coordination meeting. 
 
In keeping with the standardized approach, the procurement of medicines for the health facilities is kept 
centralized at NHQ. In 2013, the required medicine procurement was completed and medicines were 
dispatched to Sindh and Balochistan PHQs. 

 

 

 

                                                      
1 The nine primary health care facilities include 2 – Quetta, 1- Sibbi, 1-Chamman (Balochistan), 1- Skardu & 1- Gilgit (GB), 1- Swat (KP), , 

1-Larkana (Sindh), 1- Faisalabad (Punjab); the tenth one in AJK State has not been finalized 

http://www.interiorhealth.ca/YourHealth/PrimaryHealthCare/Documents/PHC%20Centres.pdf
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Outcome 2: Community Based Health and First Aid (CBHFA): Improved health status of vulnerable 

communities by provision of community-based health and First Aid services. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 2.1: PRCS has improved capacity on CBHFA programmes towards healthy communities, which are 
able to cope with health and disaster challenges. (SG 3.1) 

Conduct 20 CBHFA trainings. - 9 12 

Output 2.2: PRCS provides first aid services with particular emphasis on harmonization of material and 
accreditation. (SG 3.1) 

Standardise, approve and facilitate accreditation of the PRCS 
first aid services. 

- - In progress 

 

Comments on progress towards outcomes 

CBHFA, an integrated primary health care approach to create healthy and resilient communities is an 
important component of the PRCS primary health care service delivery, as is first aid and emergency 
preparedness at community level. At the moment there are different models of CBHFA programming being 
implemented by different RCRC partners with different PRCS branches. In early 2013, a CBHFA coordination 
meeting took place to review the challenges, to harmonize the approach and to plan accordingly. 
 
New trainings and refresher trainings were organized for CBHFA coaches and volunteers to mobilize 
communities.  Simple tools adapted to the local context were used to address the priority health needs of the 
community.  
 
Due to staff turnover in the NS Health Department and the remaining staff having to assume additional 
responsibilities, a few of the planned activities for 2013 were not implemented and are carried forward to 
2014. 

 

Outcome 3: Voluntary Non Remunerated Blood Donation (VNRBD): Strengthened and expanded donor 

recruitment by creating enabling environment for voluntary non remunerated blood donation services. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 3.1: PRCS working on specific campaigns to increase pool of voluntary non-remunerated blood 
donors. (SG3.4) 

Maintain blood donor club (at national headquarters) with 50 
members and support Society for Awareness on Blood Safety 
(SABS) programme upon their request by PRCS. 

- 1 1 

Output 3.2: Donor Recruitment Policy developed and endorsed. (SG 3.4) 

Operationalize donor recruitment policy. - - In process 

 

Comments on progress towards outcomes 

IFRC continued to provide technical and financial support to the PRCS VNRBD programme. On 14 June, 
PRCS celebrated World Blood donation day at PRCS NHQ Islamabad. In addition,  blood donation 
campaigns were organized in schools, colleges and universities of Islamabad targeting young people 
between the age of 18-25.   
 
A total of 5,029 packs of blood were collected at the Regional Blood Donation Centre (RBDC) at PRCS NHQ. 
IEC materials were distributed to 53,400 people (Male 35,650 & Female 17,750). 
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PRCS is in the process of signing a Memorandum of Understanding (MoU) with the National Blood 
Transfusion Programme (NBTP) for future coordination and adoption of a blood donation policy. 

 

Outcome 4: HIV and AIDS: Strengthened PRCS capacities to deliver and sustain scaled-up HIV programme 

to reduce the spread of epidemic. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 4.1: Prevented further HIV infection through social mobilization and community awareness. (SG 3.5) 

40 counselling sessions for PLHIV. - -  

Output 4.2: Reduced stigma and discrimination and expanded care and support of PLHIV and their 
families(SG 3.2) 

Maintain PLHIV social support (in access to treatment, 
livelihood, school fees etc). 

- - - 

 

Comments on progress towards outcomes 

More than 5,000 people were reached with HIV awareness sessions in which HIV prevention and reducing 
stigma and discrimination are emphasized.  
 
The World AIDS Day was celebrated in Gilgit Baltistan, Sindh and Balochistan Provinces to unite people to 
fight against HIV and Aids. Besides organizing these behavioural change activities within the communities, 
PRCS has also finalized and printed the workplace policy on HIV and AIDS for further dissemination to PRCS 
Provincial Branches. 
 
Despite not having a HIV and AIDS focal person at the PRCS NHQ to manage programme implementation in 
2013, activities at Provincial Branch level continued without any hiccup.  

 

Outcome 5: Health Emergencies: Improved capacity of PRCS in dealing with health emergencies.  

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 5.1: Capacity of PRCS to respond to disasters and basic health needs in emergencies is increased. 
(SG 3.3) 

Four ERU-BHC training. - 2 0 

 

Comments on progress towards outcomes 

Over the past years, the PRCS has developed expertise in dealing with health in emergencies. Guidelines 
and SOPs for emergency health response have been developed to ensure efficient, effective and 
standardized service delivery during emergencies. Feedback from PRCS senior management is 
incorporated in the documents to be finalized by the second quarter of 2014. The endorsed documents will 
then be shared with the PRCS branches.  
 
At the end of major emergency operation in the country, IFRC initiated the process to draft a concept paper 
for the handover of the Norwegian Red Cross ERU-BHC to the PRCS. Mapping of other in-country ERU-
BHCs handover to the PRCS is also in discussion.  
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Outcome 6: Psychosocial Support Programme (PSP): Strengthened facilitation of resilience within vulnerable 

communities by provision of psychosocial interventions and establishment of referral system. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 6.1: Psychosocial support guidelines and policy developed and endorsed at national level. (SG 3.1) 

Be operational for the policy and programme guideline for PSP. - - - 

Output 6.2: Psychosocial component is integrated in planning, implementation, monitoring and evaluation of 
all PRCS related programmes. (SG 3.1) 

Four PSP policy development workshops. - - - 

  

Comments on progress towards outcomes 

Though the PSP component is supported under the LTPF, due to competing priorities of the NS, related 
activities were rescheduled to 2014.  

 

Outcome 7: Branch Development:  PRCS branch structures strengthened and broadened to support PRCS 

execute and achieve its mission and vision. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 7.1: The NS’ branch structures are reactivated and procedures established to measurably improve 
service delivery to communities. (SG 3.1, 3.3) 

Develop and implement Branch development plans in 80 
targeted districts. 

- - 1 

 

Comments on progress towards outcomes 

The Branch Development programme aims at developing a well-functioning organisational base for PRCS at 
provincial and district levels to enable the organisation to fulfil  its mission and vision with a specific focus on 
sustainability of programmes and self-reliance. Under the Floods 2010 recovery operation, priority was given 
to branch development activities in Sindh and KP. A branch development plan was developed by the KP 
Branch and shared with the PRCS NHQ. After a consultative process with the branches and in-country 
Movement partners the plan was recommended for adoption by all branches. However, with the departure of 
OD delegate and the OD focal person at the NS, activities were halted.  
 
The activities resumed with the appointment of new focal persons for OD and BD at the IFRC and the PRCS 
in the 3

rd
 quarter of 2013. The programme activities were realigned during DOP 2013 revision and DOP 2014 

preparation. Along with the realignment of planning, one Provincial Branch Development working group 
meeting was successfully held in Karachi (Sindh) in December. The meeting was held to identify the 
requirements of different District branches, to be addressed though BD activities. However, although 
planned, no branch development steering group meeting at National Headquarter (NHQ) level, was 
conducted during the reporting year. 

 

Outcome 8: Well-functioning organisation: PRCS has improved capacity to implement coordinated OD 

processes that ensure quality service delivery to the vulnerable people based on the tenets of a well-

functioning national society (WFNS). 

Measurement  
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Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 8.1: PRCS has developed key elements of a consolidated legal framework to deliver services 
efficiently, including the adoption of a new Constitution. (SG 3.3) 

Review PRCS Constitution in 2012. -   

Output 8.2: Sustainable resource mobilisation capacity developed including through strengthened 
partnerships. (SG 3.3) 

Develop and implement resource mobilisation plan in 80 
districts. 

- - Progress made in 
private sector 
partnership 

Output 8.3: Regular coordination mechanism(s) with Movement partners is/are established and effectively 
utilized, supporting strengthening of integrated programming approach in all PRCS programme areas. (SG 
3.3) 

Movement coordination meetings held monthly. - - Meetings were 
convened in Nov 

and Dec 

Output 8.4: Standardised planning, monitoring, evaluation and reporting at all levels ensure transparent and 
effective programme performance and accountability. (SG 1.3, 3.3) 

12 PMER workshops. 0 1 5 

Output 8.5: Improved financial management at headquarters and branch levels through a standardized 
system and operating financial procedures to ensure accurate recording, processing, analyses, verification, 
reporting of financial data. (SG 3.3) 

16 SAP trainings. - - In process 

Output 8.6: Integrated programme approach is mainstreamed for more effective service-delivery in all 
programme areas. (SG 3.3) 

All programmes implemented through integrated programme 
approach. 

- - In progress 

 

Comments on progress towards outcomes 

A National OD working group meeting was held on 19 September to discuss the basic structure of a PRCS 
Branch, the inclusion of agreed rules for a unified constitution and amendments to the PRCS Y&V national 
policy. The meeting was held after three years due to many reasons including prioritization of 2010 floods 
and departure of OD focal persons in PRCS and IFRC.   
 
A concept note for a PRCS resource mobilization (RM) database system was approved with the related 
actions in process. In addition, a first draft of an executive summary for PRCS’s RM Guide was prepared and 
shared for feedback. The National Society has initiated several fundraising activities and income generation 
projects at the NHQ. In the recent earthquake operation in Balochistan PRCS was able to mobilize funding 
and forge relationships with private sector firms – a positive step towards the NS’s fundraising objectives.   
 
Transparent and effective programme performance and accountability is secured through an improved 
planning, monitoring, evaluation and reporting system. To review the system and structure of existing PMER, 
a pilot project was done in two districts of KP. In addition, an IFRC and PRCS PMER needs and capacity 
assessment was undertaken to provide inputs to the development of a PRCS PMER strategy. Based on the 
review and the needs and capacity assessment, standardized planning, monitoring and reporting tools were 
developed in consultation with all the movement partners with PMER focal persons. The tools will be rolled 
out in 2014 to facilitate regular reporting from district to NHQ. Keeping in view the need for better planning, a 
five-day PPP training was organized from 25 to 29 November for 27 people from IFRC, PRCS and RCRC 
partners in Islamabad.  
 
The closure of the 2010 floods operation brought many learning opportunities to the PMER Department. The 
unit supported 4 lesson identification workshops, sectorial self-review reports, sectorial reviews and 
evaluations, implementation of an end-line assessment, and preparations for the Operation’s Summative 
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Evaluation. The experience was also shared in IFRC Regional PMER meeting held on 11 and 12 June 2013 
in Sri Lanka. 
 
The quality of financial reporting improved tremendously at PRCS headquarters and at branch levels, 
evidenced by the timely financial settlement and reconciliation for the floods operation and the DOP 2013.  
Standardized detailed project wide reconciliation formats were developed to ensure accurate recording, 
processing and verification of expenditure. Besides providing on-the-job training to PRCS counterparts, the 
PRCS finance officer also participated in an international training.  

 

Outcome 9: Leadership and Management development:  NS leadership (governance and management) have 

functional and strengthened structures and capacity for optimal organisational performance and accountability, 

including widely sharing and operationalization of Strategy 2015. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 9.1: Organisational systems, structures and procedures are standardized and implemented at all 
levels enabling PRCS carry out humanitarian activities effectively and efficiently. (SG 3.3) 

Review and implement PRCS organisational systems, structures 
and procedures. 

- - In progress 

Output 9.2: Capacity, motivation, commitment, performance, retention and efficiency of staff are enhanced 
as a result of strengthening human resource management, to deliver effective and relevant services. (SG 3.3) 

Human resource policy in place. - 1 In progress 

 

Comments on progress towards outcomes 

Initial discussions started at National and Branch level in the OD and BD working group meetings to explore 
the strategies needed to reach the goal. However, no National level PRCS strategic review meeting was 
conducted due to PRCS engagement in other operations. 
 
The BD component under the ICBRR project also places priority on the district branch sustainability of five 
selected districts branches. PRCS management aims to streamline the BD activities in all branches to 
achieve the sustainability goal. The recruitment of new staff members is in process, upon which IFRC 
together with its partners will support the PRCS in building the capacity of these new staff members.  
 
The PRCS HR Review, new Financial, Internal Audit and HR manuals are near completion and were 
presented to the PRCS Management Board for approval in 2013. Once approved, the Movement Partners 
will be presented with the new PRCS structure and manuals.   

 

Outcome 10: Volunteer and Youth development: PRCS develop and sustain a motivated, organized and well-

trained youth and volunteer corps, representing all segments of society effectively and efficiently participating 

in PRCS programmes and operations. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 10.1: Sustainable and self-reliant youth committees at national, provincial and district levels carry out 
humanitarian services contributing to realisation PRCS mission and vision including promotion of 
volunteerism. (SG 3.4, 3.5) 

140 new Junior Clubs and 131 new Youth Clubs are functional. - 85 1,619 

Output 10.2: Further integration of youth and volunteer activities in PRCS programmes to enhance its 
response capacity. (SG 3.4, 3.5) 
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1,000 new professional volunteers are trained. - - 25 

 

Comments on progress towards outcomes 

Over the last few years, PRCS Y&V department has succeeded in formulating a Y&V policy, strategies, code 
of conduct and manual of instructions. Active Junior and Youth Clubs form the foundation for potential 
expansion of the Y&V programme. National and provincial level coordination meetings ensured a coordinated 
approach within the Y&V department.  
 
In 2013 the Y&V department continued its activities to recruit more volunteers, including recruitment of 
professional volunteers such as doctors, nurses, and engineers. These newly recruited volunteers were given 
orientation and induction trainings at national and provincial level.  
 
In addition, a second Youth as Agents of Behavioural Change (YABC) Peer Educators training was 
organized in Islamabad from 9 to 16 January 2013. The training provided an opportunity for existing YABC 
peer educators from Pakistan and Nepal to develop towards becoming YABC trainers. PRCS is amongst the 
first National Societies in the APZ that piloted the \YABC programme in 2010. The Urdu translation of the 
YABC toolkit is being finalized and will be used in future trainings. 
 
Furthermore, 12 volunteering in emergencies and YABC trainings were conducted in Islamabad, GB, 
Balochistan, KP  and Sindh. These volunteers were mobilized for localised emergencies during Balochistan 
earthquake in 2013. These volunteers were also mobilised in KP and Sindh to respond to other small-
medium disasters.   
 
Youth committees were established in Balochistan and GB with the aim to carry out humanitarian services 
and promote volunteerism.  
 
A peace walk aim to empower young people to play their role in environmental cleanliness was organized by 
PRCS AJK Branch and participated by 100 junior youth club members. To ensure well-functioning clubs, 
regular provincial monitoring visits were conducted during the year.  

 

 

Business line 4: To heighten Red Cross Red Crescent influence and support for our work 

 

Outcome: Improved PRCS/ IFRC Pakistan Delegation’s reputation through technical support in developing 

partnerships and promoting the goals of the Movement. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 1.1: Mind-set is created within PRCS/IFRC that it is a responsibility to raise a stronger voice for the 
vulnerable people when working in the field (SG 4.1) 

30 sensitization sessions on HD at various workshops/trainings. - - - 

Output 1.2: Humanitarian diplomacy as an evidence-based approach is adopted by advocating on IFRC‘s 
International Disaster Response Law (IDRL) and leads to the introduction of national legislation in Pakistan 
and on other humanitarian diplomacy initiatives such as on shelter, migration and gender. (SG 4.2) 

Five dissemination or awareness raising workshops on IDRL. - - - 

Output 1.3: The position of PRCS/IFRC humanitarian diplomacy is strengthened through relationships with 
external partners, such as key governments and civil society organisations. (SG 4.3) 

20 sensitization sessions on Red Cross and Red Crescent 
Movement/IFRC for diplomatic missions. 

- - - 

 

Comments on progress towards outcomes 
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In 2013, the IFRC Pakistan Delegation shared its profile with the new leadership of the National Disaster 
Management Authority (NDMA), while the Head of Delegation met with representatives of the European 
Union (EU) Delegation to Pakistan as well as the ECHO office based in Islamabad. The IFRC representative 
also attended the Humanitarian Country Team meetings, as well as UN donor meetings, as an observer. 
 
In June 2013 the IFRC received input from NDMA and IFRC on the contextualized draft of International 
Disaster Response Law (IDRL) for Pakistan, undertaken by the APZ Disaster Law Programme. The review 
represented the first phase of the IDRL project proposed for Pakistan. Finalisation of the draft IDRL report is 
underway with good coordination between the IFRC Pakistan Delegation and APZ. 
 
Outcomes and outputs related to Communication activities were not featured in the original LTPF. This 
oversight was addressed in the revision of the LTPF which was done in 3

rd
 quarter of 2013 and the followings 

are key achievements of the Communications activities undertaken in 2013. 

 A web story on the transfer of disaster preparedness stocks and warehouse management from the 
IFRC Pakistan Delegation to PRCS was drafted. In addition, a short video on WatSan was produced 
and uploaded on the IFRC website in conjunction with the 2013 inter-agency WatSan campaign. A 
story on the Balochistan earthquake and PRCS response was published on Devex, an information 
hub for the international development community. The communications team also developed and 
updated ‘Talking Points’ on PRCS earthquake response as a contingency for internal use by IFRC 
and PRCS management in the event of interview requests from the media. In addition, the team 
arranged several interviews for IFRC and PRCS management with international media (BBC, CNN, 
Aljazeera, ABC Australia), in regards to PRCS earthquake response.              

 The communication team organized the printing and distribution of year end and new year greeting 
and Eid cards to be sent to external audiences. New year giveaways (calendars, date planners etc.) 
were also distributed to 106 external organizations including the NDMA, UN, wider humanitarian 
community, donor agencies and diplomatic corps to raise the profile of the IFRC.  

 The team also organized the World Disaster Report launching ceremony on 10 December 2013 and 
designed the communication and advocacy material for the event. 

 

 

 

Business line 5: To deepen our tradition of togetherness through joint working and accountability 

 

Outcome: The coordination role of the IFRC Secretariat in Pakistan is strengthened through engagement, 

quality service support and humanitarian diplomacy initiatives. 

Measurement  

Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Output 1.1: The coordination role of the IFRC is adapted to meet the changing humanitarian needs.(SG 5.1) 

Maintain Senior Management Group meeting (Level 1 meeting) 
regularly and required basis. 

- - 10 

Output 1.2: Harmonised planning surrounding the PRCS’ Strategy 2015 imbedded as a standard approach 
across all RCRC partners working in Pakistan. (SG 5.3) 

Joint planning meeting with PRCS, PNS, ICRC and IFRC 
annually. 

- - In progress 

 

Comments on progress towards outcomes 

With reference to the IFRC mandate to coordinate the changing human needs within country, IFRC 
organized two Movement Coordination meetings, five Partner National Societies (PNS) meetings and two 
monthly meetings with the PNS that were convened in November and December. Besides this, an OD 
working group meeting involving IFRC, PNS and ICRC was also convened in October. 
 
Maintaining the coordinating role, regular updates on PRCS earthquake response in Balochistan were 
shared with Movement Partners and UNOCHA. 
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Stakeholder participation and feedback  
The focus for 2013 was on strengthening the capacity of the PRCS disaster response capacity through a 
number of response trainings, updating of the contingency plan, a simulation exercise, drafting and approval of 
standard operating procedures, among others. In addition, the IFRC continued to support a number of ongoing 
construction projects which are in final stages of completion. The year also saw operationalization of the 
Integrated Community-based Risk Reduction Programme (ICBRR), an approach to community based work 
that intends to build the resilience of communities while strengthening PRCS district branches. This approach 
integrates disaster risk reduction methods, community based health and first aid and hygiene promotion and 
branch development. Furthermore, support to the health programme continued with a view to providing a 
broad menu of health and care and water and sanitation services to the most vulnerable. A review of primary 
health care service delivery undertaken in 2013 cited positive feedback from users of the service in terms of 
relevance, quality and accessibility of services delivered.  
 
Activities are planned and implemented in close collaboration with the PRCS. The IFRC maintains a solid 
collaborative relationship with in-country Movement Partners. 

 

Key Risks or Positive Factors 

Key Risks or Positive Factors 

Priority 

High Medium 

Low 

Recommended Action 

The security situation in Pakistan remains 

volatile. There is always a risk that militancy or 

sectarian violence can impede programme 

implementation.  The country shares a 

boundary with Afghanistan   

H Implementation of activities is always 

undertaken with guidance from the IFRC 

security team   

 

Lessons learned and looking ahead  
For the coming years, emphasis will be placed on strengthening the PRCS capacity to respond to and support 
recovery from disasters, while at the same time investing in risk reduction and disaster preparedness activities 
at the community level. Support will continue for delivery of a broad menu of health and care and WatSan 
services, with a view to ensuring that the most vulnerable communities are reached.  Shelter and construction 
activities will also be supported and wrapping up some pending issues to focus on building shelter response 
skills within PRCS. Simultaneously, a focus on OD and BD will strengthen PRCS capacity to deliver quality 
services. IFRC will continue to work in close collaboration with PRCS and other Movement Partners. 

 

Financial situation  
Click here to go directly to the financial report.  

 

 

 

 

 

 

http://www.ifrc.org/Docs/LTPF%20Process/LTPF/2013/MAAPK00213arf.pdf
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How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of nonviolence and peace. 

Find out more on www.ifrc.org 

 

Contact information 
For further information specifically related to this report, please contact:  

In Pakistan Red Crescent Society:  

 Mahboob Sardar, Secretary General, phone: +92 51 925 0407; email: mahboob@prcs.org.pk  

 Ghulam Muhammad Awan,  Director of Operations, phone +92 51 444 8311;  

email: dirops@prcs.org.pk 

 

In IFRC Country Office, Islamabad:  

 Karen H. Bjørnestad, Head of Delegation, phone +92 51 9250416/17; email: karen.bjornestad@ifrc.org  

 Gorkhmaz Huseynov, Programme Coordinator, +92 51 9250416/17; email: Gorkhmaz.huseynov@ifrc.org 

 

In IFRC South Asia regional office: 

 Simon Missiri, Head of Regional Office, phone: +91 11 26154021 to 24, fax: +91 11 26154025; 

email: simon.missiri@ifrc.org  

 

In the Asia Pacific Zone Office in Kuala Lumpur, Malaysia 

 Jagan Chapagain, Director of Zone; phone +603 9207 5700; email: jagan.chapagain@ifrc.org 

 Peter Ophoff, Head of Planning, Monitoring, Evaluation and Reporting; phone: +603 9207 5775;  

email: peter.ophoff@ifrc.org     

 

http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
mailto:mahboob@prcs.org.pk
mailto:dirops@prcs.org.pk
mailto:karen.bjornestad@ifrc.org
mailto:Gorkhmaz.huseynov@ifrc.org
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mailto:simon.missiri@ifrc.org

