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This Emergency Appeal is being launched on a preliminary basis and seeks a total of 3,265,766 Swiss francs to enable 
the IFRC to support the Bangladesh Red Crescent Society (BDRCS) to deliver assistance and support to some 25,000 
people for 9 months, with a focus on the following sectors: Health, WASH, food security, nutrition, emergency 
shelter, non-food items, restoring family links and disaster risk reduction. The planned response reflects the 
current situation and information available at this time of the evolving operation, and will be adjusted by 1 June 2017 
based on further detailed assessments and further analysis.  
 
Details are available in the Emergency Plan of Action (EPoA) <click here> 

 
 

The crisis and the Red Cross Red Crescent response to date 
 

October-December 2016: Mass population movements influx from Rakhine State in 
Myanmar to Cox’s Bazar takes place 
 
2 January 2017: Bangladesh Red Crescent Society (BDRCS) requests support from 
its in-country partners to scale-up activities 

 
17 January 2017:  273,151 Swiss francs allocated from the IFRC’s Disaster Relief 
Emergency Fund (DREF) 
 
25-31 January 2017: A joint Movement (BDRCS, IFRC and ICRC) assessment takes 
place in different areas of Cox’s Bazar District 
 
7 February 2017: A Regional Disaster Response Teams (RDRT) member is deployed 
to support the DREF operation 
 
February 2017: ICRC provides 450,000 Swiss francs towards the BDRCS response, 
with BDRCS also raising 30,000 Swiss francs from their local donors. 
 
18 March 2017: IFRC launches an Emergency Appeal for 3,265,766 Swiss francs, to 
enable the delivery of assistance to 25,000 people. 

  

Emergency appeal 

Bangladesh: Population movement 

Displaced children receive blankets from BDRCS 
at Katupalang, Ukhia, Coxs’s Bazar in January.  

 (Photo: Mehedi Hassan Shishir/IFRC) 

http://glidenumber.net/glide/public/search/details.jsp?glide=20788
http://adore.ifrc.org/Download.aspx?FileId=156786
http://adore.ifrc.org/Download.aspx?FileId=154443
http://adore.ifrc.org/Download.aspx?FileId=154443
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The operational strategy 
 
Needs assessment and beneficiary selection  
Findings from assessments carried out between December 2016 and January 2017 and an analysis of 
secondary data indicate that the newly arrived population in Cox’s Bazar are extremely vulnerable. Concerns 
for the newly displaced persons include lack of access to food security and nutrition, basic household items, 
WASH facilities, shelter, health, psychosocial support (PSS), gender and protection issues and the need for 
Restoring Family Links (RFL) services. 
 
Many of the new arrivals have no access to income sources and inadequate access to the minimum levels of 
food for survival. As a result, many are adopting negative coping strategies which are affecting the new arrivals 
along with the wider host and other communities. Diarrhoea, skin diseases, pneumonia, fever, respiratory tract 
infections and water borne diseases are commonly reported. The available health services are unable to cope 
with the increasing case load.  
 
The new influx group is also at risk of communicable diseases due to poor preventive measures and low 
knowledge on hygiene practices. Inadequate sanitation facilities are compelling open defecation, creating 
concerns for the contamination of water sources. At present, one community/shared latrine is used by at least 
185 households. These latrines are not protected and are structurally unsound, which is leading to privacy and 
security concerns.  
 
Menstrual hygiene management is another key aspect which needs to be addressed. Hygiene promotion 
activities and distribution of menstruation management materials among women and girls of menstruating age 
will be considered. 
 
There are considerable psychosocial needs among the new arrivals, including those related to gender-related 
risks, including gender-based violence, and inadequate access to information for females due to low rates of 
literacy. Gendered roles also impact on access to nutrition and, due to low numbers of female health staff, there 
are barriers to females accessing basic services due to cultural issues around visiting male service providers. 
Many of the new arrivals are children, who face risks to their safety and dignity, including exposure to violence 
and inadequate access to food and water. Those risks are even higher for unaccompanied children. 
 
Although safe drinking water sources are available, they are insufficient to meet the minimum needs for drinking, 
cooking and basic hygiene practices. One shallow hand pump is being used by at least 200 households, 
whereby each household is only receiving an average 17 litres of water. There are also long queues of one hour 
in the morning and evening to use the hand pump. In some cases, the water quality is found to be not suitable 
for drinking due to poor water management and storage. 
 
The newly arrived population is seeking shelter in often poor and fragile structures, which are unable to offer 
privacy, security or protection from weather. This is compounded with limited access to construction and shelter 
materials and toolkits – often to limit the establishment of permanent settlements. The cutting of hill tops for 
settlements also increases the risk of soil erosion and landslides around the area. The use of forest trees, shrubs 
and herbs as fuel for cooking further affects the ecosystem in the area. Therefore, there will be a need to 
advocate for temporary shelter assistance and measures for environmental protection. The new influx of 
population is also living with inadequate essential household items to meet the minimum needs of a family. 
Some of the identified basic household needs include blankets, kitchen sets, mosquito nets, jerry cans, mats, 
fire boxes, clothes – sarees, lungies and baby clothes – towels, buckets with lids and cooking stoves with fuel.  
 
There is a need to scale up community engagement activities within host communities and the influx population, 
including the provision of information on the registration process and mobility options. This could include 
mapping out BDRCS and other stakeholders’ services, enhancing their visibility and access to the targeted 
persons. Health and hygiene promotion messaging can be delivered through posters, brochures, and audio 
recorded information programmes through radio or loud speakers to be played in strategic locations. 
 
In view of the context, BDRCS has come up with an overall response strategy to address the humanitarian 
needs of affected people. Based on the assessment findings, the National Society developed an initial overall 
plan of action (PoA) for one year, with a budget of CHF 5 million. This Emergency Appeal focuses on nine 
months of that plan, thus a budget of CHF 3.26 million.  
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Over the coming weeks, BDRCS – with support of its Movement partners – will undertake continuous and 
detailed analysis of the context, and subsequently develop a revised plan of action with a broader focus, a higher 
caseload, an increased budget and a longer timeframe. The revised Emergency Appeal and plan of action, to 
be issued by 1 June 2017, will outline better the longer-term strategy of BDRCS and IFRC in addressing the 
needs of affected people. 
 
Out of the target 5,000 families, 2,000 families have been identified from the official camps for humanitarian 
assistance. Priority will be given to females who are more at risk of gender-based violence, pregnant/lactating 
females (including young pregnant women), elderly persons, people with disabilities, unaccompanied children 
and families that have more dependant members than standard family size.  
 
Coordination and partnerships 
BDRCS, as an auxiliary to the Government and guided by the Fundamental Principles, works closely with the 
authorities at both national and local levels. The existing coordination mechanism with the IFRC, ICRC and in-
country PNSs (currently six PNSs in the country) involves a bi-monthly Movement Coordination Forum (MCF) 
led by BDRCS. A task force was formed, with one member from each Movement partner, to develop the 
Emergency Plan of Action (EPoA) for this Emergency Appeal.  
 
Based on discussions with Movement partners, it was agreed to follow the one-window approach with BDRCS 
at the centre to lead the implementation. IFRC and ICRC are closely supporting the BDRCS to manage its 
positioning and the Government access. This Emergency Appeal and separate ICRC funding will contribute to 
the one-window approach through the BDRCS as the most acceptable, effective and efficient choice for 
response. Movement partners are encouraged to support the one-window approach, which has been designed 
with flexibility to accommodate partners’ contributions to the response through a common agreed plan. 
 
The existing humanitarian architecture of Bangladesh is managed by the Humanitarian Coordination Task Team 
(HCTT) platform chaired jointly by UN-OCHA and Ministry of Disaster Management and Relief. The HCTT act 
as an advisory group to the Local Consultative Group – Disaster Emergency Response (LCG-DER) providing 
advice, taking forward agreed actions on behalf of, and feeding back to, the wider LCG DER group. Concurrently 
the Team also acts as coordination platform of the thematic clusters.  
 
In addressing the population movement issue, the Government through the Ministry of Foreign Affairs (MOFA) 
has developed a strategy paper in 2014 named “National Strategy on Myanmar Refugees and Undocumented 
Myanmar Nationals in Bangladesh”. This strategy paper has described the actors who are assigned to support 
the Government effort to fulfil the strategy.  
 
In line with the government strategy paper IOM is facilitating regular coordination in Cox’s Bazar for the Old 
influx Muslims from Rakhine. Since the recent surge of population movement started, IOM is facilitating weekly 
emergency coordination meetings and sharing humanitarian situation reports. Local administration is supportive 
towards provision of humanitarian assistance for the incoming people. 
 
The major agencies involved are WFP, UNFPA, UNHCR, UNICEF, IOM, ACF, Solidarity International (SI), 
Médecins Sans Frontières (MSF), Handicap International (HI), NFO Forum (NGOF), Save the Children, and 
local NGOs such as MUKTI, BGS, SHED, RTMI. The recent joint assessment by the RCRC Movement has 
compiled the different services by all these agencies. There is a dedicated website 
(http://www.cxbcoordination.org/) to coordinate the humanitarian works by different agencies. 
 
Advocacy and humanitarian diplomacy  
Due to the context of this operation and the risk of this being a protracted crisis, humanitarian diplomacy with 
Bangladesh authorities and other actors will be undertaken. The IFRC Country Office will be strengthened with 
a team member to support these efforts. BDRCS is also planning to deploy a focal person to focus on 
coordination in Cox’s Bazar. Continual coordination with Movement partners will also be maintained to define 
the best way to continue the support of the affected populations in the longer-term perspective.    
 

Overall objective 

The immediate humanitarian needs of 5,000 newly arrived Muslim families from Rakhine (25,000 people) are 
met through provision of food, non-food items, water, sanitation and hygiene (WASH) assistance, health, RFL, 
DRR and National Society Capacity building over an initial period of nine months.   

http://www.cxbcoordination.org/
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Proposed sectors of intervention  
 

 Health  

Outcome 1: The health and psychological wellbeing of the targeted population is improved 

Output 1.1 Psychosocial support is accessible by target population  

Activities planned: 

 Provide orientation and mobilization of the trained volunteers 

 Implement PSS activities in the targeted communities, including specialized gender-based violence 
(GBV) PSS and child-friendly PSS  

 Establish child friendly spaces that can be accessed by children once a week, to identify and train 
volunteer CFS people and the establishment of weekly activities for children  

 Conduct GBV training of staff and volunteers, including development of relevant IEC materials such 
as pocket cards that volunteers can carry which contain GBV referral details 

 Conduct awareness raising sessions on GBV referral services and child friendly spaces 

Output 1.2: Target population has improved access to medical assistance  

Activities planned: 

 Provide training on response and referral for persons faced with GBV 

 Deploy mobile medical teams 
 

  
Water, sanitation and hygiene  

Outcome 2: The risk of water and sanitation related diseases is reduced 

Output 2.1: 5,000 families have immediate access to safe drinking water 

Activities planned: 

 Distribute jerry cans (2 per household) and replenish stocks  

 Procure and distribute water buckets, with lids, and mugs  

 Install 30 deep tube wells  

 Maintain / repair 50 tube wells 

Output 2.2: 5,000 families have access to improved sanitation facilities    

Activities planned: 

 Procure and install 50 mobile latrines 

 Procure materials and build 80 trench latrines 

 Conduct de-sludging bi-monthly as part of maintenance 

Output 2.3: 5,000 families receive basic hygiene parcels and promotional materials 

Activities planned: 

 Procure and distribute hygiene parcels  

 Print and disseminate hygiene IEC materials 

 Conduct awareness sessions through the PHAST methodology 

 

    
Livelihoods; Nutrition; Food security 

Outcome 3: Immediate food and nutrition needs of the targeted population are met 

Output 3.1: 5,000 families are provided with food packages  

Activities planned: 

 Procure and distribute food items (bi-weekly for 5 months) 

Output 3.2: 500 children and mothers are provided with nutritious meals    

Activities planned: 

 Procure and distribute food items for mothers and children (2 meals per day for 2 months) 

 Set up temporary feeding stations   
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Shelter (including Household non-food items) 

Outcome 4: Immediate emergency shelter and non-food item needs are met 

Output 4.1: 5,000 families receive emergency shelter and non-food items   

Activities planned: 

 Procure and distribute NFIs (blankets, kitchen sets, clothes, mosquito nets) 

 Replenish tarpaulins and procure ropes 

 Distribute tarpaulins and ropes and provide awareness sessions on emergency shelter 

 Print and distribute IEC materials to raise awareness on shelter settlement and environment 
protection (leaflets and posters) 

 Undertake advocacy with the Government on emergency shelter material distribution 
 

  
Restoring Family Links (RFL) 

 

Outcome 5: Family links are re-established and maintained between separated relatives 

Output 5.1: People are supported to access appropriate means of communication to re-establish 
and maintain contact with their loved ones 

Activities planned: 

 Provide phone service and collect ‘safe and well’ messages   

 Collect and process tracing requests 

 Provide charging sources (solar panel or other mobile charging service)  

 Undertake awareness sessions about RFL services among the affected people  

 Set up RFL booths in camps 

 Coordinate with other agencies on the ground (MSF, UNHCR, IOM, etc.) 

 Coordinate with UNICEF on cases relating to unaccompanied minors  

 Share the documentation about RFL services with authorities and stakeholders  
 

 
Disaster risk reduction 

Outcome 6: Community resilience to disasters is protected and restored 

Output 6.1: Adequate information on how to reduce risk is provided to the communities 

Activities planned: 

 Conduct tree planting campaigns  

 Organize awareness sessions on preventable disaster risks in target communities 

 Reproduce and distribute IEC materials  

 Procure and distribute cooking stoves and fuel 

 Conduct a case study on the population’s movement impact on the environment 
 

 

National Society capacity building 

Outcome 7: National Society capacity to deliver on programmes and services in population 
movement crises is strengthened 

Output 7.1: Capacity of BDRCS headquarters and branches to respond to population movement 
crises is strengthened 

Activities planned: 

 Provide orientation on the Fundamental Principles and Humanitarian Values at branch level   

 Train volunteers on the complaints response mechanism  

 Strengthen the coordination capacity of the branch   

 Set up warehouses and distribution centres in the camps  

 Procure and provide personal protective equipment for staff and volunteers  

 Support the branch in putting in place a finance system  

 Procure and provide office and IT equipment for the branch  

 Procure and provide one vehicle for the branch  

 Conduct BOCA to inform the formulation of a comprehensive branch development plan 
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Quality programming (areas common to all sectors) 
 
Outcome 8: Continuous assessments and situation analysis are used to inform the design and 
implementation of the operation 

Output 8.1: Needs assessments, beneficiary selection and monitoring are undertaken 

Activities planned: 

 Support joint Movement assessments (rapid and detailed) 

 Select beneficiaries 

 Undertake joint BDRCS-IFRC monitoring visits  

 Provide orientation of staff and volunteers on beneficiary accountability and digital assessments 

 Undertake post-distribution monitoring (with 10% of target households as a sample) 

 Implement community engagement and accountability activities  

 Undertake a livelihoods and cash feasibility study 

 Undertake a final external evaluation 
 

Program support services  

 
Human resources 

The BDRCS will use its existing staff and volunteers for the response operation. There is an existing set up in 
Cox’s Bazar to operate for the registered refugee camps. This set up and the district branch will be strengthened 
through deployment of senior staff from NHQ. BDRCS has deployed five NDRT members and will continue the 
deployment from its pool of 44 NDRT members. The district branch has deployed existing youth volunteers, and 
members of the executive committees to work on assessment and beneficiary selection. However, considering 
the multi-stakeholder coordination needs on the ground, BDRCS has planned to hire an experienced local 
coordination specialist who is familiar with the current context and has knowledge on the Movement.  
 
The IFRC Bangladesh Country Office has so far used existing staff for the operation and has already deployed 
four staff to the field to assist BDRCS district branch with assessments and coordination on a rotation basis. The 
Country Office is receiving technical support from the IFRC Asia Pacific Regional Office (APRO) on a regular 
basis. This Emergency Appeal budget includes a provision for strengthening the Country Office with an 
operations manager and one team member who will support humanitarian diplomacy efforts.  
 
This Emergency Appeal covers travel, accommodation and per-diem costs related to the staff and volunteers 
mobilized as well as pre-positioning cost for BDRCS and IFRC staff. The Emergency Appeal will also cover 
insurance for the volunteers used in the operation through the IFRC global volunteer accident insurance scheme. 
An RDRT member is deployed for a period of two months to support the implementation of the operation. ICRC 
have provided human resources support for assessment.  
 
Due to the particularities of this operation, surge support for gender and diversity will be mobilized for a period 
of one month to support the specific needs related to this operation. A specialist with experience in displacement 
and migration will be deployed to provide strategic support and guidance, share lessons learned from similar 
operations in other parts of the world, and guide the revision of this plan. Other provisions for monitoring and 
quality assurance by the APRO have been planned, including in PMER. 
 

Logistics and supply chain 
Logistics activities aim to effectively manage the supply chain, including procurement, customs clearance, fleet, 
storage and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s 
logistics standards, processes and procedures. Food and NFIs, such as hygiene items, clothing, kitchen sets, 
blankets, mosquito nets, jerry cans and tarpaulins are needed for this operation. The procurement will be 
conducted locally by the IFRC Bangladesh CO/NS headquarter in accordance with IFRC procurement 
procedures and processes except for the mosquito nets, which will be mobilized from the IFRC Regional 
Logistics Unit (RLU) in Kuala Lumpur. The operation will utilize tarpaulins and water jerry cans from the BDRCS 
disaster preparedness stocks and those items will be replenished through the RLU.  
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A briefing on procurement and warehousing will be conducted to strengthen the capacity of NS Cox’s Bazar 
branch by the NS HQ logistics with support of IFRC CO logistics. BDRCS has a warehouse (approx. size of 112 
sqm) in the registered refugee camp in Cox’s Bazar district but that can only be used for the registered camps. 
The Chittagong regional warehouse in the neighbouring district can be used as backup storage. Further, BDRCS 
is planning to construct a temporary warehouse and distribution shed in the new makeshift camp area to facilitate 
the storage and distribution under this Emergency Appeal budget. Necessary fleet support will be provided from 
the existing fleet capacity of BDRCS and IFRC CO. It is planned that an IFRC vehicle will be deployed to Cox’s 
bazar for the whole operation period. IFRC KL RLU will provide technical support to NS and IFRC CO as needed. 
  

Information technologies (IT) 
High speed Wi-Fi internet connectivity is available in IFRC Bangladesh Country Office as well as in BDRCS 
NHQ. Staff members and volunteers in the field operation will be supported by 3G modems and internet data 
packages on their smartphones which will enable them to communicate electronically with the headquarters and 
to send reports and pictures. Rapid Mobile Phone (RAMP) based assessments will be carried out electronically 
through mobile apps on digital tablets, e.g. Magpie. An orientation session on digital assessments will be 
provided to prepare the volunteers using the tablets for assessments. The prepositioned NDRT and RDRT IT 
telecom tool kits will be mobilized in the operational activities and pre-deployment briefing will be given as per 
need. On-site and remote IT Telecom support will be provided by both the IFRC Country Office and BDRCS ICT 
sections. The information management delegate will also be available for a field support mission. 
 

Communications – Advocacy and Public information 
The BDRCS communication department will lead communication and media relations support to the operation. 
Technical support will also be provided by communications counterparts in the country offices of IFRC and ICRC 
in Dhaka and IFRC communication team in Kuala Lumpur, the principal aim is to ensure that the Red Cross Red 
Crescent humanitarian response is professionally communicated, understood and supported by internal and 
external stakeholders. Maintaining a steady flow of timely and accurate public information focused on the 
humanitarian needs and the Movement response is vital to support effective resource mobilisation efforts and 
enhance collaboration with key partners and stakeholders.    
 
Communications support to this operation will ensure that the Movement is well profiled through proactive public 
information activities that integrate the use of BDRCS and IFRC online platforms, media relations activities, 
audio-visual production and social media engagement. Primary target audiences will include national, regional 
and international media, Red Cross and Red Crescent National Societies, peer organizations as well as donors 
and the wider public. Attention will also be given to ensure that BDRCS staff and volunteers are well accepted 
and recognized by beneficiaries and the wider community. Branded materials including caps, t-shirts, vests will 
be provided to volunteers to ensure a high level of visibility. 
 

Community engagement and accountability 
Community accountability and feedback/response mechanisms will be integrated into the operation to ensure 
that affected populations have access to timely and accurate information on the nature and scope of services 
provided by BDRCS, and expected behaviour of staff and volunteers. Since only a fraction of the affected 
population will be selected, the selection criteria will be communicated clearly to beneficiaries and wider 
communities so that they understand the rationale behind the selection process. This will avoid potential 
tensions/frustrations by the people who do not meet the beneficiary selection criteria. Best practices will be 
captured and all efforts made to record case studies as the operation progresses. 
 

Gender and protection  
BDRCS will apply the IFRC Minimum Standard Commitments to Gender and Diversity in Emergency 
Programming throughout the response and sector plans to ensure sensitivity to the needs of at-risk individuals 
and groups. In addition, BDRCS will ensure that staff and volunteers sign the Code of Conduct as well as its 
own Child Protection Policy that the National Society is developing in line with the IFRC Child Protection Policy.  
 
Some specific measures to be incorporated in programming include menstrual hygiene management, safe 
access to sanitation, safe drinking water sources, psychosocial support and medical assistance for those who 
have experienced GBV and SBV. BDRCS will ensure that its staff and volunteers are well-aware of referral 
pathways, and able to offer non-judgemental referral information that is up to date. This will be preceded by 
rapid PSS and GBV training for BDRCS teams. There will also be ongoing coordination with the GBV Cluster. 
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Security 
In 2016, there was a string of deadly attacks by militant outfits in Bangladesh. Since then, the Bangladesh 
authorities remain on alert for possible further attacks, and have been taking direct actions and various initiatives 
to disrupt activities of militant groups and thwart potential attacks. The political situation has remained relatively 
calm since the mid-2016 local elections, and few hartals (shutdown) were called more recently by the opposition 
parties were under control of the law enforcement, with no reported casualties and very little impact on public 
lives in the capital or elsewhere. It is anticipated that the security forces will maintain efforts to ensure security 
and normal life. Given the focus of the present Emergency Appeal on the area with complex sensitivities, 
including the potential safety and security issues, it will be important to maintain regular dialogue with relevant 
authorities and law enforcement bodies. 
 
The IFRC Bangladesh Country Office’s security unit has put in place several mitigation measures, and will 
continue monitoring to observe any change in the situation and provide updates through real time SMS alerts, 
information reports and security advisories. All visitors will be provided with security welcome packs and on-
arrival security briefings. An operational security risk assessment will be carried out in the operational area of 
Cox’s Bazar district.  
 
The safety and security of volunteers and staff members engaged in the operation will remain as the highest 
priority and adherence to the safety and security procedures (e.g. wearing life jackets by all staff and volunteers 
travelling by water transports) will be made mandatory. Moreover, the support of IFRC’s Regional Security 
Coordinator based in Dhaka will be available to ensure safety and security in the operational activities. 
 

Planning, monitoring, evaluation, & reporting (PMER) 
BDRCS will be responsible for the day-to-day monitoring of the operation - primarily at the branch/unit level, but 
supervised and supported closely by its headquarters and the IFRC country office. BDRCS and IFRC monitoring 
team, including the National Disaster Response Team, will visit the operation sites. Regular internal reporting 
and progress tracking by the field officers will help to gather information during day-to-day operational issues. 
 
IFRC, through its country office in Dhaka and the PMER team in Kuala Lumpur, will provide necessary technical 
support to BDRCS. The joint IFRC and BDRCS monitoring teams will make field visits on a needs basis. This 
will help identify and, where possible and necessary, resolve any problems. 
 
Reporting on the operation will be carried out in accordance with the IFRC Emergency Appeal minimum 
reporting standards. Regular updates will be issued during the operation’s timeframe – with the first expected 
within the first month of the operation – and a final report within three months of the end of the operation. 
 
A monitoring and reporting plan will be prepared in consultation with BDRCS PMER team. Necessary tools and 
templates for regular data collection and reporting will be adopted from existing PMER resources.  
 
An external final evaluation will be taken place after the implementation of all the activities. 
 

Administration and Finance 
Operational expenses such as volunteer per diem, accommodation, transportation, communication and 
coordination activities are factored in. Procurement will be done following BDRCS procedures with IFRC 
technical support. Finance and administration support to the operation will be provided by BDRCS national 
headquarters, with backing from the finance team of the IFRC country office. 
 

€  Budget 

See attached IFRC Secretariat budget (Annex 1) for details.  
 

 
Garry Conille       Elhadj As Sy 
Under Secretary General     Secretary General 
Programme and Operations Division 
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Reference 
documents 


Click here for: 

 DREF EPoA  

 EPoA for this 
Emergency 
Appeal  

For further information specifically related to this operation please contact: 
 

Bangladesh Red Cross Society: 

 K. Jakaria Khaled, Deputy Secretary General, disaster response; phone: +018 11 45 
8501; email: jakaria.khaled@bdrcs.org 

 Md. Nazmul Azam Khan, disaster response; phone: +880-167-813-5455;  
email: nazmulazam.khan@bdrcs.org  

 

IFRC Bangladesh country office: 

 Azmat Ulla, head of country office; phone: +880-171-152-1615; email:  azmat.ulla@ifrc.org 

 Md. Adith Shah Durjoy,senior manager response and organizational development; phone: 
+880-181-825-7651;  
email: adithshah.durjoy@ifrc.org 

 
IFRC Asia Pacific regional office, Kuala Lumpur: 

 Martin Faller, deputy director; email: martin.faller@ifrc.org  

 Nelson Castaño, head of disaster and crisis (DCPRR); email: nelson.castano@ifrc.org  

 Mathieu Léonard, operations coordinator; mobile: +60-196-200-357;  
email: mathieu.leonard@ifrc.org 

 Ezekiel Simperingham, migration coordinator, mobile: +60-192-931-037 
email: ezekiel.simperingham@ifrc.org  

 Riku Assamaki, regional logistics coordinator; email:  riku.assamaki@ifrc.org  

 Patrick Fuller, communications manager; mobile: +60-122-308-451;  
email: patrick.fuller@ifrc.org 

 Diana Ongiti, relationship manager: emergencies; mobile: +60-192-744-960;  
email: diana.ongiti@ifrc.org 

 Clarence Sim, PMER coordinator; email: clarence.sim@ifrc.org   
 
IFRC Geneva:  

 Susil Perera, senior officer, response and recovery; phone: +41-2-2730-4947;  
email: susil.perera@ifrc.org  

 Cristina Estrada, response and recovery lead; phone: +41-2-2730-4260;  
email: cristina.estrada@ifrc.org  

  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 
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EMERGENCY APPEAL 14/03/2017

MDRBD018 Bangladesh : Population Movement 

Appeal Budget 

CHF

Budget Group

Shelter - Relief 73,000

Clothing & Textiles 145,750

Food 1,444,000

Seeds & Plants 70,000

Water, Sanitation & Hygiene 198,500

Medical & First Aid 50,200

Utensils & Tools 239,500

Other Supplies & Services 5,000

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 2,225,950

Vehicles 45,000

Computer & Telecom Equipment 36,000

Total LAND, VEHICLES AND EQUIPMENT 81,000

Storage, Warehousing 25,600

Distribution & Monitoring 68,000

Transport & Vehicle Costs 71,250

Logistics Services 5,400

Total LOGISTICS, TRANSPORT AND STORAGE 170,250

International Staff 149,250

National Staff 119,325

National Society Staff 119,400

Volunteers 9,600

Total PERSONNEL 397,575

Consultants 18,000

Total CONSULTANTS & PROFESSIONAL FEES 18,000

Workshops & Training 56,000

Total WORKSHOP & TRAINING 56,000

Travel 36,500

Information & Public Relations 20,630

Office Costs 10,800

Communications 2,700

Shared Office and Services Costs 47,042

Total GENERAL EXPENDITURES 117,672

Programme and Supplementary Services Recovery 199,319

Total INDIRECT COSTS 199,319

TOTAL BUDGET 3,265,766
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