
 
Revised Appeal n° 
MDR49009 
 
Glide n° TC-2017-000132-
ATG/KNA 

2,300 people to be assisted 
 
61,418 Swiss francs DREF allocated for 
Antigua and Barbuda 
 
64,301 Swiss francs DREF allocated for 
Saint Kitts and Nevis 
 
3.3 million Swiss francs current Appeal 
budget 
 
194,660 Swiss francs funding gap 

Appeal launched 8 September 2017 
 
Revision n° 2 issued 4 May 2018 
 
Appeal ends 31 December 2018 
 
Extended 4 months 

 
This revised Emergency Appeal seeks a total of 3,372,790 Swiss francs, reflecting a budget increase from CHF 
2,635,276 Swiss francs in the revised Emergency Appeal from 6 October 2017. This is to enable the IFRC to support 
the Antigua and Barbuda Red Cross Society (ABRCS) and the Saint Kitts and Nevis Red Cross Society 
(SKNRCS) to deliver assistance and support to 2,300 people (650 families) for 16 months (extended from 12 months), 
with a focus on the following: shelter (including household non-food items); livelihoods and basic needs, nutrition 
and food security; health; water, sanitation and hygiene promotion (WASH); disaster risk reduction (DRR) and 
National Society capacity building. Cash Transfer Programming (CTP) is also a major part of this Emergency Appeal. 
This revised Appeal results in a funding gap of 194,660 Swiss francs based on an extended timeframe. The revised 
response reflects the current situation and information available, and changes to the disaster risk reduction activities 
planned as well as remaining funding under discussion with partners. Details are available in the Revised Emergency 
Plan of Action (EPoA) <click here> 

 

The disaster and the Red Cross Red Crescent response to date 
 
 
5-6 September 2017: Irma makes landfall in north-east Caribbean on 6 
September, affecting Antigua and Barbuda, Anguilla, British Virgin Islands, St. 
Barthélemy, St. Martin, the Virgin Islands, Saint Kitts and Nevis and other 
islands in the eastern Caribbean Sea. 
 
6 September 2017:  The IFRC allocates 61,418 Swiss francs for ABRC and 
64,301 Swiss francs for SKNRCS from the IFRC’s Disaster Relief Emergency 
Fund (DREF). 
 
8 September 2017: The IFRC issues an Emergency Appeal for 1,128,171 
Swiss francs to assist 500 families (2,500 people) for six months. 
 
6 October 2017: The IFRC issues revised Emergency Appeal n° 1 for 
2,635,276 Swiss francs to assist 3,000 people, with an extended timeframe to 
September 2018.  
 
4 May 2018: The IFRC issues revised Emergency Appeal n° 2 for 3,372,790 
Swiss francs to assist 2,300 people, with an extended timeframe to December 
2018 
 
 
 
 
 
 

 

Emergency Appeal Revision 
Antigua & Barbuda and Saint Kitts & Nevis: 
Hurricane Irma 

:  

ABRCS volunteers distribute water bottles to an affected community.  
Source: ABRCS 

http://glidenumber.net/glide/public/search/details.jsp?glide=20942&record=1&last=2
http://glidenumber.net/glide/public/search/details.jsp?glide=20942&record=1&last=2
http://adore.ifrc.org/Download.aspx?FileId=196246
http://adore.ifrc.org/Download.aspx?FileId=170236
http://adore.ifrc.org/Download.aspx?FileId=172274


P a g e  | 2 

 

Impact of the disaster  
 
In the first week of September 2017, Hurricane Irma hit the Caribbean islands of Anguilla, Barbuda, British and United 
States Virgin Islands, Puerto Rico, Cuba, and Saint Martin/Sint Maarten. Irma, classified as a category 5 hurricane was 
the most powerful hurricane ever recorded in the Atlantic, with wind speeds of more than 185 miles per hour (298 
km/hour) and torrential rainfall. The hurricane severely affected livelihoods, housing and infrastructure and basic 
services such as health, telecommunication, electricity, water, sewage and waste systems, agriculture and fisheries. 
 
The impact on Barbuda was particularly severe as the eye of the hurricane passed directly over the island. In total, 80 
percent of all buildings were reported to have been destroyed or severely damaged, and the island was deemed 
uninhabitable, as all 450 resident households (1,800 people) on Barbuda were seriously affected by the hurricane. The 
government of Antigua and Barbuda evacuated all inhabitants of Barbuda to the neighbouring island of Antigua, where 
many were housed in government-run collective centres or hosted by family and friends. 

 
 

The operational strategy  
 

Response to date  
 
Antigua and Barbuda 
Since the hurricane hit Antigua and Barbuda, the ABRCS has provided relief to over 400 families through NFI 
distributions, livelihoods support, emergency shelter, shelter recovery and psychosocial support. During the relief 
phase, the ABRCS mainly provided relief to people from Barbuda that had been evacuated to Antigua. In the 
recovery phase, ABRCS relief efforts in 2018 have mainly focused on people who have returned to the island.  
 
The ABRCS set up a field office and warehouse in Barbuda, and its volunteers conducted a door-to-door mobile 
application registration of all households present on the island at the time of the registration. Furthermore, the 
ABRCS shared a list of the people who have returned to the island with partners for more effective and coordinated 
humanitarian service delivery, and the National Society will add returning Barbudans to the population register as 
they arrive. The first distribution of NFIs and water on Barbuda took place in early February 2018 and reached 137 
families with family kits, blankets, hygiene kits, mosquito nets, tarpaulins, solar lights and jerry cans. The first round 
of cash transfers programming to support fisherman livelihoods has also been completed. The 16-week Red Cross 
Child Resiliency Programme at the collective centres on Antigua also concluded in March 2018 and plans for 
expanding the programme to Barbuda and establishing a safe space have been finalized.  
 
Saint Kitts and Nevis 
The Saint Kitts and Nevis Red Cross Society registered 102 households for relief assistance in late September 
2017; these households benefitted from NFI distribution of tarpaulins, blankets, hygiene parcel and kitchen sets. 

 
Needs assessment 

 

Health and Care (Antigua and Barbuda):  

• Hurricane Irma seriously damaged Hanna Thomas Hospital in Barbuda, as it destroyed all medical 
equipment and supplies in the facility. The hospital has since reopened at a reduced capacity, and the Red 
Cross is providing it with basic medical supplies and equipment.  
 

• In a psychosocial support (PSS) rapid assessment among displaced Barbudans, including single men and 
women, the elderly and families with children, respondents showed signs of psychological and mental 
distress after losing their belongings and being evacuated to Antigua. Respondents also reported increased 
feelings of stress, sleeping difficulties, anxiety and fear in relation to their return to Barbuda. Barbudans in 
general were found to be frustrated due to not being able to start the recovery phase, and this was particularly 
evident for people living in collective centres, where family members are separated and there is little privacy 
for each household. 

 
Water and sanitation (Antigua and Barbuda): 

 

• In Antigua, most of the remaining displaced population is being hosted by relatives or friends; nonetheless, 
the government is still operating two collective centres whose residents need water, sanitation, health, and 
PSS support from the ABRCS. 
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• There is a continued need for hygiene kits, clean water, and long-lasting insecticide treated [mosquito] nets 
(LLITNs) for people returning to Barbuda until full restoration of utilities is completed. 

 
 

Shelter and settlements:  
 

• In Barbuda approximately 80 per cent of all homes have been either destroyed or damaged, some 32 per 
cent of houses on the Island have minor structural damage and can be repaired, and about 48 per cent have 
collapsed or have major structural damage and will need to be rebuilt.1  
 

• In Saint Kitts and Nevis, minor damages were reported. To meet the emergency shelter needs, the SKNRCS 
provided tarpaulins to temporarily cover damaged roofs, and it also supplied blankets and kitchen sets. The 
structures of the affected houses are strong and well-built. No damages could be observed to foundations, 
plinths, beams lintels or walls. Despite the relatively low level of damage, the corrugated iron or asphalt 
shingles on some roofs needs to be replaced. 2 

 
 

Livelihoods: 
 

• Hurricane Irma seriously impacted the affected population’s livelihoods in Barbuda, leaving many families 
without the means to meet their basic needs. Most businesses and small markets/shops have not returned, 
partly because of the serious damage caused by the hurricane to basic infrastructure, including electricity, 
fuel, port services, roads, and so forth. Many small business owners, entrepreneurs, employees and self-
employed labourers depend on these services to remain operational; additionally, farmers and fishermen, 
many of whom lost their crops, boats and equipment, are facing formidable hurdles to rebuilding their 
livelihoods. According to livelihoods assessments conducted by the Red Cross and other actors, the largest 
non-public sector on Barbuda was the local fishing industry prior to the hurricane.  

 

• A Red Cross assessment among the affected population in Saint Kitts and Nevis showed that livelihoods, 
including those that are based on tourism and manufacturing, have not been seriously affected and that 
salaries are sufficient to cover basic needs such as food and essential services. 
 
 

Disaster Risk Reduction:  
 

• The level of disaster risk in the targeted area is significant. The destruction caused by the hurricane Irma 
demonstrates that a stronger emphasis on disaster risk reduction, prevention and response is of utmost 
importance. Construction of hurricane resistant housing and emergency shelters are among the most 
important factors in preventing further loss of human lives and reducing the negative impact on human 
wellbeing and livelihoods of future hurricanes of a similar scale. The development of an integrated early 
warning system (EWS) platform is an important factor in meeting this need, as well as active strengthening 
of disaster awareness in the community. 
 

 
National Society Emergency Response Preparedness:  
 
It is of utmost importance for National Societies in these countries to become better prepared to respond to other 
similar disasters, including all factors of disaster preparedness, such as equipment and training, that enable the 
National Societies to adequately respond to disasters and crises.  
 
National Society Capacity Development:  
 
To ensure that the National Societies of both Antigua and Barbuda and Saint Kitts and Nevis have the capacities 
to adequately deal with the challenges, it is important to continue to support ongoing National Society 

                                                 
1 UNDP Barbuda Hurricane Damage Assessment Report 2017 
2 There are 4 levels of damage, as per the methodology used by UNDP for damage assessments, with level 1 being 
minor damage, 2 moderate damage, 3 severe damage and 4 destroyed 
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Development (NSD) using opportunities to strengthen the structures and systems of the ABRCS and SKNRCS 
to ensure they have effective and improved service delivery capacity; the continued emphasis on NSD will improve 
the National Societies’ long-term capacity to respond to and prepare for emergencies and provide sustained 
support to vulnerable populations. 

 
 

Revised operational strategy  
The operational strategy has been adapted based on the ongoing operation and the evolution of the needs of the 
affected population. In Antigua and Barbuda, the immediate response efforts focused on the sectors of health, shelter, 
household non-food items, and livelihoods. As the operation enters the recovery phase, the operational strategy will 
focus on supporting the affected population back on Barbuda while encouraging and assisting others to return and 
begin the recovery process. The revised strategy started in January 2018, when the ABRCS Field Operations Office 
became operational on Barbuda, and a new round of registering households present on Barbuda began. The new 
round of registration enabled the first distribution of non-food items (NFIs) and water to the affected population on 
Barbuda. The registration process continues as new families/individuals return to Barbuda and will be used for 
planned CTP for livelihoods/basic needs and shelter. A significant portion of this operation is dedicated to carrying 
CTP activities for the affected population to contribute to the restoration of the local economy and the re-

establishment of the affected households’ structures. Considering that the local economy has been severely 
affected, the operation will distribute relief items in its first phase and continue with CTP transfers to beneficiaries 
during the recovery phase. 
 
In Saint Kitts and Nevis, the population most affected by Hurricane Irma received support needed to cover their 
immediate shelter needs. The Saint Kitts and Nevis Red Cross Society and the National Emergency Management 
Agency (NEMA), the two primary disaster response agencies in the country, will reinforce their coordination by 
standardizing the templates and methodology for conducting needs assessments, and they will receive the related 
training to identify adequately the affected population’s needs. 

 
DRR activities that were cancelled in this revision of the EPoA were replaced with community-based DRR activities 
in response to the changing situation on the ground. The DRR activities that were closely linked with the rental 
support programme have been eliminated in response to changing needs. The shelter-related DRR components 
were removed as the government has mobilized consultants trained by United Nations Development Programme 
(UNDP) to provide training for contractors and the general population.  
 
Detailed information on activities that were added or eliminated in this revision of the appeal is available in the revised 
emergency plan of action. 
 
 
Beneficiary selection  
The interventions are aligned with the IFRC’s minimum standard commitments to gender and diversity in 
emergency programming, which include targeting female-headed households, pregnant or lactating women, men 
and boys made vulnerable by the disaster, households that have not received any or sufficient assistance from 
the government or other organizations, those belonging to the socially vulnerable households, and those who lack 
relevant resources to cope with basic needs on their own; these groups are considered according to the level of 
impact. To ensure a coordinated approach to the identification and listing of at-risk communities, a multi-sectoral 
targeting process will be proposed to both governments for discussion and approval; this proposed methodology 
builds on sub-regional experience and considers vulnerability to natural hazards, the impact of previous hazards, 
geographic, infrastructural and socioeconomic vulnerability, local knowledge and secondary data sources. Key 
outputs from such a process include a centralized databank of communities ranked based on their vulnerabilities 
and capacities and the development of community resilience plans of action that are inclusive of proposed 
sectorial interventions. Selection of beneficiaries for the relief phase was done based on the vulnerability criteria 
established and presented here. 
 
Coordination and partnerships 
The IFRC has a delegation located at the ABRCS’s headquarters in Saint Johns, with three delegates currently 
supporting the operation, including an operations manager, a finance delegate and a cash transfer programme 
delegate. The IFRC team is supported full-time by two ABRCS staff members including a disaster management 
officer and a PSS officer. As the displaced population of Barbuda has increasingly started to return home from 
Antigua, the ABRCS/IFRC operation is gradually transferring its base of operations to Barbuda, and the ABRCS 
established a field office on the island, out of which it is managing its relief/recovery operations.  
 

http://adore.ifrc.org/Download.aspx?FileId=196246
http://adore.ifrc.org/Download.aspx?FileId=196246
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Neither the Partner National Societies (PNSs) nor the International Committee of the Red Cross (ICRC) have a 
presence in Antigua and Barbuda nor Saint Kitts and Nevis; however, numerous regional National Societies 
continue to provide generous support to the appeal. 
 
The operation has received continuous support from the IFRC’s regional office for the Americas (ARO) in Panama 
and its Country Cluster Support Team (CCST) in Trinidad and Tobago. 
 
Throughout the operation, both in the emergency and the recovery phases the ABRCS an IFRC have emphasized 
close coordination and operational synergies with other humanitarian stakeholders, including other non-
governmental organizations (NGOs) and the United Nations system, particularly for Barbuda, where the UNDP 
and Samaritan´s Purse have been complementing the Red Cross’s activities through the provision of materials, 
technical support, training and clean water.  

 
 

Proposed Areas for intervention  
 

The overall objective of this operation is to ensure that at least 2,300 people (650 families; 450 families in Antigua 
and Barbuda and 200 families in Saint Kitts and Nevis) affected by the hurricane receive appropriate assistance 
in a timely, effective, and efficient manner, and that they are provided with the necessary support to recover with 
increased disaster resilience; furthermore, this operation will ensure that all affected women, men, children, 
persons with disabilities and minority groups are reached. 
 
The areas of intervention listed below target different numbers of household within the overall target population 
of 650 families. Therefore, most of the targeted households receive assistance through activities in more than one 
Area of Focus. Shelter activities target a total of 650 households (approximately 2,300 people). 400 households 
(1,600 people) are being targeted through livelihoods activities, 1,800 people are being targeted through health, 
450 people through water, sanitation and hygiene, and 100,963 people (total population of Antigua and Barbuda) 
are being targeted through DRR (the number of people targeted though DRR is not included in the overall target 
for the appeal.) 
 

 

 
Areas of Focus 
 

 

Shelter 
People targeted: 650 households (approximately 2,300 people) (650 households 
during the emergency phase and 250 households during the recovery phase) 
Requirements (CHF): 494,306 

Proposed intervention 
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Shelter Output 1.1:  Short, medium and long-term shelter and settlement assistance is provided to 
affected households 

• Identification of target families (250 households during the recovery phase) based on needs 
assessments and registration (Antigua, Barbuda, St. Kitts, and Nevis) 

• Supply of tarpaulins to the families (Antigua, Barbuda, St. Kitts, and Nevis) 

• Supply of blankets and kitchen sets to the most affected families (Antigua, Barbuda, St. Kitts, and 
Nevis) 

• Market analysis for rental support (Antigua and Barbuda) 

• Distribution and replenishment of 782 shelter toolkits (Antigua, Barbuda, St. Kitts, and Nevis) 

• Community engagement and accountability focus group meeting with 250 targeted households for 
briefing on procedures for shelter recovery CTP support (Antigua and Barbuda) 

• Market assessment of construction materials and labour 

• Assessment of the existing damaged structures. (Assessment of progress before and after each CTP 
instalment) (Antigua, Barbuda, St. Kitts, and Nevis) 

• Conditional cash grant for shelter recovery (250 households in Barbuda) (Antigua and Barbuda) 

• Post-distribution monitoring of CTP for shelter 

• 2 ABRCS volunteers or staff take part in Participatory Approach to Safe Shelter Awareness (PASSA) 
training in Dominica 

• Lessons learned workshop on the systematization of the CTP for shelter component of the operations 

 

 

Livelihoods and basic needs 

People targeted: 400 households (1,600 people) 
Requirements (CHF): 584,866    

Proposed intervention 
 
Livelihoods and basic needs Output 1.1:  Vocational skills training and/or productive assets to improve 
income sources are provided to target population 

• Livelihoods assessment (overall livelihoods assessment) (Antigua and Barbuda) 

• Beneficiary identification and selection (Antigua and Barbuda) 

• Skills and protection livelihoods workshops for fishermen (Antigua and Barbuda) 

• Cash programme for restarting livelihoods for fishermen. Financial support to repair boats and 
engines, providing gear for safer and enhanced fishing, insurance for 2 years. (Antigua and Barbuda) 

• Procurement and distribution of 78 fishing and diving kits 

• Community engagement and accountability: Informational meetings with the targeted fishermen on 
the details of the cash support, duties and benefits and other components of the programme, and 
obtain feedback on the programme 

• Monitoring and evaluation of CTP (Antigua and Barbuda) 

• Livelihoods Programming Course for ABRCS and SKNRCS volunteers and staff 
 

 
Livelihoods and basic needs Output 1.2: Households are provided with unconditional/multipurpose 
cash grants to address their basic needs 

• Development of CTP feasibility study (Antigua and Barbuda) 

• Unrestricted cash programme to cover essential needs (first round to 400 beneficiaries (Antigua and 
Barbuda) 

• Design of Q&A system for the execution of the CTP (Antigua and Barbuda) 

• Community engagement and accountability: Develop campaigns for the cash transfer programme and 
other livelihood activities 

• Unconditional cash programme for returning Barbudans (400 beneficiaries) (Antigua and Barbuda) 

• Post-distribution monitoring of CTP 
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Health 
People targeted: 1,800 people 
Requirements (CHF): 81,455 

    

Proposed intervention 
 
Health Output 1.1: Target population is provided with rapid medical management of injuries and 
diseases 

• Medical supplies and equipment are donated to the Ministry of Health and hospital in Barbuda 
(Antigua and Barbuda) 

• Provision of first aid services in the collective centres (Antigua and Barbuda) 

• First aid training provided to the affected community in Barbuda (40 people) (Antigua and Barbuda) 
 
Health Output 1.2: Community-based disease prevention and health promotion is provided to the 
target population 

• Provision and installation of 300 LLITNs for displaced families living in collective centres. 

• Community Health promotion (St. Kitts and Nevis) for 5 communities (including prevention of vector-
borne diseases) 

• Distribution of LLITNs to families returning to Barbuda (400 families; 1,600 people) 2 per family  
 
Health Output 1.3: Psychosocial support provided to the target population 

• 20 ABRCS volunteers trained in psychosocial support in Emergencies, 17 in Children’s Resilience 
Programme (Antigua and Barbuda) 

• ABRCS psychosocial support plan of action developed (Antigua and Barbuda) 

• Training of ABRCS Youth as Agents for Behavioural Change peer educators (target: 18 persons 
(revised from 20) (Antigua and Barbuda) 

• Establish referrals pathways for specialized support (Antigua and Barbuda) 

• Provide psychosocial support activities to Youth Through Child Resilience Programme (Antigua and 
Barbuda) 

• Caring for Volunteers sessions and team building exercises (Antigua and Barbuda) 

• Establish safe spaces for psychosocial support activities in Barbuda (Antigua and Barbuda) 

• ABRCS volunteers and staff attend PSS training of trainers (ToT) (Antigua and Barbuda) 

• Continuous PSS provided though women’s support groups family support group and recruitment and 
training of men in Barbuda to provide PSS to other Barbudan men. (Antigua and Barbuda) 

• Produce and disseminate information on psychosocial support, stress management, coping and 
prevention of violence. (Antigua and Barbuda) 

• Lessons learned workshops conducted (Antigua and Barbuda) 

 

 

 

Water, sanitation and hygiene 
People targeted: 450 households (1,800 people)  
Requirements (CHF): 118,074 
 

    

Proposed intervention 

 
WASH Output 1.1: Daily access to safe water, which meets Sphere and World Health Organization 
(WHO) standards in terms of quantity and quality, is provided to target population  

• Provide safe water through the distribution of bottled water to displaced Barbudans affected by the 
hurricane during the emergency phase. (Antigua and Barbuda) 

• Provide safe water through the distribution of bottled water to returning Barbudans during the recovery 
phase to supplement filtered water provided by the non-governmental organization (NGO) Samaritans 
Purse (Antigua and Barbuda) 
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WASH Output 1.2: Hygiene-related goods (NFIs), which meet Sphere standards and training on how to 
use these goods, are provided to the target population 

• Printing of materials for hygiene promotion (flyers, posters, brochures, etc.) 

• Distribute hygiene kits, jerry cans and buckets to returning Barbudans and remaining collective centre 
residents (Antigua and Barbuda)  

 

 

Disaster Risk Reduction 
People targeted: 100,963 total population of Antigua and Barbuda   
Requirements (CHF): 94,640 

    

Proposed intervention 

• DRR Output 1.1:  Communities take active steps to strengthen their preparedness for timely 
and effective response to disasters.  

• Family disaster plans disseminated to and completed with community members (Antigua and 
Barbuda) (50 households; 200 people) 

• Community Disaster Response Team training for 25 people (Antigua and Barbuda) 

• Community-based DRR mitigation activities for 50 families (Antigua and Barbuda) 

• Meetings coordinated to facilitate the development of a Multi- 
Hazard National Platform on EWS (Antigua and Barbuda) government support 

• Procurement of Common Alerting Protocol (CAP) software (Antigua and Barbuda) government 
support (number of participating government staff to be determined) 

• Installation and testing of CAP software (Antigua and Barbuda) government support 

• Training in CAP-compliant EWS (Antigua and Barbuda) government support 

• Vulnerability and Capacity Assessment (VCA) briefing for volunteers 

 
Strategies for Implementation 
 

Based on the demand for the technical and coordination support required to deliver in this operation, the following 
programme support functions will be put in place to ensure an effective and efficient technical coordination: 
human resources, logistics and supply chain; information technology support (IT); communications; 
security; planning, monitoring, evaluation, and reporting (PMER); National Society capacity building; 
partnerships and resource development; and finance and administration. More details are in the Revised 
Emergency Plan of Action.  

 
 
 
 

Budget  
 
Please see attached IFRC Secretariat budget (Annex 1) for details. With 3,316,893 Swiss francs of multilateral 
contributions and 55,897 Swiss francs of bilateral contributions received, the net multi-lateral needs amount to 
194,660 Swiss francs.  
 

 
Elhadj As Sy 
Secretary General 

 
 

 
  

http://adore.ifrc.org/Download.aspx?FileId=196246
http://adore.ifrc.org/Download.aspx?FileId=196246
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Reference 
documents 
Click here for: 

• Previous 
Appeals and 
updates 

• Revised 
Emergency 
Plan of 
Action 
(EPoA) 

Contact information  
For further information, specifically related to this operation please contact: 
 
In the Caribbean 

• Josephine Shields Recass, head of Caribbean country cluster office; email: 
josephine.shieldsrecass@ifrc.org 

• Brennan Banks, Operations Manager; email: brennan.banks@ifrc.org 
 
In the IFRC Regional Office for the Americas 

• Inigo Barrena, head of the disaster and crisis department +507 6679-3238; email: 
ci.barrena@ifrc.org 

• Diana Medina, communications manager for the Americas, phone: +507 6780-
5395; email: diana.medina@ifrc.org  

 
For IFRC Resource Mobilization and Pledges support 

• Marion Andrivet, Emergency Appeals & Marketing Officer; phone: +(507) 317-3050; 
email: marion.andrivet@ifrc.org  

 
For In-Kind donations and Mobilization table support: 

• Stephany Murillo, Regional Logistics senior officer, phone: +507 317-3050; mobile: 
+507 6679-9674, email: stephany.murillo@ifrc.org  
 

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Priscila Gonzales; planning, monitoring, evaluation and reporting team coordinator; 
email: priscila.gonzales@ifrc.org  

 
In IFRC Geneva 

• Ruben Romero, acting Response and Recovery Lead, programme and operations 
focal point; phone: +41.22.730.4529, email: ruben.romero@ifrc.org  

• Antoine Belair, Operations Coordinator (Americas and Africa regions) +41 79 708 
3149; email: antoine.belair@ifrc.org  
 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDR49009&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=SP2
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDR49009&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=SP2
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDR49009&at=0&c=&co=&dt=1&f=&re=&t=&ti=&zo=SP2
http://adore.ifrc.org/Download.aspx?FileId=196246
http://adore.ifrc.org/Download.aspx?FileId=196246
http://adore.ifrc.org/Download.aspx?FileId=196246
http://adore.ifrc.org/Download.aspx?FileId=196246
http://adore.ifrc.org/Download.aspx?FileId=196246
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EMERGENCY APPEAL
Hurricane Irma - St Kitts and Antigua. 03 May 2018
MDR49009

Budget Group

Shelter - Relief 78,533 23,667 102,200            
Construction - Housing 325,430 325,430            
Construction - Facilities 349,711 349,711            
Clothing & Textiles 17,294 17,294              
Food 20,000 20,000              
Water, Sanitation & Hygiene 8,924 8,924                
Medical & First Aid 20,033 20,033              
Teaching Materials 133,516 133,516            
Ustensils & Tools 15,503 15,503              
Other Supplies & Services 150,727 150,727            
Emergency Response Units 0 32,230 32,230              
Cash Disbursments 396,493 396,493            
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 1,516,164 0 55,897 1,572,061         

Vehicles 129,240 129,240            
Computer & Telecom Equipment 74,394 74,394              
Office/Household  Furniture & Equipment 39,355 39,355              
Total LAND, VEHICLES AND EQUIPMENT 242,989 0 0 242,989            

Dsitribution & Monitoring 76,829 76,829              
Transport & Vehicle Costs 52,403 52,403              
Logistics Services 10,763 10,763              
Total LOGISTICS, TRANSPORT AND STORAGE 139,996 0 0 139,996            

International Staff 573,553 573,553            
Regionally Deployed Staff 39,162 39,162              
National Staff 3,812 3,812                
National Society Staff 28,319 28,319              
Volunteers 25,155 25,155              
Total PERSONNEL 670,000 0 0 670,000            

Consultants 70,181 70,181              
Total CONSULTANTS & PROFESSIONAL FEES 70,181 0 0 70,181              

Workshops & Training 171,828 171,828            
Total WORKSHOP & TRAINING 171,828 0 0 171,828            

Travel 176,833 176,833            
Information & Public Relations 21,101 21,101              
Office Costs 49,619 49,619              
Communications 20,474 20,474              
Financial Charges 16,712 16,712              
Other General Expenses 607 607                   
Total GENERAL EXPENDITURES 285,346 0 0 285,346            

0 -                   
Partner National Societies 0 -                   
Other Partners (NGOs, UN, other) 0 -                   
Total TRANSFER TO PARTNERS 0 0 -                   

Pledge reporting fees 4,404 4,404                
Total Reporting fees 4,404 0 0 4,404                

SUB TOTAL BUDGET: 3,100,910 0 55,897 3,156,807         

Programme and Services Support Recovery 201,273 0 201,273            
Pledge coding fees 14,710 14,710              
Total INDIRECT COSTS 215,983 0 0 215,983            

TOTAL BUDGET 3,316,893 0 55,897 3,372,790

Available Resources
Multilateral Contributions 3,122,233 3,122,233         
Bilateral Contributions 55,897 55,897              
TOTAL AVAILABLE RESOURCES 3,122,233 0 55,897 3,178,130         

NET EMERGENCY APPEAL NEEDS 194,660 0 0 194,660            

Multilateral 
Response

Inter-Agency 
Shelter Coord.

Bilateral 
Response

 Appeal Budget 
CHF 


