
 

 
 

Final report   
Emergency appeal n° MDR61007 
GLIDE n° OT-2010-000255-CIV 
30 August 2013 

 
Period covered by this Final Report: 23 
December 2010 to 31 December 2012; 
 
Appeal target (current): CHF 4,872,843 
 
Appeal coverage: 73%; <click here to go 
directly to the final financial report, or here 
to view the contact details>  
 
Appeal history: 

 CHF 200,000 was initially allocated 
from the International Federation of 
Red Cross and Red Crescent Societies 
(IFRC) Disaster Relief Emergency Fund 
(DREF) to support this operation.  

 An information bulletin was issued on 
22 December, 2010. 

 This Emergency Appeal was initially 
launched on a preliminary basis on 23 
December, 2010 for CHF 1,350,184 for 
6 months to assist some 45,000 
beneficiaries. 

 Operations Update no.1 covering the 
period 24 December 2010 to 3 January 2011 was issued and communicated about the regional 
coordination mechanism. 

 Operations Update no.2 covering the period 4 to 12 January 2011 highlighted the relief activities carried 
out in Liberia. 

 A Revised Emergency Appeal to address increased numbers of refugees and internally displaced people 
was launched on 30 March, 2011 for CHF 3,977,698. 

 Operation update no.3 covering the period 20 January to 18 April, 2011 was issued on 21 April 2011. It 
focused on relief and WatSan activities mainly in Liberia and Ghana. 

 A 6-Month Update was issued on Period covered by this Ops Update: 23 December, 2010 to 31 July, 
2011 

 At the end of 2011, all relief activities were completed in Liberia, Ghana, Guinea-Conakry, Mali and 
Burkina Faso. Cote d’Ivoire was separated from this appeal to better respond to the dramatic rise in the 
needs of the affected populations in Cote d’Ivoire (http://www.ifrc.org/docs/appeals/11/MDRCI003ea.pdf ).  

 An appeal revision took place in December 2011 reflecting a significant shift in the operational strategy to 
accommodate the integrated, community-based recovery programme and the associated budget. Given 
the nature of the adjusted operational strategy, the appeal was exceptionally extended for 12 months (until 
the end of 2012).  
 

Summary: The operational goal was to provide timely and appropriate disaster recovery assistance to restore 
living conditions of the targeted families (both refugees and host community members). The quality of the 
operation was supported through promoting the development, domestic capacities and future sustainability of 

Emergency appeal final report 

West Africa: Population Movement 

Water supply facility (Kit 5) installed by LNRCS trained volunteers and staff at 

Bortuo in Liberia. Photo IFRC 

http://www.ifrc.org/docs/appeals/10/MDR61007PEA.pdf
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http://www.ifrc.org/docs/appeals/10/MDR61007eu3.pdf
http://www.ifrc.org/docs/appeals/10/MDR6100704.pdf
http://www.ifrc.org/docs/appeals/11/MDRCI003ea.pdf
http://www.ifrc.org/docs/appeals/10/MDR61007rea2.pdf
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the Liberia National Red Cross Society (LNRCS). The emergency operation also focused on strengthening the 
logistic and operational capacity of the LNRCS to assist refugees and the host population. Some of the key 
activities included training of volunteers in hygiene promotion, epidemic control,  and using the epidemic control  
manual, in order to reduce the risk of water-borne diseases. Additionally, non-food items (NFI) were distributed, 
food security and livelihoods were supported, psychosocial support (PSS) was provided and throughout, 
National Society (NS) capacities were strengthened.  
 
Lessons learned: The LNRCS reported important gains in terms of capacity building. Whilst the NS was going 
through a learning process of shifting from emergency to recovery operations, innovative approaches such as 
the cash transfer initiative were gradually introduced.  This has enhanced the capacity of the NS in providing 
services, which are cost effective and efficient in serving the needs of vulnerable people. LNRCS’s 20 
headquarter and key field staff members underwent a three-day training on the cash transfer system. Trainees 
developed standard operating procedures (SOP) for future operations with support from a delegate seconded 
by the British Red Cross. 
 

The situation 
The Cote d’Ivoire post electoral conflict of late 2010 resulted in mass population movements of refugees into 
neighbouring countries, namely Liberia, Guinea, Ghana, Mali and Burkina Faso. Other displaced persons 
sought refuge in Senegal, Togo, Benin and Nigeria. Many were unable to flee the country and so remained 
internally displaced within Cote d’Ivoire. 

 
Liberia received the highest number of refugees from 70,000 in the beginning of crisis up to the maximum total 
of 182,000 refugees (UNHCR). The majority of the refugees are settled in the counties of Nimba, Grand 
Gedeh, River Gee and Maryland. Most refugees arrived with little over and above the clothes they were 
wearing. Some refugees (mainly from Nimba county) have been returning back to Cote d’Ivoire whose social 
political situation has improved but the majority of refugees remain in Liberia and are expected to remain even 
beyond  2012. The international community together with the Liberian government have made efforts to 
provide adequate facilities to host these refugees. While 6 refugee camps have been put in place, it is worth 
noting that the majority of refugees (nearly 70%) are still living within their host communities who are often 
relatives.  
 
The Red Cross Movement, led by the LNRCS was one of the first humanitarian organisations to respond to 
the refugee crisis, following an assessment in December 2010, which identified initial needs in water and 
sanitation, tracing and First Aid. The IFRC, with the support of different donors, supported West African NS to 
develop contingency plans for population movement since 2005. The contingency plans have been activated 
and the preparedness activities developed under the contingency planning process have been crucial for the 
response to this crisis.  

 
As the situation evolved, LNRCS, IFRC and the British Red Cross carried out another assessment in August 
2011. In addition to outstanding relief needs that were not addressed then, and considering the uncertainty of 
the length of the situation, the assessment identified needs that required medium and long-term solutions. The 
assessment identified needs of the refugees and the residents of the host communities such as the need for 
livelihood enhancement, water and sanitation (WatSan), shelter, relief and PSS. The Government of Liberia 
supported the initiatives by defining and issuing a Strategic Direction and Rationale of the Refugee Programme 
in Liberia, which reflected changing context. 
 
Coordination and partnerships 
 
Internal 
In Liberia, the population movement operation was coordinated by the LNRCS, closely with technical support 
from the IFRC West Coast Regional Representation (WCRR), the operational coordination in-country and the 
IFRC disaster management coordination at the Africa Zone office.  With the LNRC taking the lead, IFRC and 
the ICRC effectively collaborated by ensuring the NS’ regular and effective participation in national and 
sectoral coordination meetings with other humanitarian actors including UN agencies in Liberia both at the 
national and regional levels. The LNRCS also received technical and financial support through direct 
contributions from in-country PNS including British, American, Danish and Japanese Red Cross. 
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External 
The UN agencies, INGO’s and the Red Cross Movement (RCM) met on a weekly basis to discuss 
operational strategy and implementation at cluster sector meetings. The following shows the clusters which 
were present in Liberia.  

 
Sector Chair Remark 

Protection and Shelter UNHCR and UNICEF RCM is member  
Food and Logistics FAO and WFP RCM is member 
Health and Nutrition       WHO and UNICEF RCM is member 
Water and Sanitation UNICEF RCM is member 
Education UNICEF  

 
Coordination at the national level in Liberia was chaired by the Liberia Refugee Repatriation and Resettlement 
Commission (LRRRC) with the technical support of the UNHCR. The Humanitarian Action committee (HAC) 
group met weekly chaired by the UN Country Humanitarian Coordinator with the presence of all organisations 
and agencies working in Liberia. This was the main forum where all activities related to refugee management 
in Liberia were discussed and solutions to challenges found and agreed. This collaboration has allowed a 
fruitful exchange of knowledge, skills and information between partners that enhanced synergies and 
complementarities which helped in avoiding duplication of efforts to a large extent. 
 
The WCRR was a critical member of the consultation group in Abidjan under the auspices of OCHA and 
participated in the inter-agency standing committee (IASC) coordination meetings on the Côte d’Ivoire crisis. 
Regular communication was maintained with the UNHCR that ensured coordinated response at the regional 
level. Specific activities of the operation were planned in cooperation with UNHCR, UNICEF, WFP and local 
and international NGOs. 
 

Red Cross and Red Crescent action 
The IFRC provided technical support to LNRCS throughout the implementation phase mainly in relief and NFI 
distribution, WatSan and hygiene promotion, food security and livelihood enhancement activities. 
 
Regarding the distribution of NFI, a market analysis was carried out to study the possibility of increasing 
access to NFI through cash transfers. Hygiene promotion tools (hoes, cutlass, rack, wheel barrow) were hence 
distributed to a targeted 16 communities in the three Counties during the first six months of the recovery 
activities, which started in 2012.  In addition a special campaign to increase knowledge and effective use of 
the latrines were called out in all communities. Previously the refugee and host communities regarded latrines 
special that children were not allowed to use them.  
 
Upon the inception of the recovery phase, the regional disaster response team (RDRT) trained in food security 
were deployed to support the assessment carried out by IFRC and the British Red Cross team in 2012 and to 
select beneficiaries in three counties (Grand Gedeh, River Gee and Maryland). In these counties selected 
beneficiaries were provided with seeds in two folds (vegetable for back yard garden and rice seeds for upland 
or lowland farms) including agricultural tools and cash grant of $25 per family. The beneficiary families were 
trained on improved cultivation techniques and post harvest management. As a result, the lives of 
beneficiaries have dramatically changed and they are more or less self-sufficient as they are not receiving 
anymore any food assistance from WFP. 
 
Through the provision of PSS, 16 communities in the three counties witnesses change in terms of integration 
of refugees with the host communities.  It also promoted participation and collaboration in community based 
activities such as quilt and soap making for women. Children’s needs were also taken into consideration 
evidenced by the implementation of recreational activities such as soccer for both boys and girls. All the 
activities reached more than 2,000 beneficiaries refugees and host community members as they took place in 
existing structure such as pallava huts and football peaches. The team of specialised care givers were 
recruited to support the recreational activities and monitoring them.   
 
The capacity of the NS was enhanced through leading the operation, conducting assessments, monitoring of 
the activities, distributions and working with the communities. Enhanced warehousing facilities are in place 
after the construction of a store room in River Gee Chapter. This will help the field structure to stock relief 
material for future emergencies. 
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Achievements against outcomes 
 

Health and Care  

Outcome: The medium-term risks to the health of affected populations are reduced 

Outputs (expected results) Activities planned 

Community-based disease 
prevention and health promotion is 
provided to refugees in 3 camps 
for 12 months where these needs 
are unmet (25% of refugee 
population) 

 Assessment of community-based disease prevention and health 
promotion provision in 3 camps of Grand Gedeh and Maryland 

 Alignment of community-based disease prevention and health 
promotion provision with other actors to ensure all benefits are 
harmonised for all refugees 

 Recruit and train volunteers using existing ECV supervisors – 1 
training per camp 

 Community sensitisation and targeting 
 Distribute mosquito nets – 1,100 HH (2 per HH) 
 Hang up and keep up – follow up to net distribution 
 Promotion of safe refuse disposal and composting (for agricultural 

inputs in the livelihoods component)  
 Monitoring and follow up 
 Coordination with relevant international and national actors – Govt, 

UN agencies, INGOs, NGOs, community structures and 
representative bodies 

Community-based disease 
prevention and health promotion is 
provided to 1,000 most vulnerable 
households (5,000 people or 20% 
of total  host community 
population) in 16 host communities 
in 2 counties for 12 months 

 Assessment of community-based disease prevention and health 
promotion provision in River Gee and Maryland 

 Recruit and train volunteers using existing ECV supervisors – 1 
training per community (16 in total)  

 Community sensitisation and targeting 
 Distribute mosquito nets – 1,000 HH (2 per HH) 
 Hang up and keep up – follow up to net distribution 
 Promotion of safe refuse disposal and composting (for agricultural 

inputs to the livelihoods component)  
 Monitoring and follow up 
 Coordination with relevant international and national actors – Govt, 

UN agencies, INGOs, NGOs, community structures and 
representative bodies 

 
Impact: Rapid epidemic assessment made in 14 communities in Nimba, Grand Gedeh, River Gee and 
Maryland, production of epidemic risk reduction tools (4)sets and 200 booklets per sets and also training of 30 
supervisors on epidemic risk reduction were carried out during the emergency phase (none during recovery 
phase).  
 
For the other health activities, the lack of implementation was as a result of shortage of funds. 
 

Psychosocial support 

Outcome: The medium-term risks to the health of affected populations are reduced and human dignity 

restored 

Outputs (expected results) Activities planned 

Mainstream and cross-cutting 
psychosocial support provided to 
22,000 refugees (100% of the 
population) in 3 camps (Grand 
Gedeh and Maryland) 

 Detailed assessment and targeting in coordination with other 
actors in PSP 

 Rebuilding of the holistic person (the physical, moral & 
mental) in terms of good counselling, one to one counselling and 
play therapy 

 Skills development in terms of literacy and quick impact skills 
training (e.g. soap production, quilt making) 

 Safe areas and recreational facilities for children 
 Communal activities aimed at bringing women together 
 Monitoring and follow up 
 Coordination with relevant international and national actors – Govt, 
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UN agencies, INGOs, NGOs, community structures and 
representative bodies 

Mainstream and cross-cutting 
psychosocial support provided to 
the 20% (9,000 people) most 
vulnerable host communities in 3 
counties for 12 months (Grand 
Gedeh, River Gee and Maryland) 

 Target host families for PSP support based on ongoing 
assessment 

 Rebuilding of the holistic person in terms of good counselling, one 
to one counselling and play therapy 

 Skills development in terms of literacy and quick impact skills 
training (e.g. soap production, quilt making) 

 Safe areas and recreational facilities for children 
 Communal activities aimed at bring women together 
 Monitoring and follow up 
 Coordination with relevant international and national actors – Govt, 

UN agencies, INGOs, NGOs, community structures and 
representative bodies 

 
Impact: Though the operation, LNRCS initiated recreational activities in order to boost psychosocial support 
among the refugee and host community. Through children’s recreational activities, 16 communities in the three 
(3) counties jointly participated in activities such as quilt and soap making for women. 
  
Four communities in Grand Gedeh and three communities in River Gee took part in the sport tournament with 
each Town receiving a set of jersey, half bag of rice, sack of water and $40.00 for soup kind. In addition two 
(2) communities in Grand Gedeh and two (2) in River gee with 15 women from each benefited from soap 
making training, with each community receiving a bag of caustic, 10 gallons of oil, 1 large bucket, 15 pairs of 
gloves, 15 pairs of socks, 10 yards plastic sheet and 1 dozen plastic bags.  
 

 
In Maryland two (2) communities took part in the sport tournament. The tournament was between both boys 
and girls from each community. Each community received a bag of rice, 2 sets of jersey for boys and girls, 1 
football, other associated materials and $20.00 for soup. For all these activities, the winner of the tournament 
received a trophy and the runner-up received a football.  
 
A total of 30 women, 15 from each community benefited for the soap making training. Each group of 15 
women received a bag of caustic, 1 large bucket, 10 gallons of oil, 15 pairs of socks,15 pairs of gloves, 10 
yards of plastic sheet and 1 dozen plastic bags. 
 

 
Shelter, Settlements and Non-Food Items 

Outcome: Essential assets are provided to the most vulnerable refugees arriving into camps 

Outputs (expected results) Activities planned 

Essential household items / 
non-food items are provided 
(either through in-kind or via 
conditional cash transfers) to 
most vulnerable refugees 
(20% or 880 households) in 3 
camps (2 camps in Grand 
Gedeh and 1 in Maryland) 

 Detailed assessment in coordination with other actors  
 Market survey and comparative study into the 2 potential mechanisms – in 

kind distribution or conditional cash or vouchers to meet objective 
 Targeting of 20% most vulnerable women 
 Procurement or design of cash based programme 
  Explore fuel efficient and environmentally sound options for cooking and 

consider distribution to camps 
 Register and verify the  20% of the targeted group (880 households in the 

three camps) 
 Distribution / implementation (cash, voucher or in-kind) – 880 HH. An NFI 

Community Activities carried out Number of People reached 
Toffio, Jullue, Gbeyoubo, & Boundary (Grand Gedeh) Sport tournament 10,000  
Jensenville and Gbarbo town (Grand Gedeh) Skill training 30 women 
Wartiken, Tugbaken and Parken (River Gee) Sport tournament 7500 
Tugbaken and Parken (River Gee) Skill training 30 women  

Community Activities carried out Number of People reached 
Rock town and Glofarken Sport tournament 5,000  
Rock town and Glofarken Skill training 30 women 
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kit should contain: wrapper/clothing, clothing for children, footwear, 
mosquito nets, hygiene kits for women and eco-stove)  

 Post-distribution monitoring and follow up 
 Coordination with relevant international and national actors – Govt, UN 

agencies, INGOs, NGOs, community structures and representative bodies 
 

Impact: A market analysis was carried out to study the possibility to provide assorted NFI through cash 
transfer programming. Some 440 families representing 2,200 beneficiaries were selected to receive the non-
food items that are purchased after a bid tendering process to comply on accountability.  

  
Community Achievements Number of 

Beneficiaries 

Beezon, Gbagbo, Jensenville, Toffio, 
Jaybo, Jellue, Gbeyoubo, and 
Boundary (Grand Gedeh) 

330 household from 8 communities in Grand 
Gedeh received relief items  

 
1,650 

Nikpachilu, Tumbiaken, Sawonken 
Sedeken and Gedetarbo (Maryland) 

81 household from 5 communities in Maryland 
received relief items  

 
405 

Rock town (Maryland) 29 household from 1 community in Maryland 
received relief items  

145 

Total 2,200 

Items  distributed Mat, Buckets, Hygiene kits, Kitchen sets, blankets, jerry cans 
 

Water, sanitation, and hygiene promotion  

Outcome: Sustainable reduction in risk of waterborne and water related diseases in targeted 

communities 

Outputs (expected results) Activities planned 

Community managed water 
sources giving access to safe 
water is provided to 20% of the 
population (1,000 HH or 5,000 
people) in 16 communities in 2 
counties 

 Detailed assessment and targeting in coordination with other actors 
in WATSAN / WASH 

 Tender and award contracts to construct the boreholes 
 Purchase and transport (from Monrovia) the equipment (rig) needed 

for borehole construction 
 Train LNRCS technical staff in the use and maintenance of the rig  
 Work with the WATSAN community committee to oversee the 

process.  
 Construct 10 boreholes  (10 will service for 20% of total population 

or 5,000 people in 16 communities as each borehole provides water 
for 500 people) 

 Periodic water quality assurance  (testing sampling) 
 CBM trainings on facility maintenance & management 
 Baseline and end-line survey completed  

Improved access to and use of 
adequate sanitation provided to 
500 HH or 2,500 people of the 
population in 16 communities in 2 
counties 

 Conduct PHAST process (4 sessions) in the 16 communities (7 
steps that includes facility user awareness)  

 Community mobilisation for local materials and labour contribution 
 Tender and contract for civil works 
 Carry out the works for 100 household double-cabin latrines and 75 

bathrooms (25 people per toilet) 
 Work with the WATSAN community committee to oversee the 

process. Train on community-based maintenance for the committee.  
 Baseline and end line survey completed 
 Vector control activities completed by the community and WATSAN 

committees (identification and clean up of vector breeding areas) 
 Coordination with relevant international and national actors – Govt, 

UN agencies, INGOs, NGOs, community structures and 
representative bodies 

Hygiene promotion activities are 
provided to the whole population 
(5,000 HH or 25,000 people) in 16 
communities in the 2 counties 

 Production of the PHAST tools for hygiene promotion 
 Recruit, train and coach volunteers and WATSAN community 

committees 
 Procurement of hygiene promotion materials (WATSAN NFIs) 
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 Baseline and end line survey completed 
 Coordination with relevant international and national actors – Govt, 

UN agencies, INGOs, NGOs, community structures and 
representative bodies 

 
Impact: The IFRC/LNRCS deployed ten construction teams to repair and build wells, hand pumps and 
household latrines in LNRCS/IFRC targeted communities. The improved facilities have been providing the 
Liberian host population and Ivorian refugees’ safe drinking water and prevent the spread of infectious diseases. 
The operation also trained 50 Red Cross hygiene promoters in PHAST and was very active in hygiene and 
sensitization activities in the 16 target communities in Nimba.  
 
The operation reached 7,700 families (38,500 beneficiaries) with clean water and sanitation representing 154% 
of the targeted beneficiary households for Liberia and a cumulative of 2,055 families (10,275 beneficiaries) 
reached in terms of latrine provision. A total of 45 doubles cabins latrines constructed in 16 communities (30 in 
Maryland, 11 in Grand Gedeh and 4 in River Gee), 10 bathrooms constructed  in 8 communities (5 in Maryland 
& 3 in grand Gedeh and distribution of hygiene promotion to target  16 communities in the  three Counties. 
About 21 persons from 4 of these communities and the chapter office were trained on clay brick making for the 
building of latrines. Two trained supervisors on hygiene promotion have successfully mobilized 340 host 
community women. 

 
LNRCS enhanced is capacity in providing assistance to refugees and the host population. This was achieved by 
leading and participating in the training of volunteers in hygiene promotion, on epidemic control using the 
epidemic control manual to contribute to the reduction the risk of water-borne diseases. In addition materials 
and equipment such as for WatSan were procured to support and contribute to the implementation of planned 
water and sanitation and hygiene (WASH) activities.  

 
The water and latrine facilities provided to beneficiary communities contributed to the development of hygienic 
practices and improved health conditions. With management committees set up in each beneficiary community, 
it is expected that these communities will be able to sustain the facilities. 
 

Food Security and Livelihoods  
Outcome: Reduced food insecurity amount affected households 

Outputs (expected results) Activities planned 

Food security improved 
through support to female 
headed households to 
establish and maintain 9 
communal vegetable 
gardens (3 per camp) 

 Detailed assessment and targeting in coordination with other actors in 
livelihoods 

 Setting up communal garden committees in each camp (3 per camp) 
 Advocate and agree with the camp committee for allocation of 

communal land for the vegetable garden  
 Procure/provide vouchers for vegetable seeds and tools 

- 5 variety of seeds (pepper, okra, eggplant, corn, bitter ball) 
- 125KG for each communal garden  
- tools for 50 most vulnerable HHs  

 Provision of technical support and training in collaboration with FAO 
and Ministry of Agriculture 

 Communal garden committee and RC explore options for sale of 
vegetables in the local market (in additional to consumption) 

 Monitoring and follow up 
 Coordination with relevant international and national actors – Govt, 

UN agencies, INGOs, NGOs, community structures and 
representative bodies 

 
Outcome: Livelihoods are restored among affected host community households 
Dietary diversity is supported 
through support for female 
headed households and 16 
communal vegetable 
gardens (1 per community) 
in Maryland and River Gee 

 Detailed assessment and targeting in coordination with other actors in 
livelihoods 

 Working with existing community development committees – one per 
host community (16) 

 Procure/provide vouchers for vegetable seeds and tools for 15 most 
vulnerable female HH who will manage the garden 

 Provision of technical support and training in collaboration with FAO and 
Ministry of Agriculture 
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 Community development committee and RC explore options for sale of 
vegetables in the local market (in additional to consumption) 

 Monitoring and follow up 
 Coordination with relevant international and national actors – Govt, UN 

agencies, INGOs, NGOs, community structures and representative 
bodies 

Agricultural livelihoods 
restoration package to 800 
HH of the host communities 
in River Gee and Maryland 

 Detailed assessment and targeting in coordination with other actors in 
livelihoods 

 Work with existing agricultural committees (or set up where needed) to 
design and implement project 

 Design of the agricultural packages with community input 
 Procurement / provide vouchers for agricultural inputs 
 A typical kit could include: 4 tool items and 25KG rice seed with a cash 

top up for seed protection  
 Community training on safe refuse disposal and composting 
 Post-distribution monitoring  
 Monitoring and follow up 
 Coordination with relevant international and national actors – Govt, UN 

agencies, INGOs, NGOs, community structures and representative 
bodies 

Livelihoods training for 
agriculture for same 800 
households of host 
communities – post harvest 
management and improved 
farming techniques to 
increase yields of rice seeds 

 Training need assessment (baseline)  
 Training roll out – 10 trainings for ToT of Ministry of Agriculture extension 

workers, agricultural community representative etc. who can then train 
the 800 farmers (2 day training)  

 Train volunteers for technical follow up and monitoring 
 Post-training evaluation  
 Monitoring and follow up 
 Coordination with relevant international and national actors – Govt, UN 

agencies, INGOs, NGOs, community structures and representative 
bodies 

Natural resource 
management for more 
resilient livelihoods, reduced 
soil erosion and sustainable 
fuel sources 

 Detailed assessment and targeting in coordination with other actors 
 Community environment risk mapping for tree planting 
 Procurement of seedlings (acacia, papaya and cashew) 

200 per community x 16 communities = 3,200 
 Community sensitisation for the growth, care and maintenance of the 

seedlings 
 Establishment of nursery in collaboration with the forestry ministry 

including training  
- Poly bags 
- Fertiliser 100KG for all.  
- Insecticides – 2LT 

 Planting of seedlings 
 Monitoring and follow up 
 Coordination with relevant international and national actors – Govt, UN 

agencies, INGOs, NGOs, community structures and representative 
bodies 
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Training of beneficiaries - Photo IFRC 

 

 
 

Community members preparing land for cultivation (left) and planting seeds in a nursery (right) - Photo IFRC 

Impact: During the recovery phase, the RDRT food security member provided the necessary support to 
crosscheck the assessment carried out by the IFRC and British Red Cross teams in 2012. The RDRT member 
also facilitated the selection of beneficiaries in two Counties (River Gee and Maryland) where 44.31% (390 
families) of selected beneficiaries (880HH) received seeds in twofold (vegetable for backyard garden and rice 
seeds (25 kg) for upland or lowland farms including agricultural tools (hoes, cutlass, rack, wheel barrow) and 
Cash Grant ($20) for seed protection in 16 communities (1,950 beneficiaries). Agricultural livelihoods restoration 
package to 800 HH (only 390 received due to the level of funding). This intervention has significantly changed 
the lives of beneficiaries who are more or less 
self-sufficient as they are not receiving any 
food assistance from WFP anymore.  
 
The communal vegetable garden project done 
was to improve on the nutritional status and 
increase income generation amongst women 
in the targeted communities. A group of 10 
beneficiaries (host & refugee)/community were 
supported with seeds and tools to work 
together in a plot (2ha.). 
 
Trainings were conducted for both vegetable 
and rice production. A total of 150 
beneficiaries participated in a two days training 
in modern farming techniques and post 
harvest management. The same beneficiaries 
underwent four courses on improved farming 
techniques and post harvest management 
which they have implemented within their 
communities. During the training the following were discussed and considered: Site selection, measurement, 
land preparation, nursery preparation, planting / transplanting, crop protection, importance of vegetable 
production and consumption, rice production management and post harvest management. 
 
The food security and livelihood programme in the three chapters were part coordinated by the Ministry of 
Agriculture sector coordinating unit of each County. There was understanding and collaboration between the 
LNRCS, IFRC other agencies such as FAO, MOA, OXFARM, CRS, and DRC etc. Expertise from the ministry 
assisted with technical issues during trainings. FAO has been the focal coordinating organisation for food crops 
and vegetable production, linking and updating progress data. IFRC/LNRCS have been participating in various 
workshops held by the ministry in collaboration with FAO.  
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Progress in farming practices made positive changes in the fields applied by beneficiaries. Rice cultivation has 
been prioritized by beneficiaries due to the phasing out of vegetables in the fields. Sales from okra and maize 
brought a big relief to beneficiaries in terms food and cash. 
 
The communal individual farms and gardens increased direct availability and access to food for households 
(refugees and hosts), thereby decreasing their food insecurity. The Back yard gardens produced crops within 
three months and were easily manageable by families; they were potentially used as a relief intervention-quick 
implementation. 
 
The communal garden and Farms were more successful when they were made of individual plots, 
complemented by additional shared (group) plots, due to greater commitment on the part of beneficiaries. The 
communal farms and vegetable gardens provided revenue and better food security as well as improved nutrition 
in the communities. 

 
National Society Capacity Building 

Outcome: Stronger disaster response capacities in 3 LNRCS Chapters (Nimba, Grand Gedeh, River 
Gee and Maryland) 

Outputs (expected results) Activities planned 

Establishment of a storeroom in 
River Gee Chapter 

 Tender for contractor to design and construct the storeroom  
 Storeroom built and secure  
 Stock management system in place  
 Pre-position supplies for recovery programme 

Support to establishment of a 
Disaster Management Centre in 
Grand Gedeh 

 Tender for contractor to design and construct the centre  
 DM centre built and secure  
 Office furniture purchased and installed  
 DM pre-positioned stock in place  
 Communications system set up 

Basic office equipment for River 
Gee and Maryland Chapters 

 Assess needs of 2 Chapters for basic office equipment  
 Procure and supply basic office equipment 
 10 tables, 20 chairs, 5 shelves / cupboards, 6 whiteboards, 3              

notice boards 
Improved communications 
capacity between Chapters and 
the NHQ to support early 
warning early action 

 Procure and set up communication hardware needed by Chapters 
and NHQ to upgrade country-wide communications system  

 SoPs for internal communications established and disseminated  
 Set up a control room at NHQ  
 Communications training for all staff and volunteers 

Training and capacity 
development for Chapter 
staff/volunteer on PMER (ToT), 
ITC and logistics (warehouse 
and fleet management) in 4 
Chapters 

 Identify trainers and training materials  
 Training roll out for selected staff and volunteers (relevant to topic)  
 Pre and post training evaluation  
 Identify and train trainers in each subject area for future 

sustainability  
 Electronic volunteer databases set up in all 4 counties 

 
Impact: LNRCS had an opportunity to learn about the implementation of the cash transfer programme in River 
Gee. With the support of the British Red Cross the senior management and some selected field key staff were 
oriented on the cash transfer process, staring the development of the SOP. An SOP on cash transfer 
programmes was drafted and is now part of the new approach to introduce on relief for relief and recovery 
activities. The cash transfer programming that has proven to be cost effective in other settings were the 
procurement and distribution on NFI is challenged.  
 
A training of trainers (ToT) for 30 supervisors on epidemic risk reduction and surveillance was also carried out. A 
total of 63 First Aid volunteers from 50 community hygiene promoters and 30 tracing volunteer were also trained. 
The trainings provided have strengthened the capacity of local branches volunteers of the target beneficiaries. 
They facilitated effective implementation of the activities and to realize the set objectives and targets of the 
operation.  

 

After the closure of the operation, the capacity building activities have lasting activities that will assist in 
sustaining the operations of the NS and community development activities. The trained volunteers will continue 
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supporting the recovery activities formerly supported through this operation. This is envisaged to foster the 
value of ownership within communities.  

 

 

Contact information 
 

For further information specifically related to this report, please contact:  

 IFRC Regional Representation: Daniel Sayi, Regional Representative for  West Coast; Abidjan; 

phone; +225 66775261  email: daniel.sayi@ifrc.org 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 

(0)731 067 489; email: daniel.bolanos@ifrc.org  

  IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 

29; email: christine.south@ifrc.org 

 IFRC Zone Logistics Unit: Rishi Ramrakha, Nairobi; phone +254 20 283 5142, Fax +254 20 
271 2777, email: rishi.ramrakkha@ifrc.org  
 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER Coordinator; Nairobi; phone: +254 731 067277;  email: 

robert.ondrusek@ifrc.org 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

mailto:daniel.sayi@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakkha@ifrc.org
mailto:robert.ondrusek@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 4,872,843 4,872,843

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 134,324 134,324
British Red Cross 869,424 869,424
China Red Cross, Hong Kong branch 54,364 54,364
Danish Red Cross (from Danish Government*) 146,210 146,210
Japanese Red Cross Society 160,800 160,800
Kuwait Red Crescent Society 745,494 745,494
Norwegian Red Cross 82,223 82,223
Red Crescent Society of the United Arab Emirates  9,737 9,737
Red Cross of Monaco                               12,209 12,209
Swedish Red Cross 8,962 8,962
Swedish Red Cross (from Swedish Government*) 658,955 658,955
The Canadian Red Cross Society 109,005 109,005
The Netherlands Red Cross (from Netherlands
Government*) 394,142 394,142

C1. Cash contributions 3,385,849 3,385,849

Inkind Personnel
British Red Cross 27,293 27,293
Other 28,816 28,816
C3. Inkind Personnel 56,109 56,109

C. Total  Income  = SUM(C1..C4) 3,521,833 3,521,833

D. Total  Funding = B +C 3,521,833 3,521,833

* Funding source data based on information provided by the donor

Inkind Goods & Transport
Swiss Red Cross 75,000 75,000
C2. Inkind Goods & Transport 75,000 75,000

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 3,521,833 3,521,833
E. Expenditure -3,499,544 -3,499,544
F. Closing Balance = (B + C + E) 22,289 22,289

Other Income
Balance Reallocation 0 0
Programme & Services Support Recover 4,875 4,875
C4. Other Income 4,875 4,875

Selected Parameters
Reporting Timeframe 2010/10-2013/6Programme MDR61007
Budget Timeframe 2010/10-2012/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDR61007 - West Africa - Population Movement
Timeframe: 22 Dec 10 to 31 Dec 12
Appeal Launch Date: 22 Dec 10

Annual Report

Annual Report Prepared on 02/Aug/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 4,872,843 4,872,843
Relief items, Construction, Supplies
Shelter - Relief 296,066 296,066 296,066 0

Construction - Facilities 21,500 48 48 21,452

Construction Materials 40,601 40,601 40,601 0

Clothing & Textiles 98,380 75,882 75,882 22,498

Food 640 640 640 0

Seeds & Plants 88,782 117,765 117,765 -28,983

Water, Sanitation & Hygiene 649,981 312,469 312,469 337,512

Medical & First Aid 15,251 791 791 14,460

Teaching Materials 26,373 11,413 11,413 14,960

Utensils & Tools 491,716 151,378 151,378 340,338

Other Supplies & Services 84,825 77,414 77,414 7,411

Total Relief items, Construction, Supp 1,814,115 1,084,467 1,084,467 729,649

Land, vehicles & equipment
Vehicles 12,586 12,493 12,493 93

Computers & Telecom 57,483 29,883 29,883 27,600

Office & Household Equipment 3,119 1,827 1,827 1,292

Total Land, vehicles & equipment 73,187 44,203 44,203 28,985

Logistics, Transport & Storage
Storage 151,896 10,275 10,275 141,621

Distribution & Monitoring 90,449 101,470 101,470 -11,021

Transport & Vehicles Costs 395,398 379,078 379,078 16,320

Logistics Services 19,361 20,055 20,055 -694

Total Logistics, Transport & Storage 657,103 510,877 510,877 146,226

Personnel
International Staff 621,490 504,745 504,745 116,745

National Staff 120,806 145,070 145,070 -24,264

National Society Staff 252,189 204,489 204,489 47,700

Volunteers 134,138 77,152 77,152 56,986

Total Personnel 1,128,623 931,456 931,456 197,166

Consultants & Professional Fees
Consultants 127,016 127,380 127,380 -364

Professional Fees 14,046 41,971 41,971 -27,926

Total Consultants & Professional Fees 141,062 169,352 169,352 -28,290

Workshops & Training
Workshops & Training 260,237 86,621 86,621 173,617

Total Workshops & Training 260,237 86,621 86,621 173,617

General Expenditure
Travel 130,667 147,395 147,395 -16,728

Information & Public Relations 33,397 33,080 33,080 316

Office Costs 125,495 120,430 120,430 5,065

Communications 117,319 101,323 101,323 15,996

Financial Charges 52,133 -10,279 -10,279 62,412

Other General Expenses 42,100 39,664 39,664 2,436

Shared Office and Services Costs 10,011 10,011 -10,011

Total General Expenditure 501,112 441,623 441,623 59,488

Indirect Costs
Programme & Services Support Recover 297,404 208,812 208,812 88,592

Selected Parameters
Reporting Timeframe 2010/10-2013/6Programme MDR61007
Budget Timeframe 2010/10-2012/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDR61007 - West Africa - Population Movement
Timeframe: 22 Dec 10 to 31 Dec 12
Appeal Launch Date: 22 Dec 10

Annual Report

Annual Report Prepared on 02/Aug/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 4,872,843 4,872,843
Total Indirect Costs 297,404 208,812 208,812 88,592

Pledge Specific Costs
Pledge Earmarking Fee 17,334 17,334 -17,334

Pledge Reporting Fees 4,800 4,800 -4,800

Total Pledge Specific Costs 22,134 22,134 -22,134

TOTAL EXPENDITURE (D) 4,872,843 3,499,544 3,499,544 1,373,299

VARIANCE (C - D) 1,373,299 1,373,299

Selected Parameters
Reporting Timeframe 2010/10-2013/6Programme MDR61007
Budget Timeframe 2010/10-2012/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDR61007 - West Africa - Population Movement
Timeframe: 22 Dec 10 to 31 Dec 12
Appeal Launch Date: 22 Dec 10

Annual Report

Annual Report Prepared on 02/Aug/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 4,872,843 0 3,521,833 3,521,833 3,499,544 22,289

Subtotal BL2 4,872,843 0 3,521,833 3,521,833 3,499,544 22,289

GRAND TOTAL 4,872,843 0 3,521,833 3,521,833 3,499,544 22,289

Selected Parameters
Reporting Timeframe 2010/10-2013/6Programme MDR61007
Budget Timeframe 2010/10-2012/1Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDR61007 - West Africa - Population Movement
Timeframe: 22 Dec 10 to 31 Dec 12
Appeal Launch Date: 22 Dec 10

Annual Report

Annual Report Prepared on 02/Aug/2013 International Federation of Red Cross and Red Crescent Societies
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