
 

DREF n° MDRAF004 GLIDE n° DR-2018-000052-AFG 
EPoA update n° 1; 17 December 2018 Timeframe covered by this update: 

1 to 30 November 2018 

Operation start date: 1 November 2018 Operation timeframe: 4 months  
End date: 1 March 2019 

Overall operation budget: CHF 265,185  

N° of people being assisted: 14,000 (2,000 families) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
Afghan Red Crescent Society (ARCS) is working with the International Federation of Red Cross and Red Crescent 
(IFRC) Societies, the International Committee of the Red Cross (ICRC) and Partner National Societies (PNS) with 
presence in Afghanistan (Canadian Red Cross, Norwegian Red Cross, Danish Red Cross, Qatar Red Crescent 
Society and Turkish Red Crescent Society). 

Other partner organizations actively involved in the operation: 
(i) Government ministries and agencies, Afghan National Disaster Management Authority (ANDMA), Ministry of 
Public Health (MOPH), Ministry of Agriculture, Irrigation and Livestock (MAIL), Provincial Disaster Management 
Committees (PDMCs), Department for Rural Rehabilitation and Development 
(ii) UN agencies; OCHA, Food and Agriculture Organization (FAO) and World Food Programme (WFP), World Health 
Organisation (WHO), UNICEF, UN Children's Fund | UNMAS, UN 
(iii) International NGOs; Action Against Hunger, Afghan Aid, Community World Service Asia, Danish Committee for 
Aid to Afghan Refugees, Dutch Relief Alliance, Danish Refugee Council - Danish Demining Group, Handicap 
International, Human Resource Development Agency, International Medical Corps, International Rescue Committee, 
Norwegian Refugee Council, Organization for Humanitarian and Development, Organization of Human Welfare, 
Première Urgence-Aide Médicale Internationale, Relief International, Save the Children International, Solidarités 
International, Shanti Volunteer Association, Welthungerhilfe. 

 

Summary of major revisions made to emergency plan of action: 
No revision is being made to the plan of action or the budget and this is just a progress report. 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
Poor precipitation during the winter of 2017/2018 in the mountainous regions of Hindu-Kush is responsible for the 
severe drought that hit Afghanistan in the first half of 2018, particularly over the northwestern regions. These semi-
arid/arid areas rely heavily on rain and melted snow flowing from the mountains for the majority of their water 
resources. As most of Western Afghanistan does not receive any precipitation between June and October, the lack of 
it in earlier months compromises water supply for the rest of the year. 1 
 
The drought caused losses to the rural communities (70 per cent of population live in rural areas) and forced people to 
move toward makeshift camps and cities, to avoid famine as many people have been left without enough food to feed 
their families. Hilmand ANDMA reported about 1,400 individuals displaced from Khanshin to Lashkargah due to 
drought and lack of water. As part of the drought response in rural areas, WFP and its partners delivered 3,500 metric 
tons of food for more than 398,000 people in 13 provinces, in the last week of November (20-27 November). In the 
past month, more than 1.4 million people received food or cash from WFP as part of the ongoing full-scale drought 
response that plans to reach 2.5 million people by end of the year.2 
 

 

                                                      
1 Emergency Response Coordination Centre (ERCC) – DG ECHO Daily Map, 22/11/2018 
2 Afghanistan Weekly Field Report 26 November – 03 December 2018 
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Summary of current response 
 
Overview of Host National Society: The Afghan Red Crescent Society (ARCS) remains vigilant and have been 
monitoring the situation since the start of dry spell. ARCS is in close coordination with Afghan National Disaster 
Management Authority (ANDMA), Ministry of Public Health (MOPH) and Food Security and Agriculture Cluster 
(FSAC). ARCS Emergency Operations Centre (EOC) was activated to coordinate with relevant stakeholders and 
update on the situation on regular basis. ARCS started coordination meetings with in country movement partners 
since May 2018.  
 
ARCS drought response plan is to meet the immediate needs of 105,000 drought affected people (15,000 families) in 
the areas of food, nutrition, livelihood, health, WASH and emergency shelter. Tentative timeline for ARCS drought 
response is one year starting from August 2018 to July 2019. 
 
ARCS Drought response plan is flexible to adapt the changing needs and access situation, two major contributors to 
update ARCS response plans are; Continuous need assessment: Continuous Access monitoring: On ground access 
is frequently changing due to unpredictable security situation in the country and ongoing fight between Armed 
Opposition Groups (AOGs) and Afghan National Security Forces (ANSF).  
 
ARCS response as of 2 October 2018 has been as below within all response including DREF within the overall 
drought response: 
 

 
Sector  Intervention  People reached  

Emergency 
shelter 

Provided family tents to drought affected IDPs in Herat 
and Badghis Provinces. (366 in Herat and 656 in Badhis). 

7,168 people (1,024 families)  

Emergency 
Health 
Services 

ARCS has deployed one Mobile Health Team (MHT) 
providing medical treatment to IDPs in an IDP settlement 
in east of Herat since Aug 2018. 

2,863 people  
(866 male and 1,997 female) 

WASH Provided dignity kits to drought affected IDPs in Herat and 
Badghis Provinces. (527 in Herat and 1,000 in Badghis) 
ARCS dignity kit content includes: 1 blanket, 1 tooth brush, 1 tooth 
paste, 2 pieces of soap, 1 scarf for women, 3 pieces ladies under ware, 
Sanitary pad 3 packs of 10 pieces each 

1,527 people (females)  

 
An update of ARCS drought response activities from 1 November to 2 December 2018 is given below: 
 

Sector  Intervention  People reached  

Food security  Started the procurement process of 2,000 food 
parcels for Herat and Badghis provinces 
drought affected families. One food parcel for 
one family of average 7 people. 

To distribute food items for 14,000 
individuals in Herat and Baghis 
provinces in the western region.  

Start of Emergency Need 
Assessment (ENA) 
planning and conducting of 
trainings in Herat and 
Badghis provinces in the 
west region.  

One day ENA refresher training has been 
conducted in Herat province and 25 
participants from Heart and Badghis trained. 
Participants include volunteers, DRU and 
BDRT members. Below agenda: 

• DREF operation orientation  

• Briefing participant ENA 

• Introduction to detail assessment form, 
assessment Report template and checklist 

• Briefing on relief distribution process 
including beneficiary registration, selection 
and reporting.  

25 volunteers, DRU and BDRT 
training on ENA in the western region. 
3 female and 23 male. 

EOC meeting held on 
drought operation. 

On 27 November 2018, EOC meeting held on 
drought operation. The meeting was chaired by 
ARCS SG and participant were ARCS, IFRC 
and ICRC. it was recommended to use 2,000 
food parcel from ICRC and replenish with 
2,000 from DREF as the procurement takes a 
long time.  

Distribution 2,000 parcels from ICRC 
and replenishment with DREF 
parcels.   

RDRT deployments The deployment process started, two RDRT 
members selected but due to passport 
extension and visa processing issues both 
RDRT members were not able to attend the 
mission.   

 

 



Overview of Red Cross Red Crescent Movement in country 
On 27 November 2018 a drought coordination meeting was held in ARCS - EOC meeting room and the meeting was 
chaired by ARCS SG. Basically, the meeting was among movement partners National Society, IFRC and ICRC. The 
purpose of meeting was to monitor the drought operation in the country and in particular DREF operation progress. 
Two DREF related issues were discussed in the meeting (1) RDRT deployment progress and (2) Procurement of 2000 
food parcels. It was discussed that if the DREF procurement 2,000 food parcels is taking long, then the second option 
is to use the ICRC food parcels and later replenish with DREF. After the meeting, many coordination meetings took 
place between ARCS and IFRC DM departments to support the drought operation.  
  
Overview of non-RCRC actors in country: 
As part of the drought response in rural areas, WFP and its partners delivered 3,500 metric tons of food for more than 
398,000 people in 13 provinces, in the last week of November (20-27 November). In the month of November more 
than 1.4 million people received food or cash from WFP as part of the ongoing full-scale drought response that plans 
to reach 2.5 million people by end of the year. During the past week, almost 578,000 people affected by conflict and 
drought, as well as returnees received humanitarian assistance. Assistance provided included cash, food, hygiene kits 
for families and women, emergency household items, emergency shelter and provision of safe drinking water. The 
response activities were carried out in Ghazni, Badghis, Ghor, Hirat, Baghlan, Zabul, Nimroz and Nangarhar provinces 
by humanitarian partners, including ACF, ACTED, ANDMA, CARE, CWSA, DACAAR, DAIL, IMC, IRC, MISSION 
EAST, SCI, UNHCR, UNICEF, UNMAS and WFP.3 
 
 

Needs analysis and scenario planning 
 
Needs analysis  
According to Famine Early Warning System Network (FEWS NET); Crisis (IPC Phase 3) or Emergency (IPC Phase 4) 
food insecurity outcomes continue throughout most of the country. The areas worst affected by drought in 
Badakhshan, Badghis, and Daykundi provinces will continue to face Emergency (IPC Phase 4) outcomes through the 
peak of the lean season. The number of households facing Crisis (IPC Phase 3) or worse outcomes is likely to 
increase through the lean season as the total food insecure population is anticipated to be between 6 and 7 million 
due to the negative impacts of drought, conflict, continued weak labor opportunities, and below-average remittances 
from Iran and Pakistan.  

 
 
Based on information from the Nutrition Cluster, the nutritional status of IDP children and pregnant and lactating 
women (PLW) is at a high risk of deteriorating due to the lack of adequate food, shelter, and other basic necessities 
through the lean season. MUAC screenings in September and October of IDP children in Herat city indicates about 25 

                                                      
3 Afghanistan Weekly Field Report (26 November – 03 December 2018) https://reliefweb.int/report/afghanistan/afghanistan-weekly-field-report-26-november-03-
december-2018 

https://reliefweb.int/report/afghanistan/afghanistan-weekly-field-report-26-november-03-december-2018
https://reliefweb.int/report/afghanistan/afghanistan-weekly-field-report-26-november-03-december-2018


percent of children 6-59 months are classified as acutely malnourished signifying a situation of concern. From January 
to September 2018, over 389,000 children under 5 years of age received lifesaving nutrition services. 
 
Field reports indicate with the start of the wet season, winter wheat planting is ongoing in many areas. Although, 
delays in planting have been reported in parts of Baghlan, Balk, Faryab, Kunduz, Samangan, and Sar-e-Pul as early 
precipitation prevented land preparation activities and seed distributions have not been completed. In southern areas, 
there has not been enough rainfall to date to facilitate planting which is typical for this time of year. 
 
Operation Risk Assessment 
There are some risk factors anticipated such as:  

• Access to the villages to do the need assessment, beneficiary selection and registration.  

• Transportation of food items. 

• Monitoring of distribution process. 

• Security. 
 
ARCS plan to anticipate these risks with providing activities that will decrease the level of risk in order to implement 
the activities in the targeted areas. 
 
ARCS working in close coordination and cooperation with the relevant local authorities, communities and movement 
partners for the implementation of the activities such as conduct monitoring from the distribution process, 
transportation items to the field and accessibilities to the area.  
 

         

B. OPERATIONAL STRATEGY 
 
Overall Operational objective: 
The objective of the drought response DREF operation is to meet the immediate needs of 14,000 affected people 
(2,000 families) in Herat and Badghis provinces through provision of food assistance and emergency need 
assessment in drought affected regions. This DREF in a first stage will contribute to ARCS broader Drought 2018 
response operation to support 15,000 families (tentatively) and IFRC country office under its operational plan and 
ARCS through national resource mobilising for drought response. At broader level, the operation will contribute to 
ongoing humanitarian efforts for drought affected people. That include encourage them to stay or return to their places 
of origin and actively engage in this cultivation season through provision of food assistance at their places of origin. 
These efforts will need repeated distribution of food assistance for coming 5-6 months by the time new crops are 
harvested.  

 

Proposed strategy 
 

1. ARCS in with the support from IFRC has conducted ENA refresher training for 25 persons including 
volunteers, DRU and BDRT members in the west regions for the purpose of conducting Emergency Need 
Assessment, beneficiary selection and registration in target areas.  

2. ARCS staff and volunteers will focus on the Emergency Need Assessment, beneficiary registration, 
beneficiary selection and distribution of food parcels in Herat and Badghis provinces for the drought affected 
population in December 2018.  

3. The deployment process has started and hopefully one RDRT members will arrive in December 2018. 
4. EOC meeting will be conducted in 3rd week of December to provide updates and discuss way forward. 
5. DM IFRC Officer will be participating in the upcoming ANDMA meeting. 

 
 

C. DETAILED OPERATIONAL PLAN 
 
 

 

Livelihoods and basic needs 
People reached:  
Male:  
Female: 

    

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 

Indicators:  Target Actual 

# of drought affected people with livelihood and basic needs assistance 14,000 0 



Output 1.1: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 

Indicators:  Target Actual 

# of targeted households that have enough food to meet their survival threshold 2,000 0  

Progress towards outcomes 

• Started the procurement process of 2,000 food parcels for Herat and Badghis provinces drought affected families. 
One food parcel is intended for one family of average seven people. In the meantime, ARCS will distribute parcels 
from their stock that were from ICRC. 

• In general, activities are ongoing within the EPoA proposed time lines. During the reporting period, ARCS has 
conducted the ENA training in Herat and 25 volunteers have been trained from Badghis and Herat provinces. The 
trained volunteers are engaged in emergency need assessment by local branches for seven other drought 
affected provinces.  

• ENA workshops are planned for other regions in third week of December. 

• No foreseeable challenges communicated by the NS as of reporting period. 

 
 

Outcome S2.1: Effective and coordinated international disaster response is ensured  

Indicators: Target Actual 

IFRC engage in inter agency coordination at country level.  Yes Yes 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained  

Indicators: Target Actual 

# of ARCS staff and volunteer oriented and engaged in ENA process.  25 25 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced  

Indicators: Target Actual 

# of cluster coordination meetings ARCS and IFRC participated. 1 1 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicator: Target Actual 

Revised EPoA guided by assessment findings. Yes 
Depending on 

ENA 

Progress towards outcomes 

• ARCS with the support from IFRC has conducted ENA refresher training for 25 persons including volunteers, DRU 
and BDRT members in the west regions for the purpose of conducting Emergency Need Assessment, beneficiary 
selection and registration in target areas.  

• ARCS staff and volunteers will focus on the Emergency Need Assessment, beneficiary registration, beneficiary 
selection and distribution of food parcels in Herat and Badghis provinces for the drought affected population in 
December 2018.  

• No foreseeable challenges communicated by the NS as of reporting period. 

 

 

 

 

 

 

 

 

 

 

 
Emergency Need Assessment (ENA) Workshop in Herat Province (Photo: ARCS) 

 

 

 

D. BUDGET 
 
CHF 265,185 has been allocated for ARCS to respond to the immediate needs of 14,000 affected people (2,000 
families) in Herat and Badghis provinces in drought affected regions. The financial report will be provided in the 
operation final report due in May 2019. 
  



 
Reference 
documents 


Click for: 

• Emergency 
Plan of 
Action 
(EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Afghan Red Crescent Society  

• Dr Nilab Mobarez, secretary general; phone: +93781570085; 
email: drnilab.mobarez@gmail.com 

• Abdulrahman Kalantary, director disaster management;                                         
phone: +93792222182; email: kalantary@redcrescent.af 

 
In IFRC Country Office, Kabul 

• Mr. Ariel Kestens, head of country office; phone: +93700274881;  
email: ariel.kestens@ifrc.org 

• Mr Asadullah, disaster management officer; phone: +93728900711;                                 
email: asadullahsediqi@gmail.com  
 

In IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Martin Faller, deputy regional director; email: martin.faller@ifrc.org 

• Necephor Mghendi, head of disaster & crises Unit;  
email: necephor.mghendi@ifrc.org 

• Marie-Andrée Roy, interim operations coordinator;  
email: opscoor.APRO@ifrc.org  

• Riku Assamaki, logistics coordinator; email: riku.assamaki@ifrc.org 
 
In IFRC Geneva 

• Nelson Castano, operations coordination Manager; email: nelson.castano@ifrc.org 

• Eszter Matyeka, DREF senior officer; email: eszter.matyeka@ifrc.org 
 
For IFRC Resource Mobilization and Pledges support 

• Michael Brazier, resource mobilization in rmergencies Coordinator;  
email: michael.brazier@ifrc.org  
  

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org 
 

 

How we work  
 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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