
 

 

DREF operation final report  Operation n° MDRAL006 

Date of issue: 19 June 2017 Glide number: FL-2016-000117-ALB 

Date of disaster: 7 November 2016  

Operation start date: 19 November 2016 Operation end date: 19 March 2017 

Host National Society: Albanian Red Cross (ARC) Operation budget: CHF 137,736 

Number of people affected: 

Approx. 10,000 people affected by the floods (approx. 
2,000 families) 

Approx. 45,000 people affected by the extreme winter 
weather (approx. 9,000 families) 

 

Number of people assisted: 

From DREF funds: 1,400 families (approximately 
7,000 people) affected by the floods 

From German Red Cross and TAP funds: 1,650 
families (approximately 8,250 people) affected by the 
extreme winter weather 

Through previously DREF-replenished items: an 
additional 160 families (approx. 800 people) affected 
by the extreme winter weather 

N° of National Societies involved in the operation: ARC with 20 staff and 400 volunteers from 24 branches 

N° of other partner organizations involved in the operation: German Red Cross, Trans-Atlantic Pipeline 
Company, national and local authorities in the affected areas 

A. Situation analysis 

Description of the disaster 

Sustained heavy rainfalls starting on 7 November 2016 have caused recurrent flooding on the Drini, Mat and Vjosa 
rivers in Albania. The most affected areas were Fushe-Kruja, Tirana, Lezha, Shkodra, Shijak, Mat, Dibra, and later 
Elbasani, Berat, Gjirokastra and Vlora. Water from the five hydropower reserve lakes had to be released through the 
emergency gates onto the Fierza, Koman, Vau i Dejes, Ulza and Shkopet rivers. Illegal constructions near the river 
basins also resulted in water streams descending into nearby towns. Some 1,000 families from 250 houses at risk were 
most affected by the flooding and had to be evacuated. Families lost their winter food reserves as well as home furniture 
and electro-domestic devices. 

While the ARC was distributing emergency assistance to the 
flood-affected families, in January 2017, extreme cold 
weather hit the northern and north-eastern parts of the country 
as well as the area of Tirana. Historic low temperatures were 
recorded reaching -29 °C in the mountains near Pershkopia, 
Kukes, Puka, Shkodra, Korca and -15 °C in the capital as 
opposed to average winter temperatures of around 0 °C. Some 
70 per cent of the country’s territory was covered in snow.  

In response to both the flood and extreme winter emergencies, 
the Ministry of Interior (MoI) established several emergency 
headquarters across the country. Mayors and local authority 
representatives were instructed to take all necessary 
precautions and advise the population in affected and/or 
isolated areas to restrain from movement. Schools and colleges 
were closed. The Government mobilized the State Police, the 
Military Units and the Fire Brigade Units to assist with the 
evacuation of people from their homes and schools. The 
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The Albanian Red Cross immediately responded to the extreme 
winter emergency through providing food, blankets and hygiene 
kits supported by the DREF and other donors. 
Photo: Albanian Red Cross 



 
municipality of Tirana distributed ready-to-eat food parcels (sufficient for two to three days), water and provided beds in 
four collective centres where some of the evacuated people were accommodated. The government also started to repair 
damaged bridges and roads to restore transportation.  

Summary of response 

Overview of Host National Society 

The ARC immediately mobilized 400 trained volunteers in the 24 affected branches to help conduct preliminary 
situation and needs assessments, provide relief assistance and monitor the ARC’s activities and the overall relief 
activities.  

Based on the needs analysis, the ARC highlighted the 
following response priorities in the flood-affected regions: 
1) distribution of food items; 2) distribution of hygiene kits; 
and 3) awareness raising on the flood situation, 
environmental sanitation, hygiene and water issues. 

The ARC immediately commenced the distribution of food 
and non-food items from its disaster preparedness 
contingency stock reaching 300 most-affected families. 
These items were later replenished from the DREF 
allocation.  

A total of 1,400 families were supported with relief items 
including food parcels, blankets, hygiene kits and 
hygiene promotion from Disaster Relief Emergency 
Funds (DREF) as part of the floods emergency 
response. In addition, as the extreme winter weather hit the 
country, the ARC also distributed food parcels, blankets 
and hygiene kits to an additional 160 families using the 
stock that had previously been replenished by the DREF 
(in compensation for the initial rapid distribution of 300 
items). 

In addition, the ARC also received separate contributions from the German Red Cross (in the value of 20,000 euros) 
to assist 350 families affected by the floods with 350 food parcels and 1,750 blankets. The Trans Atlantic Pipeline 
Company (TAP) also provided an additional 87,000 euros to support 1,300 families affected by the extreme winter 
weather in isolated areas where TAP was building its new pipeline with 1,300 food parcels and 6,500 blankets.  

The ARC’s overall relief response was fully aligned to the National Plan for Civil Emergency Situations and was based 
on its own Plan of Action for Disaster Management. 

The ARC worked in close cooperation with the national and municipal authorities throughout the whole operation. The 
branch secretaries participated in the Emergency Management Commission meetings convened by the authorities. The 
Disaster Preparedness and Response Coordinator and other relevant staff from the ARC Headquarters (HQ) in Tirana 
also conducted regular field visits to the affected areas.  

Further details on the activities undertaken, achievements, challenges and lessons learned by sector can be read in the 
section C. Detailed Operational Plan.  

Overview of Red Cross Red Crescent Movement in country 

The IFRC Regional Office for Europe (ROE) assisted the ARC throughout the entire operation out of its Budapest HQ 
ensuring regular technical support and exchange of information. The IFRC’s Geneva-based Logistics Department 
carried out the purchase and delivery of the hygiene kits and blankets both for distribution and replenishment into the 
ARC’s contingency stock.  

The German Red Cross generously responded to the situation providing the ARC with additional funds to assist people 
affected by the heavy floods in the areas not covered by the DREF funds (further details are included above).  

Overview of non-RCRC actors in country 

National and local authorities took an active role in responding to the two emergencies and coordinating the overall 
response and the different actors. Local emergency management commissions were set up in all affected areas and 
regular meetings were held. The government provided compensation to the families for the reparation of their houses 
and damages in furniture and home appliances. 

As detailed above, the gas company TAP also provided valuable support to the ARC in reaching families affected by 
the harsh winter weather conditions (see further details above). 

  

As part of the distributions, the ARC also focused on disseminating 
much needed information on how to behave during flooding and 
handle water and environmental risks. Photo: Albanian Red Cross 



 

Needs analysis and scenario planning 

The preliminary assessments conducted by 11 Red Cross branch 
teams in the most-affected districts in coordination with the 
authorities revealed that the most-affected families lived in urban 
areas and had lost most of their food reserves, home furniture and 
appliances. Some 250 of them were evacuated by military units and 
other authorities and accommodated in collective centres or with 
relatives. Some also severely affected families lived in rural areas 
and had lost crops and some of their livestock. Approx. 2,500 acres 
of land had been flooded and 1,500 houses damaged (with most of 
them also flooded). 

The following table shows the distribution of the 1,000 most flood-
affected families by municipality (these families were also supported 
by the ARC). 

The follow-on needs assessment conducted as part of the extreme 
winter emergency response identified 1,300 poorest families in the 
isolated areas where TAP was operating and being in need of 
assistance. These families were assisted by the ARC from the 
funding provided by TAP.  

Beneficiary families (for both the flood and the extreme winter 
emergency response) were selected and prioritized according 
to the following criteria: 

- families evacuated and accommodated with their 
relatives; 

- families most affected by the floods but not evacuated; 

- families including elderly people and widowed women 
with young children.  

The Red Cross branches’ disaster preparedness teams including 
staff and volunteers closely cooperated with the local authorities 
in compiling, verifying and updating the lists of targeted and 
assisted beneficiaries throughout the operation.  

B. Operational strategy and plan 

Overall Objective 

The original overall objective of the ARC’s response was to meet the immediate needs of 1,000 most-affected 
families including approx. 4,500 people in nine most-affected areas in Albania through the provision of basic 
food and non-food items and hygiene promotion.  

Upon the onset of the extreme winter weather and thus additional emergency situation, the objective of the operation 
also included to respond to the needs of 160 families most affected by the harsh winter weather through the 
provision of food and non-food items.  

Implemented strategy 

To accomplish the overall objective, the ARC carried out the following activities from DREF, German Red Cross and 
TAP support in response to the flood and extreme winter emergencies: 

 compilation and verification of beneficiary lists according to criteria mutually agreed with the local authorities; 

 distribution of a total of 3,210 food parcels (one parcel per family for one month) – 300 from the ARC 
emergency stock and the rest following the completion of procurement; 

The ARC was able to obtain lower prices for the procurement of the food parcels, which has enabled the purchase of 
400 additional parcels compared to what was initially planned for in the budget. 

 distribution of a total of 1,160 hygiene kits (one kit per family for one month) – 300 from the ARC emergency 
stock and the rest following the completion of procurement; 

 distribution of a total of 14,050 blankets (five blankets per family) – 5,000 from the ARC emergency stock and 
the rest following the completion of procurement; 

 distribution of 5,000 awareness-raising leaflets on behaviour during flood situations and relief distributions, 
hygiene promotion and water contamination; 

Municipality Number of families 

Fushe Kruje 220 

Tirane suburb 230 

Lezha Municipality 200 

Shkodra suburb 85 

Shijak 45 

Mat 65 

Diber 70 

Durres 35 

Lac 10 

Elbasan 20 

Vlore 20 

Total 1,000 

Children were paid special attention throughout the relief 
operation due to their particular needs and vulnerabilities. 
Photo: Albanian Red Cross 



 
 production of 1,000 visibility t-shirts and caps with the Red Cross emblem for staff and volunteers involved 

in the relief operation to ensure appropriate organizational branding and visibility; 

 organization of a ‘lessons learned workshop’ involving Red Cross branch staff and volunteers who 
participated in the floods and extreme winter emergency response activities to facilitate exchange of experience, 
individual and organizational learning and adaptation and improvement of follow-on preparedness and response 
programming as required. 

A summary of the number of items distributed and families reached from the DREF as well as German Red Cross and 
TAP contributions can be seen in the tables below: 

 

 

 

 

 

 

 

As mentioned, the ARC also distributed food parcels, blankets and hygiene kits to families who had been affected by 
the extreme winter weather. These items were taken from the stock that had previously been replenished from DREF 
support into the ARC’s disaster preparedness contingency stock after the ARC’s immediate distribution of relief items 
after the disaster to 300 families. Details on this additional distribution can be seen in the following table: 

 

 

 

 

 

 

 

The distributions supported by other donors – the German Red Cross and TAP – as part of the floods emergency and 
extreme winter emergency response, respectively, are detailed in the below table: 

 

 

 

 

 

The relief package consisted of one food parcel and one hygiene kit (both sufficient for one month) as well as five 
blankets per family. 

The content of the food parcels and hygiene kits can be seen below. It is to be noted that the food parcels used by the 
ARC contain higher quantities than usual food parcels in humanitarian operations. 

 

 

 

 

 

 

 

 

The following two tables show the distributions per each region supported by DREF as well as German Red Cross and 
TAP funding: 

Food items Quantity 

White flour 20 kg 

Rice 4 kg 

Sugar 4 kg 

Vegetable oil 4 litres 

White beans 4 kg 

Pasta 4 kg 

Salt 0.5 kg 

Hygiene kit Quantity 

Washing powder 3 kg 

Shampoo 500 ml 

Soap 12 pieces 

Toilet paper 12 rolls 

Toothpaste 75ml 2 tubes 

Tooth brush 5 units 

Disposable razor 5 units 

Hygienic pads 80 units 

German Red Cross - 

floods emergency 

response

TAP - 

extreme winter 

emergency response

Food parcels 350 1,300

Blankets 1,750 6,500

Number of families reached 350 1,300

Distributions supported by other donors

Item
Replenishment

(to ARC emergency stock)

Follow-on 

distribution

Total number 

of items

Number of 

families 

reached

Food parcels 300 1,100 1,400

Blankets 5,000 n/a 5,000

Hygiene kits 300 700 1,000

Hygiene promotion leaflets 5,000 n/a 5,000

Distributions supported by DREF

Floods emergency response

1,400 families

Item
Number of items 

distributed

Number of families 

reached

Food parcels 160

Blankets 800

Hygiene kits 160

Hygiene promotion leaflets n/a

Additional distribution from the ARC stock using DREF-replenished items

Extreme winter emergency response

160 families



 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Human resources (HR) 

A total of 20 HQ and 11 branch permanent staff were involved in the response operation, supported by a total of 400 
trained ARC volunteers. 

Logistics and supply chain 

Food parcels were procured by the ARC in country whereas blankets and hygiene kits were purchased through the 
IFRC’s Logistics Management Department in Geneva. The ARC made effective use of its disaster preparedness 
contingency stock to ensure immediate distribution of 300 food parcels and hygiene kits to those most in need. These 
items were later replenished as soon as the procurement was concluded to maintain this response capacity for potential 
future emergencies. All procurement processes followed the ARC’s and IFRC’s standard rules and procedures. 
Tenders were managed by a tender committee. Six companies submitted offers and item specifications to the tender 
invitation, following which a comparative bid analysis was conducted and the best price-value ratio offer was selected.  

Communications 

Throughout the relief activities, the ARC ensured strong visibility of the operation and the DREF support, the IFRC and 
the National Society in the national and local print and electronic media, on social media and on its website. It 
disseminated press releases, news and photos. The IFRC ROE communications team also published a web story on 
the flood emergency on 11 November 2017, which is accessible at: Torrential rain sees flooding ravage villages in 
Kosovo and Albania. 

Visibility was also ensured through the placement of the Albanian Red Cross logo on the food parcels, volunteer 
uniforms, information boards and trucks used during the implementation of the activities. 

Floods Extreme winter Floods Extreme winter Floods Extreme winter Floods Extreme winter

Fushë- Kruja 220 1,100 220 800

Tirana-subburb 230 10 1,150 50 230 10 1,000

Lezha 200 1,000 200 800

Laç 10 50 10 100

Shijak 45 225 45 200

Shkodra 85 425 85 300

Durres(Sukth) 35 175 35 100

Burrel 65 325 65 200

Dibra 110 550 110 600

Elbasan 20 100 20 100

Kukws 40 200 40 200

Pukw 50 250 50 200

Mirditw 20 100 20 200

Vlore 20 100 20 200

TOTAL 1,040 120 5,100 700 1,040 120 4,400 600

Distributions supported by DREF - for floods and extreme winter emergency response

Food parcels Hygiene promotion leafletsHygiene kitsBlankets
Regional breakdown

Food parcel Blanket Food parcel Blanket

Laç 15 75

Dibra 20 100 40 200

Elbasan 20 100

Librazhd 40 200

Peqin 20 100

Gramsh 20 100

Pukw 17 85

Mirditw 20 100

Gjirokastra 40 200

Tepelena 20 100

Delvine 20 100

Sarandw 15 75

Vlore 20 100

Pogradec 40 200

Korça 20 100 252 1,260

Devolli 191 955

Skrapari 275 1,375

Berat 40 200 118 590

Ura-Vajgurore 107 535

Fier 240 1,200

Tropoje 20 100

Has 20 100

TOTAL 350 1,750 1,300 6,500

Distributions supported by the German Red Cross and TAP

Regional breakdown

German Red Cross - 

floods emergency response

TAP - extreme winter 

emergency response

http://www.ifrc.org/en/news-and-media/news-stories/europe-central-asia/albania/torrential-rain-sees-flooding-ravage-villages-in-kosovo-and-albania-73676/
http://www.ifrc.org/en/news-and-media/news-stories/europe-central-asia/albania/torrential-rain-sees-flooding-ravage-villages-in-kosovo-and-albania-73676/


 

Planning, monitoring, evaluation, & reporting (PMER) 

Relief activities and progress were continuously monitored by ARC staff in both HQ and the branches and in particular, 
by the Disaster Preparedness and Response Coordinator and the Social and Health Care Coordinators. The daily 
monitoring was the responsibility of the ARC branches on the ground. Branch staff and volunteers were directly 
engaging in the distributions to ensure that the relief items directly reached the beneficiaries. The IFRC ROE was 
provided with regular and up-to-date information on the implemented activities and overall progress. The IFRC ROE’s 
Senior Disaster Management Officer conducted a monitoring visit to two of the operational locations to look at progress 
made as well as participated in the ‘lessons learned’ workshop. 

 

C. DETAILED OPERATIONAL PLAN 

Quality Programming / Areas Common to all Sectors 

 

Needs assessment 

Outcome 1: Continuous and detailed assessment is used to inform the design and implementation of the 
operation 
Output 1.1: Continuous needs assessment implemented and updated by consultation with beneficiaries and 
responding agencies 
Output 1.2 The operation is monitored and adjusted to the changing circumstances 

Outcome 2 The operation is evaluated and the lessons learned are taken by the actors implementing the 
operation 
Output 2.1 Evaluation and lesson learnt workshop organized with Red Cross branches staff and volunteers 

Achievements 

A total of 400 trained volunteers from eleven branches were successfully and immediately mobilized to support the 
rapid response to the critical emergency situation caused by the heavy floods. Needs assessments were carried out 
by both the ARC’s HQ Disaster Management staff and the branch volunteers. Initial assessments clearly determined 
the existing priority needs and areas for intervention. Regular monitoring ensured that the operation could proceed as 
planned and those most in need were targeted and reached.  

On 2 February 2017, the ARC organized a ‘lessons learned’ workshop with the participation of staff and volunteers 
from 13 branches involved in the flood and winter emergency response activities. At the workshop, participants 
discussed the level of readiness of both the ARC in general and of the staff and volunteers to respond to such 
emergencies. They also reviewed the concrete activities, the distribution processes, and the content of the relief 
packages.  

The workshop established the following conclusions: 
- as the most possibly accurate identification of the needs of the affected population is crucial for the success 

of such operations, the needs assessment should be conducted in the earliest possible stage, and should be 
followed-up by continuous re-assessments (since due to the vulnerability of the affected areas, the needs of 
the population may continuously increase); 

- a strengthened cooperation with the emergency management commissions and other relevant local 
authorities during non-disaster time would facilitate the rapid and effective needs assessment and beneficiary 
identification process during the critical disaster periods; 

- trained disaster response volunteers play a key role in the implementation of the operational plan; 
- information and awareness-raising activities should be maintained during every stage of the response and 

use diverse sources to reach out to the broadest possible segments of communities affected; 
- trainings in needs assessments and relief operation implementation should be regularly held both for staff 

and volunteers; 
- monitoring every aspect of the operation and maintaining daily contact with all actors involved are essential 

for an effective implementation. 

Challenges 

Initially, branches faced challenges regarding the compilation and finalization of the beneficiary lists received from the 
local authorities. This was successfully solved through additional verification of the profiles, needs and numbers by 
the branch staff and volunteers. 

Lessons Learned 

Most of the branches are aware that they are situated in flood-prone areas and, consequently, are prepared to 
respond to such emergencies in case of need. Some of them, however, need further awareness-raising and technical 
support in this regard. Dedicated funds to support less-prepared National Societies and branches would be very 
beneficial. In parallel, there is also a need to update the list of volunteers, recruit new ones and train all of them 
continuously, as in case of this emergency, only some 70 per cent of the trained volunteers were ready to respond.  

Discussions with beneficiaries showed that recipients were overall satisfied with the assistance received.  



 
 

Water, Sanitation and Hygiene Promotion 

 

Water, sanitation and hygiene promotion 

Outcome 1: Emergency hygiene needs of the 1,000 affected families are met 
Output 1.1: 1,000 family hygiene kits from Albanian Red Cross stock are distributed to flood affected 
population 
Output 1.2 Families are aware of the environmental risks and can apply hygiene promotion measures 
 

Achievements 

The distributed 1,160 hygiene kits improved the hygiene and sanitary conditions of recipient families affected by the 
flood and winter emergencies. Health promotion activities also increased the level of awareness of the population 
on a range of water, sanitation and hygiene issues. To ensure a longer-term retention of the information and 
messages, leaflets were disseminated containing all key details shared by ARC staff and volunteers during 
promotion visits and discussions. 

Challenges 

See challenges detailed above. 

Lessons learned 

See lessons learned detailed above 

 

Shelter and Settlements 

 

Shelter and settlements 

Outcome 1: ARC distributed non-food assistance to affected population to cover shelter needs 
Output 1.1: 4,500 beneficiaries (1,000 families) receive basic emergency non-food items 

Achievements 

The distributed five blankets per family covered the affected families’ pertaining shelter needs and were greatly 
appreciated by the beneficiaries. Thanks to the ARC’s contingency stock capacity, blankets could immediately be 
distributed, proving to be particularly useful in case of those who were evacuated from their homes and had to stay 
with relatives. 

Challenges 

See challenges detailed above. 

Lessons learned 

See lessons learned detailed above 

 

Food Security, Nutrition and Livelihoods 

 

Food security, nutrition and livelihoods 

Outcome 1: Emergency food needs of the 1,000 affected families are meet 
Output 1.1: 1,000 family food parcels from stocks are distributed to flood affected population 

Achievements 

Food parcels were of priority need thus were highly appreciated by the targeted families who received this type of 
assistance. The ARC aimed at implementing the distribution process as transparent as possible, by communicating 
the dates and places of distribution, the list of recipients and rations per families. The food parcels were packed in 
carton boxes with the emblem logo on them. Due to the vulnerability of the affected areas, the food security needs of 
the affected families kept increasing. With the additional support of the German Red Cross and the TAP, the ARC 
could extend its coverage and assist those families as well whom it could not have reached otherwise. 

Challenges 

See challenges detailed above 

Lessons learned 

See lessons learned detailed above 

 

  



 

D.THE BUDGET 
The ARC’s flood emergency response received a total allocation of CHF 137,736 from the IFRC’s Disaster Relief 
Emergency Fund, out of which CHF 112,563 (81.7%) has been spent. The remaining balance of CHF 25,173 will be 
returned to the DREF. The European Commission’s Directorate-General European Civil Protection and 
Humanitarian Aid Operations (ECHO) replenished a total of CHF 68,868 to the Fund in support of this operation.  

Full details on the operation’s expenditures and financial performance can be seen in the accompanying final financial 
report. 

 
Contact information 

For further information specifically related to this operation please contact: 

Albanian Red Cross: 

• Artur Katuci – Secretary General of Albanian Red Cross 
phone: +355 692 024 030; email: arturk@kksh.org.al  

• Fatos Xhengo – National Disaster Preparedness and Response (DPR) Coordinator 
phone: +355 692 029 142; email: fxhengo@kksh.org.al  

 
IFRC Regional Office for Europe: 

• Agnes Rajacic – Disaster Management Senior Officer 
phone: +36 1 888 4500; email: agnes.rajacic@ifrc.org  

 
IFRC Geneva 

• Susil Perera – Senior Officer, Response and Recovery 
phone: +41 22 730 4947; email: susil.perera@ifrc  

 



Click here 

1. Click here to see the final financial report 

2. Click here to return to the title page 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the 
most vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms 
of humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 
world. 

mailto:arturk@kksh.org.al
mailto:fxhengo@kksh.org.al
mailto:agnes.rajacic@ifrc.org
mailto:susil.perera@ifrc
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 137,736 137,736

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 137,736 137,736

D. Total  Funding = B +C 137,736 137,736

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 137,736 137,736
E. Expenditure -112,563 -112,563
F. Closing Balance = (B + C + E) 25,173 25,173

Other Income
DREF Allocations 137,736 137,736
C4. Other Income 137,736 137,736

Selected Parameters
Reporting Timeframe 2016/11-2017/05 Programme MDRAL006
Budget Timeframe 2016/11-2017/03 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRAL006 - Albania - Floods
Timeframe: 19 Nov 16 to 19 Mar 17
Appeal Launch Date: 19 Nov 16

Final Report

Final Report Prepared on 19/Jun/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 137,736 137,736
Relief items, Construction, Supplies
Clothing & Textiles 36,000 36,000

Food 38,000 38,000

Water, Sanitation & Hygiene 19,200 14,167 14,167 5,033

Total Relief items, Construction, Sup 93,200 14,167 14,167 79,033

Logistics, Transport & Storage
Storage 960 960

Distribution & Monitoring 3,000 4,635 4,635 -1,635

Transport & Vehicles Costs 12,400 24,444 24,444 -12,044

Logistics Services 5,000 5,500 5,500 -500

Total Logistics, Transport & Storage 21,360 34,579 34,579 -13,219

Personnel
National Staff 4,080 4,080

National Society Staff 4,050 4,050

Total Personnel 8,130 8,130

Workshops & Training
Workshops & Training 4,800 4,800

Total Workshops & Training 4,800 4,800

General Expenditure
Travel 1,165 1,165 -1,165

Information & Public Relations 1,200 1,200

Office Costs 640 640

Financial Charges 101 101 -101

Total General Expenditure 1,840 1,266 1,266 574

Contributions & Transfers
Cash Transfers National Societies 55,680 55,680 -55,680

Total Contributions & Transfers 55,680 55,680 -55,680

Indirect Costs
Programme & Services Support Recove 8,406 6,870 6,870 1,536

Total Indirect Costs 8,406 6,870 6,870 1,536

TOTAL EXPENDITURE (D) 137,736 112,563 112,563 25,174

VARIANCE (C - D) 25,174 25,174

Selected Parameters
Reporting Timeframe 2016/11-2017/05 Programme MDRAL006
Budget Timeframe 2016/11-2017/03 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRAL006 - Albania - Floods
Timeframe: 19 Nov 16 to 19 Mar 17
Appeal Launch Date: 19 Nov 16

Final Report

Final Report Prepared on 19/Jun/2017 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Food security 137,736 137,736 137,736 112,563 25,173

Subtotal BL2 137,736 137,736 137,736 112,563 25,173
GRAND TOTAL 137,736 137,736 137,736 112,563 25,173

Selected Parameters
Reporting Timeframe 2016/11-2017/05 Programme MDRAL006
Budget Timeframe 2016/11-2017/03 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRAL006 - Albania - Floods
Timeframe: 19 Nov 16 to 19 Mar 17
Appeal Launch Date: 19 Nov 16

Final Report

Final Report Prepared on 19/Jun/2017 International Federation of Red Cross and Red Crescent Societies
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