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DREF Operation Final Report Operation n° MDRAL007 

Date of Issue: 24 August 2018 Glide number: FL-2017-000174-ALB 

Date of disaster: 30 November 2017 

Operation start date: 9 December 2017 

Operation end date: 9 May 2018 
(following a two-month extension)  

Host National Society: 
Albanian Red Cross (ARC) with 30 staff, 450 volunteers 

Operation budget: CHF 222,915  

Number of people affected: 4,700 families 
or approx. 21,000 people 

Number of people assisted: 2,150 families 
or approx. 8,600 people 

National Societies involved in the operation: Turkish Red Crescent Society, Red Cross of the former Yugoslav 
Republic of Macedonia, Italian Red Cross, Croatian Red Cross, Red Cross Society of China, Red Cross of 
Montenegro, Bulgarian Red Cross 

Other partner organizations involved in the operation: Directory for Civil Emergency; Prefectures/Municipalities, 
Emergency Management Commissions in affected areas 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

Heavy rainfall affected the territory of Albania starting on 30 November 2017. In some areas, the density of rain was 
130 mm for two uninterrupted hours. River levels rapidly increased and water channels were blocked by debris streams, 
leading to floods in urban and densely-populated areas.  
 
Based on the bulletin issued by Albania’s Geosciences, Energy, Water and Environment Institute forecasting heavy 
rains for the period between 29 November and 4 December 2017, the Directorate for Civil Emergency issued an early 
warning to the population for flooding and landslides. The Albanian central government ordered the establishment of 
Emergency Management Commissions across the country in response to the situation and all structures of police, army 
units, and emergency response teams to be placed on full alert. In addition, the Ministry of Education suspended school 
activities in the entire country. Thanks to the early warning and measures taken by the government agencies, no lives 
were lost. The number of people evacuating from these areas on their own was higher compared to previous floods.  
  
On 2 December 2017, the Vjosa, Devoll, Osum and Seman rivers overflowed their banks, causing huge flooding in 
several areas and endangering also some major national highways. The populated areas most affected by the overflow 
of rivers were the following: Fushë- Krujë, Ura e Gjoles, Murqine, Vore, Kamez, Laprake, Darzeze, Jaru, Ferras, 
Kashisht, Martin, Novosele, Bishan, Mifol, Fitore, Ure Vajgurore, Korce, and Gjirokaster. The civil emergency structures, 
the military units and state police evacuated the most vulnerable families in the three most affected areas of Vlora, Fier 
and Fushë-Krujë, and, in the areas where the conditions allowed, started repairing the damaged infrastructure.  
 
In the first week of March 2018, while relief items were being distributed to families affected by floods in December, the 
Shkodra area was flooded due to heavy rainfall in its northern parts, and the release of water from hydro-power 
plants/lakes in the Drini river (Fierza, Koman and Vau Dejes hydro-power stations). As a consequence, 25 families were 
evacuated to the dormitory of the school "Arben Broci". 160 houses were flooded and about 4,800 ha of agricultural land 
was flooded. 
 
According to official figures provided by the government, 1,575 persons were evacuated and were accommodated at 
sports facilities/halls, school dormitories or at their relatives’. 3,500 houses were flooded, 65 bridges collapsed, and 56 
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public schools were damaged, while 15,000 hectares of land was brought under water. In some areas, the water was 
not suitable for drinking; and electricity supplies were also cut off in some of the affected areas. According to the 
information provided by the 22 Albanian Red Cross (ARC) branches which were operating in the flooded areas, 
approximately 4,700 families (or approximately 21,000 people) were affected by the floods in total. 
 
According to the initial assessment, about 2,000 families were identified as worst-affected. As more information became 
available, and ARC secured better access, 3,150 families were recorded to have incurred considerable losses. The 
affected families had lost their winter food reserves and partly their livestock, home furniture and domestic electrical 
devices. Daily information received by the ARC branches showed that there was no need for Restoring Family Links 
(RFL) services as the evacuated families were accommodated at their relatives’ and at school facilities, and the 
communication network was also well functioning. 
 

Summary of response 

Overview of Host National Society 

In response to the emergency, ARC carried out the following activities:  

• ARC closely coordinated with the local authorities in assessing the situation and mapping the needs. 22 ARC 
branches mobilised 450 trained volunteers, who were involved in awareness raising, collection of information, 
preliminary assessments and relief distribution.  

• The secretaries of the ARC branches participated in the meeting of the Emergency Management Commissions 
set up in eight prefectures/municipalities affected by floods.  

• The awareness-raising messages for the population were disseminated through social media channels, such 
as the National Society’s website and Facebook page, as well as branch Facebook pages.  

• ARC immediately commenced the distribution of 1,100 blankets and 7.4 MT of basic food items from disaster 
stock, as well as 750 litres of water for about 1,100 people who were accommodated at the collective centres 
in Durres, Berat, Kavaja, Tirana, as well as others accommodated at their relatives’.  

• One dedicated person was appointed to coordinate the distribution at the HQ level, and two drivers were 
engaged to assist with the distributions. 

• On 3 December, ARC started the distribution of the standard ration package per family, which contained 20 kg 
wheat flour, 20.5 kg basic food, 4 blankets and 1 hygiene kit – all items coming from disaster contingency stock 
–, reaching 700 most-affected families.  

• Subsequently, the logistic division of ARC organised a tendering procedure and purchased 2,000 food parcels 
as was planned in the DREF EPoA and continue the relief distribution operation. Because of the delays of the 
purchase and transportation of these items, this DREF Operation was extended by two months to allow for the 
finalisation of the procurement of the relief items for the replenishment of ARC disaster preparedness stocks. 
All other procurements related to this EPoA followed the IFRC standards and procurement procedures. 

• ARC also purchased 1,000 additional food parcels from which 150 rations were distributed to affected families 
and 850 to replenish the contingency stock.  

• ARC organised two awareness-raising workshops (see details under Water, sanitation and hygiene). 

• The Disaster Preparedness and Response Coordinator and other staff from the ARC HQ in Tirana conducted 
regular field visits to the affected areas. 

• In total, ARC assisted 2,150 families from this DREF allocation, while an additional 1,000 affected 
families were assisted from other Red Cross Red Crescent Movement support. 3,150 affected families 
were reached altogether during the entire relief operation from DP stock, DREF, and bilateral donations. 

 
Overview of Red Cross Red Crescent Movement in country 

ARC maintained close contacts with the IFRC Regional Office for Europe in Budapest during the implementation of the 
operation, and with the IFRC Global Logistic Service (GLS) for the procurement of the non-food items. 
 
In addition, the following National Societies offered relief items and financial donations through bilateral support:  

• Turkish Red Crescent Society (1,000 blankets, 750 hygiene kits and EUR 15,000 for food parcels) 

• Red Cross of the former Yugoslav Republic of Macedonia (three trucks with food, hygiene kits, blankets; and 
EUR 10,000) 

• Red Cross of Montenegro (rubber boots, blankets, jerry cans, jackets in a total value of EUR 7,000) 

• Bulgarian Red Cross (500 blankets, 500 sets of bed linen) 

• Red Cross Society of China (50,000 USD)  

• Italian Red Cross (one truck with clothes, blankets and hygiene items) 

• Croatian Red Cross (5,000 EUR) 
 
Thanks to the support from Red Cross Red Crescent Movement donors, it was possible to extend the relief operation 
and provide standard packages and complementary relief items to a total of 3,150 families. 
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Overview of non-RCRC actors in country 

ARC closely coordinated with the authorities at the local and national level. ARC branch representatives participated in 
the local meetings of the emergency management commissions set up in the eight most-affected municipalities. The 
Directorate of Civil Emergency coordinated the response on behalf of all Albanian state structures. The Albanian 
government mobilised the state police forces, military units and fire brigade units, which assisted the affected families 
in high-risk areas, especially with evacuations and the reinforcement of rivers dams and repairing damaged bridges. 
 

Needs analysis and scenario planning 

As a result of the floods, the needs of affected population were wide and immediate, especially for those families which 
had lost most of their assets. Priority needs included shelter and accommodation for the evacuated people, who had 
been accommodated partly in collective centres, but mostly at their relatives’. ARC assistance focused on distribution 
of blankets and fresh food, initially at collective centres. 
  
Affected families living in towns had lost winter food reserves, home furniture and domestic electrical devices, while 
families living in rural areas had lost all the above-mentioned assets and also crops and livestock in the flooded lands, 
which would affect the economy of their households in the long term. ARC distributed basic food parcels for a period of 
one month to families which had returned to their houses after evacuation, and for the worst-affected families. 
 
Due to the overflow of rivers, in some areas, the water became unsuitable for consumption. In the collective centres, 
water services were provided by local authorities; however, ARC also contributed in a few cases. Hygiene and 
sanitation conditions in affected areas were poor, and ARC organized hygiene and sanitation promotion to the schools 
and awareness-raising among affected communities.  
 
With the number of affected families was estimated at around 4,700, the DREF operation targeted 2,000 severely-
affected families (or approximately 8,000 people) who had sustained heavy losses (including to their winter food 
reserves, furniture, personal belongings, livestock, etc.) 
 
Risk Analysis 

The weather situation was continually monitored to predict any possible further flooding. Another significant risk factor 
to consider was the deterioration of roads and bridges that had collapsed in the affected areas, which could limit access 
to communities in need, primarily those that have been cut off by the flooding. These risks resulted in the postponement 
of distributions by 3-4 days in some of the flooded areas. 
 

B. OPERATIONAL STRATEGY 

 

Implemented strategy 

The DREF operation provided assistance to 2,150 families (approximately 8,600 people) affected by the flooding 
through provision of basic food and non-food items, hygiene promotion and flood risks and prevention awareness 
activities to affected communities on the flood hazard and climate change. 
 

Table 1. Number of families by municipality supported from DREF 

Municipality Families 
Items distributed 

White flour (kg) Food parcels Blankets Hygiene kits 

1 Fushë Krujë 325 6,500 325 1,300 325 

2 Fier 680 13,600 680 2,720 680 

3 Vlorë 450 9,000 450 1,800 450 

4 Tiranë 220 4,400 220 880 220 

5 Kamëz 100 2,000 100 400 100 

6 Vorë 55 1,100 55 220 55 

7 Shijak 40 800 40 160 40 

8 Durrës 30 600 30 120 30 

9 Berat 50 1,000 50 200 50 

10 Elbasan 40 800 40 160 40 

11 Kavajë 25 500 25 100 25 

12 Gjirokastër 90 1,800 90 360 90 

13 Lezhë 20 400 20 80 20 

14 Laç 25 500 25 100 25 

  TOTAL 2,150 43,000 2,150 8,600 2,150 

Note: the blankets and the hygiene kits were distributed from ARC stocks, and DREF was used for their replenishment. 
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C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: approx. 8,600 
Male: approx. 4,100 
Female: approx. 4,500 

    

Indicator:  Target Actual 

# of people provided with basic non-food items (blankets) 8,000 8,600  

Narrative description of achievements 

According to official figures provided by the government, 1,575 persons were evacuated and were accommodated at 
sports facilities/halls, school dormitories or at their relatives. ARC immediately distributed 1,100 blankets for about 
1,100 people, who had been accommodated at the collective centres or at their relatives’ in Durres, Berat, Kavaje 
and Shkoder. 
 
After that, ARC also distributed the standard ration package per family with food, non-food items and four blankets 
per family from disaster contingency stock. A total of 12,600 blankets were distributed from DP stock of ARC and 
donations of Movement partners (Red Cross of the former Yugoslav Republic of Macedonia – 2,000 pcs; Turkish Red 
Crescent Society – 1,120 pcs; Italian Red Cross – 280 pcs) 
 
After that, the replenishment of 8,600 blankets provided from the ARC contingency stock were covered from this 
DREF through IFRC procurement and supply chain. 

Challenges 

In the initial phase of preparing the DREF Emergency Plan of Action, ARC faced challenges regarding the assessment 
of affected families by flood and the compilation of beneficiary lists due to limited access to flooded areas. This was 
successfully overcome by continuous re-assessments of the affected areas, which returned higher numbers of people 
in need of support. 

Lessons Learned 

Thanks to the ARC’s disaster stock capacity, 
blankets could immediately be distributed, 
which proved to be particularly useful for 
people who had been evacuated from their 
homes and had been staying with relatives. 
 
Most of the ARC branch staff are aware that 
they are working in flood-prone areas and, 
consequently, are prepared to respond to 
such emergencies in case of need. Some of 
them, however, need further awareness-
raising and technical support in this regard. 
Dedicated funds to support less-prepared 
branches would be very beneficial. In 
parallel, there is also a need to update the 
list of volunteers, recruit new ones and train 
all of them continuously, as in case of this 
emergency, only some 70 per cent of the 
trained volunteers were ready to respond. 
 
Discussions with beneficiaries showed that 
recipients were overall satisfied with the 
assistance received.  
 

  

Image 1. Relief distribution in Fieri (Photo: ARC) 
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Livelihoods and basic needs 
People reached: approx. 8,600 
Male: approx. 4,100 
Female: approx. 4,500 

    

Indicators:  Target Actual 

# of families provided with food assistance for basic needs 2,000 2,150 

# of people provided with awareness activities on livelihoods strengthening and 
protection are carried out with target communities and public actors (leaflets) 

15,000 15,000 

Narrative description of achievements 

ARC immediately commenced the distribution of 7.4 MT of basic food items from disaster stock and 750 litres of water 
for about 1,100 people who had been accommodated at the collective centres in Durres, Berat, Kavaja, Tirana, as well 
as others accommodated at their relatives’. ARC also distributed standard ration packages to 700 most-affected 
families from disaster preparedness stocks. 
 
Subsequently, the logistic division of ARC organised a tendering procedure and purchased 2,150 food parcels – 150 
more than was planned in the DREF EPoA. 
 
The ARC printed labels with the ARC logo for carton boxes to hold the food items and branding and continued the 
distribution according to the plan. Each selected family received one monthly food parcel. The content of the monthly 
food parcel is shown in the table below. 
 
Table 2. Contents of food parcels 
distributed per family 

Food items Quantity 

White flour 20 kg 

Rice 4 kg 

Sugar 4 kg 

Vegetable oil 4 litres 

White beans 4 kg 

Pasta 4 kg 

Salt 0.5 kg 

 

Lessons Learned 

In the last ten years, Albania has seen regular flooding or winter emergency situations affect almost the same 
communities. The communities located in the flooded areas are more informed than before about the damage a flood 
situation can cause, but their ability to cope with the situation still needs intervention and support. In the last years, 
ARC has informed and sensitised communities to take basic measures to save their property and their house supplies 
from the damage caused by flood, but this work needs to continue to bring tangible results. Homes which are situated 
in the most flood-prone areas need eviction to safe areas, which is a very costly investment and funds are lacking. 
 
ARC also needs to update the list of volunteers, recruit new ones and train them continuously (see also under Shelter 
above). 
 

 

Image 2. Relief distribution in Krujë (Photo: ARC) 
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Water, sanitation and hygiene 
People reached: approx. 8,600 
Male: approx. 4,100 
Female: approx. 4,500 

    

Indicators:  Target Actual 

# of people reached and assisted with drinking water 750 750 

# of hygiene kits distributed 2,000 2,150 

# of hygiene leaflets distributed 15,000 15,000 

Narrative description of achievements 

ARC provided 750 bottles of water, partly for people accommodated in collective centres, and the rest to people in 
affected communities. ARC distributed a total of 3,150 hygiene kits (2,150 of which were covered from this DREF and 
1,100 from stock and other Movement donations). Each family received one hygiene kit, whose contents are shown 
in the table below. 
 
Table 3. Contents of hygiene kits 

Hygiene kit Quantity 

Washing powder 3 kg 

Shampoo 500 ml 

Soap 8 pieces 

Toilet paper 4 rolls 

Toothpaste 75 ml 3 tubes 

Tooth brush 5 units 

Disposable razor 5 units 

Hygienic pads  40 units 

Shaving cream 1 tubes 

Liquid soap 2 pcs 

Washing liquid 500 ml 

Bath towel 2 pcs 

Nail cutter 1 pcs 

Sponges 4 pcs 

Tissue for face 100 sheets/pack 

 
ARC organised two workshops (in Tirana and Fieri) with 70 participants from 22 schools in flood-affected areas, to 
promote awareness of risk and of hygiene and sanitation activities. After the workshops, the trained student leaders 
(with the help of the ARC branches) organised awareness activities in their own schools with the participation of 20–
40 students per session. In total, about 500–600 students participated in these activities, obtaining knowledge on 
hygiene and sanitation in flood situations. Hygiene and sanitation awareness activities in schools also increased the 
level of awareness of the broader population on a range of water, sanitation and hygiene issues. About 15,000 
awareness leaflets were distributed, transmitting knowledge on risks and hygiene and sanitation aspects. 
 
ARC logistics produced t-shirts and caps with the ARC emblem for staff and volunteers involved in the relief 
operation to ensure visibility and organisational branding.  

Challenges 

In the initial phase of preparing the DREF Emergency Plan of Action, the ARC faced challenges regarding the 
assessment of affected families by flood and the compilation of beneficiary lists due to limited access to flooded areas.  
This was successfully overcome by continuous re-assessments of the affected areas, which returned higher numbers 
of people in need of assistance. 

Lessons Learned 

Affected populations showed a high level of interest in the awareness activities for risks and hygiene promotion, 
therefore, a longer-term preservation of the information, messages and leaflets is necessary.  

 

Image 3. Awareness-raising workshop in Fier (Photo: ARC) 
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Influence others as leading strategic partner 

Narrative description of achievements 

The Disaster Preparedness and Response Coordinator and other relevant staff from the ARC Headquarters in Tirana, 
and Secretaries of RC branches have monitored and conducted regular field visits to the affected areas. During these 
interactions, ARC revealed that communities needed advocacy towards authorities for investments into mitigating 
floods and building resilience of communities.   

Lessons Learned 

A ‘lessons-learned workshop’ was organised in Tirana 8–9 March 2018, involving ARC branch staff and volunteers 
who had participated in the floods emergency response activities. The workshop was facilitated by ARC HQ staff, with 
support from two staff from the IFRC Regional Office for Europe (ROE), who participated and provided technical 
support for monitoring, evaluation and reporting activities on site. During the workshop, a ‘problem tree’ of the floods 
was produced, which can be seen in Figure 1 below. 
 
The workshop returned the following conclusions:  

1. The needs assessment should be conducted in the earliest possible stage, but should be followed-up by 
continuous re-assessments because the needs of the population may continuously increase. 

2. The training workshops for staff and volunteers should be made a regular step for relief operations. 
3. Awareness-raising activities for risks in general and hygiene and sanitations issues in particular should be 

regularly maintained before, during and after emergency situations.   
4. Monitoring every aspect of the operation and maintaining daily contact with all actors involved are essential 

for an effective implementation. 
 

Figure 1. 'Problem tree' of Albania floods 

 
 
 

 

D. THE BUDGET 

 
The overall budget for this DREF operation was CHF 222,915 of which CHF 191,391 (85.9 per cent) was spent. 
The remaining balance of CHF 31,524 will be returned to the DREF pool per IFRC regulations. 
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Contact information 

 
Reference documents 
 

Click here for: 

• Emergency Plan of 
Action (EPoA) 

• DREF Operation 
Update 1 

For further information, specifically related to this operation please contact: 

In Albanian Red Cross: 

• Artur Katuçi, Secretary General 
phone: +355 692024030; email: arturk@kksh.org.al 

• Fatos Xhengo, Disaster Preparedness and Response Coordinator 
phone: +355 692029142; email: fxhengo@kksh.org.al 

 
In IFRC Regional Office for Europe: 

• Seval Güzelkılınç, Disaster Management Coordinator 
phone: +36 1 888 45 05; email: seval.guzelkilinc@ifrc.org 

• Louise Daintrey-Hall, Acting Partnerships and Resource Development 
Coordinator 
phone: +36 1 888 4507; email: louise.daintrey@ifrc.org 

• Dorottya Patkó, Planning, Monitoring, Evaluation and Reporting Manager 
phone: +36 1 888 4529; email: dorottya.patko@ifrc.org 

 
In IFRC Geneva: 

• Susil Perera, Senior Officer, Response and Recovery 
phone: +41 (0)22 7304947; email: susil.perera@ifrc.org 

 

 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 

http://adore.ifrc.org/Download.aspx?FileId=179236
http://adore.ifrc.org/Download.aspx?FileId=179236
http://adore.ifrc.org/Download.aspx?FileId=185532
http://adore.ifrc.org/Download.aspx?FileId=185532
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 222 915 222 915

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 222 915 222 915

D. Total  Funding = B +C 222 915 222 915

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 222 915 222 915
E. Expenditure -191 391 -191 391
F. Closing Balance = (B + C + E) 31 524 31 524

Other Income
DREF Allocations 222 915 222 915
C4. Other Income 222 915 222 915

Selected Parameters
Reporting Timeframe 2017/12-2018/7 Programme MDRAL007
Budget Timeframe 2017/12-2018/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRAL007 - Albania - Floods
Timeframe: 09 déc. 17 to 09 mai 18
Appeal Launch Date: 09 déc. 17

Final Report

Final Report Prepared on 23/Août/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 222 915 222 915
Relief items, Construction, Supplies
Clothing & Textiles 62 600 28 893 28 893 33 707

Food 76 000 76 000

Water, Sanitation & Hygiene 32 000 30 232 30 232 1 768

Total Relief items, Construction, Sup 170 600 59 125 59 125 111 475

Logistics, Transport & Storage
Storage 8 720 469 469 8 251

Distribution & Monitoring 9 123 9 123 -9 123

Transport & Vehicles Costs 2 400 2 400

Logistics Services 5 000 2 500 2 500 2 500

Total Logistics, Transport & Storage 16 120 12 092 12 092 4 028

Personnel
International Staff 3 000 3 000

National Society Staff 2 880 2 880

Volunteers 4 350 4 350

Total Personnel 10 230 10 230

Workshops & Training
Workshops & Training 8 420 8 420

Total Workshops & Training 8 420 8 420

General Expenditure
Travel 1 000 1 494 1 494 -494

Information & Public Relations 1 800 1 800

Communications 640 640

Financial Charges 500 39 39 461

Total General Expenditure 3 940 1 533 1 533 2 407

Contributions & Transfers
Cash Transfers National Societies 106 960 106 960 -106 960

Total Contributions & Transfers 106 960 106 960 -106 960

Indirect Costs
Programme & Services Support Recove 13 605 11 681 11 681 1 924

Total Indirect Costs 13 605 11 681 11 681 1 924

TOTAL EXPENDITURE (D) 222 915 191 391 191 391 31 524

VARIANCE (C - D) 31 524 31 524

Selected Parameters
Reporting Timeframe 2017/12-2018/7 Programme MDRAL007
Budget Timeframe 2017/12-2018/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRAL007 - Albania - Floods
Timeframe: 09 déc. 17 to 09 mai 18
Appeal Launch Date: 09 déc. 17

Final Report

Final Report Prepared on 23/Août/2018 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 222 915 222 915 222 915 191 391 31 524

Subtotal BL2 222 915 222 915 222 915 191 391 31 524
GRAND TOTAL 222 915 222 915 222 915 191 391 31 524

Selected Parameters
Reporting Timeframe 2017/12-2018/7 Programme MDRAL007
Budget Timeframe 2017/12-2018/5 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRAL007 - Albania - Floods
Timeframe: 09 déc. 17 to 09 mai 18
Appeal Launch Date: 09 déc. 17

Final Report

Final Report Prepared on 23/Août/2018 International Federation of Red Cross and Red Crescent Societies
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