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DREF Operation n° MDRAL007 Glide n° FL-2017-000174-ALB 
EPoA update n° 1;  
27 February 2018 

Timeframe covered by this update: 
9 December 2017 to 16 February 2018  

Operation start date: 3 December 2017 Operation timeframe: 
9 December to 9 April 2018 (extended by one month) 

Overall operation budget: 
CHF 222,915 

DREF amount initially allocated: 
CHF 222,915 (allocation unchanged) 

N° of people being assisted: 
In total 2,850 families (about 11,000 people) from DREF; 1850 families by Red Cross Red Crescent Partners 

Red Cross Red Crescent Movement partners currently actively involved in the operation: 
IFRC, Turkish Red Crescent Society, Macedonian Red Cross, Italian Red Cross, Croatian Red Cross, Red Cross 
Society of China, Red Cross of Montenegro, Bulgarian Red Cross 

Other partner organisations actively involved in the operation: 
Directory for Civil Emergency; Prefectures/Municipalities 

 

Summary of major revisions made to emergency plan of action: 
This DREF Operations Update is issued to inform about a one-month timeframe extension to allow the 
finalisation of the procurement of the relief items for the replenishment of disaster preparedness stocks 
(blankets and hygiene kits), which has been slightly delayed due to technical reasons. 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
Heavy rainfall affected the territory of Albania starting on 30 November 2017. In some areas, the density of rain was 
130 mm for two uninterrupted hours. The rivers levels have been rapidly increasing, the water channels were blocked 
by debris streams, leading to floods in urban and densely-populated areas. 
 
Based on the bulletin issued by Albania’s Geosciences, Energy, Water and Environment Institute forecasting heavy 
rains for the period between 29 November and 4 December 2017, the Directory for Civil Emergency issued an early 
warning to the population for flooding and landslides. The Albania central government ordered the establishment of 
Emergency Management Commissions across the country in response to the situation and all structures of police, army 
units, and emergency response teams to be placed on full alert. In addition, the Ministry of Education suspended the 
school activities in entire country. Thanks to the early warning and measures taken by respective governmental 
structures, no lives were lost. The number of people evacuating from these areas on their own was higher compared to 
previous flood events. 
 
On 2 December 2017, the Vjosa, Devoll, Osum and Seman rivers have overflowed their banks, causing huge flooding 
in several areas endangering also some major national highways. The populated areas most affected by the overflow 
of rivers were the following: Fushë- Krujë, Ura e Gjoles, Murqine, Vore, Kamez, Laprake, Darzeze, Jaru, Bishtan, Ferras, 
Kashisht, Martin, Novosele, Bishan, Mifol, Fitore, Ure Vajgurore, Korce, and Gjirokaster. The civil emergency structures, 
the military units and state police evacuated the most vulnerable families in the three most affected areas of Vlora, Fier 
and Fushë-Krujë, and, in the areas where the conditions allowed, have started repairing the damaged infrastructure. 
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According to official figures provided by the government, 1,550 persons have been evacuated and were accommodated 
at sports facilities/halls, school dormitories or at their relatives. 3,340 houses were flooded, 65 bridges collapsed, and 
56 public schools were damaged, while 15,000 hectares of land was brought under water. In some areas, the water was 
not suitable for drinking; and electricity supplies were also cut off in some of the affected areas.  According to the 
information provided by the 22 Albanian Red Cross (ARC) branches which were operating in the flooded areas, 
approximately 4,700 families (or approximately 21,000 people) were affected by the floods in total. According to the 
initial assessment, about 2,000 families were identified ias severely-affected, and later on 3,000 families were recorded 
to have incurred considerable losses. The affected families have lost mostly their winter food reserves and partly their 
livestock, home furniture and domestic electrical devices. In addition, daily information received by the ARC branches 
showed that there was no need for Restoring Family Links (RFL) services as the evacuated families were 
accommodated by their relatives and school facilities while the communication network was well-functioning. 
 

Summary of current response 

 
In response to emergency, ARC has carried out the following activities: 

 ARC closely coordinated with the local authorities in assessing the situation and mapping the needs. 22 ARC 
branches mobilised 450 trained volunteers, who were involved in raising awareness of the population, monitoring 
of and collecting information on the situation, conducting preliminary assessments and in the relief distribution. 
The secretaries of the ARC branches participated in the meeting of the emergency management commissions, 
and awareness-raising messages for the population were disseminated through social media channels (such as 
the National Society’s Facebook page and website). One dedicated person was appointed to coordinate the 
distribution at the HQ level.  

 ARC immediately commenced the distribution of 1,100 blankets and 7.4 MT of basic food items from disaster 
stock and 750 liters water for about 1,100 people who were accommodated at the collective centers in Durres, 
Berat, Kavaja, Tirana, as well as others accommodated at their relatives’. 

 Meanhile  on 3 December, ARC started the distribution of the standard ration package per family, which contained 
20 kg wheat flour, 20.5 kg basic food, 4 blankets and 1 hygiene kit – all items coming from disaster contigency 
stock –, reaching 700 most-affected families.  

 Subsequently, the logistic division of ARC organised a tendering procedure and purchased 2,000 food parcels as 
was planned in the DREF EPoA. Of these, 700 were used to replenish the contingency stock, while 1,300 were 
distributed to beneficiaries. 

 ARC printed labels with the ARC logo for carton boxes to hold the food items, and continued the distribution 
according to the plan.  

 ARC also purchased 1,000 additional food parcels for stock reserve since as the winter set, to be prepared for 
the onset of an upcoming disaster. 

 ARC organised two workshops with 60 participants from 22 schools in flood-affected areas, with the aim of 
promoting awareness of risk and of hygiene and sanitation activities.   

 In addition to the above, ARC received separate contributions/donations from the Turkish Red Crescent Society, 
Macedonian Red Cross, Italian Red Cross and other National Societies, enabling ARC to support 1,000 aditional 
families with food and non-food items (blankets, mattrasses, shoes, baby food, etc), which are currently in process 
of distribution. 

 The Disaster Preparedness and Response Coordinator and other relevant staff from the ARC Headquarters (HQ) 
in Tirana conducted regular field visits to the affected areas. 

In total, ARC assisted a total of 2,850 affected families in the reporting period (from DP stock, DREF, and partner 
contributions), including the following number of families by geographic area: Fushë Krujë – 385 families, Fier – 820 
families, Vlorë – 520 families,Tirana – 195 families, Kamëz – 100 families, Vorë – 55 families, Shijak – 40 families, 
Berat – 50 families, Lezhë – 40 families, Elbasan – 30 families, Korçë – 70 families, Gjirokastër – 90 families, Durrës 
– 50 families, Laç – 25 families, Kukws – 30 families, Kucove – 20 families.  The remaining assisted families were 
families affected by floods and at the same time living in poor conditions, in other areas of the county. 

 
The following activities are currently in progress: 

 ARC logistics are in process of producing t-shirts and caps with the ARC emblem for staff and volunteers involved 
in the relief operation to ensure visibility and organisational branding. 

 Awareness-raising leaflets for risks and hygiene promotion materials are currently being produced. 

 A ‘lessons-learned workshop’ will take place in Tirana 8–9 March 2018, involving ARC branch staff and volunteers 
who participated in the floods emergency response activities. The workshop will be facilitated by ARC HQ staff, 
with IFRC Regional Office for Europe (ROE) staff participating and providing technical support for monitoring, 
evaluation and reporting activities on the side. 

https://www.facebook.com/kkshselia/
http://www.kksh.org.al/
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 Replenishment of DP stocks for blankets and hygiene kits is in process and will be done through IFRC 
Operational Logistics Procurement and Supply Chain (LPSCM). 

All procurements related to this EPoA are following the IFRC standards and procurement procedures. 

 
Overview of Red Cross Red Crescent Movement in country 
 
ARC maintains close contacts with IFRC ROE in Budapest for advising and support with the use of regional and global 
disaster response tools. In addition, the following National Societies have offered relief items and financial donation 
through bilateral support:  

 Turkish Red Crescent (1,000 blankets, 750 hygiene kits and EUR 15,000 for food parcels), 

 Macedonian Red Cross has donate 3 truck with food, hygienic kits,blaketsec..and EUR 10 000),   

 Red Cross of Montenegro (rubber boots, blankets, jerry cans, jackets in the total value of EUR 7,000) 

 Bulgarian Red Cross (500 blankets, 500 bed linens) contribute through respective civil emergency system. 

 Red Cross Society of China (50,000 USD) 

 Italian Red Cross (one truck with clothes, blankets and hygiene items) 

 Croatian Red Cross (5,000 EUR) 

 
Overview of non-RCRC actors in country 
 
The Directory of Civil Emergency coordinated the response on behalf of all Albanian state structires. The Albanian 
government has mobilised the state police forces, military units and fire brigades units, which assisted the affected 
families in high-risk areas, especially with evacuations and the reinforcement of rivers dams and reparation of the 
damaged bridges. 
 

Needs analysis and scenario planning 

 
Needs analysis 
 
As a result of the floods, the needs of affected population were wide and immediate, especially for those families which 
have lost most of their assets. The main priorities of needs for the affected population were the shelter and 
accommodation of evacuated people which were accommodated partly in collective centers, but mostly at their 
relatives’ homes. ARC assistance focused on distribution of blankets and fresh food, initially at collective centres.  
 
The affected families living in the towns have lost winter food reserves, home furniture and domestic electrical devices, 
while the families living in rural areas have lost all the above-mentioned assets and additionaly crops and livestock 
due to the flooded lands, which will affect their economy in the long term. ARC distributed basic food parcels for a 
period of one month to families which returned to their houses after evacuation, and for the worst-affected families. 
 
Due to the overflow of rivers, in some areas, the water became unsuitable for consumption. In the collective centres, 
water services have been provided by local authorities; however, ARC has also contributed in a few cases. Hygiene 
and sanitation conditions in affected areas remain poor and so far, no measures have been taken to restore them. 
ARC delivered hygiene kits, and has organised hygiene and sanitation awareness activities with members of affected 
communities and with schools. Empirical evidence has shown that behaviours towards the environment, and the limited 
knowledge of people regarding risk prevention contribute to and widen the impact of floods. Awareness activities on 
flood risks and prevention have initially been organised at schools and in communities in affected areas. 
 
While the number of affected families by flood estimated at about 4,700 families, the DREF relief emergency operation 
targeted 2,000 severely-affected families or approximately 8,000 people who suistained heavy losses (including to 
their winter food reserves, furniture, personal belongings, livestock, etc.). An additional 1,000 affected families have 
been assisted with doantions received from contributions of other National Societies (see Overview of Red Cross Red 
Crescent Movement in country above). The rest of the needs were to be covered by government aid and other 
donations. 
 
Operation Risk Assessment 
 
The weather situation has been continually monitored monitored. Another factor to consider is the deterioration of 
roads in the affected areas, which could limit access to communities in need, primarily those that have been cut off by 
the flooding. 
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B. OPERATIONAL STRATEGY 

 

Proposed strategy 

 

Provide assistance to 2,000 families (approximately 8,000 people) affected by the flooding through provision of basic 
food and non-food items, hygiene promotion and flood risks and prevention awareness activities to affected communities 
on the flood hazard and climate change. An additional 1,000 families were reached with help from donations offered by 
other National Societies. 

 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 
Male: 48 per cent 
Female: 52 per cent 

    

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions  
Output 1.1: Immediate relief and shelter needs of the target population in flood-affected areas were met, 
over a period of 3 months 

Indicators:  Target Actual 

# of people provided with basic non-food items (blankets) 8,000 8,000 

Progress towards outcomes 

According to official figures provided by the government, 1,550 persons have been 
evacuated and were accommodated at sports facilities/halls, school dormitories or 
at their relatives. 

ARC immediately distributed 1,100 blankets for about 1,100 people, who were 
accommodated at the collective centers or accommodated at their relatives in 
Durres, Berat, and Kavaje.  

ARC also distributed the standard ration package per family with food, non-food 
and blankets from disaster contigency stock.  

A total of 8,000 blankets distributed from DP were stock funded by DREF. 

 

  

Image 1. Blankets, food and non-
food items distributed to 
beneficiaries. Photo: ARC 
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Livelihoods and basic needs 
People reached: 
Male: 48 
Female: 52 

    

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 
Output 1.2: Basic needs for food of the target population in flood-affected areas are met, over a period of 3 
months 

Indicators:  Target Actual 

# of families provided with food assistance for basic 
needs 

2,000 2,000 

Output 1.4: Community awareness activities on livelihoods strengthening and protection are carried out 
with target communities and public actors 

Indicators:  Target Actual 

# of people provided with awareness activities (leaflets) 15,000 11,000 

Progress towards outcomes 

ARC immediately commenced the distribution of 7.4 MT of basic 
food items from disaster stock and 750 liters water for about 1,100 
people who were accommodated at the collective centers in Durres, 
Berat, Kavaja, Tirana, as well as others accommodated at their 
relatives’. ARC also distributed standard ration packages to 700 
most-affected families.  

Subsequently, the logistic division of ARC organised a tendering 
procedure and purchased 2,000 food parcel as was planned in the 
DREF EPoA. Of these, 700 were used to replenish the contingency 
stock, while 1,300 were distributed to beneficiaries. 

ARC printed labels with the ARC logo for carton boxes to hold the 
food items, and continued the distribution according to the plan.  

A ‘lessons-learned workshop’ will take place in Tirana 8–9 March 2018, involving ARC branch staff and volunteers 
who participated in the floods emergency response activities. The workshop will be facilitated by ARC HQ staff, with 
IFRC Regional Office for Europe (ROE) staff participating and providing technical support for monitoring, evaluation 
and reporting activities on the side. 

11,000 awareness leaflets have been distributed, with a further 4,000 planned to be distributed upcoming risk and 
hygiene promotion activities in schools (see also under Water, sanitation and hygiene below) 

 

 

Water, sanitation and hygiene 
People reached: 
Male: 
Female: 

   

Outcome 1: The affected population by flood has covered their needs with water and hygienic items which 
meets Sphere and WHO standards in terms of quantity and quality 
Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 

Indicators:  Target Actual 

# of people reached and assisted with drinking water 750 750 

Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population   

Indicators:  Target Actual 

# of hygiene kits distributed 2,000 2,000 

Image 2. Distribution in Tirana. Photo: ARC 
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Influence others as leading strategic partner 

Outcome 3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable 
Output 3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming 

Progress towards outcomes 

The Disaster Preparedness and Response Coordinator and other relevant staff from the ARC Headquarters (HQ) 
in Tirana, and Secretaries of RC branches have monitored and conducted regular field visits to the affected areas. 

 
 Click here  
 
Click here to see the interim financial report  

Output 2.4: Hygiene promotion activities are provided to the entire affected population 

Indicators: Target Actual 

# of hygiene leaflets distributed 15,000 11,000 

Progress towards outcomes 

ARC has provided 750 bottles of water, partly for people accommodated in 
collective centres, and the rest to people in affected communities. So far, ARC 
has distributed 2,850 hygiene kits (2,000 of which were covered from this 
DREF), and some 11,000 promotion leaflets. 

ARC has organised two workshops with 60 participants from 22 schools in 
flood-affected areas, with the aim of promoting awareness of risk and of 
hygiene and sanitation activities. Further risk and hygiene activities in schools 
are currently underway, with hygiene leaflets being distributed. 

ARC logistics are in process of producing t-shirts and caps with the ARC 
emblem for staff and volunteers involved in the relief operation to ensure 
visibility and organisational branding. 

Image 3. Awareness-raising workshop in 

Tirana. Photo: ARC 
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Reference documents 


Click here for: 

 Emergency Plan of 
Action (EPoA) 

For further information, specifically related to this operation please contact: 

In Albanian Red Cross: 

 Artur Katuci, Secretary General 
phone: +355 692024030; email: arturk@kksh.org.al 

 Fatos Xhengo, Disaster Preparedness and Response Coordinator 
phone: +355 692029142; email: fxhengo@kksh.org.al 

 
In IFRC Regional Office for Europe: 

 Ágnes Rajacic, Senior Disaster Management Officer 
phone: +36 1 888 45 37; email: agnes.rajacic@ifrc.org 

 Olga Dzhumaeva, Partnerships and Resource Development Coordinator 
phone: +36 1 888 4506; email: olga.dzhumaeva@ifrc.org 

 Dorottya Patkó, Planning, Monitoring, Evaluation and Reporting Manager 
phone: +36 1 888 4529; email: dorottya.patko@ifrc.org 

 
In IFRC Geneva: 

 Susil Perera, Senior Officer, Response and Recovery 
phone: +41 (0)22 7304947; email: susil.perera@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

http://adore.ifrc.org/Download.aspx?FileId=179236
http://adore.ifrc.org/Download.aspx?FileId=179236


Page 1 of 3

I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 222,915 222,915

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 222,915 222,915

D. Total  Funding = B +C 222,915 222,915

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 222,915 222,915
E. Expenditure -113,912 -113,912
F. Closing Balance = (B + C + E) 109,003 109,003

Other Income
DREF Allocations 222,915 222,915
C4. Other Income 222,915 222,915

Selected Parameters
Reporting Timeframe 2017/12-2018/01 Programme MDRAL007
Budget Timeframe 2017/12-2018/03 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRAL007 - Albania - Floods
Timeframe: 09 Dec 17 to 09 Mar 18
Appeal Launch Date: 09 Dec 17

Interim Report

Interim Report Prepared on 23/Feb/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 222,915 222,915
Relief items, Construction, Supplies
Clothing & Textiles 62,600 62,600

Food 76,000 76,000

Water, Sanitation & Hygiene 32,000 32,000

Total Relief items, Construction, Sup 170,600 170,600

Logistics, Transport & Storage
Storage 8,720 8,720

Transport & Vehicles Costs 2,400 2,400

Logistics Services 5,000 5,000

Total Logistics, Transport & Storage 16,120 16,120

Personnel
International Staff 3,000 3,000

National Society Staff 2,880 2,880

Volunteers 4,350 4,350

Total Personnel 10,230 10,230

Workshops & Training
Workshops & Training 8,420 8,420

Total Workshops & Training 8,420 8,420

General Expenditure
Travel 1,000 1,000

Information & Public Relations 1,800 1,800

Communications 640 640

Financial Charges 500 500

Total General Expenditure 3,940 3,940

Contributions & Transfers
Cash Transfers National Societies 106,960 106,960 -106,960

Total Contributions & Transfers 106,960 106,960 -106,960

Indirect Costs
Programme & Services Support Recove 13,605 6,952 6,952 6,653

Total Indirect Costs 13,605 6,952 6,952 6,653

TOTAL EXPENDITURE (D) 222,915 113,912 113,912 109,003

VARIANCE (C - D) 109,003 109,003

Selected Parameters
Reporting Timeframe 2017/12-2018/01 Programme MDRAL007
Budget Timeframe 2017/12-2018/03 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRAL007 - Albania - Floods
Timeframe: 09 Dec 17 to 09 Mar 18
Appeal Launch Date: 09 Dec 17

Interim Report

Interim Report Prepared on 23/Feb/2018 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 222,915 222,915 222,915 113,912 109,003

Subtotal BL2 222,915 222,915 222,915 113,912 109,003
GRAND TOTAL 222,915 222,915 222,915 113,912 109,003

Selected Parameters
Reporting Timeframe 2017/12-2018/01 Programme MDRAL007
Budget Timeframe 2017/12-2018/03 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRAL007 - Albania - Floods
Timeframe: 09 Dec 17 to 09 Mar 18
Appeal Launch Date: 09 Dec 17

Interim Report

Interim Report Prepared on 23/Feb/2018 International Federation of Red Cross and Red Crescent Societies


