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DREF operation Operation n° MDRAM004  

Date of Issue: 8 March 2019 Glide number: OT-2018-00146-ARM 

Date of disaster: 17–18 August 2018  

Operation start date: 7 September 2018 Operation end date: 7 December 2018 

Host National Society: Armenian Red Cross Society (ARCS) Operation budget: CHF 257,134 

Number of people affected: 9,900 Number of people assisted: 5,051 

N° of National Societies involved in the operation: One – ARCS 

N° of other partner organizations involved in the operation: Local and regional authorities of targeted 
communities; local bank 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
On 17 and 18 August 2018, a hailstorm damaged almost all yield 
capacity in Shirak region of Armenia. According to the rapid assessment 
conducted jointly by the Armenian Red Cross Society (ARCS) and Shirak 
regional authorities, 2,202 households (approximately 9,900 people) in 
11 communities were affected, out of which 1,143 households from the 
three most affected communities lost from 80 to 100 per cent of their yield 
capacity – including potatoes, vegetables, flax, cumin, lentils, peas, 
cucumber, etc. Moreover, there were also sporadic cases of damaged 
houses and cattle farm roofs reported, but not on a large scale.  
 

Summary of response 

 
Overview of Host National Society 
 
ARCS, including its Shirak regional branch conducted several meetings with regional authorities, obtained all available 
official assessment reports and organized a needs assessment in some of the affected 11 communities. ARCS also 
held a meeting with the Ministry of Emergency Situations, and agreed to share all information and coordinate activities 
in the affected region. At the regional level, the ARCS representatives met with the Shirak Region administration 
responsible staff, where agreement for cooperation and information exchange was reached. At the local level, ARCS 
met with local authorities of affected communities and received regular updated information regarding the situation in 
the field. Moreover, ARCS Shirak regional branch team visited several affected communities to assess the situation and 
meet with affected people. 
 
Based on the data available from official sources and ARCS Shirak regional team, ARCS disaster response team (DRT) 
together with regional government representatives selected the most affected three communities (see map appended 
to this report), to be targeted by the operation. Beneficiary selection criteria were developed, and beneficiary lists were 
prepared based on the outcome of meetings with the authorities of the three communities. According to reports from 
the authorities, hail in these communities had destroyed even the leaves of the crops, leaving farmers without means of 
living. In Arapi community, 185.8 hectares of potatoes, vegetables, flex, lentils, etc. were damaged. Nahapetavan 
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community had 25 hectares of completely damaged wheat. Witnesses 
claimed that crops had been left without leaves after the hail so that annual 
harvest was totally destroyed. Sarnaghbyur community had 127 hectares 
of cultivated land destroyed by the hail. Damage to other communities 
would range from 50 to almost 70 per cent for almost all types of crops. 
Total damage caused to affected communities calculated by the Ministry 
of Agriculture amounted to AMD 903.54 million (approx. CHF 1.84 million). 
 
The National Society, as a United Nations Disaster Management Team 
(UN DMT) member, received and shared information on the situation with 
all stakeholders. At the time of writing, ARCS was the only organization 
among NGOs and INGOs that took action to provide humanitarian 
assistance to the affected people. 
 
 

Needs analysis 

 
The main source of income of the people living in the targeted communities is agriculture. The season starts in spring 
and ends with harvest in autumn. During this period the people take loans to purchase seeds, fuel, fertilizers, etc. 
 
Regarding the functioning of the local market, it is important to highlight that, from spring to autumn, people often 
purchase goods from local shops/markets on credit. As they would often not have much cash at the beginning of the 
agricultural season, they would agree with the shop owners that the debts accrued during the season would be paid 
back in the autumn, after the harvest. The loss of crops resulting from the hailstorm has made an impact on the local 
market, with investments difficult to recover, putting a strain on the entire local market system. 
 
Therefore, to meet peoples’ basic needs, ARCS chose to provide support with unconditional and unrestricted cash. 
Local markets were fully functional and the selected communities are close to the second largest city of Armenia 
(Gyumri) – up to maximum 20 km. 
 

The assistance allowed the targeted people to cope with the 
immediate needs which was not possible to be covered from 
the seasonal harvest and it provided them with the possibility 
to cover essential food expenses for a month. ARCS closely 
coordinated with regional and local authorities to finalize the 
lists of beneficiaries, and agreed on the selection process 
and most appropriate distribution methods, time and place. 
 
After the lists of beneficiaries were verified and prior to the 
distribution ARCS also communicated with the affected 
families in order to keep them informed on the criteria and 
selection process for the one-off unconditional cash 
distribution. Besides the complaint mechanism through 
selection process where the beneficiaries were able to raise 
their concerns and provide suggestions for improvement was 
established in the communities. The community members 
were asked to submit written complaints to the Shirak branch 
of ARCS. They were discussed on a weekly basis. Main 
complaints were regarding not being included in the lists (9 
out of 11 complainant families were additionally included in 

the lists), spelling mistakes of their names (49 cases, all satisfied). All other complaints and suggestions were discussed 
during the lessons learnt event held at the end of the project. 
 
Risk Analysis 
 
The main operational risk was related to the process of the cash distribution to beneficiaries. In order to avoid long 
queues in the bank and related discomfort it was decided to organize the distribution with fixed dates, and 
beneficiaries were informed beforehand when and where to go to get the entitled assistance. 

Image 2. Needs assessment. Photo: ARCS 

 

Image 3. Needs assessment. Photo: ARCS 
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B. OPERATIONAL STRATEGY 

 

Unconditional Cash distributions 
 

Outcome: The most affected population (1,103 households / 5,051 persons) have their basic needs met 
through the provision of cash (CHF 45.89 per person, which is 83 per cent of the food basket value) to help 
them cope with consequences of hail storm and loss of their income. 
 

Outputs: 

• The disaster area is assessed to identify the most affected households. 

• Beneficiary targeting strategy is developed, including encashment plan and registration system to deliver 
intended assistance. 

• Easily accessible complaint mechanism is established in targeted communities. 

• Cash is distributed. 

• Activities are monitored and evaluated, and reporting is provided on cash distributions. 

 
The principle criteria to select the communities in the target area was the highest amount of losses (from 80 per cent to 
100 per cent) of the harvest. The assistance allowed the targeted people to cope with the immediate needs, which is 
not possible to cover from the income from the seasonal harvest expected. It was anticipated that the government would 
be able to compensate commercial losses, however, no action has been taken to date. Small-holder producers were 
particularly vulnerable. The PDM showed that about 60 per cent of beneficiaries spent the cash provided to buy food, 
medicines, clothes and other household items. Others bought seeds and other agricultural goods. 
 
The city of Gyumri is located near the affected communities and markets are accessible to purchase necessary 
household items. Since people were able to pay cash for the goods, the number of suppliers increased. The local shops 
who used to sell their goods on credit got the opportunity to improve their business. 
 
Implementation 
 
Initially, ARCS was going to use cash in envelopes modality. However, after the risk assessment conducted internally 
by the ARCS DM department, it was decided to involve a third party (Armenian Business Bank) and run all distribution 
via bank local branches in Shirak Province. The selection of the bank was based on existing long-term cooperation, 
mutual agreements between both organizations, bank presence in affected area and flexibility according the fees and 
service costs. 
 
In order to ensure dignified distributions and security for beneficiaries and ARCS staff, it was decided to have a limited 
cash disbursement, based on the daily capacity of the bank branch to serve the recipients. The beneficiaries were 
informed by the local authorities and ARCS staff when they should go to the bank and collect money. ARCS DM 
coordinator with the support of RDRT member developed the encashment plan to structure the distribution process.  
 
During the beneficiary targeting, the ARCS closely collaborated with local authorities. In order to reduce risks of wrong 
calculation, ARCS held preliminary random checks in households at the end of September, based on the lists provided 
by the authorities. ARCS HQ and Gyumri branch staff together with volunteers conducted random checks in all three 
villages to justify numbers of family members. 
 
An IFRC Regional Disaster Response Team (RDRT) member visited Armenia for providing technical assistance in 
project implementation. A post-distribution monitoring (PDM) questionnaire form was developed and translated to the 
Armenian language with the help of the ARCS DM coordinator. This helped to ensure the organization accountability 
and support to identify positive and negative parts of the intervention.  
The questionnaire was put on a digital platform (Kobo Collect), which helped to  

• streamline National Society information management process, 

• provide instantaneous communication between HQ and branches, 

• reduce time for data processing and analysis, 

• ensure effective use of human resources. 

 
The RDRT member together with ARCS HQ DM staff held an induction session for Gyumri branch volunteers on using 
Kobo application. Additional instructions on form management were provided for ARCS HQ DM staff. 
 
As of the result of monitoring, the number of beneficiaries has increased compared to the original target. The cash 
distribution is completed now and overall 1,103 families consisting of 5,051 persons received the cash assistance.  
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During post-distribution monitoring, about 15 per cent (180 families) were visited by ARCS volunteers. A lessons-
learnt workshop was conducted with the participation of the ARCS staff and volunteers, local authorities, community 
leaders. Outcomes of the workshop and PDM are described in the Detailed Operational Plan section below. 
 

Operational support services 

 

Human resources 

The ARCS recruited one local coordinator and mobilized 10 volunteers from National Society HQ DRT and affected 
communities. For the operation ARCS assigned the Disaster Management staff, driver and other support staff as 
required to support the implementation of the operation. The IFRC Regional Office for Europe deployed an RDRT 
member in order to assist the National Society in setting up the planned cash response, and the Regional Cash 
Coordinator also provided remote support during the design of the cash programme. 
 

Logistics and supply chain 

ARCS provided sufficient number of vehicles to implement the operation and the DREF budget supported the fuel 
costs. 
 

Information technologies (IT) 

The ARCS web-site was used to cover the process of the project implementation sharing the updates from the field, 
as well as photos and other relevant materials. IT support was ensured by ARCS to establish the beneficiary 
database. 

 
Communications 

A press release was published explaining the objective of the operation, mentioning the target communities and 
beneficiary categories, the amount of cash to be distributed to affected people. A story on the process was published 
in the ARCS website.1 

 
Security 

The area of the operation does not have major security issues. Cooperation with local authorities ensured the safety 
and security at the distribution points. 

 
Planning, monitoring, evaluation, & reporting (PMER) 

The planning, monitoring and evaluation was conducted by the ARCS DM department through the whole period of the 
project implementation. A lessons learnt workshop was conducted at the end of the project. Technical support for the 
cash distribution was provided by IFRC Cash Coordinator. 
 

Administration and Finance 

ARCS Finance Officer was following closely the financial component implementation and provided assistance. 

                                                      
1 https://www.redcross.am/news/armenian-red-cross-society-provides-humanitarian-aid-to-the-most-affected-by-hailstorm-families-
of-arapi-sarnaghbyur-and-nahapetavan-communities-in-shirak-region.html  

https://www.redcross.am/news/armenian-red-cross-society-provides-humanitarian-aid-to-the-most-affected-by-hailstorm-families-of-arapi-sarnaghbyur-and-nahapetavan-communities-in-shirak-region.html
https://www.redcross.am/news/armenian-red-cross-society-provides-humanitarian-aid-to-the-most-affected-by-hailstorm-families-of-arapi-sarnaghbyur-and-nahapetavan-communities-in-shirak-region.html
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C. DETAILED OPERATIONAL PLAN 

 

 

Livelihoods and basic needs 
People reached: 5,051 (1,103 households) 
Male: 2,576 (estimate) 
Female: 2,475 (estimate) 

Indicators:  Target Actual 

The most affected population have their basic needs met 
through the provision of cash to help them cope with 
consequences of hail storm and loss of their income 

1,143 households / 
5,000 persons 

1,103 households / 
5,051 persons 

Provision of cash per person CHF 46 CHF 45.89 

Narrative description of achievements 

Local authorities of the province provided the lists of affected communities. Based on that information ARCS together 
with the local authorities selected three most affected communities: Arapi, Nahapetavan and Sarnaghbyur. The 
authorities also provided the lists of affected households from the mentioned communities. ARCS volunteers led by 
the Shirak branch coordinator conducted the preliminary assessment of the lists and finalized them taking into 
account the complaints from the beneficiaries. 
 
The kick-off meeting was held in Gyumri on 14 September with the participation of ARCS DM staff, Shirak branch 
staff and volunteers, province level authorities, heads of targeted communities. The participants discussed the 
planned activities, coordination and communication mechanisms, cash distribution strategies. 
 
Initially it was planned to provide cash to beneficiaries in envelopes. However, after discussion with all the 
stakeholders it was decided to contract a local bank and after the beneficiary lists finalization the affected population 
was directed to the nearest branch of the partner bank on preliminary agreed dates and time. As a result, ARCS 
distributed cash (CHF 45.89) to 1,103 families (5,051 people) in three communities. Post distribution monitoring 
(PDM) was initiated after the completion of the cash distribution. 180 households were approached for a feedback 
on the results of the intervention. The analysis of the PDM were discussed during the lessons learnt workshop. 

Challenges 

Main challenge was regarding the risks related to the distribution of cash in envelops. After the risk assessment 
conducted internally by the ARCS DM department, it was decided to involve a third party (Armenian Business Bank) 
and run all distribution via local bank branches in Shirak Province. 

Lessons Learned 

On 7 December 2018, a lessons learnt workshop was conducted in Gyumri – Shirak branch of ARCS. ARCS DM 
staff, Shirak branch staff and volunteers, province level authorities, heads of targeted communities as well as 
representatives of beneficiaries participated in the workshop. The results and achievements, post distribution 
monitoring information and other issues were discussed. The main lessons were: 

1. The assistance was very relevant. The cash was used mainly for procuring seeds and fertilisers for 
agricultural purpose. Some families were able to pay back the debts accumulated during the year. 

2. The methodology of providing the cash through the bank was quite appreciated as it was very transparent 
and appropriate. Meanwhile, it is important to keep in mind the capacities of the branches to serve a certain 
number of people in order to avoid long queues. 

3. There is a need to provide longer time and resources for beneficiary registration in order to avoid 
dissatisfaction and misunderstandings. 

4. The ARCS staff and volunteers worked very hard and covered all tasks planned initially.  
5. Capacity building on cash transfer programming for all the stakeholders was mentioned as one of the 

important issues for the future. 
 

 

  



 

6 

 

  Strengthen National Society 

Indicators:  Target Actual 

Recruit Coordinator 1 1 

Recruit Driver 1 1 

Recruit volunteers 4 10 

Involve a member of IFRC RDRT 1 1 

Issue a press release 1 1 

Post information on the website 1 1 

Narrative description of achievements 

During the implementation of the response, activities a Project Coordinator and Driver were recruited for three 
months. The operation budget covered the fuel expenses for the vehicle provided by ARCS for the project purposes. 
The HQ DM staff visited the area twice a month for conducting monitoring, meeting the authorities, beneficiaries as 
well as coordinating the ongoing issues. ARCS President and the Secretary General met the Province Governor at 
the very beginning to discuss the objective of the intervention and agree on further cooperation and coordination. 
 
It was initially planned to recruit 4 ARCS volunteers for conducting surveys, monitoring and working directly with 
beneficiaries. During the project period there were 6 members of the targeted communities who came to offer their 
voluntary assistance in the activities. ARCS used their resources during the distribution of cash. 
 
From 8 to 12 October 2018, an IFRC RDRT member visited Armenia to provide technical assistance in project 
implementation. The PDM questionnaire form was developed and translated to the Armenian language with the 
help of the ARCS DM coordinator. This helped to ensure the organization accountability and support to identify 
positive and negative parts of the intervention. The questioner was put on digital form (Kobo Collect). 
 
180 households were assessed during the PDM. 51 per cent of respondents were men and 49 per cent women. 
The age groups were: 51-61 (30 per cent), above 63 (24 per cent), 40-50 (21 per cent), 29-39 (19 per cent), 18-28 
(6 per cent). 55 per cent of households had up to 7 members in the family, 30 per cent 2–4, 12  per cent 8–10. 66 
per cent of beneficiaries spent less than 2 hours in the queue at the bank. 96 per cent were satisfied with the 
assistance. The purpose of cash spent is provided above.  

Challenges 

There were no major challenges related to strengthening the National Society. 

Lessons Learned 

The main lessons learnt included the need for building capacities of ARCS staff and volunteers as well as local 
stakeholders in CTP, its modalities, ways of implementation and best practices. 
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D. THE BUDGET 

 
The budget for this DREF operation was CHF 257,134, of which CHF 252,109 was spent. The remaining balance of 

CHF 5,025 will be returned to the DREF account per standard IFRC procedures. Please refer to the final financial 

statement, appended to this report, for details. 

 

 

Contact information 
 

 

Click here for: 

• Emergency Plan 
of Action (EPoA) 

For further information, specifically related to this operation please contact: 

In the Armenian Red Cross Society: 

• Dr Anna Yeghiazaryan, Secretary General; 
Phone: +374 60 625050; email: redcross@redcross.am 

• Sergey Sahakyan, Head of Disaster Management Department; 
Phone: +374 62 5058; email: arcs-dm@redcross.am 

In the IFRC Country Cluster Support Team in the South Caucasus: 

• Ekaterine Kristesashvili, Head of CCST a.i. 
Email: ekaterine.kristesashvili@ifrc.org  

In the IFRC Regional Office for Europe: 

• Seval Guzelkilinc, Disaster Management Coordinator, 
Phone: +36 1 888 4505; email: seval.guzelkilinc@ifrc.org  

IFRC Secretariat Geneva: 

• Susil Perera, Senior Officer, Response and Recovery, 
Phone: +41 22 730 4947; email: susil.perera@ifrc.org 

 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 

https://apple.ifrc.org/Apple/OpenDocument.aspx?id=15005735
https://apple.ifrc.org/Apple/OpenDocument.aspx?id=15005735
mailto:redcross@redcross.am
mailto:arcs-dm@redcross.am
mailto:ekaterine.kristesashvili@ifrc.org
mailto:seval.guzelkilinc@ifrc.org
mailto:susil.perera@ifrc.org
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DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 257,134

DREF Allocations 257,134

I. Summary

Opening Balance 0

Expenditure -252,109

Closing Balance 5,025

II. Expenditure by area of focus / strategies for implementation

Description Budget Expenditure Variance

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 0
AOF3 - Livelihoods and basic needs 244,950 252,109 -7,159
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 0
AOF6 - Inclusion, gender and protection 0
AOF7 - Migration 0

Area of focus Total 244,950 252,109 -7,159

SFI1 - Strenghten National Society capacities 6,752 6,752
SFI2 - Ensure effective international disaster management 5,432 5,432
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 0

Strategy for implementation Total 12,184 12,184

Grand Total 257,134 252,109 5,025

MDRAM004 - Armenia - Hailstorm
Operating Timeframe: 07 Sep 2018 to 07 Dec 2018

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 230,000 230,000
CAXB CAXBCash Disbursment 230,000 230,000

Logistics, Transport & Storage 840 840
CAXF CAXFDistribution & Monitoring 390 390

CAXFTransport & Vehicles Costs 450 450

Personnel 4,200 4,200
CAXH CAXHNational Society Staff 3,300 3,300

CAXHVolunteers 900 900

Workshops & Training 700 700
CAXJ CAXJWorkshops & Training 700 700

General Expenditure 5,700 382 5,318
CAXL CAXLTravel 5,100 357 4,743

CAXLOffice Costs 600 600

CAXLFinancial Charges 25 -25

Contributions & Transfers 236,340 -236,340
CAXN CAXNCash Transfers National Societies 236,340 -236,340

Indirect Costs 15,694 15,387 307
CAXP CAXPProgramme & Services Support Recover 15,694 15,387 307

Grand Total 257,134 252,109 5,025

MDRAM004 - Armenia - Hailstorm
Operating Timeframe: 07 Sep 2018 to 07 Dec 2018

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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