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Angola: Epidemic (Yellow Fever) 



 

 

Source: Photos of the response of the Angola Red Cross to the worst yellow fever outbreak in Angola, which was first detected in 
December 2015 https://www.flickr.com/photos/ifrc/sets/72157671388930505  

 
A. Appeal History 
 

 This Emergency Appeal (EA) was launched on 23 February 2016 for CHF 1,443,961 to enable the IFRC to 
support the Cruz Vermelha de Angola (CVA) to reach 9 million people with social mobilization, health, and 
hygiene promotion—4 million to be assisted directly and a further 5 million through social mobilization—to 
address the devastating effects of the Yellow Fever outbreak.  
 

 Disaster Relief Emergency Fund (DREF): CHF 173,653 was allocated from the Federation’s DREF to 
support the National Society (NS) to start up operations and meet the immediate needs of the affected 
populations. The DREF was distributed to the NS in three tranches over five months to allow for scaling up of 
activities and the development of the Emergency Appeal.  
 

 Operations Update 1 is issued on 28 July 2016 
 

 Operations Update 2 is issued on 1 August 2016 
 

 Operations Update 3 is issued on April 13, 2016 extending the timeframe to June 30, 2017 
 
This Operations Update presents the progress on the implementation of the operation to date. In addition, it 
is meant to apply an extension of the operation until June 30, 2017 to allow the NS to complete the part of the 
planned activities concerning vector control and environmental sanitation activities in the target population. 
Although these activities were originally intended for completion in 2016, there were delays in implementation 
of activities due to access challenges that related to difficulties in obtaining visas for staff overseeing the 
Operation. It is therefore prudent to extend the Appeal on the upcoming rainy season that has the potential 
to increase breeding sites for mosquitoes in addition to the cholera season as to observed cases of the 
disease. To ensure strengthened community-based prevention efforts to avert further incidences of water 
borne diseases and it is now of the utmost importance that the NS continues implementation. 
 
 
The IFRC, on behalf of the Cruz Vermelha de Angola (CVA), would like to thank all of its partners and appeal 
to all distinguished donors to support the EA to enable CVA to provide much needed assistance to the most 

vulnerable, affected communities. 
 
  

https://www.flickr.com/photos/ifrc/sets/72157671388930505


 

 

B. Situation analysis 
 
Description of the disaster 
 
The largest outbreak of yellow fever in 30 years in Angola affected the country late 2015. The outbreak was 
detected in the Municipality of Viana, in Luanda, Angola, in late December 2015, with the first cases being 
lab confirmed on 19 January 2016. An immediate response was launched by the Angolan Ministry of Health 
and its partners. Despite initial efforts, the outbreak rapidly increased in size and scale, spread across the 
country and resulted in exportation of cases to at least four other countries. This exportation resulted in 
confirmed local transmission in Democratic Republic of Congo (DRC), including the capital city of Kinshasa. 
The response to the yellow fever outbreak in Angola was complicated by both the limited vaccine supply and 
the outbreaks in DRC, and a concurrent but separate outbreak that occurred in Uganda. The risk for further 
cross border transmission, extension of the outbreak in Angola and DRC, as well as the potential spread of 
yellow fever to other countries increases the complexity and urgency of the response to the outbreak in 
Angola and the surrounding countries.  
 
The Yellow Fever outbreak diminished in intensity as result of massive vaccination campaign with the last 
confirmed case reported on 23 June 2016, according to WHO Situation Report. Two new probable cases 
without a history of yellow fever vaccination were reported from Kwanza Sul province in the mid October 
2016. 
 
As of the 20th October 2016 and according to the Ministry of Health, there have been 4,599 notified suspected 
cases, with 384 cumulative deaths (General Lethality Rate: 8.3%); 884 cases have been laboratory confirmed 
(19%) out of which 121 have resulted in deaths (Case Fatality Rate: 13.6%). Since the start of the outbreak, 
suspected cases have been reported in all 18 provinces while confirmed cases have been reported from 80 
districts in 16 provinces. The health provinces of Luanda, Benguela, Huambo and Huila were the most affected. 
 

 Confirmed cases 
 Probable cases 
 Negative/discarded cases 

 

 
Figure 1. National weekly number of confirmed, probable and negative yellow fever cases in Angola, 5 December 2015 to 23 
December 2016. Source: Epidemiologic Situation Presentation, Angola Ministry of health, Hygiene and Epidemiologic Surveillance Department, Jan 2017 
 



 

 

By 19 September 2016 people were vaccinated in 73 municipalities of 18 provinces in Angola with a 
cumulative number of 17,917,134 (70% of total Angolan population).. . Preventive vaccination campaigns are 
planned to be implemented in 16 new municipalities in the 1st trimester of 2017, contingent upon the 
availability of vaccination doses, to cover 100% of the target population with the Yellow Fever vaccine. 
 

 
Figure 2. Yellow fever outbreak: Angola Yellow Fever Epicurve1 

Despite the reality that no cases have been reported in the last six months and that the Government officially 
declared the end of the disease spread in December 20162, it is very important to conduct a good quality and 
continued vaccination campaigns to at least 90% of the population in order to have effective preventative 
controls.  
 
Table 1: Vaccination coverage in Angola and Democratic Republic of the Congo as of 25 October 
2016 -focus on Angola:  Source WHO Sit Report, Oct 2016. 

Country Target Areas  Province/Region (District/Health zone) 
Doses 
approved 

Angola  

Luanda (Viana) 1.8 

Luanda (all 8 districts) 5.6 

Benguela, Bié, Huambo, Kwanza Sul 4.3 

Benguela, Bié, Cunene, Huila, Kuando 
Kubango, Kwanza Norte, Kwanza Sul, 
Namibe, Uíge 3.3 

Pre-emptive vaccination campaigns in 
areas which border Democratic Republic 
of the Congo 3.1 

                                                
1 WHO Yellow fever outbreak timeline: http://www.who.int/emergencies/yellow-fever/mediacentre/timeline/en/ 
2 Speech of His Excellency Dr. Gomes Sambo, Luís, Minister of Health, Meeting on Yellow Fever, 23 December 2016 

http://www.who.int/emergencies/yellow-fever/mediacentre/timeline/en/


 

 

Namibe (Namibe), Moxico (Lumbala 
Nguimbo, Luena), Bié (Chinguar, Andulo, 
Nharea) Cuando Cubango (Cuito 
Cuanavale), Cuanza Sul (Cela), Lunda 
Sul (Cacolo) 1.9 

Total Doses  20 
 
With the Angola outbreak, we can state that as a whole a pilot phase in the fight against the disease has 
been conducted through massive prevention initiatives. It is the first time that a stockpile of these 
characteristics is depleted, having used 13 million doses of vaccines, twice the regulatory stockpile, managed 
by the International Coordinating Group (ICG) with four agencies: WHO, UNICEF, IFRC and Médecins sans 
Frontières3.  
 
Very recent cases of other vector borne related diseases have had date of onset in Angola, starting with a 
first case of Cholera the 13th December 2016, and notified on the 14th December, from Zaire province, being 
the outbreak confirmed between the 28th and 30th December by The National Public Health Laboratory. 4 
 
In-country dialogue with CVA is kept on a daily basis for further vector control initiatives and community 
environmental sanitation activities, their implementation being expected for early 2017. 
 
The situation is being continuously monitored to assess further response needs against water borne 
diseases that are a contact threat in Angola a major public health related problem. An upcoming CVA 
sectorial response plan can be analyzed to explore incorporation of complementing existing CVA vector 
control activities into the Appeal as to its Outcome 3 of the Detailed Plan of Action below, providing its 
extension of the operation. Thus, as awareness on the vector is the key action, the appeal will continue to 
monitor the situation in geographical areas given the vector activity, increasing preparedness face to 
outbreaks. 
 
Summary of current response 
 
Overview of Host National Society 
 
Set-ups for the operation can be briefly exposed as follows as per the Cruz Vermelha de Angola pre-existing 
structure:  
 

National operational team 
Level Focal 

Strategic Secretary General, Programs Director, Finance Director, IFRC Representative 

Intermediate 
Regional Secretaries (17): Bengo, Benguela, Bié, Cabinda, Cuando Cubango, 
Kwanza Norte, Kwanza Sul, Cunene, Huambo, Huila, Luanda, Lunda Sul, 
Malange, Moxico, Namibe, Uige and Zaire.   

Operacional Municipal Coordinators (59), 1.942 Mobilizers / community based volunteers.  
 
 

                                                
3 The stockpile used to be 6 million doses per year, enough since 2001.  
WHO: Yellow fever vaccines global stockpile - Questions and answers (Q&A)  
https://www.youtube.com/watch?v=8vuPzkLnwgw  
4 The source of the outbreak is Libi Island (Ponta de Padrao) in the central commune of Soyo municipality, becoming a geographic 
area targeted for response 

https://www.youtube.com/watch?v=8vuPzkLnwgw


 

 

In 59 municipalities where the vaccination campaign took place, the following provides a summary of 
achievements (these activities have resulted in further Appeal achievements highlight in the Summary of 
the Current Response section): 
 
 1,942 mobilizers recruited and trained to carry out vaccination campaign, having been 78 the training 

sessions conducted for mobilizers 
 792,336 door-to-door visits effectuated 
 9,417 mass mobilization activities in churches, schools, markets and other agglomeration sites 
 56 spots in the municipal radios; - 1 radiophonic spot passed about 56 times in the municipal radios 

during the vaccination campaign 
 Distribution of 98,349 leaflets -IEC Material- on yellow fever and other key messages were passed 

during the door-to-door and mass mobilization activities 
 
If we consider 5 members in each household and that each mobilizer made an average of 34 visits during 
12 campaign days, we can state that an estimated of 3,934,514 people have been targeted during 792,336 
house-to-house visits in the 59 municipalities. The rest of the population target, 5 million, is considered to 
have been achieved through mass mobilization activities via  radio sets, etc . Mass mobilization has resulted 
into no more cases of Yellow Fever recorded compared to the beginning of the appeal period, as shown in 
epidemic curve of Figure 1 above. Evidence between this fact and the RC action will be flagged at the 
evaluation. 
 
CVA has capacity in Community Engagement and Accountability (CEA). Specifically, CVA is engaging the 
affected beneficiaries in the support for micro planning at the municipal levels. In addition, CVA had plans 
to engage the affected beneficiaries in social mobilization for the vaccination campaigns through 2-way 
communication and feedback mechanisms through Facebook and other social media challenges, though 
there are challenges due to limited capacity to monitor the social media sites. 
 
Movement Coordination 
 
The CVA continues to coordinate and implement Yellow Fever operations with the IFRC as only Movement 
related partner. The IFRC delegate will be based within the CVA HQ office. All communications and activities 
are communicated to and coordinated through the CVA SG and Program Coordinator. 
 
The recruitment of the IFRC delegate, more specifically the Operations Manager, was concluded, his 
deployment being programmed for early in January 2017. Deployment was significantly delayed due to the 
visa application and approvals process, which began in October 2016. 
 
Overview of non-RCRC actors in country 
 
The coordination of the Yellow Fever response and information sharing is organized by the Ministry of Health 
(MoH) supported by WHO. An incident manager from WHO has been appointed to manage the operation 
and a Global Outbreak Alert and Response Network (GOARN) team has been deployed, including 2 
epidemiologists and logistics support.  
 

CDC is present on the ground and providing technical support. MSF Spain is operational and providing 
support to clinical case management and social mobilization in three provinces. UNICEF has reinforced its 
local team and is coordinating social mobilization activities. 
 
The CVA entered an agreement with UNICEF to provide social mobilization and health promotion activities 
in 7 to 10 provinces in the country, focusing mainly on Yellow Fever, but also targeting malnutrition in three 
provinces affected with acute and chronic malnutrition (Cunene, Huíla, and Namibe). This agreement 
provided approximately USD 340,000 to the CVA for implementation of these social mobilization activities, 
which have been incorporated into the emergency appeal. However, activities remain and to complete the 
operation to the satisfaction, the CVA seeks to conduct a 2-month social mobilization campaign on vector 



 

 

control (Outcome 3 of the operational plan below). To establish best practices, the NS also seeks to perform 
an assessment on impact of the mobilization campaign on enhancing behavioral change. 
 
CVA seeks to primarily carry out social mobilization activities in 2017 to support the prevention of the spread 
of Yellow Fever raising awareness on vector management to the end of June. To implement this initiative, 
as planned in the 2016 Appeal, the CVA requires funding for a period of six months in 2017 counting from 
January. 
 
Needs analysis, beneficiary selection, risk assessment and scenario planning 
 
With an average life expectancy of 52.3 years and infant mortality rate of 101.6 per 1,000 births, even before 
this yellow fever outbreak Angola had some of the poorest access to basic health services in the world. 
Angola relies heavily on oil production to finance virtually every aspect of its economy, infrastructure, services 
and its health care system. Of great concern is the deterioration in health care and sanitation services that 
are linked to the global down turn in oil prices. Angola currently ranks 149 out of 188 countries on the UNDP 
Humanitarian Development Index. Despite progress since the end of a 40 years’ civil war, access to health 
care still remains extremely low, and recent drop in oil prices is negatively affecting the provision of essential 
services. Angola has experienced large outbreaks of Marburg and cholera in the past, and is currently 
effected by El Nino in the south part of the country, which is currently negatively impacting food security and 
malnutrition indicators.  
 
The current Yellow Fever response in Angola has been met with a number of challenges, which have led to 
a slow scale-up by all partners. This has allowed the disease to spread across a large geographical area.  
 
The action in zones targeted for vaccination campaigns of population at risk for further disease spread and 
other initiatives has led to important lessons learned in terms of standards adaptation, elaboration of 
guidelines and clinical cases management. About 50% of population in those areas, approximately 4 million 
people, is directly concerned by the CVA action against yellow fever, hence the importance of keeping the 
NS active in the overall disease surveillance mechanisms effectively. 
 
Risk Assessment 
 
The risk of further outbreak of the virus within Angola is highly likely with the current onset of seasonal rainy 
season, as it promotes the breeding of mosquitoes. The national epidemiological surveillance system still 
needs to be improved and strengthened creating pre-existing conditions for the notification and investigation 
of arboviruses suspected cases as mitigating measure. For this, it is important to keep that system active for 
the detection of suspected cases and subsequent laboratory confirmation. 
 
Reports of community resistance to vaccination have also impacted the effectiveness of campaigns and 
prevention interventions. The NS is therefore proposing to further continue social mobilization from early 
2017 to minimize risks of potential outbreak as part of the national disease surveillance mechanisms with 
the involvement of the community for knowledge and practices improvement purposes. CVA has been 
identified as a key partner to help build trust and break down resistance to vaccine especially in Luanda and 
surrounding provinces. 
  



 

 

C. Operational strategy and plan 
 
An Emergency Plan of Action incorporated key strategies necessary to stop a yellow fever epidemic from 
occurring and reduce yellow fever-related morbidity and mortality rates. These include vaccination, case 
management, community engagement through social mobilization and/or health promotion, vector 
control/environmental sanitation and disease surveillance. The Emergency Appeal targets implementation 
of the latter three of these strategies:  
 

1. Community engagement, in particular social mobilization to support the vaccination campaign;  
2. Vector control/environmental sanitation; and  
3. Disease surveillance, focusing activities at the community level through its volunteer network.   

 
The objectives of the operation in Angola are:  
 

1. The spread of yellow fever is stopped and morbidity and mortality rates from yellow fever are 
reduced through collaborative efforts of all partners. CVA/IFRC will support accomplishment of 
this objective through:  
a) Social mobilization (particularly for vaccination campaigns);  
b) Community-based surveillance;  
c) Vector Control/Environmental Sanitation. These are activities requiring community-based 
work where the NS can provide the greatest added value through its volunteer network.  

2. The National Society is strengthened in its ability to respond to further disasters/epidemics and/or 
deterioration of health systems due to economic downturn, through provision of organizational 
development and capacity-building activities. 

 
Strategies 1. and 3. and action b) above are directly linked up with the Government vaccination operation 
and are consequently reliant on the Government campaign. 
 
Summary of the current response 
 
From February until June 2016, CVA had responded to the epicenter of the outbreak in Viana Municipality 
in Luanda province, where the CVA headquarters is situated. Viana has a total population of 1.6 million 
people and was the target of an extensive vaccination campaign. Later on, as the outbreak began spreading 
to other districts, the NS started mobilizing its volunteers in those areas to support social mobilization 
activities. To date, CVA, through the Emergency Appeal, has accomplished the following: 
 

a. Vaccinated 130,400 individuals at the CVA headquarters in Luanda , in auxiliary partnership with 
the Angolan Armed Forces (FAA) and the Ministry of Health (MoH). Phase two of the on-going 
vaccination campaign has targeted more than two million people in twelve districts across ten 
provinces of the country.  
 

b. In partnership with Radio Viana, provided live health information messages related to Yellow 
Fever during a regularly scheduled radio show, aired twice per week. Nine live programmes 
were carried out and pre-recorded key prevention messages continue to be aired. 
 

c. Supported 59 targeted municipalities with the development of municipal social mobilization 
plans.  

 
d. In partnership with UNICEF, trained 1,942 volunteers in social mobilization techniques. The 

training focused primarily on door to door and mass education activities in community meeting points 
(schools, markets, taxi sites, etc.).  



 

 

 
e. Reached over 3.9 million people with radio, door-to-door, and mass education social 

mobilization campaigns. The municipalities targeted through these campaigns were chosen based 
on their predisposition to the potential for Yellow Fever outbreaks. They represent the 35% of 
progress towards the 50% concerned by the Red Cross action of the population reached by 
vaccination. That is to say, 9 million people out of the approximately 24 million which 
constitute the population of the country.  

 
It is important to highlight that the emergency appeal has not been fully funded (only the 51% of coverage 
had been reached) to cater for the costs of the extensive operational plan below. Consequently, a proportional 
part of the activities has needed to be prioritized over the whole of the programme, privileging volunteering 
action, more specifically related to outputs 1 and 3. 
 
The agreement entered by CVA with UNICEF above served to complete most of the volunteers’ social 
mobilization and health promotion activities. This local financial contribution has served to cover Output 1 
implementation during the second half of the year 2016 in the absence of IFRC representation in country, 
and has allowed accomplishment throughout the timeframe of the appeal. 
 
Implementation moves now towards Output 3 on volunteers’ realization of environmental activities and 
prevention of water borne diseases within the communities. More action under the other components 
(Outcome 2 and rest of Outcome 1) is programmed for the CVA to accompany the Government mass 
vaccination operation and consequently could only be undertaken if the vaccination campaign takes place. 
 
The network of volunteers remains solid and an important asset in the response to the epidemics from the 
CVA. As an evaluation of the programme is pending to measure impact and change, at this juncture we can 
state that much knowledge about the disease has been passed on to the target population. The local 
authorities acknowledge the work done by the NS and this create favorable conditions for lessons learned 
itemization and knowledge capitalization purposes, a step forward already planned for and for which we 
invite our financial partners to keep involved in the programme till completion in 2017 
 
Challenges in implementation: 
 

 As early detection initiative following vaccination campaigns, social mobilization planning for vector 
control need to be duly contemplated as part of the implementation of the rest of this Appeal 

 
 Visa delays for international staff supporting the implementation of the Appeal. It delays significantly 

deployment due to approvals process before and after the visa application. 
 
 Assess mobilizers M&E (monitoring and evaluation) real capacity for an accurate data collection. 

The data collection was done based on reporting templates prepared and validated by the technical 
teams of the CVA and UNICEF. The data were sent by telephone and compiled into a database in 
the CVA HQs. 

 
 The work of the CVA volunteers would be more visible if the CVA anticipates visibility material Thus, 

stress on production and distribution of RC T-shirts and other material to volunteers and staff is 
important to improve visibility for CVA in the communities. 

 
There is an urgent need for additional support to the National Society and extend the emergency to complete 
remaining activities: 
 
 



 

 

1. The NS seeks to continue capacity building  its volunteers to respond to outbreaks in future.  
 

2. The rainy season (October 2016 – March 2017) has created favorable conditions for mosquito 
breeding across the country, which requires the continuation of vector control efforts. This has been 
corroborated by the World Health Organization Regional Director for Arica, Dr. Moeti, who have 
expressed that "[the humanitarian community] needs to keep a close eye on the situation…[as] this 
is a peak time for yellow fever-carrying mosquitoes. We need to continue working together to ensure 
this outbreak is truly over, and to prevent future outbreaks."5 
 

3. Carry out 4 Knowledge and Practice’s (KAP) studies on areas that have been subject to vaccination 
against yellow fever  
 

4. In the same areas, hold meetings between regional coordinators and community leaders for impact 
evaluation purposes, an activity that is part of the programme and that it is important to itemized. 

 
C. Detailed Operational Plan 
 
Health and Care 
 

Health and Care 

Outcome 1. Community yellow 
fever disease prevention is 
provided to the target population 
through 
social mobilization activities 
 

% of achievement: 55% 

Outputs  % of achievement 

Output 1.1: Coverage of yellow fever vaccination in the 
target population is increased  57 

Output 1.2: Knowledge, understanding and behavior to 
prevent, detect and reduce yellow fever disease is 
increased in target population 

40 

 
Output 1.3: Other potential epidemic threats – enhanced 
by the strain caused by yellow fever on the health system- 
are prevented in the target population 

20 

 
Output 1.4: Yellow fever prevention activities are 
delivered in Viana, Luanda  

95 

Activities    
Is implementation on 

time? % progress 
(estimate) 

     Yes  No  

Identify and recruit volunteers:  
Progress:  
Altogether 1,942 volunteers were deployed and they have reached 
estimated 3.9 million people. Social mobilization supported in 
altogether 36 municipalities.  

X  Completed 

Training of volunteers on social mobilization for yellow fever: 
Progress: 1 day training of all 1,942 by UNICEF staff consultants hired 
to conduct volunteers training in order to support vaccination related 
activities 

X  Completed 

                                                
5 WHO, Features 2016, Winning the war against yellow fever,  25 November 2016, http://www.who.int/features/2016/winning-the-
war-against-yellow-fever/en/ 

http://www.who.int/features/2016/winning-the


 

 

Supervision of volunteers: 
Progress: Each municipality has: 1 coordinator, who is supported by 
team leaders per community; Team leaders have groups of volunteers 
under them, their number varies depending on the geographical spread 
of the community. 
 
Team leader has the responsibility to report on a monthly basis using 
reporting forms.  
All volunteers were trained on reporting tools. There is a focal person 
at head office who manages the data and collates the information 
gathered from provinces. 

X  Completed 

Door to door social mobilization activities  
Progress: 792,336 people reached to date. X  Completed 

Provide key health messages on yellow fever at community meeting 
points (schools, markets, etc.) 

X  Ongoing 

Provide key health messages on yellow fever to communities through 
radio programmes. 
Progress: NS carried out live broadcast, one session per week up until 
June 2016. Thereafter, the strategy has changed to pre -recorded key 
prevention messages on yellow fever shared with the radio stations for 
broadcasting. 
By October, twice weekly radio programmes on Viana Radio to raise 
and disseminate key messages were stopped due to shortage of staff. 

X  Ongoing 

Establish a two-way communication with communities using Facebook 
and other social media to adapt yellow fever health messages being 
provided. 
Progress: NS confirmed this is not doable due to limited capacities. 

 X Not started 

Carry out a KAP survey to ensure messages are effective for target 
population   X Not started 

Support micro-planning at municipal level. 
Progress: Completed in all 59 municipalities where vaccination has 
taken place  

X  Ongoing 

Adapt key health messages for yellow fever based on KAP survey, as 
well as material for training of volunteers, door to door guideline 
activities and data collection forms.   

 X Not started 

Produce and distribute RC T-shirts and other material to volunteers and 
staff to improve visibility for CVA at the community level.  X Not started 

Progress towards outcomes 

Community mobilization activities planned through the first two DREF allocations are completed. Additional and scaled 
up social mobilization activities are being carried out in line with the MoH National vaccination roll out plan. Branches 
came together on the 24th and 25th of June 2016 to be briefed on the plan, key messages and participate in 
microplanning activities with the municipalities. The MoH aim is to have the rest of vaccinations completed  as early 
as possible in 2017. To date, about 9 million people have been vaccinated in 85 municipalities with higher risk, of 
which CVA has assisted in reaching 3.9 million. 

Outcome 2 Community-based 
disease surveillance is provided 
to the target population 

Outputs  % of achievement 

Output 2.1 Early detection of suspected yellow fever 
cases is increased in the target population 5 



 

 

 
% of achievement: 5% 

Output 2.2 Early detection of other potential epidemic 
diseases (e.g. measles) is increased in the target 
population 

5 

Activities    
Is implementation on 

time? % progress 
(estimate) 

    Yes  No  

Identify and recruit volunteers X  Not started 

Training of volunteers  X Not started 

Supervision of volunteers  X Not started 

Hold meetings with community members to explain CBS  X Not started 

Work with MoH to develop Standard Operating Procedures for follow 
up of suspected cases  X Not started 

Establish dashboard for CBS (Magpie application)  X Not started 

Buy mobile phones and phone credits for volunteers  X Not started 

Maintain regular meetings with partners X  Ongoing 

Progress towards outcomes 

Meetings have been held with Centers for Disease Control (CDC) and Prevention to discuss technical support for 
Community Based surveillance (CBS). Delays have been encountered due to visa issues leading to Field Assessment 
Coordination Team, Team Leader having to leave the country. An Operations Manager is finally recruited for 
deployment. Priority is being given to social mobilization alongside the vaccination campaign until this HR resource 
support can be deployed.  

Outcome 3 Vector control and 
Environmental sanitation 
activities are carried out in the 
target population 

Outputs  % of achievement 

Output 3.1 The risk of YF and other vector-borne 
diseases in the community are reduced in the target 
population through community-based vector control 
and improved environmental sanitation 

10 

Activities    
Is implementation on 

time? % progress 
(estimate) 

     Yes  No  

Identify and recruit volunteers X  Ongoing 

Training of volunteers X  Ongoing 

Supervision of volunteers X  Ongoing 

Collaborate with MoH and Environment Ministry in vector control and 
environmental sanitation activities X  

Started 

Provide VC and ES social mobilization messages to communities 
through door-to door and mass information activities 

X  
Not started 

Support communities to advocate for environmental clean-up with 
appropriate authorities X  

Not started 



 

 

Carry out community clean-up activities  X Not started 

Buy and distribute cleaning equipment  X Not started 

Buy and distribute safety equipment for volunteers and staff  X Not started 

Progress towards outcomes 

CVA volunteers participated in early efforts to clean up communities and marketplaces, removing stagnant water, 
conducting indoor residual spraying, and informing the community about vector control. These efforts have been 
coordinated by MoH and were done in conjunction with FAA. 
 
The expansion of the social mobilization plan for vector control nationally is taking place following vaccination 
campaigns and in coordination with the Ministry of Health plan. The CVA Programmes Coordinator attended 
IFRC organized training in vector control in August 2016 and he is expected to cascade the training further down 
to the volunteers.   
 
The risk of emerging and re-emerging epidemics and vector borne diseases requires the National Society be 
better equipped in responding to outbreaks. As a country with higher risk for cholera and vector borne diseases, 
Angola will be supported in conducting threat analysis and making contingency plans if required. Continued 
technical support in identifying and responding to emerging and re-emerging disease outbreaks such as Cholera 
and Zika in the communities will be provided to the National Society to track and flag them, as advanced in the 
IFRC Southern Africa Country Cluster Operational Plan 2017 focusing on Emergency Health among other areas. 

National Society Capacity Building 

Outcome 4. NS’ capacity to 
respond to current and future 
epidemics and disasters is 
enhanced 
 

% of achievement: 55% 

Outputs  % of achievement 

Output 4.1 Infrastructure faults and IT capacity of NS HQ 
is enhanced 5 

Output 4.2 Logistical capacity of the NS is improved 50 

Activities    
Is implementation on 

time? % progress 
(estimate) 

     Yes  No  

Local technical experts are consulted on the development of a viable 
plan to either prevent the flooding of the CVA HQ grounds, or to 
propose appropriate evacuation or drainage plans) (expert’s proposals) 

 X Not started 

Flooding prevention or mitigation plan is approved  X Not started 

Flooding prevention or mitigation works are implemented (HQ is not 
flooded in rainy season)  X Not started 

Exterior damage to CVA HQ building by flood waters and sun is 
corrected by painting the building (building is painted)  X Not started 

IT technician is contracted to propose works and materials necessary 
to ensure Wi-Fi internet connectivity in CVA HQ (proposal/pro forma 
invoice) 

 X Not started 

IT works are carried out (Wi-Fi connectivity present in HQ)  X Not started 

Toyota Prado is repaired and necessary parts installed (Prado runs)  X 100% 



 

 

Toyota LC (troop carrier is repaired, necessary spare parts installed, 
interior damage repaired) (Toyota LC is operational) 

X  Not started  
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For further information specifically related to this operation please contact: 
 
Angola National Society 
Mr. Walter Bombo Guange Quifica, Secretary General; phone: +244931677572; email: 
vgquifica@gmail.com 
 
Southern Africa Country Cluster Support  
Mr. Sanchez, Diego, IFRC Operations Manager, Angola; phone: +244922790900; email: 
diego.sanchez@ifrc.org  
 
Lorraine Mangwiro Head of Office for Southern Africa cluster; Pretoria; phone: +27128801200; 
email: lorraine.mangwiro@irfrc.org   
 
Africa Regional Office 
Farid Abdulkadir, Head of DCPRR Unit, Nairobi, Kenya; phone +254731067489; email: 
farid.aiywar@ifrc.org 
 
Rishi Ramrakha, Head of Region Logistics Unit; phone: +254733888022; fax +254202712777; 
email: rishi.ramrakha@ifrc.org 
 
Geneva 
Cristina Estrada, Response / Recovery Lead, DCPRR; phone: +41227304260; email: 
cristina.estrada@ifrc.org 
 
For Resource Mobilization and Pledges: 
In Africa Region: Fidelis Kangethe, Partnerships and Resource Mobilization Coordinator; Nairobi; 
phone: +254714026229; email: fidelis.kangethe@ifrc.org 
 
Please send all pledges for funding to zonerm.africa@ifrc.org 
 
For Performance and Accountability (planning, monitoring, evaluation and reporting 
enquiries) 
IFRC Zone: Dan Mogaka Ayuka, Senior PMER Officer; phone: +254 732412200; Email: 
dan.ayuka@ifrc.org    

 
 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 
vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 
Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 
and promotion of human dignity and peace in the world. 
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