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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund 
(DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that immediate 
financial support is available for Red Cross Red Crescent response to emergencies. The DREF is a vital 
part of the International Federation’s disaster response system and increases the ability of National 
Societies to respond to disasters. 

 
 
Summary: 299,892 Swiss francs have been 
allocated from the IFRC’s Disaster Relief 
Emergency Fund (DREF) to support the National 
Society in delivering immediate assistance  to 
some 9,600 beneficiaries. 
 

On the night of 2 April 2013, a severe local storm  
brought nearly 400 mm of rainfall in a 24-hour period 
and resulted in heavy flooding in La Plata, the capital 
of the Buenos Aires province. Flooding affected over 
350,000 people, caused 52 deaths and led to 3,000 
evacuations.   
 
The Argentine Red Cross planned and used DREF 
funds to provide support to more than 1,600 families 
which were severely affected by the disaster in seven 
neighbourhoods in La Plata (Tolosa, Ringuele, San 
Carlos, La Loma, Los Hornos, Altos de San Lorenzo 
and Villa Elvira). The DREF support to the response 
plan of the Argentine Red Cross included the 
distribution of relief items through a Cash Transfer Programme (CTP), hygiene promotion campaigns and 
psychosocial support. More than 317 volunteers from 22 local branches of the Argentine Red Cross had 
participated actively during the implementation of activities, especially during those related to hygiene 
promotion and psychosocial support. The IFRC delegates supported the Argentine Red Cross from the 
beginning of the operation with the use of the Open Data Kit (ODK) Registration System, Mega V, CTP 
design and implementation, as well as for the monitoring and reporting support provided by the Disaster 
Response, Crisis and Early Recovery Unit. 
 
The Argentine Red Cross and the IFRC Secretariat extend their gratitude to the Canadian Red Cross and 
the Canadian Government for the support provided and also to Coca Cola Foundation and the European 
Commission Humanitarian Aid and Civil Protection (DG-ECHO) for their generous contributions to 
replenish the allocation made to this operation. Other major donors and partners of this DREF operation 
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 An Argentine Red Cross  volunteer visits  one of the 
areas affected by the floods. Source: Regional 

Reference Centre for Disaster Preparedness (CREPD) 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19979
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include the Australian, American and Belgian governments, the Austrian Red Cross, the Australian Red 
Cross, the Danish Red Cross and Danish Government, the Irish and the Italian governments, the 
Japanese Red Cross, the Luxembourg Government, the Red Cross of Monaco and the Monaco 
Government, the Netherlands Red Cross and Netherlands Government, the Norwegian Red Cross and 
the Norwegian Government, the Spanish Government, the Swedish Red Cross and the Swedish 
Government, the United Kingdom Department for International Development (DFID), the Medtronic and 
Zurich foundations, and other corporate and private donors, whose support made possible this operation.  
 
http://www.ifrc.org/en/what-we-do/disaster-management/responding/disaster-response-system/financial-
instruments/disaster-relief-emergency-fund-dref/ 
 
<click here for the final financial report, or here to view contact details> 

The situation 
 
According to data provided by the National Meteorological Service, between 5 pm on 2 April and 9 am 
on 3 April, 392 mm of rain fell on the city of La Plata, the capital of the Buenos Aires province. Out of 
the 392 mm worth of rain, 312 mm fell within a three-hour period. The previous maximum for a 24-
hour period had been 155 mm, as registered on 14 May 1980. Official figures state that 52 persons 
died as a result of the storm and approximately 3,000 were evacuated to 33 community shelters. In 
total, more than 350,000 people were affected by the storm and resulting flooding. The flooding inside 
certain districts of the city reached a height of more than two metres inside the homes and resulted in 
the disruption of the electrical network and of the potable water supply in this city of approximately 
one million inhabitants. 

 

Red Cross and Red Crescent action 
 
From the onset, the Argentine Red Cross activated its Emergency Operations Centre (EOC), and 
deployed its volunteers to assist search-and-rescue and First Aid activities alongside the Argentine 
Navy, as well as for storage and distribution of aid items. In close coordination with the local 
authorities, the Argentine Red Cross carried out detailed damage-and-needs assessments throughout 
the affected areas. Twelve hours after the beginning of floods, the Argentine Red Cross had a primary 
care post already installed in one of the areas where people were still confined inside their houses. 
Immediate care was provided to more than 40 people, out of which approximately 12 had to be 
transferred to hospitals. Additionally, psychosocial support was provided since the beginning, 
addressed to the affected people and households. 
 
Once rescue and initial care actions concluded, the Argentine Red Cross started actions to provide 
subsequent humanitarian aid. The National Society managed a collection centre for donations of 
essential items provided by individuals (reception, classification and distribution). More than 3,000 
tonnes of donated items were distributed to nearly 100,000 people in 900 dispatches in seven most 
affected neighbourhoods in La Plata (Tolosa, Ringuelet, San Carlos, La Loma, Los Hornos, Altos de 
San Lorenzo and Villa Elvira). The DREF funds have not been used for the distribution of the donated 
items. 
 
To support the response of the Argentine Red Cross, the IFRC Secretariat deployed a disaster 
manager and a cash transfer officer to assist the National Society in the development of a plan of 
action, monitoring and reporting, as well as to support the implementation of  a cash transfer activity. 
An innovation officer was also deployed to train on beneficiary registration and distribution techniques 
using ODK and Mega V electronic devices for efficient information management. For the 
implementation of the  CTP, the American Red Cross in coordination with the IFRC Secretariat 
deployed a Cash Transfer Programme RIT to support the National Society with the identification of 
suppliers and CTP design and implementation. As a result, the Argentine Red Cross was able to 
provide aid through the delivery of humanitarian aid cards worth 200 US dollars each for 1,100 
families, for the purchase of food and hygiene supplies. 
 
The Argentine Red Cross created a local management structure to coordinate the implementation of 
the plan of action, complementing the field organization scheme with a local project coordinator, a 

http://www.ifrc.org/en/what-we-do/disaster-management/responding/disaster-response-system/financial-instruments/disaster-relief-emergency-fund-dref/
http://www.ifrc.org/en/what-we-do/disaster-management/responding/disaster-response-system/financial-instruments/disaster-relief-emergency-fund-dref/
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local technical officer and an administrative and finance officer, all of them in close coordination 
through a national coordinator appointed at the headquarters’ level.  Two of these positions, the local 
project coordinator and the technical officer, were supported by the DREF. 
 
Throughout the flooding operation, more than 300 volunteers were involved. These volunteers were 
from the Argentine Red Cross branches of La Plata, Concepción del Uruguay, Corrientes, 
Chacabuco, Chivilcoy, Lomas de Zamora, Lujan, Mar Del Plata, Necochea, Quilmes, Saavedra, San 
Juan, San Nicolas, San Pedro, Santa Fe, Holy Places, Tandil, Vicente López, Villa Crespo, Villa 
Dominico, Villa Gesell and Zarate. 
  
It is worth mentioning that Argentine Red Cross has based this operation on institutional capacities 
and the support provided by the Red Cross Movement and important partners, as well as on inter-
institutional coordination with a wide range of non-governmental organizations and representatives of 
the municipal, provincial and national governments, as well as with the inhabitants and 
neighbourhood associations in the country.  
 
During the operations, the Argentine Red Cross made extensive use of communication tools to inform 
about the situation, and explain its plan of action and the impact of activities. Three videos and an 
audio-visual presentation on the context, the plan of action and the impact of the emergency were 
produced. These videos were disseminated on the social networks (Facebook, Twitter and YouTube). 
Among these, a six-minute-long audio-visual material was also presented and disseminated. To find 
it, please refer to:  
 http://www.youtube.com/watch?v=KJ7t-s6SOmg&feature=c4 
overview&list=UUBI4pKwyDhsN9kgy7eo4l5w 

 
Apart from the DREF funds, important efforts were made by the Argentine Red Cross to gather 
additional funds: the National Society organized a fundraising campaign that was released on the 
following website: www.cruzroja.org.ar/new/donaciones/individuo.php. Donation mechanisms 
included bank deposits, online donations and credit cards, which allowed raising 297,933.23 US 
dollars.  
 
The fundraising campaigns complemented IFRC’s DREF funds as  follows:  
 

 

 
 
Achievements against outcomes 
 
The funds allocated from the IFRC’s Disaster Emergency Fund (DREF) contributed to the National 
Society’s response plan in delivering immediate assistance through cash transfers to 1,100 affected 
families as well as carrying out hygiene promotion awareness campaigns and psychosocial support to 
some 9,600 people severely affected by the disaster in seven most affected neighbourhoods. 
 

 

 

 

 

 

http://www.youtube.com/watch?v=KJ7t-s6SOmg&feature=c4%20overview&list=UUBI4pKwyDhsN9kgy7eo4l5w
http://www.youtube.com/watch?v=KJ7t-s6SOmg&feature=c4%20overview&list=UUBI4pKwyDhsN9kgy7eo4l5w
http://www.cruzroja.org.ar/new/donaciones/individuo.php
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Outcome 1: Relief distributions 
 

Relief distributions (food and basic non-food items) 

Outcome: 1,000 affected families 

in La Plata will benefit from the 

provision of essential food and 

non-food items to alleviate the 

effects of the emergency 

Output % of 

Achievement 

1,000 families in La Plata are able to purchase 

needed kitchen and hygiene items 

110  

Activities    
Is implementation  

on time? 
% progress 

 
     Yes No 

Develop a beneficiary targeting strategy and registration system 
to deliver intended assistance x 

 
100 

Detailed damage and needs survey conducted at household 
level x  100 

Agreements established with local business owners x   100 

Vouchers designed and printed x   100 

Distribution of vouchers x 
 

100 

Monitoring of voucher exchange with merchants x 
 

100 

Monitoring of the procurement of items by beneficiaries x 
 

100 

Payment to merchants x 
 

100 

 

Impact: A total of 1,100 families that had severe losses 
during the floods were able to purchase the type of food 
and home articles necessary for their specific needs 
through a successful Cash Transfer Programme.  
 
After the initial assessments carried out during the first 
hours, further assessments were performed by the 
stakeholders at the household level to better ascertain 
needs and prioritize targeted neighbourhoods. A 
beneficiary targeting strategy and registration system to 
deliver intended assistance to families was developed. The 
detailed damage-and-needs survey conducted at the 
household level made possible the prioritization of target 
neighbourhoods which received humanitarian support in La 
Plata: Tolosa, Ringuele, San Carlos, La Loma, Los Hornos, 
Altos de San Lorenzo and Villa Elvira. These assessments 
led to a distribution of the areas among stakeholders 
according to the needs assessed and the expertise of the 
partners. The neighbourhood Villa Elvira was targeted to 
participate in IFRC’s DREF Cash Transfer Programme. It 

was the first time that this programme (already tested in 
some other Americas’ countries by IFRC) was performed 
by the Argentine Red Cross.  
 
In La Plata, 1,552 families were surveyed using the ODK system (between streets 90-96, route 11 
and Calle 13) and among these, 1,100 families were selected to attend to their immediate specific 
needs (food, clothing, basic commodities)  through a flexible Cash Transfer Programme (electronic 
cash vouchers exchangeable for merchandise). This amounted to 100 families more than initially 
planned, as Cencosud—the company directly involved in the CTP—generously donated the 100 extra 
cash vouchers. The DREF operation supported the purchase of equipment (ten tablets) needed to 
complete the ODK assessment, and volunteers and staff received training on their use.  

Sample of the gift card and informative 
pamphlet distributed to selected families. 
Source: Argentine Red Cross 
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Related to the agreements established with local businesses and stores, the vouchers were 
distributed through Cencosud S.A. and affiliated stores: Jumbo, Disco, Easy, Vea and Blaisten. With 
these cards, every beneficiary family received 1,000 Argentine pesos (equivalent to about 200 US 
dollars) to purchase essential items for families (alcoholic beverages were not allowed). A call centre 
was made available by Cencosud to answer beneficiaries’ questions about the card. The Argentine 
Red Cross also enabled a cell phone number to answer questions related to the operation. At least 
3,000 calls and more than 2,000 text messages were received until mid-September. Most of the calls 
received were from non-targeted people requesting information on how to get this service. During 
distribution, a total of 41 inquiries were also solved (involving errors in the national identification 
number, names, etc.). Thirty volunteers participated in this activity and received the support from the 
police who ensured safety during the distribution. 
 
Although it was initially planned that the cash transfer will be used for purchasing kitchen and hygiene 
items, in the end a more flexible approach was taken, allowing the beneficiaries to decide what their 
priorities were. 
 
The operation was closely monitored including post surveys with a small sample of beneficiaries to 
assess the type of purchase done and the quality of the solution. It showed that the beneficiaries 
surveyed considered that the process was well conducted, easy, fast and more practical as they could 
choose what to buy according to their specific needs. As shown in the graphic below, the most 
common items were meat and milk-based foods. 
 
 
 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Challenges: 

The main challenge, related to the Cash Transfer Programme, stemmed from its novelty. Since it was 

the first time it was implemented in Argentina by the Argentine Red Cross, the American Red Cross 

provided support through a RIT member to identify and implement the Cash Transfer Programme, 

which was positively valued both internally by the National Society and externally by the community. 

  

The management of branch volunteers and new volunteers who joined the Argentine Red Cross in the 

early hours of the emergency was also a challenge because of their  lack of familiarity with the area 

and their little or no institutional experience in disasters. To account for this, the Argentine Red Cross 

carried out induction sessions for all volunteers at the beginning and during the implementation of the 

Items purchased 
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project. Despite challenges, at the same time this situation strengthened the La Plata branch which 

can now count on an enlarged volunteering base, for a greater outreach to vulnerable areas. 
 
 

Outcome 2: Hygiene promotion and psychosocial support 
 

Emergency health 

 
Outcome: Psychosocial support 
is provided to children and 
family members in the affected 
areas, in order to increase their 
resilience and coping 
mechanisms. 

Outputs % of 
Achievement 

1,600 affected families participate in 
psychosocial support activities and receive 
hygiene promotion material. 

100 

4,000 children are able to return to school and 
continue their recovery process. 

0 

Activities    
Is implementation  
on time? 

% progress 
 
     Yes No 

Volunteer teams are formed and trained to provide 
psychosocial support and hygiene promotion activities to 
affected families. x 

 
100 

Carry out psychosocial support and hygiene promotion 
campaigns to affected groups. x  100 

Distribute a total of 400 school kits to four schools. 
 

x 0 

 
Impact: A total of 5,677 adults and 835 children received psychosocial support after the floods in La 
Plata, while 1,500 people participated in health promotion activities. These persons were members of 
the families assisted in La Plata with relief items, either with the gift card or with donations collected 
locally.

1
  

 
A total of 5,677 people were reached with different psychosocial support (PSS) strategies. This 
figure was reached by mobilizing a technical team from the Argentine Red Cross headquarters to 
provide support to the local teams during the primary response and after the emergency phase; the 
technical team also performed interviews, received phone calls, and implemented activities in the 
affected neighbourhoods. These activities were done by volunteers from different branches of the 
Argentine Red Cross and carried out using different methods, as follows:  
 

 

 
 

                                                 
1
 For a table indicating the specific number of families and neighborhoods asissted please refer to the DREF 

bulletin.  

Villa Elvira / Activity 
 

 People 
reached 

PSS door-to-door during the first days of the emergency 
 

39 

PSS walk in the most affected neighbourhoods 90 

PSS and restoring family links during emergency 8 

PSS during the delivery of humanitarian aid card (beneficiaries’ as well as non-
beneficiaries’ requests were included) 

1,750 

PSS in public awareness activities 2,300 

PSS - telephone calls received by the branch 590 

PSS in various community activities 900 

TOTAL 5,677 
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Furthermore, 835 children participated in eight recreational activities as part of the psychological 
support and hygiene promotion activities, using games and puppets in Villa Elvira neighbourhood.  

 
 
The health promotion was done though massive awareness campaigns addressed to more than 
1,500 people. It  was mostly implemented in La Plata, by groups of 30-50 volunteers from the different 
Argentine Red Cross local branches supporting the operation (Villa Crespo, Zárate, Quilmes and La 
Plata) and included information on community health issues. The topics of the awareness campaign 
were identified according to needs and by means of the vulnerability and capacity assessment (VCA) 
process. The DREF support made possible the acquisition of a tent, audio equipment, a megaphone, 
a generator, and a video projector for the awareness campaigns.  
 
During these activities the Argentine Red Cross distributed about 5,000 flyers including prevention 
messages regarding the following:  
 
• Acute respiratory infections; 
• Dengue ("We informed"); 
• HIV/AIDS ("Learning to live and love in times of HIV/AIDS”); 
• Clean and safe water; 
• Diarrhea ("It is not a game"); 
• Psychosocial support; 
• First Aid; 
• Influenza A. 

 

The health promotion included community meetings in order to identify and prioritize activities in the 

area of intervention, two workshops with 80 people, household visits and lectures about community 

health and community First Aid.  

 

Output 2: 4,000 children are able to return to school and continue their recovery process. 
 
The activities relating to this output were cancelled because the Argentine Government took on the 
responsibility to provide school supplies and to repair and rehabilitate the schools. The budget allotted 
for this activity was redirected to increase the amount of money provided to households as gift cards 
and to conduct a final evaluation. The evaluation is available at the following address: 
http://adore.ifrc.org/Download.aspx?FileId=54195.  
 
 

 

 

Contact information 
For further information specifically related to this operation please contact: 

 Argentine Red Cross: Osvaldo Manuel Antonio Ferrero,  president of the Argentine Red 
Cross, phone: (54) (11) 4952-7200, email: info@cruzroja.org.ar  

 IFRC regional representation: Mariadelmar Rodriguez, regional representative for 
Argentina, Brazil and Uruguay; phone:  54 11 4951 7420; email: 
mariadelmar.rodriguez@ifrc.org. 
 

Neighbourhood/community/evacuation centre  Number of children 
participating 

Average age 

Villa Elvira (from 9 April  to 31 May) 210 7/8 years 

Villa Elvira (June) – three recreation activities 270 7/8  years 

Villa Elvira (July) – four  recreation activities (one with more than 50 volunteers 
from different Argentine Red Cross branches)  

355 7/8  years 

TOTAL 835 7/8  years 

http://adore.ifrc.org/Download.aspx?FileId=54195
mailto:info@cruzroja.org.ar
mailto:mariadelmar.rodriguez@ifrc.org
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 IFRC Americas Zone Office:   

- Benoit Porte, Disaster Crisis Response and Early Recovery / Pan-American Disaster 
Response Unit coordinator; email: benoit.porte@ifrc.org 

- Sandra Lombardo, resource mobilization officer; email: sandra.lombardo@ifrc.org 

 In Geneva: Christine South, quality assurance senior officer, phone: +41.22.730.4529, email: 

christine.south@ifrc.org 

 Regional Logistics Unit (RLU): Douglas Baquero, regional logistic coordinator; phone: +507 

6747 3146; fax: +507 316 1347; email: douglas.baquero@ifrc.org;  

For Performance and Accountability  

(planning, monitoring, evaluation and reporting enquiries)  

 In IFRC Zone: Jennie Trow, relationship management and accountability coordinator; email: 

jennie.trow@ifrc.org  

 

 
DREF history: 
 This DREF was initially allocated on 12 April 2013 for 299,892 Swiss francs for three months to 

assist 9,600 beneficiaries. 

 A DREF operation update was issued on 12 July 2013. 

 



Click here 

1. Click here to return to the title page 

 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and 

Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and 

the Humanitarian Charter and Minimum Standards in Disaster Response in delivering assistance 

to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:benoit.porte@ifrc.org
mailto:sandra.lombardo@ifrc.org
mailto:christine.south@ifrc.org
mailto:douglas.baquero@ifrc.org
mailto:jennie.trow@ifrc.org
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 299,892 299,892

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 299,892 299,892

D. Total  Funding = B +C 299,892 299,892

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 299,892 299,892
E. Expenditure -277,542 -277,542
F. Closing Balance = (B + C + E) 22,350 22,350

Other Income
DREF Allocations 299,892 299,892
C4. Other Income 299,892 299,892

Selected Parameters
Reporting Timeframe 2013/4-2014/2 Programme MDRAR007
Budget Timeframe 2013/4-7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRAR007 - Argentina - Floods
Timeframe: 11 Apr 13 to 11 Jul 13
Appeal Launch Date: 11 Apr 13

Final Report

Final Report Prepared on 08/May/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 299,892 299,892
Relief items, Construction, Supplies
Water, Sanitation & Hygiene 69,894 69,894

Teaching Materials 17,241 11,315 11,315 5,925

Utensils & Tools 65,234 65,234

Other Supplies & Services 61,507 61,507

Cash Disbursment 200,677 200,677 -200,677

Total Relief items, Construction, Supp 213,876 211,992 211,992 1,884

Logistics, Transport & Storage
Transport & Vehicles Costs 2,796 2,741 2,741 55

Total Logistics, Transport & Storage 2,796 2,741 2,741 55

Personnel
International Staff 10,251 10,251

National Society Staff 11,947 14,423 14,423 -2,475

Volunteers 8,611 5,664 5,664 2,947

Total Personnel 30,809 20,087 20,087 10,722

Consultants & Professional Fees
Consultants 2,788 2,788 -2,788

Total Consultants & Professional Fees 2,788 2,788 -2,788

Workshops & Training
Workshops & Training 3,728 5,894 5,894 -2,167

Total Workshops & Training 3,728 5,894 5,894 -2,167

General Expenditure
Travel 13,979 11,526 11,526 2,452

Information & Public Relations 6,523 3,799 3,799 2,725

Office Costs 4,194 8,670 8,670 -4,476

Communications 3,728 654 654 3,074

Financial Charges 1,957 -7,601 -7,601 9,558

Other General Expenses 53 53 -53

Total General Expenditure 30,381 17,100 17,100 13,280

Indirect Costs
Programme & Services Support Recover 18,303 16,939 16,939 1,364

Total Indirect Costs 18,303 16,939 16,939 1,364

TOTAL EXPENDITURE (D) 299,892 277,542 277,542 22,350

VARIANCE (C - D) 22,350 22,350

Selected Parameters
Reporting Timeframe 2013/4-2014/2 Programme MDRAR007
Budget Timeframe 2013/4-7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRAR007 - Argentina - Floods
Timeframe: 11 Apr 13 to 11 Jul 13
Appeal Launch Date: 11 Apr 13

Final Report

Final Report Prepared on 08/May/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 299,892 299,892 299,892 277,542 22,350

Subtotal BL2 299,892 299,892 299,892 277,542 22,350
GRAND TOTAL 299,892 299,892 299,892 277,542 22,350

Selected Parameters
Reporting Timeframe 2013/4-2014/2 Programme MDRAR007
Budget Timeframe 2013/4-7 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRAR007 - Argentina - Floods
Timeframe: 11 Apr 13 to 11 Jul 13
Appeal Launch Date: 11 Apr 13

Final Report

Final Report Prepared on 08/May/2014 International Federation of Red Cross and Red Crescent Societies
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