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A. Situation analysis 
 

Description of the disaster  
 
Shariatpur district which is situated along the Padma River, the biggest river system in Bangladesh, has been severely 
affected by riverbank erosion caused by heavy rain and floods in some parts of India and allegedly sudden opening of 
a dam gate in a neighboring country. The rise of water level in Padma River during the first two weeks of September 
caused major damage to the riverbank which led to collapse 
of embankment. According to the Flood Forecasting and 
Warning Centre of Bangladesh Water Development Board 
(BWDB), the water level near Naria sub-districts has been 
increasing since 13 September. The water level recorded on 
13 September was 5.6m and has since increased to 6.6m, as 
of 19 September. 
  
As a result, there has been huge damage and impact on the 
collapse of embankments, and many houses and shelters 
across about 5km stretch of Padma River were washed away. 
The river has struck hard to the already vulnerable points in 
the last three weeks because of its increased water level and 
velocity, hence the vulnerable portions of the embankment 
could not withstand it and collapsed along with farmlands, 
houses and infrastructures.  
 
Four unions and one municipality of Naria Upazila and Zajira Upazila have been affected to an extent that is unusual in 
the country. In both upazilas, an estimated 8,710 families or approximately 43,550 people (8,595 families in Naria upazila 
and 115 families in Zajira upazila) have been displaced, all their houses were washed away1.  
 
There is severe erosion in at least 10 points covering 7 kilometers on the banks of the Padma in Shariatpur district 
including Naria Pourashava, Kedarpur Union, Moktarer Char Union, Nawa Para Union, Charatra Union and Gharisara 
union2. In addition to houses, all the roads, bridges, culverts, and other critical infrastructure in the areas were washed 

                                                      
1 Situation Report- District Relief and Rehabilitation Office (DRRO), Shariatpur and www.daily-sun.com 
2 www.bdnews24.com (10 September 2018) 

DREF n° MDRBD021 Glide n°  

Date of issue: 25 September 2018 
 

Expected timeframe: 4 months,  

Expected end date: 25 January 2019 

Category allocated to the of the disaster or crisis: Yellow  

DREF allocated: CHF 314,122 

Total number of people affected: 43,550 Number of people to be assisted: 15,000 

Host National Society(ies) presence: Bangladesh Red Crescent Society (BDRCS) has been working through its 68 
branches in Bangladesh with the help of more than 50,000 volunteers and 300 staffs.  

Red Cross Red Crescent Movement partners actively involved in the operation: American Red Cross, British Red 
Cross, German Red Cross, Swedish Red Cross, Swiss Red Cross and the International Committee of the Red Cross 
(ICRC).  

Other partner organizations actively involved in the operation: Government of Bangladesh, UN agencies, Christian 
Aids, INGOs, Local NGOs. 

Emergency Plan of Action (EPoA) 

Bangladesh: Displacement due to embankment 
collapse  

Figure: Riverbank erosion prone areas in Shariatpur district. (Source: 
The Daily Star) 
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http://www.bdnews24.com/
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away. At least 200 businesses at Sadhur Bazar and 200 shops in the Wapda Bazar area have been eroded by the river 
as well.  

 

A rapid evacuation took place, but unfortunately some people did not manage to leave on time, resulting in a number of 
casualties as a result. The following table highlights the number of affected families in Shariatpur as of 19 September 
2018. 
 

Table 1: Affected families in Shariatpur 

Affected District Affected Upazila # Affected Family # Affected Population 

Shariatpur 
Naria 8,595 42,975  

Zajira 115  575  

Total 8,710  (Approx) 43,550 Individual  

 
Details of infrastructural damages, deaths, missing and injured persons as following: 
 

Table 2: Infrastructural damages 

Upazila 
Type of 

Infrastructure 
Damage 

Information 
Remarks 

Naria and Zajira Houses  
Over 8,000 washed 
away 

 

Naria 

School building 3 2 primary and 1 specialized school for disable 

Hospital/Clinic 3 1 government health complex and 2 private clinics. 

Market  4 Bashtola, Mulfatganj, Wapda & Sadhur bazar 

Main Roads 1.5km Pucca road/ pavement 

Agricultural Land No specific data Approximate over hundreds of acres  

 
Table 3: Death, missing and Injured 

Upazila Location # Death # Missing # Injured Remarks 

Naria Sadhur Bazar 1 9 20 As per DC, Shariatpur 

 
The following figure illustrates the water levels recorded by BWDB since 13 September and forecasts till 24 September. 
 

Due embankment collapse caused by riverbank erosion, agricultural land, homestead and 
even infrastructure like pavement road have been washed away in Shariatpur district. 
(Photo: BDRCS) 



P a g e  | 3 

 

 
Source: Bangladesh Water Development Board. http://ffwc.gov.bd/?id=riv 

Apart from Shariatpur district, riverbank erosion has also intensified in Gaibandha, Bogra, Jamalpur, Rajbari, Sirajganj, 
and Manikganj districts. There is not enough information at this stage to understand the impact and intensity. However, 
the Bangladesh government is planning to construct a concrete wall/embankment along the most vulnerable stretch of 
the river.   
 
Bangladesh is situated on the Ganges Delta and 80 per cent of Bangladesh is floodplain, which is highly prone to floods, 
mudslides, and is suffering from severe riverbank erosion. Coastal flooding, combined with the bursting of riverbanks is 
common, and severely affects the landscape and communities who live near the riverbanks in Bangladesh. Riverbank 
erosion is normally a gradual process. However, due to sudden increase of water level which impacts the riverbanks 
with higher force, with the combination of human activities, such as unplanned farming and settlements, big blocks of 
lands can collapse or being washed away by the mighty rivers in times of high tides and elevated water levels.  
 

Summary of the current response  
 
Overview of Host National Society.  
BDRCS Shariatpur branch has been monitoring and sharing the updated information with BDRCS NHQ regarding the 
river erosion situation. On 11 September, BDRCS issued the first situation report on the collapse of embankment and 
displacement of families and on 13 September, an emergency coordination meeting took place among BDRCS, IFRC 
and in-country PNSs. During the meeting it was agreed to conduct a joint need assessment to understand more about 
the current situation in Shariatpur district. The assessment team was formed with BDRCS, IFRC, British Red Cross and 
German Red Cross representatives and the team conducted a rapid assessment from 14 to 16 September in Shariatpur 
district. In addition to that, Hon’ble Secretary, EC member and RCY of BDRCS Unit office- Shariatpur, also joined the 
assessment team. The assessment report was drafted and shared with partners on 17 September. 
 
Assessment included direct observations, community group discussions and key-informant interviews with affected 
people as well as respective deputy commissioner (DC), upazila Nirbahi Officer, Union Chairman. The deployed team 
identified the most affected Unions and Upazila with the support of local Red Crescent branch. Considering the findings 
of the assessment report, BDRCS organized an emergency meeting in the morning of 20 September and in the 
meeting, BDRCS secretary general requested IFRC Bangladesh Country Office (CO) to seek a DREF to meet the 
need of affected people. BDRCS has already started mobilizing 1,000 pieces of tarpaulin and 1,000 sets of shelter 
toolkits from existing disaster preparedness stock.  
 
Overview of Red Cross Red Crescent Movement in country 
IFRC Bangladesh CO is well-resourced and has highly experienced staffs; supporting BDRCS in emergency operations, 
longer-term programming, capacity building and organizational development. IFRC has been supporting BDRCS to 
coordinate with other humanitarian and UN agencies. For this emergency operation, IFRC will be supporting BDRCS 

http://ffwc.gov.bd/?id=riv
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with the initial mobilization of funds and personnel, as well as in preparing situation reports and providing technical inputs 
for a coordinated operation. IFRC has been actively participating in different coordination meetings, including the 
Humanitarian Coordination Task Team (HCTT).  
  
IFRC has been closely monitoring the situation together with BDRCS and actively coordinating with all in-country PNSs. 
American Red Cross, British Red Cross, German Red Cross, Swedish Red Cross, Swiss Red Cross and Turkish Red 
Crescent have in-country presence on supporting BDRCS in longer-term programming, including disaster risk reduction 
(DRR) programmes. However, none are present in the areas affected. 
 
Overview of non-RCRC actors in country 
National Disaster Response Coordination Centre (NDRRC) of the Ministry of Disaster Management and Relief (MoDMR) 
is coordinating response activities and publishing daily situation alerts. Deputy Commissioners of Shariatpur has been 
broadcasting information about further risks to the affected populations, which allowed for evacuation process and 39 
shelters have been opened for affected peoples in Naria upazila. As of 19 September, the government has distributed 
rice among 3,514 families and distributed 4,200 packets of dry food items. In addition to that, the government also 
provided 750 bundles of corrugated iron sheets and distributed CHF 28,000 among 375 affected families to rebuild their 
houses.  
 
The Start Fund Bangladesh Committee made the decision to activate the Start Fund Bangladesh Alert in response to 
collapse of embankment in Naria, Shariatpur on 17 September. The committee agreed that there is a clear humanitarian 
need with lack of funding available in the wider funding landscape. On 19 September, Start Funds have been awarded 
to Christian Aid. IFRC will coordinate with Christian Aid in terms of response intervention to avoid duplication. 
 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis  
 
Shelter: Many people were unable to shift their houses and household items in time due to the sudden collapse of 

embankment, making them homeless3 for an uncertain period. Over 8,000 families (40,000 people) are living on the 
road and public lands after losing all their belongings in the destruction caused by the mighty river. The affected people 
don’t have proper sleeping space as well as other spaces related to household activities. The immediate needs would 
be to provide tarpaulins and shelter toolkits, together with the awareness session on safe shelter for families who lost 
their houses.  
 
Being a permanently displaced population, one major issue is the availability of land for new houses as their original 
lands had been washed away, and it is impossible to manage required land for resettlement without national 
government’s support. Under this DREF operation, it is suggested to conduct a detailed assessment on the displaced 
population and understand their needs. At the same time, the National Society (NS) could advocate to the government 
and provide some support towards resettlement of some families, subject to availability of funds. 
 
Food: Shortages of food have been reported in Naria and Zajira upazilas. The affected population has been reportedly 
eating only fewer meals in a day as they have lost their agricultural resources and source of livelihood, drinking water 
and firewood. They do not have cash to buy food in the market and the food received from government will be finished 
soon. Through provision of unconditional cash grant, it will allow them access to food and essential household items. 
 
WASH and Health: All existing facilities such as tube wells, latrines were washed away into the river, therefore there is 
a need for safe drinking water and access to sanitation facilities. People are at high risk of waterborne diseases 
especially the babies because of unavailability of safe drinking water, clinics and hospital in the communities. NS is 
coordinating with the local government and other agencies, especially Christian Aids to address the needs. Presently, 
more information is still being collected and NS might consider requesting for top-up if there is gap identified at later 
stages. Meanwhile, through provision of unconditional cash grant, families can have better access to hygiene items. 
                        
Livelihood: The people whom are striving and struggling to survive, do not have work at this moment as they have lost 
their agricultural lands and shops in the market place. The family members including women do not have any choice to 
explore for earnings. Agricultural laborers experience seasonal unemployment, low demands for labor due to single crop 
farming, low wage in the lean season (September to October)4, and high levels of debt. Livelihood issue will not be 
addressed through this DREF allocation. A longer-term plan through a multi-stakeholder and sector process will be 
required. 
 

 

 

                                                      
3 Start Fund, Bangladesh; briefing note, 17 September 2018 
4 Start Fund, Bangladesh; briefing note, 17 September 2018 
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Targeting  
In its responses, BDRCS ensures that programmes are aligned with its own as well as IFRC’s commitment to take into 
account gender and diversity, for example by targeting women-headed households, pregnant or lactating women, and 
men and boys made vulnerable by this disaster; households with persons with disability, older people, those suffering 
from illnesses, children-headed households, families with children, families that have not received any or sufficient 
assistance from the government or other organizations, those belonging to the socially vulnerable households and those 
who lack relevant resources to cope with the basic humanitarian needs on their own. These groups will be considered 
according to the level of impact. 

Scenario planning 
Based on forecast of Flood Forecasting and Warning Centre of Bangladesh Water Development Board, it is expected 
that the water level will decrease in coming days near Shariatpur district. However, riverbank erosion might be 
continuing for a couple of weeks and it is expected that the number of affected people will continue to increase in the 
coming weeks in Shariatpur district. Further erosion might lead to collapse of other embankments.  
 
Operation Risk Assessment  
At present, there is no vital security threat in Bangladesh that can have potential impact on the implementation of the 
operational activities. However, the opposition Bangladesh Nationalist Party (BNP) is most likely to take part in the 
upcoming general elections scheduled in December 2018. Therefore, the implementation might somehow be affected 
due to election.  
 
 

B. Operational strategy 
 

Overall Operational objective: 
 
The overall objective of the operation is to support BDRCS in ensuring that the humanitarian needs of 15,000 affected 
people (3,000 families) who are permanently displaced through the provision of multipurpose cash grant and emergency 
shelter support; with appropriate adherence to migration, protection, gender and inclusion measures. 
 
Proposed Strategy  
 
The DREF allocation will support BDRCS to mobilize volunteers, National Disaster Response Team (NDRT), Reional 
Disaster Response Team (RDRT) and staff; to conduct continuous assessment to understand the evolving needs and 
to provide humanitarian assistance among affected people.  
 
BDRCS will distribute 1,000 tarpaulins and 1,000 shelter toolkits from the existing in-country disaster preparedness stock 
among 1,000 most vulnerable and affected families. Later through this DREF allocation 1,000 tarpaulins and 1,000 
shelter toolkits will be replenished with the support of Asia Pacific Regional Office (APRO).  
 
In addition, multipurpose cash grant will be provided among 3,000 families. Each beneficiary will receive BDT 4,500 
(CHF 56.25) through appointed financial service provider. The multipurpose cash grant package has been designed 
considering HCTT led national cash working group. A cash feasibility study will be conducted to ensure nearby markets 
are functional and to determine the best financial services provider.  
 
While this current emergency response is underway, the DREF will also support BDRCS to carry out a more detailed 
assessment, and the findings from the evolving situation will require the development of a longer-term plan through a 
multi-stakeholder and sector process.  
 
The key interventions under this DREF allocation are as following: 
 

Sector Activity Target  

Shelter 
Distribution and Replenishment of tarpaulin and shelter 
toolkits  

1,000 families 

Food security and 
Livelihood 

Unconditional multipurpose cash grant for one month (Per 
family CHF 56.25) 

3,000 families5 

 
Migration and Displacement 
Considering that over 8,000 people are permanently displaced, it is vital to understand the displacement situation and 
support will be provided to ensure that the operation is undertaken in line with relevant Movement and humanitarian 
standards, including the Red Cross Movement Policy on Internal Displacement (2009). This includes an understanding 
of the needs of all those affected by displacement, including the host communities and others, including “trapped 

                                                      
5 Most vulnerable families will also receive shelter assistance 
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populations” This also includes exploring possible durable solutions to their displacement: safe, voluntary and dignified 
return, relocation or local integration, in line with the Fundamental Principles. BDRCS and IFRC will coordinate with the 
authorities and all others concerned, especially on some of the sensitive land issues. APRO Migration and Displacement 
Coordinator, could be deployed to the Bangladesh as Surge Capacity, and provide any technical assistance if required. 

 
Communication 
The IFRC communications team works closely with BDRCS to ensure the steady flow of information between operations 
in the field and major stakeholders including media, Movement partners and donors. The team will provide regular and 
consistent updates on the disaster situation, and emergency and recovery operation. A regular flow of information will 
also be maintained between the community people, respective BDRCS district units and response departments at NHQ 
to maintain transparency and address the immediate needs of the most vulnerable communities. Prior to relief 
distributions, community people will be made aware about the distribution packages, services, and the Fundamental 
Principles of the Red Cross Red Crescent Movement. The relief operation will maintain RCRC visibility in the field 
through appropriate brandings such as banners, flags etc. and BDRCS and IFRC vests to enhance awareness about 
the role of the NS and IFRC in the operation. BDRCS will also take initiatives to document all media releases and videos 
on this operation. Best practices will be captured, and efforts made to record case studies as the operation progresses. 
 
Community Engagement and Accountability  
Community Engagement and Accountability (CEA) will be ensured through the provision of relevant information to 
disaster-affected communities and creating accessible feedback mechanisms. BDRCS and IFRC will maintain 
coordination with the ‘Communication with Communities’ (CWC) working group under the HCTT. Community information 
boards and information desks will be arranged in the operation to ensure communities receive relevant messages 
regarding relief efforts and services.  
 
A Complaints and Response Mechanism (CRM), such as setting up feedback desks or complaints box at distribution 
sites, using Hotline services (01811458524), will be implemented for communities to raise valid concerns and receive a 
response about the quality of aid. Red Crescent Youth and staff working on the ground will be equipped with FAQ to 
respond the queries from the communities and stakeholders. As part of behaviour and social change communication, 
coordination with CWC will be maintained to promote messages on positive practice and behaviour through accessible 
and relevant communication channels. Protection awareness flyers and other IEC materials will be developed and 
distributed based on the information needs. Specific activities around CEA will be integrated within all sectors across 
shelter, livelihood, water and sanitation and others. This can better inform decisions as programming moves into the 
recovery stage. The operation will make use of the IFRC CEA guide as an important reference during its interventions. 
 
Planning, monitoring, evaluation and reporting (PMER) 
BDRCS and IFRC PMER team will work together throughout the implementation process. A standard Monitoring and 
Evaluation (M&E) system will be developed to ensure quality programming. BDRCS will be responsible for the day to 
day monitoring and reporting of the operation, primarily at the branch/unit level. However, BDRCS NHQ and IFRC team 
will also be supporting the implementation team as and when required. BDRCS and IFRC monitoring teams, including 
the NDRT will visit operation sites on a regular basis to measure the progress of the implementation and provide support 
for the better accomplishment of the proposed actions in the intervention areas.  
 
As a part of information management system, the community under the service database will be developed to avoid 
duplications and to track assistance by the BDRCS team. The database along with the rapid needs assessment will be 
conducted using mobile based technology; ODK (Open Data Kit). The assessment will be carried out by the unit 
volunteers who are already trained on how to apply ODK. Some of the new volunteers will also be trained and that will 
contribute to capacity development of the respective unit.  
 
Regular internal reporting and logbook keeping by the field officers will help to gather information of day to day 
operational issues. The BDRCS PMER unit will be involved the planning and reporting of the operation at NHQ level 
and IFRC will provide technical support to BDRCS through its country office and Asia Pacific Regional Office. The 
affected districts will be regularly visited jointly by IFRC and BDRCS monitoring teams. This will help to identify and, 
where possible and necessary, resolve issues. Reporting on the operation will be carried out in accordance with the 
IFRC minimum reporting standards. At least one operation update will be issued during the operation’s timeframe and 
a final report within three months after the end of the operation. A lesson learned workshop will also be conducted after 
end of the operation. 

 
Human Resources 
BDRCS has their own Human Resources (HR) component with huge number of youth and volunteers, members of 
NDRT and RDRT for immediate HR support. Nonetheless, if needed, IFRC is ready to support in accordance with the 
operation’s requirements in compliance with IFRC’s HR standards, processes and procedures for emergency support, 
such as deploying surge capacity especially on Migration and Displacement as well as PGI, since currently there is no 
such profiles of staff in the country level. IFRC HR will try to meet HR requirement within the existing HR capacity but 
depending on the necessities, may also go for hiring external human resources, like IFRC/PNSs staff, consultants, IFRC 
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country/regional staff, interns and delegates from other national societies or regional office at Kuala Lumpur to support 
this non-traditional emergency operation.  
 
A RDRT member will be recruited in assisting the implementation of the operation, in which the profile to be determined. 
 
Information technologies (IT) 
High speed WiFi internet connectivity is available in IFRC Bangladesh CO as well as in BDRCS NHQ. The prepositioned 
NDRT and RDRT IT Telecom Tool Kits will be mobilized in the operational activities and pre-deployment briefing will be 
given as per need. Staff members and volunteers in the field operation will be supported by 3G modems and internet 
data packages on their smartphones which will enable them to communicate electronically with the headquarters, to 
send reports and pictures. Onsite and remote IT support will be provided by both the IFRC CO and BDRCS ICT section. 
Beneficiary selection and distributions will be carried out through Kobo Collect and ODK. IFRC GO platform will be 
utilized for Information Management. 
 
Logistics and supply chain 
Logistics activities aim to effectively manage the supply chain, including local procurement, customs clearing and 
forwarding, fleet support, storage at BDRCS warehouses (NHQ in Dhaka, depot based at Chittagong and other district 
level warehouses), as per operational needs. NS logistics department will take lead for providing necessary logistics 
support for the success of this operation. IFRC CO logistics team, comprising two experienced national staff will extend 
their support to NS.  
 
BDRCS have their own fleet to transport relief items to distribution sites, however, if needed, IFRC will support renting 
additional resources in accordance with the operation’s requirements in compliance with IFRC’s logistics standards, 
processes and procedures. For fleet support, IFRC CO will accommodate the requirement within the existing fleet but 
depending on the requirements, rental vehicle may be hired to support the Operation.  
 
Sourcing of the required relief items for the operation support will be combination of local and international procurement. 
Items with local specification to meet local and cultural requirements will be sourced locally, whereas IFRC Standard 
NFIs, such as tarpaulins and shelter toolkits will be replenished internationally through the IFRC Operational Logistics, 
Procurement & Supply Chain Management Department (OLPSCM), Asia Pacific Regional Office in Kuala Lumpur. IFRC 
AP OLPSCM will provide technical logistics support to NS and IFRC CO as needed. 
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C. Detailed Operational Plan 

 

 

Shelter 
People targeted: 5,000 
Male6: 2,500 
Female: 2,500 
Requirements (CHF): 51,500 

 

Needs analysis: Many people were unable to shift their houses due to the collapse of embankment, making them homeless for an uncertain period. Affected families have 

been scattered, settling in a temporary condition in the open land and shared with others.  
 

Population to be assisted: 1,000 affected households will be assisted through the provision of tarpaulin, shelter toolkits and basic awareness on the identification of a 

safe location, the use of the tarpaulins and basic safer construction techniques.  
 

Programme standards/benchmarks: Bangladesh Shelter Cluster standard will be followed.  

 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and 
strengthen their safety, well-being and longer-term recovery through shelter and settlement 
solutions 

# of people targeted/reached with safe and adequate shelter and 
settlement (Target: 5,000) 

Shelter Output 1.1: Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

# households provided with emergency shelter and settlement assistance 
(Target: 1,000) 

Activities planned                                                                                                Month  1 2 3 4 

AP005 Continuous assessment of shelter needs, capacities and gaps x x x x 

AP005 Coordination with government and other stakeholders x x x x 

AP005 Distribution of the shelter and household items to the affected population  x x   

AP005 Monitoring of the use of distributed emergency shelter items  x x  

AP005 Replenishment of tarpaulin and shelter toolkits   x x 

P&B 
Output 
Code 

Output 1.2 Technical support, guidance and awareness raising in safe shelter 
design and settlement planning and improved building techniques are provided 
to affected households 

# of households provided with technical support and guidance, appropriate to the type of 
support they receive (Target: 1,000) 

Activities planned                                                                                              Month  1 2 3 4 

                                                      
6 Sex ratio estimation from source: link 

https://knoema.com/BDPH2012/bangladesh-population-and-households
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AP006 
Basic awareness sessions to volunteers and beneficiaries on use of tarpaulins and 
shelter toolkits 

x x x  

 
 

 

Livelihoods and basic needs 
People targeted: 15,000 
Male: 7,500 
Female: 7,500 
Requirements (CHF): 179,500  

 

Needs analysis:  Sudden collapse of embankment caused loss of crops, seeds and agricultural lands, which affected the overall food security of affected communities. 

Shortages of food have been reported in Naria and Zajira upazilas. As a result, affected population has been taking fewer meals.  
 

Population to be assisted: 3,000 most affected households will be provided multipurpose cash grant through financial service provider. 

 

Programme standards/benchmarks: Considering HCTT led national cash working group recommendation BDT 4,500 (CHF56.25) will be provided to each affected 

household.  
 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis 
affected areas, restore and strengthen their livelihoods 

# of targeted households that have enough <food, cash, income> to meet 
their survival threshold (Target: 3,000) 

Livelihoods and basic needs Output 1.5: Households are provided with 
unconditional/multipurpose cash grants to address their basic needs 

# of households reached with cash for basic needs (Target: 3,000) 

Activities planned                                                                                            Month  1 2 3 4 

AP081  Cash feasibility assessment  x    

AP081  
Identify, verify and register target households according to set criteria and prepare 
beneficiary lists 

x 
   

AP081  Unconditional/multipurpose cash distributions  x x  

AP081 Post distribution monitoring    x x 

 
 

 

Protection, Gender and Inclusion 
People targeted 15,000  
Male: 7,500 
Female: 7,500 
Requirements (CHF): 2,500 
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Needs analysis: The operation will ensure the promotion and participation of men and women of different age groups through trainings and consultation. An assessment will 

be conducted to identify specific need of different group. A sex, age, disability disaggregated data (SADDD) will be maintained during the emergency operation. A continuous 
dialogue among the different stakeholders will be continued to ensure programmes engross gender-based approach and is relevant to the needs and priorities of humanitarian 
imperatives on the ground. 
 

Population to be assisted: Households supported by this operation through the outlined interventions above. 

 

Programme standards/benchmarks: This operation will seek to meet acceptable CEA standards. 

 

P&B 
Output 
Code 

Inclusion and Protection Outcome 1: Communities identify the needs of the most vulnerable 
and particularly disadvantaged and marginalised groups, as a result of inequality, 
discrimination and other non-respect of their human rights and address their distinct needs 

Does the operation demonstrate evidence of addressing the specific 
needs to ensure equitable access to disaster response services? 
(Target: yes) 

Inclusion and Protection Output 1.1: NS programmes improve equitable access to basic 
services, considering different needs based on gender and other diversity factors. 

Does the operation demonstrate evidence of NS programmes 
improve equitable access to basic services, considering different 
needs based on gender and other diversity factors? (Target: yes) 

Activities planned                                                                                                Month 1 2 3 4 

AP031 
Hold basic training with IFRC and NS staff and volunteers on the Minimum Standard 
Commitments  

x    

AP031 
Support sectoral teams to ensure collection and analysis of sex-age and disability-
disaggregated data (see guidance in (forthcoming) revised MSCs) 

  x x 

AP031 
Support sectoral teams to includes measures to address vulnerabilities specific to gender 
and diversity factors (including people with disabilities) in their planning 

x x x x 

AP031 Ensure Complain Response Mechanism (CRM) is functioning  x x x x 

AP031 Ensure proper Community Engagement and Accountability (CEA) activities is functioning  x x x x 

 
 

 
Needs Analysis: Considering that over 8,000 families are permanently displaced, it is vital to understand the displacement situation, including an understanding of the needs 
of all those affected by displacement, including the host communities and others, including “trapped populations”. This also includes exploring possible durable solutions to 
their displacement: safe, voluntary and dignified return, relocation or local integration, in line with the Fundamental Principles, international and Red Cross Movement 
Standards. This also includes effective coordination between BDRCS, IFRC, the authorities and all others concerned, especially on some of the sensitive land issues. APRO 
Migration and Displacement Coordinator, will provide any technical assistance. 
 

Population to be assisted: Households supported by this operation through the outlined interventions above. 

 

Migration 
People targeted: 15,000 people 
Male: 7,500 
Female: 7,500 
Requirements (CHF) 5,000 
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Programme standards/benchmarks: This operation will seek to meet acceptable migration standards. 

 

P&B 
Output 
Code 

Migration Outcome 1: Communities support the needs of migrants and their families and those 
assisting migrants at all stages of migration (origin, transit and destination) 

# of people reached with services for migration assistance and 
protection (Target: 15,000) 

Migration Output 1.1: Assistance and protection services to migrants and their families are 
provided and promoted through engagement with local and national authorities as well as in 
partnership with other relevant organizations. 

# of detail assessment conducted (Target: 1) 

Activities planned                                                                                                Month 1 2 3 4 

AP031 Conduct detail assessment of specific needs of the displaced population  x x x  

AP031 
Coordinate and raise awareness on the needs of displaced population with authorities and 
other relevant stakeholders 

x x x x 

 
 

Strategies for Implementation 
Requirements (CHF) 56,450 

 

P&B 
Output 
Code 

Outcome S1.1: National Society capacity building and organizational development objectives 
are facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform.  

# of NS branches that are well functioning (Target: TBC) 

 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in 
place. 

# of volunteers and staff insured (Target: TBC) 
NS has necessary infrastructure and systems in place (Target: Yes) 

Activities planned                                                                                                      Month 1 2 3 4 

AP042 Ensure that volunteers and staffs are insured x x x x 

AP042 Ensure volunteers and staffs are aware of their rights and responsibilities x x x x 

AP042 Ensure volunteers and staffs are properly trained  x x x x 

AP042 Ensue BDRCS has resources to implement the operation  x x x x 

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable 

The IFRC secretariat, together with National Societies uses their 
unique position to influence decisions at local, national and 
international levels (Target: Yes) 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, 
resource mobilization and programming. 

# of lesson learned workshop conducted (Target: 1) 

Activities planned                                                                                                      Month 1 2 3 4 

AP055 Organize Lesson learned workshop    x 

P&B 
Output 
Code 

Output S3.1.4: IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues. 

# of meeting and workshop conducted (Target: TBC) 

Activities planned                                                                                                     Month 1 2 3 4 

 AP049 Deploy surge capacity to enhance the engagement in advocacy. x x x x 
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AP049 Organize meeting and workshop x x x x 

P&B 
Output 
Code 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 
% of operations in accordance to established guidelines (Target: 
100%) 

Output S4.1.2: IFRC staff shows good level of engagement and performance % compliance with IFRC HR procedures (Target: 100%) 

Activities planned                                                                                                      Month 1 2 3 4 

AP063 IFRC staffs provide technical and monitoring support   x x x x 

AP063 Deployment of RDRT and surge capacity  x x x x 
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Budget 

 

DREF OPERATION  

MDRBD021 Bangladesh: Displacement due to embankment collapse   

  

 DREF Budget CHF 
Budget Group 

  
Shelter - Relief 39,000 

Cash Disbursments 168,750 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 207,750 

  
Computer & Telecom Equipment 2,000 

Total LAND, VEHICLES AND EQUIPMENT 2,000 

  
Dsitribution & Monitoring 3,000 

Transport & Vehicle Costs 2,750 

Logistics Services 4,500 

Total LOGISTICS, TRANSPORT AND STORAGE 10,250 

  
National Society Staff 15,750 

Volunteers 925 

Total PERSONNEL  16,675 

  
Workshops & Training 24,500 

Total WORKSHOP & TRAINING 24,500 

  
Travel 16,525 

Information & Public Relations 3,500 

Office Costs 4,000 

Communications 1,000 

Financial Charges 3,750 

Other General Expenses 5,000 

Total GENERAL EXPENDITURES 33,775 

  
Programme and Services Support Recovery 19,172 

Total INDIRECT COSTS 19,172 

  

TOTAL BUDGET 314,122 
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How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

Reference 
documents 



Click here for: 

• Previous 
Appeals and 
updates 

• Emergency 
Plan of Action 
(EPoA) 

 

For further information specifically related to this operation please contact: 
  
In the Bangladesh Red Cross Society 

• Md. Feroz Salah Uddin, secretary general; phone: +88 01811 458500;  
email: secretarygeneral@bdrcs.org 

• Md. Nazmul Azam Khan, director, Disaster Response;  
phone: +880-167-813-5455; email: nazmulazam.khan@bdrcs.org  

 
In the IFRC Bangladesh country office 

• Azmat Ulla, head of country office; phone: +880 171 152 1615;  
email: azmat.ulla@ifrc.org     

• Surendra Regmi, programme coordinator; phone : +880 173 819 6480;  
Email: surendrakumar.regmi@ifrc.org  

• Hasibul Bari Razib, manager Humanitarian Response & Shelter;  
email: hasibul.bari@ifrc.org   

 
In the Asia Pacific regional office, Kuala Lumpur 

• Martin Faller, deputy director; email: martin.faller@ifrc.org  

• Alice Ho, operations coordinator; email: alice.ho@ifrc.org  

• Riku Assamaki, regional logistics coordinator; email: riku.assamaki@ifrc.org  
 
For IFRC resource mobilization and pledges support 

• Sophia Keri, Resource Mobilization in Emergencies coordinator; email: 
sophia.keri@ifrc.org 

 
For IFRC communications enquiries 

• Rosemarie North, communications manager; mobile: +60 12 230 8451;  
email: rosemarie.north@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org 
 

In IFRC Geneva 

• Nelson Castano, manager, operations coordination;  
email: nelson.castano@ifrc.org 

http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/
http://www.sphereproject.org/
mailto:secretarygeneral@bdrcs.org
mailto:nazmulazam.khan@bdrcs.org
mailto:azmat.ulla@ifrc.org
mailto:surendrakumar.regmi@ifrc.org
mailto:hasibul.bari@ifrc.org
mailto:martin.faller@ifrc.org
mailto:alice.ho@ifrc.org
mailto:alka.kapoorsharma@ifrc.org
mailto:sophia.keri@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:siewhui.liew@ifrc.org
mailto:nelson.castano@ifrc.org

