
 

DREF n° MDRBD024 GLIDE n° TC-2020-000137-BGD 

Operation update n° 1; issued 23 May 2020 Timeframe covered by this update: 18 to 23 May 2020 

Operation start date: 18 May 2020 Operation timeframe: 3 months, ending 31 August 2020 

DREF amount initially allocated: CHF 293,810 

N° of people affected: 10 million (approx.)1 N° of people to be assisted: 30,000 

Red Cross Red Crescent Movement partners currently actively involved in the operation: American Red Cross, 
British Red Cross, The Canadian Red Cross Society, Danish Red Cross, German Red Cross, Italian Red Cross, 
Japanese Red Cross Society, Qatar Red Crescent, Swedish Red Cross, Swiss Red Cross, Turkish Red Crescent, and 
the International Committee of the Red Cross (ICRC). 
 

Other partner organizations actively involved in the operation: Government of Bangladesh (GoB), UN Resident 
Coordinator (RC) office, UN agencies, INGOs and NGOs. 
 

 

Summary of major revisions made to emergency plan of action: 
 
The Bangladesh Red Crescent Society (BDRCS) has requested IFRC to launch an emergency appeal on its behalf. 
This is based on the scale of needs wrought by the cyclone and consultations with the Partner National Societies 
based in-country  

 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
Cyclone Amphan formed on 16 May 2020 over the Indian Ocean and started moving north over the Bay of Bengal, 
towards north-east India coastal areas and south of Bangladesh. According to Bangladesh Meteorological Department 
(BMD)’s special weather bulletin dated 19 May, the ‘super cyclone’ Amphan was lying over west central Bay and 
adjoining area and moved north to northeast wards and over same area and was centred at 06:00 of 19 May about 
890km southwest of Chattagram port, 840km southwest of Cox’s Bazar port, 785km south-southwest of Mongla port. It 
was forecasted likely to move in a north-easterly direction and may cross Bangladesh coast between Khulna-
Chattogram during late night of 19 May to afternoon/evening of 20 May.  
 
On 20 May, the BMD issued “great danger”2 signal number 10 for costal districts of Satkhira, Khulna, Bagerhat, 
Jhalokathi, Pirojpur, Borguna, Patuakhali, Bhola, Barisal, Laxmipur, Chandpur and their off-shore islands and chars3. 
Under the influence of the ‘very severe’ cyclonic storm Amphan, it was anticipated that Feni, Chattagram and their 
offshore islands and chars are likely to be inundated by storm surge of 4 to 5 feet height above the normal astronomical 
tide. The total coastal districts were likely to experience wind speed up to 140 to 160kmph in gusts/squalls with heavy 

 
1 UN Bangladesh reported this preliminary approximation from 19 districts in inter-cluster meeting. 
2 Signal number 1 being the lowest (distant cautionary), to signal number 10 being the highest (great danger). 
3 Char in Bangladesh refers to island in river, or a piece of land surrounded by water. 
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to very heavy falls during the passage of storm. All fishing boats and trawlers over North Bay and deep sea have been 
advised to take shelter immediately and will remain in the shelter till further notice. Following the great danger signal 
and evacuation order of the Government of Bangladesh (GoB), more than 2.4 million people were moved to 14,636 
permanent and temporary shelters in 19 coastal districts before the cyclone hit the country's coast. During this time, the 
number of shelters has been increased considering the physical distancing norm and guidelines due to COVID-19.  
 
Cyclone Amphan had weakened from a super cyclone to an "extremely severe cyclonic storm" between the 20th and 
the 21st May 2020, causing strong winds and heavy rain in parts of Odisha, West Bengal in India and Bangladesh coastal 
areas as it advanced towards the India-Bangladesh coast. On 20 May 2020, it slammed into the coastal districts of West 
Bengal, India and then it entered Bangladesh at evening with wind speed of 150kmph and drove its destruction among 
26 districts across the country. According to different sources, Cyclone Amphan affected more than a million people in 
nine districts in Khulna and Barishal divisions of Bangladesh on 20 May. UNDP reports that: 
 

• 26 people were killed 

• 55,667 houses were completely 
damaged, and around 162,000 
partially damaged 

• approximately 149,000 hectares 
of agriculture lands and fish farms 
worth about BDT 3.25 billion 
(CHF 36 million) were damaged 

• millions of trees were uprooted 

• 150kms of protection 
embankments were washed 
away at 84 points in 13 districts 

• 200 bridges and culverts, and 
100km of roads were damaged 

• about 15 million clients lost 
electricity 

• many freshwater ponds inside 
forests were flooded with 
seawater 

• approximately 18,235 water points and 40,894 latrines were destroyed in most impacted districts 

• preliminary estimates of total cost of damages caused by the cyclone is BDT 11 billion (CHF 123 million) 

• The coastal region of Cox’s Bazar did not suffer the brunt of the cyclone except for some minor wind damages 
and heavy rains.   

 

Summary of current response 

 
Overview of Host National Society 
BDRCS along with IFRC Country Office (CO) and other Red Cross and Red Crescent Movement partners closely 
monitored the situation as it developed and at the same time coordinating closely with the GoB at national and district 
levels. Following the formation of the cyclone at Bay of Bengal, BDRCS and IFRC have attended the Cyclone 
Preparedness Programme (CPP)4 implemented board meeting at Ministry of Disaster Management and Relief (MoDMR) 
regularly. In addition, BDRCS unit officials and volunteers regularly attended the coordination meeting with GoB and 
other local agencies at the district level. As of 22 May, BDRCS has taken the following actions: 

 

• Worked together with CPP as per government directives to implement life-saving cyclone readiness activities in 
line with COVID-19 situation in all vulnerable unions of the 13 coastal districts, including the camp settlements 
in Cox's Bazar. 

• Deployed more than 70,000 volunteers, including 55,556 CPP volunteers, Red Crescent Youth (RCY) 
volunteers, community volunteers and camp volunteers in Cox’s Bazar camps, who have been trained in first 
aid, search and rescue and disaster management. They disseminated the early warning messages among 
community and camp people. Later on, they helped the local authorities to evacuate people to cyclone shelters, 
provide first aid support, except camp settlements in Cox’s Bazar. BDRCS volunteers also provided masks, 
hand sanitizers and soaps to the people in some 40 cyclone shelters.  

• Conducted six forecast monitoring virtual meetings through Zoom to track and analyze the potential risk of 
Cyclone Amphan. BDRCS triggered the cyclone Early Action Protocol (EAP) on 18 May as the triggering 
thresholds have exceeded based on forecasts and predicted impact. According to the EAP, BDRCS 
implemented early actions targeting 20,000 most vulnerable people in Shatkhira, Khulna, Bagerhat, Potuakhali 
and Pirojpur districts. Under this EAP, BDRCS together with CPP volunteers supported the evacuation of 

 
4 A joint programme of MoDMR, GoB and BDRCS with the creation and establishment of the Policy Committee headed by Honourable Minister of 

MoDMR and the Implementation Board headed by the Secretary of MoDMR. CPP has been operationalized with its mandate in the field of disaster 
management in Bangladesh especially in early warning system, search and rescue, evacuation, sheltering, first aid, relief distribution and rehabilitation 
activities. 

Clockwise: (1) A woman trying to get rid of mud brought inside by cyclone Amphan in 
Bagerhat district. (2) Water flowed inside after the embankment in Satkhira collapsed. (3) 
People taking shelter during cyclone Amphan in Bagerhat. (4) Fallen tree damaged the 
houses in Satkhira. (Photos: BDRCS) 



people, livestock and moveable assets (through vehicles), and 
provided food, water and basic first aid service at the cyclone 
shelters. BDRCS targeted 40 cyclone shelters in 10 unions in 
the above mentioned five districts.   

• Conducted six emergency coordination meetings with in-
country Red Cross and Red Crescent Movement partners 
between 19 to 22 May. National Disaster Response Team 
(NDRT), National Disaster WASH Response Team (NDWRT) 
and Unit Disaster Response Team (UDRT) were on stand-by. 
Several hundred Red Crescent Youth (RCY) volunteers 
engaged with CPP volunteers in disseminating early warning 
messages, evacuation of the people to the cyclone shelters, 
distributing dry food and drinking water as well as providing first 
aid services to people taking shelter.  

• NDRT members conducted a rapid assessment to get the 
damage information and government damage form has also 
been collected from different affected districts. 

• In Cox's Bazar, BDRCS with IFRC and its partners, were 
leading the coordination in cyclone preparedness along with 
CPP, Refugee Relief Repatriation Commission (RRRC) Office, 
Inter-Sectoral Coordination Group (ISCG), site management 
and other clusters. 

• Updated its disaster preparedness stock at Dhaka and 
Chattogram warehouses to meet the immediate needs of 
affected people. 

• As part of immediate response, allocated 1200 tarpaulins, 750 
shelter tools kit, 1200 hygiene kits and 500 jerry cans in three of the most affected districts (Satkhira, Khulna 
and Jashore). 

• Allocated money for repairing 200 tub-wells and for installing 100 communal latrines. Apart from this, BDRCS 
plans to deploy mobile medical teams in those areas.  

• Reached 36,365 people at 192 shelter centres in ten districts namely, Barguna, Patuakhali, Bagerhat, Bhola, 
Laxmipur, Noakhali, Khulna, Shatkhira, Jhalokathi and Pirojpur through dry food distribution. 694 RCY 
volunteers supported the process.  

• Issued a condolence letter for a CPP volunteer who was died in a boat capsize incident during early warning 
dissemination of Cyclone Amphan on 20 May 2020. 

• Following the request from BDRCS, Imminent Disaster Relief Emergency Fund (DREF) of CHF 293,810 has 
been approved by IFRC. BDRCS has started undertaking necessary actions to implement planned activities.  

• Following the rapid damage and need assessment information from the field, a joint team of BDRCS, IFRC and 
partner National Societies is working on an emergency appeal and its plan of action.  

 
Overview of Red Cross Red Crescent Movement in country 
IFRC CO in Bangladesh is keeping close coordination with BDRCS, in-country Movement partners and the Asia Pacific 
Regional Office (APRO) in Kuala Lumpur. IFRC CO team is also keeping close coordination with the Humanitarian 
Country Cluster Team (HCCT), other in-country clusters and sectors both at Dhaka and Cox’s Bazar levels. 

 

Needs analysis and scenario planning 

 
Needs analysis 
According to anticipatory impact analysis of Needs Assessment Working Group (NAWG) dated 18 May, around 14.2 
million people are exposed to the cyclone, of which there are 7.2 million women, 0.2 million people with physical 
impairments, 1.4 million children, 0.78 million elderly people, and 0.42 million pregnant women. Estimates report that 
around 2.4 metre surge height and around 2.5 million kutcha and jhupri5 houses will be exposed to this cyclone, and 0.6 
million kutcha and jhupri houses in Sathkira, Khulna, Bagerhat and Pirojpur, will potentially be damaged. The impact 
scenarios meet the Humanitarian Coordination Task Team (HCTT) minimum response thresholds according to the 
HCTT contingency plan 2020 for climate related disasters, and risk level is marked as “high”.  
 
According to UNOSAT’s6 population exposure analysis dated 18 May, 18 per cent of total population (29 million people) 
are living within 120kmph wind speed zone, 27 per cent of total population (44 million people) are living inside 90kmph 
wind speed zone, and 48 per cent of total population (78 million people) are living inside 60kmph wind speed zone.  
 

 
5 Kutcha houses are built of mud without permanent foundation; roof and facade are generally made of corrugated iron sheets. Jhupri are houses 

with floors made of mud, roof made of thatch/leaves and walls made of bamboo. They have weak structural frame. 
6 UNITAR's Operational Satellite Applications Programme - an operational, technology-intensive programme of the United Nations Institute for Training 

and Research (UNITAR). 

BDRCS volunteers guiding people to the cyclone 
shelter in Bagerhat district on 19 May 2020.  
(Photo: BDRCS) 



Based on the forecast and impact analysis done as part of EAP 
implementation, BDRCS activated its EAP for Cyclone Amphan. The 
EAP trigger was met on 18 May using the Indian Meteorological 
Department (IMD) and Bangladesh Meteorological Department 
(BMD)’s Numerical Weather Product. The trigger was met once there 
was a forecast of a cyclone making landfall in Bangladesh with wind 
speeds greater than 125kmph. This forecast was combined with an 
exposure and vulnerability map to estimate the percentage of houses 
that could be at risk of destruction in each union. All unions with greater 
than 25 per cent of houses at risk were placed on a “priority” list and 
ranked according to a vulnerability index. The EAP is being 
implemented in as many unions as possible, starting with the most 
vulnerable on the priority list and proceeding down in order of 
vulnerability. Most areas in Shatkhira, Khulna, Bagerhat, Potuakhali 
and Pirojpur districts are expected to experience asset damage of 
more than 25 per cent. The imminent DREF will also be covering the 
gap of the EAP. 

 
For the people in evacuation centres, the needs are in terms of dry food and drinking water. Additionally, some of the 
cyclone shelters don’t have solar powered light facilities which is essential as prior to cyclone landfall and after, there 
will be disruption in electricity supply. For now, as vulnerable populations are taking refuge in the cyclone shelters and 
after the landfall, depending on the impact, anticipated needs are for emergency shelter, food, drinking water, first aid 
and emergency sanitation support. 
 
 

B. OPERATIONAL STRATEGY 

 
Overall Operational objective 
The overall objective of this DREF operation is to assist 30,000 people affected by Cyclone Amphan through the 
provision of emergency health and hygiene practice, sanitation, drinking water, emergency food and emergency shelter 
materials. The plan of action of this DREF will address only the immediate needs of some of the most vulnerable Cyclone 
Amphan affected people and does not include any early or mid-term recovery activities at this stage. Should this DREF 
be scaled up to an Emergency Appeal, need based recovery and other response activities will be included. 

 

Proposed strategy 

 
The strategy to address this cyclone situation was decided through step-by-step consultations with different actors and 
levels. BDRCS and CPP are closely involved with the ministry to coordinate and take part in the situation monitoring 
and to decide the danger signal levels. That helps the Red Cross Red Crescent Movement in Bangladesh to decide on 
the early action protocols and the decision for this DREF. A scheduled task force meeting for COVID-19 was shifted for 
two days, from 18 May to 20 May, to allow BDRCS to closely observe the cyclone and to decide how they will merge 
the ongoing awareness activities for COVID-19 with this cyclone. There was a wider Movement coordination meeting 
on morning of 19 May which helped to define the operational strategy for this DREF and also highlighted some 
adjustment in the current COVID-19 response on the ground.  
 
As highlighted earlier, the triggered EAP will cover only 20,000 people with focus on early actions. As the forecast shows 
impact in bigger geographical area – around 14.2 million people are exposed to the cyclone, this DREF will help f to 
support further 30,000 people with  early actions and post-disaster emergency response. 
 
The operation strategy revolves around these following key activities to reach more people with early actions and to 
meet the emergency needs after cyclone made landfall:  
 

• Support mobilization of BDRCS and CPP volunteers for disseminating early warnings and evacuation in line 
with COVID-19 protocols. 

• Meeting the emergency needs through providing dry food rations to the people who will be taking shelter at the 
cyclone shelters. 

• Mobilizing tarpaulins, tents and shelter toolkits from contingency stock to meet the emergency shelter and 
household item needs. 

• Replenishment of the non-food items (NFIs) distributed during pre- and post-disaster responses. This DREF 
will also cover the cost incurred for the early actions taken before Cyclone Amphan hit the areas. BDRCS has 
responded swiftly based on the forecast of the eminent danger and has started evacuating people to the safe 
shelters and provided basic survival items like mask, sanitizing facilities, food, water, etc. 

• Conduct rapid assessment to gather more information about the damage and need of the targeted communities. 
Based on the assessment findings, BDRCS will decide on launching of emergency appeal.  

Summary of ongoing and planned key activities that will be covered through this DREF (HH: household) 

With the activation of EAP and imminent DREF, 
BDRCS immediately mobilized dry food and drinking 
water for people in cyclone shelters. (Photo: BDRCS) 



Sector Activity Target 

 DRR 

Dissemination of early warning through mobilizing BDRCS and 
CPP volunteers  

14 cyclone-prone districts  
Support government initiative to evacuate people safely through 
mobilizing BDRCS and CPP volunteers 

Food Security 
and Livelihood 

Provide emergency food assistance   30,000 people (6,000 HHs) 

WASH 

Distribution of hygiene parcels 7,500 people (1,500 HHs) 

Ensure safe drinking water through repairing 200 damage 
waterpoints 

10,000 people 

Provide jerry cans/buckets to carry and store drinking water 7,500 people (1,500 HHs) 

Construct 100 units of emergency latrine facilities for communal 
use  

5,000 people 

Health 

Mass awareness on COVID-19 30,000 people 

Provide first aid and psychosocial support 500 people 

Provide emergency health service through BDRCS health centres 1,000 people 

Provide personal protective equipment (PPE) for volunteers and 
staffs 

400 people 

Shelter Distribution of tarpaulins and shelter toolkits along with orientation  7,500 people (1,500 HHs) 

 
All the above activities are ongoing, and the details will be available in next forty eight hours  
 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People targeted: 7,500 
Male: 3,750 
Female: 3,750    

 

Needs analysis and population to be assisted:  
1,500 households will be assisted through the provision of tarpaulins and standard shelter toolkits along with 
technical orientation. According the Bangladesh shelter cluster standards, each targeted household will receive 
one tarpaulin and one box of shelter toolkits. Targeted will be undertaken based on assessments regarding 
household damage and vulnerability.  
 
Planned and ongoing activities include the following:  

• Selection and distribution of tarpaulins and shelter toolkits to 1,500 households 

• Replenishment of tarpaulins and shelter toolkits 

• Post distribution monitoring  

• Orientation on proper fixing of tarpaulins and use of shelter toolkits 
 
Progress update: 
Prior to the cyclone landfall, BDRCS and CPP volunteers supported local authorities to evacuate people, livestock 
and moveable assets to cyclone shelters where BDRCS further provided services. BDRCS targeted assistance to 
40 cyclone shelters in 10 unions in five districts. BDRCS has also allocated 1200 tarpaulins and 750 shelter tools 
kit in three of the most affected districts (Satkhira, Khulna and Jashore).  
 

 

 

Livelihoods and basic needs 
People targeted: 30,000 
Male: 15,000 
Female: 15,000 

 



Needs analysis and population to be assisted:  
6,000 households (30,000 people) will be assisted with dry food and cooked food assistance who are taking 
shelters in the community shelters or become displaced due to cyclone. 
 
Planned and ongoing activities include the following: 

• Distribute emergency food assistance 
 
Progress update: 
With the help of 694 RCY volunteers, BDRCS distributed dry food to 36,365 people at 192 shelter centres in ten 
districts (Barguna, Patuakhali, Bagerhat, Bhola, Laxmipur, Noakhali, Khulna, Shatkhira, Jhalokathi and Pirojpur). 
 

 

 

Water, sanitation and hygiene 
People targeted: 15,000 
Male: 7,500 
Female: 7,500 

 

Planned and ongoing activities include the following: 

• Provide safe drinking water to 10,000 cyclone affected people through repair 200 tube-wells to ensure safe 
drinking water 

• Provide jerry cans/buckets to 1,500 households 

• Provide hygiene parcels to 1,500 households 

• Install 100 communal emergency latrines for the affected people 

• Awareness on hygiene practice including handwashing and menstrual hygiene management (MHM) 
 

Progress update: 
BDRCS has allocated 1200 hygiene kits and 500 jerry cans in three of the most affected districts (Satkhira, Khulna 
and Jashore), and funding for repairing 200 tub-wells and installing 100 communal latrines. 
 

 

 

Protection, Gender and Inclusion 
People targeted: 80 000 
Male: 37 600 
Female: 42 400   

 

Needs analysis and population to be assisted:  
The operation will ensure the promotion and participation of men and women of different age groups through 
orientation and consultation. While the household need assessment will be conducted, Sex, Age, Disability 
Disaggregated Data (SADDD) will be collected, and analysed and will be informing the emergency response. A 
continuous dialogue among the different stakeholders will be continued to ensure programmes mainstream DAPS 
(Dignity, Access, Participation and Safety) approach relevant to the needs and priorities of humanitarian 
imperatives on the ground. 
 
Planned and ongoing activities include the following: 

• Organize orientation for staff and volunteers on the PGI minimum standard 

• Collection and analysis of sex-age and disability-disaggregated data  

• Development and dissemination of IEC materials on PGI 

• Disseminate lifesaving and awareness and important messages through different media 

• Use Minimum Standards as a guide to support sectoral teams to include child protection and measures to 
mitigate the risk of SGBV 

• Establish a system to ensure IFRC and NS staff and volunteers have signed the Code of Conduct and 
have received a briefing in this regard 

 
 
 



 

Disaster Risk Reduction 
People targeted: 2,000,000 (pre-disaster) 
Male: 1,000,000 
Female: 1,000,000 

 

Needs analysis and population to be assisted:  
People in coastal districts.  
 
Planned and ongoing activities include the following: 

• Mobilization of CPP and BDRCS volunteers for early warning dissemination and evacuation. 

• Coordination with CPP and other stakeholders 

• Monitor and analyse the forecast to trigger the early actions  

• Dissemination of early warning  

• Support people to evacuate safely following guidance for COVID-19 or similar pandemic.  

• Provide transportation facilities to evacuate people and livestock 
 

Progress update: 
BDRCS triggered the cyclone Early Action Protocol (EAP) on 18 May. In accordance to the EAP, BDRCS 
implemented early actions targeting 20,000 most vulnerable people in Shatkhira, Khulna, Bagerhat, Potuakhali and 
Pirojpur districts. Under this EAP, BDRCS and CPP volunteers supported the evacuation of people, livestock and 
moveable assets using vehicles. 
 
To support evacuation and other EAP assistance, BDRCS deployed trained volunteers to disseminate early 
warning messages among community and camp populations, work alongside local authorities to evacuate people 
to cyclone shelters, and provide first aid support. 
 

 

 

Health 
People targeted: 30,000 
Male: 15,000 
Female: 15,000 

 

Planned and ongoing activities include the following: 

• Mass awareness on COVID-19  

• Orientation of volunteers on ECV and volunteer safety 

• Social media campaign to raise COVID-19 and other disease awareness  

• Provide First aid service  

• Provide emergency health service through BDRCS MCH and other health centres 

• Provide PPE for the volunteers and staffs  

• Provide psycho-social support through hotline  

• Staff and volunteer wellbeing – duty of care 
 
Progress update: 
In view of COVID-19 health advice, BDRCS volunteers provided masks, hand sanitizers and soaps to people in 40 
cyclone shelters. They also provided basic first aid service for evacuees in need.  
 

 

Strategies for implementation 

 

Planned and ongoing activities include the following: 

• Provide briefings/orientation to volunteers  

• Mobilization of NDRT, NDWRT, volunteers and staffs 

• IFRC country office provides procurement support as needed to the National Society’s logistics unit for 
replenishment. 

• IFRC country office supports NS in coordinating with other humanitarian actors and relevant clusters on a 
regular basis 

• Coordinating shelter cluster 



• Ensure community engagement and accountability 

• Assessment of needs, capacities and gaps as part of a multi-sectoral assessment  

• Lessons learned workshop for DREF operation 

• Work to support National Society to enhance BDRCS capacity in resource mobilization 

• Mobilization of IFRC staff to provide technical assistance 

• Provide briefings/orientation to volunteers 

• Mobilization of NDRT, NDWRT, volunteers and staffs 

• IFRC country office provides procurement support as needed to the National Society’s logistics unit for 
replenishment 

• IFRC country office supports NS in coordinating with other humanitarian actors and relevant clusters on a 
regular basis 

• Coordinating shelter cluster 

• Ensure community engagement and accountability 

• Assessment of needs, capacities and gaps as part of a multi-sectoral assessment  

• Lessons learned workshop for DREF operation 

• Work to support National Society to enhance BDRCS capacity in resource mobilization 
 
 

Progress update: 
For immediate response, BDRCS deployed more than 70,000 first aid, search and rescue and disaster management 
trained volunteers (including 55,556 CPP volunteers, RCY volunteers, community volunteers and camp volunteers 
in camps). BDRCS also placed National Disaster Response Team (NDRT), National Disaster WASH Response 
Team (NDWRT) and Unit Disaster Response Team (UDRT) on stand-by for further support. 
 
BDRCS is working closely with CPP and conducted emergency coordination meetings with in-country Movement 
partners. BDRCS is leading the cyclone preparedness coordination along with CPP, RRRC, ISCG, site management 
officials and other clusters. This is with the support of IFRC and its partners. 
 
A rapid assessment was conducted by NDRT to get information on damage and government damage forms have 
also been collected from several affected districts. 
 
IFRC CO in Bangladesh has been supporting BDRCS in requesting for an imminent DREF and also in all 
coordination meetings with partners and stakeholders. 
 

 

 

D. Financial Report 
 
The financial report will be made available in the final report. 
  



 
Reference documents 
 

Click here for: 

• Forecast-based 
triggered action 

• Emergency Plan of 
Action 

For further information, specifically related to this operation please contact: 
 
In Bangladesh Red Crescent Society 

• Md. Feroz Salah Uddin, secretary general; phone: +880 1811458500;  
email: secretarygeneral@bdrcs.org 

• Md. Rafiqul Islam, deputy secretary general; phone: + 880 1811458501;  
email: rafiqul.islam@bdrcs.org  

• Md. Mijanur Rahman, director in-charge, disaster response; mobile: +880 0181 
145 8522,  
email: mdmijanur.rahman@bdrcs.org  

 
In IFRC Bangladesh Country Office 

• Azmat Ulla, head of country office; phone: +880 1711521615;  
email: azmat.ulla@ifrc.org 

• Surendra Regmi, programme coordinator; phone: +880 1738196480;  
email: surendrakumar.regmi@ifrc.org 

• Hasibul Bari Razib, senior manager, humanitarian response & shelter;  
email: hasibul.bari@ifrc.org 
 

In the IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Mohammed Omer Mukhier, deputy regional director;  
email: mohammedomer.mukhier@ifrc.org 

• Necephor Mghendi, head of disaster and crises unit;  
email: necephor.mghendi@ifrc.org  

• Vinod Muniandy, operations coordinator south asia; email: 
opscoord.southasia@ifrc.org  

• Siokkun Jang, regional logistics manager ; mobile +60 12 816 6337email 
siokkun.jang@ifrc.org  

• Ellie Van Baaren, communications manager; email: ellie.vanbaaren@ifrc.org 
 

In IFRC Geneva 

• Nelson Castano, manager operations coordination; email: 
nelson.castano@ifrc.org  

 
For IFRC Resource Mobilization and Pledges 

• Alice Ho, partnership in emergencies coordinator; email: 
PartnershipsEA.AP@ifrc.org 

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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