
 

Emergency Appeal n° MDRBD024 GLIDE n° TC-2020-000137-BGD  
EPoA update n° 1: 15 July 2020 Timeframe covered by this update:  

21 May 2020 to 30 June 2020 

Operation start date: 21 May 2020 Operation timeframe: 12 months  

End date: 24 May 2021 

Overall operation budget: CHF 5 million DREF amount initially allocated: CHF 293,810 

N° of people being assisted: 50,000 People  

Host National Society(ies) presence (n° of volunteers, staff, branches): Bangladesh Red Crescent Society 
(BDRCS) has over 800,000 volunteers and staff, and 68 units all over the country. The National Society is well known 
and respected in the country and works closely with the Government. The role of the BDRCS is well articulated in the 
Government’s Standing Orders on Disaster (SOD) which is the main guiding and regulating tool for the disaster 
response and management in Bangladesh. 

Red Cross Red Crescent Movement partners actively involved in the operation: American Red Cross, British 
Red Cross, Canadian Red Cross, Danish Red Cross, German Red Cross, Italian Red Cross, Japanese Red Cross 
Society, Qatar Red Crescent, Swedish Red Cross, Swiss Red Cross, Turkish Red Crescent, and the International 
Committee of the Red Cross (ICRC). 

Other partner organizations actively involved in the operation: Government of Bangladesh (GoB), UN Resident 
Coordinator (RC) office, UN agencies, INGOs and NGOs.  

A. SITUATION ANALYSIS 

 

Description of the disaster 

On 16 May 2020 over the Indian Ocean Cyclone Amphan was formed and started moving north over the Bay of Bengal, 
towards north-east India coastal areas and south of Bangladesh. On 20 May, the BMD issued ‘great danger’ signal 
number 10 for costal districts of Satkhira, Khulna, Bagerhat, Jhalokathi, Pirojpur, Barguna, Patuakhali, Bhola, Barisal, 
Laxmipur, Chandpur and their offshore islands and chars1. Following the great danger signal and evacuation order of 
the GoB, more than 2.4 million people were moved to 14,636 permanent and temporary shelters in 19 coastal districts 
before the cyclone hit the country's coast. The cyclone Amphan slammed into the coastal districts of West Bengal, India 
and then it entered Bangladesh on 20 May evening with wind speed of 150 kmph and caused huge destruction in 26 
districts across the country.  
 

 

1 Char in Bangladesh refer to island in river, a piece of land surrounded by water. 

Summary of operation update: 

This operation update will be informed about the progress of the operation for the period from 21 May to 30 June 2020. The 
planned response actions reflect the current situation and information available at this time of the operation.  
 
The operation, as per reporting period has reached a total of 6,000 people in shelters; 36,365 people in livelihoods and basic 
needs and in water, sanitation and hygiene (WASH) activities; 50,000 people in health and provided communication support for 
BDRCS and CPP volunteers for early warning message dissemination and timely evacuation support during cyclone Amphan. In 
total, 2.4 million people evacuated with the help of CPP volunteers, BDRCS volunteers, Fire Service and Civil Defence (FSCD), 
Police, Armed Forces and other organizations.  
 
Due to low funding coverage, both BDRCS is implementing only the most priority activities based on needs in the affected 
communities and available funding. The IFRC kindly encourages increased donor support to this EA that will enable the 
National Society to meet the humanitarian needs of the affected people.  
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According to Need Assessment Working Group (NAWG2) report dated 31 May; approximately 2.6 million people were 
affected; 205,368 houses were damaged; 55,767 houses were destroyed in the 19 affected districts. Total 26 people 
lost their lives. In addition to that 40,894 latrines; 18,235 water points; 32,037 hectares of crops and vegetable; 18,707 
hector of fish cultivation area; 440 km of road and 76 km of embankment were damaged.  

 

Summary of current response  

Overview of Host National Society.  
BDRCS along with IFRC Country Office (CO) 

and other Red Cross Red Crescent (RCRC) 

Movement partners closely monitored the 

situation and kept closed coordination with the 

GoB at national and district levels, and with other 

agencies. Following the formation of the cyclone 

at Bay of Bengal, BDRCS and IFRC attended the 

Cyclone Preparedness Programme (CPP) 3 

meetings conducted at the Ministry of Disaster 

Management and Relief (MoDMR). In addition, 

BDRCS unit officials and volunteers regularly 

attend coordination meetings with GoB and other 

local agencies at the district level.  

 

BDRCS triggered the cyclone Early Action 

Protocol (EAP) on 18 May based on forecasts 

and predicted impact. Under this EAP, BDRCS 

targeted 20,000 most vulnerable people and 

supported the evacuation of people, livestock and moveable assets (through vehicles), and provided food, water and 

basic first aid service at the cyclone shelters. On top of the EAP, following the request from BDRCS, Imminent Disaster 

Relief Emergency Fund (DREF) of CHF 293,810 was approved by IFRC to reach more people. With the imminent 

DREF, BDRCS immediately undertook necessary actions in terms of providing emergency shelter, food, water, 

sanitation, and hygiene (WASH) and health support in the aftermath of the cyclone.  

 

As of 30 June 2020, BDRCS has taken the following actions: 

• Deployed more than 70,000 volunteers, including 55,556 CPP volunteers, Red Crescent Youth (RCY) volunteers, 
community volunteers and camp volunteers in Cox’s Bazar camps, who have been trained in first aid, search and 
rescue and disaster management. They disseminated the early warning messages among community and camp 

 

2 NAWG is the platform for government and non-government humanitarian agencies under HCTT (Humanitarian Coordination Task Team). 
3 A joint programme of MoDMR, GoB and BDRCS with the creation and establishment of the Policy Committee headed by Honourable Minister of 

MoDMR and the Implementation Board headed by the Secretary of MoDMR. CPP has been operationalized with its mandate in the field of disaster 

management in Bangladesh especially in early warning system, search and rescue, evacuation, sheltering, first aid, relief distribution and rehabilitation 

activities. 

Fisheries/ fish farm were washed out and road damaged in the cyclone affected areas (left) and BDRCS volunteer is doing the need assessment 
for providing the assistance (right). (Photo: BDRCS) 

BDRCS is distributing shelter toolkits, tarpaulins, and hygiene parcel in Jessore 
district (Photo: BDRCS)  



people. BDRCS volunteers also provided masks, hand sanitizers and soaps to the people in some 40 cyclone 
shelters. Distributed dry food, water among 36,365 people in cyclone shelters. 
 

• Aftermath of cyclone, BDRCS immediately conducted an online rapid assessment with the support of its volunteers 
and staff from respective district branches. The assessment was conducted using Kobo tools and the collected 
data was immediately analyzed by a dedicated data management team in NHQ. This initial rapid assessment 
helped to develop the emergency plan of action for cyclone Amphan considering the needs of affected communities. 

 

• BDRCS reached 1,200 households by tarpaulins, 750 households by shelter toolkits, 1,200 households by hygiene 
parcels, 500 households by water jerry cans and 1,500 hand sanitizers in Khulna, Satkhira and Jessore districts. 
BDRCS mobilized all these household items from the joint contingency stock of BDRCS and IFRC.  
 

• BDRCS have allocated another 1,400 sheets of tarpaulin, 1,250 sets of shelter tool kits, 800 boxes of hygiene 
parcels as and 1,000 sets of dignity kits as following to meet the emergency need.  
 

Items/Location Khulna Satkhira Bagerhat Pirojpur Total 

Tarpaulin 400 400 300 300 1,400 

Shelter Tools kit 350 300 300 300 1,250 

Hygiene parcel 200 200 200 200 800 

Dignity kit 300 300 200 200 1,000 

 

• Installation of 100 sets emergency latrines are on-going in Satkhira and Khulna districts. 
 

• BDRCS has allocated Multipurpose cash grant (MPCG) along with vegetable seeds for 350 HHs in Satkhira, 300 
HHs in Jessore, and 350 HHs in Khulna districts. Currently BDRCS has a framework agreement with Bangladesh 
Post Office as a financial service provider to reach the most vulnerable households with cash assistance.  
 

• Issued a condolence letter for a CPP volunteer who died in a boat capsize incident during early warning 
dissemination of Cyclone Amphan on 20 May 2020. BDRCS has extended its initial support to his family and is in 
the process of extending further support.  

 
Overview of the International Red Cross and Red Crescent Movement in country 
IFRC CO in Bangladesh has been coordinating with BDRCS, in-country Movement partners and the Asia Pacific 

Regional Office (APRO) in Kuala Lumpur since the beginning. IFRC CO team also keeps close coordination with the 

Humanitarian Country Cluster Team (HCCT), other in-country clusters and sectors both at Dhaka and Cox’s Bazar 

levels. 

 

The Forecast based Action (FbA) team comprised of BDRCS, IFRC, German Red Cross, American Red Cross and 

RCRC Climate Centre started monitoring the tropical disturbance detected by Indian Meteorological Department (IMD) 

on 25 April 2020 and the FbA Activation was triggered on 18 May.  

  

The in-country PNS and ICRC also closely monitored the situation and coordinated with BDRCS to prepare and respond 
to the disaster. German Red Cross continuously monitored the cyclone’s path and provided necessary technical support 
to BDRCS. American Red Cross through its Forecast based Action (FbA) under Coastal Disaster Risk Reduction (DRR) 
programme of BDRCS had extended support to enhance the preparedness measures and early actions such as 
evacuation of the people and providing food, water, etc. to the people taking shelters. Qatar Red Crescent has also 
extended its support bilaterally to BDRCS in terms providing food and house repairing assistance.  
 

Following the request from BDRCS, an Emergency Appeal seeking a total of CHF 5 million was launched on 28 May 

2020 to support the BDRCS to deliver assistance and support recovery to up to 50,000 people (10,000 households) for 

12 months, with a focus on the following areas of focus: shelter, livelihoods and basic needs, health, WASH, protection, 

gender and inclusion (PGI), and DRR. Strengthening the National Society is an integral part of the appeal. 

 
Overview of non-RCRC actors in country 
The GoB through its MoDMR closely monitored the situation and started coordination meetings with all relevant 
government and non-government stakeholders since 16 May. On 17 May morning, a CPP implementation board 
meeting took place at MoDMR. BDRCS and IFRC representatives also attended these coordination meetings as part of 
the technical members. With the concerted effort of CPP, BDRCS, Fire Service and Civil Defense (FSCD), Police, 
Armed Forces, and other organizations, more than 2.4 million people have been evacuated to 14,636 permanent and 
temporary shelters in 19 coastal districts (prior to cyclone landfall in the country's coast) as the cyclone grows in intensity 
turning from ‘very severe’ cyclonic storm into a super cyclone.  
 
The GoB allocated 3,100 MT of rice, BDT 5 million (approximately CHF 58,000) in cash, 42,000 packets dry food, BDT 
3.1 million (approximately CHF 36,000) worth of child food and BDT 2.8 million (approximately CHF 33,000) for animal 



feed to the affected districts. Moreover, the GoB has allocated 4,550 bundle of corrugated iron (CGI) sheet and BDT 
13.65 million (approximately CHF 160,000) for house repairs.  

 
NAWG under the HCTT issued preliminary impact and key immediate needs aftermath of Cyclone Amphan on 23 May. 

After conducting the joint need assessment phase 1, NAWG shared the Joint Needs Assessment report on 31 May. 

Currently food security, WASH, shelter, health, gender-based violence (GBV) and cash working groups are actively 

coordinating with partners. On 23 May, an inter-cluster meeting was held to share the preliminary impact and priority 

needs. Based on the joint needs assessment report, HCTT activated the Humanitarian Preparedness and Response 

Plan (HPRP) in line with the HCTT contingency plan for climate-related disasters in time of COVID-19 pandemic.  

 

According to HCTT cyclone Amphan Response plan monitoring dashboard dated 22 June 2020, 609,463 affected 

people have been reached out of 700,000 targeted people. Currently HCTT humanitarian response plan received 6.5 

million USD (26 per cent funding coverage).  

 

As the convener of the emergency Shelter Cluster, IFRC has been coordinating its members regularly about the evolving 

situation of Cyclone Amphan and supporting partners through sharing available damage information and priority shelter 

needs. Two emergency shelter cluster meetings were held to ensure a coordinated shelter response with partners.  

  

The Directorate-General for European Civil Protection and Humanitarian Aid Operations (DG ECHO) has allocated an 

amount of EUR 1 million to address the imminent needs in Bangladesh, particularly in the most affected areas of 

Shatkhira and Khulna. The Start Fund Bangladesh Committee also allocated GBP 800,000 and UNICEF allocated 

initially USD 20,000 in response to the Cyclone Amphan in Bangladesh.  

 

Needs analysis, targeting, scenario planning and risk assessment 

 
Needs analysis 

Immediately after the cyclone landfall, BDRCS conducted an online rapid assessment and the dedicated information 

management team in national headquarters (NHQ) analyzed the data to feed to the operation team. At the same time, 

BDRCS and IFRC have been closely working with NAWG. HCTT has been issuing regular monitoring dashboard and 

highlighting the evolving needs with the support of all the implementing humanitarian agencies including BDRCS.  

According to NAWG report, 205,368 houses were damaged, and 55,767 houses were destroyed in the 19 affected 

districts. GoB allocated 4,550 bundles of corrugated iron sheet and BDT 13.65 million (CHF 160,000) for house repairs. 

Currently more than 10 humanitarian organization working along with government. However, there are still some of the 

people are staying on embankments and in houses of their friends and relatives. Emergency shelter support in terms of 

roof covering and repairing materials are still one of the top priorities in the affected communities. In addition to that on-

going monsoon season is aggravating the suffering of affecting people.  

 

HCTT Clyclone Amphan Response Plan: Monitoring Dashboard as of 22 June 2020. (Source: UN Resident Coordinator 
for Bangladesh) 

https://www.humanitarianresponse.info/en/operations/bangladesh/document/bangladeshcylone-amphannawg-preliminary-impacts-annd-kin04-20200523
https://www.humanitarianresponse.info/en/operations/bangladesh/document/cyclone-amphanjoint-needs-assessmentfinal-draft-31052020
https://www.humanitarianresponse.info/en/operations/bangladesh/document/hctt-response-plan-cyclone-amphan
https://www.humanitarianresponse.info/en/operations/bangladesh/document/hctt-response-plan-cyclone-amphan


According to the MoDMR, the winds and tidal surge damaged livestock and destroyed standing crops, vegetables and 

fruits on 176,000 of hectares of land (65 per cent of agricultural land in 19 coastal districts), uprooted millions of trees 

and damaged fish farms worth BDT 3.25 million (approximately CHF 36,400). The harvests of jute and mung dal, 

summer fruits mango and litchi 4  are among those severely damaged. Due to washed away of the protection 

embankments, crops land and fish firms were inundated in some of the coastal districts. To restore livelihood and to 

ensure food security, the affected people are in need of external assistance. According to the COVID-19 impact analysis 

of NAWG, whilst the country is in the middle of COVID-19 pandemic, food access, purchasing power of people, 

decreased livelihood options, lack of cash liquidity, caring practices and poverty have been found to be the major limiting 

factors in these affected areas.  

 

The high wind speed, tidal surges and water logging in the affected communities damaged the water and sanitation 

facilities especially tube-wells and latrines. According to the government, 18,235 water points and 40,894 latrines were 

destroyed in most impacted districts. According to NAWG report, the Rapid Gender Assessments highlighted extremely 

limited access to menstrual hygiene management options for young girls and women due to the scarcity of safe water 

and sanitation facilities. Access to safe drinking water and restoration of sanitation facilities along hygiene promotion 

are still pressing needs in the affected communities. 

  

Amid the COVID-19 global pandemic, Cyclone Amphan has brought a triple burden of disease, property destruction and 

loss of livelihood that will add further strain on the public health services and increase physical and mental health risks 

in affected areas. According to NAWG findings, more than 500,000 women and girls lost access to life-saving protection 

and sexual and reproductive health services in the affected areas. Access to antenatal care is a concern in the affected 

areas. Mass awareness on COVID-19, health promotion along with psychosocial support (PSS) are important to the 

affected population. 

  

Targeting  
Priority has been given to the displaced people living in temporary shelters or makeshift houses. In addition, BDRCS 

has been prioritized the dignity, access, participation and safety of the most vulnerable population, which are the elderly 

persons, children including adolescents, marginal income farmers, female-headed households, lactating mothers, and 

people with disabilities. BDRCS and IFRC closely coordinating with concern clusters and stakeholders to ensure a 

coordinated response. 

 

Operation Risk Assessment 
Apart from the difficulty of road access in some affected areas and increased health risks considering on-going COVID-

19 crisis, mosquito and water-borne diseases, debris and vehicle accidents, there are no major threats in Bangladesh 

which may directly interrupt the implementation of operational activities. However, to mitigate the security risks, 

measures have been taken. In addition, both BDRCS and IFRC has a ‘Zero Tolerance’ policy against corruption, 

discrimination against gender or race, sexual harassment, sexual abuse, bullying and as mitigating measure of the 

above risk, staff member/volunteer will be oriented accordingly with the IFRC policy and guidelines. During the 

implementation of this operation, BDRCS has been following the existing government and movement guidance related 

to the COVID-19 crisis.  

 

As of this reporting period, the EA funding coverage is very low. As a result, BDRCS may not be able to reach all the 

targeted people planned.  

 

B. OPERATIONAL STRATEGY 
 

Overall Operational objective 
 
The overall objective of the operation is to meet the immediate, medium-term (early recovery) and recovery needs of 
10,000 households (50,000 people) affected by Cyclone Amphan through the provision of food, safe drinking water, 
shelter and hygiene items, health support, livelihoods support for restoring activities and DRR.  
 

Proposed strategy 
 
Based on the available funding and need of the affected communities, following operation strategies have been 
considered:  

 

4 Jute: herbaceous plant, which is cultivated for jute fibre, with edible young shoots. Mung – dal: sometimes spelled "moong dal," or Indian-flavoured 

yellow lentils, are a traditional vegetarian Indian recipe. Litchi: A small fruit from Asia that has been sun-dried, turning the bright red, leathery outer 

shell to a brown colour and drying the white grape-like flesh inside into a crisp texture, similar to a raisin 



 

• Shelter repairing assistance has been prioritized considering the existing need in the affected communities with the 
available funding. 

• Multipurpose cash grant (MPCG) as an immediate support to the most affected families to cover their basic needs 
and restore livelihoods through a sustainable coastal livelihood approach. 

• Installation of latrines and restoration of damage waterpoints to ensure safe access to sanitation and safe drinking 
water. 

• Considering the COVID-19 pandemic, BDRCS will continue its mass health awareness for the affected people and 
provide health service through the BDRCS MCH centers.  

• Conduct detailed needs assessments to determine medium to long-term needs in consultation with other actors to 
avoid gaps and duplication.  

 
The destruction of the cyclone Amphan in coastal districts is severe and due to COVID-19 pandemic; the emergency 
response is become more challenging due to safety of volunteers and staff. However, BDRCS has been mobilizing its 
local volunteers and staff to assist the vulnerable affected people. To ensure the duty of care, BDRCS has already 
included around 2,000 volunteers and more than 300 staff under insurance coverage. At the same time a BDRCS 
affiliate, Holy Family Red Crescent Medical College and Hospital (HFRCMCH) has been providing medical service in 
case any volunteer or staff get infected by COVID-19. In line with current COVID-19 operation, BDRCS has developed 
guidelines and provided masks and handsanitizers for its staff and volunteers. 
  
As funding coverage and commitment from humanitarian donors are low, it will be challegning to meet the needs of 
cyclone affected people. Currenlty this appeal received only 13 per cent hard pledges and based on this, BDRCS has 
been proritizing its operations activities.  

 

Operational support services 
 
Human resources (HR) 
BDRCS has been utilizing existing staff, NDRT, CPP, NDWRT and volunteers for the response operation. The district 
branches deployed youth volunteers and members of the executive committees for warning message dissemination, 
evacuation, first aid, rescue and food distribution. In all aspects, the COVID-19 precautionary measures have been 
considered in line with the government protocol and RCRC guidance. One of the staffing strategies in this movement 
restriction situation is that BDRCS will give priority on recruiting local volunteers trained on NDRT as project staff during 
the recovery phase. This will help the branches to utilize local available expertise.  
 
IFRC staff in Bangladesh CO are assisting BDRCS in terms of planning, coordination, information management, need 
assessment, etc. In addition, IFRC staff have been providing technical support for operational management. In addition 
to that from in-country PNSs particularly from American Red Cross; IFRC Bangladesh CO is receiving surge support. 
 
Logistics and supply chain management 
Logistics services aim to effectively manage the supply chain, including procurement, customs clearing and forwarding, 
fleet and transport support, storage at BDRCS warehouses in accordance with the operation’s requirements and aligned 
to IFRC’s logistics standards, processes and procedures. The procurement of any relief items will be carried out with 
the support of IFRC Asia Pacific Operational Logistics, Procurement and Supply Chain Management (OLPSCM) unit. 
IFRC CO logistics and procurement units along with the BDRCS counterpart has been maintaining coordination with 
the National Logistics Cluster. 

Appeal c ode MDRBD024 (PBD052)

Timeframe 5/18/2020 5/24/2021

Report updated 7/10/2020

Budget CHF 5,000,000 Coverage (%)

Tota l  hard pledg es 671,570      13%

of which cash 671,570                 13%

of which in-kind -                             0%

Tota l  sof t  pledg es 730,000      9%

Tota l  pledg es 1 , 4 0 1 , 5 7 0     28%

Total interest/negotiation -                             0%

Funding gap 3,598,430 72%

Funding status of the emergency appeal. (Source: IFRC) 



BDRCS has been using own transport capacity for transporting relief items to the operation areas. However, based on 
need, IFRC has been facilitating on renting additional vehicles to be able to transport relief items in accordance with the 
operation’s requirements in compliance with IFRC’s logistics standards, processes, and procedures. Mobilization table 
will be launched for this appeal.  
 
Communication 
Both BDRCS and IFRC communication team have been maintaining a steady flow of information and communication 
between operations in the field and major stakeholders including media, Movement partners and donors is crucial. The 
IFRC Bangladesh CO communications team is in close coordination with IFRC APRO communications team and is 
working closely with BDRCS to ensure that the information flow is steady, effective and external dissemination is timely. 
From the preparedness phase, the joint team in country has formed virtual social media groups to gather photos and 
videos from the ground and share them on different social media platforms such as Facebook, Twitter, Instagram and 
others.  
 
Throughout the operation, the team has been communicating externally the preparedness and response activities of 
BDRCS and other Movement partners, as well as to highlight the humanitarian crisis and needs on the ground after the 
disaster. The operation has been maintaining RCRC visibility in the field through branding materials such as posters, 
banners etc. Both IFRC and BDRCS have been using its own social media channels such as Facebook, Twitter, 
Instagram, Slack as well as official websites extensively to share the operational activities with wider global audience.  
 
Security 
In the current context, the major threats in Bangladesh are increased health risks such as due to COVID-19 and seasonal 
mosquito borne diseases, difficulty of road access in some cyclone affected areas, road traffic accidents, sporadic civil 
unrest due to increased economical/financial tensions and instability in context of COVID-19 pandemic which may 
directly or indirectly interrupt the implementation of operational activities. However, to ensure the safety and security of 
all RCRC personnel regular situation monitoring, ad-hoc security/safety updates and advice have been issued. The 
completion of the respective IFRC e-learning courses (i.e. Basic knowledge and prevention measures for responders, 
Personal Security, Security Management, Volunteer Security). The IFRC CO team is keeping close coordination with 
ICRC on the situation particularly at the cyclone affected areas. The security team is also keeping close coordination 
with external partners in country as well as with the BDRCS units and local administrations in the operational areas. 
 
Planning, Monitoring, Evaluation and Reporting (PMER) 
PMER is an integral part of the operational management cycle. Periodic monitoring has been conducted through regular 
data collection and analysis of the database for the set of indicators within the appeal. Periodic monitoring of operation 
progress will be carried out in line with the implementation plan. The finding of routine monitoring will be reported monthly 
through activity wise data report, while progress, process, narrative, facts and figures will be reported quarterly.  
 
For different situations such as COVID-19, alternative monitoring methodology has been followed which includes local 
monitoring through district Unit/Branch office and distance monitoring from BDRCS NHQ and IFRC CO. 
 
A final evaluation will be carried out by end of operation. The evaluation will attempt to measure the extent to which the 
operation has achieved its objective/goal, to measure the effect and capture lessons learned and best practices. 
  



 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 6,500 

Male: 3,250 

Female: 3,250 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions. 
Indicators:  Target Actual 

# of reached people with safe and adequate shelter and settlements 15,000 6,500 

Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 

families. 

Indicators:  Target Actual 

# of households provided with emergency shelter items to have a space that meet 

the minimum living conditions 
3,000 1,200 

# of households received shelter recovery assistance 2000 Not started 

# of cyclone shelter renovated for future safe evacuation 10 Not started 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 

planning and improved building techniques are provided to affected households 

Indicators:  Target Actual 

# of household received key massages on safe local building techniques 3,000 1,200 

Progress towards outcomes 

 
Based on initial finding of BDRCS rapid need assessment, BDRCS allocated and mobilized shelter toolkits and 
tarpaulins from its existing contingency disaster preparedness stock to meet the emergency shelter needs of the 
affected communities. Respective district branches mobilized their volunteers and staff to identify the targeted 
households and during the selection process BDRCS targeted those households who lost their houses and 
prioritized based household vulnerabilities. 
 
Afterwards, respective BDRCS district branches distributed the shelter toolkits and tarpaulin among the selected 
HHs. During the distribution, BDRCS also provided necessary orientation on use of shelter toolkits and tarpaulins. 
Considering of the COVID-19 pandemic, in some district BDRCS delivered the assistance at doorstep of targeted 
HHs. As of now, BDRCS reached 1,200 HHs with tarpaulin5 and 750 HHs with shelter toolkits6 in Satkhira, Khulna 
and Jessore districts. Referring to below table breakdown of number of HHs that received emergency shelter 
assistance. 
  

Items Khulna Satkhira Bagerhat Total 

Tarpaulin 300 500 400 1,200 

Shelter Tools kit 200 300 250 750 

 

BDRCS have allocated another 1,400 pcs tarpaulin and 1,250 set of shelter toolkits in Khulna, Sathkira, Bagerhat 
and Pirojpur district based on the available funding. 
 

Items Khulna Satkhira Bagerhat Pirojpur Total 

Tarpaulin 400 400 300 300 1,400 

Shelter Tools kit 350 300 300 300 1,250 
 

 

5 Each family received one tarpaulin based on the recommendation of Bangladesh shelter cluster. 
6 Each of the shelter toolkits is consists of 2 kg of nails, 1 roll of tie wire, 1 piece of measuring tape, 1 piece of shear, 1 piece of claw hammer,1 

piece of handsaw, 30 meters of 3 mm rope and 30 meters of 6 mm rope.  



Challenges 

 
Due to COVID-19 crisis, government impose lockdown and restriction on travel. As result NHQ staff and NDRTs 
were not able to move frequently in the affected districts. However, BDRCS overcome this challenge through 
engaging its local volunteers and staff from respective districts to continue the emergency operations.  
 

 

 

Livelihoods and basic needs 
People reached: Planned 
Male: Planned 
Female: Planned 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore, and strengthen their 
livelihoods 

Indicators:  Target Actual 

% of targeted household that have emergency food and cash to meet their 
survival threshold. 

100% On-going  

% of targeted household whose livelihoods are restored to pre-disaster level. 100% Planned 

Output 1.1: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 

Indicators:  Target Actual 

# of people reached with food assistance 25,000 41,865 

Output 1.2: Household livelihoods security is enhanced through food production, increased productivity, 
and post-harvest management (agriculture-based livelihoods). 

Indicators:  Target Actual 

# of households assisted through cash for work 500 Planned 

# of households provided with conditional cash grants 1,000 Planned 

# of households provided with seeds assistance 5,000 On-going  

Output 1.3: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 

Indicators: Target Actual Actual 

# of households reached with multipurpose cash grants. 5,000 On-going 

Progress towards outcomes 

 

BDRCS distributed dry food among 36,365 people who stayed overnight in the 
cyclone shelters during cyclone Amphan. Aftermath of cyclone, BDRCS 
reached 1,100 HHs (5,500 people) with emergency food parcel. In addition to 
that Qatar Red Cross is supporting BDRCS bilaterally to reach more than 
another 15,000 HHs with food parcels. BDRCS has completed the procurement 
process and planning to distribute food parcel among the cyclone affected 
people. Based on available funding BDRCS has allocated multipurpose cash 
grant (MPCG) along with vegetable seeds for 1,000 HHs in Satkhira, Khulna 
and Jessore districts. The MPCG will be distributed through using electronic 
money transfer services of the Bangladesh Post Office (BPO). Currently 
BDRCS has a framework agreement with BPO.  
 
BDRCS response department is in process to organize a virtual orientation for 
NDRTs about online data collection, PGI, CEA, fraud and corruption 
prevention. Also, district level orientations will be conducted on the same topics 
by the trained NDRTs. Subsequently the assessment team will be deployed in 
the field for selection of the most vulnerable families in coming weeks. BDRCS 
with the support of IFRC CO has developed a leaflet in Bangla language 
describing the steps of MPCG process through post office. These leaflets will 
be disseminated among the final targeted families with proper orientation. This 
will help the overall distribution process. 

Leaflet developed in Bangla for the 

MPCG process through the post 

office. (Photo: BDRCS) 



Challenges 

 
The destruction of the Amphan cyclone in coastal belt is severe and due to COVID-19 situation; emeregney 
response is become more cahllenging consideringn the safety of staff, volunteers and targeted people. However, 
BDRCS thruogh ensuring the duty of care for its volunteers and staff; has been mobilizting its local volunteers and 
staff to assist the vulnerable affected people. As funding coverage and commitment from humanitarian donors are 
low, it will be challegning the meet the need of affected people particulary to restroe the livelhood of affected people. 
  

 

 

Health 
People reached: 50,000 
Male: 25,000 
Female: 25,000 

  

Outcome 1: The immediate risks to the health of the affected populations are reduced through improved 
access to medical treatment 
Indicators:  Target Actual 

# of people reached with health assistance. 50,000  On-going  

Output 1.1: Improved access to health care and emergency health care for the targeted population and 
communities 

Indicators:  Target Actual 

# of people reached with emergency health service 1,000 On-going  

# of people reached with first aid service 200 TBC 

# of MCH renovated and equipped 10 Planned 

Outcome 2: Transmission of diseases of epidemic potential is reduced 

Indicators: Target Actual 

% of targeted people reached through mass awareness  100% Ongoing 

Output 2.1: Community-based disease control and health promotion is provided to the target population 

Indicators: Target Actual 

# of people reached through mass awareness on COVID-19  50,000 35,000 

# of staff and volunteers reached through ECV/CBHFA orientations 20 Planned 

Outcome 3: The psychosocial impacts of the emergency are lessened 

Output 3.1: Psychosocial support provided to the target population as well as to RCRC volunteers and 
staff 

Indicators: Target Actual 

# of people reached with psychosocial support TBC Ongoing 

Progress towards outcomes 

 
As COVID-19 precautionary measures, BDRCS provided personal protective 
equipment (PPE) like mask, hand sanitizer and first aid service during cyclone 
Amphan. In total, 3,000 PPE distributed during emergency period among the front-
line volunteers and staff. BDRCS also provided masks, hand sanitizers and soaps 
to the people in some 40 cyclone shelters during the evacuation. BDRCS 
developed the key massage in line with government and WHO COVID-19 
guideline and reached more than 35,000 people through mass awareness in 
cyclone affected areas.  
 
Among the total 56 MCH centers, 23 MCH centers are in coastal districts. Through 
these MCH centers, BDRCS has been providing ante natal care, normal delivery, 
post-natal care, child health care, immunization, family planning, general health 
care and referral services. Average normal delivery is about 10 per MCH center 
per month and 200 persons received general health care per center per month. 
Based on initial finding, currently BDRCS is in process to conduct detail 
assessment to renovate the affected MCH centers and to provide medical 
equipment.  

 BDRCS volunteers and staff are 
proving mask and hand sanitizer in the 
cyclone shelter in Pirojpur. (Photo: 
BDRCS) 



 
BDRCS conducted two Psychological First Aid (PFA) online training for the all Unit Level Officers and Youth Chiefs 
from 29 to 30 June 2020, to cope with everyday stress and anxiety as well as getting more skills and knowledge 
on how to provide Psychological First Aid to the people BDRCS working with. During June, a total 192 people 
including unit-level Officers and Youth Chiefs were trained on PFA and 214 peoples (141 male and 73 female) 
reached with PFA through BDRCS PSS Call Center. The main concern of the callers was mostly medical support 
because of this COVID-19 pandemic; other concerns were sleeping problem, fear of being infected, anxiety, worry 
due to loss of job, nightmare, etc. a total of six people were referred to specialized mental health services. 260 
frontline health staff including medical doctors, nurses, midwives reached with Mental Health and Psychosocial 
Support (MHPSS) services by the professional psychologist and psychosocial counsellors through PSS call center 
and 134 staff and volunteers reached with Caring for Volunteers activities. 
 

Challenges 

 
WHO reported that globally many countries are still suffering from COVID-19 pandemic and the situation is getting 
worse every day. Till then the COVID-19 pandemic is affecting 215 countries and territories around the world and 
causes 499,913 deaths as of 30 June 2020. Bangladesh is not exclusive from this situation. The first three cases in 
Bangladesh were confirmed by the Institute of Epidemiology, Disease Control and Research (IEDCR) on 8 March 
2020. Health Minister of Bangladesh has declared two more cases of COVID-19 on 15 March 2020. (returned from 
Germany and Italy). On 16 March 2020, GoB reported that three more cases were confirmed. The number of cases 
has been increasing, as of 30 June 2020, total number of confirmed cases are 145,483 in 64 districts (out of 64) 
and total deaths 1,847 people.  
 
While the COVID-19 positive cases were increasing, the Government of Bangladesh (GoB) on 24 March 2020 had 
declared general holidays and closure of all public and private offices from 26 March to 4 April as containment 
measures. Considering the situation; the GoB has extended the holidays six times so far.  
 

 

 

Water, sanitation, and hygiene 
People reached: 36,365 
Male: 6,750 
Female: 6,750 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators: Target Actual 

# of people reached with WASH services 15,000 36,365  

Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population. 

Indicators: Target Actual 

# of people provided with safe water 15,000 36,365 

# of water points repaired 200 Planned 

Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided 
to target population 

Indicators: Target Actual 

# of emergency latrines constructed 100 75 

Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and use 
of hygiene items provided to target population. 

Indicators: Target Actual 

# of people reached by hygiene promotion activities  15,000 6,000 

Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population.  

Indicators: Target Actual 

# of households provided with a set of essential hygiene items 3,000 1,200 

Outcome 2: Sustainable reduction in risk of waterborne and water related diseases in targeted communities 
in the recovery phase. 

Output 2.3: Improved access to and use of adequate sanitation by the target population is provided to target 
population. 

Indicators: Target Actual 

# of households supported with latrines installation in recovery phase 2,000 Planned 

Progress towards outcomes 

https://www.who.int/docs/default-source/coronaviruse/situation-reports/20200312-sitrep-52-covid-19.pdf?sfvrsn=e2bfc9c0_4
https://corona.gov.bd/storage/press-releases/June2020/twBHDaQqNwjn808p637A.pdf


During the cyclone Amphan, BDRCS distributed safe 
drinking water in the cyclone shelter among the 
36,365 evacuated people. BDRCS locally procured 
PET bottle drinking water. With the support of 
volunteers, BDRCS distributed among the people. 
Apart from that BDRCS also distributed 500 jerry 
cans among the cyclone affected to collect and store 
water. In addition to that, BDRCS is targeting to repair 
200 water points in the cyclone affected areas. As of 
now, BDRCS distributed 1,200 hygiene parcels7 from 
its contingency stock immediately after cyclone and 
now is in process to reach another 800 HHs 
considering the needs of the affected communities. 
Before the distribution, BDRCS trained volunteers 
provided orientation on proper use of hygiene 
parcels. During the orientation, information about 
proper handwashing, latrine maintenance and 
menstrual hygiene management (MHM) was 
communicated by volunteers. In relation to MHM, 
BDRCS female volunteers provided awareness 
messages on the use of sanitary pads, preparation of 
sanitary pads with local resources, etc. This was carried out separately with the targeted female community members. 
Special emphasis was given on hand washing considering the on-going COVID-19 pandemic.  
 
To ensure the access to sanitary latrines for the affected people, BDRCS had installed 75 emergency latrines in the 
cyclone affected areas in Satkhira and Khulna districts for communal use. BDRCS deployed technical staff and 
volunteers to install these latrines considering the local culture and context. All the construction materials were 
procured locally, and these emergency latrines were constructed in consultation with the affected communities. 
 
Based on available funding, BDRCS will reach the most vulnerable people in terms of providing individual household 
latrines. These latrines will be installed in consultation with the affected communities through owner-driven 
construction process. Considering the preliminary design from the affected communities, BDRCS will install model 
household latrines in strategic locations to get feedback. Based on the community feedback, individual household 
latrine design will be finalized and BDRCS will provide conditional cash grant in installment through financial service 
provider to construct the household latrines.  
  

Challenges 

 
Due to the embankment collapse and damage of water points; access to safe drinking water is one of the major 
challenges in the cyclone affected areas. In working towards securing longer-term water supply solutions, BDRCS is 
targeting to repair 200 water points based on available funding. Similarly, to ensure the affected people have access 
to sanitary latrines, BDRCS is seeking funding though this appeal to provide household sanitary latrine support to the 
cyclone affected people.  
 

 

 

Protection, Gender and Inclusion 
People reached: 42,865 
Male: 21,433 
Female: 21,4332  

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, because of inequality, discrimination and other non-respect of their human rights and 
address their distinct needs 

Indicators:  Target Actual 

Does the operation demonstrate evidence of addressing the specific needs to 
ensure equitable access to disaster response services?  

Yes Ongoing  

Output 1.1: NS programmes improve equitable access to basic services, considering different needs based 
on gender and other diversity factors. 

 

7 Each hygiene parcel consists of 12 pieces bathing soaps, 8 pieces of laundry soaps, 1 packet of sanitary pad, 5 rolls of toilet paper, 1 piece of toilet 
brush, 1 piece of nail cutter, 2 tubes of toothpaste, 5 piece of tooth brush, 1 piece of hand washing liquid soap with dispenser along with 2 pieces of 
refill packages, 1 piece of hair oil,1 piece of comb and 1 sheet of towel.  

BDRCS volunteers are supporting to prepare an emergency latrine for the 
cyclone affected people in Khulna district. (Photo: BDRCS) 



Indicators:  Target Actual 

Is SADD data collected for analysis? Yes On-going 

# of targeted people received dignity kits. 1,000 Planned 

Progress towards outcomes 

 
Based on the initial rapid assessment findings, BDRCS completed the first round of emergency response among the 
targeted households in the affected areas. BDRCS and IFRC have been closely coordinating with NAWG and use 
SADD information from NAWG to implement the operation. Currently, BDRCS with the support of IFRC is in process 
to conduct a detail household assessment using KoBo collect apps to identify the most vulnerable households for 
second round of emergency response. BDRCS has already finalized the assessment questionnaire and is in process 
to deploy NDRT members, volunteers and staff to complete the household assessment. During this assessment 
SADD data will be collected and the analysis will be carried out by the dedicated data management team comprise 
of BDRCS and IFRC staff. Based on the analysis findings, the assistance will be provided according to the need of 
affected people.  
 
BDRCS has allocated 1,000 set of dignity kits for the cyclone affected districts and these dignity kits will be mobilized 
from existing contingency stock and will be replenished through this appeal.  

 
 

 

Disaster Risk Reduction 
People reached: 2,400,000 
Male: 1,200,000 
Female: 1,200,000  

Outcome 1: Communities in high risk areas are prepared for and able to respond to disaster 

Indicators:  Target Actual 

# of people supported with cyclone preparedness and mitigation. 2,000,000 2,400,000 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters. 

Indicators:  Target Actual 

# of people reached with early warning campaigns and evacuated. 2,000,000 2,400,000 

Progress towards outcomes 

 
Cyclone Amphan formed on 16 May 2020 over 
the Indian Ocean and started moving north over 
the Bay of Bengal, towards north-east India 
coastal areas and south of Bangladesh. 
According to the Bangladesh Meteorological 
Department (BMD) special weather bulletin 
dated 19 May, the ‘super cyclone’ Amphan was 
lying over west-central Bay of Bengal and 
adjoining area and it was forecasted likely to 
move in a north-easterly direction and might 
cross Bangladesh coast between Khulna-
Chattogram during late night of 19 May to 
afternoon/evening of 20 May. On 20 May, the 
BMD issued ‘great danger’ signal number 10 for 
costal districts of Satkhira, Khulna, Bagerhat, 
Jhalokathi, Pirojpur, Borguna, Patuakhali, Bhola, 
Barisal, Laxmipur, Chandpur and their offshore 
islands and chars. Following the great danger 
signal and evacuation order of the GoB, more 
than 2.4 million people were moved to 14,636 permanent and temporary shelters in 19 coastal districts before the 
cyclone he country's coast. 
 
CPP volunteers, BDRCS volunteers, Fire Service and Civil Defence (FSCD), Police, Armed Forces and other 
organisation was dynamically active with the evacuation process. Around 70,000 volunteers (including CPP and 
BDRCS) were active in all the coastal districts in terms of disseminating early warning and evacuation of vulnerable 

 BDRCS volunteer is disseminating early warning messages. (Photo: BDRCS) 



people. They disseminated the early warning messages among community and camp people. BDRCS volunteers 
also provided masks, hand sanitizers and soaps to the people in some 40 cyclone shelters. 
 
Considering the CPP volunteers’ involvement with the evacuation and early warning dissemination process, BDRCS 
will reimburse the telecommunication cost of CPP volunteers through this appeal.  

 

Challenges 

 
Considering COVID-19 pandemic, it was challenging to evacuate huge number of vulnerable people safely. To 
ensure safe physical distancing, government increased the number of evacuation centers by arranging other office, 
commercial, educational buildings etc. in addition to formal community cyclone shelters.  
 

 

 

Strategies for Implementation  

S1.1: National Society capacity building and organizational development objectives are facilitated to ensure 
that National Societies have the necessary legal, ethical and financial foundations, systems and structures, 
competences and capacities to plan and perform. 

Indicators:  Target Actual 

Follow up on the priorities outlined in the Organizational Capacity 
Assessment Certification (OCAC) assessment and Branch Organizational 
Capacity Assessment (BOCA)  

Yes Planned 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected  

Indicators:  Target Actual 

# of volunteers and staff covered under Insurance  50 Yes 

Output S1.1.6: National Societies have the necessary corporate infrastructure and systems in place 

Indicators:  Target Actual 

# of NDRT/NDWRT/volunteers/staff mobilized   Ongoing 

# of volunteers and staff oriented and trained  100 Ongoing 

Exit survey and PDM conducted  Yes Planned  

Construction of regional warehouse cum multi-purpose centre  One Planned 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response and 
preparedness is strengthened 
Indicators:  Target Actual 

Launch of small-scale disaster response model of BDRCS  Yes Planned  

Contingency plan revised Yes Ongoing 

Progress towards outcomes 

 

BDRCS and IFRC are closely working in cyclone Amphan operation. Based on the forecast, BDRCS activated Early 

Action Protocol (EAP) and supported to the vulnerable people with the dry food and evacuation support. More than 

70,000 CPP and BDRCS volunteers, staff and unit’s representative were actively worked for the early warning 

dissemination and evacuation. BDRCS provided dry food, first aid, evacuation support in the cyclone center and 

simultaneously provided awareness massages on COVID-19 pandemic along with mask and hand sanitizer support.  

 

BDRCS has requested to IFRC for imminent DREF money for supporting to the cyclone affected households. After 

immediate land fall of cyclone, BDRCS did a rapid assessment through ODK with the support of RC and CPP 

volunteers. Based on the findings of rapid assessment, BDRCS has requested to IFRC for emergency appeal (EA).  

 

As an operational strategy, it was decided that all the multi-purpose cash grants will be transferred through using 

electronic money transfer services of the Bangladesh post office and conditional grants will be transferred to the 

individual bank accounts of the selected HHs.  



 

 

Ensure effective International Disaster Response 

Outcome 1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

Engage with other humanitarian actors (inter -agency) for coordinated 
humanitarian intervention.  

Yes Yes  

Output 1.1: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicators:  Target Actual 

Regular coordination meeting conducted Yes  On-going 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators: Target Actual 

CEA mainstreamed in operation Yes On-going 

Progress towards outcomes 

 
Both BDRCS and IFRC have been coordinating with HCCT, shelter cluster, food security cluster, health cluster and 
working group and attending virtual meetings on a regular basis. BDRCS with the support of IFRC regularly updating 
the HCTT 4W matrix and coordinating with implementing humanitarian agencies to ensure a coordinated response. 
BDRCS and IFRC took part in joint need assessment and one IFRC staff worked with NAWG as one of the core 
analysis team members to prepare the report.  
 
In addition, IFRC is leading the shelter cluster along with UNDP and currently coordinating with BRAC, Habitat for 
Humanity International, Islamic Relief, Pradipan, Save the Children International, Uttaran, Rupantor, Concern 
Worldwide, Start Fund, Shushilan, OXFAM, Society Development Agency (SDA), KOICA and Solidarities 
International. IFRC on behalf of shelter cluster, provided technical support and inputs to develop the HCTT 
humanitarian response plan for cyclone Amphan. IFRC has been updating its members regularly about the evolving 
situation of Cyclone Amphan and supporting partners through sharing available damage information and priority 
shelter needs.  
  

 

Influence others as leading strategic partner 

Outcome: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable 

Indicators:  Target Actual 

IFRC together with the national society uses their unique position to influence 
decisions at local, national and international levels  

Yes Yes 

Considering the COVID-19, a briefing on the emergency operation is ongoing in Jessore Red 
Crescent office. (Photo: BDRCS) 



Output 1.1: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming 

Indicators:  Target Actual 

# of assessment done for needs, capacities, and gaps  1 1 

# of lessons learned workshop conducted 1 Not started 

# of evaluation conducted 1 Not started 

Progress towards outcomes 

 
IFRC has been supporting BDRCS in terms of communications, media relations and coordination with the public 
authorities, national government, UN agencies, INGOs and NGOs. BDRCS with the support of in-country PNSs, Red 
Cross Red Crescent Climate Center and IFRC, had been closely monitoring the cyclone track from since beginning 
and sharing forecast with HCTT, CPP and other relevant stakeholders regularly. BDRCS had extended its support to 
CPP to enhance the preparedness measures and early actions such as evacuation of the people during COVID-19 
pandemic situation.  
 
BDRCS did an online rapid damage and need assessment immediately after the cyclone landfall with the support of 
its local branches. The BDRCS district branches mobilized its volunteers to conduct the assessment using Kobo 
toolkit. The information management team in national headquarters (NHQ) analyzed the collected data and share the 
information regularly with operation team. This rapid assessment helped to develop the emergency plan of actions 
for cyclone Amphan. At the same time BDRCS shared the key findings of this rapid assessment with government, 
humanitarian agencies.  
 
In addition to that under this EA, evaluation and lessons learned workshop will be conducted.  
 

 

Ensure a strong IFRC 

Outcome 1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators:  Target Actual 

% of operations in accordance to established guidelines 100% 100% 

Output 1.2: IFRC staff shows good level of engagement and performance 

Indicators:  Target Actual 

% of compliance with IFRC HR procedures 100% 100% 

Progress towards outcomes 

 
IFRC staff have been supporting BDRCS since the beginning of cyclone operation through maintaining a close 
coordination with BDRCS counterparts as well as with the IFRC APRO counterparts and in country PNSs. At the 
same time support services such as logistics, finance, resource mobilization, communication, PGI, reporting, planning, 
monitoring and security are being provided by concerned IFRC staff. Considering the on-going lockdown due to on-
going COVID-19 pandemic situation, IFRC staff have been using online tools for meeting and other regular work to 
ensure that BDRCS are able to provide assistance timely and effectively.  
 

 

 

D. BUDGET 

 

The expenditure as of 30 June 2020 is yet to be booked in the system as the IFRC CO is waiting for the reimbursement 
claim from the NS. Detailed income and expenditure will be updated in the system and reported in the next update.  
  

  



 

Reference 
documents 
 

Click here for: 

• Previous 
Appeals and 
updates 

• Emergency 
Plan of Action 
(EPoA) 

For further information, specifically related to this operation please contact: 

 

In the Bangladesh Red Crescent Society 

• Md. Feroz Salah Uddin, secretary general; phone: +880 1811458500;  
email: secretarygeneral@bdrcs.org 

• Md. Rafiqul Islam, deputy secretary general; phone: + 880 1811458501;  
email: rafiqul.islam@bdrcs.org  

• Md. Mijanur Rahman, director, disaster response; mobile: +880 0181 145 8522;  
email: mdmijanur.rahman@bdrcs.org  

 

In the IFRC Bangladesh Country Office 

• Azmat Ulla, head of country office; email: azmat.ulla@ifrc.org 

• Surendra Regmi, programme coordinator; email: surendrakumar.regmi@ifrc.org 

• Hasibul Bari Razib, senior manager, humanitarian response & shelter;  

email: hasibul.bari@ifrc.org 

 

In the IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Mohammed Omer Mukhier, deputy regional director;  
email: mohammedomer.mukhier@ifrc.org 

• Necephor Mghendi, head of disaster and crises unit;  
email: necephor.mghendi@ifrc.org  

• Vinod Muniandy, operations coordinator; email: opscoord.southasia@ifrc.org  

• Siokkun Jang, logistics manager; email: siokkun.jang@ifrc.org  

• Antony Balmain, communications manager; email: antony.balmain@ifrc.org 
 

In IFRC Geneva 

• Nelson Castano, manager operations coordination; email: nelson.castano@ifrc.org 
 

For IFRC Resource Mobilization and Pledges support 

• Alice Ho, partnership in emergencies coordinator; email: PartnershipsEA.AP@ifrc.org  
 

For Performance and Accountability support (planning, monitoring, evaluation and 

reporting enquiries) 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote always forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 
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