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DREF n° MDRBD027 GLIDE n° TC-2021-000058-BGD 

Operation update n° 1; date of issue: 25 June 2021 Timeframe covered by this update:  
21 May to 13 June 2021 

Operation start date: 21 May 2021 Operation timeframe: 3 months; end date: 31 August 
2021 

Funding requirements (CHF): 228,279  

N° of people being assisted: 47,500 

National Society presence (n° of volunteers, staff, branches): Bangladesh Red Crescent Society (BDRCS) has 
over 800,000 volunteers and staff, and 68 units all over the country. The National Society is well known and respected 
in the country and works closely with the government. The role of the BDRCS is well articulated in the government’s 
Standing Orders on Disaster (SOD) which is the main guiding and regulating tool for disaster response and 
management in Bangladesh. 
 

Red Cross Red Crescent Movement partners currently actively involved in the operation: International Federation 
of Red Cross and Red Crescent Societies (IFRC), American Red Cross, British Red Cross, Canadian Red Cross, Danish 
Red Cross, German Red Cross, Japanese Red Cross Society, Qatar Red Crescent, Swedish Red Cross, Swiss Red 
Cross, Turkish Red Crescent, and the International Committee of the Red Cross (ICRC). 
 

Other partner organizations actively involved in the operation: Government of Bangladesh, UN Resident 
Coordinator (RC) office, UN agencies, INGOs and NGOs. 
 

 

Summary of major revisions made to emergency plan of action: 
 
The severe cyclonic storm “YAAS” made landfall in West Bengal and Odisha coast in India and later it crossed the west 
coast of Bangladesh. Cyclone YAAS did not directly make landfall in Bangladesh as forecasted earlier when the imminent 
DREF was published. However, coinciding with the full moon, a tidal surge across the coastal belt area resulted in broken 
embankments in many places and inundated houses and forced people into temporary displacement or living in a 
marooned situation. Based on the disaster impact and current priority needs of the affected communities, BDRCS revised 
the operation strategy and increased the target (number of people) from 20,000 to 47,500 people for the provision of 
emergency food, safe water, oral rehydration salt (ORS), face masks, etc. Additionally, considering the significant impact 
in terms of livelihood through this DREF operation, BDRCS has included cash-based intervention and targeting to reach 
1,000 affected households with multipurpose cash grant assistance and another 200 households through cash-for-work 
under the outcome of livelihood and basic needs. As a result, within the approved DREF budget and timeline, a revision 
was made with an increased budget up to CHF 113,738 from CHF 59,242 under livelihood and basic needs and some 
of the early actions related activities like support mass early warning dissemination, evacuation and transportation, 
communication and mobilization of volunteers and installation of temporary handwashing stations at the cyclone shelters 
have been deprioritized. 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 
 
The severe cyclonic storm “YAAS” made landfall in West Bengal and Odisha coast in India on 26 May 2021 at a wind 
speed of 150 kmph. On the same day, late evening, it crossed the west coast of Bangladesh. Coinciding with the full 
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moon, causing a 6-8 feet tidal wave across the coastal districts, namely in Bhola, Patuakhali, Sathkira, Khulna, Bagerhat, 
Jhalokathi, Barguna, Barisal and Pirojpur; resulted in broken embankments and inundation. Consequently, people in 
these areas were forced into temporary displacement or living in a marooned situation. According to the Need 
Assessment Working Group (NAWG1) report dated 6 June 2021, the cyclonic event affected approximately 1.3 million 
people, damaged around 26,000 houses as well as 16,183 latrines and 1,986 water points in 9 coastal districts. The 
most affected districts are Bhola, Patuakhali, Sathkira, Bagerhat and Barguna. It is also estimated that around 39 per 
cent of croplands have been damaged and 3,599 hectares of prawn and fish cultivation area affected. As of 6 June, 
according to the control room of the Directorate General of Health Services (DGHS) and health emergency operation 
centre (EoC), the number of deaths was three. 
 

 
Cyclone YAAS brought tidal surges that flooded hundreds of villages in the coastal region of Bangladesh (Photo: BDRCS) 

 
 

Summary of current response 
 
Overview of Host National Society 
BDRCS closely monitored the cyclone situation using various global and national forecasting model and shared the 
monitoring report (Synoptic Weather Analysis) with stakeholders, including in-country Movement partners and different 
other non-movement partners. Four preparatory meetings were organized on Cyclone YAAS, where BDRCS senior 
management and the representatives of movement partners actively participated. Subsequently, BDRCS updated its 
disaster contingency stock. The Secretary General and Deputy Secretary General of BDRCS participated in the 
preparatory meeting of the Ministry of Disaster Management and Relief (MoDMR).  
 
Considering the forecast of Cyclone YAAS, BDRCS requested the IFRC to mobilize the imminent DREF for 
implementing the early actions and for providing emergency relief assistance, such as food, water, health and shelter. 
With the support of this DREF, BDRCS allocated a total of 9,500 family packages, which comprised dry food, ORS, 
face masks, drinking water and soap to the affected district branches - Bhola, Barguna, Patuakhali, Pirojpur, Bagerhat, 
Satkhira and Khulna. Besides that, 1,000 tarpaulins and 1,000 hygiene parcels2 were also allocated.  
 
During this reporting period, relevant BDRCS branches with the support of the national disaster response team 
(NDRT), volunteers and staff distributed family packages among the 9,500 cyclone-affected households. A total of 
1,000 hygiene parcels and 1,000 tarpaulins were also distributed among the most vulnerable households. In addition 
to that, BDRCS reached 734 people with psychosocial support (PSS), 175 people with first-aid support and 1,508 
people with emergency health service through the mobile medical team.  
 
In addition to that BDRCS is in process to deploy national disaster WASH response team (NDWRT) members to install 
emergency latrines for the affected people. According to the revised operational strategy, BDRCS has initiated 
coordination with respective district branches and relevant stakeholders to provide multipurpose cash assistance 

 
1 NAWG is joint humanitarian platform working under humanitarian coordination task team (HCTT) 
2 Each hygiene parcel consisted of bathing soap (12), laundry soap (8), sanitary pad (1 pack), toilet paper (5 rolls), toilet brush (1), nail cutter (1), 
toothpaste (2), toothbrush (5), hand washing liquid soap with dispenser (1) along with refill packages (2), hair oil (1), comb (1) and towel (1). 
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among 1,000 most affected households to meet the emergency needs of one month. At the same time, BDRCS is 
coordinating with local authorities and affected communities to initiate the cash for work interventions.  
 

 

Overview of Red Cross Red Crescent Movement in country 
IFRC Country Delegation (CD) in Bangladesh has been in close coordination with BDRCS, Participating National 
Societies, and other relevant stakeholders. The forecast, possible impact, and preparedness measures for cyclone 
YAAS were updated on a regular basis. Technical support was provided to BDRCS to take necessary readiness and 
early action measures like updating contingency stock and existing response capacity. IFRC CD also alerted all its 
staff to provide necessary support as required. Considering the forecast of Cyclone YAAS and BDRCS request, the 
IFRC approved the imminent DREF and allocated CHF 228,279 for the BDRCS to implement emergency activities like 
early warning awareness message dissemination, evacuation support, dry food distribution, provide safe drinking 
water, tarpaulins distribution along with technical orientation, hygiene parcel distribution, installation of portable 
handwashing facilities at the cyclone shelters, construction of emergency latrine facilities for communal use, mass 
awareness on COVID-19, provision of first aid and psycho-social support and provide emergency health services 
through mobile medical teams. 
 
The in-country Participating National Societies and ICRC have also been closely monitoring the situation and 
coordinating with BDRCS to prepare and respond to the adverse situation. The Movement Anticipatory Action team, 
which comprised BDRCS, IFRC, German Red Cross, American Red Cross and the Red Cross Red Crescent (RCRC) 
Climate Centre started monitoring the disturbance detected by the Indian Meteorological Department right after 
Cyclone Tauktae made landfall in India on 17 May 2021. The team also monitored the tropical disturbance detected 
by the European Centre for Medium-Range Weather Forecasts (ECMWF) and the Global Forecast System (GFS) 
model. The team shared technical weather synopsis regularly, which was also widely circulated with the inter-sectoral 
coordination group (ISCG) in Cox’s Bazar as part of readiness activities. Multiple channels, like WhatsApp groups, 
have been opened to circulate forecast analyses with partners and stakeholders, such as BDRCS, Cyclone 
Preparedness Protocol (CPP), MoDMR, Bangladesh Meteorological Department (BMD) and ISCG to ensure timely 
coordination. The in-country Movement Forecast-based Action partners meetings were organized by BDRCS on 19 
and 20 May, where IFRC, RCRC Climate Centre, and in-country PNS, American Red Cross and German Red Cross 
took part. BDRCS, RCRC Climate Centre and German Red Cross Forecast-based Financing (FbF) team in 
Bangladesh closely monitored the disturbance’s pattern and provided necessary technical support to BDRCS. The 
American Red Cross through its Forecast-based Action (FbA) under the coastal Disaster Risk Reduction (DRR) 
programme of BDRCS has expanded their branch-level decentralized funding in the coastal districts based on the 
Tropical Cyclone Amphan experience. 
 

BDRCS volunteers preparing dry food packages for the people affected by Cyclone YAAS (Photo: BDRCS) 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBD024&at=0&c=&co=S3BDBD&dt=1&f=&re=&t=&ti=&zo=
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Overview of non-RCRC actors in country 
The MoDMR coordinated all necessary preparatory actions with relevant district administrations for necessary support 
from the government side. The BMD regularly updated Cyclone YAAS situation and changes in the weather. District 
administrations of all coastal districts have been regularly taking updates regarding devastations of Cyclone YAAS from 
concerned upazilas/sub-districts. Local government representatives, administration and the Bangladesh Water 
Development Board (BWDP) are working with the local people to minimize the embankment damage. Due to heavy 
water flow, work on the closure is not yet possible. As per the NAWG report on government allocations as of 2 June: 
BDT 1 lakh (CHF 1,100) for fodder and BDT 1 lakh (CHF 1,100) for baby food for each of the nine upazilas of Khulna 
district; BDT 2 crore 15 lakh (CHF 238,000) for emergency support in Satkhira district; BDT 1 crore 33 lakh (CHF 
147,000) and 357 metric ton of rice for emergency relief purposes in Barguna district. Additionally, the government has 
also allocated BDT 1 lakh (CHF 1,100) for fodder and BDT 1 lakh (CHF 1,100) for baby food for each of the six upazilas 
of Barguna district. In Patuakhali district, Government has allocated BDT 2 crore 20 lakh (CHF 244,000) for emergency 
relief purposes. Government of Bangladesh through the MoDMR allocated BDT 45 lakh to support the most vulnerable. 
Also, 24 upazilas of 10 districts received 5,100 bundle sheets of tin as a metal roofing material and BDT 15,300,000 
(CHF 170,000) as cash assistance for house repairing. The MoDMR distributed 16,500 packages of food in 27 upazilas 
under the nine worst affected districts. The government will also sanction loans for agricultural and fish farmers at low 
interest rates.  
 
Shelter Cluster organized one meeting with its partners for coordinated response and participated in two inter-cluster 

meetings on Cyclone YAAS, where the initiatives and actions of the partners were discussed to overcome the losses. 

Shelter Cluster has also contributed to the preparation of the `Cyclone YAAS: Light coordinated joint needs analysis 

report’ by NAWG. In addition, information has been collected from partners of their activities on Cyclone YAAS. IFRC 

also participated in the Displacement Cluster meeting on Cyclone YAAS. 
 
Save the Children Bangladesh Country office initiated an ‘Early Action for Cyclone project’ at Patuakhali and Bagerhat 
district with the partnership of Jago NARRI and JJS in 2021. At the preparedness stage, the project identified threshold 
and trigger along with potential community and family level early actions. For Cyclone ‘YAAS’, the project demonstrated 
pre-selected early actions like people evacuation, re-excavation canal, partial repairmen of weak embankment and 
roads, prepare cyclone shelters and WASH points through activation of the ‘Readiness Trigger’ in Signal-1. 
Subsequently, 700 families received cash and hygiene kits, and 300 families received shelter kits under the ‘Activation 
Trigger’ when the signal increased. The action put an example that early actions could save lives and assets as well 
mitigate potential losses and damages at the community level, which helped people to cope with disaster (source, 
NAWG). 
 
One representative from the IFRC CD is closely working with the national NAWG and providing timely inputs and 
feedback to prepare the needs assessment report. The NAWG is the platform for government and non-government 
humanitarian agencies under Humanitarian Coordination Task Team (HCTT). The secretariat of the Working Group is 
hosted by CARE Bangladesh under the “Supporting Bangladesh Rapid Needs Assessment (SUBARNA) II Project.”  

 

Needs analysis and scenario planning 
 
Needs analysis 
Due to Cyclone YAAS, the low-lying areas of the coastal districts of Bangladesh namely Bhola, Patuakhali, Sathkira, 
Khulna, Bagerhat, Jhalokathi, Barguna, Barisal and Pirojpur were severely affected. About 26,000 houses were 
completely and partially damaged, as shown in Table 1. The coastal areas were mainly affected by the high tide, where 
the plinths of most of the houses were severely damaged and presently under threat of oversaturation due to protracted 
waterlogging.  
  

Table 1: Breakdown of damages to houses by districts 

District Bagerhat Barguna Barisal Bhola Jhalokathi Khulna Patuakhali Pirojpur Satkhira Total 

Fully damaged - - 57 3,579 - 1,200 484 - 4,695 10,015 

Partially damaged  690 1,800 1,083 7,730 50 50 4,209 550 378 16,540 

Total  690 1,800 1,140 11,309 50 1,250 4,693 550 5,073 26,555 

 
Also in these areas, embankments, agricultural lands and fish enclosures were severely damaged. The people of the 
area do not have the capacity to recover from these impacts immediately. Moreover, these areas were also severely 
damaged by TC Amphan in 2020, which the population are also yet to fully recover from. Due to the ongoing rainy 
season, those people are currently living in a very fragile condition. In this context, emergency shelter assistance is one 
of the priority needs, particularly for displaced families and those who have lost houses.  
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Table 2: Summary of affected population by districts and disaggregated by gender and age (Source: NAWG 
report dated 6 June 2021) 

District 
Affected 

Population 
Total 

Population 

% of 
Population 

Affected 

# of Affected People 

Male Female Children Elderly Disability 

Bagerhat 24,196 1,406,578 2% 12,542 12,374 10,091 1,559 446 

Barguna 17,320 939,310 2% 8,490 8,830 7,080 1,039 365 

Barisal 127,162 2,293,071 6% 61,947 65,215 57,528 7,668 1,729 

Bhola 169,260 1,853,656 9% 84,469 84,791 82,841 7,955 2,471 

Jhalokathi 149,000 671,297 22% 71,848 77,152 65,113 9,871 2,891 

Khulna 50,400 2,259,613 2% 25,635 24,765 19,674 2,610 887 

Patuakhali 559,363 1,807,356 31% 274,944 284,419 246,385 31,212 9,404 

Pirozpur 108,000 1,115,447 105 53,231 54,769 46,193 6,974 2,279 

Satkhira 94,850 2,115,096 4% 46,927 47,923 37,317 5,434 1,584 

Total 1,300,271 14,461,424 9% 640,033 660,238 572,222 74,322 22,057 

  
According to the light joint needs assessment report by NAWG, more than 39 per cent of croplands were damaged in 
the nine most affected districts3. It was also reported that 3,599 hectares of prawn and fish farm (gher) areas were 
damaged. People's livelihoods have been severely affected, which will last up to years as fishing ghers, agricultural 
lands and huge numbers of livestock and poultry have been washed away, small businesses have been destroyed and 
day laborers are out of work. According to the Department of Agriculture Extension (DAE), due to Cyclone YAAS, 12,150 
hectares of crops out of 210,135 hectares of agricultural land are affected - due to the breach of embankments, which 
led to saline water intrusion into agricultural lands. This will have an impact on rice production. According to the NAWG 
findings, cash for work is the highest priority to address the livelihood restoration, embankment repair, which will support 
the local economy and improve food security. Food and livelihood assistance is vital to ensure households’ food security, 
as agriculture production will be challenging for quite a long time until desalinization. Multi-purpose cash grant (MPCG) 
also helps them to restore their livelihoods and other basic needs. 

 
Cyclone YAAS damaged the water points and latrines in the coastal areas of Bangladesh. The drinking water points 
were submerged with saline water due to the breach of the embankments, caused by high tide and storm surges. As 
such, the rehabilitation of water points, tube wells and latrines are urgently needed. Separate WASH facilities for women, 
girls and people with disabilities (PWDs) in the cyclone shelter need to be constructed to provide the best services to 
vulnerable people at such shelters. The affected people need hygiene materials as they have lost their hygiene items 
during the disaster. The menstruating girls and women lack hygiene products. Climate-resilient WASH facilities need to 
be constructed and installed at the household and community level to address the long-term needs of community people. 
 
The impact of Cyclone YAAS has been most felt in low-lying areas where people have still been struggling to recover 
from the devastation of Cyclone Amphan amid the global COVID-19 pandemic. Many people were temporarily displaced, 
the majority residing in temporary shelters on embankments, cyclone shelters and hosted by relatives in affected areas. 
A total of 16,183 latrines and 1,986 tube wells were damaged (Source: DPHE) in the affected districts. Communicable 
disease outbreaks (e.g. Diarrhea and skin diseases) are likely to increase due to polluted water, disrupted sanitation 
systems and salinity intrusion as per the report prepared by NAWG and Information Management Working Group. 
 
According to the NAWG report, the repair work of the damaged embankments are the topmost priority for the affected 
districts as recurring tropical cyclones have caused notable damages in the infrastructure, which resulted in saline water 
intrusion, flooding, and long-term waterlogging in these areas. Due to climate change impact and geographical location, 
disaster frequency, intensity and density are increasing in Bangladesh. Therefore, it’s high time to ensure sustainable 
development in the community for their survival. Infrastructures development, community-based disaster risk 
management, early warning system, multi-hazard assessment, relocation plan, declaration of the hazard zone, 
strengthening the livelihood options are the most important issues for disaster risk reduction. 
 
Operation Risk Assessment 
Apart from the difficulty of road access in the affected areas and increased health risks considering the ongoing COVID-
19 pandemic, water-borne diseases and vehicle accidents, there are no major threats in Bangladesh that may directly 
interrupt the implementation of operational activities. BDRCS has been practising field implementation guidelines 
considering the current COVID-19 context to minimize risk while implementing the emergency operation. IFRC CD has 
also updated its framework on ABC (actioning business continuity), which has helped to minimize the risk to sustain 
these critical humanitarian needs.  
 
In addition, both BDRCS and IFRC has a ‘Zero Tolerance’ policy against corruption, discrimination against gender or 
race, sexual harassment, sexual abuse and bullying. As a mitigating measure of the above risks, staff 
member/volunteers have been oriented accordingly on IFRC policies and guidelines.  
 

 
3 The affected districts are Bhola, Patuakhali, Sathkira, Khulna, Bagerhat, Jhalokathi, Barguna, Barisal and Pirojpur 
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B. OPERATIONAL STRATEGY 
 

Proposed strategy 

 
Overall operational objective 
The overall objective of this DREF operation is to assist 47,500 people affected by the cyclone through the provision of 
emergency food, drinking water, MPCG, sanitation, health, shelter and cash for work support.  
 
Proposed strategy 
Cyclone YAAS did not directly make landfall in Bangladesh as forecasted earlier when the imminent DREF was 
requested. Nevertheless, tidal wave across the coastal districts resulted in broken embankments in many places and 
inundation, which forced people into temporary displacement or living in a marooned situation. The operation strategy 
revolves around the following key activities to reach 47,500 people in the seven most affected districts, namely Bhola, 
Patuakhali, Sathkira, Khulna, Bagerhat, Barguna and Pirojpur to meet the emergency needs in coordination with the 
government, UN agencies, INGOs, NGOs and others. 
  

• Support mobilization of BDRCS volunteers, NDRT, NDWRT members, staff and conduct assessment to provide 
emergency assistance. 

• Based on the disaster impact and priority needs of the affected communities in terms of food, WASH, shelter and 
health, BDRCS increased the target (number of people) from 20,000 to 47,500 people who will be provided with 
emergency food, water, ORS, face mask, etc. 

• Provide affected people with emergency health services through mobile medical teams and first aid services from 
trained volunteers. 

• Considering the significant impact on food and livelihood and based on the priority needs of affected people, BDRCS 
is targeting to reach 1,000 affected households with MPCG assistance and another 200 households through cash 
for work modality. 

 

Table 3: Summary of key activities covered through this DREF operation 

Sector Activity Target 

Food Security 
and Livelihood 

Provide emergency food assistance   47,500 people  

Provide MPCG assistance  5,000 people 

Provision of cash for work to improve income  
1,000 people 

(200 HH) 

WASH 

Provide safe drinking water  47,500 people 

Distribution of hygiene parcels 5,000 people 

Construction of emergency latrine facilities for communal use  2,000 people 

Health 

Mass awareness on COVID-19 47,500 people 

Provide first aid and psychosocial support 200 people 

Provide emergency health service through mobile medical teams 500 people 

Shelter Distribution of tarpaulins along with technical orientation 5,000 people  

 

Communication  
The communication team of the IFRC CD and BDRCS, in close coordination with the IFRC Asia Pacific Regional Office 
(APRO) communication unit, have been maintaining a steady flow of information and communication between 
operations in the field and major stakeholders, including media, RCRC Movement partners, and donors. Information on 
BDRCS, IFRC and Movement partners’ actions have been shared via social media, and national and international 
newspapers. The principal aim has been to ensure that this humanitarian response is professionally communicated, 
understood and supported by the stakeholders. 
 
Since the forecast period of the cyclone, the teams have externally communicated the preparedness activities and 
actions taken by BDRCS, CPP and the partners. A press release was issued which was covered by various Bangladeshi 
and international media including Al Jazeera, Reuters, Agence France Presse (AFP), and Dhaka Tribune. Regular 
updates have been provided to external audiences through the official Facebook and Twitter accounts of IFRC and 
BDRCS. The activities have been widely covered by different Bengali newspapers as well. 

 

Community Engagement and Accountability (CEA) 
The CEA team of BDRCS along with the IFRC was continuously in touch with the Risk Communication and Community 
Engagement (RCCE) platform to disseminate the lifesaving messages in line with the COVID-19 context. Furthermore, 
BDRCS through its social media has taken a few steps to raise awareness in terms of ‘dos’ and ‘don’ts’ through social 
media, with more than 238,500 people reached. With support from the IFRC and American Red Cross, BDRCS was 
engaged with CPP and MoDMR regarding the update of the cyclone early warning protocol and messages for cyclone-

https://www.aljazeera.com/news/2021/5/25/thousands-evacuated-in-india-as-strong-cyclone-yaas-inches-closer
https://www.dhakatribune.com/bangladesh/2021/05/25/millions-threatened-as-cyclone-spells-double-trouble-in-bangladesh-india?fbclid=IwAR2vbn8Jz34A46CMzpWp4_HtjGV6rlLrLBDQb3ioYqKs2cErnjgt_hDFcY4
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prone areas considering the COVID-19 pandemic situation. Based on the updated messages, BDRCS jointly with CPP 
organized a Facebook live event ‘Cyclone preparedness amid COVID-19 and things need to follow’ in May 2021, where 
during the live event, more than 100 viewers joined and overall, more than 21,500 people reached. Different questions 
related to COVID-19 and cyclone preparedness were answered by the panel of BDRCS’ Deputy Secretary General, 
Director of CPP and a DRR expert. During the event, the IFRC health officer addressed technical questions and two 
volunteers from the field shared their experience during Cyclone Amphan in 2020. 
  
Lifesaving messages before, during and after the cyclone was shared by BDRCS through its social media platforms. 
The same also was shared with the RCCE platform for wider dissemination. BDRCS was ready to share the evacuation 
message via short message service (SMS) with the support of the RCCE platform through mobile networks, especially 
targeting the population at the coastal belt. However, since the cyclone signal was not raised further and the official 
evacuation order was not given by the government, this was not executed. On top of that, the hotline number and 
feedback email (feedback@bdrcs.org) of BDRCS were shared widely. Through these, BDRCS responded to the 
information request of 17 people about humanitarian assistance in cyclone-prone areas. At the distribution sites, 
volunteers engaged with the people through information desks and face-to-face communication and addressed different 
questions of the affected people. Questions/topics include who are getting the support, what are the types of support, 
will they get any additional support, etc. NDRTs deployed received sensitization on the CEA and worked closely with 
the operation team on the ground. BDRCS will deploy a dedicated NDRT focusing on CEA aspects of the operation to 
support the cash distribution.  

 

Protection, Gender and Inclusion 
A considerable number of people have been displaced and taking temporary shelter on embankments, open places 
(mostly highlands), cyclone shelters and others’ houses. In protection and safety issues, women, children girls, and 
PWDs have become more vulnerable due to the potential risk of sexual and gender-based violence, abuse, 
exploitations, and distress. Even a risk of children being separated from the family may lead to trafficking. Since 
household areas are damaged, loss of proper habitats and minimum incomes, families may tend to overcome the 
situations by taking negative coping strategies like borrow money with a high interest rate, marry off their children at an 
early age, selling livestock at low prices, which expose a higher level of vulnerabilities for the affected people. 
 
Along with the key needs, affected people particularly women, girls, children, lactating women, pregnant women, elderly 
people, and PWDs have been prioritized for humanitarian assistance like food package, hygiene parcel, water, etc., 
through door-to-door household assessment by trained volunteers and NDRT members. These groups will be also given 
priority when the assessment for cash support is conducted. Apart from that, BDRCS will develop and disseminate key 
lifesaving awareness messages on child protection, gender-based violence, and trafficking which may help to reduce 
and mitigate SGBV, child abuse, and negative coping strategies. PGI has been mainstreamed into all of the sectoral 
intervention of this DREF operation. The hygiene kit included 10 sanitary pads for immediate need. At distribution sites, 
separate lines are maintained for male and female. Furthermore, priority lines are also maintained for PWDs, the elderly, 
lactating women and parents with children. 

 

Logistics and supply chain management 
The initial household items like tarpaulins, hygiene parcels were dispatched from BDRCS pre-positioning stocks right 
after Cyclone YAAS made landfall, which allowed BDRCS to meet the immediate needs of the affected areas. 
Accordingly, the IFRC CD will procure and replenish 1,000 packages of hygiene parcels through local procurement and 
1,000 tarpaulins through the IFRC Global Humanitarian Services & Supply Chain Management unit in Asia Pacific 
(GHS&SCM-AP).  
  
The IFRC CD along with the BDRCS always maintain the required coordination with the National Logistics Cluster in 
terms of sharing necessary information related to the affected and operational areas, immediate response plan and 
intervention update to the targeted areas, any problem/benefits, necessary support, relief import issues, customs 
clearance, and duty exemptions issues. For fleet support, IFRC CD Logistics and Procurement Department has been 
accommodating the requirement within the existing capacity of Vehicle Rental Programme (VRP) vehicles. 
 
Emergency dry food, water, soaps and face masks have been procured locally following the BDRCS procurement 
process and these items comply with the minimum quality requirement of the government. For providing cash 
assistance, IFRC has a framework agreement with the financial service provider and this agreement will be used to 

reach people with cash assistance. This framework agreement was concluded following the IFRC procurement process. 
 
Human resources 
BDRCS has been utilizing its existing staff, NDRT, NDWRT and volunteers for the response operation. To complete the 
DREF operation within the timeline, as of now BDRCS mobilized 14 NDRT members, more than 200 volunteers and 
three mobile medical teams to provide emergency support.  
 

mailto:feedback@bdrcs.org
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IFRC staff in Bangladesh CD are assisting BDRCS with the necessary support, such as planning, coordination, 
information management, need assessment, and technical support for operational management. With the support of 
IFRC APRO, additional technical surge capacities may be engaged when there is a need. 

 

Information Technology and Information Management 
IT has committed to delivering IT solutions, while maintaining the existing IT solutions, to providing IT services, projects, 
end-user support in the most efficient and skilled manner. Also highly involved with CPP for technical development and 
digital transformation throughout the year for better communication during the disaster period. Provide accurate data 
assessments tool like KoBo collect mobile application, train NDRT members to get exact information about beneficiaries 
ensuring data security and cooperate with IM and programme personnel to analyse data and evaluate actual 
beneficiaries requires for assistance are among the common support provided. 

 

Planning, Monitoring, Evaluation and Reporting 
The operation team with the support of BDRCS staff and NDRT members and local volunteers carry out periodic 
monitoring through regular data collection. BDRCS issued three situation reports and disseminated them widely through 
email. The IFRC’s GO platform is also updated by the operation team. A lesson learned workshop will be organized by 
the end of the operation and will capture lessons learned and best practices throughout the operation. A final report of 
the DREF operation will be issued within three months after the operation ends. 

 

Administration and Finance 
Both the BDRCS and the IFRC finance and administration team are providing necessary support to the operation as 
requested by the operation team. This includes necessary operational support for review, validation of budgets, bank 
transfers, and technical assistance to BDRCS on procedures for justification of expenditures, including the review and 
validation of invoices. 

 

Security 
Since the commencement of the operation, IFRC security closely monitored the security situation of operational 

locations and responded and communicated with all concerned accordingly. During the reporting period, there was no 

major security issue except difficulty to work with COVID-19 restrictions as well as road access to some affected 

communities as tidal water entered into the low-lying areas of coastal districts. However, to ensure the safety and 

security of the RCRC personnel, a movement monitoring system is in place for all field travels and security advisories 

are disseminated, including imposing temporary restrictions as appropriate. Safety and security alerts are also sent 

timely via WhatsApp messages.  

 

 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 5,000 
Male: 2,483 
Female: 2,517 

  

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-
being and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

# of targeted people with safe and adequate shelter and settlements assistance  5,000 5,000 

Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 
households. 

Indicators:  Target Actual 

# of households provided with emergency shelter items to have a space that 
meets the minimum living conditions  

1,000 1,000 

Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households 

Indicators:  Target Actual 

# of awareness raising training on safe local building techniques to local builders 
and/or volunteers and staff  

3 4 

https://go.ifrc.org/reports/14339
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Progress towards outcomes 

 
To meet the emergency shelter needs of the affected 
communities, BDRCS immediately mobilized 1,000 pieces 
of tarpaulins from its existing contingency disaster 
preparedness stock to reach 1,000 affected households. 
BDRCS also mobilized its volunteers and staff to assess 
the affected households in the community and targeting 
the households based on shelter damage severity and 
other vulnerabilities.  
 
During the distribution, BDRCS also organized awareness 
session regarding the safe fixing technique of tarpaulin 
with available local construction materials. These sessions 
helped targeted households to construct their makeshift 
shelters. Table 4 shows the breakdown of household 
beneficiaries that received emergency shelter assistance 
by districts. 
 

Table 4: Breakdown of tarpaulin support by districts 

Items Barguna Bhola Patuakhali Pirojpur Total 

Tarpaulin 300 400 200 100 1,000 

 
 

 
 

 

Livelihoods and basic needs 
People reached: 47,500 
Male: 23,584 
Female: 23,916 

  

Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their 
livelihoods 

Indicators:  Target Actual 

% of targeted people that have emergency food to meet their survival threshold  100% 100% 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities 

Indicators:  Target Actual 

# of people reached with food assistance  47,5004 47,500 

Output 1.1: Skills development and/or productive assets and/or financial inclusion to improve income 
sources are provided to target population (off-farm livelihoods). 

Indicators:  Target Actual 

# of households assisted through cash for work 2005 Planned 

Output 1.5: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs 

Indicators:  Target Actual 

# of households reached with MPCG 1,0006 Planned 

Progress towards outcomes 

 
During the reporting period, BDRCS reached 9,500 households (47,500 people) with dry food package during the 
immediate response period in seven affected districts namely Khulna, Satkhira, Bhola, Patuakhali, Barguna and 

 
4 According to the revised operational strategy the target has been increased from 20,000 people to 47,500 people.  
5 According to the revised operational strategy provision of cash for work has been included for 200 affected households. 
6 According to the revised operational strategy multipurpose cash assistance has been included for 1,000 affected households. 

BDRCS staff and volunteers demonstrating how to use tarpaulin at 
a distribution centre in Pirojpur (Photo: BDRCS) 
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Pirojpur. Each of the households received 2.5 kg of flattened rice, 1 kg sugar, 800 gm energy biscuits (10 packets) 
along with drinking water, soap, oral saline, and facial masks.  
 

Table 5: Breakdown of dry food package support by districts 

District Bagerhat Barguna Bhola Khulna Patuakhali Pirojpur Satkhira Total 

# of 
households 

1,000 1,500 2,500 1,000 1,500 1,000 1,000 9,500 

 
BDRCS respective district branches with the support of 
volunteers and deployed NDRT members conducted a 
rapid household assessment to identify the most 
affected households. At the same time, district branches 
procured required dry food items locally and arranged 
local transport for quick delivery.  
 
Considering the significant impact on livelihood, cash for 
work and multipurpose cash grant assistance 
component have been included for the affected people. 
Under the cash for work, around 200 households will be 
able to work 20 days will receive BDT 400 for each 
working day. As a result, each targeted household will 
be able to receive a maximum of BDT 8,000 (CHF 84). 
The cash for work scheme will be selected in 
consultation with the local government and targeted 
communities and through this initiative, a livelihood opportunity will be created for the affected people. The targeted 
people will be identified through a self-targeting approach and based on their capabilities. The overall technical and 
monitoring support will be provided by the concerned local government engineering department.  
 
Through the MPCG assistance, BDRCS will reach a total of 1,000 most affected households through financial 
service provider. Each of these targeted households will receive BDT 4,5007 (CHF 47) to meet the emergency need 
of one month. A detailed household assessment will be conducted by trained volunteers and NDRT members using 
a mobile application like KoBoCollect to identify the targeted households. Priority will be given to the displaced 
people in the affected areas. In addition, vulnerable groups like elderly persons, children including adolescents, 
marginal income farmers, female-headed households, lactating mothers, and people with disabilities will be 
prioritized.  
 

 
 

 

Health 
People reached: 47,500 
Male: 23,584 

 Female: 23,916  

Outcome 2: The immediate risks to the health of the affected populations are reduced through improved 
access to medical treatment 
Output 2.1: Improved access to health care and emergency health care for the targeted population and 
communities. 

Indicators:  Target Actual 

# of people provided with clinical health care services during emergencies  500 1,508 

# of people reached by First Aid services  100 175 

Outcome 4: Transmission of diseases of epidemic potential is reduced 

Output 4.6: Improved knowledge about public health issues among target population in cyclone affected 
area. 

Indicators:  Target Actual 

# of people reached with community-based epidemic prevention and control 
activities. 

47,500 47,500 

Outcome 6: The psychosocial impacts of the emergency are lessened 

 
7 National cash working group guidelines 

Volunteers distributing food and hygiene parcel to a person who has 
been affected by Cyclone YAAS (Photo: BDRCS) 

https://fscluster.org/sites/default/files/documents/guidelines_on_mpcg_final_draft_march_6_2018-1.pdf
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Output 6.1: Psychosocial support provided to the target population as well as to RCRC volunteers and staff 

Indicators: Target Actual 

# of people reached by psychosocial support  100 734 

 
BDRCS deployed three mobile medical teams (MMTs8) and 
first aider volunteers to support the vulnerable community to 
reduce immediate risks to the health. As of reporting period, 
BDRCS has provided emergency health service among 
1,508 people through the MMTs and first aid service to 175 
people.  
 
Along with the disaster, addressing the COVID-19 context in 
the country was prioritized and access to personal protection 
equipment (PPE) like adequate face masks for the most 
vulnerable people as well as for the staff and volunteers was 
ensured. BDRCS provided some 95,000 face masks and 
47,500 ORS among the 9,500 affected households.  
 
The health team also conducted mass awareness on 
COVID-19 and other communicable diseases. To lessen the 
psychological impacts of and after the disaster, the BDRCS 
health team reached 56 individuals including BDRCS’ staff, volunteers as well as general people through the 
psychosocial support call centre and reached 678 patients with psychological first aid (PFA) through MMTs in 
Satkhira, Patuakhali and Barguna Districts. Besides that, BDRCS also oriented MMT members including three 
doctors and three paramedics. Since a high number of patients were seeking treatment from MMT, it was challenging 
to provide health service with limited resources. Due to remoteness and limited accessibility, MMTs have faced 
difficulties to travel to these most vulnerable communities. 
 

 

 
8 one mobile medical team (MMT) consists of one doctor, one paramedic and two volunteers.  
9  

 

Water, sanitation and hygiene 
People reached: 47,500 
Male: 23,584 

 Female: 23,916  

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators:  Target Actual 
# of people reached with WASH services 47,500 47,500 

Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 

Indicators:   Target Actual 
# of people have access to safe drinking water 47,500 47,500 

Output 1.3: Adequate sanitation which meets Sphere standards in terms of quantity and quality is 
provided to target population 

Indicators:  Target Actual Actual 
# of emergency latrines constructed 100 0 

# of people have access to emergency latrine facilities 2,000 0 

Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population 

Indicators: Target Actual 
# of people reached by hygiene promotion activities 5,000 5,000 

Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population  

Indicators: Target Actual 
# of households provided with a set of essential hygiene items9 1,000 1,000 

Three mobile medical teams have been deployed in Satkhira, 
Patuakhali, and Barguna districts following cyclone YAAS to provide 
free emergency medical treatment to people affected by the cyclone 
(Photo: BDRCS) 
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Protection, Gender and Inclusion 
People reached: 47,500 
Male: 23,584 

 Female: 23,916  

Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights 
and address their distinct needs. 

Indicators:  Target Actual 

Does the operation demonstrate evidence of addressing the specific needs to 
ensure equitable access to disaster response services?  

Yes Yes 

Progress towards outcomes 

 
During this reporting period, BDRCS distributed 38,000 litres of safe drinking water and 19,000 handwashing soaps 
among 9,500 households. BDRCS locally procured 19,000 pieces of 2-litre PET (polyethylene terephthalate) bottle 
of drinking water (mobilization of the water treatment plant was not a feasible option due to saline water intrusion) 
and 19,000 pieces of handwashing soap. In addition, BDRCS immediately mobilized 1,000 sets of hygiene parcels 
from its disaster preparedness stock and distributed them among the 1,000 most vulnerable households.  
 
Each of these hygiene parcels consists of bathing soap (12 pieces), laundry soap (8 pieces), sanitary pad (1 pack), 
toilet paper (5 rolls), toilet brush (1 piece), nail cutter (1 piece), toothpaste (2 pieces), toothbrush (5 pieces), hand 
washing liquid soap with dispenser (1 piece) along with refill packages (2 pieces), hair oil (1 bottle), comb (1 piece) 
and towel (1 piece). Before the distribution, the volunteers oriented the targeted households on the use of each item 
in the hygiene parcels and conduct an awareness session on hygiene practice. During the awareness sessions, the 
trained volunteers disseminated information regarding proper handwashing, cleaning teeth, keeping the latrine 
clean, etc.  

 
Table 6: Breakdown of hygiene parcel support by districts 

District Barguna Bhola Patuakhali Pirojpur  Total 

# of households received hygiene parcel 300 400 200 100 1,000 

 

  
BDRCS staff and volunteers giving a briefing about the hygiene parcel and hygiene practice before distribution (Photo: BDRCS) 

 
BDRCS is in the process of mobilizing trained staff and NDWRT members in three districts namely Sathkira, Barguna 
and Patuakhali to construct emergency communal latrines targeting the displaced people. These latrines will be 
installed in coordination with the affected communities, local authorities, and the Department of Public Health 
Engineering (DPHE).  
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Output 1.1: NS programmes improve equitable access to basic services, considering different needs 
based on gender and other diversity factors. 

Indicators:  Target Actual 

Does the operation demonstrate evidence of NS programmes improve 
equitable access to basic services, considering different needs based on 
gender and other diversity factors?  

Yes Yes 

Progress towards outcomes 

 

In addition to the volunteers and staff of respective branches, BDRCS mobilized 14 NDRT to assist local branches 

to provide humanitarian assistance following the minimum standard of PGI in emergencies. These NDRT members 

received orientation on Dignity, Access, Participation and safety (DAPS), code of conduct, child protection policy 

and PSEA during participating NDRT training. These NDRT members guided and supported respective branches 

to ensure sitting arrangement, separate toilets for men and women, childcare corner, safe drinking water facilities 

etc. BDRCS has been prioritizing the most vulnerable groups like the elderly persons, children including adolescents, 

marginal income farmers, female-headed households, lactating mothers, and PWDs.  

 

To meet the diversified need of the affected people in a dignified manner, BDRCS will provide MPCG assistance 

among the most vulnerable households through conducting household details assessment. Sex, age and disability 

disaggregated data (SADDD) will guide BDRCS to identify the vulnerable people and additional cash or in-kind 

support will be provided among the people with special needs after data analysis. Considering the COVID-19 

situation, lifesaving and awareness messages on Child Protection, SGBV and negative coping strategies are 

disseminated through social media and some of the IEC materials have developed and will be disseminated among 

the affected areas. 

 

 
 

 

Disaster Risk Reduction 
People reached: 100,000 (Pre-disaster) 
Male: 49,650  
Female: 50,350 

  

Outcome 1: Communities in high-risk areas are prepared for and able to respond to disaster 

Indicators:  Target Actual 

# of people supported with cyclone preparedness and mitigation  2 million 47,500 

Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective 
response to disasters. 

Indicators:  Target Actual 

# of people reached with early warning campaigns  2 million 47,500 

# of people assisted through evacuation 20,000 0 

Progress towards outcomes 

 
As mentioned earlier, the BDRCS FbA team with the support of the German Red Cross and RCRC Climate Centre 
started monitoring the disturbance detected by Indian Meteorological Department right after Cyclone Tauktae made 
landfall in India on 17 May 2021. FbA team had been monitoring the tropical disturbance detected by the ECMWF, 
GFS model and sharing technical weather synopsis regularly which was also widely circulated with both internal and 
external partners as part of readiness activities. Multiple channels, like WhatsApp groups, had been opened to 
circulate forecast analyses with partners and stakeholders like BDRCS, CPP, Ministry of Disaster Management and 
Relief (MODMR), BMD, ISCG, etc. and ensure timely coordination. 
 
Secretary General and Deputy Secretary General of BDRCS participated in the preparatory meeting of the MoDMR 
regarding preparation for Cyclone YAAS. Alert messages had been disseminated in all 13 coastal districts since 18 
May 2021 and branches of the coastal districts had taken preparation based on periodic coordination meetings. 
 
BDRCS, CPP, IFRC and the American Red Cross worked together to customize the national CPP and cyclone early 
warning messages in line with the COVID-19 situation and based on the experience of Cyclone Amphan in 2020. A 
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virtual orientation was organized for CPP and BDRCS volunteers and staff from the coastal belt as part of the 
cyclone season readiness activity.  
 
In Cox’s Bazar, under the DRR initiatives of Population Movement Operation Emergency Appeal, BDRCS with 
support from the IFRC and American Red Cross, revised the camp-settlement context Early Warning Early Action 
(EW-EA) protocol to ensure proper and timely coordination between CPP, Refugee Relief Repartition Commission 
(RRRC), site management agencies, and other stakeholders. A preparation meeting was held on 20 May among 
BDRCS, American Red Cross and IFRC Disaster Risk reduction (DRR) team to see the preparedness level as well 
as to take the necessary arrangement for emergency management. A total of 12 camps were reached with 
orientation on cyclone preparedness procedures in coordination with CPP camp focal and in consultation with CiCs 
and respective site management support (SMS) agencies in camps before the cyclone YAAS landfall. Virtual 
meetings were held with Disaster Management Committees of different camps so that they can be involved with the 
EW-EA process. Host disaster management committee (DMC) members were provided with health PPE. BDRCS 
ensured regular communications with the camp focal, CPP supervisor and Communication with Community (CwC), 
ISCG and UN agencies. 
 
Though it was uncertain about the possible path of the cyclone, the BDRCS team in Bhashan Char was also closely 
coordinating with the RRRC and Bangladesh Navy representatives as well as with other agencies on the island. 
Around 18,500 people (approximately 4,600 families) who fled violence in Rakhine state of Myanmar and took 
shelter in Cox’s Bazar camps, relocated to Bhashan Char till April 2021. Unlike the camp settlement, at the island, 
there are 120 well-constructed three-storied shelters available, where people can take shelter during a cyclone. 
Based on the “danger” signal, the BDRCS team was ready to prepare people to evacuate to the shelters.  
 
Later based on the more accurate forecast, it was anticipated that there was very little possibility that Cyclone YAAS 
may landfall directly in Bangladesh. As a result, there was no official instruction from the government for mass 
evacuation to protect people from the direct impact of Cyclone YAAS. However, as the Cyclone YAAS was coinciding 
with the full moon, a higher tidal surge across the coastal belt area was anticipated and people were alerted 
accordingly. 
 
Based on the revised operational strategy, BDRCS is targeting to reach around 200 households under cash for work 
scheme. The cash for work scheme will be selected in consultation with local government and targeted communities 
and through this initiative, a livelihood opportunity will be created for the affected people and it will also contribute 
to the DRR aspect of the targeted communities. The overall technical and monitoring support will be provided by the 
concerned local government engineering department.  
 

 
 

Strengthen National Society  

Outcome S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial foundations, 
systems and structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

# of NS branches that are well functioning in the operation 7 7 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected 

Indicators:  Target Actual 

# of NDRT/NDWRT/volunteers/staffs mobilized  100 250 

Progress towards outcomes 

 
During the reporting period, BDRCS has mobilized more than 200 volunteers, 14 NDRT members, three NDWRT 
members and engaged more than 35 staff for Cyclone YAAS response. Prior to the deployment of NDRTs, NDWRTs 
and volunteers, BDRCS organized a proper orientation on relevant subjects such as code of conduct, fraud and 
corruption prevention, safety and security, PGI, CEA with the support of concerned colleagues from BDRCS and 
IFRC.  
 
Meanwhile, the BDRCS CEA team along with IFRC was continuously in touch with the RCCE platform to 
disseminate the lifesaving messages in line with the COVID-19 contexts. On top of that, the hotline number and 
feedback email (feedback@bdrcs.org) of BDRCS were shared widely. Through these, BDRCS responded to the 
information request of 17 people about humanitarian assistance in cyclone-prone areas. At the distribution sites, 
volunteers engaged the people through information desks and face-to-face communication and addressed different 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRBD018&at=0&c=&co=S3BDBD&dt=1&f=&re=&t=&ti=&zo=
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questions of the affected people. Questions/topics include who are getting the support, what are the types of support, 
will they get any additional support, etc. NDRTs deployed received sensitization on the CEA and worked closely 
with the operation team on the ground. 
 
BDRCS is currently responding in seven districts and all these district branches are well functioning and responding 
with trained volunteers, executive members in coordination with local authorities and relevant stakeholders.  
 

 
 

Influence others as leading strategic partner 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to 
influence decisions at local, national and international levels that affect the most vulnerable. 

Indicators:  Target Actual 

The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that 
affect the most vulnerable  

Yes Yes 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators:  Target Actual 

# of assessment done for needs, capacities and gaps 1 1 

# of lessons learned workshop conducted  1 Planned 

Progress towards outcomes 

 
Both BDRCS and IFRC have been actively communicating and coordinating with the public authorities and national 
government as well as other stakeholders like UN agencies, INGOs, donors etc. through HCTT, cluster and working 
group meetings. Both BDRCS and IFRC have been actively engaged with the need assessment working group to 
assess the priority needs and gaps of the cyclone-affected communities.  
 
Under this DREF operation, a lesson learned workshop has been planned and through this workshop BDRCS and 
IFRC will capture lessons learned and best practices throughout the operation.  
 

 
 

Effective, credible and accountable IFRC 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators:  Target Actual 

IFRC extends appropriate technical support Yes Yes 

Output S4.1.2: IFRC staff shows good level of engagement and performance 

Indicators:  Target Actual 

% of compliance with IFRC HR procedures 100% 100% 

Progress towards outcomes 

. 
IFRC staff have been supporting BDRCS since the beginning of this operation through maintaining close 
coordination with BDRCS counterparts as well as with the IFRC APRO counterparts and in-country PNSs. At the 
same time support services such as logistics, finance, resource mobilization, communication, PGI, reporting, 
planning, monitoring and security are being provided by concerned IFRC staff.  
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D. Financial Report 
 
Having considered the forecast of Cyclone YAAS and the request of BDRCS, IFRC approved the imminent DREF and 
allocated CHF 228,279 to implement early actions and emergency activities. Based on the evolving situation, the DREF 
budget has been revised, specifically along the budget lines. However, the total amount remains the same. 
 

International Federation of Red Cross and Red Crescent Societies     all amounts in Swiss Francs (CHF) 

DREF OPERATION      

MDRBD027 - Bangladesh - Cyclone    
6/13/2021 

              

       

Budget by Resource       
       

Budget Group         Budget 

Shelter - Relief     12,552 

Food      39,748 

Water, Sanitation & Hygiene     36,009 

Medical & First Aid     16,909 

Cash Disbursment     66,421 

Relief items, Construction, Supplies         171,638 

Distribution & Monitoring     1,046 

Transport & Vehicles Costs     6,407 

Logistics Services     4,126 

Logistics, Transport & Storage         11,579 

National Society Staff     4,184 

Volunteers     11,506 

Personnel         15,690 

Workshops & Training     6,224 

Workshops & Training         6,224 

Travel      5,962 

Information & Public Relations     1,161 

Office Costs     1,046 

Financial Charges     1,046 

General Expenditure         9,215 
       

DIRECT COSTS         214,346 

INDIRECT COSTS         13,933 

TOTAL BUDGET         228,279 
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Reference 
documents 
 

Click here for: 

• Previous 
Appeals and 
updates 

• Emergency 
Plan of Action 
(EPoA) 
 

For further information, specifically related to this operation please contact: 
 
In the Bangladesh Red Crescent Society 

• Md. Feroz Salah Uddin, secretary general; phone: +880 1811458500;  
email: secretarygeneral@bdrcs.org 

• Md. Rafiqul Islam, deputy secretary general; phone: + 880 1811458501;  
email: rafiqul.islam@bdrcs.org  

• Imam Zafar Sikder, director-disaster response department; phone: +88 018 11 
458513; email: zafar.sikder@bdrcs.org  

 
In the IFRC Bangladesh Country Delegation 

• Sanjeev Kumar Kafley, head of country delegation; email: sanjeev.kafley@ifrc.org 

• Hasibul Bari Razib, senior manager, humanitarian response & shelter;  

email: hasibul.bari@ifrc.org 

 
In the IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org 

• Gwendolyn Pang, deputy regional director a.i.; email: gwendolyn.pang@ifrc.org 

• Pascal Bourcher, head of DCC a.i.; email: andreas.weissenberg@ifrc.org  

• Christie Samosir, operations coordinator; email: opscoord.southasia@ifrc.org  

• Siokkun Jang, logistics manager; email: siokkun.jang@ifrc.org  

• Antony Balmain, communications manager; email: antony.balmain@ifrc.org 

 
In IFRC Geneva 

• Nelson Castano, manager operations coordination; email: nelson.castano@ifrc.org 

• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org  

• Karla Morizzo, senior officer, DREF; email: karla.morizzo@ifrc.org 
 
For IFRC Resource Mobilization and Pledges support 

• Alice Ho, partnership in emergencies coordinator; email: 
PartnershipsEA.AP@ifrc.org  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Fadzli Shaari, PMER manager a.i; email: fadzli.shaari@ifrc.org 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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