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Period covered by this Ops Update: 
This Operation Update covers the period 
from December 2012 to February 2013 
and announces a timeframe extension of 
four months to July in order to finalize 
activities that have been delayed. The 
final report will be made available by the 
end of October 2013. 
 
 
Appeal target: CHF 2,093,612  
 
 
Appeal coverage: 90% <click here to go 

to updated donor response report >  82%
as of 1/2013 <click here for interim financial
report>   
 
Appeal history: 

 Disaster Relief Emergency Fund (DREF) of CHF 113,532 allocated on 16 December 2011 to address 
food insecurity to support Burkinabe Red Cross Society (BRCS) in delivering immediate assistance to 
5,500 beneficiaries (1,100 families) with food vouchers for two months in Tin Akoff, in the province 
Oudalan, in the Sahel region. 

 The Emergency Appeal launched on the 16 April 2012 sought CHF 3,952,739 for 12 months to assist 
20,000 agro-pastoral households (120,000 beneficiaries) in six out of the ten of the affected regions of 
Burkina Faso. The operation was to close at the end of April 2013 and a final report available by the end 
of July 2013. 

 The Emergency Appeal revision issued on 5 December 2012 reduced the budget from CHF 3,952,739 
to CHF 2,093,612 and decreased the beneficiaries from 120,000 to 105,000 to include 2,500 families (a 
total 17,500 families) affected food insecurity; by flood; threatened by epidemic outbreaks and 
communities hosting refugees from Mali. The revision also reported back on progress during the period  

 
This Operation Update announces a timeframe extension of four months to focus on more food voucher 
distribution starting at the forthcoming lean period. The operation will also focus on meeting the main planting 
season with the distribution of seeds, tools and fertilizer on time for planting in June  
 
Summary: Like most other countries of the Sahel region, Burkina Faso experienced a food crisis in 2012. Due 
to a late start of activities, the Emergency Appeal began in August 2012 responding to the immediate food 
needs. The activities utilised the twin-track approach of providing emergency assistance whilst building 
community resilience with the distribution of seeds, tools and fertilizer ahead of the planting season.  
 

Operation Update 
Burkina Faso: Complex emergency 

http://www.ifrc.org/docs/appeals/Active/MDRBF011.pdf
http://www.ifrc.org/docs/appeals/Active/MDRBF011.pdf
http://www.ifrc.org/docs/appeals/Active/MDRBF011.pdf
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With delays in funding and cash availability, the purchase of seeds and fertilizer could not take place on time 
for the planting season. The operation therefore initially focused on meeting the immediate food needs of the 
affected population, involving two distributions of food vouchers; the first took place in September 2012 
reaching 11,522 families and the second distribution took place in early February 2012 reaching 10,449 
families. At the same time, BRCS is implementing a school based nutritional education campaign.  
 
The situation in Burkina Faso became complex with the arrival, in early 2012, of Malian refugees, outbreaks of 
cholera and heavy rains which created flooding in several regions. These new emergencies required BRCS to 
undertake several assessment missions, causing more delays in implementing the food insecurity activities.  
 
Despite the mobilisation of assistance to the population that has proved to be timely, well coordinated with 
other humanitarian actors and the authorities, and a good harvest in 2012; many vulnerable households have 
not recovered and will remain food insecure.  
 
The operation intends to focus on more food vouchers to be distributed at the start of the forthcoming lean 
period, to cover food needs for another three to four months. The exact needs are being identified in a food 
security assessment which started on 8 March and that monitors the beneficiaries that will still need food 
assistance.  The 2013 planting season has begun with the preparation of land during March to June, with 
sowing being done when the rains will begin. The operation will now focus on meeting the main planting 
season with the distribution of seeds, tools and fertilizer on time for planting starting in June (see seasonal 
calendar below). 
 
Unfortunately, the support to community vegetable gardens will not take place. The main operational delays 
have been because of the difficulties in financial reporting faced by BRCS to meet the commitments of the 
signed memorandum of understanding it has engaged in with IFRC. These delays have affected the 
implementation of nearly all the planned activities. 
 
Funding towards this appeal has so far been received from British Red Cross, Finnish Red Cross (from 
Finnish Government), Japanese Red Cross Society, Red Cross of Monaco, Canadian Red Cross Society, 
Canadian Government, Netherlands Red Cross (from Netherlands Red Cross Silent Emergency Fund) and 
from Netherlands Government.  The IFRC would like to thank these donors for their contributions on behalf of 
BRCS. 
  
<click here to view contact details > 
 

The situation 
 
Food insecurity: 
Burkina Faso experienced drought and erratic rains during 2011 resulting in a severe fodder and cereal deficit 
leading in the rise of food prices and a reduced access to food for the already vulnerable population. The 
government estimated that up to 2.85 million people have faced food insecurity in Burkina Faso in 2012. 

 
Recent estimates show that overall, the 2012 harvest has been good and has improved the availability of 
cereals at the market place. However, despite the good yield, many households will remain food insecure in 
2013 since families have not been able to sufficiently build up their stocks of seeds or cereal reserves and lack 
income generation opportunities to improve their food security. 

 
The authorities and humanitarian partners have built responses to the food crisis around the seasonal calendar, 
focused on seed distributions during the rain season. These programmed interventions have considerably 
improved the situation. The 2013 planting season will begin with the preparation of land during March to June, 
and sowing when the rain will then begin. The operation is now focused timely distribution of seeds, tools and 
fertilizer  ahead of the main planting season. 
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Since September 2012, estimates already showed that the most affected north-western regions of the country 
no longer face food insecurity whilst the north-eastern part still indicated some stress, a situation, which would 
have been far worse without humanitarian assistance.  
 
Refugees from Mali:  
Since the military interventions that began in January 2013 in the north of Mali and despite the concerns from 
the humanitarian actors and the neighbouring countries, there has not been any mass population movement in 
the region. As of 20 February 2013,   there are 47,205 Malian refugees officially registered by UNHCR in the 
camps. However, many more refugees are living among the host communities, mainly in the provinces of 
Oudalan and Soum in the Sahel region, a population that has been particularly affected by the influx of 
refugees. Already weakened by food insecurity the host communities had not received sufficient support in their 
efforts to host refugees. Vulnerabilities have increased with lack of access to food, lack of drinking water and 
further deterioration of the hygiene and sanitary conditions, worsened by recent flooding. BRCS has been 
working bilaterally with UNHCR and Monaco Red Cross in the distribution of core relief items. 
 

Coordination and partnerships 
 
The BRCS is a permanent member of the National Council for Emergency Relief and Recovery (CONASUR) a 
management and coordination body of the authorities. It provides instruction and orientation for the 
management of crisis in Burkina Faso. CONASUR and the BRCS are decentralized into the country’s 45 
administrative provinces. BRCS provincial committees are permanent members that attend all meetings 
organized by government institutions. It is in this role that BRCS gathers information and updates for 
contingency planning and takes part in regular exchange meetings at the field level where all partners share 
their activities. 

 
BRCS is also a member of the National Committee for the management of epidemics and takes part with other 
partners in coordination meetings that take place each Wednesday at the Ministry of Health (MoH). These 
meetings evaluate the response activities. BRCS works in partnership with the Ministry of Health, and attends 
regular humanitarian coordination meetings with all national and international NGOs, and the UN agencies. 
BRCS also convenes specific meetings with some of its key partners such as ACF, WFP, FAO, CONAREF, 
UNHCR, UNICEF, HELP, OXFAM, CRS, OCADES, PLAN and WHO. In addition, the provincial branches of 
BRCS take part in regular information exchange meetings in the field at branch level. 
 
BRCS has been working bilaterally or multilaterally in partnership with Movement partners as well as UNHCR, 
UNICEF, WFP, MSF (France) OXFAM in core relief item distributions; education, food distribution; assisting in 
mobile health; in psycho-social support; shelter; water, sanitation and hygiene promotion. 
 
At the national headquarters, BRCS coordinates weekly meetings with all the technical managers and the 
Movement partners based in Burkina Faso. The Participating National Societies (PNS), currently present in 
the country and operating bilaterally, include Belgian, Luxemburg, Monaco and Spanish Red Cross Societies 
are responding to the food insecurity. 
 

Red Cross and Red Crescent action 
 
Since late 2011 BRCS has taken part in joint assessment mission led by the Food Security Commission 
(Commission de Sécurité Alimentaire CSA) to assess agricultural campaigns and is an active member of the 
food security working group that meets regularly to analyse the effects of the food security crisis. Since the 
start of the food crisis, which started end of 2011and the refugee influx crisis early 2012, BRCS, with support 
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from IFRC has supported approximately 17,000 families. In addition, BRCS and Catholic Relief Service (CRS) 
distributed 700 tonnes of food to 86,000 refugees in partnership with WFP. 
 

Progress towards outcome 
 

Food security / livelihoods - revised  

Outcome 1: 11,000 Food insecure agro-pastoralists households will benefit from food assistance. 

Outputs (expected results) Activities planned 

 
11,000 households (HH) assisted 
with food through food vouchers. 

Completed: 

 Mobilize and deploy NDRT and volunteers for beneficiary selection 

 processes in four regions according to the beneficiary selection 
strategy. 

 Mobilize / train volunteers for voucher and food distribution activities. 

 Identification and validation of food suppliers. 

 First distribution of food vouchers with one-month ration to 11,000 in 
4 regions (done – September 2012). 

Outcome 2: 12,500 Food insecure agro-pastoralists households and families hosting refugees from 
Mali will benefit from food assistance, food management and hygiene education. 

Outputs (expected results) Activities planned 

12,500 households receive food 
assistance through food vouchers 
(2 months worth of rations) in the 
department of Tin Akoff in the 
province of Oudalan and in the 
province of Soum 

Partly completed: 

• Identification and validation of food suppliers. 

• Distribute two rations of food vouchers to 12,500 (combined 
distribution of the second and third ration to the originally targeted 
11,000 HH and the new 1,500 HH new host families). 

• Monitor use of food assistance, assure reporting against assistance. 

• Coordinate information with other partners working in the regions to 
ensure assistance is evenly distributed without duplication. 

Households are educated in food 
management and food hygiene. 

• Design appropriate education messages for the target population 

• Mobilise volunteers to deliver messages on food management and 
food hygiene to all beneficiaries. 

The level of food security, self-
sufficiency and resilience of the 
targeted beneficiaries is assessed 
after the 2012 harvest. 

• Carry out a food security assessment of the areas of intervention to 
determine unmet needs, self-sufficiency and resilience among 
assisted families (vulnerability capacity assessment (VCA) 
methodology). 

• Define longer-term needs and possible partnerships 

• Develop an exit strategy. 

Outcome 3: 5,000 households in the most affected areas in the Sahel region increase their food 
security resilience through community gardens. 

Outputs (expected results) Activities planned 

5,000 households benefit from 
improved food and income 
generating activities through 
community gardens. 
 
(this outcome will now 
concentrate instead on the 
main planting season to start 
next June 2013) 

• Complete households’ selection and train on community gardens 
management 

• From the beneficiary households, set-up and train new women-led 
cooperatives on adapted counter season planting techniques in the 
community gardens 

• Set-up a monitoring mechanism and share good practice in community 
gardening to assure replication 

• Distribute improved seeds, tools and fertilizers 

• Rehabilitate water-points for the gardens. 

 
Progress: 11,522 families (76,735 beneficiaries) received food vouchers during the first distribution that took 
place in September 2012. The second distribution took place between 31 January to 9 February 2013 and 
reached 10,449 families to originally targeted 11,000 HH, who received 144,425,000 food vouchers. 
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Food vouchers. Photo: Finnish Red Cross 
 

The full targeted 12,500 households was not met during this second food voucher distribution and  only one 
month of food needs were covered instead of the planned two. The additional beneficiaries had either left the 
region and did not show up at the distribution points or were working in the nearby gold mines. 
 
Two assessments will take place in March, one to monitor the impact on beneficiaries from the distributions of 
food vouchers and another one in the form of a vulnerability capacity assessment (VCA) to evaluate these 
households’ further food needs for the coming months. 
 
In preparation for these two assessments, BRCS assisted by IFRC, organised a two-day workshop (18 and 19 
February) to brief nine supervisors from the four regions of Sahel, Centre- Nord, Nord, and Boucle of Mouhoun. 
The agenda of the workshop focused on: 

 Sharing the objectives of the two assessments. 

 Training on the measuring tools used during the assessments. 

 Establish the terms of reference that describe the assessment modalities and analyse the results. 

 Establish the timeframe for the assessment, for the analysis of the data collection and present the VCA 
report back to the headquarters of BRCS as follows: 

o 7-14 March data collection. 
o 24-27 March analysis of the data collection and establish a plan of action. 
o 28 March presentation of the VCA results to headquarters. 

 
Challenges/Gaps: The operation has faced challenges in implementation since the beginning of the 
Emergency Appeal. Currently five Participating National Societies are working alongside the BRCS to 
implement various activities throughout the country, including activities directly related to the food crisis. In 
addition, BRCS is a major implementing partner to several UN agencies in providing assistance to the food 

insecure, flood, cholera and refugee beneficiaries. 
BRCS is facing challenges in meeting the demands 
of all the partnerships and unfortunately, the 
Emergency Appeal activities have been largely 
delayed do to this.  
 
In addition, in late 2012, the disaster management 
coordinator of BRCS resigned and was not replaced 
immediately. The National Society has also been 
facing difficulties in meeting the financial reporting 
requirements agreed upon with the IFRC. This 
continues to delay the implementation of planned 
activities. 
 
With the delays to start the community gardens, due 
to BRCS’ over-commitment and money transfer 

issues, it was discussed during coordination meetings in January 2013, that the timeframe to begin the off 
season community gardens is no longer appropriate since the plots are the same ones used for the main 
harvest season which starts in June. During March and June, these plots will be made ready for the main 
season. Therefore, instead of focusing on the vegetable off-season planting, the operations will now concentrate 
on the main-planting season and all efforts are now placed on the purchase of improved seeds, tools and 
fertilizer to be available for the targeted beneficiaries on time for planting in June. 
 
 

Disaster risk reduction (DRR) – revised number of beneficiaries  

Outcome 3: Build the resilience of up to 10,000 agro-pastoralist households to enable them to withstand future 
food insecurity shocks, through specific DRR activities (in the four regions Sahel, Centre-Nord, Nord, and 
Boucle of Mouhoun) 

Outputs (expected results) Activities planned 

Enhanced preparedness for 
food insecurity through 
increased awareness and 
analysis of hazard risk and 
increase volunteer 
engagement 

 Establish and strengthen community committees to implement DRR 
activities. 

 Undertake awareness sessions on famine early warning systems to 
support communities understanding on what and when to plant, when to 
de-stock, etc. 

 Organise refresher training for eight team leaders in VCA with a general 
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briefing on VCA to the volunteers. 

 NDRT training in early warning systems on food security crisis. 

 Joint BRCS/OCHA/IFRC workshop (to be held in the first half of 2013) 
including operational partners, on the food crisis management, lessons 
learned during the 2011/2012 experiences and longer-term programming. 

 Conduct awareness raising sessions in villages to promote good nutritional 
practices (including breastfeeding) and hygiene promotion. 

 Conduct awareness rising in schools to ensure food safety through 
information sessions on good nutrition practices and hygiene promotion.  

DRR approaches have been 
incorporated in all 
emergency activities 

 Promote better use of water and irrigation systems to improve harvesting 
and increase impact on food security. 

 Integrate drought risk reduction and climate change adaptation into 
development plans and frameworks for furthers actions. 

 
Progress: Schools sensitization campaigns are taking place in ten elementary schools in the areas of 
operations. Each BRCS branch supervisor together with ten principals from the elementary schools operations 
will organize two awareness campaign sessions on nutrition, balanced diets, malnutrition and good practices in 
food hygiene. The first series started during the period from 1 February to 07 February, and the second will take 
place from 15 to 22 March 2013. 
 
Challenges/Gaps: no other progress to be reported since last update (in the revised appeal). 

 

Emergency health – new  

Outcome 4: The spread of cholera and other water-born disease is limited in the districts of the affected 

provinces of the Sahel region. 

Outputs (expected results):  Activities planned: 

The population is informed 

and aware of water-born 

disease, epidemics and 

cholera prevention methods 

 Mobilization and training of volunteers in the provincial committees for 
door-to-door sensitization activities on cholera and other waterborne 
disease and prevention methods 

 Production of IEC 40 picture boxes, 500 posters, 10,000 pamphlets. 

 Door to door visits on sensitization with distribution of IEC on prevention 
measures 

 Training of 25 provincial supervisors on cholera and prevention measures 
to fight further cholera cases and on psychological support 

 Distribute 2,000 mosquito nets and proper net usage materials to 1,000 
families 

 

 
Progress/Gaps: Since no new funding has been received since the revision of the emergency appeal when 
these new activities were proposed, no progress has taken place under this outcome.  

 

Shelter - new 

Outcome: 100 flood-affected households in the Sahel region receive adequate shelter in the province of Séno. 

Outputs (expected results): Activities planned: 

100 households receive 
shelter material vouchers 
 

 

 Identify 100 vulnerable households unable to build or re-built their homes. 

 Identification and validation of vendors of shelter material 

 Identify focal person with expertise within BRCS based on the 2009 shelter 
construction experience  

 Recruit and train 20 volunteers to monitor and assist in the construction 
activities 

 Develop and disseminate IEC material to promote proper construction 
practices 

 With the local authorities and BRCS focal persons, identify the level of 
support of each of the 100 households to issue appropriate shelter 
vouchers, based on individual needs. 

 Identify a construction service  to assist households in masonry when the 
building or repairs of their homes 
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 Monitor and evaluate the constructions 
Outcome: 1,000 households receive shelter related non-food items 

Outputs (expected results): Activities planned: 

1,000 households receive 
shelter non-food items 

 Mobilisation of 1,000 kitchen sets, 2,000 blankets, 2,000 sleeping mats, 
distributed for 1,000 families (from the regional warehouse in Dakar) 

 Local procurement of 1,000 hygiene kits (soap, shampoo, towels, tooth 
paste, tooth brush, hygienic pads) 

 Distribution of NFIs. 

  
Progress/Gaps: Since no new funding has been received since the revision of the emergency appeal when 
these new activities were proposed, no progress has taken place under this outcome.  

 

Water, sanitation, and hygiene promotion - new 

Outcome 1: Communities living in insanitary conditions benefit from water, sanitation and hygiene 

promotion activities to reduce risks of diseases and epidemic transition through safe drinking water 

and improved hygiene through the distribution of water purification tablets, ORS, chlorine and 

disinfectants. 

Outputs (expected results): Activities planned: 

Reduce the vulnerability of 
the flood-affected 
communities through the 
good practice promotion in 
the treatment of drinking 
water, the use of latrines and 
hygiene 

• Purchase and distribute 1,000 buckets, and 2,000 jerry cans 

• Purchase and distribute water purification tablets, soap bars and hand 
washing basins to 1,000 families 

• Refresh and train of 80 volunteers on water and sanitation and PHAST 
methodology, on home water treatment and hygiene promotion 

• Organize the cleaning and disinfecting of schools and community latrines. 

Improve the access to 
drinking water in villages by 
preventing contamination of 
water points and treating 
water with the chlorination 

• Chlorination of water points of the villages faced with cholera outbreaks 

Affected population have 
hygiene awareness and 
improved sanitation 
conditions with the 
constructions of latrines and 
the distribution of and 
hygiene education 
 

• Volunteers will perform 40 door-to-door visits to educate on good hygiene 
practices: washing of hands, the use of latrines and food hygiene 

• Construct 25 communal latrines in Gorom-Gorom and Dori 

• Local procurement and distribution of cleaning material for latrine 
maintenance  

• Local procurement and distribution of chlorine to the homes affected by 
cholera. 

Outcome 2: Communities living in at risk sites have access to drinking water. 

Outputs (expected results) Activities planned 

At least 15,000 households 
living on sites where there 
are drinking water problems 
will receive support 

• Select the beneficiary villages 

• Sensitize the host communities 

• Distribute of water purification tablets  

• Follow up on their use and monitor the water quality. 

 
Progress/Gaps: Since no new funding has been received since the revision of the emergency appeal when 
these new activities were proposed, no progress has taken place under this outcome.  
 

Logistics 

 
For standard non-food items, a mobilization table is being launched which consolidates supply needs for the 
appeal. The IFRC procurement rules are adhered to and the non-food items, when required, will be purchased 
through the Global Logistics System and regional warehouses. BRCS will be responsible for any local commodity 
for food and non-food item procurement. The procurement of improved seeds is aligned under the authorities’ 
recommendations. The tools and fertilizer are procured according to IFRC recommendations and guidelines. 
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BRCS selects the food suppliers, which are validated by a committee that include community leaders, the social 
action authorities, the local authorities and the BRCS branch and the beneficiaries. 
 
Three warehouses are available in Ouagadougou and Djibo regions. These warehouses will store food and non-
food items until called forward for distribution. All NFIs ordered and shipped from the regional warehouse in Dakar 
will be delivered to the three warehouses in Burkina Faso for onward distribution. 
 
The BRCS truck used for distributions will be maintained and all repairs paid by the operation.  
 
Operational needs also require the purchase of two HF Codan radios and six GPS. 
 
To improve logistics management, two BRCS logisticians received training in Dakar (week starting 27 November 
2012). 
 

Security 

 
The security situation in Burkina Faso is relatively stable.  The main risk to personnel is petty crime, which is most 
likely to occur in urban areas, especially in the capital, Ouagadougou.  The long-standing Compaoré Government 
provides the country with reasonable political stability.  Demonstrations, usually held due to social discontent, 
tend to be non-violent, as do the government’s responses, although this is not always the case.  Highway robbery 
is a risk, particularly near the country's borders in all directions.  This is especially the case in the east on roads 
leading to Bogande and to the Benin border, and in the south on the route from Ouagadougou to Pô near Ghana. 
Areas adjoining the Ivorian border to the south-west are heavily militarised and caution is required if travelling in 
this region.  The northern border with Mali (Sahel Region) is a high-risk zone.  The threat of militancy is not 
significant in Burkina Faso.  Likewise, the threat of kidnapping is low, although this risk increases significantly in 
the northeast border areas shared with Mali and Niger.   
 
 

Communications 

 
BRCS will lead a national communication strategy to convey its activities to the public. Press conferences, 
interviews and media coverage through radio organized to ensure BRCS visibility. The media successfully 
publicized the DREF activities in Tin Akoff. 
 
A regional communication plan in use by communications staff from the BRCS, IFRC is Sahel Regional Office, 
the Africa Zone Office and Geneva. The communications team will raise awareness of the issues relating to the 
food crisis and profile the Movement’s response to humanitarian needs with both local and international 
audiences. Plans are discussed for field visits, to gather photos and/or video and interviews with beneficiaries, as 
well as RCRC personnel.  
 
Communications initiatives will also help to build the information and public relations capacity of the BRCS for 
future emergencies. 
 
Communications will support the objectives of this appeal by helping raise the profile and funds for BRCS and 
IFRC. Communications will also highlight and advocate the needs of people affected by the current crisis who 
live with chronic ongoing food insecurity: 

• emergency response activities to be embedded in long-term food security programmes 

• increasing co-ordination and partnerships with aid agencies and governments in order to develop more 
integrated food security programmes, which include : education so people can make better decisions 
about their livelihoods; developing more diverse livelihood opportunities so people are no longer reliant 
on rain-fed agriculture; investment in irrigation, farming technology and training in better framing 
techniques; investment in infrastructure. 

 

 Capacity of the National Society 

 
BRCS is an independent organization, auxiliary to the national authorities and recognized in its humanitarian role 
since 1962 by the government and the ICRC, and is a member of the IFRC since 1963. It has regional 
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representation in all 45 provinces in the country. Partnership with the Movement members includes ICRC, IFRC, 
Andorran, Belgian, Luxemburg, Monaco and Spanish Red Cross Societies who provide the National Society with 
over 90 per cent of its funding sources. It also has partnerships with government line ministries (social welfare, 
health, civil protection, fire brigades, defence, security and the National Committee for Disaster Response 
(CONASUR), the embassies of France, Germany and Japan, the main UN and NGO international humanitarian 
actors. 
 
BRCS has approximately 2,500 volunteers in all 13 regions in the country trained in search and rescue activities 
and disaster response. Furthermore, BRCS is able to mobilize additional volunteers when implementation of 
programmes requires scaling up.  
 
BRCS has experience in dealing with refugees’ crisis from Cote d’Ivoire in 2002-2004 and again in 2011, as well 
as responding to floods in 2009 in Ouagadougou. These responses included the implementation of voucher 
programmes in partnership with WFP. In addition, since 2006, BRCS has been involved in activities related to 
health care and epidemic control. 
 
BRCS implemented a similar food security project with the support from the Andorran Red Cross in the northern 
province of Soum, bordering Mali. This project involved cereal banks and market gardening activities to promote 
food security over the lean season. This project ended in December 2011, at a time when the food insecurity 
crisis was evolving. 
 

 Capacity of the IFRC 

 
To support the emergency operation, an IFRC operations manager is working alongside BRCS to provide support 
in planning, implementation, monitoring, evaluation and reporting of the food insecurity situation. in the new 
emergency response activities focused on recent floods, assistance to communities hosting refugees and on 
prevention measure to prevent the spread of waterborne disease and cholera. 
 
The IFRC developed a surge and response strategy for all of the seven affected countries in the Sahel. This will 
contribute to lessons learnt throughout and at the end of the operation. 
 
Both the BRCS and the Sahel Regional Office will continue to receive additional technical support from the IFRC 
Africa Zone and the secretariat in Geneva. Technical capacities available include disaster management, health 
and care, water and sanitation, finance and administration, reporting and communications as well as resource 
mobilization and planning, monitoring, evaluation and reporting (PMER). 
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Contact information 
For further information specifically related to this operation, please contact: 
 

 Burkinabe Red Cross Society: Lazare Zoungrana, National Director, phone.+226 50 361 

340; email: zwendlaze@yahoo.fr 

 IFRC Regional Representation: Momodou Lamin Fye, Regional Representative; phone: 

+221 33 869 36 41; Email: momodoulamin.fye@ifrc.org 

 IFRC DMU: Daniel Bolaños, Disaster Management Coordinator, Africa; phone: +254 731 

067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 

+41.22.730.45 29; email: christine.south@ifrc.org  

 IFRC Regional Logistics Unit (RLU): Ari Mantyvaara Logistics Coordinator,  Dubai; phone  

+971 50 4584872, Fax +971.4.883.22.12, email: ari.mantyvaara@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC RM: Loïc de Bastier, Resource Mobilisation Coordinator, Addis Ababa; Tel: +251 93 

003 4013; Email: loic.debastier@ifrc.org 

For Performance and Accountability (planning, monitoring, evaluation and reporting) 

 IFRC Africa Zone PMER: Robert Ondrusek, PMER / QA Delegate; Tel: +254 731 067 277; 

Email: robert.ondrusek@ifrc.org 

 

 
How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering 

assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020, which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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mailto:momodoulamin.fye@ifrc.org
mailto:daniel.bolanos@ifrc.org
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Selected Parameters
Reporting Timeframe 2011/12-2013/01
Budget Timeframe 2011/12-2013/03
Appeal MDRBF011
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 16 dec 11 to 31 mar 13

Appeal Launch Date: 16 apr 12

MDRBF011 - Burkina Faso - Food Insecurity
International Federation of Red Cross and Red Crescent Societies

I. Funding
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

A. Budget 2,093,812 2,093,812

B. Opening Balance 0 0

Income
Cash contributions

# British Red Cross 148,483 148,483
Finnish Red Cross 651,281 651,281
Japanese Red Cross Society 130,400 130,400
Red Cross of Monaco 18,018 18,018
The Canadian Red Cross Society 106,334 106,334 125,095
The Netherlands Red Cross 661,525 661,525
C1. Cash contributions 1,716,041 1,716,041 125,095

C. Total  Income  = SUM(C1..C4) 1,716,041 1,716,041 125,095

D. Total  Funding = B +C 1,716,041 1,716,041 125,095

Coverage = D/A 82% 82%

II. Movement of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL Deferred
Income

B. Opening Balance 0 0
C. Income 1,716,041 1,716,041 125,095
E. Expenditure -954,225 -954,225
F. Closing Balance = (B + C + E) 761,815 761,815 125,095
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Selected Parameters
Reporting Timeframe 2011/12-2013/01
Budget Timeframe 2011/12-2013/03
Appeal MDRBF011
Budget APPROVED

All figures are in Swiss Francs (CHF)

Interim Report

Appeal Timeframe: 16 dec 11 to 31 mar 13

Appeal Launch Date: 16 apr 12

MDRBF011 - Burkina Faso - Food Insecurity
International Federation of Red Cross and Red Crescent Societies

III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 2,093,812 2,093,812

Relief items, Construction, Supplies
Shelter - Relief 16,000 16,000
Construction - Housing 37,037 895 895 36,142
Construction Materials 10,000 10,000
Food 694,444 135,525 135,525 558,919
Water, Sanitation & Hygiene 27,741 27,741
Medical & First Aid 11,478 11,478
Teaching Materials 40,741 40,741
Utensils & Tools 34,700 34,700
Other Supplies & Services 466,963 466,963
Cash Disbursment 230,401 230,401 -230,401
Total Relief items, Construction, Supplies 1,339,104 366,822 366,822 972,282

Land, vehicles & equipment
Vehicles 2,222 2,222
Computers & Telecom 24,437 34,897 34,897 -10,460
Total Land, vehicles & equipment 26,659 34,897 34,897 -8,238

Logistics, Transport & Storage
Storage 5,556 1,851 1,851 3,705
Distribution & Monitoring 10,954 5,206 5,206 5,748
Transport & Vehicles Costs 68,119 31,755 31,755 36,364
Logistics Services 3,094 260 260 2,834
Total Logistics, Transport & Storage 87,723 39,071 39,071 48,652

Personnel
International Staff 144,352 74,161 74,161 70,191
National Staff 55,556 18,351 18,351 37,205
National Society Staff 79,562 79,562 -79,562
Volunteers 197,000 1,617 1,617 195,383
Total Personnel 396,908 173,692 173,692 223,216

Consultants & Professional Fees
Consultants 1,998 1,998 -1,998
Total Consultants & Professional Fees 1,998 1,998 -1,998

Workshops & Training
Workshops & Training 46,574 521 521 46,053
Total Workshops & Training 46,574 521 521 46,053

General Expenditure
Travel 37,222 28,983 28,983 8,240
Information & Public Relations 2,775 5,888 5,888 -3,113
Office Costs 12,056 2,990 2,990 9,066
Communications 5,000 3,575 3,575 1,425
Financial Charges 12,000 6,224 6,224 5,776
Other General Expenses 318 318 -318
Shared Office and Services Costs 260 260 -260
Total General Expenditure 69,053 48,237 48,237 20,816

Operational Provisions
Operational Provisions 226,095 226,095 -226,095
Total Operational Provisions 226,095 226,095 -226,095

Indirect Costs
Programme & Services Support Recover 127,791 57,937 57,937 69,855
Total Indirect Costs 127,791 57,937 57,937 69,855
Prepared on 15/Mar/2013 Page 2 of 3



Selected Parameters
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III. Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 2,093,812 2,093,812

Pledge Specific Costs
Pledge Earmarking Fee 3,556 3,556 -3,556
Pledge Reporting Fees 1,400 1,400 -1,400
Total Pledge Specific Costs 4,956 4,956 -4,956

TOTAL EXPENDITURE (D) 2,093,812 954,225 954,225 1,139,587

VARIANCE (C - D) 1,139,587 1,139,587
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